

COMP PLAN UPDATE DRAFT SCHEDULE

COMPREHENSIVE PLAN ELEMENT	Draft to Planning & Parks Board	Public Engagement	DRAFT to Council	Open House - Dates	To Council for acceptance
Checklist	N/A	N/A	N/A	N/A	N/A
Utility	4/25/2023	6/11/2023, 7/4/2023, 12/12/23, 3/13/24	4/16/24	12/12/2023, 3/13/24	Fall 2024
Capital Facilities	6/27/2023	6/11/2023, 7/4/23, 12/12/23, 3/13/24	4/16/24	12/12/2023, 3/13/24	Fall 2024
Housing	8/29/2023	7/4/2023, 12/12/23, 3/13/24	5/21/24	12/12/2023, 3/13/24	Fall 2024
Transportation	9/26/2023	12/12/23, 3/13/24	4/16/24	12/12/2023, 3/13/24	Fall 2024
Land Use	Maps: 3/28/23, 5/23/23	12/12/23, 3/13/24	5/21/24	Maps: 12/12/23; 3/13/24. Full plan: TBD	Fall 2024
Shoreline	N/A	N/A	N/A	Have existing plan available at events on 12/12/23 & 3/13/24	N/A
All elements	Draft to Planning & Parks Board	Public Engagement	DRAFT to Council	Open House/Public Hearing - tentative dates	To Council
Introduction & Administration	N/A	N/A	N/A	N/A	
Description of the Planning Area	N/A	N/A	N/A	N/A	

Note: All elements must be approved by Commerce, PRSC, King County Affordable Housing and Council by 12/30/24.

*Approximate dates | **All dates subject to change.**

