

**ADA Transition Plan
Physical Barriers Removed
FY2010-11**

Location	Problem Identified	Recommended Solution	Est. Cost	Actual Cost	Date Corrected
PW/Planning Town Hall Annex	No Detectable Warning on stairs	Provide Detectable Warning on stairs (paint)	\$ 1,000.00	\$ 340.00	Jan-11
PW/Planning Town Hall Annex	Curb ramp slope at west parking lot is 11% & has no detectable warning	Reconfigure ramp slope & provide truncated domes or Remove existing accessible parking space. Convert accessible space at NE area of lot to van accessible	\$ 3,500.00	\$ 4,085.25	Mar-11
Senior Housing	Curb Ramp Pavement at South Parking Lot is damaged - no detectable warning	Repair damaged pavement	\$ 4,500.00	\$ 13,058.12	Mar-11
Sterling Park	Picnic table - non-compliant	Switch picnic table bench to wheelchair accessible area. (ramp is non-compliant)	\$ 1,500.00	\$ -	Jan-11
Sterling Park	Non compliant ramp to picnic tables	Install handicap accessible signage, directing those in need to accessible picnic table	\$ 1,000.00	\$ 200.00	Mar-11
Sterling Park	Signage at bathrooms non-compliant	Install compliant signage (indoors & outdoors)	\$ 500.00	\$ 149.38	Mar-11
Sterling Park	Paper towel dispenser in men's room at not correct height	Lower to correct height	\$ 500.00	\$ 122.00	May-11
		SUBTOTAL	\$ 12,500.00	\$ 17,954.75	
Serramonte Blvd	Sidewalk ends without signage on North side near Colma PD	Install signage for ped detour and barricade	\$ 1,500.00	\$ 2,015.00	Jun-11
Hillside Blvd & Olivet	Non-compliant crosswalk	Remove crosswalk	\$ 2,000.00	\$ 1,200.00	Jun-11
		SUBTOTAL	\$ 3,500.00	\$ 3,215.00	

**ADA Transition Plan
Physical Barriers Removed
FY2010-11**

Location	Problem Identified	Recommended Solution	Est. Cost	Actual Cost	Date Corrected
Serramonte (ECR & JSB) - Pole 294 Serramonte - From Dodge showroom on Collins going towards Serramonte Intersection of Collins & Serramonte	Streetlight 29" from back of sidewalk	Install extension to back of sidewalk	\$ 500.00	\$ -	Jan-11
	No crosswalk at curb cuts (cross slope: 11.1%, rning slope: 12.4%, No TD	To be determined	\$ 250.00		Postponed - Further Study
Corner of Collins & Serramonte	Stop sign 19" from back of sidewalk	Move "Stop" sign so it is no longer a barrier	\$ 500.00	\$ -	Mar-11
Serramonte - Light Pole #S287 near ECR	Intersection sign 19" from back of sidewalk	Move "Intersection" sign so it is no longer a barrier	\$ 500.00	\$ -	Mar-11
Serramonte	Vacant pole 32" from back of sidewalk	Remove Pole	\$ 500.00	\$ -	Mar-11
	Street light #191 32" from back of sidewalk	Install extension to back of sidewalk	\$ 500.00	\$ 1,725.00	Jun-11
		SUBTOTAL	\$ 2,750.00	\$ 1,725.00	
		TOTAL	\$ 18,750.00	\$ 22,894.75	