



# TOWN OF FAIRFAX

## SUPPLEMENTAL STAFF REPORT

### October 2, 2019

**TO:** Mayor and Town Council  
**FROM:** Garrett Toy, Town Manager  
**SUBJECT:** Report on Hickory Road

---

#### **RECOMMENDATION**

Receive report.

#### **BACKGROUND**

At their September 4, 2019 Town Council meeting, the Town Council reviewed a petition submitted by Hickory Road Residents requesting the Council to make their road the top priority for road improvements. The Town Council directed staff to report back at their October 2, 2019 Town council meeting on the progress of Hickory Rd.

In September, DPW crews started work to repair the potholes on Hickory Rd. Staff believes they have completed between 30-40% of the pothole work and anticipates being able to complete the job in October. Staff has requested the Town Engineer and capital project manager to follow-up with the two neighborhood representatives designated to be the point of contact for repaving the road.

We have also been exploring viable alternatives to the typical approach of repaving a road. Specifically, we are researching the use of rubberized-asphalt to pave Hickory Rd and other similar roads in town.

#### **FISCAL IMPACT**

None at this time