■ Title	Effort Start	End	Completed 2tr 3 2019	Qtr 4 2019	Qtr 1 2020	Qtr 2 2020	Qtr 3 2020	Qtr 4 2020	Qtr 1 2021	Qtr 2 2021	Qtr 3 2021
Consistency Evaluation And Information     Gathering	198d <b>9/3/19</b>	2/13/20	0%								
<ol> <li>Staff evaluation of General Plan, Ordinance, Standards, and Guidelines Consistency</li> </ol>	88d 9/3/19	1/14/20	0%								
<ol> <li>Staff assemble potential adjustments to the Plan, Ordinances, Standards, and Guidelines</li> </ol>	88d 9/3/19	1/14/20	0%								
<ol> <li>1.3) Prepare recommended adjustments to the Plan, Ordinances, Standards, Guidelines</li> </ol>	22d 1/15/20	2/13/20	0%								
2) Community and Agency Input	51d 2/14/20	5/11/20	0%								
<ol> <li>Publications of Request for Public and Agency Recommendations</li> </ol>	7d 2/14/20	2/25/20	0%			,					
2.2) Public Workshops	22d 3/11/20	4/9/20	0%								
2.2.1) Time Period for Public and Agency Input	22d 3/11/20	4/9/20	0%								
2.2.2) General Plan 101 Educational Workshop	0d 3/19/20	3/19/20	0%		<b>\( \)</b>						
2.2.3) Open House to receive Public Input	0d 3/30/20	3/30/20	0%								
<ol> <li>Report Summarizing Staff, Public and Agency Input</li> </ol>	22d 4/10/20	5/11/20	0%								
3) Technical Studies (as required)	44d 5/12/20	7/14/20	0%								
<ol> <li>Draft Updates; Plan, Ordinances, Standards, Guidelines</li> </ol>	89d 5/19/20	9/23/20	0%								
4.1) Preparation of Updates	60d 5/19/20	8/12/20	0%								
4.2) Town review of Updates	15d 8/13/20	9/2/20	0%								
4.3) Draft General Plan, Ordinances, Standards, Guidelines	14d 9/3/20	9/23/20	0%								
5) Draft EIR	148d 9/24/20	4/29/21	0%								
5.1) Prepare Internal Draft EIR	60d 9/24/20	12/21/20	0%				Č				
5.2) Town Review Internal Draft EIR	22d 12/22/20	1/26/21	0%								
5.3) Prepare Draft EIR	14d 1/27/21	2/16/21	0%								
5.4) Town Screen Check Draft EIR	14d 2/17/21	3/8/21	0%								
5.5) Publish Draft EIR	5d 3/9/21	3/15/21	0%								
5.6) Draft EIR Circulation	33d 3/16/21	4/29/21	0%								
6) Final EIR	76d 4/30/21	9/7/21	0%								
6.1) Prepare Internal Final EIR	22d 4/30/21	6/1/21	0%								
6.2) Town Review Internal Final EIR	14d 6/2/21	6/21/21	0%								
6.3) Prepare Final EIR	14d 6/22/21	7/12/21	0%								
6.4) Town Screen Check Final EIR	14d 7/13/21	7/30/21	0%								
6.5) Publish Final EIR	5d 8/2/21	8/6/21	0%								
6.6) Final EIR Circulation	7d 8/27/21	9/7/21	0%								
7) Planning Commission	0d 4/7/20	9/7/21	0%								
7.1) Workshop to provide input to Updates	0d 4/7/20	4/7/20	0%								
7.2) Scoping Meeting	0d 5/19/20	5/19/20	0%								
7.3) Hearing on Draft EIR	0d 4/12/21	4/12/21	0%								
7.4) Hearing on Final EIR and Recommendations on EIR, Plan, Ordinances, Standards, and Guidelines	0d 9/7/21	9/7/21	0%								
8) Town Council	0d 5/14/20	9/27/21	0%								
8.1) Workshop to provide input to Updates	0d 5/14/20		0%								
8.2) Hearing on Final EIR and Action on Final EIR, Plan, Ordinances, Standards, and Guidelines	0d 9/27/21		0%			*					