GOAL 1: ESTABLISH DOWNTOWN CORE BUSINESS DISTRICT AS AREA OF CENTRAL FOCUS AND ACTIVITY FOR THE LOOMIS BASIN BY 6-30-14

A. Occupy new Town Hall by 8-15-09			\$ 400,000
- approve plan to design, bid and build	10-13-09 Council approved bid		
- bid solicitation after Council approval			
- building oversight	1-4-10 Remodel continues though a delay has		
- move in	come about waiting for the interior lights.		
	Current plan is to move in during March.		
			± 4=0 000
B. Develop physical downtown plan by 4-30-10			\$ 650,000
- consultant presentation 2-23-09		Town has grant for	
- select consultant by 4-30-09	Consultant selected in 09	\$400,000 and	
- draft plan by 1-1-10	2-2-10 Consultant working on written plan.	match = \$250,000	
C. Develop trusting collaboration among town	, business , residents by 8-1-09		\$ 5,000
- recruit participation for 2-23-09 business meeting	2-23-09 Meeting held		
- develop collaboration teams by 4-1-09	2-27-09 Chamber set up downtown team		
- select program to work together by 3-31-09	3-10-09 I Love Loomis campaign		\$ 3,000
	Chamber Downtown subcommittee gives		\$ 5,000
	monthly updates at Council meetings		
	1-14-10 Council and Chamber Board met		
D. Obtain funding by 1-1-11 (cost was \$20 mil	but changed to \$10 as more likely govt a	mount)	\$10,000,000
- explore revenue resources and report findings	Measure B information needed before this can		
- apply for funding 1-1-10	be done		
GOAL 1 OTHER ITEMS			\$ 25,000
- Streamline business application process with			
standard procedures			
- Develop regional marketing campaign (web	3-10-09 I Love Loomis campaign		
brochure)	3-10-09 I Love Loomis campaign		
- Develop market plan including identifying niche	2-23-09 Council ok temporary improve plan;	# 0 000 #10 000	
and establish more events and festivals		\$ 8,000 \$10.000	
- Plan to draw highway traffic into downtown	permanent plan is part of Measure B		
6 ,	10-3-09 Chicken race event held in Egg Plant	\$1,400	
	festival		

GOAL 2: MATCH OR INCREASE REVENUE TO MEET MISSION AND GOALS TO BE FISCALLY SUSTAINABLE BY 6-30-12

	0-30-12			
A.	Identify priorities through budget by 6-30-09			\$
	- Develop report by 5-1-09	5-12-09 Council received draft budget		
	- Develop 5 – 10 year budget plan by 6-1-09	12-28-09 Discuss during 2010/11 budget		
	- Identify priorities through capital improvement	review and determine purpose and time.		
	program by 1-1-10	6-23-09 Council approved CIP		
B.	Sales tax ballot measure by 6-1-10			\$ 50,000
	- Evaluate funding options tied to specific projects	Need measure A to get this going		
	 Vote to authorize placement on ballot or implement alternative 	5-26-09 Council indicated hold this		
C.	Incorporate property transfer fee in new dev			\$ 8,000
	- Evaluate funding options tied to specific projects by	Requires vote of the citizens unless a		
	5-1-09	development agreement is used for each new		
		development. Projects of any significance are		
		in foreclosure or on hold right now.		
D.	Develop marketing plan by 6-30-10			\$ 35,000
	- Select contractor by 2-23-09	Goal 1 B information needed before this		,
	- Sign contract by 5-1-09	should be done		
E.	Develop business attraction and retention pro	ogram by 7-31-09		\$ 500,000
	- Identify funding by 3-31-09	11-21-09 Council approved \$50,000 loan to	\$50,000 given	\$450,000 remain
	- Sign contract with SED by 5-1-09	Black Bear Outdoors		
		1-25-10 Two loan applications (\$30,000 and		
		\$230,000) currently at SED for underwriting		
F.	Seek grants (e.g. economic stimulus) by 2-1-09			\$
	- Quarterly review grant opportunities and apply	July 09 Town received \$204,000 via PCTPA	8-25-09 CalTrans	
		from Fed stimulus	says Town not	
			funded in this	
		8-18-09 CEC advised Town eligible to get	round of Safe	
		\$37,402.55 for stimulus energy projects.	School roads grants	
		12-8-09 Council approved resolution to apply		
		for stimulus energy money.		

GOAL 3: IMPROVE AND INCREASE MOBILITY AND CIRCULATION FOR ALL MODES OF MOVEMENT BY 6-30-14

\$ 100,000

- Contact property owners by 4-30-09	4-20-09 Council said will discuss further with	
	goals	

B. Resolve downtown circulation problems (Village to downtown core King to Sierra Sierra College Blvd by 2-1-10

\$ 382,000

- Conduct public hearing 2-7-09	Info from Goal 1 B needed before this goes	
- Obtain and review model to identify problems by 5-	forward	
1-09		
- Update transportation element of General Plan		
 Mobility tour for all groups to identify needed 	6-25-09 mobility tour held w/consultant	
improvements by 6-10-09		
- PSR Horsehoe Bar and PSR King Rd by 6-30-10	See 3 A above	

C. Explore non-automotive alternatives

\$ 85,000

-	Expand bike (and other) trails to Trails Master Plan	11-17-09 Consultant held meeting with	
	by 10-30-09	Planning Commission	
-	Identify electric vehicle options by 6-30-10		
-	Adopt complete streets policy and design by 2-1-10	2-16-09 Council received plan	

GOAL 4: IMPROVE COMMUNICATIONS AND UNDERSTANDING AMONG ALL TOWN LEADERS AND STAKEHOLDERS BY 6-30-10

Attend workshops or conduct facilitated dis-	cussion	\$ 12,000
- League of Calif Cities in summer or alternative	Cussion	Ψ 12,000
- Adopt campaign practices and rules (no back		
stabbing, lying, conduct should be ethical and		
behavior respectful		
- Annually review and revise SOPs securing	2-13-10 Council will meet to discuss goals	
agreements among Council and staff	and other issues of interest	
- Identify team building process and draft facilitation		
agreements discussion guidelines		
Before Council meeting, Council members to - Email reminder to Council Members before meeting	12-30-09 Web site now includes agendas with	\$
- Read packet prior to meeting and identify questions	staff reports	
and get answers from staff		
By 10-1-09 prepare annual report to outline (from prior year) and outline what is next	accomplishments and fiscal health	\$ 8,000
(from prior year) and outline what is next		\$ 8,000
• • • • • • • • • • • • • • • • • • • •	11-18-09 Report sent out and put on web site.	\$ 8,000
(from prior year) and outline what is next	11-18-09 Report sent out and put on web site. 12-28-09 No feedback received to date as to	\$ 8,000
(from prior year) and outline what is next	11-18-09 Report sent out and put on web site.	\$ 8,000
(from prior year) and outline what is next - Draft report 9-1-09 In 2009 host quarterly community business Leadership and Loomis businesses) on topic	11-18-09 Report sent out and put on web site. 12-28-09 No feedback received to date as to whether this is worth the money and time. workshops (with Chamber of Commerce s of mutual interest.	
(from prior year) and outline what is next - Draft report 9-1-09 In 2009 host quarterly community business Leadership and Loomis businesses) on topic - Hold first workshop 2-23-09	11-18-09 Report sent out and put on web site. 12-28-09 No feedback received to date as to whether this is worth the money and time. workshops (with Chamber of Commerce s of mutual interest. Meetings held 2/23 & 2/27; Chamber	and
(from prior year) and outline what is next - Draft report 9-1-09 In 2009 host quarterly community business Leadership and Loomis businesses) on topic	11-18-09 Report sent out and put on web site. 12-28-09 No feedback received to date as to whether this is worth the money and time. workshops (with Chamber of Commerce of mutual interest. Meetings held 2/23 & 2/27; Chamber downtown subcommittee doing monthly	and
(from prior year) and outline what is next - Draft report 9-1-09 In 2009 host quarterly community business Leadership and Loomis businesses) on topic - Hold first workshop 2-23-09	11-18-09 Report sent out and put on web site. 12-28-09 No feedback received to date as to whether this is worth the money and time. workshops (with Chamber of Commerce of mutual interest. Meetings held 2/23 & 2/27; Chamber downtown subcommittee doing monthly updates at Council meetings	and
(from prior year) and outline what is next - Draft report 9-1-09 In 2009 host quarterly community business Leadership and Loomis businesses) on topic - Hold first workshop 2-23-09	11-18-09 Report sent out and put on web site. 12-28-09 No feedback received to date as to whether this is worth the money and time. workshops (with Chamber of Commerce of mutual interest. Meetings held 2/23 & 2/27; Chamber downtown subcommittee doing monthly updates at Council meetings 1-14-10 Council and Chamber Board to meet	and
(from prior year) and outline what is next - Draft report 9-1-09 In 2009 host quarterly community business Leadership and Loomis businesses) on topic - Hold first workshop 2-23-09	11-18-09 Report sent out and put on web site. 12-28-09 No feedback received to date as to whether this is worth the money and time. workshops (with Chamber of Commerce of mutual interest. Meetings held 2/23 & 2/27; Chamber downtown subcommittee doing monthly updates at Council meetings	and
(from prior year) and outline what is next - Draft report 9-1-09 In 2009 host quarterly community business Leadership and Loomis businesses) on topic - Hold first workshop 2-23-09 - In 2010 host workshops twice per year	11-18-09 Report sent out and put on web site. 12-28-09 No feedback received to date as to whether this is worth the money and time. workshops (with Chamber of Commerce s of mutual interest. Meetings held 2/23 & 2/27; Chamber downtown subcommittee doing monthly updates at Council meetings 1-14-10 Council and Chamber Board to meet and discuss further steps if any	and
(from prior year) and outline what is next Draft report 9-1-09 In 2009 host quarterly community business Leadership and Loomis businesses) on topic Hold first workshop 2-23-09 In 2010 host workshops twice per year By 1-1-10 update town webpage and make it	11-18-09 Report sent out and put on web site. 12-28-09 No feedback received to date as to whether this is worth the money and time. workshops (with Chamber of Commerce s of mutual interest. Meetings held 2/23 & 2/27; Chamber downtown subcommittee doing monthly updates at Council meetings 1-14-10 Council and Chamber Board to meet and discuss further steps if any	and \$ 1,000
- Draft report 9-1-09 In 2009 host quarterly community business Leadership and Loomis businesses) on topic - Hold first workshop 2-23-09	11-18-09 Report sent out and put on web site. 12-28-09 No feedback received to date as to whether this is worth the money and time. workshops (with Chamber of Commerce of mutual interest. Meetings held 2/23 & 2/27; Chamber downtown subcommittee doing monthly updates at Council meetings 1-14-10 Council and Chamber Board to meet and discuss further steps if any	and \$ 1,000

GOAL 4: (continued) IMPROVE COMMUNICATIONS AND UNDERSTANDING AMONG ALL TOWN LEADERS AND STAKEHOLDERS BY 6-30-10

F. By 12-1-09 identify strategies to get more con	iplete information from the public and	businesses \$	15,000
- Identify independent objective professional methods	1-4-10 Discuss at next goal session Feb 13		
to secure evaluation of Council work from Loomis			
residents by 5-1-09			

G.	Establish quarterly reporting document for s	trategic goals by 3-30-09.	\$
	- Include goals, lead measures, tasks, lead persons,	6/9/09 This report shows a format	
	due dates and status of work to date		
	- Conduct semi-annual discussion to review and	11-18-09 Goal session with Dana Stone set for	
	revise quarterly strategic reports	Saturday Feb 13, 2010	

GOAL 5: SUGGESTED GOALS

A.	Border agreements for improvements that impact the Town (and Sierra College Blvd plans including Homewood final, working with Rocklin on mitigating impacts And leveraging SCB to help downtown)	VOTES = 5	\$
В.	Establish a sphere of influence	VOTES = 5	\$
C.	Work more deliberately from year to year on selected goals for that year	VOTES = 4	\$
D.	Develop Del Oro Aquatic Center as recreations resource for all sectors of community	VOTES = 4	\$
Ε.	Keep health and safety issues to the forefront (e.g. consistent street signs)	VOTES = 3	\$
F.	Minimize government impact on residents (e.g. revise or streamline ordinances)	VOTES = 2	\$
G.	Determine where we are going with the housing element (i.e. avoid litigation; consider Loomis in context of region)	VOTES = 2	\$
Н.	Replace the trees that paid into the mitigation fund	VOTES = 1	\$
I.	Revise rural zoning (i.e. preserve rural nature)	VOTES = 1	\$
J.	Planning for slow growth that is financially and safety motivated	VOTES = 0	\$
K.	Mission statement, goals	VOTES = 0	\$

NOTE: No work on the foregoing (except item A that is ongoing with developments occurring on the border areas) unless Council moves the item into the active goal list.

08/09 CARRY OVER GOALS AND IDEAS SINCE GOAL SETTING SESSION

A. CARRYOVER KELLEY: Review and revi	se tree ordinance	\$
	4-28-09 Mayor suggested to PROC that they	
	begin this review	
B. CARRYOVER SCHERER: Property trans	fer fee	\$
	Now Goal 2 C	
C. CARRYOVER MILLWARD/UCOVICH:	woh gita improvomenta	\$
- Citizens can vote on issues brought by Council	Now Goal 4 E	
- Provide more useful public information	Now Goal 4 E	
- Annual Town meeting to get input from citizens		
- Annual Town meeting to get input from citizens		
D. CARRYOVER UCOVICH: sphere of influ		<u> </u>
	Now Goal 5 B	
E. CARRYOVER SCHERER: conduct planni	ing tour of town	\$
	Now Goal 3 B	
	1.0 5	
F. CARRYOVER KELLEY: standardize stre		<u> </u>
	Now Goal 5 E	
- Emergency porch light flashers		
G. 4-14-09 IDEA SCHERER: rural – urban c	connections to encourage growing, marketing and	
consuming more local grown food	0 0 0/	\$
	Not an adopted goal	T
 Institute address standards Emergency porch light flashers G. 4-14-09 IDEA SCHERER: rural – urban compared to the compa	Now Goal 5 E	
Consuming more local grown 1000		Ψ
1	Not an adopted goal	

Н.	4-14-09 IDEA SCHERER: AB 811 energy independence to authorize Town to hel property owners finance installation of distributed generation renewable energy se		
	energy efficiency improvements that are permanently affixed to property. Paid fo		
	assessment on the particular property.	\$	
	11-21-09 Council agreed that Loomis		
	join County mPower program that		
	provides money for property owners		
I.	4-27-09 IDEA LISS: prepare agendas two Fridays before meetings to allow time for	r questions	
	to be asked and answered and then publish the questions and answers the week bet	ore the	
	meeting.	\$	
	Not an adopted goal		
J.	4 AT 00 TD T1 T TCC 0 11		
	4-27-09 IDEA LISS: funding to acquire property (Clover Valley, Bickford Ranch,		
	market Place, A Change for Bliss Horse Rescue next to Traylor Ranch, and acquis		
	market Place, A Change for Bliss Horse Rescue next to Traylor Ranch, and acquis		
	market Place, A Change for Bliss Horse Rescue next to Traylor Ranch, and acquis rights of way, land and developing that for trails throughout the Loomis Basin.)		
К.	market Place, A Change for Bliss Horse Rescue next to Traylor Ranch, and acquis rights of way, land and developing that for trails throughout the Loomis Basin.)		