

COUNTY OF MARIN 2023 Road Sealant Project

MONDAY 6/17

Street Name	Begin Location	End Location	Lane & Driveway Closures	Road & Driveway Closure
VIA DE LA VISTA	CAMINO DEL MAR	WEST OF ESCONDIDO WAY		8AM-4PM
SIR FRANCIS DRAKE BLVD	BEAR VALLEY RD	LAUREL ST (MP 26.09)	9AM-3PM	

TUESDAY 6/18

Street Name	Begin Location	End Location	Lane & Driveway Closures	Road & Driveway Closure
CALENDAR WAY	ARGYLE ST	DUNDEE WAY		8AM-4PM
CAMINO DEL MAR	VIA DE LA VISTA	DRAKE WAY		8AM-4PM
INVERNES WAY	HAWTHORNDEN WAY	LAUREL AVE		8AM-4PM
SIR FRANCIS DRAKE BLVD	LAUREL ST (MP 26.09)	REDWOOD AVE (MP 27.2)	9AM-3PM	8AM-4PM

WEDNESDAY 6/19

Street Name	Begin Location	End Location	Lane & Driveway Closures	Road & Driveway Closure
IVERNESS WAY	SIR FRANCIS DRAKE BLVD	HAWTHORNDEN WAY		8AM-4PM
DUNDEE WAY	CAMERON ST	CALENDAR WAY		8AM-4PM
BRUCE ST	CALENDAR WAY	FORRES WAY		8AM-4PM
SIR FRANCIS DRAKE BLVD	REDWOOD AVE (MP 27.2)	MP 28.0	9AM-3PM	

THURSDAY 6/20

Street Name	Begin Location	End Location	Lane & Driveway Closures	Road & Driveway Closure
MT VISION RD	SIR FRANCIS DRAKE BLVD	ABERDEEN WAY		8AM-4PM
LAUREL VIEW WAY	EDGMONT WAY	END		8AM-4PM
DRAKE WAY	CAMINO DEL MAR	VIA DE LA VISTA		8AM-4PM
ESCONDIDO WAY	VIA DE LA VISTA	VIA DE LA VISTA		8AM-4PM

FRIDAY 6/21

Street Name	Begin Location	End Location	Lane & Driveway Closures	Road & Driveway Closure
CAMINO DEL MAR	VIA DE LA VISTA	SIR FRANCIS DRAKE BLVD		8AM-4PM
SIR FRANCIS DRAKE BLVD	MP 28.0	12794 SIR FRANCIS DRAKE	9AM-3PM	
BAYVIEW WAY	MESA WAY	EDGEMONT WAY		8AM-4PM



MONDAY 6/17

TUESDAY 6/18

WEDNESDAY 6/19

THURSDAY 6/20

FRIDAY 6/21



MONDAY 6/17

TUESDAY 6/18

WEDNESDAY 6/19

THURSDAY 6/20

FRIDAY 6/21