



DEPARTMENT OF PUBLIC WORKS

Quality, Excellence, Innovation

Raul M. Rojas
DIRECTOR

September 22, 2020

Marin County Board of Supervisors
3501 Civic Center Drive
San Rafael, CA 94903

Administration
PO Box 4186
San Rafael, CA 94913-4186
415 473 6528 T
415 473 3799 F
415 473 3232 TTY
CRS Dial 711
www.marincounty.org/pw

SUBJECT: Report of Director's Award
Bayside Park Improvements
Project No. 41CAP17014/17-1401

Dear Board Members,

RECOMMENDATION: Accept the report.

SUMMARY: On May 19, 2020, your Board approved plans and specifications, authorized the Clerk to advertise for public bid, and authorized the Director of Public Works to award the construction contract for the referenced project. The project will improve ADA accessibility in Bayside Park with grading and repaving of all paths as well as new furniture, landscaping and irrigation throughout.

On June 22, 2020, the following bids were received for the referenced project:

	BIDDERS	BID AMOUNT	ALT BID
Communications Maintenance	Oak Grove Construction	\$626,524	\$ 7,425
	Villalobos & Associates	\$650,052	\$ 6,050
County Garage	Bauman Landscape & Construction	\$662,665	\$ 8,500
	M3 Integrated Services	\$682,054	\$11,000
Disability Access	Suarez & Munoz	\$694,000	\$10,000
	Team Ghilotti	\$776,142	\$15,000
Engineering & Survey	Kerex Engineering	\$797,926	\$12,000
	Michael Paul Company	\$798,809	\$15,751
Flood Control & Water Resources	CF Contracting	\$886,576	\$10,000
	ERA Construction	\$890,082	\$14,145

Purchasing Construction was expected to take place August – October 2020, but due to Covid-19 permit delays, construction will now take place Spring – Summer 2021.

Real Estate
Reprographic Services
Road Maintenance
FISCAL IMPACT: There is no net impact to the General Fund net County Costs as a result of this action. The project was awarded to Oak Grove Construction for \$633,949 with a construction contingency of \$63,395. Funds are available in Capital Improvement Fund (1420) Bayside Park Project 41CAP17014.

Stormwater Program

Transportation &
Traffic Operations

Waste Management

REVIEWED BY:	<input type="checkbox"/>	County Administrator	<input checked="" type="checkbox"/>	N/A
	<input type="checkbox"/>	Department of Finance	<input checked="" type="checkbox"/>	N/A
	<input type="checkbox"/>	County Counsel	<input checked="" type="checkbox"/>	N/A
	<input type="checkbox"/>	Human Resources	<input checked="" type="checkbox"/>	N/A

Senior Project Manager Erin Riley is the principal author of this letter.

Respectfully submitted,

Dorren P. Hill

Dorren P. Hill
Capital Projects Division Manager

cc: Qiana Davis, Kellie Bivin, Laney Davidson

Contract # 32100441


