	2022					2023														2024								
	September			December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	Decembe
Task 1 Gap Analysis of the City's Planning and Policy Documents									•																			1
1.1 Collect Data and Review Current Plans and Policies																												
Task 2 Public Engagement																												
2.1 Prepare a Public Participation Plan																												
2.2 Public Workshops																												
2.2.1 Update Kick-off and Visioning Workshop					Х																							
2.2.2 Policy Workshop							Х																					
2.2.3 Land Use Strategies Workshop									Х																			
Task 3 Draft Subarea Plan Development																												
3.1 Prepare First Complete Draft of the Document																												
3.2 Demographic/Market Analysis																												
3.3 Design Analysis																												
3.4 Land Use/Urban Design Plan																												
3.5 Technical Analysis																												
3.6 Prepare First Complete Drafts of the Subarea Plans																												
3.7 Prepare Revised Final Draft of the Subarea Plans																												
3.8 Public Workshop with Subarea Plans													Х															
Task 4 Draft Comprehensive Plan Update																												
4.1 Prepare First Complete Draft of the Document																												
4.2 Prepare Revised Draft of Comprehensive Plan																												
4.3 Public Workshop for Comprehensive Plan Update															Х													
Task 5 SEPA Environmental Review, Final Drafts, and Adoption																												
5.1 Draft Plans and SEPA Checklist																												
5.2 Planning Commission Meetings																								Х	Х	Х		
5.3 City Council Meetings																									Х	Х	Х	
5.4 Final Plans																												
Task 6 Development Regulations and Critical Areas Code Update																												
6.1 Development Regulations Update																												
6.2 Critical Areas Code Update													ĺ															

X - Meeting Date