



# CITY OF SAN RAFAEL

## Third Street Corridor Projects

Weekly Third Street Corridor Project Updates

# WEEKLY news & updates



March 18, 2022

**THIS WEEK (March 14 - 18):** Maggiora & Ghilotti worked on locating existing underground utilities and identifying potential utility conflicts between 3rd Street between Brooks St. and E St.

Maggiora & Ghilotti also started installing water connections on Cijos St., Ritter St., and Lootens Pl.

Ghilotti Bros. Inc., and St. Francis Electric began potholing to locate existing underground utilities at all the intersections for 2nd and 3rd St. between Marquard Ave. and Brooks St.

**NEXT WEEK (March 21- 25):** Maggiora & Ghilotti will continue to trench and install the new MMWD waterline from Brooks St. to C St. and will continue to the west for the next month. Maggiora & Ghilotti will also be installing tie in connections in A St and B St. This work will require a lane closure on 3rd Street and detours on A St., C St., D St., E St. and 4th St.

Ghilotti Bros. Inc., and St. Francis Electric will continue potholing to locate existing underground utilities at all the intersections for 2nd and 3rd St. between Marquard Ave. and Brooks St.

Ghilotti Bros. Inc., will also be performing vegetation work on 2nd St. and 3rd St.

**IMPACTS:** Traffic Controls (temporary signs, message boards, traffic cones, delineators and detour signs) will be put in place to direct motorists through the work area. Curb parking spaces will be marked "No Parking." There will be intermittent lane closures on 3rd Street and detours on A St., C St., D St., E St. and 4th St.

**The hours of work will be 6:00am - 3:00pm. on Third Street and 9:00am - 6:00pm on Second Street.**

\*All estimated timelines are tentative and subject to change



[www.cityofsanrafael.org/third-st-rehab/](http://www.cityofsanrafael.org/third-st-rehab/)

## FOR MORE INFORMATION

Contact the City at [thirdstreet@cityofsanrafael.org](mailto:thirdstreet@cityofsanrafael.org)