



April 15, 2022

CITY OF SAN RAFAEL

Third Street Corridor Projects

Weekly Third Street Corridor Project Updates

The City of San Rafael has begun an extensive 18-month Third Street rehabilitation to upgrade safety, infrastructure, and traffic needs for this vital thoroughfare. Third Street is a critical component of San Rafael's transportation network. It serves tens of thousands of residents on a daily basis as they travel to work, school, recreation, and retail destinations. The City of San Rafael received an allocation from the Transportation Authority of Marin (TAM) through the Measure A program to rehabilitate Third Street. While this work will be an inconvenience for the short term, this necessary rehabilitation will dramatically improve the quality of life for the community when completed.

The Third Street Safety project will be presented at the City Council on Monday April 18th for the construction award. There will be a presentation that includes an update on the current construction project. The City Council meeting begins at 7pm and can be watched online or in person at the Council Chambers.

For more information: <https://www.cityofsanrafael.org/departments/city-council/>

THIS WEEK (April 11 - April 15):

- Continued trenching and installing the new MMWD waterline from Hayes Street and 3rd Street.
- Work included installing tie-in connections in B Street and C Street.
- Continued potholing to locate existing underground utilities at all the intersections for 2nd and 3rd Street. St. Francis Electric also worked on preparing to install conduits using horizontal directional drilling, which will require removing some sections of the sidewalk to excavate boring pits.
- Saw cutting and removing the median islands on 2nd Street between West End Avenue and Miramar Avenue.

NEXT WEEK (April 18 - April 22):

- MMWD waterline connections at A St., B St., C St., D St. and E St. Complete installation of water lines on 3rd St. between Lindaro and Brooks.
- Hauling the stockpile soil on Lindaro. This will involve loading trucks and increased truck traffic on Lindaro.
- Installation of conduit by horizontal directional drilling on 3rd St. and Shaver and 2nd St. and G St. This work will require removing some sections of the sidewalk to excavate boring pits. Safe pedestrian passage will be maintained around this boring pits. The sidewalk will be temporary patched with asphalt.
- Paving will continue where the old median islands previously existed on 2nd Street between West End Avenue and Miramar Avenue. It is anticipated that on the week of April 25th the lanes on 2nd Street will be shifted northward and lane channelizers/delineators will be installed to reestablish lanes in the east and westbound directions.

IMPACTS:

- Traffic Controls (temporary signs, message boards, traffic cones, delineators and detour signs) will be put in place to direct motorists through the work area.
- Curb parking spaces will be marked "No Parking."
- There will be intermittent lane closures on 3rd Street and detours on A Street, B Street, C Street, D Street, and E Street. For businesses in this section of 2nd Street Ghilotti Bros. Inc., will help facilitate deliveries by providing traffic controls and flagging.

The hours of work will be 6:00am - 6:00pm and lane closures 6:00am - 3:00pm. on Third & Second Street westbound and 9:00am - 6:00pm on Second Street eastbound.




www.cityofsanrafael.org/third-st-rehab/

FOR MORE INFORMATION

Contact the City at thirdstreet@cityofsanrafael.org

*All estimated timelines are tentative and subject to change

Next Week: April 18-April 22



PAVING OF
MEDIANS

DIRECTIONAL BORING OF
ELECTRICAL CONDUITS

- Water Line
- Sewer Line
- Electrical Work
- Sidewalk Work
- Road Work

MMWD WATER
SERVICES

MMWD WATER MAIN