



City of  
**Santa Ana**  
Bristol  
Improvements



# Bristol Street Improvements Warner Ave. to Saint Andrew Pl.

## Neighborhood Meeting



**Santa Ana Memorial Park  
Shadow Run  
Bristol/Warner**

**Friday, September 30, 2016**





City of  
**Santa Ana**  
Bristol  
Improvements



## Previous Informational Outreach Meetings

- Santa Ana Memorial , Bristol/Warner  
October 17, 2014 , June 26, 2013
- Artesia Pilar , Washington Square , Flower Park  
June 25, 2013, October 28, 2014
- Riverview , West Floral Park  
June 10, 2013 , November 12, 2014
- Central City , Mid-City , Pico-Lowell  
June 25, 2013 , November 18, 2014
- Planning Commission:  
July 14, 2014
- Santa Ana Memorial, Shadow Run, Bristol/Warner  
August 21, 2015



## City of Santa Ana

Bristol  
Improvements



# Objectives: SAFETY & MOBILITY

- Safety for pedestrians and bicyclists
- Safety for motorists
- Reduce traffic congestion
- Minimize property acquisition
- Improve storm water drainage and water quality
- Make road consistent with City General Plan Circulation Element and County of Orange Master Plan of Arterial Highways (MPAH)
- Create a Complete Street
- Underground Utilities





## City of Santa Ana

Bristol  
Improvements



# Benefits: SAFETY, MOBILITY, LIVABILITY

- ADA Compliant Access Ramps & Walkability Features
- Safety Oriented Pedestrians Corridor with Landscape Buffer
- Safety Oriented Bike Lanes with Striped Buffer
- Reduce Traffic Congestion
- Complete Street Concept Catering to:
  - Pedestrians
  - Bicyclists
  - Motorists
  - Mass Transit
- Improve Storm-water Drainage & Water Quality
- Consistent with Circulation Element & MPAH
- Improve Air Quality
- Enhance Community Beautification - Undergrounding Utilities & Walls






City of  
**Santa Ana**  
Bristol  
Improvements



# Project Features





City of  
**Santa Ana**  
Bristol  
Improvements



# Right-of-Way Requirement



 PARTIAL ACQUISITION     FULL ACQUISITION



City of  
**Santa Ana**  
Bristol  
Improvements



# Right-of-Way Acquisition Progress as of 9/26/16





City of  
**Santa Ana**  
Bristol  
Improvements



# Right-of-Way Acquisition Progress *as of 9/26/16*

Action Items	Total	Acquired / In Escrow	Negotiation	% Completed
Acquisition	41	19	22	46%

Action Items	Total	Completed	In-Progress/ Remaining	% Completed
Relocation	39	2	37	5%
Demolition	24	1	23	4%





# City of Santa Ana

## Bristol Improvements



## Time Frame:

- Right-of-Way Acquisition:
  - September 2015 – 24 Months
- Construction:
  - Late 2017 / Early 2018



City of  
**Santa Ana**  
Bristol  
Improvements



# RIGHT OF WAY PROCESS

See city website for complete presentation relating to right of way process

[www.santa-ana.org/pwa/documents/RightofWayProcess-English.pdf](http://www.santa-ana.org/pwa/documents/RightofWayProcess-English.pdf)





City of  
**Santa Ana**  
Bristol  
Improvements



# Frequently Asked Questions:


- Why Long Median





# Frequently Asked Questions:

- Locations of Left Turns





City of  
**Santa Ana**  
Bristol  
Improvements



# Frequently Asked Questions:

- Mater Dei - Traffic Signal





City of  
**Santa Ana**  
Bristol  
Improvements



# Frequently Asked Questions:

- Soundwall





City of  
**Santa Ana**  
Bristol  
Improvements



## Frequently Asked Questions:

- Undergrounding Overhead Utilities





City of  
**Santa Ana**  
Bristol  
Improvements



## Contacts

Phone: (714) 647-5013

Email: [Bristol@santa-ana.org](mailto:Bristol@santa-ana.org)

Website:

<http://santa-ana.org/pwa/BristolStreetwideningProject4.asp>