Warner Avenue Improvements from Main St. to Grand Ave.

Community Update Meeting

Monday, November 30, 2020 Delhi Neighborhood Association Meeting



Meeting Agenda

- Project Recap
 - Purpose
 - General Description
- Community Involvement
 - Public Meetings
- Project Update
- > Q&A






Warner Avenue Improvements

Protected Bike Lanes, Raised Median, Traffic Signals, Landscape, 3 lanes each direction.



WARNER IMPROVEMENTS: MAIN TO OAK (PHASE 1)








Project Update – Warner Improvements: Main to Oak (Phase 1)

Phase 1 Phase 1 Phase 1 Right of Way Construction **Design Phase Phase Phase** Started in 2015 Right of Way Spring 2021 Began Fall 2017 Complete **Continue Relocation Process and Demolition** We are here






WARNER IMPROVEMENTS: OAK TO GRAND (PHASE 2)







Project Update – Warner Improvements: Oak to Grand (Phase 2)





Contact:

City Contacts

Kenny Nguyen, knguyen@santa-ana.org 714-647-5632

David Ramirez, dramirez@santa-ana.org 714-647-5641

Phase 1 (Main to Oak)

Acquisition & Relocation OPC, Mark LaBonte 949-951-5263

Property Management Paragon Partners, Phillip Bonina 714-379-3376 Ext. 109

Phase 2 (Oak to Grand)

Property Appraisers (Residential) Integra Realty, Stephanie Kavanaugh 714-665-6515

Property Appraisers (Commercial) Hennessey & Hennessey, Sharon Hennessey, 714-730-0744

Acquisition & Relocation Paragon Partners, Phillip Bonina 714-379-3376 Ext. 109

Property Management OPC, Mark LaBonte 949-951-5263

Questions?



https://www.santa-ana.org/pw/warner-avenue-improvements Click on Quick-links left tab

City Contacts:

Project Manager, Kenny Nguyen, knguyen@santa-ana.org, (714) 647-5632 City Engineer, William Galvez, wegalvez@santa-ana.org, (714) 647-5653

