Redistrictin	g Timeline Ove	<u>erview</u>				
County Redistricting Team (Staff and Consultants)						
RAC21 - Redistricting Advisory Committee (Appointed by the Board of Supervisors)						
Redistricting Team and RAC						
Red Touch point with Board of Supervisors						
April	Completed to date:  Contracted with Redistricting Partners  Contracted with ProudCity to host the redistricting website  Conducted two technical team meetings and kick-off meeting				<ul> <li>Appoint Redistricting Advisory Committee Members</li> <li>Launch Redistricting Website</li> </ul>	
May	<ul> <li>Develop/Approve hearing schedule</li> <li>Develop Outreach Plan</li> <li>RAC21 Meet</li> <li>Receive Train</li> </ul>				_	
June	Community Outreach     Meetings (Up to 9 total -     Locations TBD)      RAC21 Monthly Meeting		nthly Meeting	<ul><li>Launch mapping software for public</li><li>Training video for mapping</li></ul>		
July	Community Outreach     Meetings (Up to 9 total -     Locations TBD)      RAC21 Meeting					
August	Community Outreach     Meetings (Up to 9 total -     Locations TBD)      RAC21 Meeting		eting	Status Update to BOS summarizing community input		
September	<ul> <li>RAC21 Monthly Meeting</li> <li>RAC21 Issues their Communities of Interest Report and Conveys report to BOS 9/28/2021</li> </ul>					
October	<ul> <li>Import Census Data into mapping tool</li> <li>Existing boundaries using final Census Data</li> <li>Status update to BOS 10/26/2021 on maps</li> </ul>					
November	Development of boundary map options					
December			naps and BOS a	pproval 12/7/202 2/15/2021)	21	