

Overview of Housing Element Timeline

- Sonoma's 6th Cycle Housing Element must be certified no later than January 2023
- Housing Element Timeline
 - Evaluate/Review Existing Conditions, Plans, and Programs from **October to February 2022**
 - Virtual Public Workshop and Community Survey – **February/March 2022**
 - Prepare initial Housing Element Analysis from **January to April 2022**
 - Public Review Draft Housing Element - **May/June 2022 (30-day review)**
 - Community Open House - **May/June 2022**
 - HCD Draft Housing Element by **August 2022 (90-day HCD review)**
 - Adoption Draft Housing Element by **December 2022**
 - Final Housing Element and Certification by **January 2023**
- Community and Public Engagement conducted throughout the process

