




2018 SIDEWALK, CURB & GUTTER REPAIR PROGRAM



2018 PROGRAM

- W. Main Street (Miami to Elm)
- W. Pease Avenue (Miami to Elm)
- N. Miami Avenue
- N. Smith Street
- N. Walnut Street
- N. Elm Street (#135, #221, #223)

- Peach Orchard Drive
- Peach Orchard Place
- Cherry Blossom Drive (east of Skyview)
- Cherry Blossom Place (#204, #205)
- Skyview Drive (#660, #703, #709, #714, #715, #801, #809, #810, #815)
- W. Blossom Hill Drive
- E. Blossom Hill Drive (#14)
- S. Elm Street (#812, #817, #820)
- Ironwood Drive (#11)



**PROPOSED 2018 REPAIR PROGRAM
SIDEWALK, CURB & GUTTER**

PEACH ORCHARD DR. AND PL., CHERRY BLOSSOM EAST OF SKYVIEW W.
 BLOSSOM HILL RD., SKYVIEW FROM CHERRY BLOSSOM TO IRONWOOD, S. ELM
 FROM IRONWOOD TO BLOSSOM HILL MIAMI AVE., N. SMITH ST., N. WALNUT ST.,
 N. ELM, W. MAIN ST., W. PEASE AVE., W. COTTAGE AVE.

Date: 5/8/2016

Drawn By: MP

Scale: 1"=700'



SCHEDULE

- April 2017 – advance notification mailings
- March/April 2018 – Drawings, Cost Estimates
- May/September 2018 – property owners enact own repairs
- October 2018/February 2019 – remaining property owner work tabulated with city work
- March 2019 – Bid Opening
- April/June 2019 – construction completed



ASSESSMENT PROCESS

- July 2019 – Assessment Resolution for 2016 Program
- August 2019 – Assessment Bills Due
- Sept. 2019 – Unpaid bills assessed
- Assessments sent to Montgomery County by the 2nd Monday of September 2019