Supporting Your Lean Project Lifecycle Real-Time Analytics Meets Patented Pull Planning

October 12, 2023

Before We Begin: Be sure to check out Touchplan's...

Demo On-Demand

Live Demo

Free Trial

Meet the Panelists



Andrew Piland
Product Manager
Touchplan




Sarah Cusack
Customer Success Manager
Touchplan

What is Touchplan?

Touchplan is a live collaborative software that empowers teams to implement Lean principles into their planning process in an approachable way.

Teams can work together to address changes in their schedule and generate data as they plan so they can finish on time and under budget.





Why use Touchplan?



Plan using Lean Principles

Meet teams where they are in their learn journey

Help teams break down their project all the way from the master schedule down to daily planning

Easily apply lessons learned to future planning session



Planning & Daily Recovery

Supports multiple collaborative planning methods

Empowers teams to commit to an outcome, not to implementing the solution

Easily identify constraints to better manage roadblocks



Collaboration

Empower users to own their schedule

Track who's doing what and when tasks are getting done in a clear view

From trades, to the owner, get buy-in and engagement from all stakeholders



Project Data & Analytics

Provides robust analytics that is missed with manual planning

Data-driven insights to get constant updates on how teams can improve for the future using:

- Enterprise Analytics
- Management Index

Customer Success: Who are we?











- As Touchplan Experts we can help you navigate your planning journey.
- Your Customer Success Manager works with your project team throughout the entire duration of the project.
- Changing routines can be difficult. Our support goes well beyond initial training:
 - Pull plan prep and debrief calls
 - Best Practice Review calls
 - New Feature Adoption suggestions
 - And more!

Customer Success Project Life Cycle







Onboarding

Execute first planning session in Touchplan

Result: more efficient meetings, reduced rework rates, fewer planning delays

MOCA + Touchplan

Adoption

Understand how to look at project data and analyze planning habits

Result: reduce the time spent aggregating, analyzing, and reporting

Value Realization

Learn how to customize and enhance the planning process

Result: reach planning specific goals

MOCA Systems, Inc.

The In-Between

- Touchplan Knowledge Base
 - Webinars
 - Introduction Videos
 - Help Center Articles
 - Touchplan Academy
 - Downloadable Resources
 - Checklists
 - One pages
 - Implementation Guides
- **New Feature Alerts**
- Support Emails
- Live Chat



Introduction Videos



Help Center Articles



Webinars








Touchplan Academy

Touchplan


CERTIFIED



Patented Technology



Enterprise Analytics





Enterprise Analytics

C-Suite



PX / Regional Manager





PM / Super




Data years 0000 PVE		lapot	Labor		Ticket height		Health Insignos	PPC Insights
Trending PPC	Trending PPC				Project Information			31
		Sector	Schedule Street	Promise Overdue	Pomber (Sele)	990 (tolo) v	Project	Active Projects ()
		Private	200910-01	2	10	105		
		Private	2003-09-05	0	5	75%		
	-	Patric	2025-04-25	12	100	62		58 Total Projects ①
			2024-04-03	15		45		Iosa Projects ()
19 Jack 101 July 3010	Janto Janto	Mp	2020-10-25	261	2468	65		200/
			20540426	19	50	405		39%
Top Verlances			202510-01	12	366	40		Account PPC (1)
Top variations			200440-29		18	30%		
• Trimmes		Private	200405-07	34	389	20%		
	A	rest	2023-09-08	79	152	185		111
1150		Private	200412-08	367	587	9%		
Shebling THOS		Cone	200409-00	5	2	9%		Overdue Milestones
		http:	200407-09		0	9%		
volut copies	100		2003-07-05	0	0	2%		100
A STATE			2023-09-12	29	29	en.		Active Constraints
			255412-05			0%		Acces conditions

recogns	PC Insights Health Insights		Total Insight		Labor	Report		Des passer through light
31		Project in	formation				Trending	PPC
Notive Projects ()	Project	MC(belg) =	Promises (Selfa)	Ponise Dredue	Schedule Fessh	Sector		
		88%	10	2	2091007	Print		
		79%	5	0	3050105	Print		
58 Total Projects ©		12%	100	10	3050425	Patric	-	000
non-region ()		49%		15	201010			
39%		495	2498	201	209-0105	Alp:	Anti Jerri Jedi	מינג פינג בע.
39%		42%	98	- 19	2014425			
Account PPC (1)		40%	38	12	2051040		Top Varie	
		30%	30		2010129		TUD YES	ives
		20%	29	34	2040647	Print		• Demons
111		16%	152	79	202048	Healt	A	
		9%	507	367	30×1240	Print	The second	Dodgetor/
Overdue Milestones	Mestones	0%	2	3	301010	Come		
		0%		. 0	3040109	Migr		27 KZN. Preceding
100		0%		0	3030706			
100		0%	29	21	305-04-12			A 15 Y
Active Constraints		05			3041345			



Management Index

- New Component of Touchplan Analytics
- "Are Teams doing everything in their control?"
- Makeup
 - 20% Activity PPC
 - 20% Constraint PPC
 - 20% Milestone PPC
 - 40% Ticket Status Performance



Audience Q&A

Thank You for Attending!



touchplan.io



linkedin.com/company/touchplan



instagram.com/touchplan

MOCA + Touchplan
MOCA Systems, Inc.

Touchplan® 2023 |