



BLEAK HOUSE

Rehearsal Schedule

All rehearsals will be held at St Mark's Church Community Centre,
Barton Road, Newnham, Cambridge, CB3 9JZ
commencing at **8.00 p.m. on Mondays** and at **7.30 p.m. on Thursdays**

January

Mon. 6	Read-Through & Costume Measuring All cast to attend
Thu. 9	Blocking – Act 1
Mon. 13	Blocking – Act 2
Thu. 16	Act 1
Mon. 20	Act 2
Thu. 23	Act 1
Mon. 27	Act 2
Thu. 30	Act 1

February

Mon. 3	Act 2
Thu. 6	Act 1
Mon. 10	Act 2

BOOKS DOWN

Thu. 13	Act 1
Mon. 17	Act 2
Thu. 20	Act 1
Mon. 24	Act 2
Thu. 27	Act 1

March

Mon. 2	Act 2
Thu. 5	Complete Run
Mon. 9	Act 1
Thu. 12	Act 2
Mon. 16	Act 1
Thu. 19	Act 2
Mon. 23	Complete Run
Wed. 25	Costume Fitting. All cast to attend
Thu. 26	Complete Run

Production Week

Sun. 29	Get-in & Tech. Run – Times TBA
Mon. 30	Dress Rehearsal at 7.45 p.m.
Tue. 31	Performance at 7.45 p.m.

April

Wed. 1	Performance 7.45 p.m.
Thu. 2	Performance 7.45 p.m.
Fri. 3	Performance 7.45 p.m.
Sat. 4	Performance 2.30 p.m. Performance 7.45 p.m.