

Niue Roothing Works

Update 01.02.2019

Dates	Village	Task	Kilometres	Weather
01.02.2019	Avatele	Tarsealing <i>Continue to Tar seal the road as well as Chips</i>	450 Meters	Bright sunny very hot. 29°C

Resources Used

Resource	Village	Stock Used	Stock Remaining
Tar	Avatele	4 IBC <i>(4,000 ltrs)</i>	37 IBC <i>(37,000 ltrs)</i>
Makasea Chips	Avatele	30m3 <i>(Cubic meters of size 8mm-10mm)</i>	Plenty of stock remaining.

Weather today was very hot and no clouds, the team was up early in the morning until the afternoon working on tar sealing.

There will be no work for the team as most of the staff will be at Dave Lovini's funeral and also the team will be resting afterwards in preparation for the next week.

All updates are directly from Lapoisi Ikihele and retyped in daily report as per working schedule.

Please find below pictures of the work completed by Lapoisi and his team.

Fakaue lahi,

Mesepa Taleni



Tamakautoga end of hill



Past Dave Lovini house



Tamakautoga sign



Past matavai



Past matavai, tipped IBC to indicate that they have been used.





Bend before Pofitu



Pofitu





Just before avatele



Avatele



Lau and Avis get aways



Road on the way to main road in Avatele village



Past Rigamoto residence.



Avatele main road




Avatele Church road



Going past old village school Liolau



Going uphill in Avatele



Beginning of Avatele Hill



Avatele hill



Avatele hill



Ontop of Avatele hill.