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"Owing t o  the  la teness  of the  season I have concluded 
t o  postpone the  erection of the  green house u n t i l  next 
spring. As soon as  the  spring opens I wil l  be glad t o  
have you commence the  work a t  once building the central  
portion and the  north end f i r s t .  This wil l  enable us 
t o  use the  present house unt i l  the other i s  f inished 
when the contents can be transferred t o  the  new buildin 
and allow the s t ruc ture  t o  be completed." 


