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Ramsey County Regional Railroad Authority

665 Ramsey County Government Center-West, 50 West Kellogg Boulevard
St. Paul, Minnesota 55102 (651) 2662760 / FAX (651) 2662761

AGENDA

RCGC-West, Suite 6560

Ms Angie Taylor

RCRRA

Regional Railroad Authority Meeting
July 18, 2006

Immediately following
County Board Meeting

Third Floor Council Chambers Courthouse
Approve minutes from June 27, 2006 meeting.
ADMINISTRATIVE AGENDA

Ratify release of retention, Partial Payment No. 29 in the amount of $79,015.90 to

DMIM-+Harris, Inc. for consulting services on the Central Corridor Phase 2 study
for January 13, 2004 through December 30, 2005.

POLICY AGENDA
Introduction of new staff—Kathy DeSpiegelaere.
Central Corridor Update—Steve Morris.
Union Depot Update—Red Beebe.
Rush Line Corridor Update—Victoria Reinhardt.

Increase of one position in complement for Ramsey County Regional Railroad
Authority—Kathy DeSpiegelaere.

Approve the Amended and Restated Rush Line Corridor Task Force Joint Powers
Agreement—Alicia Vap.

Action is requested
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Meeting Minutes

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY MEETING

The Ramsey County Regional Railroad Authority met on June 27, 2006 in Council Chambers, Third
Floor Courthouse.

MEMBERS PRESENT: Chair Rafael Ortega
Commissioner Tony Bennett
Commissioner Toni Carter
Commissioner Jim McDonough
Commissioner Jan Parker
Commissioner Victoria Reinhardt
Commissioner Janice Rettman

OTHERS PRESENT: R. G. “Red” Beebe, Tom Burke, Art Coulson, Kathy DeSpiegelaere, Ken
Haider, Kathy Kapoun, Julie Kleinschmidt, David MacMillan, Steve
Morris, Sarah Penman, Angie Taylor, Rebecca Trost, David Twa, Alicia
Vap, Mark Voerding

Chair Ortega called the RCRRA meeting to order at 9:55 a.m.

ADMINISTRATIVE AGENDA

1. Approve minutes from June 6, 2006 RCRRA meeting

A motion was made by Commissioner McDonough, seconded by Commissioner Reinhardt, to approve
the minutes from the June 6, 2006 RCRRA meeting.

Roll call vote was taken:
Ayes — 7, Nays— 0
Motion accepted.

Ratify Partial Payment No. 22 in the amount of $11.365.92 to Metropolitan Council for
professional management services on the Central Corridor Phase 2 study for April 2006

A motion was made by Commissioner Bennett, seconded by Commissioner McDonough, to ratify Partial
Payment No. 22 in the amount of $11,365.92 to Metropolitan Council for professional management
services on the Central Corridor Phase 2 study for April 2006.

Roll call vote was taken; Commissioner Rettman voted no:
Ayes — 6, Nays — |
Motion accepted.

WHEREAS, The Ramsey County Regional Railroad Authority has contracted for the professional
consulting services of Metropolitan Council for the purpose of conducting the Central Corridor Phase 2
study; and

WHEREAS, Metropolitan Council has satisfactorily completed portions of the work identified in
the referenced agreements, and provided detailed invoice documentation for services and costs accrued
through April 30, 2006; and




_ WHEREAS, submittal of invoices and payment documentation to the Rail Authority for
ratification at the next scheduled meeting following staff approval of invoice documentation is required;
and

WHEREAS, Metropolitan Council Invoice No. NCV-4874, Partial Payment No. 22, in the
amount of $11,365.92 attachments thereto, provide the correct documentation of payments due
Metropolitan Council through April 2006; Now, Therefore Be It

RESOLVED, Payment to Metropolitan Council in the amount of $11,365.92 for services
rendered through April 2006 is hereby ratified.

Ratify Partial Payment No. 13 in the amount of $625.04 to Tunheim Partners for communication
services on the Union Depot project through April 2006

A motion was made by Commissioner Bennett, seconded by Commissioner McDonough, to ratify Partial
Payment No. 13 in the amount of $625.04 to Tunheim Partners for communication services on the Union
Depot project through April 2006.

Roll call vote was taken; Commissioner Rettman voted no:
Ayes — 6, Nays — |
Motion accepted.

WHEREAS, The Ramsey County Regional Railroad Authority has contracted for the professional
services of Tunheim Partners for communications and community organizing services on the Union
Depot project; and

WHEREAS, Tunheim Partners has satisfactorily completed portions of the work identified in the
referenced agreements, and provided detailed invoice documentation for services and costs accrued
through April 2006; and

WHEREAS, submittal of invoices and payment documentation to the Rail Authority for
ratification- at the next scheduled meeting following staff approval of invoice documentation is required;
and

WHEREAS, Tunheim Partners Invoice No. 03765, Partial Payment No. 13 in the amount of
$625.04 attachments thereto, provide the correct documentation of payments due Tunheim Partners
through April 2006; Now, Therefore Be It

RESOLVED, Payment to Tunheim Partners in the amount of $625.04 for services rendered
through April 2006 is hereby ratified.

Ratify Final Payment, Partial Payment No. 19 in the amount of $4.993.38 to LTK Engineering
Services for consulting services on the Union Depot study project.

A motion was made by Commissioner Bennett, seconded by Commissioner McDonough, to ratify Final
Payment, Partial Payment No. 19 in the amount of $4,993.38 to LTK Engineering Services for consulting
services on the Union Depot study project.

Roll call vote was taken; Commissioner Rettman voted no:
Ayes — 6, Nays — 1
Motion accepted.




WHEREAS, The Ramsey County Regional Railroad Authority has contracted for the professional
consulting services of LTK Engineering Services, Inc. for the purpose of conducting the Union Depot
study; and

WHEREAS, LTK Engineering Services, Inc. has satisfactorily completed their work identified in
the referenced agreement, and is requesting release of retainage held on this agreement; and

WHEREAS, submittal of invoices and payment documentation to the Rail Authority for
ratification at the next scheduled meeting following staff approval of invoice documentation is required;
and

WHEREAS, LTK Engineering Services, Inc. Invoice No. 19, Final Payment, Partial Payment No.
19 in the amount of $4,993.38, attachments thereto, provide the correct documentation of payments due
LTK Engineering Services; Now, Therefore Be It

RESOLVED, Final Payment to LTK Engineering Services in the amount of $4,993.38 is hereby
ratified.

5. Ratify Partial Payment No. 4 in the amount of $5.591.88 to St. Paul Port Authority for
negotiation of acquisition of the Post Office buildings in St. Paul for December 1, 2005 through

May 23, 2006

A motion was made by Commissioner Bennett, seconded by Commissioner McDonough, Ratify Partial
Payment No. 4 in the amount of $5,591.88 to St. Paul Port Authority for negotiation of acquisition of the
Post Office buildings in St. Paul for December 1, 2005 through May 23, 2006.

Roll call vote was taken; Commissioner Rettman voted no:
Ayes — 6, Nays — 1
Motion accepted.

WHEREAS, The Ramsey County Regional Railroad Authority has contracted for the professional
services of St. Paul Port Authority for the negotiation of acquisition of Post Office buildings in St. Paul;
and ’

WHEREAS, St. Paul Port Authority has satisfactorily completed the work identified in the
referenced agreements, and provided detailed invoice documentation for services and costs accrued for
May 23, 2006; and

WHEREAS, submittal of invoices and payment documentation to the Rail Authority for
ratification at the next scheduled meeting following staff approval of invoice documentation is required,;
and

WHEREAS, St. Paul Port Authority Invoice No. 4, Partial Payment No. 4 in the amount of
$5,591.88 attachments thereto, provide the correct documentation of payments due St. Paul Port
Authority for May 23, 2006; Now, Therefore Be It

RESOLVED, Payment to St. Paul Port Authority in the amount of $5,591.88 for services
rendered through May 23, 2006 is hereby ratified.

6. Ratify payment in the amount of $90.000 to the City of St. Paul for Ramsey County Regional
Railroad Authority’s share in hiring of a consultant as part of the traffic and transit capacity
analysis of the Snelling-University area




A motion was made by Commissioner Carter, seconded by Commissioner Parker, to ratify payment in the
amount of $90,000 to the City of St. Paul for Ramsey County Regional Railroad Authority’s share in the
hiring of a consultant as part of the traffic and transit capacity analysis of the Snelling-University area.

Roll call vote was taken:
Ayes - 7; Nays — 0
Motion Accepted

WHEREAS, The City of St. Paul, the Minnesota Department of Transportation, Ramsey County,
and the Ramsey County Regional Railroad Authority have agreed to jointly fund a study of the operations
of the University and Snelling intersection and adjoining street system given expected traffic volumes,
right of way constraints, and the potential new transitway improvements on University Avenue; and

WHEREAS, The Ramsey County Regional Railroad Authority has agreed to fund up to $100,000
for its share of the study (per RCRRA Resolution R05-62); and

WHEREAS, The Ramsey County Regional Railroad Authority has agreed to authorize transfer to
the City of St. Paul the sum of $90,000 as contributions to the hiring of a consultant for the performance
of duties described in the agreement; Now, Therefore, Be It

RESOLVED, That payment to the City of St. Paul in the amount of $90,000 for contributions in
the hiring of a consultant is hereby ratified.

7. Approve LNE029 with Wanless Construction and authorize Chair to execute the lease

A motion was made by Commissioner Carter, seconded by Commissioner Parker, to approve LNE029
with Wanless Construction and to authorize the Chair to execute the lease.

Roll call vote was taken:
Ayes —7; Nays — 0
Motion Accepted

WHEREAS, The Northeast Corridor right of way, extending from Kellogg Boulevard in St. Paul
to Beam Avenue in Maplewood was acquired by Ramsey County Regional Railroad Authority in 1992;
and

WHEREAS, Ramsey County Regional Railroad Authority and Wanless Construction Company
entered into lease LNE024 in 1995 for parking and storage purposes, and for the location of a portion of a
building at 1840 English Street in Maplewood, which expired in 2005; and

WHEREAS, Wanless Construction Company has a continued desire to lease the 23,737 square
feet in Maplewood from Ramsey County Regional Railroad Authority; Now, Therefore Be It

RESOLVED, The Ramsey County Regional Railroad Authority approves Lease 029 with
Wanless Construction Company for the continued use of parking and storage purposes, and for the
location of a portion of a building at 1840 English Street, and authorizes the Chair to sign the

Lease.

8. Approve contract extension with City of St. Paul, RCRRA and Mn/DOT for Snelling and
University traffic study and authorize Chair to execute the contract

A motion was made my Commissioner Carter, seconded by Commissioner Parker, to approve a contract
extension with City of St. Paul, RCRRA and Mn/DOT for the Snelling and University traffic study and to
authorize the Chair to execute the contract.




Roll call vote was taken:
Ayes —7; Nays -0
Motion Accepted

WHEREAS, The Central Corridor transitway along University Avenue is an important project for
the Ramsey County Regional Railroad Authority, the City of St. Paul, Ramsey County, and the region;
and

WHEREAS, The City of St. Paul, the Minnesota Department of Transportation, and the Ramsey
County Regional Railroad Authority have executed an agreement to jointly fund a study not to exceed
$200,000 to study the operations of the University and Snelling intersection and adjoining street system
given expected traffic volumes, right of way constraints, and the potential new transitway improvements
on University Avenue; and

WHEREAS, An Amendment to that Agreement is necessary to extend the termination date from
April 30, 2006 to August 1, 2006 at no additional cost; Now, Therefore Be It

RESOLVED, That the Ramsey County Regional Railroad Authority authorizes the Chair to
execute the Amendment to the Snelling-University Area Traffic and Transit Analysis Agreement between
Minnesota Department of Transportation, the City of St. Paul, and RCRRA.

9, Approve amendment to joint powers agreement with City of St. Paul, RCRRA and the Port
Authority and authorize Chair to execute the contract

A motion was made by Commissioner Carter, seconded by Commissioner Parker, to approve an
amendment to the joint powers agreement with City of St. Paul, RCRRA and the Port Authority and to
authorize the Chair to execute the contract.

Roll call vote was taken:
Ayes —7; Nays—0
Motion Accepted

WHEREAS, Ramsey County Regional Railroad Authority approved a joint powers agreement
with the City of St. Paul and the St. Paul Port Authority on July 26, 2005 for negotiation with the United
States Post Office about its facility in St. Paul, Minnesota; and

WHEREAS, The payment of expenses to the St. Paul Port Authority for the $415,000 agreement
is split equally between St. Paul and Ramsey County Regional Railroad Authority; and

WHEREAS, The joint powers agreement terminates on June 30, 2006; Now, Therefore, Be It

RESOLVED, that the joint powers agreement is hereby extended for no additional cost to
December 31, 2007.

10. Approve contract extension between Ramsey County Regional Railroad Authority (RCRRA) and
DMJIM + Harris for consulting services on the Central Corridor Phase 2 study through December
31. 2006 and authorize the Chair of the RCRRA to execute this contract amendment

A motion was made by Commissioner Carter, seconded by Commissioner Parker, to approve a contract
extension between Ramsey County Regional Railroad Authority (RCRRA) and DMJM + Harris for
consulting services on the Central Corridor Phase 2 study through December 31, 2006 and to authorize
the Chair of the RCRRA to execute this contract amendment.




Roll call vote was taken:
Ayes —7; Nays -0
Motion Accepted

WHEREAS, The Ramsey County Regional Railroad Authority has contracted with
DMIM-+Harris to provide consulting services for the Central Corridor; and

WHEREAS, The contract with the DMJM+Harris expires on July 31, 2006; and

WHEREAS, Additional services are required to complete the Alternatives Analysis/Draft
Environmental Impact Statement phase of the project; and

WHEREAS, Federal, Ramsey, and Hennepin County Regional Railroad Authority funds are
available to carry out the work; Now, Therefore Be It

RESOLVED, That the Ramsey County Regional Railroad Authority amends the contract with
DMJM-+Harris through December 31, 2006 at no additional cost; and Be It Further

RESOLVED, That the Chair of Ramsey County Regional Railroad Authority is authorized to

execute this contract amendment.

POLICY AGENDA

11. Approve contract extension between RCRRA and Lockridee Grindal Nauen P.L.L.P. for federal
lobbying services for July 1. 2006 through June 30, 2007 at a cost not to exceed $30.746.86 and
authorize the Chair of the RCRRA to execute this contract amendment

A motion was made by Commissioner Bennett, seconded by Commissioner McDonough, to approve a
contract extension between RCRRA and Lockridge Grindal Nauen P.L.L.P. for federal lobbying services
for July 1, 2006 through June 30, 2007 at a cost not to exceed $30,746.86 and to authorize the Chair of
the RCRRA to execute this contract amendment.

Roll call vote was taken; Commissioner Rettman voted no:
Ayes — 6; Nays — 1
Motion accepted

WHEREAS, The Ramsey County Regional Railroad Authority has contracted with Lockridge
Grindal Nauen P.L.L.P. for federal lobbying services; and

WHEREAS, The contract with Lockridge Grindal Nauen P.L.L.P. expires on June 30, 2006,
Now, Therefore Be It

RESOLVED, That the Ramsey County Regional Railroad Authority amends the contract with
Lockridge Grindal Nauen P.L.L.P. through June 30, 2007, at a cost not to exceed $30,746.86; and Be It
Further

RESOLVED, That the Chair of Ramsey County Regional Railroad Authority is authorized to

execute this contract amendment.

12. Authorize staff to negotiate with GSA for acquisition of TCAAP Rail Spur in Arden Hills/New
Brighton




A motion was made by Commissioner Parker, seconded by Commissioner Reinhardt, to authorize staff to
negotiate with GSA for acquisition of TCAAP Rail Spur in Arden Hills/New Brighton.

Roll call vote was taken:
Ayes — 7; Nays — 0
Motion Accepted

WHEREAS, The General Services Administration has indicated a desire to sell a one-mile
railroad spur beginning at the Twin Cities Army Ammunition Plant in Arden Hills and New Brighton;

WHEREAS, Ramsey County Regional Railroad Authority plans indicate potential north-south
light rail transit corridor in this general area; Now, Therefore Be It

RESOLVED, That staff is directed to begin discussions with the General Services Administration
about acquisition of the Twin Cities Army Ammunition Plant railroad spur in Arden Hills and New
Brighton, which would be consistent with Ramsey County Regional Railroad Authority plans.

-~

13. Other Business

Commissioner Ortega noted that the Central Corridor LRT project went before the Metropolitan Council
the prior week and will be carried forward as LRT. Commissioner Ortega also commented that it was
unfortunate that mention was made of the inflationary costs associated with the project, as much of this
discussion can be addressed in preliminary engineering. Commissioner McDonough stated that it was not
surprising that there are inflationary costs, as the project costs were based on 2000-2001 dollars

Commissioner Bennett noted that costs associated with mitigating traffic concerns at the
University/Snelling intersection should not be borne by the LRT. He also commented that the University
of Minnesota should bear some of the costs of building a tunnel at the University.

Commissioner Rettman asked if there were any indication from the Federal Transit Administration (FTA)
that the initial $840M cost projection needs to be deviated from. Kathy DeSpiegelaere noted that Cost
Effectiveness Index (CEI) target to receive construction dollars has recently been adjusted for inflation, to
a figure of $22.99. Ms DeSpiegelaere noted that in order for Central Corridor to qualify for federal
funding, the $840M construction costs will need to be pared.

The meeting adjourned at 10:15 a.m.




RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY Z

REQUEST FOR BOARD ACTION

Board Action Requested

REGIONAL RAILROAD AUTHORITY | |Ratify release of retention, Partial Payment

. N No. 29 in the amount of $79,015.90 to
Authorized Sigrture DMIJM-+Harris, Inc. for consulting services on

the Central Corridor Phase 2 study for January

D{te////ﬁé 13, 2004 through December 30, 2005.

ACTION IS REQUESTED

Request Justification

See attached information: Proposed resolution
Memorandum from S. Morris, dated 7/13/06
Accounts Payable forms and Partial Payment No. 9
DMJM-+Harris, Inc. Invoice Nos. 6124(29) and attachments

Budgeting and Accounting '\m // _//

County Attorney /O L/ /7/ fpc,/%ﬂ/v/ /(/\

F——b

Risk Management

Documentation certified complete for:

Jul, VX, 2000 / a,é’,,x Jﬁfa 2/nloe

oard Date ature Date
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RESOLUTION

Board of Ramsey County Regional Railroad Authority
Date: No.:

WHEREAS, The Ramsey County Regional Railroad Authority has contracted for the
professional consulting services of DMJM+Harris, Inc. for the purpose of conducting the Central
Corridor Phase 2 study; and

WHEREAS, DMJM+Harris, Inc. has satisfactorily completed the work identified in the
original contract, and provided detailed invoice documentation for services and costs accrued
from January 13, 2004 through December 30, 2005; and

WHEREAS, DMJM-+Harris, Inc. has requested release of the 5% retainage of invoice
payments for the period of January 13, 2004 through December 30, 2005;

WHEREAS, submittal of invoices and payment documentation to the Rail Authority for
ratification at the next scheduled meeting following staff approval of invoice documentation is
required; and

WHEREAS, DMJM+Harris, Inc. Invoice No. 6124, Partial Payment No. 29, in the
amount of $79,015.90 attachments thereto, provide the correct documentation of retainage held
on invoices for the period of January 13, 2004 through December 30, 2005 due DMJM+Harris,
Inc.; Now, Therefore Be It

RESOLVED, Payment to DMJM+Harris, Inc. in the amount of $79,015.90 for release of
retainage on services rendered from January 13, 2004 through December 30, 2005, is hereby
ratified.

RAMSEY COUNTY REGIONAL RAILROAD
AUTHORITY
YEA NAY

Tony Bennett
Toni Carter

Jim McDonough
Rafael E. Ortega
Jan Parker
Victoria Reinhardt
Janice Rettman

Rafael E. Ortega, Chair By:
Tony Bennett, Secretary
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Ramsey County Regional Railroad Authority

665 Ramsey County Government Center-West, 50 West Kellogg Boulevard
St. Paul, Minnesota 55102 (651) 2662760 / FAX (651) 2662761

MEMORANDUM

To: Ramsey County Regional Railroad Authority Commissioners
David Twa, County Manager

From: Steve Morris

Subject: Approve Release of 5% Retainage for 2004-05 DMJM Harris
Contract

Date: July 13, 2006

The Ramsey County Regional Railroad Authority (RCRRA) has a contract with
DMJM Harris to provide consulting services for the Central Corridor project. This
contract has been extended through December 31, 2006.

As part of the contract, RCRRA retains 5% of the invoiced amount until contract
completion, payable at the end of the contract. Except for the regional travel
demand model analysis and other work relating to the selection of a locally
preferred alternative and a request to enter preliminary engineering, most of the
contract work was completed prior to the end of 2005.

DMJM Harris has requested release of the retainage from 2004 and 2005. This
will allow them to make final payment to their subcontractors. There are no
outstanding issues with the work done during this period. RCRRA will continue to
hold the retainage for work in 2006. Staff recommends the attached resolution
authorizing the release of retainage in the amount of $79,015.90 for work
completed in 2004 and 2005.

Printed on Recycled Paper
R
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”esa Unit:  RRA
her ID: 00003854

Vou
Purchase Order Voucher

Page N : 3
Run D. 27.Jun.2006

Run Time  11:48:37 AM

Report ID: RMAP19

Entered Dt Invoice ID Invoice Dt

Vendor ID

Voucher Header Information

Vendor Name Preparer

Entry Stat Acctg Dt

Pay Method: System Check

Post Stat Pymnt Trms

26.Jun.2006 6124(01)(29)

Status Gross Amt

Use Tax

15.May.2006 0000155333 DMJM+HARRIS, INC.

Address1

Address2

LONGHEKR P

Address3  City

26.Jun.2006 y Due Now

State  Zip

A $79,015.90 $0.00

Handling Group ID Sales Tax
RE 000937 $0.00

1178 PAYSPHERE CIRCLE _

Pckp Ordr Nbr

CHICAGO IL 60674

Description

Voucher Line Information

Merch Amt Inv Item | Unit Price Prorate S U F 1099

Central Corridor Project consu

Account  Fund Dept Program

$79,015.90 $79,015.90

Distribution Line Information

YY YN

Class Fid Client Name BP Project ID Open ltem ID  Status

PO Business Unit PO Id

PO Type
RRA 0000000384 SC

Merch Amt Stat Cd Statistic Amt Asset

421501 12501 150180 00000

Account Name: Consulting Services

2003 G205005

Department Name: RCRRA-Proj/Grant

$79,015.90 N

Description

Voucher Line Information

Merch Amt Inv ltem | Unit Price Prorate S U F 1099

Amendment #1

Account  Fund Dept Program

$0.00 Y Y YN

Distribution Line Information

Class Fid Client Name BP Project ID Open item ID  Status

PO Business Unit

PO Id PO Type

RRA 0000000384 SC

Merch Amt Stat Cd Statistic Amt Asset

421501 12501 150180 00000

Account Name: Consulting Services

Sy

2003 G205005

Department Name: RCRRA-Proj/Grant

$0.00 N




Page No. 2
Business Unit: RRA VOUCHER Run Date  27.Jun.2006

Voucher ID: 00003854 Purchase Order Voucher Run Time  11:48:37 AM

Report ID: RMAP19

Payment Comments-Check Stub

Invoice No. 6124(01)(29), dated 5/15/06 3
Release of Retention from 1/13/04-12/30/05 on the Central Corridor Phase 2 study

Voucher Comments

I declare that the above material and/or services have been received, are for Ramsey County, allowed by law, and approved for payment.

Authorization %/é 4‘(‘ :é ¢ gg;gé" e 2) Date é‘é??ﬁ [2)




Ramsey County Purchase Order

Regional Rail Authority

Regional Rail Authonty

665 RCGC-West

50 West Kello Blvd

St Paul MN 5

United States
Vendor: 0000155333
DMJM+HARRIS, INC.
1178 PAYSPHERE CIRCLE
CHICAGO IL 60674
United States

CHANGE ORDER - REPRINT

Purchase Order Date Revision Page
RRA - 0000000384 04/06/2004 1-12/27/2005 1

Payment Terms Freight Terms Ship Via
Due Now Origin PPD Allowed US MAIL

From Date To Date

Buyer: RRA Currency Code: usp

Ship To:  Regional Rail Authority

665 RCGC-West

50 West Kellogg Bivd.
St Paul MN 55102
United States

Regional Rail Authority
665 RCGC-West
50 West Kellogg Bivd.
St Paul MN 55102
Tax Exempt? Y Tax Exempt ID: 9999999999999 United States
Line-Schd Item Description Quantity UOM PO Price Extended Amt Due Date |
1 -1 Central Corridor Project 1.00 EA 1,899,900.00 1,899,900.00 04/06/2004

consulting Schedule Total 1,899,900.00

Mfg ID

Item Total 1,899,900.00

Amendment #1 . 189,990.00 189,990.00 12/27/2005
' 189,990.00

Schedule Total L

Item Total 189,990.00

Total PO Amount 2,089,890.00

All shipments, shipping papers, invoices, and correspondence must be identified
with our Purchase Order Number. Overshipments will not be accepted unless
authorized by Buyer prior to shipment.




Invoice #1 Invoice #2 Invoice #3 Invoice #4 Invoice #5 Invoice #6 Invoice #7
Period of service 1/13/04-1/30/04| 1/31/04-2/27/04| 2/28/04-4/2/04 | 4/3/04-4/30/04 | 5/1/04-5/27/04 | 5/28/04-7/2/04 7/3/04-7/30/04
LABOR $420.80 $6,673.27 $19,486.91 $8,966.87 $9,755.91 $15,770.50 $11,746.37
OVERHEAD $568.08 $9,008.91 $26,307.33 $12,105.27 $13,170.48 $21,290.18 $15,857.60
TOTAL OVERHEAD $988.88 $15,682.18 $45,794.24 $21,072.14 $22,926.39 $37,060.68 $27,603.97
FEE $108.78 $1,725.04 $5,037.37 $2,317.94 $2,521.90 $4,076.67 $3,036.44
SUB TOTAL LABOR $1,097.66 $17,407.22 $50,831.60 $23,390.08 $25,448.29 $41,137.35 $30,640.41
DIRECT COSTS $0.00 $490.12 $16,835.87 $35,596.72 $55,300.20 $60,678.70 $37,824.24
ADJUSTMENTS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
TOTAL INVOICE $1,097.66 $17,897.34 $67,667.47 $58,986.80 $80,748.49 $101,816.05 $68,464.65
RETAINAGE (5%) $54.88 $894.87 $3,383.37 $2,949.34 $4,037.42 $5,090.80 $3,423.23
NET PAY INVOICE $1,042.77 $17,002.48 $64,284.10 $56,037.46 $76,711.06 $96,725.25 $65,041.41
Subcontractors:
Enviroscience $0.00 $0.00 $8,898.44 $0.00 $0.00 $33,154.47 $0.00
Parsons $0.00 $0.00 $1,834.10 $13,020.16 $14,205.60 $0.00 $0.00
Zimmer Gunsul Frasca $0.00 $0.00 $3,142.97 $15,208.67 $20,937.64 . $0.00 $32,369.32
Manuel Padron & Assoc. $0.00 $0.00 $1,218.78 $1,706.29 $0.00 $9,925.62 $0.00
Anton Lubov & Assoc. $0.00 $0.00 $873.66 $1,872.13 $3,494.64 $5,366.76 $1,310.49
AECOM Consult. $0.00 $0.00 $0.00 $0.00 $12,988.36 $7,644.46 $0.00
PB Consult Inc. $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Connetics $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
DBE's
Manuel Padron & Assoc. $0.00 $0.00 $1,218.78 $1,706.29 $0.00 $9,925.62 $0.00
Enviroscience $0.00 $0.00 $8,898.44 $0.00 $0.00 $33,154.47 $0.00
Total DBE's $0.00 $0.00 $10,117.22 $1,706.29 $0.00 $43,080.09 $0.00
DBE% Total Contract 0.00% 0.00% 14,.95% 2.89% 0.00% 42.31% 0.00%
Task 1 $0.00 $0.00 $8,471.31 $7,038.79 $3,514.82 $13,658.11 $6,601.91
Task 2 $0.00 $2,307.19 $17,240.69 $12,688.26 $4,784.50 $28,786.63 $14,574.73
Task 3 $0.00 $0.00 $8,577.25 $13,020.16 $14,205.60 $15,296.07 $0.00
Task 4 $0.00 $0.00 $3,142.97 $15,208.67 $20,937.64 $0.00 $32,369.32
Task 5 $0.00 $0.00 $13,440.91 $6,680.57 $10,680.63 $12,001.27 $2,362.57
Task 6 $0.00 $0.00 $873.66 $1,872.13 $16,482.99 $13,011.23 $1,310.49
Task 7 $1,097.66 $15,590.15 $15,920.68 $2,478.22 $10,142.29 $19,062.76 $11,245.63
Task 8 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Task 9 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Task 10 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Task 11 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Amount spent on contract $1,042.77 $18,045.25 $82,329.35 $138,366.81 $215,077.87 $311,803.12 $376,844.53
Balance of contract $1,898,857.23| $1,881,854.75| $1,817,570.65] $1,761,533.19] $1 ,684,822.13| $1,588,096.88 $1,523,055.47
80% FTA Share $834.22 $14,436.20 $65,863.48 $110,693.45 $172,062.30 $249,442 50 $301,475.63

XX @



Invoic‘

Invoice #9

Invoice #10

Invoice #11

.nvoice #12

Invoice #13

Invoice #14

Invoic*S_

7/31/04-8/27/04

8/28/04-10/1/04

10/1/04-10/29/04

10/30/04-11/26/04

11/27/04-12/31/04

1/1/05-1/28/05

1/29/05-2/25/05

2/26/05-4/1/05

$15,661.90

$20,115.49

$17,357.11

$15,803.20

$18,910.86

$17,040.96

$19,860.15

$21,669.96

$21,143.57

$27,155.91

$23,432.10

$21,334.32

$25,529.66

$26,811.20

b29,254.45

$36,805.47

$47,271.40

$40,789.21

$37,137.52

$44,440.52

$23,005.30
$40,046.26

$46,671.35

dq
$50,924.41

$4,048.60

$5,199.85

$4,486.81

$4,085.13

$4,888.46

$4,405.09

$5,133.85

$5,601.68

$40,854.07

$52,471.26

$45,276.02

*$41,222.65

$49,328.98

$44,451.34

$51,805.20

$56,526.09

$68,885.17

$38,001.36

$51,419.72

$163,398.67

$67,488.74

$86,464.54

$56,541.95

$7,999.61

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$109,739.24

$90,472.62

$96,695.74

$204,621.32

$116,817.72

$130,915.88

$108,347.15

$64,525.70

$5,486.96

$4,523.63

$4,834.79

$10,231.07

$5,840.89

$6,545.79

$5,417.36

$3,226.29

$104,252.27

$85,948.98

$91,860.95

$194,390.25

$110,976.83

$124,370.09

$102,929.79

$61,299.42

$20,169.59

$19,276.07

$5,892.58

$13,814.19

$21,996.18

$0.00

$0.00

$0.00

$3,162.67

$12,767.88

$12,022.35

b12,354.96

$26,340.27

$9,446.48

$2,119.66

$0.00

$14,797.51

$0.00

$11,300.54

q
$18,573.53

$8,379.54

$32,080.40

$1,854.74

$0.00

$5,980.15

$0.00

$0.00

$58,950.21

$8,5651.77

$9,465.86

$12,698.33

$0.00

$2,308.96

$0.00

$3,182.61

$0.00

$0.00

$0.00

$0.00

$0.00

$11,848.26

$0.00

$15,637.38

$58,705.79

$0.00

$28,332.35

$35,499.09

$7,113.25

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$5,980.15

$0.00

$0.00

$58,950.21

$8,551.77

$9,465.86

$12,698.33

$0.00

$20,169.59

$19,276.07

$5,892.58

$13,814.19

b21,996.18

$0.00

$0.00

$0.00

$26,149.74

$19,276.07

$5,892.58

$72,764.40

$30,547.95

$9,465.86

$12,698.33

$0.00

23.85%

21.31%

6.09%

35.56%

26.15%

7.23%

11.72%

0.00%

$6,172.30

$20,130.28

p22,591.82

$7,169.78

$7,569.17

$23,105.78

$14,466.63

$31,508.64

$30,958.24

$37,762.92

b18,306.25

$30,606.62

$38,738.91

$28,259.01

$24,116.31

$21,318.19

$7,592.70

$12,767.88

$6,580.03

$12,354.96

$34,452.05

$9,446.48

$2,119.66

$0.00

$20,736.80

-$5,939.29

$7,853.64

$2,901.74

$6,955.16

$14,057.63

$1,418.95

$0.00

$17,077.69

$15,791.86

$12,607.43

$67,602.09

$16,207.10

$15,879.95

$12,698.33

$0.00

$14,157.22

$0.00

$18,819.99

$58,705.79

$0.00

$28,332.35

$35,499.09

$7,113.25

$13,044.29

$9,958.96

$9,936.58

$10,099.84

$12,895.34

$11,834.69

$18,028.18

$4,585.61

$0.00

$0.00

$0.00

$2,648.68

50.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$12,531.82

q
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$481,096.81

$567,045.79

$658,906.75

$853,297.00

$964,273.83

$1,088,643.92

$1,191,573.71

$1,252,873.13

$1,418,803.19
$384,877.45

$1,332,854.21
$453,636.63

$1,240,993.25
$527,125.40

$811,256.08
$870,915.14

$708,326.29
$953,258.97

$647,026.87
$1,002,298.50

$1,046,603.00 $935,626.17
$682,637.60 $771,419.06

—_)




Invoice #16

Invoice #17

Invoice #18

Invoice #19

Invoice #20

Invoice #21

Invoice #22

Invoice #23

4/2/2005-4/29/05

4/30/2005-5/27/05

5/28/2005-7/1/05

7/2/05-7/29/05

7/30/05-8/26/05

8/27/05-9/30/05

10/1/05-10/28/05

10/29/05-11/25/05

$11,100.99

$5,778.22

$6,544.86

$1,556.42

$1,092.60

$2,465.16

$240.40

$901.50

$14,986.34

$7,800.60

$8,835.56

$2,101.17

$1,475.01

$3,327.97

$324.54

$1,217.03

$26,087.33

$13,578.82

$15,380.42

$3,657.59

$2,567.61

$5,793.13

$564.94

q
$2,118.53

$2,869.61

$1,493.67

$1,691.85

$402.33

$282.44

$637.24

$62.14

$233.04

$28,956.93

$15,072.49

$17,072.27

$4,059.92

$2,850.05

$6,430.37

$627.08

$2,351.56

$44,429.89

$18,271.59

$2,841.43

. $25,542.61

$22,033.65

$12,135.28

$27,796.57

$16,051.67

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$73,386.82

$33,344.08

$19,913.70

$29,602.53

$24,883.70

$18,565.65

$28,423.65

$18,403.23

$3,669.34

$1,667.20

$995.68

$1,480.13

$1,244.18

$928.28

$1,421.18

$920.16

$69,717.48

$31,676.87

$18,918.02

$28,122.40

$23,639.52

$17,637.37

$27,002.47

$17,483.07

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$4,017.66

$0.00

50.00

q
\
g
o

$8,934.28

$12,574.79

$0.00

$506.30

$1,923.24

$560.64

$0.00

$0.00

$0.00

$1,519.41

$1,096.90

$0.00

$914.09

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$36,901.26

$13,294.49

$0.00

$16,428.46

$7,927.87

$0.00
$0.00

$27,262.78

$13,214.34

$0.00

$0.00

$0.00

$0.00

$0.00

$8,890.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,519.41

$1,096.90

$0.00

$914.09

$0.00

$0.00

_$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,519.41

$1,096.90

$0.00

$914.09

0.00%

0.00%

0.00%

0.00%

6.11%

5.91%

0.00%

4.97%

$14,794.86

$15,592.42

$18,654.59

$4,223.69

$1,254.17

$0.00

$627.08

$2,351.56

$14,842.45

$3,240.99

$1,244.17

$0.00

$1,595.88

$7,563.33

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$3,767.59

$0.00

$0.00

$8,934.28

$3,112.28

$0.00

$506.30

$1,923.24

$560.64

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$36,901.26

$13,294.49

$0.00

$16,428.46

$7,927.87

$8,890.00

$27,262.78

$13,214.34

$2,520.02

$1,216.18

$14.94

$16.10

$11.58

$1,015.42

$27.49

$0.00

$0.00

$0.00

$0.00

$0.00

$1,096.90

$0.00

$914.09

$0.00

$0.00

$0.00

50.00

$1,519.41
$9,462.51

$0.00

$0.00

$0.00

$0.00

50.00

$0.00

q
o
dq
o

50.00

50.00

$0.00

50.00

50.00

$0.00

g
b
q
b

50.00

$0.00

$0.00

q
$0.00

$0.00

q
$0.00

¢
$0.00

-y

$1,322,590.61

$1,354,267.48

$1,373,185.50

$1,401,307.91

$1,424,947.43

$1,442,584.80

$1,469,587.27

$1,487,070.34

$577,309.39

$545,632.52

$526,714.50

$498,592.09

$474,952.57

$457,315.20

$430,312.73

$602,819.66

$1,058,072.49

$1,083,413.99

$1,098,548.40

$1,121,046.33

$1,139,957.94

$1,154,067.84

$1,175,669.81

$1,189,656.27




Involc”f

Invoice #25

Invoice #26

Invoice #27

anolce #28

Invoice #29

11/26/05-12/23/05

12/31/05-1/27/06

1/28/06-2/24/06

2/25/06-3/31/06

4/1/06-4/28/06

1/13/04-12/30/05

$420.70

$198.57

$190.86

$1,843.54

$4,487.72

$0.00

$567.95

$268.07

$257.66

b2,488.78

$6,058.42

$0.00

$988.65

$466.64

$448.52

q
$4,332.32

$10,546.14

$0.00

$108.75

$51.33

$49.34

$476.56

$1,160.08

$0.00

$1,097.40

$517.97

$497.86

. $4,808.87

$11,706.22

$0.00

$13,883.35

$21,355.65

$11,923.13

$22,503.49

$3,631.24

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$14,980.75

$21,873.62

$12,420.99

$27,312.36

$15,237.46

$0.00

$749.04

$1,093.68

$621.05

$1,365.62

$761.87

b79,015.90

$14,231.71

$20,779.94

$11,799.94

$25,946.75

$14,475.58

579,015.90

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

50.00

$0.00

$0.00

$0.00

$0.00

$0.00

q
$0.00

b0.00

$0.00

$0.00

$0.00

$0.00

$0.00

[
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$8,918.01

$17,299.48

$0.00

$15,815.56

$2,718.40

$0.00

$4,950.00

$3,840.00

$0.00

$1,725.00

$0.00

$0.00

$0.00

$0.00

$11,878.59

$4,928.35

$631.84

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

$1,097.40

$207.31

$506.92

$3,884.89

$1,575.35

$0.00

$0.00

$0.00

$0.00

b0.00

$0.00

$0.00

$0.00

$0.00

g
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

50.00

$0.00
$0.00

$0.00

$0.00

$13,868.01

$21,139.48

q
$0.00

$1,725.00

$0.00

$0.00

$15.34

$8.86

$35.48

$18.98

$0.00

50.00

$0.00

$0.00

50.00

$0.00

50.00

q
$0.00

$0.00

$0.00

q
$0.00

$0.00

q
$0.00

$0.00

$0.00

$0.00

$11,878.59

$20,743.91

$3,350.24

$0.00

$0.00

$0.00

$0.00

$939.58

$10,311.87

$0.00

$1,501,302.05

$1,522,081.99

$1,533,881.93

$1,559,828.67

$1,574,304.26

$1,653,320.16

$588,587.95

$567,808.01

$556,008.07

$530,061.33

$515,585.74

$436,569.84

~  $1,201,041.64

$1,217,665.59

$1,227,105.54

$1,247,862.94

$1,259,443.40

$1,322,656.12

e ——




DMJM Harris Planning

DMJM HARRIS | AECOM

822 Centennial, Suite 250" Lansing, Michigan 48917

£ L7 g0 any
At oo 6l Wy

Memorandum

Date:
To:
From:
Subject:

May 15, 2006

Steve Morris, Ramsey County Regional Railroad Authority

Lisa lves, DMJM Harris Project Manager

Payment of Invoice Retainage for Central Corridor Project Design Activities

Distribution:

Melissa Perlman, DMJM Harris

As you know, we have completed the work tasks as scoped and budgeted under our original contract for
the Central Corridor Project Design Activities. The original contract covered a period through December
31, 2005. Thus, | am requesting that the Ramsey County Regional Railroad Authority release the five
percent (5%) retainage of invoice payments, as outlined in Section IV (#4) of our contract. Please see the
attached invoice, which identifies the specific amounts for each invoice through December 31, 2005.

It should be noted that this request does not cover work currently underway relative to the contract
amendment. We will continue to provide support and analysis for the Central Corridor project as required
and needed under this amendment.

Please let me know if you have any questions or need additional information.

Thank you.




PLEASE REMIT TO: DMJM HARRIS | AECOM
DMJM Harris

1178 Paysphere Circle

Chicago, IL 60674

In Account With: Invoice No: 6124(01)
Mr. Steven Morris Date: May 15, 2006
Ramsey County Regional Railroad Authority Job Order No: 46106124.0001
50 W. Kellogg Blvd. Customer No: 3001
St. Paul, MN 55102

RE: Central Corridor Project - Release of Retention

FOR INVOICES COVERING WORK PERFORMED FROM INCEPTION THROUGH FEBRUARY 25, 2006

Invoice No. Covering Period Total Invoice Retention Due

3 54.88

$ 894.87

$ 3,383.37

3 2,949.34

5 4,037.42

3 5,090.80

$ 3,423.23

3 5,486.96

$ 4,523.63

$ 4,834.79

$ 10,231.07

$ 5,840.89
130,915.88 $ 6,545.79

$

$

$

$

$

$

$

$

$

3

$

1,097.66
17,897.34
67,667.47
58,986.80
80,748.49

101,816.05
68,464.65
109,739.24
90,472.62
96,695.74
204,621.32

1/13/04 - 1/30/04
1/31/04 - 2/27/04
2/28/04 - 4/2/04
4/3/04 - 4/30/04
5/1/04 - 5/27/04
5/28/04 - 7/2/04
7/3/04 - 7/30/04
7/31/04 - 8/27/04
8/28/04 - 10/1/04
10/2/04 - 10/29/04
10/30/04 - 11/26/04

O~ O G b WM =

-— i
oo ©

1/1/05 - 1/28/05
1/29/05 - 2/25/05
2/26/05 - 4/1/05
4/2/05 - 4/29/05
4/30/05 - 5/27/05
5/28/05 - 7/1/05
7/2/05 - 7/29/05
7/30/05 - 8/26/05
8/27/05 - 9/30/05
10/1/05 - 10/28/05
10/29/05 - 11/25/05
11/26/05 - 12/30/05

i
w

5,417.36
3,226.29
3,669.34
1,667.20
995.69
1,480.13
1,244.19
928.28
1,421.18
920.16
749.04

108,347.15
64,525.70
73,386.82
33,344.08
19,913.70
29,602.53
24,883.70
18,565.65
28,423.65
18,403.23
14,980.75

PN RN N 2 a a4 a a .
W N =2 OWwow= O w;m b

$
$
$
$
$
$
$
$
$
$
$
11/27/04 - 12/31/04 $ 116,817.72
3
$
$
$
$
$
3
$
$
$
3
$

N
'

Total Retention Now Due 79,015.90

. Please Remit this Amount 79,015.90

999 Town & Country Road, Orange, California 92868-4786

ORIGINAL




Report ID: RAP0O10 Ramsey County ASPEN Page No. 1

PRE - ENCUMBRANCE/ENCUMBRANCE BY DEPARTMENTAL UNIT Run Date 06/17/200
6

Run Time 14:59:56
Budget BP Fund Department Project/Grant Program

2003 12501 Ramsey Co Regional Rail Auth 150180 RCRRA-Proj/Grant G205005 RRA MNDOT Central Corr Phase 00000 All Programs

Requisition/PO/Voucher Ln 8Sc Act Ds Line Hdr

Account Type _BU iD #H HH Type Stat Date Stat Vendor ID/Name Amount Pre-Encumbrance Encumbrance

|=tt
k-3

421501 PO RRA 0000000384 1

1

0/V  06-APR-2004
O/V  06-APR-2004
/V  08-APR-2004
/V  08-APR-2004
/V  01-JUN-2004
/V  29-JUN-2004
/V  26-JUL-2004
/V  05-AUG-2004
/V  31-AUG-2004
/V  09-NOV-2004
/V  18-NOV-2004
/V  16-DEC-2004
/V  27-JAN-2005
/V  28-FEB-2005
/V  07-MAR-2005
/V  26-APR-2005
/V  12-MAY-2005
/V  14-JUL-2005
/V  01-AUG-2005
/V  23-AUG-2005
/V  30-AUG-2005
/V  19-SEP-2005
/v 31-0CT-2005
/v 2B-NOV-2005
/V  23-JAN-2006
/V  23-JAN-2006
/V  27-FEB-2006
/V  27-FEB-2006
/V  21-MAR-2006
/V  21-MAR-2006
/V  28-MAR-2006
/V  2B-MAR-2006
/V  24-APR-2006
/V  24-APR-2006

0000155333 Dmjm+Harris, Inc. 1,899,900.00 CR
' 189,990.00 CR

Invoice ID: 100-2098-4 (1) 1,042.77 DB
Invoice ID: 100-2512-4 (2) 17,002.48 DB
Invoice ID: 100-3005-4(03) 64,284.10 DB
Invoice ID: 100-3513-4(4) 56,037.46 DB
Invoice ID: 100-4011-4(5) 76,711.06 DB
Invoice ID: 100-4518-4(6) 96,725.25 DB
Invoice ID: 100-5010-4(07) 65,041.42 DB
Invoice ID: 100-5514-4(08) 104,252.27 DB
Invoice ID: 100-0023-5(09) 85,948.98 DB
Invoice ID: 100-0564-5(10) 91,860.95 DB
Invoice ID: 100-1066-5(11) 194,390.25 DB
Invoice ID: 100-1710-5(12) 110,976.83 DB
Invoice ID: 100-1066-5(11)/100-2158-5(13) 124,370.09 DB
Invoice ID: 100-2652-5(14) 102,929.79 DB
Invoice ID: 100-3154-5(15) 61,299.42 DB
Invoice ID: 6004710 (18) 69,717.48 DB
Invoice ID: 6005332(17) 31,676.87 DB
Invoice ID: 6006358(18) 18,918.02 DB
Invoice ID: 6007410(19) 28,122.40 DB
Invoice 6007716(20) 23,639.52 DB
Invoice 6009890 (21) 17,637.37 DB
Invoice : 6010882 (22) 27,002.47 DB
Invoice : 6011662(23) 17,483.06 DB
0.00 DB

Invoice : 6013313 (24) 14,231.71 DB
0.00 DB

Invoice : 6014107 (25) 20,779.94 DB
0.00 DB

Invoice : 6015115(26) 11,799.94 DB
0.00 DB

Invoice : 6016347(27) 25,946.75 DB

0.00 DB 530,061.35

1

2

Vchr RRA 00002641 1
Vchr RRA 00002642 1
Vchr RRA 00002713 1
Vchr RRA 00002752 1
Vchr RRA 00002784 1
Vchr RRA 00002802 1
Vchr RRA 00002846 1
Vchr RRA 00002950 1
Vchr RRA 00002965 1
Vchr RRA 00002996 1
Vchr RRA 00003044 1
Vchr RRA 00003079 1
Vchr RRA 00003092 1
Vechr RRA 00003160 1
Vchr RRA 00003188 1
Vehr RRA 00003289 1
Vchr RRA 00003311 1
Vchr RRA 00003338 1
Vehr 00003354 1
Vehr RRA 00003382 1
Vchr 00003469 1
Vehr RRA 00003505 1
Vchr RRA 00003572 1
2

1

2

1

2

1

2

1

2

Vchr RRA 00003625
Vchr 00003673
Vechr 00003683

Vchr 00003724
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RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY \5

REQUEST FOR BOARD ACTION

Board Action Requested

REGIONAL RAILROAD AUTHORITY Introduction of New Staff.

Authorized éignature

Wo/ok

Date

DISCUSSION ONLY

Request Justification

Kathy DeSpiegelaere will introduce new Ramsey County Regional Railroad Authority staff
@ :t 1uly 18, 2006 meeting.

J

Budgeting and Accounting

County Attorney &LQ—/W&/{ M A —

Risk Management

Documentation certified complete for:

Dol \¥. 200w i i 7/“[0@
~ Board Date Signature Date




RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY

REQUEST FOR BOARD ACTION

Board Action Requested

REGIONAL RAILROAD AUTHORITY Central Corridor Update.

WQM%@: 2

Authorized §i gnaﬁre

70/

Date

DISCUSSION ONLY

Request Justification

Discussion will occur at the July 18, 2006 meeting about recent Metropolitan Council
actions on the Central Corridor.

Budgeting and Accounting .
County Attorney LM /M 7~ M

Risk Management

\

Documentation certified complete for:

.

July \&, 2006 e & o T uloe
~ Board Date Signature Date




RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY 6

REQUEST FOR BOARD ACTION

Board Action Requested

REGIONAL RAILROAD AUTHORITY Union Depot Update.

H Lo taelans

Authorized’S ignafﬂre

2/0/06

Date

DISCUSSION ONLY

Request Justification

Discussion will occur at the July 18, 2006 meeting about recent activities on the Union
. Depot project.

|

Budgeting and Accounting )

County Attorney AMM” cL/w w\_‘q

Risk Management

Documentation certified complete for:

Saule 1Y D000 4&%&@ /o
“Board Date 1gnature Date




RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY

REQUEST FOR BOARD ACTION

Board Action Requested

REGIONAL RAILROAD AUTHORITY Rush Line Corridor Update.
Authorized Signature

T4/

Date

DISCUSSION ONLY

Request Justification

Discussion will occur at the July 18, 2006 meeting about recent activities relating to the
. Rush Line Corridor.

I

Budgeting and Accounting

County Attorney AWW{M_W/;/ /L
\

Risk Management

Documentation certified complete for:

julq \%/‘_ 2000 4%»-4’ L_Z;/‘é}"[ 7[1_[/0(0

Board Date S‘iygnature Date




RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY q-

REQUEST FOR BOARD ACTION

Board Action Requested

REGIONAL RAILROAD AUTHORITY | [Increase of one position in complement

A %é% o L 2n2) for Ramsey County Regional Railroad
Authorized Signafure Authority.

L6

Date

ACTION IS REQUESTED

Request Justification

See attached information: 1)  Proposed resolution;
. 2)  Memorandum from Kathy DeSpiegelaere, dated July

5, 2006.

Budgeting and Accounting [rz—&; d?’ /( .

County Attorney @/\/{Wf/ / dW/f ///\

Risk Management

Documentation certified complete for:

j‘-“lu \¥ 00k Z LA‘.#‘-Q ui/&t 7/::/0@

oard Date SIU ature Date




RESOLUTION

Board of Ramsey County Regional Railroad Authority
Date: July 18. 2006 No.: R06-

WHEREAS, Ramsey County Regional Railroad Authority has additional work on transit
projects, including the Central Corridor, which is entering the preliminary engineering phase,
that necessitates the addition of a staff person who will manage transit projects; and

WHEREAS, The Human Resources Department has developed a new classification of
Transit Project Manager --- Regional Rail (Unclassified) to reference the anticipated work of this
position; and

WHEREAS, The estimated cost of the position for the remainder of 2006 is $52,740.39,
assuming the County Board approves the salary grade recommendation of the Human Resources
Department for this classification, and that the vacancy is filled at the maximum salary step in
the range beginning July 18, 2006; and

WHEREAS, This amount was included in the approved budget for 2006/2007 in the
Central Corridor preliminary engineering account; Now, Therefore, Be It

RESOLVED, That Ramsey County Regional Railroad Authority approves the increase of
one full time equivalent position to the complement for the Regional Railroad Authority.

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
YEA NAY OTHER

Tony Bennett
Toni Carter

Jim Mch;nough
Rafael E. Ortega
Jan Parker
Victoria Reinhardt
Janice Rettman

Rafael E. Ortega, Chair By:
Tony Bennett, Secretary




Ramsey County Regional Railroad Authority

665 Ramsey County Government CenterWest, 50 West Kellogg Boulevard
St. Paul, Minnesota 55102 (651) 2662760 / FAX (651) 266-2761

MEMORANDUM

To: Ramsey County Regional Railroad Authority Commissioners
David Twa, County Manager

From: Kathryn DeSpiegelaere, Director % ﬁ,

Subject: Increase of one position in complement for Ramsey County Regional Railroad Authority
Date: July 5, 2006

Staff is requesting that one additional full time position, in the Unclassified Service, be added to the
complement for the Regional Railroad Authority. The position proposed is transit project manager and
would be titled Transit Project Manager-Regional Rail (Unclassified) that has been developed by the
Human Resources Department.

The Central Corridor transit project has completed the alternatives anlaysis/draft environmental impact
statement phase of work. The next phases of the project are preliminary engineering, final design and
construction. Ramsey County Regional Railroad Authority, by legislation, will finance a portion of both
the capital and operating costs of the project. The transit project manager position will be one of a
handful of staff setting strategy and making the day-to-day decisions about the project. The position will
work closely with Metropolitan Council project managers on decisions that will include schedule, budget,
specifics of the project, relationships with the Federal Transit Administration and the community. There
will be a need for this position for the duration of the project, estimated at this time to be eight years.

The transit project manager may also assist in the implementation of other transit projects, including
Union Depot, and other transit lines as they progress.

The estimated cost and benefits for this position for five months are approximately $52,740, assuming the
County Board approves the salary grade recommendation of the Human Resources Department for this
classification, and that the vacancy is filled at the maximum salary step in the range beginning July 18,
2006.

The funds for the staffing were included in the previously approved 2006/2007 Rail Authority budget.

Rail Authority staff members are on the position complement of Ramsey County Public Works
Department. Therefore, an action request will be prepared for the Board of Commissioners to increase
the complement for the Public Works Department by one full time equivalent position in 2006. This

position will continue into 2007 and beyond.

A resolution is attached for your consideration.

Printed on Recycled Paper

i




RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY 8

REQUEST FOR BOARD ACTION

Board Action Requested

REGIONAL RAILROAD AUTHORITY | |Approve the Amended and Restated

ZQ; éé ; 5?‘ /P, Rush Line Corridor Task Force Joint
Authorized’Signature Powers Agreement_

7/0/06

Date

ACTION IS REQUESTED

Request Justification

See attached information: 1)  Proposed resolution;
. 2)  Memorandum from Kathy DeSpiegelaere, dated July
10, 2006.

Budgeting and Accounting /é/?, Z> R /o( e 7

County Attorney ,AV&VW/MH

Risk Management

Documentation certified complete for:

;.)u\\u \S/, 200y g vy —7/“/0(_0
< Board Date Stenature Date




RESOLUTION

Board of Ramsey County Regional Railroad Authority
Date: No.:

WHEREAS, The Rush Line Corridor originates in St. Paul and extends north to Duluth;
and

WHEREAS, The Ramsey County Regional Railroad Authority signed a Joint Powers
Agreement joining the Rush Line Corridor Task Force in 1999; and

WHEREAS, the Joint Powers Agreement for the Rush Line Corridor Task Force has
been Amended and Restated; Now Therefore Be It

RESOLVED, the Ramsey County Regional Railroad Authority approve the Amended
and Restated Joint Powers Agreement for the Rush Line Corridor Task Force and authorize the
Chair to sign the Amended and Restated Agreement.

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
YEA NAY OTHER

Tony Bennett
Toni Carter

Jim McDonough
Rafael E. Ortega
Jan Parker
Victoria Reinhardt
Janice Rettman

Rafael E. Ortega, Chair By:

Tony Bennett, Secretary




Ramsey County Regional Railroad Authority

665 Ramsey County Government Center-West, 50 West Kellogg Boulevard
St. Paul, Minnesota 55102 (651) 2662760 / FAX (651) 2662761

MEMORANDUM

To: Ramsey County Regional Railroad Authority Commissioners
David Twa, County Manager

From: Kathryn DeSpiegelaere, Director Z/ﬁ/

Subject: Approve Rush Line Corridor Task Force Amended and Restated
Joint Powers Agreement

Date: July 10, 2006

The Ramsey County Regional Railroad Authority (RCRRA) belongs to the Rush
Line Corridor Task Force. The Joint Powers Agreement (JPA) that governs the
Task Force has been revised in the form of an Amended and Restated Joint
Powers Agreement. In November 2005, Task Force members expressed
interest in extending the Rush Line Corridor north from its present terminus of
Hinckley to Duluth. An extension of the Corridor would involve adding additional
members, which led to a review of the existing JPA. It was determined that the
JPA should be revised to allow for comprehensive representation of the extended
corridor.

The following is a highlight of the changes:

Format

The revised JPA incorporates a new format. This format is modeled after the
Amended and Restated Red Rock Corridor Commission JPA that was jointly
developed by Ramsey and Washington County attorney staff. The revised
format offers a logical progression, and clears up ambiguous areas.

Eligible Members
Eligible members will be listed at the beginning of the revised JPA.

Corridor
The corridor is defined as the transitway corridor originating in St. Paul and
extending north to Duluth.

Printed on Recycled Paper
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Financial Members

The current JPA lists contributing regional rail authorities as Chisago, Ramsey,
and Washington Counties. The revised JPA lists financial members as the
counties that belong to or are eligible to become members of the Task Force.

Funding
As with the current JPA, only Financial Partners (counties and regional railroad

authorities) would be responsible for funding to the Task Force. If necessary, the
Task Force could collect from the Financial Partners funds for administrative
costs. Funds would be sought based on recent county corridor population.
Currently, the Task Force does not seek financial contributions from Financial
Partners, nor are there plans to request administrative funds, with the exception
of corridor insurance.

Purpose
This section has been expanded to allow the Task Force to accept delegation

from the State or Metropolitan Council to develop projects in the corridor. The
current JPA does not allow this.

Executive Committee
This is a new item that was added to give the Financial Members a mechanism
to develop and make recommendations to the Task Force.

The Amended and Restated JPA was approved by the Task Force at their
April 12, 2006, meeting.

Recommendation

| am ‘requesting that you approve the Amended and Restated Joint Powers
Agreement for the Rush Line Corridor Task Force and authorize the Chair to sign
the Amended and Restated Agreement.

Attachments
e Amended and Restated Joint Powers Agreement
e Original Joint Powers Agreement




AMENDED AND RESTATED
JOINT POWERS AGREEMENT

This Amended and Restated Joint Powers Agreement, hereinafter together with any
supplements, amendments, or exhibits (AGREEMENT) is made and entered into on this

day of , 200 , by and between ANOKA COUNTY (ANOKA),

CARLTON COUNTY (CARLTON COUNTY), CHISAGO COUNTY REGIONAL
RAILROAD AUTHORITY (CHISAGO), PINE COUNTY (PINE), RAMSEY COUNTY
REGIONAL RAILROAD AUTHORITY (RAMSEY), ST. LOUIS AND LAKE COUNTIES
REGIONAL RAILRAOD AUTHORITY (ST. LOUIS/LAKE), WASHINGTON COUNTY
REGIONAL RAILROAD AUTHORITY (WASHINGTON), the city of ASKOV (ASKOV), the
city of ATKINSON (ATKINSON), the city of BARNUM (BARNUM), the city of BEROUN
(BEROUN), the city of BRUNO (BRUNO), the city of CARLTON (CARLTON), the city of
CENTERVILLE (CENTERVILLE), the city of CLOQUET (CLOQUET), the city of DULUTH

(DULUTH), the city of DUQUETTE (DUQUETTE), the city of ESKO (ESKO), the city of

FINLAYSON (FINLAYSON), the city of FOREST LAKE (FOREST LAKE), the city of GEM

LAKE (GEM LAKE), the city of HARNEY (HARNEY), the city of HARRIS (HARRIS), the city
of HERMANTOWN (HERMANTOWN), the city of HINCKLEY (HINCKLEY), the city of
HUGO (HUGO), the city of KERRICK (KERRICK), the city of LINO LAKES (LINO LAKES),
the city of LITTLE CANADA (LITTLE CANADA), the city of MAHTOWA (MAHTOWA), the
city of MAPLEWOOD (MAPLEWOOD), the city of MOOSE LAKE (MOOSE LAKE), the city
of NORTH BRANCH (NORTH BRANCH), the city of PINE CITY (PINE CITY), the city of
PROCTOR (PROCTOR), the city of ROCK CREEK (ROCK CREEK), the city of RUSH CITY
(RUSH CITY), the city of RUTLEDGE (RUTLEDGE), the city of ST. PAUL (ST. PAUL), the

city of SANDSTONE (SANDSTONE), the city of STACY (STACY), the city of STURGEON
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LAKE (STURGEON LAKE), the city of THOMPSON (THOMPSON), the city of WHITE
BEAR LAKE (WHITE BEAR LAKE), the city of WILLOW RIVER (WILLOW RIVER), the
city of WYOMING (WYOMING), COLUMBUS TOWNSHIP (COLUMBUS), LENT
TOWNSHIP (LENT), NICKERSON TOWNSHIP (NICKERSON), RUSHEBA TOWNSHIP
(RUSHEBA), WHITE BEAR TOWNSHIP (WHITE BEAR TOWNSHIP), and WYOMING
TOWNSHIP (WYOMING TOWNSHIP), under the authority of and pursuant to the provisions of
Minn. Stat. Chapters 398A and 471.59.

WITNESSETH:

WHEREAS, ANOKA, CHISAGO, PINE, RAMSEY, WASHINGTON, FOREST LAKE,
HARRIS, HUGO, LITTLE CANADA, MAPLEWOOD, NORTH BRANCH, RUSH CITY,
WHITE BEAR, WYOMING, WHITE BEAR TOWNSHIP, and WYOMING TOWNSHIP entered
into a Joint Powers Agreement establishing the Rush Line Corridor Taskforce (TASK FORCE)
pursuant to Minn. Stat. §§ 471.59 and 398A.04, subd. 9, said AGREEMENT dated March 31, 1999
and

WHEBEAS,' ANOKA, CHISAGO, PINE, RAMSEY, WASHINGTON, FOREST LAKE,
HARRIS, HUGO, LITTLE CANADA, MAPLEWOOD, NORTH BRANCH, RUSH CITY,
WHITE BEAR, WYOMING, WHITE BEAR TOWNSHIP and WYOMING TOWNSHIP desire to
amend and restate the Joint Powers Agreement and include CARLTON COUNTY, ST.
LOUIS/LAKE, ASKOV, ATKINSON, BARNUM, BEROUN, BRUNO, CARLTON,
CENTERVILLE, CLOQUET, DULUTH, DUQUETTE, ESKO, FINLAYSON, GEM LAKE,
HARNEY, HERMANTOWN, HINCKLEY, KERRICK, LINO LAKES, MAHTOWA, MOOSE

LAKE, PINE CITY, PROCTOR, ROCK CREEK, RUTLEDGE, ST. PAUL, SANDSTONE,

Page 2 of 27
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STACY, STURGEON LAKE, THOMPSON, WILLOW RIVER, COLUMBUS, LENT,
NICKERSON, and RUSHEBA as a party to this AGREEMENT; and

WHEREAS, the Rush Line Corridor is defined as the transitway corridor originating in St. Paul
in Ramsey County and extending north from Ramsey County through Washington County, Chisago
County, Pine County, and Carlton County to Duluth in St. Louis County; and

WHEREAS, the Rush Line Corridor has significant transportation, safety, and land use issues;
and

WHEREAS, there are opportunities for a variety of multi-modal transportation improvements
in the Rush Line Corridor, including highway, commuter and freight rail, bus rapid transit, multi-
use paths and/or recreational trails including bicycle trails, and Intelligent Transportation Systems
(ITS); and

WHEREAS, the parties wish to collaboratively plan for multi-modal transportation
improvements to the Rush Line Corridor and for the related land use and development impacts, and

WHEREAS, the TASK FORCE has completed a transit study on the Rush Line Corridor, and

determined that planning for bus, bus rapid transit, and commuter rail in the Rush Line Corridor

should continue; and

WHEREAS, the Minnesota Department of Transportation (Mn/DOT) has completed a study of
the restoration of passenger service from the Twin Cities to Duluth and the Iron Range, and
determined that additional analysis should continue; and

WHEREAS, Minn. Stat. § 174.80 et seq. grants authority and responsibility to the Mn/DOT to
design, develop, construct, and operate commuter rail in Minnesota and to enter into agreements

with joint powers boards to carry out these responsibilities; and
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WHEREAS, the TASK FORCE intends to work collaboratively with Mn/DOT and the
Metropolitan Council for the planning and development of commuter rail or other rail or rail
beneficial related transit modes in the Rush Line Corridor; and

WHEREAS, it is the desire of the parties hereto to amend and restate the March 31, 1999, Joint
Powers Agreement.

NOW, THEREFORE, IN CONSIDERATION OF the mutual promises and covenants herein,
the parties hereto agree as follows:

ARTICLE 1. DEFINITIONS

Unless context otherwise requires, the terms defined in this section shall have the meanings stated
herein:

Agreement means this Amended and Restated Joint Powers Agreement.
. Task Force shall mean the Joint Powers body established herein.

. Financial Member means individually Anoka County, Carlton County, the Chisago County
Regional Railroad Authority, Pine County, Ramsey County Regional Railroad Authority, St.
Louis/Lake Counties Regional Railroad Authority, or Washington County Regional Railroad
Authority.

Original Signatory shall mean, individually, Anoka County, Chisago County Regional
Railroad Authority, Pine County, Ramsey County Regional Railroad Authority, Washington
County Regional Railroad Authority, Forest Lake, Harris, Hugo, Little Canada, Maplewood,
North Branch, White Bear, Wyoming, White Bear Township, and Wyoming Township.

Corridor county population means the population within the corridor of each county, with
the corridor being defined as one mile on either side of the abandoned and active Burlington
Northern Santa Fe (BNSF) railroad corridor in Ramsey County, roughly parallel to Hwy. 61,
one mile on either side of the railroad corridor in Duluth, and five miles on either side of the
railroad corridor for the non-urbanized portion of the corridor. If a different corridor were
selected, the county corridor population would be measured on either side of that corridor

instead.

ARTICLE 2. PURPOSE

The parties have entered into this agreement for the purpose of jointly exercising the powers granted
to Regional Railroad Authorities organized under the provisions of Minn. Stat. Ch. 398A, including
but not limited to the acquiring and managing federal, state, and local funding in conjunction with
the Minnesota Department of Transportation and the Metropolitan Council, and performing any
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responsibilities delegated by the Commissioner of Transportation subject to the conditions that
sufficient funds are received.

ARTICLE 3. TERM

This AGREEMENT shall be effective (EFFECTIVE DATE) when adopted by all ORIGINAL
SIGNATORIES. The EFFECTIVE DATE of this AGREEMENT shall be the date on which the
last ORIGINAL SIGNATORY approves the AGREEMENT by action of its governing board or
council. This AGREEMENT shall remain in full force and effect until terminated by the parties
pursuant to Article 9 of the AGREEMENT. '

CARLTON COUNTY, ST. LOUIS/LAKE, ASKOV, ATKINSON, BARNUM, BEROUN,
BRUNO, CARLTON, CENTERVILLE, CLOQUET, DULUTH, DUQUETTE, ESKO,
FINLAYSON, GEM LAKE, HARNEY, HERMANTOWN, HINCKLEY, KERRICK, LINO
LAKES, MAHTOWA, MOOSE LAKE, PINE CITY, PROCTOR, ROCK CREEK, RUTLEDGE,
ST. PAUL, SANDSTONE, STACY, STURGEON LAKE, THOMPSON, WILLOW RIVER,
COLUMBUS, LENT, NICKERSON, and RUSHEBA will become a party to this AGREEMENT
on the later of the date approved by their governing body or the EFFECTIVE DATE herein stated.
Provided, however, that if CARLTON COUNTY, ST. LOUIS/LAKE, ASKOV, ATKINSON,
BARNUM, BEROUN, BRUNO, CARLTON, CENTERVILLE, CLOQUET, DULUTH,
DUQUETTE, ESKO, FINLAYSON, GEM LAKE, HARNEY, HERMANTOWN, HINCKLEY,
KERRICK, LINO LAKES, MAHTOWA, MOOSE LAKE, PINE CITY, PROCTOR, ROCK
CREEK, RUTLEDGE, ST. PAUL, SANDSTONE, STACY, STURGEON LAKE, THOMPSON,
WILLOW RIVER, COLUMBUS, LENT, NICKERSON, and RUSHEBA fail to approve the
AGREEMENT within one (1) year of the EFFECTIVE DATE, they will not become parties to this
AGREEMENT, except by amendment to this AGREEMENT.

ARTICLE 4. JOINT POWERS BOARD

There is hereby created a Joint Powers Board as a public entity, to be known as the Rush Line
Corridor Task Force. The TASK FORCE shall be an entity separate from its member bodies and
shall not be deemed an agent or partner of the member bodies, and the member bodies shall not be
liable for the actions of the TASK FORCE. The TASK FORCE shall have full authority to exercise
all powers stated herein without approval by the governing body or bodies of any member or
members.

ARTICLE 5. MEMBERSHIP
A. Each party shall appoint one (1) member and one (1) alternate to the TASK FORCE.

TASK FORCE members and alternates must be members of the party which appoints them.
If a TASK FORCE member ceases to be a member of such party, his or her membership on
the TASK FORCE shall cease on the date of cessation of such membership, and the
appointing party shall appoint a new member or alternate.

Additional parties may become members of the TASK FORCE by amendment to this
AGREEMENT pursuant to Article 10 hereof.
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All members of the TASK FORCE will have one (1) vote.

B. TASK FORCE membership terms shall commence on January 15 of a calendar year and end
on January 14 of the next succeeding year, or until a successor is appointed.

ARTICLE 6. POWERS OF TASK FORCE

The TASK FORCE has such authority as is necessary and proper to make all decisions to carry out
its purpose as described in Article 2. Such powers shall be subject to the provisions of Minn. Stat. §
471.59 and will include, but not be limited to, any or all of the following powers to the extent
provided by law or not otherwise limited by this AGREEMENT.

A. Adopt an annual budget.

B. Enter into transactions, including contracts or leases, required in furtherance of this
AGREEMENT and statutory mandate, and enforce such transactions to the extent available in
equity or at law. The contracting and purchasing requirements of one party designated by the
TASK FORCE shall apply hereto. The TASK FORCE may approve any contract relating to
this AGREEMENT up to the amount approved in the annual budget, and may authorize the
Chair of the TASK FORCE to execute those contracts.

. Adopt by-laws and any amendments consistent with this AGREEMENT required for the
exercise of the powers and purposes stated in this AGREEMENT. The by-laws may provide
for the appointment of ex officio, non-voting members to the TASK FORCE by the TASK

FORCE. .

. Apply for and accept gifts, grants, loans of money, other property, or assistance on behalf of
the contracting parties from the United States government, the State of Minnesota, or any
person, association, or agency for any of its purposes, including any grant which may be
available, enter into any agreement in connection therewith, and hold, use and dispose of such
money, other property, and assistance in accordance with the terms of the gifts, grants, or
loans relating thereto.

. Acquire and hold such real and personal property as may be required to accomplish the
purposes of this AGREEMENT and, upon termination of this AGREEMENT, make
distribution of such property as is provided for in this AGREEMENT.

Employ agents and employees, and to fix the compensation and all other terms and conditions
of employment thereof.

. Incur debts, liabilities, or obligations, which do not constitute a debt of any of the parties. The
Joint Powers Board does not have authority to incur debts, liabilities, or obligations, which
constitute a debt of any of the parties.

. Sue and be sued in its own name.
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All powers granted herein shall be exercised by the TASK FORCE in accordance with the legal
requirements applicable to the regional railroad authorities.

ARTICLE 7. OFFICERS, EMPLOYEES, AND SERVICES

A. The TASK FORCE shall elect a Chair and Vice-Chair from its membership at its first regular
meeting each year. The Chair and Vice-Chair shall be elected by the TASK FORCE from its
membership for a term of one (1) year. The Chair shall preside at all meetings of the TASK
FORCE, may establish such subcommittees as may be needed from time to time and shall
perform other duties and functions as may be determined by the TASK FORCE. The Vice-
Chair shall preside over and act for the TASK FORCE during the absence of the Chair. If
both the Chair and Vice-Chair are absent, the TASK FORCE may elect a temporary Chair to
conduct its business, provided a quorum is present.

Notwithstanding any provision to the contrary, following the EFFECTIVE DATE of this
AGREEMENT, the term of the prior TASK FORCE’s officers shall automatically expire and
a special election shall be held to elect interim officers. The term of the interim officers
commence upon election by the TASK FORCE and continue until the first regular meeting of
the following year, at which time elections will be held to elect permanent officers pursuant to
this section who will serve a term according to this section.

. Executive Committee. The TASK FORCE shall establish an Executive Committee of the
TASK FORCE consisting of the representative of each Financial Member. The Executive
Committee shall develop and make recommendations to the TASK FORCE regarding the
ongoing responsibilities of the TASK FORCE, and shall have such other duties as set forth in
the TASK FORCE’s by-laws.

. Staff. Each party may provide staff support to the TASK FORCE, subject to the approval of
the TASK FORCE.

. Vacancies. If an appointment of any TASK FORCE member or alternate is vacated before
the end of his or her term, the vacancy shall be filled by appointment by the appropriate
appointing governing body. Vacancies shall be filled within thirty (30) days of their
occurrence. A vacancy shall be deemed to have occurred when any of the conditions
specified in Minn. Stat. § 351.02 exist.

. Meetings. The TASK FORCE shall meet at regular intervals at such times and places as the
TASK FORCE shall establish in its by-laws. Special meetings may be held on reasonable
notice by the Chair or any two members upon terms and conditions as the TASK FORCE may
determine and that conform to the Minnesota Open Meeting Law, Minn. Stat. § 13D.

. Committees. The TASK FORCE may establish standing committees of the TASK FORCE
by providing for such committees by resolution. The Chair may establish ad hoc committees
of the TASK FORCE.
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ARTICLE 8. FUNDING

A.

Financial Members’ Contributions. The TASK FORCE will collect, if determined by the

TASK FORCE to be needed, the funding for items listed below. This funding shall be based
on corridor county population for the most recent census year or most recent state
demographer data available. For capital projects located in one county, that county or regional
railroad authority would be expected to fund the non-federal portion of the project costs if
federal funds are received for that project.

(@) Administrative costs shall include but not limited to salaries and fringe
benefits, rent, utilities, transportation, travel, telephone, office supplies,
insurance, accounting and legal fees not relating to a specific corridor, and
membership fees and dues incurred by the Board.

. Annual Budget. For the calendar year next following the calendar year in which the

EFFECTIVE DATE occurs and all subsequent years, the TASK FORCE shall establish and
approve a budget. '

. Financial Members’ Budget Approval. Adoption of the budget shall require unanimous

approval of the Financial Members.

. Contribution Date. Except for any initial contribution required by this AGREEMENT,
assessments made under the provisions of this article shall be paid by each Financial Member
by January 3 of each year. The initial contribution shall be made within sixty (60) days of the

adoption of the budget pursuant to Article 8(A) thereof.

. Budgeting, Accounting, Fiscal Agent, and Other Services. The TASK FORCE may

contract with any party to provide contract management, legal review, and budgeting and
accounting services necessary or convenient for the TASK FORCE and otherwise act as the
TASK FORCE'’s fiscal agent. Such services shall include, but not be limited to, management
of all funds, including contributions and grant monies, payment for contracted services, and
relevant bookkeeping and record keeping. The contracting and purchasing requirements of
the member so selected shall apply to transactions of the TASK FORCE. Such member shall
identify the staff person to work as liaison with the TASK FORCE.

. Accountability for Funds. All funds shall be accounted for according to generally acceptable

accounting principles. A report on all receipts and disbursements shall be forwarded to the
TASK FORCE on an annual basis. The parties have the authority to request reports pertaining
to any and all budgeting and accounting services. All interest earned from established TASK
FORCE funds shall be credited back to that same fund.

ARTICLE 9. WITHDRAWAL AND TERMINATION

A. Withdrawal. Any party may withdraw from this AGREEMENT upon 90-days prior written

notice evidenced by resolution of the party’s governing body to the TASK FORCE. In the
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event of withdrawal by any party, this AGREEMENT shall remain in full force and effect as
to all remaining parties.

. Effect of Withdrawal, Disposition of Property, Funds, and Obligations. A party
withdrawing from this AGREEMENT shall, prior to such withdrawal, pay the full amount of
any  unpaid assessments to the TASK FORCE as defined in Article 8(A). A party
withdrawing from this AGREEMENT shall not receive a distribution of property or funds
until such time as this AGREEMENT is terminated by all parties pursuant to this Article 9.
Such disposition of property shall be in accordance with the provisions of Section D of this

Article 9.

Any member withdrawing shall be liable for any assessment in the year in which the
withdrawal becomes final only for the period in such year that the pa g remains a party. The
party’s assessment shall not exceed the sum of one-twelfth (1/12™) the full assessment
multiplied by the number of months or fractions thereof in the year during which the party

remains a party.

. Termination. This AGREEMENT shall terminate upon the occurrence of any one of the
following events:

(a) When necessitated by operation of law or as a result of a decision by a court of
competent jurisdiction; or

(b) When a majority of the parties agrees to terminate this AGREEMENT.

. Disposition of Property and Funds. At such time as this AGREEMENT is terminated, any
property interest remaining in the TASK FORCE, following discharge of all obligations owed
by the TASK FORCE, shall be disposed of and the proceeds of the property shall be returned
to the parties in proportion to their contribution.

. Effect of Withdrawal of Financial Member on Budget. In the event a Financial Member
withdraws, the unpaid assessment allocable to such member in the year of withdrawal and
subsequent years shall be reallocated to the remaining Financial Members in propomon that
the assessment allocations under Article 8(A) hereof bear to each other.

ARTICLE 10. MISCELLANEOUS

A. Amendments. This AGREEMENT may be amended by unanimous agreement of the parties
as evidenced by resolutions adopted by the respective governing bodies.

. Records, Accounts, and Reports. The TASK FORCE shall establish and maintain such
funds and accounts as may be required by good accounting practices. The books and records
of the TASK FORCE shall be subject to the provisions of Minn. Stat. Ch. 13, the Minnesota
Government Data Practices Act, and Minn. Stat. § 16C.05, subd. 5. The TASK FORCE,
within one hundred twenty (120) days after the close of each fiscal year, which shall be

|7
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January 1 to December 31, shall give a complete written report of all financial activities for
such fiscal year to the parties.

. Counterparts. This AGREEMENT may be executed in two or more counterparts, each of
which shall be deemed an original, but all of which shall constitute one and the same
instrument.

. Severability. The provisions of this AGREEMENT are severable. If any paragraph, section,
subdivision, sentence, clause, or phrase of the AGREEMENT is for any reason held to be
contrary to law, or contrary to any rule or regulation having the force and effect of law, such
decision shall not affect the remaining portions of this AGREEMENT.

. Entire Agreement. This AGREEMENT constitutes the entire agreement between the parties
and supersedes all prior written or oral agreements relating to the TASK FORCE.

. Alternative Dispute Resolution. In the event of a dispute arising under this AGREEMENT,
the parties and the TASK FORCE agree to attempt to resolve their dispute by following the
process described below:

(1) A party shall provide written notice to the TASK FORCE describing perceived
conflict, positions, and underlying reasons.

The TASK FORCE or member shall provide written response to notice within seven
(7) days of receipt of notice.

The parties shall meet within 14 days of receipt of response with a neutral facilitator.
The neutral facilitator will be a representative from the Minnesota Office of Dispute
Resolution. Costs of such facilitator shall be shared equally by all parties to the
dispute.

At the first meeting, the neutral facilitator will assist the parties in identifying the
appropriate parties and participants in the dispute resolution process, their concerns,
a meeting agenda and design for any subsequent meetings. The parties shall agree
on a process for resolving the problem that would involve additional negotiations,
mediation, or arbitration.

In developing the process, the parties will be guided by the following
principles:

(i) the parties will attempt in good faith to reach a negotiated settlement;

(ii) the parties agree that there must be fair representation of the parties directly
involved in the dispute;

(ii1) the parties will use legal proceedings as a last resort; and
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(1v) 1n the event the parties are unable to resolve the dispute, each party retains all
rights, remedies, or defenses it had prior to entering the process.

(6) The parties will report to the TASK FORCE within 60-days of their first meeting on
the resolution of the dispute or a recommendation to commence legal proceedings.

IN WITNESS WHEREOF, the parties to this AGREEMENT have hereunto set their hands on the
date written below.
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JOINT POWERS AGREEMENT
ESTABLISHING THE
RUSH LINE CORRIDOR TASK FORCE

THIS AGREEMENT, is entered into by and between the undersigned Regional
Railroad Authorities, Cities and Townships, all being governmental units of the State of
Minnesota, pursuant to the authority contained in the Minn. Statutes §§471.59 and
398A.04, subd. 9.

RECITALS

WHEREAS, the Rush Line Corridor is defined as the North State Trunk Highway 61
transportation corridor from Rush City through St. Paul; and

WHEREAS, the Rush Line Corridor has significant transportation, safety and land

use issues; and

WHEREAS, there are opportunities for a variety of multi-modal transportation

improvements in the corridor, including highway improvements, commuter, light and freight

rail, multi use paths and Intelligent Transportation Systems (ITS); and

WHEREAS, such communities wish to collaboratively plan for multi-modal
transportation improvements to the corridor and for the related land use and development

impacts.

NOW, THEREFORE, in consideration of the mutual promises and benefits that each

party shall derive herefrom, the parties agree as follows:




ARTICLE |. PURPOSE

The purpose of the parties in entering into this Agreement is to analyze the
feasibility and environmental impacts of integrated transportation improvements along the
Rush Line Corridor, including highway improvements, commuter, light and freight rail,
recreational trails, ITS, safety and related land use issues. The method of accomplishing
the purpose of this Agreement is the establishment of a joint powers board to provide a
mechanism whereby the parties can jointly address the need for enhanced transportation
along the corridor, congestion relief, decreased traveling time, and systematic land use and

development planning.

ARTICLE Il. DEFINITIONS

Unless the context otherwise requires, the terms defined in this section shall for all

purposes of this agreement have the meanings herein stated:

Agreement means this Joint Powers Agreement as it now exists and as it may
hereafter be amended.

Task Force (Rush Line Corridor Task Force) shall mean the joint powers board
herein established.

Contributing Regional Rail Authority shall mean Chisago County Regional
Railroad Authority, Ramsey County Regional Railroad Authority and Washington County

Regional Railroad Authority.
Rush Line Corridor shall be defined as the North State Trunk Highway 61

transportation corridor from Rush City through St. Paul.

ARTICLE lll. TASK FORCE MEMBERS

The government units that are eligible for participation in this Task Force upon

adoption of this Agreement by their respective governmental units on or before December
31, 2000 include:

Chisago County Regional Railroad Authority

Ramsey County Regional Railroad Authority

Washington County Regional Railroad Authority




City of Forest Lake

Forest Lake Township

City of Gem Lake

City of Harris

City of Hugo

Lent Township

City of Little Canada

City of Maplewood

City of North Branch

Rush City

Rushseba Township

City of Saint Paul

City of Stacy

City of Vadnais Heights

City of White Bear Lake

White Bear Township

Wyoming Township

City of Wyoming

Additional governmental units not listed above may be eligible to participate if
approved by the Tésk Force. The terms and conditions of this Agreement shall be
effective as to an eligible participant when the Agreement has been executed by the duly
authorized representative of that party. The Task Force shall commence exercising the
powers and authorities in this Agreement on the day this Agreement has been duly
executed by the Chisago County Regional Railroad Authority, Ramsey County Regional
Railroad Authority and Washington County Regional Railroad Authority (whichever acts
last) and shall continue until terminated as provided herein.

ARTICLE lll. TASK FORCE ORGANIZATION

Section 1: Establishment and Composition.
The parties hereby establish a joint powers board to be known as the Rush Line

Corridor Task Force (“Task Force”) to jointly exercise such powers and authorities as are

necessary to achieve its purposes and fulfill its duties as provided for in Article V, subject to

-
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the terms and conditions of this Agreement. The Task Force shall be an entity separate
from its member bodies and shall not be deemed an agent or partner of the member
bodies, and the member bodies shall not be liable for the activities of the Task Force. This
Agreement defines and establishes the structure and procedures of the Task Force, the
responsibilities and powers of the Task Force, and the relationship between the Task Force

and the member governmental units.

Section 2: Membership
Each Task Force member shall appoint one (1) of its members and one (1)

alternate. Each member and alternate shall serve for a term of one (1) year from the date

of his or her appointment. The first term of all members will terminate on January 15, 2001
and annually thereafter. By January 15 of each year, the governmental unit will appoint its
member and alternate. Each member and alternate must be a member of the
governmental unit making the appointment and must remain so during the term of her or
his appointment. If a Task Force member ceases to be a member of the governmental unit
he or she represents, his or her membership in the Task Force shall immediately terminate
and the member governmental unit shall appoint a new member.

Each member of the Task Force shall have one (1) vote. An alternate may vote in
the member's absence. A quorum must be present for voting. For any action to be
approved, there must be an affirmative vote of a majority.

Removal, with or without cause, of any member or alternate during the term for
which the member has been appointed may be done at any time but shall be done only by
resolution of the appointing governing body. Resolutions of any governing body under this

section shall be filed at the Ramsey County Regional Railroad Authority.

Section 3: Chair and Vice Chair.
The Task Force shall elect a Chair and Vice Chair from its membership at its first
regular meeting each year. The Chair and Vice Chair shall be elected by the Task Force

from its membership for a one year term. The Chair shall preside at all meetings of the
Task Force, may establish such subcommittees as may be needed from time to time and
shall perform other duties and functions as may be determined by the Task Force. The

Vice Chair shall preside over and act for the Task Force during the absence of the Chair.
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The Vice Chair shall also perform the duties and functions of the Treasurer as provided for
in the by-laws. If both the Chair and Vice Chair are absent, the Task Force may elect a
temporary chair to conduct its business, provided a quorum is present.

Section 4: Staff.

Each member governmental unit may provide staff support to the Task Force,

subject to the approval of the Task Force.

Section 5: Vacancies.

If an appointment of any member or alternate is vacated before the end of the term,
the vacancy shall be filled by appointment by the appropriate appointing governing body.
Vacancies shall be filled within thirty (30) days of their occurrence. A vacancy shall be
deemed to have occurred when any of the conditions specified in Minn. Stat. § 351.02

exist.

Section 6: Meetings.
An initial organizational meeting of the Task Force shall be held within 60 days of

the commencement of this Agreement. Thereafter, the Task Force shall meet at regular
meetings at such times and places as the Task Force shall establish in its bylaws. Special
meetings may be held on reasonable notice by the Chair or any two representatives upon

terms and conditions as the Task Force may determine.

ARTICLE IV. DUTIES OF THE TASK FORCE

The duties of the Task Force shall include the following:

The Task Force shall seek, receive and manage grant funding in accordance with
all applicable rules, regulations and other requirements of the granting agency or
organization.

The Task Force shall seek, receive, and manage state or other funding as
appropriate and as feasible.

The Task Force shall assess the need for and analyze the feasibility of multi-modal

transportation improvements in the Corridor, including highway improvements,
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commuter, light and freight rail, recreational trails, ITS, safety and related land use
issues.

The Task Force shall establish such advisory committees and task forces as
needed for the purpose of receiving public input and shall identify appropriate
interested parties, and develop guidelines for public participation.

The Task Force shall conduct environmental evaluations, as required by law.
The Task Force shall coordinate its activities as necessary with Burlington Northern
Santa Fe Railroad, Canadian Pacific Railroad, the Minnesota Department of
Transportation, affected airports, the Metropolitan Council, and other necessary
entities.

The Task Force shall prepare reports addressing implementation issues, including
but not limited to ownership, operation, construction, start-up and financing. The
Task Force shall also prepare a report addressing the on-going implementation
responsibilities of the Task Force, if any, and shall make recommendations

regarding the composition, powers and duties of the Task Force for implementation.

ARTICLE V. POWERS OF THE TASK FORCE

Section 1: General Powers.

The Task Force is hereby authorized to exercise such powers as are necessary and

proper to fulfill its purpose and perform its duties. Such powers shall include those specific

powers enumerated in Section 2 of this Article. The Task Force shall not have the power

to issue bonds.

Section 2: Specific Powers.

A.

The Task Force shall adopt an annual work plan and budget, together with a
statement of the sources of funding and allocate for payment the proportion of such
amounts required of each governmental unit, in accordance with the provisions set
forth in Article VII.

The Task Force may enter into any contract necessary or proper for the exercise of

its powers or the fulfillment of its duties and enforce such contracts to the extent
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available in equity or at law. The Task Force may approve any contract relating to
this Agreement up to the amount approved in the annual budget, and may authorize
the Chair of the Task Force to execute those contracts. No payment on any invoice
for services performed by a consultant or any other person or organization providing
services in connection with this Agreement shall be authorized unless approved by
Task Force.
The Task Force may disburse funds in a manner which is consistent with the
method provided by law for the disbursement of funds by counties, as well as any
federal or State requirements.
The Task Force shall have the power to adopt such by-laws that it may deem
necessary or desirable for the conduct of this business of the Task Force. Such by-
laws shall be consistent with this Agreement and any applicable laws or regulations.
For purpose of adopting the by-laws, a majority affirmative vote by all Contributing
Regional Railroad Authorities is required.
The Task Force may apply for and accept gifts, grants or loans of money, other
property or assistance from the United States Government, the State of Minnesota,
or any person, association or agency for any of its purposes; enter into any

agreement in connection therewith; and hold, use and dispose of such money, other

property to the parties and assistance in accordance with the terms of this gift, grant

or loan relating thereto.

The Task Force may hold such property as may be required to accomplish the
purposes of this Agreement and upon termination of this Agreement, make
distribution of such property as is provided for in this Agreement.

The Task Force may purchase insurance as is deemed advisable and may take

action to enforce its rights in equity or in law.

Section 3: Exercise of Powers.
All powers granted herein shall be exercised by the Task Force in accordance with

the legal requirements applicable to counties. In accordance with Minn. Stat. § 471.59,
subd. 3, the purchasing and contracting requirements of the county selected pursuant to

Article VII, Section 4 shall apply to the Task Force.




Section 4: Indemnification
The Task Force shall acquire such insurance protection as is necessary, and shall

defend, indemnify, and hold harmless all parties to this agreement and their officers,

agents and employees from all claims, losses, damages, costs, injury and liability of any
kind, nature, and description indirectly or directly arising from the performance of any of the
activities of the Task Force or activities undertaken pursuant to this agreement. Neither the
procuring of insurance or any other provision of this paragraph shall be construed as or
operate as a waiver of any member’s statutory or common law immunities or limitations on

liability.

The Task Force shall defend, indemnify, and hold harmless all parties to this agreement
and their officers, agents and employees from all claims, losses, damages, costs, injury
and liability of any kind, nature, and description indirectly or directly arising from the
performance of any of the activities of the Task Force or activities undertaken pursuant to
this agreement. Neither the procuring of insurance or any other provision of this paragraph
shall be construed as or operate as a waiver of any member’s statutory or common law

immunities or limitations on liability.

The Task Force may assess all members for contributions required to perform the

obligations of this Article V, Section 4.

ARTICLE VIl. FUNDING

Section 1: Initial Funding.
Itis understood by the parties that the activities and duties of the Task Force are to

be funded primarily by grant monies from the United States Government, the State of
Minnesota or any other association or agency. Nevertheless, the Contributing Regional
Railroad Authorities agree to contribute funding, if necessary, for the start-up and

administrative expenses of the Task Force (to the extent not covered by grant funds).

Section 2: Budget.
A A budget shall be adopted by July 1 of each year. The Task Force by unanimous

vote shall adopt an annual administrative budget for the following calendar year,
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and shall determine the amount of contribution, if any, by each member. Any
excess funds in the administrative budget remaining at the end of the fiscal year
shall be carried forward in such manner as to reduce proportionately each
member’s contribution for the following fiscal year.

If the Task Force incurs any expenses as a result of a claim for damages, the
expenses and any damages paid shall be assessed against each member
regardless of whether or not that member is a Contributing Regional Railroad

Authority.

Section 3: Time of Payment.
Except for the initial contribution, all assessments made under the provisions of this

Article shall be paid by each member by January 1 of each year unless the member has

withdrawn pursuant to Article VIII.

Section 4: Budgeting, Accounting, Fiscal Agent and Other Services.
The Task Force may contract with any of its members to provide contract

management, legal review and budgeting and accounting services necessary or
convenient for the Task Force and otherwise act as the Task Force’s fiscal agent. Such
services shall include, but not be limited to: management of all funds, including
contributions and grant monies; payment for contracted services; and relevant
bookkeeping and recordkeeping. The contracting and purchasing requirements of the
member so selected shall apply to transactions of the Task Force. Such member shall

identify the staff person to work as liaison with the Task Force.

Section 5: Accountability for Funds.

All funds shall be accounted for according to generally acceptable accounting
principles. A report on all receipts and disbursements shall be forwarded to the Task Force
on an annual basis. The members have the authority to request reports pertaining to any

and all budgeting and accounting services. All interest earned from established Task

Force funds shall be credited back to that same fund.




ARTICLE VIll. WITHDRAWAL AND TERMINATION

Section 1: Withdrawal.
Any party may withdraw from this Agreement upon the following conditions: a)

giving 90 days written notice to the Task Force, and b) showing that all undisputed
amounts due and owing pursuant to Article VII, Section 1 and 2, have been paid. Notice
shall be a certified copy of a resolution of its governing body indicating its intent to withdraw
from this Agreement. Upon receipt of the resolution, the Chair of the Task Force shall
forward a copy of the resolution to each of the members. In the event of withdrawal by any
member body, this Agreement shall remain in full force and effect as to all remaining

member bodies.

Section 2: Effect of Withdrawal.
Withdrawal by any member shall not terminate this Agreement except as provided in

Section 3, herein. Withdrawal shall not act to discharge any liability incurred or chargeable
to any member before the effective date of withdrawal. Such liability shall continue until
appropriately discharged by law or agreement. No member shall be entitled to a refund of

assessments paid, or forgiveness of such assessments owed, to the Task Force.

Section 3: Termination.

This Agreement shall terminate upon the occurrence of any one of the following
events:
A. When members withdraw pursuant to Section 1 so that, in the judgment of the Task
Force, it becomes impractical or uneconomical to continue.
When necessitated by operation of law or as a result of a decision by a court of
competent jurisdiction.

When a majority of the Task Force agree to terminate this Agreement.

Section 4: Effect of Termination.

Termination shall not discharge any liability incurred by the Task Force or by the
members during the term of this Agreement. Property or surplus money acquired by the

Task Force shall be distributed to the members in proportion to contributions of the
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members. The Task Force shall approve a final report of its activities and affairs and, on

the expiration of thirty (30) days therefrom, shall cease to exist.

ARTICLE IX. MISCELLANEOUS

Section 1: Amendments.
This Agreement may be amended by unanimous agreement of the parties as

evidenced by resolutions adopted by the respective governing bodies.

Section 2: Records, Accounts and Reports.
The Task Force shall establish and maintain such funds and accounts as may be

required by good accounting practices. The books and records of the Task Force shall be
subject to the provisions of Minn. Stat. Chapter 13, the Minnesota Government Data
Practices Act, and Minn. Stat. § 16B.04. The Task Force, within one hundred and twenty
(120) days after the close of each fiscal year, which shall be January 1 to December 31,
shall give a complete written report of all financial activities for such fiscal year to the

parties.

Section 3: Counterparts.

This Agreement may be executed in two or more counterparts, each of which shall

be deemed an original, but all of which shall constitute one and the same instrument.

Section 4: Severability.
The provisions of this Agreement are severable. If any paragraph, section,

subdivision, sentence, clause, or phrase of the Agreement is for any reason held to be
contrary to law, or contrary to any rule or regulation having the force and effect of law, such

decision shall not affect the remaining portions of this Agreement.

Section 5: Alternative Dispute Resolution.
In the event of a dispute arising under this Agreement, the parties and the Task

Force agree to attempt to resolve their dispute by following the process described below:




A party shall provide written notice to the Task Force describing perceived conflict,

positions and underlying reasons.

The Task Force or member shall provide written response to notice with 7 days of

receipt of notice.

The parties shall meet within 14 days of receipt of response with a neutral facilitator.

The neutral facilitator will be a representative from the Minnesota Office of Dispute

Resolution. Costs of such facilitator shall be shared equally by all parties to the

dispute.

At the first meeting, the neutral facilitator will assist the parties in identifying the

appropriate parties and participants in the dispute resolution process, their

concerns, a meeting agenda and design for any subsequent meetings. The parties

shall agree on a process for resolving the problem that would involve additional

negotiations, mediation or arbitration.

In developing the process, the parties will be guided by the following principles:

1) The parties will attempt in good faith to reach a negotiated settlement.

2) The parties agree that there must be fair representation of the parties directly
involved in the dispute.

3) The parties will use legal proceedings as a last resort.

4)  Inthe event the parties are unable to resolve the dispute, each party retains

all rights, remedies or defenses it had prior to entering the process.
The parties will report to the Task Force within 60 days of their first meeting on the

resolution of the dispute or a recommendation to commence legal proceedings.

IN WITNESS WHEREOF, the parties to this Agreement have hereunto set

their hands on the date written below:

Tony Bennett (Date) ‘ Myra Peterson (Date)
. Ramsey County RRA Washington County RRA
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| Task Name
SAFETEA-LU

| Successor Federal Act

| State Bonding Session
| $50 Million Federal

| Complete Purchase Agreement

| Stabilize Building

| Create Org. Structure

| Conduct EA/DEIS

| Amtrak Negotiations

| Railroad Negotiations

| Intercity Bus Negotiations
Metro Transit Negotiations
SHPO Negotiation
Possession of Facility
Preliminary Engineering

| PE Approvals

| Final Design
Depot Renovation

| Track Construction

[LRT PE
| LRT Final Design
| LRT Construction
| LRT Opens

| Red Rock Feasibility Study
| Red Rock Commuter Bus
| Red Rock PE

| Red Rock Final Design

| Red Rock Construction

| Red Rock Opens

| Rush Line Commuter Bus
| Rush Line PE

| Rush Final Design

| Rush Construction

| Rush Opens

| MWRRI Environmental

| MWRRI Development

| 1-94 Commuter Bus

Duration

1081 days? | [

1565 days? |
2241 days |

911 days |

360 days |
260 days |
365 days |
280 days
940 days

653 days?
337 days
233 days
732 days

0 days?

255 days?

120 days?
270 days
455 days
365 days

0 days |
500 days |
260 days

1040 days

0 days

240 days? ||

1828 days?
520 days?
260 days?

780 days

0 days
2609 days?
520 days
520 days?
780 days?
0 days

783 days?
1566 days?
3132 days?

|2010 | 2011 |2012 |2013 2014

[2015
[H2 | H1 [ H2 | H1 [H2 [ H1 [H2 [H1 [H2 | H1 [H2 [ H1 [H2 |

[2018

Union Depot

Tue 7/18/06




LOCATE RESOLUTION

EXPRESSING STRONG SUPPORT FOR KEEPING FOURTH STREET LEG PART OF
CENTRAL CORRIDOR LIGHT RAIL TRANSIT PROJECT AND COMMITMENT TO
MAKING UNION DEPOT ITS EASTERN TERMINUS

WHEREAS, Union Depot was completed in 1923 and served as the major transit
hub for St. Paul and the Twin Cities region for close to 50 years; and

WHEREAS, a redeveloped Union Depot Multi-Modal Transit Center represents the
next stage in the St. Paul-Minneapolis region's transportation future and offers a
significant opportunity for economic development; and

WHEREAS, a revitalized Union Depot will blend transit modes that exist today
with others that are included in the region's long-range plan in one historic location; and

WHEREAS, a revitalized Union Depot will serve regional, state and community
transportation needs; and

WHEREAS, a revitalized Union Depot, serving as the eastern terminus for the
Central Corridor light rail line, will be an integral piece of the metro area’s transportation
network; NOw, THEREFORE, BE IT

RESOLVED, that the members of LOCATE Task Force strongly urge the

Metropolitan Council to maintain the Fourth Street section of the Central Corridor line as
well as its terminus at St. Paul’s Union Depot as part of the light rail transit project.

Approved:

Qe /7 200 &

Date A;%roved’ by LOCATE
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Ramsey County Regional Railroad Authority

6560 Ramsey County Government CenferWest, 50 West Kellogg Boulevard
St. Paul, Minnesota 55102 (651) 2662760 / FAX (651) 266-2761

Revised
AGENDA

Regional Railroad Work Session
July 25, 2006
Roseville City Hall Willow Room
2660 Civic Center Drive
Roseville, MN 55113

1:45 p.m.

Materials will be distributed separately

Printed on Recycled Paper
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Ramsey County Regional Railroad Authority

665 Ramsey County Government CenterWest, 50 West Kellogg Boulevard
St. Paul, Mi\r:nesoroty\‘SS]OQ (651) 2662760 / FAX (651) 266-2761

MEMORANDUM

To: Ramsey County Regional Railroad Authority Commissioners
From: Kathryn DeSpiegelaere, Director
Subject: Work Session of July 25, 2006
Date: July 21, 2006
The agenda for the work session of July 25 is:
(1) Discussion of the memorandum of understanding with the Metropolitan Council
and Hennepin County Regional Railroad Authority for the Central Corridor

capital and operating costs (Attachments 1 and 2); and

(2) Discussion of the Central Corridor major decisions likely to be made in the initial
stages of preliminary engineering (Attachment 3).

The meeting will be held at Roseville City Hall at 1:30 PM or when you arrive from your
earlier meeting.

Printed on Recycled Paper




Attachment 1

MEMORANDUM OF UNDERSTANDING
BETWEEN THE METROPOLITAN COUNCIL,

THE RAMSEY COUNTY REGIONAL RAIL AUTHORITY, AND
THE HENNEPIN COUNTY REGIONAL RAIL AUTHORITY
REGARDING FUTURE FUNDING
OF THE CENTRAL CORRIDOR TRANSITWAY

This Memorandum Of Understanding is entered into by and between the Metropolitan
Council (Council), the Ramsey County Regional Rail Authority (RCRRA), and the
Hennepin County Regional Rail Authority (HCRRA).

WHEREAS:

1. The parties to this agreement have been involved in various activities regarding the
development of a Central Corridor Transitway running between Downtown
Minneapolis and Downtown St. Paul, generally via Washington and University
Avenues.

[f implemented, the Central Corridor Transitway is contemplated to be operated as a
Light Rail Transit (LRT) system.

. The State of Minnesota during the 2006 Legislative Session appropriated certain
funds to the Metropolitan Council in order to conduct environmental studies,
complete preliminary engineering, and design the Central Corridor Transitway (also
known as the Central Corridor LRT Project). The appropriation is contained in 2006
Minnesota Laws, Chapter 258, Section 17, Subdivision 4.

. The said appropriation includes the following language:

This appropriation is not available until the commissioner of finance has
determined that, by September 1, 2006, the Metropolitan Council, the Ramsey
County Regional Rail Authority, and the Hennepin County Regional Rail
Authority have entered into a memorandum of understanding that specifies
future expected funding shares for operating and capital for the Central
Corridor Transit Way. The agreement must require that the named agencies be
responsible for at least one-third of the state and local match to federal new-
start capital funding.

5. This Memorandum of Understanding is being entered into by and between the parties
in order to fulfill the requirements of the referenced law.




NOW, THEREFORE, the above-named parties hereby agree as follows:

ARTICLE 1. CAPITAL FUNDING
1.01 Agreement to Provide Local Capital Match Funds

(a) With respect to any new-start capital funding or any other federal capital
funding that may become available for design or construction of the Central Corridor
Transitway, the RCRRA and HCRRA agree to provide funding for not less than one-third
of any required local match to the federal capital funds. The RCRRA share shall be 70%
of such commitment and the HCRRA share shall be 30% of such commitment.

(b) The parties acknowledge that the RCRRA and HCRRA shares of the local
match specified in the previous paragraph are based on the currently projected 9.75
construction miles for the transitway (from the junction with the Hiawatha LRT Line to
the Union Depot in St. Paul) and the percentage of those miles currently projected to be
located in Ramsey County and Hennepin County respectively. If, upon completion of
preliminary or final design of the transitway, the percentage of construction miles for the
transitway located in the two counties varies from the percentages stated in the previous
paragraph, the parties shall enter into an amendment of this agreement in order to reflect
the final percentage of construction miles in each county.

(c) For the purposes of this agreement, the term “local match” means matching
funds for design and construction of the Central Corridor Transitway derived from the
State of Minnesota, local units of government, and/or private contributors.

1.02 Council Not Required to Provide Direct Capital Funds. The Council is
not required to provide any capital funds as a match to federal funds that may become
available for use in design or construction of the Central Corridor Transitway, except to
the extent funds are appropriated to the Council by the State of Minnesota for that
specific purpose or to the extent the Council obtains funds from third parties specifically
for such purpose, by gift or other means.

1.03 Timing and Payment of Funds. All funds to be paid by RCRRA and
HCRRA under this Article 1 shall be paid to such persons, at such times, and in such
installment amounts as may be directed by the Council.

ARTICLE 2. OPERATIONS FUNDING
2.01 Agreement to Provide Operations Funds

(a) With respect to funding operation of the Central Corridor Transitway, the
RCRRA and HCRRA agree to provide funding for not less than one-half of the net
subsidy amount needed to operate the transitway. The RCRRA share shall be 63% of
such net subsidy amount and the HCRRA share shall 37% of such net subsidy amount.




(b) The parties acknowledge that the RCRRA and HCRRA shares of the net
subsidy amount specified in the previous paragraph are based on the currently projected
10.80 revenue track miles for the transitway (from the Minneapolis multi-modal station
to the Union Depot in St. Paul) and the percentage of those miles currently projected to
be located in Ramsey County and Hennepin County respectively. If, upon completion of
construction of the transitway, the percentage of revenue track miles for the transitway
located in the two counties varies from the percentages stated in the previous paragraph,
the parties shall enter into an amendment of this agreement in order to reflect the final
constructed percentage of revenue track miles in each county.

(c) For the purposes of this agreement, the term “net subsidy amount” for the
Central Corridor Transitway shall mean the amount needed to operate the Central
Corridor Transitway, less any passenger or other income allocated by the Council to the
Central Corridor Transitway. Monies derived from State of Minnesota appropriations or
from Council funding (including any property tax levied by the Council) shall not
constitute income for the purposes of determining the net subsidy amount.

2.02 Council Operation of Central Corridor. Under current law, the Council
shall be responsible for operation of the Central Corridor Transitway. In consultation
with the RCRRA and the HCRRA, the Council shall at its discretion determine the level
of service to be provided in the corridor based on funds available to the Council for all
transit operations from State of Minnesota appropriations, passenger revenue, grants or
other sources of funds. Nothing in this Memorandum of Understanding shall be deemed
a commitment on the part of the Council to any particular level of service in the Central
Corridor Transitway.

2.03 Timing and Payment of Funds. All funds to be paid by RCRRA and
HCRRA under this Article 2 shall be paid to the Council at such times and in such
installment amounts as may be directed by the Council.

ARTICLE 3. GENERAL PROVISIONS

3.01 Amendments. The terms of this agreement may only be changed by mutual
agreement of the parties. Such changes shall be effective only upon the execution of
written amendments signed by authorized representatives of all of the parties.

3.02 Assignment. No party may assign its obligations under this agreement to
another person or entity without the written consent of the other parties to this agreement.

3.03 Interpretation. This agreement is intended to implement the requirements
for a Memorandum of Understanding in 2006 Minnesota Laws, Chapter 258, Section 17,
Subdivision 4, and shall be interpreted accordingly.




3.04 Successors. This agreement shall inure to the benefit of, and constitute a
binding obligation upon, each party’s successors and, if such assignment is consented to
in accordance with section 3.02, each party’s assigns.

3.05 Repeal or Modification. The parties recognize and acknowledge that the
funding requirements in this Memorandum of Understanding may be repealed or
modified by future law.

3.06 Execution In Counterparts; Effective Date. This Memorandum of
Understanding may be executed in counterparts, each of which shall be deemed an
original, but all of which shall constitute one and the same instrument. This
Memorandum of Understanding shall become effective when the executions of all parties
are affixed to the document.

3.07 Submission to Commissioner of Finance. The Metropolitan Council, on
behalf of the parties, shall submit an executed copy of this agreement to the
Commissioner of Finance so that the Commissioner can make the determination provided
for in 2006 Minnesota Laws, Chapter 258, Section 17, Subdivision 4.

IN WITNESS WHEREOF, the parties have caused this agreement to be executed by
their duly authorized representatives on the dates indicated below.

METROPOLITAN COUNCIL

Approved as to form:
By:

Thomas Weaver
Regional Administrator

Metropolitan Council
Office of General Counsel Date:

RAMSEY COUNTY REGIONAL RAIL
AUTHORITY

By:




HENNEPIN COUNTY REGIONAL RAIL .
AUTHORITY

By:




Attachment 2

OFFICE OF THE RAMSEY COUNTY ATTORNEY

Susan Gaertner, County Attorney

50 West Kellogg Boulevard, Suite 560 « St. Paul, Minnesota 55102-1556
Telephone (651) 266-3222 + Fax (651) 266-3032

Civil Division

MEMORANDUM

TO: Ramsey County Regional Railroad Authority

FROM: David MacMillan
Ramsey County s Office

DATE: July 19, 2006

SUBJECT: RCRRA/HCRRA/Metropolitan Council Capital and Operating Cost
Memorandum of Understanding

Background

In 2006, the Minnesota Legislature appropriated $7,800,000 from general obligation
bond proceeds to the Metropolitan Council (the Council) for conducting environmental studies,
completing preliminary engineering, and design of the Central Corridor Transitway between
downtown Minneapolis and downtown St. Paul (the Central Corridor). This appropriation is, by
legislative action, made contingent on the Council, Hennepin County Regional Railroad
Authority, and Ramsey County Regional Railroad Authority entering into a Memorandum of
Understanding (MOU) for allocation of future funding shares for construction and operation
between the rail authorities and the state/Council. The legislation stated that the RRAs will be
responsible for “not less than one-third” of the local fund match required by the federal
government. A copy of this legislation is attached.

The Council staff has drafted an MOU proposal and submitted it to the HCRRA and
RCRRA. A copy of the Council’s proposal is attached. Staff is in the process of discussing this
with the other parties.

The purpose of this memorandum is to provide a brief analysis of the draft MOU and
some of the issues which are of concern.

Analysis
Review of the draft MOU shows the following areas of concern:

Agreement to Provide Local Capital Match Funds:

In Section 1.01 (a) the language provides that the RCRRA and HCRRA share for local
match will be *“ . . not less than one-third” of any required match. This language tracks
the bond legislation language, but it is of some concern that the “not less than” language




104382

is too open ended, exposing the HCRRA and RCRRA to funding shares greater than
one-third of the local match.

Timing and Payment of Funds.

As proposed, this section leaves the timing of the payment of funds by the RRAs entirely
within the discretion of the Council. This can create budgetary and cash flow problems
for the RRAs.

Agreement to provide operations funds.
Article 2 provides that the RRAs, generally, will provide “not less” than one-half of the
net-subsidy to operate the transitway. The respective shares of the RRAs is set out.

The difficulty with Article 2 is the language in 2.01(c) which only provides that the net
subsidy is the amount needed to operate the transitway, less any passenger or other
incomes as determined by the Council. The operating costs are not clearly defined, and '
Met Council has complete discretion as to what is an operating cost. This could lead to
an allocation of operating costs to the Central Corridor LRT system which more properly
should be allocated to other metro transit, i.e., bus, functions.

Likewise, 2.01c leaves uncertain the determination of “passenger or other income” which
rightfully should be attributed to the LRT line. Included, for example, would be any
advertising revenue generated by the LRT line.

Timing and Payment of Funds.

This section, like Section 1.03, leaves the timing of operating payments to the discretion
of the Council, which can result in budgeting and cash flow difficulties for the RRAs.

Summary

This MOU is a relatively bare bones document. It would be desirable to have greater
detail, but the September 1, 2006, deadline may make this difficult to accomplish. In addition,
since the Central Corridor line is a number of years in the future, it is difficult to draft a
comprehensive document today when there are many events which could occur which would
materially change the assumptions and facts underlying an agreement entered into at this time.
The 2006 legislation, however, leaves the RRAs and Council with little choice in the matter,
given the September 1, 2006, deadline in the legislation.




H.F. No. 2959, 4th Engrossme - 84th Legislative Session (2005-2006 Page 28 of 62

39.10 174.24, subdivision 3c. Money from this
39.11 appropriation may be used to pay up to 80
. 39.12 percent of the nonfederal share of these
39.13 facilities.
39.14 Subd. 9.8t. Cloud Regional Airport
39.15 For a grant to the city of St. Cloud to acquire
39.16 land adjacent to the St. Cloud Regional
39.17 Airport.
LAWS Lab Ch. LSS
39.18 Sec. 17. METROPOLITAN COUNCIL
39.19 Subdivision 1. To the Metropolitan Council for
39.20 the purposes specified in this section 55,962,000
3921 Subd. 2.I-35W Bus Rapid Transit (BRT) 3,300,000
39.22 For design, preliminary engineering, and
39.23 construction of passenger facilities for a
39.24 Bus Rapid Transit station at 46th Street and
39.25 |Interstate 35W.
39.26 Subd. 3.Cedar Avenue Bus Rapid Transit
39.27 BRT
39.28 For environmental studies, preliminary
39.29 engineering, bus lane improvements, and
39.30 transit station construction and improvements
40.1 in the Cedar Avenue Bus Rapid Transit
40.2 Corridor.
40.3 This appropriation may not be spent for
40.4 capital improvements within a trunk highway
40.5 right-of-way.
40.6 Subd. 4.Central corridor transit way 7,800,000
40.7 To conduct environmental studies, complete
40.8 preliminary engineering, and design the
40.9 Central corridor transit way between
40.10 downtown Minneapolis and downtown St.
40.11 Paul.
40.12 This appropriation may not be spent for
40.13 capital improvements within a trunk highway
40.14 right-of-way.
40.15 This appropriation is not available until the
40.16 commissioner of finance has determined
40.17 that, by September 1, 2006, the Metropolitan
40.18 Council, the Ramsey County Regional
40.19 Rail Authority, and the Hennepin County
40.20 Regional Rail Authority have entered into a
. 40.21 memorandum of understanding that specifies
40.22 future expected funding shares for operating
40.23 and capital for the Central Corridor Transit
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H.F. No. 2959, 4th Engrossm¢ - 84th Legislative Session (2005-2006 . Page 29 of 62

40.24 Way. The agreement must require that the

40.25 named agencies be responsible for at least

40.26 one-third of the state and local match to

40.27 federal new-start capital funding.

40.28 Subd. 5.Red Rock corridor transit way
40.29 For preliminary engineering and

40.30 environmental review of the Red Rock

40.31 corridor transit way between Hastings and

40.32 Minneapolis via St. Paul.

40.33 Subd. 6.Robert Street corridor transit way
41.1 For environmental studies and preliminary

41.2 engineering of bus rapid transit or light rail

41.3 transit for the Robert Street corridor transit

41.4 way along a corridor on or parallel to U.S.

41.5 Highway 52 and Robert Street from within

41.6 the city of St. Paul to Dakota County Road

41.7 42 in Rosemount.

41.8 Subd. 7.Union Depot 3,500,000
41.9 For a grant to the Ramsey County Regional

41.10 Railroad Authority to acquire land and

41.11 structures, to renovate structures, and for

41.12 design, engineering, and environmental

41.13 work to revitalize Union Depot for use as a

41.14 multimodal transit center in St. Paul.

41.15 Subd. 8.Metropolitan Regional Parks
41.16 Capital Improvements 35,362,000
41.17 For the cost of improvements and betterments
41.18 of a capital nature and acquisition by the

41.19 council and local government units of

41.20 regional recreational open-space lands in

41.21 accordance with the council's policy plan

41.22 as provided in Minnesota Statutes, section

41.23 473.147. Priority must be given to park

41.24 rehabilitation and land acquisition projects.

41.25 $300,000 is for a grant to the city of

41.26 Bloomington to renovate the old Cedar

41.27 Avenue bridge to serve as a hiking and

41.28 bicycling trail connection.

41.29 $6,000,000 is to acquire land for the Empire

41.30 Wetlands Wildlife Area and Regional Park in

41.31 Dakota County.

41.32 $1,800,000 is for a grant to the city of

41.33 Minneapolis to complete construction of the

41.34 Cedar Lake Trail.

42,1 $3,500,000 is for a grant to the Minneapolis
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Attachment 3

Ramsey County Regional Railroad Authority

665 Ramsey County Government Center-West, 50 West Kellogg Boulevard
St. Paul, Minnesota 55102 (651) 266-2760 / FAX (651) 266-2761

MEMORANDUM
To: Ramsey County Regional Railroad Authority Commissioners
From: Kathryn DeSpiegelaere, Director
Subject: Central Corridor Decisions in Preliminary Engineering
Date: July 21, 2006

The Central Corridor light rail transit project is expected to begin preliminary engineering in late
2006/early 2007.

The project does not currently meet the federal cost effectiveness index threshold for
construction funding, which is $22.99. Therefore, early in the process of preliminary
engineering, decisions will need to be made on how to fit the project budget to the goal of $22.99

to meet federal funding requirements.  We have been informed that regardless of who pays for
the item, it counts in the cost effectiveness index.

The cost effectiveness index is based on travel time savings and the calculation includes travel
time, number of riders, capital and operating costs for the proposed project. Some items
impact this number in larger ways than others, and therefore are likely to be the subject of initial
scrutiny. Those items may include:

Specific route/alignment

Grade separations, such as bridges or tunnels
Length of the project

Intersecting street improvements

Streetscape improvements

Signalization

Duration of the project development process

Other important issues have a less major impact on the cost effectiveness index and may be
addressed somewhat later in the process. Examples are:

Park/ride

Design of stations

Station location

Construction period impacts and mitigation

We will discuss these issues with you at the work session on July 25, 2006.

Printed on Recycled Paper




Western Avenue Station Analysis CENTED
April 20, 2006

DM]M HARRIS !AECOM

CENTRAD

Western Avenue Station Analysis. April 20, 2005,

Agenda

— Review of FTA Cost-Effectiveness Analysis Process

— Impact Analysis With and Without a Statioh at Western
- Ridership
- Travel Time
- CEl

— Findings

— Options for Proceeding in Preliminary Engineering

DMJM HARRIS | AECOM




FTA Required User Benefits Analysis C“EN@—\;
B

Presented to
The Ramsey County Regional Rail Authority
17 May 2005

/=
-

DMJM HARRIS | AECOM
DMM HARRIS | AECOM

CENTRAD
o A

Western Avenue Station Analysis. April 20, 2006

FTA Funding Criteria
— Screen 1: User benefits analysis

— Screen 2: Six other criteria

DM]M HARRIS | AECOM
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Waestern Avenue Station Analysis. April 20, 2006. CEN'@D )}
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User Benefits: Step 1

— Define “baseline” system
* Best bus system
* Low capital investment

— Calculate annual capital cost and annual operating cost
(2005 $) of baseline

DM|M HARRIS | AECOM

Western Avenue Station Analysis. April 20, 2006, CENTﬁD o)

User Benefits: Step 2
— Define “build” system: BRT, LRT, etc.
— Calculate annual capital cost and annual operating cost

— Add together for total annual cost

DM|M HARRIS | AECOM
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Western Avenue Station Analysis. April 20, 2006.

User Benefits: Step 3
— Forecast ridership on baseline and each build alternative

— Variables that determine mode of travel:
* Travel time
* Travel cost

* [ncome
* Etc.

— Variable not accounted for:

* Quality
* Reliability

DMJM HARRIS | AECOM

CENTRAD

Western Avenue Station Analysis. April 20, 2006.

User Benefits: Step 4

— Forecast total travel time for all travel for each alternative

— Compare each build alternative to the baseline

— Calculate annual hours of travel time saved

DMJM HARRIS | AECOM
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Western Avenue Station Analysis. April 20, 2008,

User Benefits: Step 5

— Calculate cost per hour saved:

Annual cost of LRT - baseline

Annual travel time baseline — LRT

DM)M HARRIS | AECOM

CENTRAD
_:/ g7

Western Avenue Station Analysis. April 20, 2006.
-

FTA Thresholds

— $27.99 or less for PE or Final Design and $21.99 or less
for construction (could be raised when FTA issues new

rules)

— Examples:
San Diego Mid-Coast LRT
Hartford Busway
Salt Lake City CR
Phoenix LRT
Charlotte South LRT
Pittsburgh North Shore

DM|M HARRIS | AECOM




Western Avenue Station Analysis. April 20, 2006

Screen 2: Criteria

— Financial rating
* Local capital percentage
* Capital finances
* Operating finances

— Project justification rating
* Mobility improvements
* Environmental benefits
* Operating efficiencies
* Cost effectiveness
* Land use

DM|M HARRIS | AECOM

CENTRAD

Western Avenue Station Analysis. April 20, 2008
_._-/

Summary

— Keys to qualifying for federal capital funds

* Cost effective project
* Local financial commitments

* Political support

DMJM HARRIS | AECOM




Western Avenue Station Analysis. April 20, 2008,

Impact Analysis Steps

— Forecast Additional Riders from the Western Avenue
Station

Compute the Additional Travel Time Due to the stop at
Western

Asses the impact on total system ridership
Determine the Net Change In the Cost Effectiveness Index

DM|M HARRIS | AECOM

CENTRAD
s

Western Avenue Station Analysis. April 20, 2008

Analysis of 2030 Individual Station Daily Boardings

Stations Total

Western
- 2020

280 2130

DM]M HARRIS | AECOM




Western Avenue Station Analysis. April 20, 2008.

Rank Order of Lowest Ten Station Boardings

Station Daily Boardings
Western 280

Capitol East 450
10th Avenue 480
Union Depot 660
Stadium Village 670
Dale Street 730
Government Plaza 810
Multimodal Terminal 910
29th Avenue 940

Lexington Parkway 1050

DM|M HARRIS | AECOM

CENTRAD
—

Western Avenue Station Analysis. April 20, 2006.

Analysis of Impact on Total System Ridership

— 2030 Ridership without Western Station: 43,300

— 2030 Ridership with Western Station: 42,900

DM|M HARRIS | AECOM




CENTRAD

Western Avenue Station Analysis. Apnl 20, 2008
—

Travel Time Added (35 mph) with Station at Western
— No Stop Btw Dale and Rice: 1 min 52 seconds

— With Stop:
* Deceleration: 15 seconds
* Dwell Time: 15 seconds
* Acceleration: 14 seconds

DMJM HARRIS | AECOM

CENTRAD

Western Avenue Station Analysis. April 20, 2006.

Results of Users Benefits Analysis: Disbenefit

Annualization Factor Annual Hours
319 -19,140
331 -19,860

DMJM HARRIS | AECOM
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Impact on Cost Effectiveness Index

Annualization Factor CEIl Change
319 +$0.37

331 +$0.36

DM|M HARRIS | AECOM

CENTRAL ™
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Western Avenue Station Analysis. April 20, 2006

Findings

— A station at Western would attract the fewest riders of any
station on the system

— The overall system ridership would decline due to the
increase in travel time

— Construction costs increases ($4.8 million 2005 $) due to
the station

— The cost effectiveness index would increase with an
additional station at Western

DM]M HARRIS | AECOM




Western Avenue Station Analysis. April 20, 2006.

Options for Preliminary Engineering

— Proceed without the station at Western

— Build the system so that a station could be added, with
minimal reconstruction costs

— Add the station in the recommendation to the Metro
Council

DMJM HARRIS | AECOM
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Ramsey County Regional Railroad Authority

6560 Ramsey County Government Center-West, 50 West Kellogg Boulevard
St. Paul, Minnesota 55102 (651) 266-2760 / FAX (651) 2662761

AGENDA
Regional Railroad Authority Meeting

August 1, 2006

Immediately following
County Board Meeting and/or St. Paul Mayor’s Budget Briefing

Third Floor Council Chambers Courthouse
Approve minutes from July 18, 2006 meeting.
POLICY AGENDA
2007 supplemental budget.
Central Corridor Considerations.

Action is requested

Page 1 of 1

Printed on Recycled Paper




Meeting Minutes

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY MEETING

The Ramsey County Regional Railroad Authority met on July 18, 2006 in Council Chambers, Third Floor
Courthouse.

MEMBERS PRESENT: Chair Rafael Ortega
Commissioner Tony Bennett
Commissioner Toni Carter
Commissioner Jim McDonough
Commissioner Jan Parker
Commissioner Victoria Reinhardt
Commissioner Janice Rettman

OTHERS PRESENT: R. G. “Red” Beebe, Robert Clarkson, Art Coulson, Kathy DeSpiegelaere,
Ken Haider, David MacMillan, Julio Mangine, Tim Mayasich, Sarah
Penman, Angie Taylor, David Twa, Alicia Vap, Mark Voerding

Chair Ortega called the RCRRA meeting to order at 9:52 a.m.

ADMINISTRATIVE AGENDA

. Approve minutes from June 27, 2006 RCRRA meeting

A motion was made by Commissioner McDonough, seconded by Commissioner Parker, to approve the
minutes from the June 27, 2006 RCRRA meeting.

Roll call vote was taken:

Ayes — 7, Nays — 0
Motion accepted.

Ratify release of retention, Partial Pavment No. 29 in the amount of $79.015.90 to

DMJIM+Harris, Inc. for consulting services on the Central Corridor Phase 2 study for January 13,
2004 through December 30, 2005

A motion was made by Commissioner Reinhardt, seconded by Commissioner Parker, to ratify the release
of retention, Partial Payment No. 29 in the amount of $79,015.90 to DMJM+Harris, Inc. for consulting
services on the Central Corridor Phase 2 study for January 13, 2004 through December 30, 2005.

Roll call vote was taken:
Ayes — 7, Nays -0
Motion accepted.

WHEREAS, The Ramsey County Regional Railroad Authority has contracted for the professional
consulting services of DMJM+Harris, Inc. for the purpose of conducting the Central Corridor Phase 2
study; and

WHEREAS, DMJM+Harris, Inc. has satisfactorily completed the work identified in the original
contract, and provided detailed invoice documentation for services and costs accrued from January 13,
2004 through December 30, 2005; and




WHEREAS, DMIM+Harris, Inc. has requested release of the 5% retainage of invoice payments
for the period of January 13, 2004 through December 30, 2005;

WHEREAS, submittal of invoices and payment documentation to the Rail Authority for
ratification at the next scheduled meeting following staff approval of invoice documentation is required;
and

WHEREAS, DMJM+Harris, Inc. Invoice No. 6124, Partial Payment No. 29, in the amount of
$79,015.90 attachments thereto, provide the correct documentation of retainage held on invoices for the
period of January 13, 2004 through December 30, 2005 due DMJM+Harris, Inc.; Now, Therefore Be It

RESOLVED, Payment to DMJM+Harris, Inc. in the amount of $79,015.90 for release of

retainage on services rendered from January 13, 2004 through December 30, 2005, is hereby ratified.

POLICY AGENDA

3. Introduction of new staff—Kathy DeSpiegelaere

Kathy DeSpiegelaere introduced the new Regional Railroad Authority staff members, Bekky Trost,
Clerk-Typist III, who was at training, and Sarah Penman, Public Information Associate. Art Coulson
provided a brief overview of Ms Penman’s accomplishments. Ms DeSpiegelaere also introduced Red
Beebe, a consultant, who is the Union Depot Project Coordinator. Mr. Beebe discussed his background

4, Central Corridor Update — Steve Morris

Kathy DeSpiegelaere commented that the application for Preliminary Engineering (PE) was submitted to
the Federal Transit Administration (FTA) to discuss the project. She noted that work is also being done
on a Memorandum of Understanding (MOU) between the Metropolitan Council, Hennepin County
Regional Railroad Authority and Ramsey County Regional Railroad Authority regarding the capital and
operating costs for Central Corridor that will be presented at the August 22, 2006 RCRRA meeting.

Commissioner Ortega stated that a resolution was passed by the LOCATE Task Force at their July 17,
2006 meeting, to urge the Metropolitan Council to strongly support keeping the Fourth St. leg and the
Union Depot as the terminus for the Central Corridor line as part of the light rail transit (LRT) project.

A motion was made by Commissioner Reinhardt, seconded by Commissioner Bennett, for the Ramsey
County Regional Railroad Authority to strongly urge the Metropolitan Council to maintain St. Paul’s
Union Depot as the terminus of the Central Corridor as part of the LRT project.

Commissioner Parker requested clarification regarding the timing process of input for PE. Commissioner
Ortega suggested a workshop could be set up to define RCRRA priorities for all of the corridors in
Ramsey County. He noted that the workshop could be an opportunity to show leadership vision not just
for the County but also for the region. It was agreed that the workshop would be held July 25, 2006 to
discuss the Memorandum of Understanding, as well as the Board’s positions on statements made by the
Metropolitan Council regarding LRT. David MacMillan, from the County Attorney’s office, noted that
the MOU must be signed by September 1, 2006, or $7.8M in state funding will be lost.

Based on the decision to hold the workshop, Commissioner Reinhardt withdrew the motion.

5, Union Depot Update — Red Beebe

Mr. Beebe passed out a schedule and a flowchart for the Union Depot project.




Mr. Beebe directed attention to the environmental process on the flowchart and explained that one
outstanding issue is whether to use the Federal Highway Administration (FHWA) process or the FTA
process.

Mr. Beebe discussed the 106 process, which is a part of the environmental law, which says properties
need to be reviewed for historical and architectural significance. An outstanding issue is the role Post
Office expects to have in this process, and if the Post Office controls the process, which could impact the
project schedule.

Commissioner McDonough asked for examples of the advantages and disadvantages to having buildings
on the national register of historic places.

Mr. Beebe noted that a new financial plan needs to be developed, focusing on how to proceed with the
Union Depot project. FTA may consider this project a New Start, which is not typical, and cannot

proceed with PE until this issue is resolved.

Mr. Beebe also noted that it is his hope to present a request to issue an RFP for the environmental work in
August 2006.

6. Rush Line Corridor Update — Commissioner Reinhardt

Commissioner Reinhardt distributed a map of the Rush Line Corridor, showing possible alignments for a
passenger rail study from St. Paul to Duluth. She noted there is a lot of activity going on in the Rush Line
Corridor. The corridor is looking to extend to St. Louis County and Duluth, and to include passenger rail,
bus, commuter rail, and light rail.

T Increase of one position in complement for Ramsey County Regional Railroad Authority—Kathy
DeSpiegelaere

A motion was made by Commissioner Bennett, seconded by Commissioner McDonough, to approve an
Increase of one position in complement for Ramsey County Regional Railroad Authority.

Roll call vote was taken; Commissioner Rettman voted no:

Ayes — 6, Nays — 1
Motion accepted.

WHEREAS, Ramsey County Regional Railroad Authority has additional work on transit projects,
including the Central Corridor, which is entering the preliminary engineering phase, that necessitates the
addition of a staff person who will manage transit projects; and

WHEREAS, The Human Resources Department has developed a new classification of Transit
Project Manager --- Regional Rail (Unclassified) to reference the anticipated work of this position; and

WHEREAS, The estimated cost of the position for the remainder of 2006 is $52,740.39,
assuming the County Board approves the salary grade recommendation of the Human Resources
Department for this classification, and that the vacancy is filled at the maximum salary step in the range
beginning July 18, 2006; and

WHEREAS, This amount was included in the approved budget for 2006/2007 in the Central
Corridor preliminary engineering account; Now, Therefore, Be It

RESOLVED, That Ramsey County Regional Railroad Authority approves the increase of one full
time equivalent position to the complement for the Regional Railroad Authority.




Approve the Amended and Restated Rush Line Corridor Task Force Joint Powers Agreement —
Alicia Vap

A motion was made by Commissioner Bennett, seconded by Commissioner McDonough, to approve the
Amended and Restated Rush Line Corridor Task Force Joint Powers Agreement.

Roll call vote was taken:

Ayes — 7, Nays —0
Motion accepted.

WHEREAS, The Rush Line Corridor originates in St. Paul and extends north to Duluth; and

WHEREAS, The Ramsey County Regional Railroad Authority signed a Joint Powers Agreement
joining the Rush Line Corridor Task Force in 1999; and

WHEREAS, the Joint Powers Agreement for the Rush Line Corridor Task Force has been
Amended and Restated; Now Therefore Be It

RESOLVED, the Ramsey County Regional Railroad Authority approves the Amended and
Restated Joint Powers Agreement for the Rush Line Corridor Task Force and authorize the Chair to sign
the Amended and Restated Agreement.

The meeting adjourned at 11:36 a.m.
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Outcome, Performance Measures and

Discussion
2007 Supplemental Budget

Department: Regional Railroad Authority
Mission: Providing effective and efficient transit alternatives for Ramsey County and surrounding regions.

Transit alternatives exist.

Services/Programs

The department acquires land for future transit use. Funding is secured locally from the state and federally.

Planning for the Union Depot to become a multi-modal transit/transportation facility is underway. Negotiations are being
held with the United States Postal Service to acquire current Post Office owned property. The department has begun to
acquire other property surrounding the Union Depot for future transit use. Funds were earmarked in the six-year federal
transportation bill for the Union Depot. Agreements are being made with Metro Transit, Amtrak, and bus lines to create
stops at the Union Depot. Rail corridor plans include stops at the Union Depot.

The Central Corridor, Rush Line Corridor, Robert Street Corridor and Red Rock Corridor are in the planning process to
become major transit corridors.

Measures

Transit project milestones achieved
Funds received for transit projects
Usage of transit projects that have been implemented

Discussion of Measures, Trends & Issues

Ramsey County Regional Railroad Authority has planning responsibilities for several transit projects and implementation
responsibilities for the Union Depot project. Transit projects take several years to implement and there are milestones
along the way to implementation. As an example, the Central Corridor transit project has achieved a milestone in 2006:
authorization by the Federal Transit Administration to release the Alternatives Analysis/Draft Environmental Impact
Statement. :

Transit projects are costly to implement. State and federal funds are sought for their implementation. The state
legislature in 2006 appropriated bonding funds for Central, Red Rock, Union Depot and Robert Street projects.

As a project comes on line, the number and types of people using the project will be measured.

Strategies




Mission And Outcomes

2007 Supplemental Budget

Regional Railroad Authority

Providing effective and efficient transit alternatives for Ramsey County and
surrounding regions.

(The outcomes listed below are not necessarily in priority order.)

Outcome #1 Transit alternatives exist.
Outcome #2

Outcome #3

Outcome #6
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Ramsey County Regional Railroad Authority

665 Ramsey County Government Center-West, 50 West Kellogg Boulevard
St. Paul, Minnesota 55102 (651) 2662760 / FAX (651) 266-2761

April 4, 2006

Ramsey County Regional Railroad Authority Commissioners
220 Ramsey County Courthouse
Saint Paul, Minnesota 55102

Dear Commissioners:
A copy of the two-year 2006 - 2007 Ramsey County Regional Railroad Authority
budgets, as approved by the Commissioners of the Authority, is enclosed, along with a

copy of the resolution adopting the budgets. The budget amount for 2006 is $63,601,335.
The tax levy for 2006 is $10,787,079.

The budget amount for 2007 is $19,167,198.
Projects to be undertaken by the Regional Railroad Authority in 2006 and 2007 are:

1. - * Continuation of work on the downtown St. Paul multimodal transit station at
Union Depot.

Staffing the Central Corridor work, including completion of the Alternatives
Analysis/Draft Environmental Impact Statement and initiation of preliminary

engineering.

Staffing the Rush Line Corridor Task Force and managing the study of transit
service from Duluth to St. Paul. :

Participating in the Red Rock Alternatives Analysis/Scoping work and the Red
Rock Corridor Commission.

Participating in work on the Robert Street Corridor.

Continuing to build working relationships with business, federal, state,
metropolitan and local government agency officials and staff on transit issues.

Printed on Recycled Paper




Communicating transit needs to Congress, Legislature and others.
Advocating for a dedicated source of funding for transit for the region.
Seeking funding for transit projects in Ramsey County.

Working with businesses, citizens and organizations in Ramsey County on transit
issues.

Staffing the Metro Transitways Development Board.

Managing right of way owned by the Regional Railroad Authority in Roseville,
St. Paul and Maplewood.

If you have any questions, please contact Kathryn DeSpiegelaere at 651-266-2762.

Sincerel
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Department
Summary

Ramsey County Regional Railroad Authority

- Kathryn DeSpiegelaere, Director 665 RCGC-West (651) 266-2762

REGIONAL RAILROAD AUTHORITY

MISSION STATEMENT

Ramsey County Regional Railroad Authority is dedicated to a long-range vision of transit services to
meet changing needs for today and for succeeding generations.

' The Authority strives to shape the future of Ramsey County and the region by preserving options for
rail transit corridors and by providing rail transit services.

The Authority shall respond to the changing transit needs of the County’s citizens in a manner that is
sensitive to the financial impact to County taxpayers.

The Authority is committed to planning of integrated transportation services in cooperation with other
agencies.

The Authority will encourage continuing community participation in its deliberations and decision-
making process.

ADDITIONAL INFORMATION

The Ramsey Cbunty Regional Railroad Authority was organized by Resolution 87-230, April 20, 1987,
Board of Ramsey County Commissioners, pursuant to Minnesota Statutes, 1986, Chapter 398A, as a
political subdivision and local government unit of Minnesota, to exercise thereunder part of the

sovereign power of the state.

The registered office of this Authority shall be situated in St. Paul, County of Ramsey, Minnesota.

Neither the State of Minnesota, the County of Ramsey, nor any other political subdivision is liable for
obligations of the Authority.

There will be an appropriate citizen participation component, including municipalities, in the rail
authority process.

The corporate existence was created and filed with the Secretary of State, Minnesota, on June 9, 1987.

ORGANIZATION

The Ramsey County Regional Railroad Authority consists of the seven Ramsey County
Commissioners.
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RESOLUTION

Board of Ramsey County Regional Railroad Authority

. Date: December 20,2005 No.: R05-86

WHEREAS, The Ramsey County Regional Railroad Authority was organized by Resolution 87-
230, April 20, 1987, Board of Ramsey County Commissioners, pursuant to Minnesota Statutes, 1986,
Chapter 398A, as a political subdivision and local government unit of Minnesota, to exercise thereunder

part of the sovereign power of the state; and

WHEREAS, The Ramsey County Regional Railroad Authority adopted the County’s plan to
develop and implement two year budgets beginning with 2006 and 2007; and

WHEREAS, The Ramsey County Regional Railroad Authority on September 13, 2005 received
the 2006 — 2007 Proposed Budget and 2006 tax levy of $11,087,079; and

WHEREAS, The Truth in Taxation Law requires the Ramsey County Regional Railroad Authority
to certify a proposed net tax levy to the County Auditor on or before September 15; and

WHEREAS, The Ramsey County Regional Railroad Authority certified a proposed net tax levy of
$11,087,079 for 2006-by Resolution R05-52, September 13, 2005, to finance the 2006 budget; and

WHEREAS, The Ramsey County Regional Railroad Authority continues the allowance for
uncollectible taxes at 2% for non-debt service funds; and

WHEREAS, The Ramsey County Regional Railroad Authority held a budget hearing on
‘cember 13, 2005 to approve the 2006 budget of $63,601,335 and reduced the original proposed tax
levy by $300,000 to $10,787,079; and

WHEREAS, The Ramsey County Regional Railroad Authority wishes to continue to imprbi_lfe
access to transit services in the region with other agencies, including the Metropolitan Council and other

county regional railroad authorities; Now, Therefore Be It

RESOLVED, That the Ramsey County Regional Railroad Authority hereby approves the 2006
budget of $63,601,335; and Be It Further '

RESOLVED, That the Ramsey County Regional Railroad Authority hereby approves the 2007
budget of $19,167,198; and Be It Further

RESOLVED, That the Ramsey County Regional Railroad Authority hereby approves that there be
and hereby is levied in the year 2005 to be collected in the year.2006, a levy on all taxable properties in

Ramsey County of $10,787,079 as summarized below:
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RESOLUTION

Board of Ramsey County Regional Railroad Authority

2006

RCRRA RCRRA
Operations CIP Debt Service Total

Gross Budget $3,257,864 $56,000,000 $4,343,471 $63,601,335
Less — Revenues - 159,400 - - 159,400

Less — Bond Proceeds - -53,000.000 - -53,000,000
Subtotal $3,098,464 $ 3,000,000 $4,343,471 $10,441,935

Plus — Fund Balance - 5,882 - 5,882
Subtotal $3,098.464 $3,005,882 $4,343,471 $10,447 817

Plus — Estimated Tax
Delinquency - 4+ 61,970 + 60,118 + 217,174 + 339,262

thal Tax Levy $3,160,434 $3,066,000 $4,560,645 $10,787,079

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
YEA NAY OTHER

Tony Bennett
Toni Carter
Jim‘McDonough
Rafael E. Ortega
Jan Parker
Victoria Reinhardt
Janice Rettman X

STATE OF MINNESOTA COUNTY OF RAMSEY )) SS.

I, Kathryn DeSpiegelaere, Director—Ramsey County Regional Railroad Authority, do |-
ereby certify that the foregoing is a true and correct copy .of Resolution 2005-R05-86,
hdopted by the Ramsey County Regional Fia‘ggad Authority on December 20, 2005.

Dated at St. Paul, Minnesota, thise2/~day of December, 2005.

L

Kathryn DeSpiegelaere, Director
Ramsey County Regiona! Railroad Authority

‘Tony Benrett, Secretary

Rafael Ortega, Chair
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- Department
Summary

BUDGET SUMMARY

Ramsey County Regional Railroad Authority

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY

2004
Actual

2005
Approved

2006
Approved

2007
Approved

Expenditure/Appropriation

Revenue/Estimated Revenue

Proceeds from Bonds

Subtotal Budget Levy

Fund Balance

RCRRA Tax Levy

Allowance for Uncollectible Taxes
Total RCRRA Tax Levy

Inc/(Dec) from Previous Year
% Inc/-Dec from Previous Year

Inc/(Dec) for 2 Years
% Inc/-Dec for 2 Years
TAX LEVY SUMMARY BY BUDGET

609,847
212,970

3,448,333
115,000

63,601,335
159,400
53,000,000

19,167,198
159,400
5,000,000

396,877

3,333,333

10,441,935

14,007,798

2,054,103

5,882

5,400,000

2,450,980
49,020

3,333,333
66,667

10,447,817
339,262

19,407,798
531,013

2,500,000

3,400,000

10,787,079

19,938,811

2004
Actual

2005
Approved

7,387,079
217.3%

2008
Approved

9,151,732
84.8%

16,538,811
486.4%

2007
Approved

QOPERATING BUDGET
Total Expenditure/Appropriation
Total Revenue/Estimated Revenue

Subtotal Budget Levy
Fund Balance
Operating Tax Levy
. Allowanca for Uncollectible Taxes
Total Operating Tax Levy
Ine/-Dec from Previous Year
% Inc/-Dec from Previous Year

Inc/(Dec) for 2 Years
% Inc/-Dec for 2 Years . -

CAPITAL PROJECTS
Total Capital Projects Appropriation
Total Revenue/Estimated Revenue
Proceeds from Bonds
Subtotal Capital Budget Levy
Fund Balance
Capital Tax Levy
Allowance for Uncollectible Taxes
Total Capital Tax Levy

Inc/-Dec from Previous Year
% Inc/-Dec from Previous Year

Inc/(Dec) for 2 Years
% Inc/-Dec for 2 Years

DEBT SERVICE
Total Debt Service payments
Total Revenue/Estimated Revenue
Debt Service Tax Levy
Allowance for Uncollectible Taxes
Total Debt Service Tax Levy

.d-Dec from Previous Year

% Inc/-Dec from Previous Year

Inc/(Dec) for 2 Years
% Inc/-Dec for 2 Years

609,847
212,970

3,448,333
115,000

3,257,864
159,400

3,405,330
159,400

396,877

3,333,333

3,098,464

3,245,930

2,054,103

2,450,980
49,020

3,333,333
66,667

3,098,464
61,970

3,245,930
64,920

2,500,000

3,400,000

3,160,434

3,310,850

(239,566)
-7.0%

150,415
4.8%

(89,150)
-2.6%

56,000,000

53,000,000

11,000,000

5,000,000

3,000,000

6,000,000

5,882

5,400,000

3,005,882
60,118

11,400,000
228,000

3,066,000

11,628,000

3,066,000
N/A

8,562,000
279.3%

11,628,000
N/A

4,343,471

4,761,868

4,343,471
217,174

4,761,868
238,093

4,560,645

4,999,961
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Department
Summary

Ramsey County Regional Railroad Authority

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY

EXPENDITURE/APPROPRIATION SUMMARY BY DIVISION

2004 2005 2006 2007
Code Title Actual Approved Approved Approved
OPERATING BUDGET
150101 Regional Railroad Administration 444815 844,186 2,041,338 1,987,857
150106  NE Corridor Maintenance Kellogg to 1-694 25,900 33,312 100,170 105,973
150112  Union Depot 137,900 1,469,835 750,000 950,000
150113 Diagonal Property - Roseville 232 100,000 10,000 10,000
150114 Rush Line Corridor - Maintenance 1,000 1,000 1,500 1,500
150115  Central Corridor Preliminary Engineering - - 354,856 350,000
150180  Rush Line Corridor - Project - 1,000,000 - -
Total Expenditure/Appropriation RCRRA 609,847 3,448,333 3,257,864 3,405,330

REVENUE/ESTIMATED REVENUE & FUND BALANCE SUMMARY BY DIVISION

2004 2005 2006 2007
Code Title Actual Approved Approved Approved
OPERATING BUDGET
150101 Regional Railroad Administration 196,333 100,000 100,000 100,000
150106 <NE Corridor Maintenance Kellogg to Beam 16,637 15,000 15,000 15,000
150112 Union Depot - - 44,400 44 400
150113  Diagonal Property - Roseville - - ' - -
Total Revenue/Estimated Revenue 212,970 115,000 159,400 159,400

Fund Balance 2,054,103

RCRRA OPERATING TAX LEVY SUMMARY
Tax Levy 2,450,980 3,333,333 3,098,464 3,245,930
Allowance for Uncollectible Tax 49,020 66,667 61,970 64,920
Net Tax Levy 2,500,000 3,400,000 3,160,434 3,310,850

Inc/-Dec from Previous Year (239,566) 150,416
% Inc/-Dec from Previous Year -7.0% 4.8%

Inc/(Dec) for 2 Years (89,150)
% Inc/-Dec for 2 Years -2.6%

Page 5 of 12




- Department

Summary
. Ramsey County Regional Railroad Authority

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
150180 CAPITAL PROJECTS

EXPENDITURE/APPROPRIATION SUMMARY BY DIVISION

2004 2005
Code Title Actual Approved

2006
Approved

2007
Approved

CAPITAL PROJECTS
150180  Union Depot
150180  Undesignated

54,000,000
2,000,000

10,000,000
1,000,000

Total Capital Projects

56,000,000

11,000,000

Inc/-Dec from Previous Year
% Inc/-Dec from Previous Year

Inc/(Dec) for 2 Years
% Inc/-Dec for 2 Years

REVENUE/ESTIMATED REVENUE & FUND BALANCE SUMMARY BY DIVISION

2004 2005
Code Title Actual Approved

56,000,000
N/A

2006
Approved

(45,000,000)
-80.4%

11,000,000
N/A

2007
Approved

CAPITAL PROJECTS
150180 Proceeds from Bonds

53,000,000

5,000,000

Total Capital Projects

53,000,000

5,000,000

Inc/-Dec from Previous Year
% Inc/-Decfrom Previous Year

Inc/(Dec) for 2 Years
% Inc/-Dec for 2 Years

RCRRA OPERATING TAX LEVY SUMMARY

53,000,000
N/A

(48,000,000)
-90.6%

5,000,000
N/A -

Subtotal Capital Budget Levy

3,000,000

6,000,000

Fund Balance

5,882

5,400,000

Tax Levy
Allowance for Uncollectible Tax

3,005,882
60,118

11,400,000
228,000

Net Tax Levy

3,066,000

11,628,000

Inc/-Dec from Previous Year
% Inc/-Dec from Previous Year

Inc/(Dec) for 2 Years
% Inc/-Dec for 2 Years
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Department
Summary

Ramsey County Regional Railroad Authority

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
840401 - RCRRA DEBT SERVICE

EXPENDITURE/APPROPRIATION SUMMARY

2004 2005 2006 2007

Code Title Actual Approved Approved Approved
500000 Bond Principal & Interest - - 4,343,471 4,761,868
Total Expenditures/Appropriations - - 4,343,471 4,761,868

Inc/(Dec) from Previous Year 4,343,471 418,397
% In¢/(Dec) from Previous Year N/A 9.6%

Inc/(Dec) for 2 Years 4,761,868
% Inc/-Dec for 2 Years N/A

REVENUES/ESTIMATED REVENUE SUMMARY

2004 2005 2006 2007
Title Actual Approved Approved Approved

None
Total Revenues/Estimated Revenues - -

Inc/(Dec) from Previous Year
% Inc/(Dec) from Previous Year

Inc/(Dec) for 2 Years
% Inc/-Dec for 2 Years

Fund Balance - Dec/(Inc) Adjustment to actuals

RCRRA DEBT SERVICE TAX LEVY
Tax Levy 4,343,471 4,761,868

Allowance for Uncollectible Taxes 217,174 238,093
Total Tax Levy 4,560,645 4,999,961

Inc/(Dec) from Previous Year _ 4,560,645 439,316
% Inc/(Dec) from Previous Year { N/A 9.6%

4,999,961

Inc/(Dec) for 2 Years
N/A

% Inc/-Dec for 2 Years
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- Department
Summary

Ramsey County Regional Railroad Authority

N T T L N L e L L P S e T S s S g S P e e s ) O s
PERSONNEL SUMMARY BY DIVISION RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY

2005 2006 2007
Permanent FTE Budget Approved Approved
Director ; 1.00 1.00 1.00
Administrative Secretary | 1.00 1.00 1.00
Planning Specialist Il 1.00 1.00 1.00

R/W Specialist 0.50 0.50 0.50
Accountant | 0.60 0.60 0.60

Public Information Associate 1.00 1.00 1.00

_ Total Existing Permanent FTE : 5.10 5.10 5.10

NEW POSITIONS

Description

Public Works:

Engineer IV

Engineering Tech |V
Administrative Secretary |
Communications Associate
Budgeting and Accounting:
Accountant Ill

Total New FTE

Total FTE

Inc/(Dec) from Previous Year

Inc/(Dec) for 2 Years

Note: For Information Purposes Only

No FTE's exist in the Regional Railroad Authority.
The existing FTE's are included in the County’s Department budget (Public Works) and paid for by the RCRRA.
If the new FTE's are approved an addendum will be necessary in Public Works and Budgeting and Accounting.
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Department
Summary

Ramsey County Regional Railroad Authority

PROGRAM/SERVICE ALLOCATION (2006 APPROVED) REGIONAL RAILROAD AUTHORITY

Mand./ 2006 Approved
Program/Service Discr. Budget Financing Levy

Administration (RCRRA) D : 2,041,338 100,000 1,941,338

Northeast Corridor Maintenance D . 100,170 15,000 85,170
(Kellogg to 1-694)

Union Depot 750,000 44,400 705,600

Diagonal Property - Roseville ] 10,000 0 10,000

Rush Line Corridor Maintenance ] 1,500 0 1,500

Central Corridor Preliminary Engineering 354,856 0 354,856

Capital Projects
Union Depot g 54,000,000 53,000,000 1,000,000
‘Undesignated 2,000,000 0 2,000,000
Debt Service ; 4,343,471 0 4,343,471

Fund Balance 0 (300,000) 300,000

63,601,335 52,859,400 10,741,935

SUMMARY _
Budget Financing Levy

Total Mandated 0 0 0

Total Mandated/Discretionary 4 0 0 0

Total Discretionary/Mandated H i 0 0 0

Total Discretionary j 59,257,864 52,859,400 6,398,464

Total Legal Obligations 4,343,471 0 4,343,471

63,601,335 52,859,400 10,741,935

2005 Approved Budget 3,448,333 115,000 3,333,333
Inc/(Dec) from 2005 Year 60,153,002 52,744,400 7,408,602

% Inc/(Dec) from 2005 Year 1744.4% N/A 222.3%

KEY: M = Program and Service Level is Mandated; M/D = Program is Mandated, Service Level is Discretionary; D/M = Program is
Discretionary, Service Level is Mandated; D = Program and Service Level is Discretionary; and LO = Legal Obligations
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|




- Department

Summary
. Ramsey County Regional Railroad Authority

REGIONAL RAILROAD AUTHORITY

PROGRAM/SERVICE ALLOCATION (2006 APPROVED)

CHANGE FROM 2005 BUDGET

Program/Service

Change from 2005 Budget

Budget

Financing

Levy

Administration (RCRRA)

~Northeast Corridor Maintenance
(Kellogg to 1-694)

Union Depot
Diagonal Property - Roseville
Rush Line Corridor - Maintenance
Central Corridor Preliminary Engineering
Capital Projects
Rush Line Corridor
Union Depot
Undesignated
Debt Service
Fund Balance

Inc(Dec) from 2005 Year

% Inc(Dec) from 2005 Year

1,197,152

66,858

(719,835)

(90,000)
500
354,856

(1,000,000)
54,000,000

2,000,000

4,343,471

53,000,000

(300,000)

1,197,152 -

66,858

(764,235)
(90,000)
500
354,856
(1,000,000)
1,000,000
2,000,000
4,343,4?i

300,000

60,153,002

52,744,400

7,408,602

Page 10 of 12

1744.4%

N/A

222.3%




Department
Summary

Ramsey County Regional Railroad Authority

PROGRAM/SERVICE ALLOCATION (2007 APPROVED) REGIONAL RAILROAD AUTHORITY

MandJ 2007 Approved
Program/Service Discr. Budget Financing Levy

Administration (RCRRA) D ; 1,987,857 100,000 1,887,857

Northeast Corridor Maintenance D F 105,973 15,000 90,973
(Kellogg to I-694)

" Union Depot 950,000 44,400 905,600

Diagonal Property - Roseville 10,000 0 10,000

Rush Line Corridor Maintenance : 1,500 0 1,500

Central Corridor Prelimlnéry Engineering i 350,000 0 350,000

Projects & Grants
Union Depot
Undesignated

10,000,000 5,000,000 5,000,000
1,000,000 0 1,000,000

Debt Service 4,761,868 0 4,761,868

Fund Balance 0 (5,400,000) 5,400,000

19,167,198 (240,600) 19,407,798

SUMMARY
Financing Levy

Total Mandated 0 , 0 0
0 0

Total Mandated/Discretionary H 0

Total Discretionary/Mandated 0 0 0

Total Discretionary 14,405,330  (240,600) 14,645,930

Total Legal Obligations 4,761,868 0 4,761,868

19,167,198 (240,600) 19,407,798

2006 Approved Budget 63,601,335 52,859,400 10,741,935
Inc/(Dec) from 2006 Approved Year (44,434,137) (53,100,000) 8,665,863
% Inc/(Dec) from 2006 Approved Year -69.9% -100.5% 80.7%

KEY: M = Program and Service Level is Mandated; M/D = Program is Mandated, Service Level is Discretionary;  D/M = Program is
Discretionary, Service Level is Mandated; D = Program anpgggiﬁ L(?fei is Discretionary; and LO = Legal Obligations
J Z
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- Department

Summary

Ramsey County Regional Railroad Authority

PROGRAM/SERVICE ALLOCATION (2007 APPROVED)

CHANGE FROM 2006 APPROVED BUDGET

Program/Service

REGIONAL RAILROAD AUTHORITY

Change from 2006 Approved Budget

FTE's Budget

Financing

Levy

Administration (RCRRA)

Northeast Corridor Maintenance
(Kellogg to 1-694)

Union Depot
Central Corridor Preliminary Engineering
Capital Projects

Union Depot
Undesignated

. Debt Service

Fund Balance

Inc(Dec) from 2006 Approved Year

% Inc(Dec) from ‘2006 Approved Year

(53,481)

5,803

200,000
(4,856)
(44,000,000)
(1,000,000)

418,397

(48,000,000)

(5,100,000)

(53,481)

5,803

200,000

(4,856)
4,000,000

(1,000,000)
418,397

5,100,000

(44,434,137)

(63,100,000)

8,665,863

-69.9%

Page 12 of 12
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RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY

REQUEST FOR BOARD ACTION

Board Action Requested

REGIONAL RAILROAD AUTHORITY Central Corridor Considerations.

Kathryn DeSpiegelaere
Authorized Signature

07/27/06
Date

ACTION IS REQUESTED

Request Justification

See attached: 1. Resolution.

Budgeting and Accounting %ZZ@ & g}/ S 4
County Attorney v//@/;/( }/W(J i W wg ,dé’\ ;

Risk Management

Documentation certified complete for:

Au\qm& |, 2000 ‘/f%Al_éé— s fo @
°  Board Date ignature Date




RESOLUTION

Board of Ramsey County Regional Railroad Authority
Date: No.: R06-

WHEREAS, The Ramsey County Regional Railroad Authority will be providing a
substantial share of planning, capital and operational costs of the Central Corridor Light Rail
Transit line; and

WHEREAS, The Ramsey County Regional Railroad Authority strongly believes that the
planning and construction of the rail project must be done in such a way so as to safeguard the
integrity of the Central Corridor Light Rail Transit line and ensure that it is an integral part of the
regional transit system; and

WHEREAS, The Ramsey County Regional Railroad Authority believes that connection
of the Central Corridor Light Rail Transit line to the multi-modal transportation hub at the Union
Depot is an essential part of the project and is necessary to preserve its integrity; and

WHEREAS, The Ramsey County Regional Railroad Authority believes that adequate
parking along the Central Corridor Light Rail Transit line is an essential part of the project and is
necessary to preserve its integrity; and

WHEREAS, The Ramsey County Regional Railroad Authority recognizes that federal
cost effectiveness requirements have put pressure on the Metropolitan Council to consider and
implement cost reductions to the Central Corridor project; and

WHEREAS, The Ramsey County Regional Railroad Authority understands that
expediting completion of the Central Corridor Light Rail Transit line is one way to help control .
costs; NOW, THEREFORE BE IT NS ? 5 \rwz‘_;

Q‘y e SRS ! 'ﬁ\\’* ¢

RESOLVED, that the Ramsey County Regional Railroad Authority sl'.:ong{y-nrges—ﬂ'x'e

Metropolitan Council to: AW 7

Connect the Central Corridor Light Rail Transit line to the multi-modal
transit hub at St. Paul’s Union Depot to maintain the integrity of the
project from downtown Minneapolis to downtown St. Paul.

Expedite completion of the Central Corridor Light Rail Transit line to
keep costs down and help to meet federal cost effectiveness guidelines.

N WS
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RESOLUTION

Board of Ramsey County Regional Railroad Authority

Ensure that adequate parking is provided along the corridor to serve the
needs of businesses and residents of Ramsey County and the entire region.

Support improvements to the intersection of Snelling and University
Avenues in St. Paul so that traffic flow is improved and transit options are
enhanced.

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
YEA NAY OTHER

Tony Bennett
Toni Carter

Jim McDonough
Rafael E. Ortega
Jan Parker
Victoria Reinhardt
Janice Rettman

Rafael E. Ortega, Chair By:

Tony Bennett, Secretary




Toni Carter additions to resolution:

One WHEREAS:

WHEREAS, The Ramsey County Regional Railroad Authority considers the Central
Corridor Light Rail Transit line to be an integral part of a comprehensive multi-modal
regional transportation system that will enhance transit options for all Ramsey County
residents;

One bullet under RESOLVED:
e Plan changes to bus service both to and along the corridor in a manner that will p*\
maintain and enhance access and mobility for residents and businesses atorg— x eC

UntversityAvenue, and in particular for those who are most transit-dependent

A @Mgg\r Coml"(

%&m Jro*h;;: pouss b fﬁﬂ(& ‘4) Mer (ol

O Qﬂﬁd\é{f\ s Y0 %&WK WJ““’F"*W‘\‘}‘;"V HE s o

the (nvolvoment of (e donts 7 bustnessts ﬂﬂﬁ%m cm’ndﬂ/




RESOLUTION

Board of Ramsey County Regional Railroad Authority
Date: No.: R06-

WHEREAS, The Ramsey County Regional Railroad Authority will be providing a
substantial share of planning, capital and operational costs of the Central Corridor Light Rail
Transit line; and

WHEREAS, The Ramsey County Regional Railroad Authority strongly believes that the
planning and construction of the rail project must be done in such a way so as to safeguard the
integrity of the Central Corridor Light Rail Transit line and ensure that it is an integral part of the
regional transit system; and

WHEREAS, The Ramsey County Regional Railroad Authority believes that connection
of the Central Corridor Light Rail Transit line to the multi-modal transportation hub at the Union
Depot is an essential part of the project and is necessary to preserve its integrity; and

WHEREAS, The Ramsey County Regional Railroad Authority believes that adequate
parking along the Central Corridor Light Rail Transit line is an essential part of the project and is
necessary to preserve its integrity; and

WHEREAS, The Ramsey County Regional Railroad Authority recognizes that federal
cost effectiveness requirements have put pressure on the Metropolitan Council to consider and
implement cost reductions to the Central Corridor project; and

WHEREAS, The Ramsey County Regional Railroad Authority understands that
expediting completion of the Central Corridor Light Rail Transit line is one way to help control
costs; NOW, THEREFORE BE IT

RESOLVED, that the Ramsey County Regione_ll Railroad Authority strongly urges the-
Metropolitan Counciltar 1, |/enves e m.-[ar .-)-, of h..y carrider ek t,.j/"

o Cormec;:;%e Central Corridor Light Rail Transit line to the multi-modal

transit hub at St. Paul’s Union Depot, to—mairmairtie—imegrs—et=te—

= T e O IS L Ity

Exeditc;rj:ompletion of the Central Corridor Light Rail Transit line to
keep costs down and help to meet federal cost effectiveness guidelines.
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RESOLUTION

Board of Ramsey County Regional Railroad Authority

A

Ensur:t(\{gat adequate parking is provided along the corridor to serve the

~ needs of businesses and residents of Ramsey County and the entire region.
Support"iglprovements to the intersection of Snelling and University
Avenues in St. Paul so that traffic flow is improved and transit options are

enhanced.

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
YEA NAY OTHER

Tony Bennett
Toni Carter

Jim McDonough
Rafael E. Ortega
Jan Parker
Victoria Reinhardt
Janice Rettman

Rafael E. Ortega, Chair By:

Tony Bennett, Secretary

Page 2 of 2
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Ramsey County Regional Railroad Authority

6560 Ramsey County Government Center-West, 50 West Kellogg Boulevard
St. Paul, Minnesota 55102 (651) 2662760 / FAX (651) 2662761

AGENDA
Regional Railroad Authority Meeting
August 22, 2006

Immediately following
Housing and Redevelopment Authority Meeting

Third Floor Council Chambers Courthouse
Approve minutes from August 1, 2006 meeting.
ADMINISTRATIVE AGENDA

Ratify Partial Payment No. 30 in the amount of $25,735.45 to DMJM+Harris, Inc.
for consulting services on the Central Corridor Phase 2 study for May, 2006.

Approve grant agreement with Metropolitan Council in the amount of $1,699,935
for Union Depot work; authorize Chair to execute the agreement.

Authorize staff to issue a request for proposals for environmental, engineering,
and financial work for Union Depot.

Authorize chair to execute a contract with the St. Paul Port Authority for
assistance with property acquisition at Union Depot.

POLICY AGENDA

Approve Memorandum of Understanding and authorize Chair to execute the
Memorandum of Understanding.

* Action is requested

Page 1 of 1
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Meeting Minutes

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY MEETING

The Ramsey County Regional Railroad Authority met on August 1, 2006 in Council Chambers, Third
Floor Courthouse.

MEMBERS PRESENT: Chair Rafael Ortega
Commissioner Tony Bennett
Commissioner Toni Carter
Commissioner Jim McDonough
Commissioner Jan Parker
Commissioner Victoria Reinhardt
Commissioner Janice Rettman

OTHERS PRESENT: Patricia Brady, Connie Catlin, Art Coulson, Kathy DeSpiegelaere,
Deborah Hendricks, Marsha Kurka, Kris Longhenry, David MacMillan,
Stephanie Rodel, Angie Taylor, David Twa

Chair Ortega called the RCRRA meeting to order at 10:10 a.m.

ADMINISTRATIVE AGENDA

1 Approve minutes from July 18, 2006 RCRRA meeting

A motion was made by Commissioner Reinhardt, seconded by Commissioner Carter, to approve the
minutes from the July 18, 2006 RCRRA meeting.

Roll call vote was taken:
Ayes — 7, Nays — 0
Motion accepted.

POLICY AGENDA

2007 Supplemental Budget — Kathy DeSpiegelaere

Kathy DeSpiegelaere discussed the 2007 Supplemental Budget, along with the Outcome, Performance
Measures and Discussion document as it relates to the Ramsey County Regional Railroad Authority and
transit alternatives. She noted that the performance measures look at milestones reached, funds received
for transit projects and usage of transit projects that have been implemented. As an example of a
milestone, Ms DeSpiegelaere noted the Central Corridor locally preferred alternative selection process.

Ms DeSpiegelaere noted that transit ridership or usage will also be a measure. Commissioner Parker
asked if this measure should be assigned to RCRRA, as the official monitor will be Metropolitan Council.
Ms DeSpiegelaere agreed to remove ridership usage as a measure.

Ms DeSpiegelaere also noted that RCRRA will be receiving the supplemental budget toward the end of
2006. She also commented that RCRRA will be setting the maximum certified levy in September 2006.

-

3. Central Corridor Considerations

A motion was made by Commissioner Parker, seconded by Commissioner McDonough, to approve a
resolution outlining the concerns of the Ramsey County Commissioners as the Central Corridor Light
Rail Transit project moves forward.




Roll call vote was taken:

Ayes — 7, Nays -0
Motion accepted.

WHEREAS, The Ramsey County Regional Railroad Authority will be providing a substantial
share of planning, capital and operational costs of the Central Corridor Light Rail Transit line; and

WHEREAS, The Ramsey County Regional Railroad Authority strongly believes that the planning
and construction of the rail project must be done in such a way so as to safeguard the integrity of the
Central Corridor Light Rail Transit line and ensure that it is an integral part of the regional transit system;
and

WHEREAS, The Ramsey County Regional Railroad Authority believes that connection of the
Central Corridor Light Rail Transit line to the multi-modal transportation hub at the Union Depot is an
essential part of the project and is necessary to preserve its integrity; and

WHEREAS, The Ramsey County Regional Railroad Authority believes that adequate parking
along the Central Corridor Light Rail Transit line is an essential part of the project and is necessary to
preserve its integrity; and

WHEREAS, The Ramsey County Regional Railroad Authority recognizes that federal cost
effectiveness requirements have put pressure on the Metropolitan Council to consider and implement cost
reductions to the Central Corridor project; and

WHEREAS, The Ramsey County Regional Railroad Authority understands that expediting
completion of the Central Corridor Light Rail Transit line is one way to help control costs; and

WHEREAS, The Ramsey County Regional Railroad Authority considers the Central Corridor
Light Rail Transit line to be an integral part of a comprehensive multi-modal regional transportation
system that will enhance transit options for all Ramsey County residents; and

WHEREAS, The Ramsey County Regional Railroad Authority has committed to the Preliminary
Engineering process set forth by the Metropolitan Council; NOW, THEREFORE BE IT

RESOLVED, Ramsey County commits to fully participating in the preliminary engineering
process and the involvement of residents and businesses; and

RESOLVED, that the Ramsey County Regional Railroad Authority believes the integrity of this
corridor rests with the following:

. Connecting the Central Corridor Light Rail Transit line to the multi-modal transit
hub at St. Paul’s Union Depot.
Expediting completion of the Central Corridor Light Rail Transit line to keep
costs down and help to meet federal cost effectiveness guidelines.
Ensuring that adequate parking is provided along the corridor to serve the needs
of businesses and residents of Ramsey County and the entire region.
Supporting improvements to the intersection of Snelling and University Avenues
in St. Paul so that traffic flow is improved and transit options are enhanced.
Planning changes to bus service both to and along the corridor in a manner that
will maintain and enhance access and mobility for residents and businesses in
Ramsey County, and in particular for those who are most transit-dependent.

The meeting adjourned at 11:00 a.m




RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY Z.

REQUEST FOR BOARD ACTION

Board Action Requested

REGIONAL RAILROAD AUTHORITY | |Ratify Partial Payment No. 30 in the amount
e / T of $25,735.45 to DMJM+Harris, Inc. for
Authorized ‘Sign4ture consulting services on the Central Corridor

: Phase 2 study for May 2006.
8/ /1/pé

Date

ACTION IS REQUESTED

Request Justification

See attached information: 1) Proposed resolution
2) Accounts Payable forms and Partial Payment No.30
3) DMJM+Harris, Inc. Invoice No. 6018422(30), and attachments

Budgeting and Accounting /éﬂﬁ}b 124 /( —~
County Attorney {WW MM\M

Risk Management

Documentation certified complete for:

E’A\q iy Q //\_3: HZ X-1Y-0C

Board Date Sfgnature < Date




RESOLUTION

Board of Ramsey County Regional Railroad Authority
Date: No.: R06-

WHEREAS, The Ramsey County Regional Railroad Authority has contracted for the
professional consulting services of DMJM+Harris, Inc. for the purpose of conducting the Central
Corridor Phase 2 study; and

WHEREAS, DMJM+Harris, Inc. has satisfactorily completed portions of the work
identified in the referenced agreements, and provided detailed invoice documentation for
services and costs accrued through May 26, 2006; and

WHEREAS, submittal of invoices and payment documentation to the Rail Authority for
ratification at the next scheduled meeting following staff approval of invoice documentation is
required; and

WHEREAS, DMJM-+Harris, Inc. Invoice No. 6018422, Partial Payment No. 30, in the
amount of $25,735.45 attachments thereto, provide the correct documentation of payments due
DMIJM-+Harris, Inc. through May 26, 2006; Now, Therefore Be It

RESOLVED, Payment to DMJM+Harris, Inc. in the amount of $25,735.45 for services
rendered through May 26, 2006, is hereby ratified.

RAMSEY COUNTY REGIONAL RAILROAD
AUTHORITY
YEA NAY

Tony Bennett
Toni Carter

Jim McDonough
Rafael E. Ortega
Jan Parker
Victoria Reinhardt
Janice Rettman

Rafael E. Ortega, Chair By:

Tony Bennett, Secretary
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!uess Unit:
her ID:

RRA vouc’
00003864 Purchase Order Voucher

Page N o1
Run D. 11.Jul.2006

Run Time  11:25:59 AM

Report ID: RMAP19

Entered Dt Invoice ID

Voucher Header Information
Invoice Dt Vendor ID Vendor Name

Pay Method: System Check

Preparer Entry Stat Acctg Dt Post Stat Pymnt Trms

10.Jul.2006 5018422(Bl‘-’)(30)

Status Gross Amt

13.Jun.2006 0000155333 DMJM+HARRIS, INC.

Use Tax Address1 Address2

LONGHEKR P 10.Jul.2006 y Due Now

Address3 City State  Zip

A $25,735.45 $0.00

Handling Group ID Sales Tax

RE 000944 $0.00

1178 PAYSPHERE CIRCLE

Pckp Ordr Nbr

CHICAGO IL 60674

Description

Voucher Line Information

Merch Amt Inv Item | Unit Price Prorate

S U F 1099

PO Business Unit PO I|d PO Type

Central Corridor Project consu

$25,735.45 $25,735.45

Distribution Line Information

Account  Fund Dept Program Class Fld Client Name BP Project ID

Y Y YN RRA

Open ltem ID  Status

0000000384 SC

Merch Amt Stat Cd Statistic Amt

421501 12501 150180 00000 2003 G205005

Account Name:  Consulting Services

Department Name: RCRRA-Proj/Grant

$25,735.45

Description

Voucher Line Information

Merch Amt Inv Item | Unit Price Prorate

S U F 1099

PO Business Unit PO Id PO Type

Amendment #1

$0.00
Distribution Line Information

Account  Fund Dept Program Class FId Client Name BP Project ID

YY YN RRA

Open ltemID  Status

0000000384 SC

Merch Amt Stat Cd Statistic Amt

421501 12501 150180 00000 2003 G205005

Account Name:  Consulting Services

(6N

Department Name: RCRRA-Proj/Grant

$0.00




Page No. 2
Business Unit: RRA VOUCHER Run Date 11.Jul.2006
Voucher ID: 00003864 Purchase Order Voucher _ Run Time 11:25:59 AM

Report ID: RMAP19

Payment Comments-Check Stub

Invoice No. 6018422{‘&!,%%(13&1 6/13/06
Services on the Central Corridor Phase 2 study for April 29, 2006 to May 26, 2006

Voucher Comments

| declare that the above material and/or services have been received, are for Ramsey County, allowed by law, and approved for payment.

Authorization L +2° Date 7//5/5?6




Ramsey County Purchase Order :
. . . CHANGE ORDER - REPRINT
Regional Rail Authority Purchase Order Date Revision Page
RRA - 0000000384 04/06/2004 1-12/27/2005 1
Hegional Rail Authority Payment Terms Freight Terms Ship Via
665 RCGC-West Due Now Origin PPD Allowed US MAIL
50 West Kellog Blvd. From Date To Date
St Paul MN 55102 Buyer: RRA Currency Code: usp
United States
Vendor: 0000155333 Ship To:  Regional Rail Authority
DMJM+HARRIS, INC. 665 RCGC-West
1178 PAYSPHERE CIRCLE 50 West Kellogg Bivd.
CHICAGO IL 60674 St Paul MN 55102
United States United States

Bill To: Regional Rail Authority
665 RCGC-West
50 West Kellogg Bivd.
St Paul MN 55102
Tax Exempt? Y Tax Exempt ID: 9999999999999 United States
Line-Schd Item Description Quantity UOM PO Price Extended Amt Due Date |
1 -1 Central Corridor Project 1.00 EA 1,899,900.00 1,899,900.00 04/06/2004
consulting Schedule Total 1,899,900.00

Mfg ID

Item Total 1,899,900.00

Amendment #1 189,990.00 185,990.00 12/27/2005
Schedule Total 189,990.00

Item Total 189,990.00

Total PO Amount 2,089,8%0.00

All shipments, shipping papers, invoices, and correspondence must be identified
with our Purchase Order Number. Overshipments will not be accepted unless
authorized by Buyer prior to shipment.




Invoice #1

Invoice #2

Invoice #3

Invoice #4

Invoice #5

Invoice #6

Invoice #7

Period of service

1/13/04-1/30/04

1/31/04-2/27/04

2/28/04-4/2/04

4/3/04-4/30/04

5/1/04-5/27104

5/28/04-7/2/104

7/3104-7/30/04

LABOR

$420.80

$6,673.27

$19,486.91

$8,966.87

$9,755.91

$15,770.50

$11,746.37

OVERHEAD

$568.08

$9,008.91

$26,307.33

$12,1056.27

$13,170.48

$21,290.18

$15,857.60

TOTAL OVERHEAD

$988.88

$15,682.18

$45,794.24

$21,072.14

$22,926.39

$37,060.68

$27,603.97

FEE

$108.78

$1,725.04

$5,037.37

$2,317.94

$2,521.90

$4,076.67

$3,036.44

SUB TOTAL LABOR

$1,097.66

$17,407.22

$50,831.60

$23,390.08

$25,448.29

$41,137.35

$30,640.41

DIRECT COSTS

$0.00

$490.12

$16,835.87

$35,596.72

$55,300.20

$60,678.70

$37,824.24

ADJUSTMENTS

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTAL INVOICE

$1,097.66

$17,897.34

$67,667.47

$58,986.80

$80,748.49

$101,816.05

$68,464.65

RETAINAGE (5%)

$54.88

$894.87

$3,383.37

$2,949.34

$4,037.42

$5,090.80

$3,423.23

NET PAY INVOICE

$1,042.77

$17,002.48

$64,284.10

$56,037.46

$76,711.06

$96,725.25

$65,041.41

Subcontractors:

Enviroscience

$0.00

$0.00

$8,898.44

$0.00

$0.00

$33,154.47

$0.00

Parsons

$0.00

$0.00

$1,834.10

$13,020.16

$14,205.60

$0.00

$0.00

Zimmer Gunsul Frasca

$0.00

$0.00

$3,142.97

$15,208.67

$20,937.64

$0.00

$32,369.32

Manuel Padron & Assoc.

$0.00

$0.00

$1,218.78

$1,706.29

$0.00

$9,925.62

$0.00

Anton Lubov & Assoc.

$0.00

$0.00

$873.66

$1,872.13

$3,494.64

$5,366.76

$1,310.49

AECOM Consult.

$0.00

$0.00

$0.00

$0.00

$12,988.36

$7,644.46

$0.00

PB Consult Inc.

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Connetics

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

DBE's

Manuel Padron & Assoc.

$0.00

$0.00

$1,218.78

$1,706.29

$0.00

$9,925.62

$0.00

Enviroscience

$0.00

$0.00

$8,898.44

$0.00

$0.00

$33,154.47

$0.00

Connetics

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total DBE's

$0.00

$0.00

$10,117.22

$1,706.29

$0.00

$43,080.09

$0.00

DBE% Total Contract

0.00%

0.00%

14.95%

2.89%

0.00%

42.31%

0.00%

Task 1

$0.00

$0.00

$8,471.31

$7,038.79

$3,614.82

$13,658.11

$6,601.91

Task 2

$0.00

$2,307.19

$17,240.69

$12,688.26

$4,784.50

$28,786.63

$14,674.73

Task 3

$0.00

$0.00

$8,677.25

$13,020.16

$14,205.60

$15,296.07

$0.00

Task 4

$0.00

$0.00

$3,142.97

$15,208.67

$20,937.64

$0.00

$32,369.32

Task 5

$0.00

$0.00

$13,440.91

$6,680.57

$10,680.63

$12,001.27

$2,362.57

Task 6

$0.00

$0.00

$873.66

$1,872.13

$16,482.99

$13,011.23

$1,310.49

Task 7

$1,097.66

$15,590.15

$15,920.68

$2,478.22

$10,142.29

$19,062.76

$11,245.63

Task 8

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Task 9

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Task 10

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Task 11

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Amount spent on contract

$1,042.77

$18,045.25

$82,329.35

$138,366.81

$215,077.87

$311,803.12

$376,844.53

Balance of contract

$1,898,857.23

$1,881,854.75

$1,817,5670.65

$1,761,5633.19

$1,684,822.13

$1,588,096.88

$1,523,055.47

80% FTA Share

$834.22

$14,436.20

$65,863.48

$110,693.45

$172,062.30

$249,442.50

$301,475.63

S~ @




Invoic

Invoice #9

Invoice #10

Invoice #11

voice #12

Invoice #13

Invoice #14

Envoic‘

7131/04-8/27/04

8/28/04-10/1/04

10/1/04-10/29/04

10/30/04-11/26/04

11/27/04-12/31/04

1/1/05-1/28/05

1/29/05-2/25/05

2/26/05-4/1/05

$15,661.90

$20,115.49

$17,357.11

$15,803.20

$18,910.86

$17,040.96

$19,860.15

$21,669.96

$21,143.57

$27,155.91

$23,432.10

$21,334.32

$25,629.66

$23,005.30

$26,811.20

$29,254.45

$36,805.47

$47,271.40

$40,789.21

$37,137.52

$44,440.52

$40,046.26

$46,671.35

$60,924.41

$4,048.60

$5,199.85

$4,486.81

$4,085.13

$4,888.46

$4,405.09

$5,133.85

$5,601.68

$40,854.07

$52,471.26

$45,276.02

$41,222.65

$49,328.98

$44,451.34

$51,805.20

$56,526.09

$68,885.17

$38,001.36

$51,419.72

$163,398.67

$67,488.74

$86,464.54

$56,541.95

$7,999.61

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$109,739.24

$90,472.62

$96,695.74

$204,621.32

$116,817.72

$130,915.88

$108,347.15

$64,525.70

$5,486.96

$4,623.63

$4,834.79

$10,231.07

$5,840.89

$6,5645.79

$5,417.36

$3,226.29

$104,252.27

$85,948.98

$91,860.95

$194,390.25

$110,976.83

$124,370.09

$102,929.79

$61,299.42

$20,169.59

$19,276.07

$5,892.58

$13,814.19

$21,996.18

$0.00

$0.00

$0.00

$3,162.67

$12,767.88

$12,022.35

$12,354.96

$26,340.27

$9,446.48

$2,119.66

$0.00

$14,797.51

$0.00

$11,300.54

$18,573.53

$8,379.54

$32,080.40

$1,854.74

$0.00

$5,980.15

$0.00

$0.00

$58,950.21

$8,651.77

$9,465.86

$12,698.33

$0.00

$2,308.96

$0.00

$3,182.61

$0.00

$0.00

$0.00

$0.00

$0.00

$11,848.26

$0.00

$15,637.38

$568,705.79

$0.00

$28,332.35

$35,499.09

$7,113.25

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$5,980.15

$0.00

$0.00

$58,950.21

$8,551.77

$9,465.86

$12,698.33

$0.00

$20,169.59

$19,276.07

$5,892.58

$13,814.19

$21,996.18

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$26,149.74

$19,276.07

$5,892.58

$72,764.40

$30,547.95

$9,465.86

$12,698.33

$0.00

23.85%

21.31%

6.09%

35.56%

26.15%

7.23%

11.72%

0.00%

$6,172.30

$20,130.28

$22,591.82

$7,169.78

$7,569.17

$23,105.78

$14,466.63

$31,508.64

$30,958.24

$37,762.92

$18,306.25

$30,606.62

$38,738.91

$28,259.01

$24,116.31

$21,318.19

$7,692.70

$12,767.88

$6,580.03

$12,354.96

$34,452.05

$9,446.48

$2,119.66

$0.00

$20,736.80

-$5,939.29

$7,853.64

$2,901.74

$6,955.16

$14,057.63

$1,418.95

$0.00

$17,077.69

$15,791.86

$12,607.43

$67,602.09

$16,207.10

$15,879.95

$12,698.33

$0.00

$14,157.22

$0.00

$18,819.99

$58,705.79

$0.00

$28,332.35

$35,499.09

$7,113.25

$13,044.29

$9,958.96

$9,936.58

$10,099.84

$12,895.34

$11,834.69

$18,028.18

$4,585.61

$0.00

$0.00

$0.00

$2,648.68

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$12,531.82

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$481,096.81

$567,045.79

$658,906.75

$853,297.00

$964,273.83

$1,088,643.92

$1,191,573.71

$1,252,873.13

$1,418,803.19

$1,332,854.21

$1,240,993.25

$1,046,603.00

$935,626.17

$811,256.08

$708,326.29

$647,026.87

$384,877.45

$453,636.63

$527,125.40

$682,637.60

$771,419.06

$870,915.14

$953,258.97

$1,002,298.50
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Invoice #16

Invoice #17

Invoice #18

Invoice #19

Invoice #20

Invoice #21

Invoice #22

Invoice #23

4/2/12005-4/29/05

4/30/2005-5/27/05

5/28/2005-7/1/05

7/2/05-7/29/05

7/30/05-8/26/05

8/27/05-9/30/05

10/1/05-10/28/05

10/29/05-11/25/05

$11,100.99

$5,778.22

$6,544.86

$1,556.42

$1,092.60

$2,465.16

$240.40

$901.50

$14,986.34

$7,800.60

$8,835.56

$2,101.17

51,475.01

$3,327.97

$324.54

$1,217.03

$26,087.33

$13,5678.82

$15,380.42

$3,657.59

q
$2,567.61

$5,793.13

$564.94

$2,118.53

$2,869.61

$1,493.67

$1,691.85

$402.33

$282.44

$637.24

$62.14

$233.04

$28,956.93

$15,072.49

$17,072.27

. $4,059.92

$2,850.05

$6,430.37

$627.08

$2,351.56

$44,429.89

$18,271.59

$2,841.43

$25,542.61

$22,033.65

$12,135.28

$27,796.57

$16,051.67

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$73,386.82

$33,344.08

$19,913.70

$29,602.53

$24,883.70

$18,565.65

$28,423.65

$18,403.23

$3,669.34

$1,667.20

$995.68

$1,480.13

$1,244.18

$928.28

$1,421.18

$920.16

$69,717.48

$31,676.87

$18,918.02

$28,122.40

$23,639.52

$17,637.37

$27,002.47

$17,483.07

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$4,017.66

$0.00

$0.00

$8,934.28

$12,574.79

$0.00
$0.00

$506.30

$1,923.24

$560.64

$0.00

$0.00

$0.00

$1,5619.41

$1,096.90

$0.00

$914.09

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$36,901.26

$13,294.49

$0.00

$16,428.46

$7,927.87

$0.00

$27,262.78

$13,214.34

$0.00

$0.00

$0.00

$0.00

$0.00

$8,890.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

50.00

q
L
q
o

$1,519.41

$1,096.90

$0.00

$914.09

$0.00

$0.00

$0.00

50.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,519.41

$1,096.90

$0.00

$914.09

0.00%

0.00%

0.00%

0.00%

6.11%

5.91%

0.00%

4.97%

$14,794.86

$15,692.42

$18,654.59

$4,223.69

$1,254.17

$0.00

$627.08

$2,351.56

$14,842.45

$3,240.99

$1,244.17

$0.00

$1,595.88

$7,563.33

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$3,767.59

$0.00

$0.00

$8,934.28

$3,112.28

$0.00

$506.30

$1,923.24

$560.64

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$36,901.26

$13,294.49

$0.00

$16,428.46

$7,927.87

$8,890.00

$27,262.78

$13,214.34

$2,620.02

$1,216.18

$14.94

$16.10

$11.58

$1,015.42

$27.49

$0.00

$0.00

$0.00

$0.00

$0.00

$1,619.41

$1,086.90

$0.00

$914.09

$0.00

$0.00

$0.00

$0.00

$9,462.51

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,322,590.61

$1,354,267.48

$1,373,185.50

$1,401,307.91

$1,424,947.43

$1,442,584.80

$1,469,587.27

$1,487,070.34

$577,309.39

$545,632.52

$526,714.50

$498,592.09

$474,952.57

$457,315.20

$430,312.73

$602,819.66

$1,058,072.49

$1,083,413.99

$1,098,548.40

$1,121,046.33

$1,139,957.94

$1,154,067.84

$1,175,669.81

$1,188,656.27
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Invoic

Invoice #25

Invoice #26

Invoice #27

Qvoice #28

Invoice #29

Invoice #30

11/26/05-12/23/05

12/31/05-1/27/06

1/28/06-2/24/06

2/25/06-3/31/06

4/1/06-4/28/06

1/13/04-12/30/05

4/29/06-5/26/06

$420.70

$198.57

$190.86

$1,843.54

$4,487.72

$0.00

$6,846.62

$567.95

$268.07

$257.66

$2,488.78

$6,058.42

$0.00

$9,242.94

$988.65

$466.64

$448.52

$4,332.32

$10,546.14

$0.00

$16,089.56

$108.75

$51.33

$49.34

$476.56

$1,160.08

$0.00

$1,769.85

$1,097.40

$517.97

$497.86

. $4,808.87

$11,706.22

$0.00

$17,859.41

$13,883.35

$21,355.65

$11,923.13

$22,503.49

$3,631.24

$0.00

$9,230.54

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$14,980.75

$21,873.62

$12,420.99

$27,312.36

$15,237.46

$0.00

$27,089.95

$749.04

$1,093.68

$621.05

$1,365.62

$761.87

-$79,015.90

$1,354.50

$14,231.71

$20,779.94

$11,799.94

$25,946.75

$14,475.58

$79,015.90

$25,735.45

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$853.15

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$8,918.01

$17,299.48

$0.00

$15,815.56

$2,718.40

$0.00

$7,208.15

$4,950.00

$3,840.00

$0.00

$1,725.00

$0.00

$0.00

$0.00

$0.00

$0.00

$11,878.59

$4,928.35

$631.84

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$853.15

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$4,928.35

$631.84

$0.00

$0.00

$0.00

$0.00

$0.00

$4,928.35

$631.84

$0.00

$853.15

0.00%

0.00%

0.00%

18.04%

4.15%

0.00%

3.16%

$1,097.40

$207.31

$506.92

$3,884.89

$1,5675.35

$0.00

$0.00

$0.00

$517.97

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$13,868.01

$21,139.48

$0.00

$1,725.00

$0.00

$0.00

50.00

$15.34

$8.86

$35.48

$18.98

$0.00

$0.00

J
$9.49

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$853.15

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$11,878.59

$20,743.91

$3,350.24

$0.00

$7,208.15

$0.00

$0.00

$0.00

$939.58

$10,311.87

$0.00

$19,019.16

$1,501,302.05

$1,522,081.99

$1,533,881.93

$1,559,828.67

$1,674,304.26

$1,653,320.16

$1,679,055.61

$588,587.95

$567,808.01

$556,008.07

$530,061.33

$515,585.74

$436,569.84

$410,834.39

$1,201,041.64

$1,217,665.59

$1,227,105.54

$1,247,862.94

$1,259,443.40

$1,322,656.12

$1,343,244 .49

)




PLEASE REMIT TO:
DMJM Harris

1178 Paysphere Circle
Chicago, IL 60674

DMJM HARRIS | AECOM

i Account wvin:

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
665 Ramsey County Government Center - West

50 W. Kellogg Bivd.
St. Paul, MN 55102

Attn: Steven Morris

Re: Central Corridor Project

Invoice Date:
Invoice No.:
Job No.:
Customer No.:

June 13, 2006
6018422(29)
46106124
3001

BY TASK

PROJECT BILLING SUMMARY

FOR SERVICES PERFORMED FROM APRIL 29 THROUGH MAY 26, 2006

Task #

Original Budget

Revised Budget

Earned

This period

Previous

To Date

% spent

Paid to date

Pending Payments

Amount

Total pending

312,800.98

262,801.00

$0.00

236,776.60

236,776.60

90%

418,617.74

358,618.00

$0.00

339,497,861

95%

165,797.16

165,797.00

$0.00

$159,556.16

k.
$339,497.61
$159,556.16

96%

157,112.30

157,112.00

$0.00

137,927.87

$137,927.87

88%

139,652.59

199,652.00

$0.00

203,599.03

$203,599.03

102%

339,707.58

398,635.00

$0.00

356,835.50

$356,835.50

90%

176,108.74

176,109.00

$9.49

L
§
$170,864.23

$170,873.72

7%

10,000.00

$853.15

$6,179.08

$7.032.23

70%

22,000.00

$0.00

$21,984.33

$21,994.33

100%

= e e B G S O S B

70,000.00

$7,208.15

$35,972.74

$43,180.89

652%

1

269,166.00

$19,019.16

$11,251.45

$30,270.61

11%

|Project Total

1,709,797.10

2,089,890.00

$27,089.94

$1,680,454.60

$1,707,544.54

81.7%

BY FIRM

Firm

Original Budget

Revised Budget

Earned

This period

Previous

To Date

% spent

Paid to date

Pending Payments

Amount

Total pending

DMJM+HARRIS

830,360.62

959,527.00

$19,028.65

$734,784.26

$753.812.91

78.6%

Enviroscience

143,506.48

168,506.00

$0.00

$123,206.51

$123,206.51

73.1%

Parsons

130,697.00

130,697.00

$0.00

$130.417.45

$130,417.45

99.8%

PB Consult

25,000.00

$0.00

$519,410.60

$19.410.60

77.6%

Connetics

20,000.00

$0.00

$17.428.78

$17.438.78

87.2%

Zimmer Gunsul Frasca

157,112.00

244,112.00

$0.00

$186,642.08

$186,642.08

76.5%

Manuel Padron & Assoc.

108,413.00

115,413.00

$853.15

$112,596.05

$113,449.19

98.3%

Anton Lubov & Assoc.

35,320.00

$0.00

$18,409.26

$18,409.26

52.1%

AECOM Consult.

304,388.00

391,315.00

$7,208.15

$337,549.59

$344,757.74

88.1%

Project Total

5
3
3 35,320.00
3
3

1,709,797.10

2,089,890.00

$27,089.94

$1,680,454,59

$1,707,544.54

99.9%

PARTICIPATION BY DBE

FIRMS

Firm

Original Budget

Revised Budget

Earned

This period

Previous

To Date

% spent

Paid to date

Pending Payments

Invoice
# Amount

Total pending

Manuel Padren

$ 108.413.00

3 115,413.00

$853.15

$112,596.05

$113,449.19

6.6%

Connetics

20,000.00

$0.00

$5,560.19

$5,560.19

0.3%

Enviroscience

$ 143,506.48

168,506.00

$0.00

$123,206.51

$123,206.51

7.2%

Project Total

$ 251,919.48

303,919.00

$853.15

$241,362.75

$242,215.90

14.2%

999 Town & Country Road, Orange, California 92868-4786

ORIGINAL




DBE Progress/Project Report

46106124.0001 ) 26
Central Corridor Project ‘of:Service Project Design Activities
DMJM+HARRIS

J ry 13

1,709,797.10 T
380,092.90 1,707,544.54
2,089,890.00 82%
1,707,544.54 29
382,345.46

DBE Subcontractor Date

Manuel Padron $108,413.18| $115,413.00 $853.15| $113,449.20
Enviroscience $143,506.48| $168,506.00 $0.00| $123,206.51
Connetics $20,000.00 $0.00 $5,560.19

$853.15| $242,215.90
' 15%
14%

Signature: U<
Title: vice PresidenUU[qit Bul{_ iness\Manager
\_J a—

INSTRUCTIONS:
1. Insert information in all blank spaces. A/E Services contractDO NOT complete Affirmative Action Status/Labor Force Breakdown by
Hours.
2. Contract DBE % = Current Contract Amounts DBE Totals / Total Contract Amount.
3. Billed DBE % = Amount Billed To Date DBE Totals / Amount Billed To Date.
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Invoice Date:
Invoice No.:

June 13, 2006
6018422(29)

DMJM+HARRIS COSTS

Person

Hours

Labor Cost

Gough, Patrick

126.0

$3,268.44

lves, Lisa

50.0

$3,129.50

Veeraraghavapuram, Madhusudan

14.0

$325.92

Witzig, Albert

$122.76

Subtotal Labor
OVERHEAD

$6,846.62

Total OH

$6,846.62

135.00%

$9,242.94

Subtotal Labor + Overhead

Labor&OH

Total fee

$16,089.56

$1,769.85

Amount

Total ODCs

Postage

$9.49

$9.49

Airfare (Gough)

$413.70

$413.70

Travel (lves)

$746.05)"

$746.05

Total ODCs

DMJM+HARRIS INVOICE TOTAL

$1,169.24

Total earned

$19,028.65

Retainage @ 5%

$951.43

Total Invoiced Amo

unt

$18,077.22

SUBCONSULTANT COSTS

Firm

Cost

Total Sub Costs

Manuel Padron & Assoc.

$853.15

$853.15

AECOM Consult.

$7,208.15

$7,208.15

Total earned

$8,061.29

Retainage @ 5%

$403.06

Total Invoiced Amount

$7,658.23

TOTAL NOW DUE

$25,735.45
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REQUEST FOR BOARD ACTION

Board Action Requested

REGIONAL RAILROAD AUTHORITY Approve grant agreement with Metropolitan

hz;b: W S Council in the amount of $1,699,935 for

AuthorizedSigniture Union Depot work; authorize Chair to execute
the agreement.

8L/ ¢

Date

ACTION REQUESTED

Request Justification

I Proposed Resolution; and
. 2. Grant Agreement with Metropolitan Council in the amount of $1,699,935.

Budgeting and Accounting m Qa/ff‘\ ,
County Attorney M /%/ KJA\

Risk Management

Documentation certified complete for:

_Aujhx"r A 2000 > C
Board Date Sighature
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RESOLUTION

Board of Ramsey County Regional Railroad Authority

Date: August 22. 2006 No.: R06-

WHEREAS, Ramsey County Regional Railroad Authority has been awarded $1,699,935
in federal funding for Union Depot; and

WHEREAS, The funds will be used for environmental, engineering and financial work
for the Union Depot multi modal transit hub; and

WHEREAS, The funds will be reimbursed to Ramsey County Regional Railroad
Authority through the Metropolitan Council; NOW, THEREFORE, BE IT

RESOLVED, That Ramsey County Regional Railroad Authority approves the grant
agreement with the Metropolitan Council for federal funds for Union Depot in the amount of
$1,699,935; and BE IT FURTHER

RESOLVED, That Ramsey County Regional Railroad Authority authorizes its Chair to
execute the agreement.

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
YEA NAY OTHER

Tony Bennett
Toni Carter

Jim McDonough
Rafael E. Ortega
Jan Parker
Victoria Reinhardt
Janice Rettman

Rafael E. Ortega, Chair By:
Tony Bennett, Secretary




PASS THROUGH GRANT AGREEMENT

Grantee: Ramsey County Regional Rail Authority SG-2006-0

RCRRA

Kathryn DeSpiegelaere, Director
Ramsey County Regional Rail Authority
Suite 665 RCGC — West

50 West Kellogg Blvd

St. Paul, MN 55102

Address:

Grant Project: Environmental review, preliminary engineering and project development for
the Union Depot building in St. Paul.

Maximum Grant Amount: $1,699,935.00 Council Action: March 8, 2006
Federal 5309 Funds: $1,699,935.00
Local Match: $424,984.00
Federal Grant No.: MN-03-0105-00

CFDA No.: 20.500

Grant Term: Grant Award to Met Council through May 30, 2008

Council Project Administrator: Susan Stensland

AGREEMENT

THIS AGREEMENT is made and entered into by and between the Metropolitan Council ("Council")
and the Ramsey County Regional Rail Authority ("Grantee") each acting by and through its duly
authorized officers.

WHERE AS:

1. The Council, acting in its role as the Twin Cities Metropolitan Planning Organization, which is able
to receive and dispense federal funds, submitted an application to the federal government for grant
funds pursuant to 49 U.S.C. Section 5309.

The Council has received grant number MN-03-0105-00 under CFDA 20.500 from the U.S.
Department of Transportation (“USDOT”), Federal Transportation Administration (“FTA”).

The Grantee has requested funding from the FTA Grant to conduct a grant project consistent with 49
U.S.C. Section 5309 and the Council’s application for federal assistance.

This Agreement is intended to memorialize the terms under which the Grantee is to receive the FTA
grant funds.

NOW, THEREFORE, the Council and the Grantee agree as follows:

. I. GRANTEE PERFORMANCE OF GRANT PROJECT




1.01 Grant Project Activities. The Grantee agrees to perform and complete in a satisfactory
and proper manner the grant project specified in Exhibit A (“Grant Project”), in accordance with the
terms and conditions of this Agreement. The Grantee shall submit to the Council, for review and
approval, a work plan for the Grant Project. The work plan shall include a detailed description of the
activities to be completed by the Grantee, project budgets, proposed schedules, and estimates of the cost
associated with each activity. After the effective date of this agreement, all proposed changes in the work
plan must be submitted to the Council’s Project Manager for approval. Such changes are not effective
until the Grantee receives approval for the changes in writing from the Council’s Project Manager. All
Grant Project activities must be consistent with the approved work plan.

1.02 Use of Contractors. The Grantee may engage contractors to perform Grant Project
activities. However, the Grantee retains primary responsibility to the Council for performance of the
Grant Project and the use of such contractors does not relieve the Grantee from any of its obligations
under this Agreement.

If the Grantee engages any contractors to perform any part of the Grant Project activities, the
Grantee agrees that the contract for such services shall include the following provisions. (Note: these
requirements are in addition to other requirements for such contracts set forth in this agreement.)

A. The contractor must maintain all records and provide all reporting as required by this
agreement.

The contractor must defend, indemnify, and save harmless the Council from all claims, suits,
demands, damages, judgments, costs, interest, and expenses arising out of or by reason of the
performance of the contracted work, caused in whole or in part by any negligent act or
omission of the contractor, including negligent acts or omissions of its employees,
subcontractors, or anyone for whose acts any of them may be liable.

The contractor must provide and maintain insurance in amounts and types of coverage
appropriate to the contracted work and naming the Council as an additional insured, and
provide to the Grantee prior to commencement of the contracted work a certificate of
insurance evidencing such insurance coverage.

The contractor must be an independent contractor for the purposes of completing the
contracted work.

The contractor must acknowledge that the contract between the Grantee and the contractor
does not create any contractual relationship between the Council and the contractor.

1.03 Material Representations. The Grantee agrees that all representations contained in its
application for grant assistance are material representations of fact upon which the Council relied in
awarding this grant and are incorporated by reference into this agreement.

II. AUTHORIZED USE OF GRANT AND MATCHING FUNDS

The Grantee is authorized to use the grant and matching funds awarded under this agreement
only for costs directly incurred for the Grant Project activities specified in paragraph 1.01 and only
during the Project Activity Period specified in paragraph 6.01. Grant and matching funds may be used
only for: (1) the allowable costs of the grantees, subgrantees and cost-type contractors, including
allowable costs in the form of payments to fixed-price contractors; and (2) reasonable fees or profit to
cost-type contractors but not any fee or profit (or other increment above allowable costs) to the grantee or




subgrantee. Allowable costs will be determined in accordance with Office of Management and Budget
(OMB) Circular A-87. No other use of grant or matching funds is permitted.

111 GRANT AMOUNT, MATCH, AND DISTRIBUTION

3.01 Estimated Project Amount. The total estimated cost of the Grant Project identified in
paragraph 1.01 is $2.124,919.00. consisting of the Maximum Grant Amount and the grantee’s required
match as set forth below.

3.02 Maximum Grant Amount. The Council awards to the Grantee a grant of up to
$1.699.935.00 (“Maximum Grant Amount”) for the Grant Project. In no event will the Council's
obligation under this agreement exceed the lesser of:

A. The Maximum Grant Amount; or
B. 80% of the total Grant Project expenditures.

The Council shall bear no responsibility for cost overruns that may be incurred by the Grantee in
performance of the Grant Project.

3.03 Grantee's Match. The Grantee has an obligation under this agreement to share in the
costs of the Grant Project by providing at least a twenty percent (20%) local match from sources other
than from the Council funds, i.e., not less than $424.984 against the Maximum Grant Amount. The
eligibility and use of matching funds shall be governed by applicable federal law, regulations and
guidance.

3.04 Grant Funds. Grant funds will be distributed by the Council as follows:

A. Only costs incurred by the Grantee for the Grant Project described in Section 1.01 above, and
as provided for in the Approved Budget included in the Grantee’s application, which was
submitted to the FTA by the Grantor, and which is attached hereto as Exhibit B and
incorporated herein by this reference, are eligible for reimbursement. The Grantee may re-
budget up to 20% of the total Grant Amount if there is no change in the Grant Project. Prior
approval is required from the Council for re-budgeting in excess of 20% or for scope changes
in the Grant Project.

B. Payment to the Grantee will be provided based on the submission of invoices in the format of
the approved budget only for costs actually incurred.

C. Invoices in triplicate should include:

Federal Grant number referenced in this Agreement.

The dates covered by the invoice.

Breakdown of expenses by approved line item budget in a manner that reflects total
approved amount, current amount requested, cumulative total requested to date, and
unexpended balance by line.

The total amount of eligible expense for the period including the match.

The amount of the expense for federal reimbursement.

Signature by an authorized Grantee staff certifying that the invoice has been
reviewed, that the costs have been properly incurred and used solely for the purposes
of the work described in this Agreement, and that the amount charged is correct and
in accordance with the terms of this Agreement.
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7 The address to which payment shall be remitted.

An invoice form is provided on Exhibit C; however, Grantee my use its own form if all
required information is provided. Invoices must be submitted at least quarterly but no more
frequently than monthly, due within twenty (20) days of the end of the quarter.

. The Grantee shall submit any additional data and information requested by the Council to
justify and support the Grantee’s reimbursement request or as required by the federal
government for reporting under to the FTA.

Upon review and approval of the reimbursement request, the Council will distribute to the
Grantee the approved reimbursement request amount. The Council may deny part or all of
any reimbursement request if it believes that it is not warranted or justified.

F. No reimbursement payment will be made which would cause distribution of grant funds to
exceed, cumulatively through such payment, the limits in paragraph 3.02. The Council may
withhold payment if the Grantee is not current in its reporting requirements under article V.
Distribution of any funds or approval of any report is not to be construed as a Council waiver
of any Grantee noncompliance with this agreement. Once received, the funds must be
distributed within 3 business days. Grantee is not allowed to accumulate funds and is subject
to reimbursement of funds with interest if this occurs.

3.05 Repayment of Unauthorized Use of Grant Funds. Upon a finding by the Council that
the Grantee has made an unauthorized or undocumented use of grant funds, and upon a demand for
repayment issued by the Council, the Grantee agrees to promptly repay such amounts to the Council.

3.06 Reversion of Unexpended Grant Funds. All funds granted by the Council under this
agreement that have not been expended for Grant Project activities taking place during the Project
Activity Period shall revert to the Council.

3.07 Grant Contingent on Federal Funding. The Grantee acknowledges and agrees that the
Council’s payment of funds under this agreement is contingent on the Council receiving grant funds from
the USDOT. If, for any reason, USDOT reduces the amount of the Council’s FTA Grant, or otherwise
fails to pay any part of the cost or expense of the Grant Project in this agreement, the Grantee agrees to
pay those costs and expenses. The Grantee and its contractors and subcontractors further agree to pay
any and all lawful claims arising out of or incidental to the performance of the Grant Project covered by
this agreement in the event that USDOT does not pay the same and, in all events, agree to hold the
Council harmless from those claims and from any claims arising out of this agreement. Notwithstanding
any other provisions of this agreement, in the event the FTA rescinds funding for the FTA Grant, the
Council may immediately terminate this agreement by written notice to the Grantee.

IV. ACCOUNTING AND RECORDKEEPING REQUIREMENTS

4.01 Documentation of Grant Project Costs. All costs charged to the Grant Project, whether
paid with grant funds or charged as the Grantee's match, must be supported by proper documentation,
including properly executed payrolls, time records, invoices, contracts, receipts for expenses, or
vouchers, evidencing in detail the nature and propriety of the charges.

4.02 Establishment and Maintenance of Grant Project Information. The Grantee agrees to
establish and maintain accurate, detailed, and complete separate books, accounts, financial records,
documentation, and other evidence relating to: (a) Grantee’s performance under this agreement, and (b)
to the receipt and expenditure of all grant funds and the Grantee's match under this agreement. These
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documents shall include the property records required by Article VIII of this agreement. The Grantee
shall establish and maintain all such information in accordance with generally accepted accounting
principles and practices and shall retain intact all Grant Project information until the latest of:

A. Complete performance of this agreement; or
B. Six (6) years following the term of this agreement; or

C. Ifany litigation, claim, or audit is commenced during either such period, when all such
litigation, claims or audits have been resolved.

If the Grantee engages any contractors to perform any part of the Grant Project activities, the Grantee
agrees that the contract for such services shall include provisions requiring the contractor to establish and
maintain Grant Project information in accordance with the provisions of this paragraph and to allow audit
of such information in accordance with paragraph 4.03.

4.03 Audit. The accounts and records of the Grantee relating to the Grant Project shall be
audited in the same manner as all other accounts and records of the Grantee are audited. During the time
of maintenance of information under paragraph 4.02, authorized representatives of the Council, the
Legislative Auditor and/or State Auditor in accordance with Minnesota Statutes, section 16C.05,
subdivision 5, the United States Secretary of Transportation, the FTA Administrator, and the United
States Comptroller General will have access to all such books, records, documents, accounting practices
and procedures, and other information for the purpose of inspection, audit, and copying during normal
business hours. The Grantee will provide proper facilities for such access and inspection.

V. REPORTING AND MONITORING REQUIREMENTS

5.01 Quarterly and Annual Reports. , Grantee shall submit quarterly progress reports to the
Council. The Quarterly Progress Reports are due 20 days after the end of each full calendar year quarter.
Progress Reports should be submitted on or before:

April 20 - for January 1 through March 31

July 20 - for April 1 through June 30

October 20 - for July 1 through Sept 30

January 20 - for October 1 through December 31

Electronic forms will be e-mailed to the Grantee for completion. Each quarterly report shall
include a detailed summary of completed Grant Project activities and expenditures for such month,
including a DBE Project/Progress Reports and narrative. The Grantee shall also include:

A copy of the most recent 133 Audit, if federal funds received is in excess of 500,000 annually.
Set DBE Program - Goal Value.

LLL form for lobbying.

FTA Certifications and Assurances - should be completed annually for each new federal fiscal
year. Forms will be provided by Council staff. Certifications Numbers 1 & 3 must be
completed by all grantees. Other numbers to be certified should be determined by Grantee and
the project.

5.02 Final Report. Upon completion of the Grant Project and not later than sixty (60) calendar
. days after the end of the Project Activity Period, the Grantee must submit a final report for Council
review and approval describing the activities and expenditures for the Grant Project and containing a




final accounting of grant and matching expenditures. The final report must include inventory of Grant
Project property as required by Article VIII of this agreement.

5.03 Content of Reports; Copies. The Grantee agrees to report completely and to provide the
Council with any additional or follow-up information as may be requested by the Council. The Grantee
agrees to provide copies of the reports specified in paragraphs 5.01 and 5.02 to organizations and
individuals upon request during the term of this agreement.

5.04 Other Monitoring Activities. To assist the Council in monitoring compliance with this
agreement, the Grantee agrees to attend Grantee meetings as requested by the Council and to permit site
visits by Council staff, during business hours, upon reasonable notice. The Grantee agrees to submit to
the Council a copy of any promotional information regarding the Grant Project disseminated by the
Grantee during the term of this agreement.

5.05 Changed Conditions. The Grantee agrees to notify the Council immediately of any
change in conditions, law, ordinance, or regulation, or any other event that may affect the Grantee's
ability to perform the Grant Project in accordance with the terms of this agreement.

5.06 Special Reporting Requirements. The Council is required to report to the FTA regarding
the FTA Grant Program activities. Accordingly, the Grantee agrees to provide the Council with any
additional or follow-up information reasonably requested by the Council, in order to meet the Council’s
FTA reporting requirements.

VI. PROJECT ACTIVITY PERIOD; TERM; TERMINATION

6.01 Grant Project Activity Period. The Grantee agrees to complete all Grant Project
activities during the period from the date of federal award to the Council through May 30, 2008 ("Project
Activity Period"). Grant funds may not be used by Grantee to reimburse costs for any Grant Project
activities taking place before the beginning or after the end of the Project Activity Period. Grant funds
may be used by Grantee to reimburse costs for any Grant Project activities taking place before the
effective date of this agreement but only if such activities occurred during the Project Activity Period.
Grant funds may not be use to supplant costs.

6.02 Term. The term of this agreement shall extend from the effective date of this agreement to
a date sixty (60) calendar days following the end of the Project Activity Period, to permit closeout of this
agreement.

6.03 Termination by Council for Convenience. The Council may terminate this agreement at
any time and for any reason by providing Grantee written notice of such termination at least thirty (30)
calendar days prior to the effective date of such termination. Upon such termination Grantee shall be
entitled to compensation for Grant Project activities in accordance with this agreement which were
incurred prior to the effective date of the termination, but not exceeding the limits in paragraph 3.02.

6.04 Termination by Council for Noncompliance. If the Council finds that there has been a
failure to comply with the provisions of this agreement, the Council may terminate the agreement at any
time following seven (7) calendar days written notice to the Grantee and upon failure of the Grantee to
cure the noncompliance within the seven-day period. Noncompliance includes failure to make
reasonable progress toward completion of the Grant Project. At the Council’s option, the Council may
cease payment of invoices during any period in which the Grantee is not in compliance with this
agreement. If the Council finds that the Grantee's noncompliance is willful and unreasonable, the
Council may terminate or rescind this agreement and require the Grantee to repay the grant funds in full




or in a portion determined by the Council. Nothing herein shall be construed so as to limit the Council's
legal remedies to recover grant funds.

6.05 Effect of Grant Project Closeout or Termination. The Grantee agrees that Grant Project
closeout or termination of this agreement does not invalidate continuing obligations imposed on the
Grantee by this agreement. Grant Project closeout or termination of this agreement does not alter the
Council's authority to disallow costs and recover funds on the basis of a later audit or other review, and
does not alter the Grantee's obligation to return any funds due to the Council as a result of later refunds,
corrections, or other transactions.

VII. CONTACT PERSONS; PROJECT MANAGER

7.01 Contact Persons. The authorized contact persons for receipt of notices, reports, invoices,
and approvals under this agreement are the following:

COUNCIL: GRANTEE:
Susan Stensland, Grants Manager Kathryn DeSpiegelaere, Director
Metropolitan Council/Metro Transit Ramsey County Regional Rail Authority
560 6" Ave N. Suite 665 RCGC — West
Minneapolis, MN 55411-4398 50 West Kellogg Blvd
612-349-7603 (voice) St. Paul, MN 55102
612-349-7503 (fax) 651-266-2762 (voice)
susan.stensland@metc.state.mn.us 651-266-2761 (fax)

kat .despiegelaere@co.ramsey.mn.us

or such other person as may be designated in writing for itself by either party.

7.02 Council’s Project Manager. The Council’s Project Manager for purposes of
administration of this agreement is the contact person listed for the Council in paragraph 7.01, or such
other person as may be designated in writing by the Council’s Regional Administrator. However,
nothing in this agreement will be deemed to authorize the Project Manager to execute amendments to this
agreement on behalf of the Council.

VIII. GRANT PROPERTY

The title, acquisition, use, management, and disposition of all property acquired or constructed
with grant funds under this agreement shall be governed by applicable federal law, rule, and guidance
including, without limitation, the provisions of:

49 C.F.R. Parts 18.31, 18.32, and 18.33
(www.access.gpo.gov/nara/cfr/waisidx_98/49cfr18_98.html)

e FTA Master Agreement (www.fta.dot.gov/library/legal/agree.htm)

e FTA Circular 5010.1C (www.fta.dot.gov/library/policy/5010.1C/cover.htm)

The listed documents are incorporated by reference into this agreement. Copies of these documents are
available at the internet websites indicated or, upon request by the Grantee, from the Council.

IX. GENERAL CONDITIONS
9.01 Amendments. The terms of this agreement may be changed only by mutual agreement of

the parties. Such changes shall be effective only upon the execution of written amendments signed by
authorized officers of the parties to this agreement.




9.02 Assignment Prohibited. Except as provided in paragraph 1.02, the Grantee shall not
assign, subgrant, contract out, sublet, or transfer any Grant Project activities without receiving the
express written consent of the Council. The Council may condition such consent on compliance by the
Grantee with terms and conditions specified by the Council.

9.03 Indemnification. The Grantee assumes liability for and agrees to defend, indemnify and
hold harmless the Council, its members, officers, employees and agents, from and against all losses,
damages, expenses, liability, claims, suits, or demands including, without limitation, attorney's fees,
arising out of, resulting from, or relating to the performance of the Grant Project by Grantee or Grantee’s
employees, agents, or subcontractors.

9.04 Grant Project Data. The Grantee agrees that the results of the Grant Project, the reports
submitted, and any new information or technology that is developed with the assistance of this grant is in
the public domain and may not be copyrighted or patented by Grantee. The Grantee shall comply with
the Minnesota Government Data Practices Act, Minnesota Statutes, Chapter 13, in administering data
under this agreement.

9.05 Nondiscrimination. The Grantee agrees to comply with all applicable laws relating to
nondiscrimination and affirmative action. In particular, the Grantee agrees not to discriminate against
any employee, applicant for employment, or participant in this Grant Project because of race, color,
creed, religion, national origin, sex, marital status, status with regard to public assistance, membership or
activity in a local civil rights commission, disability, sexual orientation, or age; and further agrees to take
action to ensure that applicants and employees are treated equally with respect to all aspects of
employment, including selection for training, rates of pay, and other forms of compensation. In
undertaking the Grant Project activities, the Grantee agrees to comply with Minnesota Statutes, section
363.03, subdivision 4, regarding non-discrimination in the provision of public services.

9.06 Acknowledgment. The Grantee shall appropriately acknowledge the grant assistance
made by the Council and the FTA under this agreement in any promotional materials, reports, and
publications relating to the Grant Project.

9.07 Compliance with Law; Obtaining Permits, Licenses, and Authorizations. The Grantee
agrees to conduct the Grant Project in compliance with all applicable provisions of federal, state, and
local laws, ordinances, or regulations. The Grantee is responsible for obtaining and complying with all
federal, state, or local permits, licenses, and authorizations necessary for performing the Grant Project.

9.08 Workers Compensation; Tax Withholding. The Grantee represents that it is compliance
with the workers compensation coverage requirements of Minnesota Statutes, section 176.181,
subdivision 2, and that it, and any of its contractors or material suppliers, if any, under this contract, are
in compliance with the tax withholding on wages requirements of Minnesota Statutes, section 290.92.

9.09 Jurisdiction, Venue, and Applicable Law. Venue for all legal proceedings arising out of
this agreement, or breach of this agreement, shall be in the state or federal court with competent
jurisdiction in Ramsey County, Minnesota. All matters relating to the performance of this agreement
shall be controlled by and determined in accordance with the laws of the State of Minnesota.

X. GENERAL FEDERAL REQUIREMENTS

10.01 Federal Requirements. The requirements in this Article X are in addition to and, unless
inconsistent and irreconcilable, do not supplant requirements found elsewhere in this agreement. If any




requirement in this article is inconsistent with a provision found elsewhere in this agreement and is
irreconcilable with such provision, the requirement in this article shall prevail.

10.02 Incorporation of Federal Grant. FTA Grant MN-03-0105-00 is attached to and
incorporated into this agreement as Exhibit B. When performing work or expending funds for Grant
Project activities, the Grantee agrees to comply with all applicable terms and conditions of said grant.

10.03 Incorporation of Specific Federal Requirements. Specifically, and without limitation,
the Grantee agrees to comply with the federal requirements set forth in Exhibit D and agrees to require,
unless specifically exempted, sub-recipients (if authorized) and third party contractors at every tier to
comply with the same.

10.04 Federal Certifications and Assurances; Execution and Incorporation. The Grantee
agrees to comply with and to certify compliance with the federal Fiscal Year 2006 Annual List of
Certifications and Assurances for Federal Transit Administration Grants and Cooperative Agreements
attached to and incorporated into this agreement as Exhibit E. The Grantee must certify compliance
with the applicable provisions by signing the appropriate certification(s) and returning the signed
certification(s) as part of the execution of this agreement. During the term of this agreement, the Grantee
shall annually execute the most current federal certifications and assurances document and provide the
same to the Council.

10.05 Compliance with Federal Requirements; Incorporation of Specific Documents by
Reference. The Grantee agrees to comply with all federal statutes, rules, FTA Circulars, Executive
Orders, guidance, and other requirements that may be applicable to this grant. In particular, and without
limitation, the Grantee agrees to comply with the terms and conditions of the following documents when
performing work or expending funds for Grant Project activities:

FTA Master Agreement (www.fta.dot.gov/library/legal/agree.htm)

Uniform Administrative Requirements for Grants and Cooperative Agreements to State and
Local Governments, 49 CFR Part 18
(www.access.gpo.gov/nara/cfr/waisidx_98/49¢cfr18_98.html)

Grant Management Guidelines, FTA Circular 5010.1C
(www.fta.dot.gov/library/policy/5010.1C/cover.htm)

The listed documents are incorporated by reference into this agreement. Copies of these documents are
available at the internet websites indicated or, upon request by the Grantee, from the Council.

10.06 Third Party Contracts. If the Grantee decides to fulfill any of its obligations or duties
under this agreement through a third party contract to be paid for by funds received under this agreement,
Grantee agrees to the following provisions. (Note: these requirements are in addition to other
requirements for such contracts set forth in this agreement.)

A. Compliance with Federal Procurement Requirements. Grantee will comply with all
applicable federal law, rules, and guidance relating to such procurement including, without
limitation, the provisions of Third Party Contracting Requirements, FTA Circular 4220.1E
(www.fta.dot.gov/library/policy/tpcrpe.htm), which document is incorporated by reference
into this agreement. A copy of this document is available at the internet website indicated or,
upon request by the Grantee, from the Council.

Certification of Grantee’s Procurement System. Grantee certifies that its procurement
system complies with the standards described in the previous paragraph.




C. Council Approval of Contracts. The Grantee shall not execute any third party contract or
otherwise enter into a binding agreement until it has first received written approval from the
Council’s Project Manager.

Inclusion of Provisions in Lower Tier Contracts. The Grantee agrees to include adequate
provisions to ensure compliance with applicable federal requirements in each lower tier
subcontract financed in whole or in part with financial assistance under this agreement
including all applicable provisions of this agreement.

Disadvantaged Business Enterprise Requirements. For all work performed under this
grant agreement, Grantee will comply with the Council’s Disadvantaged Business Enterprise
(DBE) Program. In particular, Grantee agrees to comply with the requirements of the
Council’s “Disadvantaged Business Enterprise (DBE) Pass Through Agreement and
Program” document which is attached to and incorporated into this agreement as Exhibit F.

10.07 Provisions Subject to Change. The Grantee acknowledges that federal requirements in
this article X are subject to change and agrees that the most recent of these requirements shall govern this
agreement at any particular time.

10.08 No Federal Obligation. This grant is financed by federal funds. However, payments to
the Grantee will be made by the Council. The United States is not a party to this agreement and no
reference in this agreement to the United States, USDOT, FTA, or any representatives of the federal
government makes the United States a party to this agreement. The Grantee shall include this clause in
any contracts or agreements under this agreement.

IN WITNESS WHEREOF, the parties have caused this agreement to be executed by their duly

authorized officers on the dates set forth below. This agreement is effective upon final execution by, and .
delivery to, both parties.
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RAMSEY COUNTY REGIONAL RAIL
AUTHORITY

By

METROPOLITAN COUNCIL

By

Regional Administrator

Approved as to form:

Metropolitan Council
Office of General Counsel




LIST OF EXHIBITS

Exhibit

Description

A

Grant Project Description

B

Grantee’s Application/ FTA Urbanized Area Formula Grant Number MN-
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EXHIBIT A
GRANT PROJECT DESCRIPTION

. Environmental review, preliminary engineering and project development for the Union Depot
building in St. Paul.
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GRANTEE’S APPLICATION/FTA GRANT
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DOT r FTA

U.S. Department of Transportation Federal Transit Administration

View Print

Application for Federal Assistance

Recipient ID: 1305

Recipient Name: METROPOLITAN COUNCIL

Project ID: MN-03-0105-00

Budget Number: 1 - Budget Pending Approval

, | Project Information: Union Depot Multi-modal hub project

Part 1: Recipient Information

Project Number: MN-03-0105-00

Recipient ID: 1305

Recipient Name: METROPOLITAN COUNCIL

Address: 560 Sixth Avenue North , Minneapolis, MN 55411 4398
Telephone: (612) 349-7603

Facsimile: (612) 349-7503

Union Information

Recipient ID: 1305

Union Name: LAW ENFORCEMENT LABOR SERVICES(LELS)
Address 1: 327 York Avenue

Address 2:
City: St. Paul, MN 55101 4090
Contact Name: Daniel Wells

Telephone: (651) 793-2326
Facsimile: (651) 293-0203

E-mail: dwells@lels.org

Website:

Recipient ID; 1305

Union Name: AMALGAMATED TRANSIT UNION
Address 1: 5025 Wisconsin Avenue NW
Address 2:

https://ftateamweb.fta.dot.gov/teamweb/Applications/ViewPrint/ViewPrintRes.asp?GUID...  3/20/2006
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City: Washington, DC 20016 4139
Contact Name: James LaSala

Telephone: (202) 537-1645

Facsimile: (202) 244-7824

E-mail:
Website:

Recipient ID: 1305

Union Name: INTERNATIONAL BROTHERHOOD OF TEAMSTERS
Address 1: 25 Louisiana Ave NW

Address 2:
City: Washington, DC 20001 0000
, | Contact Name: James Hoffa

| Telephone: (202) 624-6871

Facsimile:

E-mail:
Website:

Recipient ID: 1305

Union Name: TRANSIT MANAGERS &SUPERVISORS' ASSOCIATION
Address 1: 560 North Sixth Ave

Address 2:
City: Minneapolis, MN 55409
Contact Name: Steve Jaeger

Telephone: (612) 349-5140

Facsimile: (612) 349-5151

E-mail: steve.jaeger@metc.state.mn.us
Website:

Part 2: Project Information

Project Type: Grant ggc;?‘s Project $2.124.919
Project Number: MN-03-0105-00 -

3 : Adjustment Amt: $0
; . .. . |Union Depot Multi-modal hub
Project Description:  f Jo.ect Total Eligible Cost: $2,124,919

Recipient Type: Council of Governments Total FTA Amt: $1,699,935
FTA Project Mgr: William Wheeler Total State Amt: $0
Recipient Contact: Susan Stensland Total Local Amt: $424 984

New/Amendment: None Specified Other Federal $0
Amt:

Amend Reason: Initial Application

https://ftateamweb. fta.dot.gov/teamweb/Applications/ViewPrint/ViewPrintRes.asp?GUID...  3/20/2006 ‘
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Special Cond Amt:

Fed Dom Asst. #: 20500
. Sec. of Statute: 5309 Special Condition: | None Specified
State Appl. ID: None Specified S.C. Tgt. Date: None Specified
Star/End Date: Dec. 01, 2005 - May. 01, 2008 | | S.C. Eff. Date: None Specified
Recvd. By State: Dec. 28, 2005 Est. Oblig Date: None Specified

EO 12372 Rev: Not Applicable Pre-Award No
Authority?:

Planning Grant?: NO f\i?hotiﬁf'; No

Review Date: None Specified

Program Date ; .
(STIP/UPWP/FTA  |Aug. 25, 2005 Final Budget?: _ |No

Prm Plan) :

Program Page: p.111-89 of 130

Application Type: Electronic

Supp. Agreement?: |No
Debt. Deling. Details:

Urbanized Areas

. UZA ID UZA Name

270120 MINNEAPOLIS-ST. PAUL, MN

Congressional Districts

State ID | District Code District Official
27 2. . John Kline
27 3
27 4 Betty McCollum
5
6

Jim Ramstad

27 Martin Olav Sabo
27 Mark R Kennedy

Project Details

federal appropriations in 2004 and 2005 totaling $1,699,935 have been earmarked for the Union Depot project.
The 2004 earmark was moved by administrative amendment dated 10/31/2005 into the 2006 project year. The
2005 earmark was put into 2006 in the original setup of 2006 and as referenced above.

The funding is section 5309 bus capital funding as follows: $728,156 FFY 2004 and $971,779 FFY 2005. Local
match of 20% or $424,984 will come from local funds approved by Ramsey County Regional Railroad Authority.
Total eligible amount of this grant including match will be $2,124,919.

The current project scope of work includes preparation of environmental documentation including working with
the State Historical Preservation office since the depot is an historic site. Project Development, preliminary
engineering,and preparation for future operation of this multi-modal terminal is part of the current workscope.
The work started under this grant application will be continued with the $50 million authorized in SAFETEA-LU
under Title | for projects of national and regional significance.

https://ftateamweb.fta.dot.gov/teamweb/Applications/ViewPrint/ViewPrintRes.asp?GUID...  3/20/2006
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Project History:

In 2002, the Ramsey County Regional Railroad Authority (RCRRA) formed a group (LOCATE) of stakeholders,
made up of business and civic leaders, to discuss siting a potential multimodal transportation terminal in
Downtown St. Paul, Minnesota. The group evaluated locations for a Downtown St. Paul terminal, and assessed
which transportation modes might be suitable for the facility, consistent with the adopted long range plans of the
Metropolitan Council and Minnesota Department of Transportation.

LOCATE recommended and Ramsey County Regional Railroad Authority (RCRRA) endorsed Union Depot in St.
Paul as the preferred location for the multimodal transportation hub.

Completed in 1923, Union Depot provided passenger and freight railroad services for both the Twin Cities and
the State of Minnesota. The Depot is located in the heart of the capital city, St. Paul, as well as in a busy
downtown area. The Union Depot enjoys:

Existing rail lines that allow for easy access to new convenient highway connections

A beautiful historic building ripe for reuse

Adjacent sites which would be developed to support and complement the transportation use

.+ Close proximity to the great river, the Mississippi, and all its working and recreational aspects
A central location near St. Pauljjs commerce, event and entertainment areas.

Thus, Union Depot was confirmed as the best site for a multimodal facility that takes advantage of the areaj|s
geography and infrastructure.

Vision

Union Depot represents the next stage in the St. Paul-Minneapolis regionj;s transportation future. A revitalized
Union Depot will blend modes that exist today with others that are programmed in the regionj|s long range plan
in one historic location. This facility will allow for a seamless transfer among transportation modes while
providing access to all of downtown St. Paulj}s services for passengers and those meeting them. It would serve
regional, state and community needs. The project is included in the 2003 Metropolitan Council Transportation
Policy Plan.

Amtrak service left Union Depot for a utilitarian building in the Midway area between St. Paul and Minneapolis.
Currently, there are few services for passengers in close proximity to the Amtrak station.

This is an opportune time for work on the multi modal transit hub. The Post Office in 2005 agreed to leave the
Depot area in 2009/2010, making way for the multi modal transit hub. The concourse area of the Depot is in dire
need of repair. Transportation corridors in metro east converge at this location. The planning for the Central
Corridor, Rush and Red Rock corridors continues.

Multimodal transportation would be welcomed at Union Depot with a phased implementation plan, consistent
with the Metropolitan Councilj}s long-range transportation plan.The core elements are:

The United States Postal Service will leave the concourse area of Union Depot, which is now used as a loading
facility. The Postal Service is expected to relocate these services to Eagan, Minnesota, with the blessing of all
interested parties, in 2009/2010.

Amtrak will eagerly return to Union Depot when a facility is provided that meets its requirements. Currently two
trains per day stop in the Twin Cities.

The Metropolitan Council, through its division, Metro Transit, operates bus service in the Twin Cities area transit
buses will return to Union Depot.

Jefferson and Greyhound Lines provide long distance intercity service in the region. The bus lines will serve
Union Depot.

The Metropolitan Councilj!s long-range transportation plan includes the Central Corridor as a light rail line. This
line will initially terminate at Union Depot.

https://ftateamweb.fta.dot.gov/teamweb/Applications/ViewPrint/ViewPrintRes.asp?GUID...  3/20/2006
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The Metropblitan Councilj!s long-range transportation plan includes transitways in the Red Rock and Rush Line
corridors. These lines will connect at Union Depot.

,h The Minnesota Department of Transportation is part of the Midwest Regional Rail network. Union Depot in St.
Paul is the adopted terminus for the line from Chicago to the Twin Cities.

Phase |

Phase | of the proposed Union Depot program will return Amtrak services to Union Depot. It will also provide an
area for intercity bus (Greyhound and Jefferson Lines) and Metro Transit bus patrons to board, transfer and
disembark from vehicles. Phase 1jjs main features include acquiring and rehabilitating the concourse and the
bridge connecting to the head house. Four station tracks will be constructed and connected through terminal
throats at the east and west ends to the main freight railroad system including the required turnouts and
signaling. The track level will be paved for Metro Transit and intercity buses. Ramps will be graded and
constructed. Intersection vehicle improvements will be made to allow transit vehicle access to the track level.
Vertical circulation, platforms and shelters/umbrella sheds will be provided for all modes.

The estimated cost of construction for Phase | in 2003 dollars, including contingency, engineering and program

. management, excluding real estate, is $86 million. The Depot concourse is currently owned by the United States
Postal Service (USPS). The USPS plans to relocate their operation and sell the concourse along with an

adjacent building. Negotiations to purchase the USPS property are currently underway as a joint activity between
the Ramsey County Regional Railroad Authority and the City of Saint Paul. The parties have indicated their
intent to have an agreement in place by the end of 2005. The property could be available in the 2009-2010 time
frame with an opportunity to do some preliminary rehabilitation and construction prior to that time. The RCRRA
has already purchased two parcels of property for $5.4 million that will be needed for the operation of the Depot
as an intermodal hub.

Later phases of the project would include two commuter rail lines and facilities for Midwest Regional Rail
Initiative service from Chicago. The total project cost, in escalated dollars, is currently estimated at $333 million.
Significant portions of the total project budget will be provided by the individual projects.

Part 3: Budget

Project Budget

FTA Amount Tot. Elig. Cost

COPE

110-00 CAPITAL - BUS

$1,699,935.00

$2,124,919.00

ACTIVITY

11.79.00 Project Admin

$75,000.00

$93,750.00

11.31.03 PE/Envir Doc/NEPA,
Procedures multimodal station

$1,524,935.00

$1,906,169.00

11.71.01 Consultant costs

$100,000.00

$125,000.00

Estimated Total Eligible Cost:

$2,124,919.00

Federal Share:

$1,699,935.00

Local Share:

$424,984.00

https://ftateamweb.fta.dot.gov/teamweb/Applications/ViewPrint/ViewPrintRes.asp?GUID...  3/20/2006
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OTHER (Scopes and Activities not included in Project Budget Totals)

None

SOURCES OF FEDERAL FINANCIAL ASSISTANCE
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Accounting
UZAID Classification EPC| FY |SEC

Previously
Approved

Amendment
Amount

2004.47.03.31.1 00 03

$0.00

$0.00

2005.47.03.31.1 00 03

$0.00

$0.00

Total Previously Approved:

Total Amendment Amount:

Total from all Funding Sources:

Alternative Fuel Codes

Extended Budget Descriptions

11.79.00 Project Admin

$75,000.00

$93,750.00

Fringe and indirect costs will be included on salaries.

Staff time needed to coordinate the development of procedures and enviromental requirements for this project.

11.31.03

station

PE/Envir Doc/NEPA, Procedures multimodal

$1,624,935.00

$1,906,169.00

Preliminary Engineering, inclusion of all NEPA documentation processes including State Historic Preservation
Office requirements due to the historic designation of the depot; public participation/meetings, data analysis,
community outreach; project development including financial needs, implementation, and operation.

11.71.01 Consultant costs

$100,000.00

$125,000.00

may also bea part of the costs.

Consultant services needed for environmental and preliminary engineering requirements. Travel and perdiem

Changes since the Prior Budget

Unable to find change amount information.

https://ftateamweb.fta.dot.gov/teamweb/Applications/ViewPrint/ViewPrintRes.asp?GUID...  3/20/2006
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Part 4. Milestones

. 11.79.00 Project Admin - $75,000 $93,750

Est. Comp. Date
Feb. 01, 2006

Milestone Description
.|RFP/IFB Issued for consultant
RFP issued for consultant.

.| Contract Award Jun. 01, 2006

Contract award.

.| Contract Complete May. 01, 2008

Consultant contract complete.

$1,524,935 $1,906,169

"'41.31.03 PE/Envir Doc/NEPA. Procedures
multimodal station

. Comp. Date
Feb. 01, 2006

Milestone Description
.| RFP/IFB Issued

RFP issued.

.| Contract Award

Jun. 01, 2006

Contract award.

.| Contract Complete May. 30, 2008

Contract complete.

$100,000 $125,000

11.71.01 Consultant costs

Milestone Description Est. Comp. Date

1.| RFP/IFB Issued

Feb. 01, 2006

2.| Contract Award

Jun. 01, 2006

3. | Contract Complete

May. 01, 2008

Part 5. Environmental Findings

117900 Project Admin

Finding No. 1 - Class ll(c)

C16 - Program Admin. & Operating Assistance

$75,000

$93,750

Program administration, technical assistance activities, and operating assistance to transit authorities to
continue existing service or increase service to meet routine changes in demand.

https://ftateamweb.fta.dot.gov/teamweb/Applications/ViewPrint/ViewPrintRes.asp?GUID...
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113103 PE/Envir Doc/NEPA, Procedures

multimodal station $1,524,935 $1,906,169

Finding No. 1 - Class ll(c)

C01 - Engineering/Design/Planning/Tech.Studies

Activities which do not involve or lead directly to construction, such as planning and technical studies;
projects for training and research programs; planning activities eligible for assistance listed in 23 U.S.C.
134, 135, and 307(c); planning activities related to approval of a unified work program and any findings
required in the planning process pursuant to 23 C.F.R. Part 450, activities for state planning and research
programs pursuant to 23 C.F.R. Part 420; engineering to define the elements of a proposed action or
alternatives so that social, economic, and environmental effects can be assessed.\n\n

117101 Consultant costs $100,000 $125,000

Finding No. 1 - Class ll(c)

C16 - Program Admin. & Operating Assistance

Program administration, technical assistance activities, and operating assistance to transit authorities to
continue existing service or increase service to meet routine changes in demand.

Part 6: Fleet Status

No information found.

Part 7. FTA Comments

General Review

Comment Title: New Comment

Comment By: Marisol Simon
Date Created: Feb. 14, 2006
Date Updated: None Specified

Ref Section; Unknown

Comment: | concur in the grant.

Part 8: Results of Reviews

The reviewer did not find any errors

https:/ftateamweb.fta.dot.gov/teamweb/Applications/ViewPrint/ViewPrintRes.asp?GUID...  3/20/20
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Part 9: Agreement

UNITED STATES OF AMERICA
DEPARTMENT OF TRANSPORTATION
FEDERAL TRANSIT ADMINISTRATION

GRANT AGREEMENT
(FTA G-12, October 1, 2005)

On the date the authorized U.S. Department of Transportation, Federal Transit Administration (FTA) official's
electronic signature is entered for this Grant Agreement, FTA has Awarded Federal assistance in support of the
Project described below. Upon Execution of this Grant Agreement by the Grantee named below, the Grantee
affirms this FTA Award, and enters into this Grant Agreement with FTA. The following documents are
incorporated by reference and made part of this Grant Agreement:
(1) "Federal Transit Administration Master Agreement," FTA MA(12), October 1, 2005,
http://www.fta.dot.gov/16874_16882_ENG_HTML.htm
. (2) Any Award notification containing special conditions or requirements, if issued.

FTA OR THE FEDERAL GOVERNMENT MAY WITHDRAW ITS OBLIGATION TO PROVIDE FEDERAL

ASSISTANCE IF THE GRANTEE DOES NOT EXECUTE THIS GRANT AGREEMENT WITHIN 90 DAYS
FOLLOWING THE DATE OF THIS FTA AWARD SET FORTH HEREIN.

FTA AWARD

FTA hereby awards a Federal grant as follows:

. Project No: MN-03-0105-00

Grantee: METROPOLITAN COUNCIL

Citation of Statute(s) Authorizing Project: 49 USC 5309 - Capital Program Grant and Loans

Estimated Total Eligible Cost (in U.S. Dollars): $2,124,919

Maximum FTA Amount Awarded [Including All Amendments] (in U.S. Dollars): $1,699,935

Amount of This FTA Award (in U.S. Dollars): $1,699,935

Maximum Percentage(s) of FTA Participation:

Percentages of Federal participation are based on amounts included in the Approved Project Budget, modified as
set forth in the text following the Project Description.

Date of U.S. Department of Labor Certification of Public Transportation Employee Protective Arrangements:

Original Project Certification Date: 2/7/2006

Project Description:

Union Depot Multi-modal hub project
The Project Description includes information describing the Project within the Project Application submitted to

FTA, and the Approved Project Budget, modified by any additional statements displayed in this Grant Agreement,
and, to the extent FTA concurs, statements in other documents including Attachments entered into TEAM-Web.

https://ftateamweb.fta.dot.gov/teamweb/Applications/ViewPrint/ViewPrintRes.asp?GUID...  3/20/2006
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Metropolitan Council

INVOICE

.MIT TO:

Address:

Federal Grant No.: Met Council Contract No.:

Grant Period:

Invoice # Dates Covered by Invoice:

Attach itemized detail and copies of receipts for all non-recurring expenditures

. Approved Income | Income recognized | Income recognized |  Unrecognized
\Income Sources oo cbudget o | - thisperiod o | - year(odate L o) o income

- Earmpe T T

NeomplEs x e
Grant
Local Contributions 20% match
Other Revenues

Total Income................. $

Expenses incurred
this period Year to Date Actual| Balance Remaining |
T g7 ot el iy e '_ £ t

.proved Budget Line Items Approved Budget
PROGRAM EXPENSES # 0 o [l s RIS e
Salaries & Benefits 93,750.00 93,750.0000
PE, Environmental and Development 1,906,169.00 - 1,906,169.00

Includes the following: =

Data Analysis costs
Marketing

Meeting Expenses
NEPA expenses
Consultant Costs 125,000.00

125,000.00

$
$
$
$ -
$
$
$

_ Total Expenditures $  2,124,919.0000 | § ; - 18 2,124919.0000

Amount of Reimbursement requested: (80% of Month to Date Actual Expenditures)

Certification: I certify the expenditures reflected in this invoice are true and correct and have been made for the purpose of and in

accordance with applicable terms and conditions of the award. Appropriate documentation to support these authorized

xpenditures is on file and available for review. These expenditures are not reimbursable from other sources, and have not been
aiousiy claimed.

Authorized Signature: Date:

3/20/2006, invoice_template.xls, Invoice




EXHIBIT D
SPECIFIC FEDERAL CLAUSES

(For the purposes of this exhibit, the term “CONTRACTOR’ shall refer to the “Grantee™)

1. Fly America Requirements. The CONTRACTOR agrees to comply with 49 U.S.C. 40118 (the “Fly
America Act”) in accordance with the General Services Administration’s regulations at 41 CFR Part 301-
10, which provide that recipients and subrecipients of Federal funds and their contractors are required to
use U.S. Flag air carriers for U.S. Government-financed international air travel and transportation of their
personal effects or property, to the extent such service is available, unless travel by foreign air carrier is a
matter of necessity, as defined by the Fly America Act. The CONTRACTOR shall submit, if a foreign air
carrier was used, an appropriate certification or memorandum adequately explaining why service by a
U.S. flag air carrier was not available or why it was necessary to use a foreign air carrier and shall, in any
event, provide a certificate of compliance with the Fly America requirements. The CONTRACTOR
agrees to include the requirements of this section in all subcontracts that may involve international air
transportation.

2. Energy Conservation. The CONTRACTOR agrees to comply with mandatory standards and policies
relating to energy efficiency which are contained in the state energy conservation plan issued in
compliance with the federal Energy Policy and Conservation Act.

3. Access to Records and Reports. The CONTRACTOR agrees to provide the COUNCIL, the FTA
Administrator, the Comptroller General of the United States, and any of their authorized representatives
access to any books, documents, papers and records of the CONTRACTOR which are directly pertinent
to this contract for the purposes of making audits, examinations, excerpts, and transcriptions.

CONTRACTOR also agrees, pursuant to 49 C.F.R. 633.17, to provide the FTA Administrator or the
Administrator’s authorized representatives, including any project management oversight (PMO)
contractor, access to CONTRACTOR’s records and construction sites pertaining to a major capital
project, defined at 49 U.S.C. 5302(a)(1), which is receiving federal financial assistance through the
programs described at 49 U.S.C. 5307, 5309, or 5311.

The CONTRACTOR agrees to permit any of the foregoing parties to reproduce such documents by any
means whatsoever or to copy excerpts and transcriptions as reasonably needed. In addition to any
requirements for maintenance of project records and documents in other sections of this Contract,
CONTRACTOR agrees to maintain such records and documents until the FTA Administrator, the
Comptroller General, or any of their duly authorized representatives have disposed of all litigation,
appeals, claims or exceptions arising from the performance of this Contract

4. Federal Changes. The CONTRACTOR shall comply with the required FTA clauses set forth in this
contract and with all applicable FTA regulations, policies, procedures and directives including, without
limitation, those listed directly or by reference in the agreement between the COUNCIL and FTA. The
CONTRACTOR's failure to comply with applicable FTA regulations, policies, procedures, and
directives, as they may be amended or promulgated from time to time during the term of this contract,
shall constitute a material breach of this contract.

5. Recovered Materials. The CONTRACTOR agrees to comply with all the requirements of Section
6002 of the Resource Conservation and Recovery Act (RCRA), as amended (42 U.S.C. 6962), including
but not limited to the regulatory provisions of 40 CFR part 247, and Executive Order 12873, as they
apply to the procurement of the items designated in Subpart B of 40 CFR part 247.

6. No Obligation by the Federal Government. The COUNCIL and CONTRACTOR acknowledge and
agree that, notwithstanding any concurrence by the federal government in or approval of the solicitation
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or award of this Contract, absent the express written consent by the federal government, the federal
government 1s not a party to this Contract and shall not be subject to any obligations or liabilities to the
COUNCIL, CONTRACTOR, or any other party (whether or not a party to the Contract) pertaining to any
matter resulting from this Contract.

The CONTRACTOR agrees to include the preceding clause in each subcontract under this Contract,
modified only to identify the subcontractor that will be subject to the provisions.

7. Program Fraud and False or Fraudulent Statements or Related Acts. The CONTRACTOR
acknowledges that the provisions of the Program Fraud Civil Remedies Act of 1986, as amended, 31
U.S.C. Section 3801 et seq., and USDOT regulations, “Program Fraud Civil Remedies,” 49 CFR part 31,
apply to its actions pertaining to this contract. Upon execution of this contract, the CONTRACTOR
certifies or affirms the truthfulness and accuracy of any statement is has made, it makes, it may make, or
causes to be made, pertaining to the contract or the FT A-assisted project for which this contract work is
being performed. In addition to other penalties that may be applicable, the CONTRACTOR further
acknowledges that if it makes, or causes to be made, a false, fictitious, or fraudulent claim, statement,
submission, or certification, the Federal Government reserves the right to impose the penalties of the
Program Fraud Civil Remedies Act of 1986 on the CONTRACTOR to the extent the Federal
Government deems appropriate.

The CONTRACTOR also acknowledges that if it makes, or causes to be made, a false, fictitious, or
fraudulent claim, statement, submission, or certification to the Federal Government under a contract
connected with a project that is financed in whole or in part with Federal assistance originally awarded
by FTA under the authority of 49 U.S.C. Section 5307, the Federal Government reserves the right to
impose the penalties of 18 U.S.C. Section 1001 and 49 U.S.C. Section 5307(n)(1) on the
CONTRACTOR, to the extent the Federal Government deems appropriate.

The CONTRACTOR agrees to include the above language in each subcontract under this contract,
modified only to identify the subcontractor that will be subject to the provisions.

8. Civil Rights. The following requirements apply to this Contract:

1. Nondiscrimination. In accordance with Title VI of the Civil Rights Act, as amended, 42
U.S.C. § 20004, section 303 of the Age Discrimination Act of 1975, as amended, 42 U.S.C. §
6102, section 202 of the Americans with Disabilities Act of 1990, 42 U.S.C. § 12132, and
federal transit law at 49 U.S.C. § 5332, the CONTRACTOR agrees that it will not
discriminate against any employee or applicant for employment because of race, color, creed,
national origin, sex, age, or disability. In addition, the CONTRACTOR agrees to comply
with applicable federal implementing regulations and other implementing requirements FTA
may issue.

Equal Employment Opportunity. The following equal employment opportunity
requirements apply to this Contract:

a. Race, Color, Creed, National Origin, Sex. In accordance with Title VII of the
Civil Rights Act, as amended, 42 U.S.C. § 2000e, and federal transit laws at 49
U.S.C. § 5332, the CONTRACTOR agrees to comply with all applicable equal
employment opportunity requirements of U.S. Department of Labor (U.S. DOL)
regulations, “Office of Federal Contract Compliance Programs, Equal Employment
Opportunity, Department of Labor,” 42 C.F.R. Parts 60 et seq., (which implement
Executive Order No. 11246, “Equal Employment Opportunity,” as amended by
Executive Order No. 11375, “Amending Executive Order 11246 Relating to Equal
Employment Opportunity,” 42 U.S.C. § 2000e note), and with any applicable Federal
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statutes, executive orders, regulations, and Federal policies that may in the future
affect construction activities undertaken in the course of this Contract. The
CONTRACTOR agrees to take affirmative action to ensure that applicants are
employed, and that employees are treated during employment, without regard to their .
race, color, creed, national origin, sex, or age. Such action shall include, but not be
limited to, the following: employment, upgrading, demotion or transfer, recruitment
or recruitment advertising, layoff or termination; rates of pay or other forms of
compensation; and selection for training, including apprenticeship. In addition, the
CONTRACTOR agrees to comply with any implementing requirements FTA may
issue.

Age. In accordance with section 4 of the Age Discrimination in Employment Act of
1967, as amended, 29 U.S.C. §§ 623 and Federal transit law at 49 U.S.C. § 532, the
CONTRACTOR agrees to refrain from discrimination against present and
prospective employees for reason of age. In addition, the CONTRACTOR agrees to
comply with any implementing requirements FTA may issue.

Disabilities. In accordance with section 102 of the Americans with Disabilities Act,
as amended, 42 U.S.C. § 12112, the CONTRACTOR agrees that it will comply with
the requirements of U.S. Equal Employment Opportunity commission, “Regulations
to Implement the Equal Employment Provisions of the Americans with Disabilities
Act,” 29 C.F.R. Part 1630, pertaining to employment of persons with disabilities. In
addition, the CONTRACTOR agrees to comply with any implementing requirements
FTA may issue.

3. Inclusion in Subcontracts. The CONTRACTOR agrees to include the requirements of this
Section 15.08 in each subcontract under this contract, modified only to identify the
subcontractor that will be subject to the provisions.

9. Disadvantaged Business Enterprise (“DBE”).

Nondiscrimination. Pursuant to 49 CFR section 26.13, the CONTRACTOR, sub-recipient
or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The CONTRACTOR shall carry out applicable
requirements of 49 CFR part 26 in the award and administration of DOT-assisted contracts.
Failure by the CONTRACTOR to carry out these requirements is a material breach of this
contract, which may result in the termination of this contract or such other remedy, as the
COUNCIL deems appropriate. The CONTRACTOR shall include this requirement in all
subcontracts pursuant to this contract.

Prompt Payment. The CONTRACTOR agrees to pay subcontractors within ten (10) calendar
days of the CONTRACTOR s receipt of payment from the COUNCIL for undisputed services
provided by the subcontractor. The CONTRACTOR agrees to pay subcontractors all
undisputed retainage payments within ten (10) calendar days of the CONTRACTOR’s receipt
of payment of retainage from the COUNCIL. The CONTRACTOR shall not postpone or delay
any undisputed payments owed subcontractors without good cause and without prior written
consent of the COUNCIL. The CONTRACTOR agrees to include in all subcontracts a
provision requiring the use of appropriate alternative dispute resolution mechanisms to resolve
payment disputes. The CONTRACTOR will not be reimbursed for work performed by
subcontractors unless and until the CONTRACTOR ensures that subcontractors are promptly
paid for work they have performed. Failure to comply with the provisions of this section may
result in the COUNCIL finding CONTRACTOR in noncompliance with the DBE provisions of
this contract and the imposition of Administrative Sanctions described in paragraph 6 below. .
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10. Incorporation of FTA Terms. Specific provisions in this contract include, in part, certain standard
terms and conditions required by USDOT, whether or not expressly set forth in the contract provisions.
All contractual provisions required by USDOT, as set forth in 49 CFR section 18.36 and FTA Circular
4220.1D, dated April 15, 1996, are hereby incorporated by reference. Notwithstanding anything to the
contrary in this contract, all FTA mandated terms shall be deemed to control in the event of a conflict
with other provisions contained in this contract. The CONTRACTOR shall not perform any act, fail to
perform any act, or refuse to comply with any COUNCIL requests which would cause the COUNCIL to
be in violation of the FTA terms and conditions.

11. National Intelligent Transportation Systems Architecture and Standards. To the extent
applicable, the CONTRACTOR agrees to conform to the National Intelligent Transportation Systems
(ITS) Architecture and Standards as required by section 5206(e) of TEA-21, 23 U.S.C. § 502 note, and to
comply with FTA Notice, "FTA National ITS Architecture Policy on Transit Projects" 66 Fed. Reg. 1455
et seq., January 8, 2001, and other Federal requirements that may be issued.

12. Clean Water. The provisions of this section 15.11 apply only if the amount of this contract
(including the value of any amendments thereto) exceeds $100,000.

The CONTRACTOR agrees to comply with all applicable standards, orders, or regulations issued
pursuant to the Federal Water Pollution Control Act, as amended, 33 U.S.C. Section 1251 et seq. The
CONTRACTOR agrees to report each violation to the COUNCIL and understands and agrees that the
COUNCIL will, in turn, report each violation as required to assure notification to FTA and the
appropriate Environmental Protection Agency (EPA) Regional Office. The CONTRACTOR also agrees
to include these requirements in each subcontract exceeding $100,000 financed in whole or in part with
Federal assistance provided by FTA.

13. Certification of Restrictions on Lobbying; Disclosure. The provisions of this Section 15.12 apply
only if the amount of this contract (including the value of any amendments thereto) is equal to, or
exceeds $100,000.

The CONTRACTOR certifies that no federal appropriated funds have been paid or will be paid by or on
behalf of the CONTRACTOR for influencing or attempting to influence an officer or employee of any
federal agency, a member of Congress, an officer or employee of Congress, or an employee of a member
of Congress in connection with the awarding of any federal contract, the making of any federal grant, the
making of any federal loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any federal contract, grant, loan, or cooperative
agreement. The certification of this compliance ("Lobbying Restriction Certification") submitted by
CONTRACTOR in connection with this project is incorporated in, and made a part of, this contract.

The CONTRACTOR further certifies that, if any funds other than federal appropriated funds have been
paid or will be paid to any person for influencing or attempting to influence an officer or employee or
any federal agency, a member of Congress, an officer or employee of Congress, or an employee of a
member of Congress in connection with the projects funded by the funds allocated to the
CONTRACTOR in this agreement, the CONTRACTOR shall complete and submit to the COUNCIL,
Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions.

The CONTRACTOR certifies that it will require the language of this certification be included in the
award documents for any subcontracts equal to or in excess of $100,000.00 under this agreement, and
that all subcontractors shall certify and disclose accordingly to the CONTRACTOR. All certifications
and disclosures shall be forwarded to the COUNCIL by the CONTRACTOR.
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The certifications referred to in this section (including the "Lobbying Restriction Certification" submitted
by CONTRACTOR in connection with this project and incorporated in, and made a part of, this contract)
are material representations of fact upon which the COUNCIL relies when this contract is made.

14. Clean Air. The provisions of this section 15.13 apply only if the amount of this contract (including
the value of any amendments thereto) exceeds $100,000.

The CONTRACTOR agrees to comply with all applicable standards, orders, or regulations issued
pursuant to the Clean Air Act, as amended, 42 U.S.C. section 7401 et seq. The CONTRACTOR agrees
to report each violation to the COUNCIL and understands and agrees that the COUNCIL will, in turn,
report each violation as required to assure notification to FTA and the appropriate Environmental
Protection Agency (EPA) Regional Office. The CONTRACTOR also agrees to include these
requirements in each subcontract exceeding $100,000 financed in whole or in part with Federal
assistance provided by FTA.

15. Integrity Certification. The provisions of this section 15.14 apply only if the amount of this
contract (including the value of any amendments thereto) exceeds $100,000.

By signing this contract, the CONTRACTOR certifies that neither it nor its principals is presently
debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this contract by any Federal department or agency. This certification is a material
representation of fact upon which the COUNCIL relies in entering this contract. If it is later determined
that the CONTRACTOR knowingly rendered an erroneous certification, in addition to other remedies
available to the Federal Government , the department or agency with which this transaction originated
may pursue available remedies, including suspension and/or debarment. The CONTRACTOR shall
provide to the COUNCIL immediate written notice if at any time the CONTRACTOR learns that its
certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.
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FEDERAL FISCAL YEAR 2006 CERTIFICATIONS AND ASSURANCES FOR
FEDERAL TRANSIT ADMINISTRATION ASSISTANCE PROGRAMS

In accordance with 49 U.S.C. 5323(n), the following certifications and assurances have been
compiled for Federal Transit Administration (FTA) assistance programs. FTA requests each
Applicant to provide as many certifications and assurances as needed for all programs for which
the Applicant intends to seek FTA assistance during Federal Fiscal Year 2006. FTA strongly
encourages each Applicant to submit its certifications and assurances through TEAM-Web,
FTA's electronic award and management system, at http://ftateamweb.fia.dot.gov.

Twenty-three (23) Categories of certifications and assurances are listed by numbers 01 through
23 in the TEAM-Web “Recipients” option at the “Cert's & Assurances” tab of “View/Modify
Recipients,” and on the opposite side of the Signature Page(s) at the end of this document.
Category 01 applies to all Applicants. Category 02 applies to all applications exceeding
§100,000. Categories 03 through 23 will apply to and be required for some, but not all,
Applicants and projects.

FTA and the Applicant understand and agree that not every provision of these certifications and
assurances will apply to every Applicant or every project for which FTA provides Federal
financial assistance through a grant agreement or Cooperative Agreement. The type of project
and the section of the statute authorizing Federal financial assistance for the project will
determine which provisions apply. The terms of these certifications and assurances reflect
applicable requirements of the Safe, Accountable, Flexible, Efficient Transportation Equity Act:
A Legacy for Users (SAFETEA-LU), Pub. L. 109 -59, Aug. 10, 2005.

The Applicant also understands and agrees that these certifications and assurances are special
pre-award requirements specifically prescribed by Federal law or regulation and do not
encompass all Federal laws, regulations, and directives that may apply to the Applicant or its
project. A comprehensive list of those Federal laws, regulations, and directives is contained in
the current FTA Master Agreement MA(12) for Federal Fiscal Year 2006 at the FTA website
http://www fta.dot.gov/16874_16882 ENG HTML. htm. The certifications and assurances in
this document have been streamlined to remove most provisions not covered by statutory or
regulatory certification or assurance requirements.

Because the number of provisions that could flow down to subrecipients are so extensive, we
have removed the partial list of provisions pertaining to subrecipients formerly included within
certifications and assurances for various specific programs to preclude a misunderstanding that
those provisions listed fully encompass all Federal provisions that may be imposed on a
subrecipient. As a result, we strongly recommend that each Applicant, including a state, that
will be implementing projects through one or more subrecipients, secure sufficient
documentation from each subrecipient to assure compliance, not only with these certifications
and assurances, but also with the terms of the Grant Agreement or Cooperative Agreement for
the project, and the Master Agreement incorporated therein by reference. Each Applicant is
ultimately responsible for compliance with the provisions of these certifications and assurances
irrespective of participation in the project by any subrecipient.




01. FOR EACH APPLICANT

Each Applicant for FTA assistance must provide all assurances in this Category "01." Unless
FTA expressly determines otherwise in writing, FTA may not award any Federal assistance until
the Applicant provides the following assurances by selecting Category "01."

A. Assurance of Authority of the Applicant and Its Representative

The authorized representative of the Applicant and the attorney who sign these certifications,

assurances, and agreements affirm that both the Applicant and its authorized representative have

adequate authority under applicable state and local law and the Applicant’s by-laws or internal

rules to:

(1) Execute and file the application for Federal assistance on behalf of the Applicant;

(2) Execute and file the required certifications, assurances, and agreements on behalf of the
Applicant binding the Applicant; and

(3) Execute grant agreements and cooperative agreements with FTA on behalf of the Applicant.

B. Standard Assurances

The Applicant assures that it will comply with all applicable Federal statutes and regulations in
carrying out any project supported by an FTA grant or cooperative agreement. The Applicant
agrees that it is under a continuing obligation to comply with the terms and conditions of the
grant agreement or cooperative agreement issued for its project with FTA. The Applicant
recognizes that Federal laws and regulations may be modified from time to time and those
modifications may affect project implementation. The Applicant understands that Presidential
executive orders and Federal directives, including Federal policies and program guidance may be
issued concerning matters affecting the Applicant or its project. The Applicant agrees that the
most recent Federal laws, regulations, and directives will apply to the project, unless FTA issues
a written determination otherwise.

C. Intergovernmental Review Assurance

The Applicant assures that each application for Federal assistance it submits to FTA has been or
will be submitted for intergovernmental review to the appropriate state and local agencies as
determined by the state. Specifically, the Applicant assures that it has fulfilled or will fulfill the
obligations imposed on FTA by U.S. Department of Transportation (U.S. DOT) regulations,
"Intergovernmental Review of Department of Transportation Programs and Activities," 49 CFR
part 17.

D. Nondiscrimination Assurance
As required by 49 U.S.C. 5332 (which prohibits discrimination on the basis of race, color, creed,

national origin, sex, or age, and prohibits discrimination in employment or business opportunity),
by Title VI of the Civil Rights Act of 1964, as amended, 42 U.S.C. 20004, and by U.S. DOT




regulations, "Nondiscrimination in Federally-Assisted Programs of the Department of
Transportation--Effectuation of Title VI of the Civil Rights Act," 49 CFR part 21 at 21.7, the
Applicant assures that it will comply with all requirements imposed by or issued pursuant to

49 U.S.C. 5332, 42 U.S.C. 2000d, and 49 CFR part 21, so that no person in the United States, on
the basis of race, color, national origin, creed, sex, or age will be excluded from participation in,
be denied the benefits of, or otherwise be subjected to discrimination in any program or activity
(particularly in the level and quality of transportation services and transportation-related
benefits) for which the Applicant receives Federal assistance awarded by the U.S. DOT or FTA.

Specifically, during the period in which Federal assistance is extended to the project, or project
property is used for a purpose for which the Federal assistance is extended or for another purpose
involving the provision of similar services or benefits, or as long as the Applicant retains
ownership or possession of the project property, whichever is longer, the Applicant assures that:
(1) Each project will be conducted, property acquisitions will be undertaken, and project
facilities will be operated in accordance with all applicable requirements imposed by or
issued pursuant to 49 U.S.C. 5332, 42 U.S.C. 2000d, and 49 CFR part 21, and understands
that this assurance extends to its entire facility and to facilities operated in connection with
the project.
It will promptly take the necessary actions to effectuate this assurance, including notifying
the public that complaints of discrimination in the provision of transportation-related
services or benefits may be filed with U.S. DOT or FTA. Upon request by U.S. DOT or
FTA, the Applicant assures that it will submit the required information pertaining to its
compliance with these provisions.
It will include in each subagreement, property transfer agreement, third party contract, third
party subcontract, or participation agreement adequate provisions to extend the requirements
imposed by or issued pursuant to 49 U.S.C. 5332, 42 U.S.C. 2000d and 49 CFR part 21 to
other parties involved therein including any subrecipient, transferee, third party contractor,
third party subcontractor at any level, successor in interest, or any other participant in the
project.
Should it transfer real property, structures, or improvements financed with Federal
assistance provided by FTA to another party, any deeds and instruments recording the
transfer of that property shall contain a covenant running with the land assuring
nondiscrimination for the period during which the property is used for a purpose for which
the Federal assistance is extended or for another purpose involving the provision of similar
services or benefits.
The United States has a right to seek judicial enforcement with regard to any matter arising
under the Act, regulations, and this assurance.
It will make any changes in its Title VI implementing procedures as U.S. DOT or FTA may
request to achieve compliance with the requirements imposed by or issued pursuant to
49 U.S.C. 5332, 42 U.S.C. 2000d, and 49 CFR part 21.

E. Assurance of Nondiscrimination on the Basis of Disability

As required by U.S. DOT regulations, "Nondiscrimination on the Basis of Handicap in Programs

and Activities Receiving or Benefiting from Federal Financial Assistance," at 49 CFR 27.9, the
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Applicant assures that, as a condition to the approval or extension of any Federal assistance
awarded by FTA to construct any facility, obtain any rolling stock or other equipment, undertake
studies, conduct research, or to participate in or obtain any benefit from any program
administered by FTA, no otherwise qualified person with a disability shall be, solely by reason
of that disability, excluded from participation in, denied the benefits of, or otherwise subjected to
discrimination in any program or activity receiving or benefiting from Federal assistance
administered by the FTA or any entity within U.S. DOT. The Applicant assures that project
implementation and operations so assisted will comply with all applicable requirements of

U.S. DOT regulations implementing the Rehabilitation Act of 1973, as amended, 29 U.S.C. 794,
et seq., and the Americans with Disabilities Act of 1990, as amended, 42 U.S.C. 12101 et seq.,
and implementing U.S. DOT regulations at 49 CFR parts 27, 37, and 38, and any other
applicable Federal laws that may be enacted or Federal regulations that may be promulgated.

F. U.S. Office of Management and Budget (OMB) Assurances

Consistent with OMB assurances set forth in SF-424B and SF-424D, the Applicant assures that,

with respect to itself or its project, the Applicant:

(1) Has the legal authority to apply for Federal assistance and the institutional, managerial, and

financial capability (including funds sufficient to pay the non-Federal share of project cost)
to ensure proper planning, management, and completion of the project described in its
application;
Will give FTA, the Comptroller General of the United States, and, if appropriate, the state,
through any authorized representative, access to and the right to examine all records, books,
papers, or documents related to the award; and will establish a proper accounting system in
accordance with generally accepted accounting standards or agency directives;

Will establish safeguards to prohibit employees from using their positions for a purpose that

constitutes or presents the appearance of personal or organizational conflict of interest or
personal gain;

Will initiate and complete the work within the applicable project time periods following

receipt of FTA approval;

Will comply with all applicable Federal statutes relating to nondiscrimination including, but

not limited to:

(a) Title VI of the Civil Rights Act, 42 U.S.C. 2000d, which prohibits discrimination on the
basis of race, color, or national origin;

(b) Title IX of the Education Amendments of 1972, as amended, 20 U.S.C. 1681 through
1683, and 1685 through 1687, and U.S. DOT regulations, "Nondiscrimination on the
Basis of Sex in Education Programs or Activities Receiving Federal Financial
Assistance," 49 CFR part 25, which prohibit discrimination on the basis of sex:

(c) Section 504 of the Rehabilitation Act of 1973, as amended, 29 U.S.C. 794, which
prohibits discrimination on the basis of disability;

(d) The Age Discrimination Act of 1975, as amended, 42 U.S.C. 6101 through 6107, which
prohibits discrimination on the basis of age;

(e) The Drug Abuse Office and Treatment Act of 1972, Pub. L. 92-255, March 21, 1972,

. and amendments thereto, 21 U.S.C. 1174 et seq. relating to nondiscrimination on the

basis of drug abuse;




(f) The Comprehensive Alcohol Abuse and Alcoholism Prevention Act of 1970,

Pub. L. 91-616, Dec. 31, 1970, and amendments thereto, 42 U.S.C. 4581 et seq. relating
to nondiscrimination on the basis of alcohol abuse or alcoholism;

(g) The Public Health Service Act of 1912, as amended, 42 U.S.C. 290dd-3 and 290ee-3,
related to confidentiality of alcohol and drug abuse patient records;

(h) Title VIII of the Civil Rights Act, 42 U.S.C. 3601 et seq., relating to nondiscrimination
in the sale, rental, or financing of housing; and

(i) Any other nondiscrimination statute(s) that may apply to the project;

To the extent applicable, will comply with, or has complied with, the requirements of

Titles II and III of the Uniform Relocation Assistance and Real Property Acquisition

Policies Act of 1970, as amended, (Uniform Relocation Act) 42 U.S.C. 4601 et seq., which,

among other things, provide for fair and equitable treatment of persons displaced or persons

whose property is acquired as a result of Federal or federally assisted programs. These
requirements apply to all interests in real property acquired for project purposes and
displacement caused by the project regardless of Federal participation in any purchase. As

required by sections 210 and 305 of the Uniform Relocation Act, 42 U.S.C. 4630 and 4655,

and by U.S. DOT regulations, "Uniform Relocation Assistance and Real Property

Acquisition for Federal and Federally Assisted Programs," 49 CFR 24.4, the Applicant

assures that it has the requisite authority under applicable state and local law to comply with

the requirements of the Uniform Relocation Act, 42 U.S.C. 4601 et seq., and U.S. DOT
regulations, "Uniform Relocation Assistance and Real Property Acquisition for Federal and

Federally Assisted Programs," 49 CFR part 24, and will comply with that Act or has

complied with that Act and those implementing regulations, including but not limited to the

following:

(a) The Applicant will adequately inform each affected person of the benefits, policies, and
procedures provided for in 49 CFR part 24;

(b) The Applicant will provide fair and reasonable relocation payments and assistance as
required by 42 U.S.C. 4622, 4623, and 4624, 49 CFR part 24; and any applicable FTA
procedures, to or for families, individuals, partnerships, corporations, or associations
displaced as a result of any project financed with FTA assistance;

(c) The Applicant will provide relocation assistance programs offering the services
described in 42 U.S.C. 4625 to such displaced families, individuals, partnerships,
corporations, or associations in the manner provided in 49 CFR part 24;

(d) Within a reasonable time before displacement, the Applicant will make available
comparable replacement dwellings to displaced families and individuals as required by
42 U.S.C. 4625(c)(3);

(e) The Applicant will carry out the relocation process in such manner as to provide
displaced persons with uniform and consistent services, and will make available
replacement housing in the same range of choices with respect to such housing to all
displaced persons regardless of race, color, religion, or national origin;

(f) In acquiring real property, the Applicant will be guided to the greatest extent practicable
under state law, by the real property acquisition policies of 42 U.S.C. 4651 and 4652,

(g) The Applicant will pay or reimburse property owners for necessary expenses as
specified in 42 U.S.C. 4653 and 4654, with the understanding that FTA will provide
Federal financial assistance for the Applicant's eligible costs of providing payments for

31




those expenses, as required by 42 U.S.C. 4631;

(h) The Applicant will execute such amendments to third party contracts and subagreements
financed with FTA assistance and execute, furnish, and be bound by such additional
documents as FTA may determine necessary to effectuate or implement the assurances
provided herein; and
The Applicant agrees to make these assurances part of or incorporate them by reference
into any third party contract or subagreement, or any amendments thereto, relating to
any project financed by FTA involving relocation or land acquisition and provide in any
affected document that these relocation and land acquisition provisions shall supersede
any conflicting provisions;

To the extent applicable, will comply with the Davis-Bacon Act, as amended, 40 U.S.C.

3141 et seq., the Copeland “Anti-Kickback™ Act, as amended, 18 U.S.C. 874, and the

Contract Work Hours and Safety Standards Act, as amended, 40 U.S.C. 3701 et seq.,

regarding labor standards for federally assisted projects;

To the extent applicable, will comply with the flood insurance purchase requirements of

section 102(a) of the Flood Disaster Protection Act of 1973, as amended, 42 U.S.C.

4012a(a), requiring the Applicant and its subrecipients in a special flood hazard area to

participate in the program and purchase flood insurance if the total cost of insurable
construction and acquisition is $10,000 or more;

(9) To the extent applicable, will comply with the Lead-Based Paint Poisoning Prevention Act,
42 U.S.C. 4831(b), which prohibits the use of lead-based paint in the construction or
rehabilitation of residence structures;

(10) To the extent applicable, will not dispose of, modify the use of, or change the terms of the
real property title or other interest in the site and facilities on which a construction project
supported with FTA assistance takes place without permission and instructions from FTA;

(11) To the extent required by FTA, will record the Federal interest in the title of real property,
and will include a covenant in the title of real property acquired in whole or in part with
Federal assistance funds to assure nondiscrimination during the useful life of the project;

(12) To the extent applicable, will comply with FTA provisions concerning the drafting, review,
and approval of construction plans and specifications of any construction project supported
with FTA assistance. As required by U.S. DOT regulations, "Seismic Safety," 49 CFR
41.117(d), before accepting delivery of any building financed with FTA assistance, it will
obtain a certificate of compliance with the seismic design and construction requirements of
49 CFR part 41,

(13) To the extent applicable, will provide and maintain competent and adequate engineering
supervision at the construction site of any project supported with FTA assistance to ensure
that the complete work conforms with the approved plans and specifications, and will
furnish progress reports and such other information as may be required by FTA or the state;

(14) To the extent applicable, will comply with any applicable environmental standards that may
be prescribed to implement the following Federal laws and executive orders:

(a) Institution of environmental quality control measures under the National Environmental
Policy Act of 1969, as amended, 42 U.S.C. 4321 through 4335 and Executive Order
No. 11514, as amended, 42 U.S.C. 4321 note;

(b) Notification of violating facilities pursuant to Executive Order No. 11738, 42 U.S.C.

7606 note;




(c) Protection of wetlands pursuant to Executive Order No. 11990, 42 U.S.C. 4321 note;

(d) Evaluation of flood hazards in floodplains in accordance with Executive Order
No. 11988, 42 U.S.C. 4321 note;

(e) Assurance of project consistency with the approved state management program
developed pursuant to the requirements of the Coastal Zone Management Act of 1972,
as amended, 16 U.S.C. 1451 through 1465,

(f) Conformity of Federal actions to State (Clean Air) Implementation Plans under
section 176(c) of the Clean Air Act of 1955, as amended, 42 U.S.C. 7401 through
7671q;

(g) Protection of underground sources of drinking water under the Safe Drinking Water Act
of 1974, as amended, 42 U.S.C. 300f through 300j-6;

(h) Protection of endangered species under the Endangered Species Act of 1973, as
amended, 16 U.S.C. 1531 through 1544; and

(i) Environmental protections for Federal transportation programs, including, but not
limited to, protections for parks, recreation areas, or wildlife or waterfowl refuges of
national, state, or local significance or any land from a historic site of national, state, or
local significance to be used in a transportation project as required by 49 U.S.C. 303(b)
and 303(c);

(j) Protection of the components of the national wild and scenic rivers systems, as required
under the Wild and Scenic Rivers Act of 1968, as amended, 16 U.S.C. 1271 through
1287; and

(k) Provision of assistance to FTA in complying with section 106 of the National Historic
Preservation Act of 1966, as amended, 16 U.S.C. 470f; with the Archaeological and
Historic Preservation Act of 1974, as amended, 16 U.S.C. 469 through 469¢ ; and with
Executive Order No. 11593 (identification and protection of historic properties),

16 U.S.C. 470 note;

(15) To the extent applicable, will comply with the requirements of the Hatch Act, 5 U.S.C. 1501
through 1508 and 7324 through 7326, which limit the political activities of state and local
agencies and their officers and employees whose primary employment activities are
financed in whole or part with Federal funds including a Federal loan, grant agreement, or
cooperative agreement except, in accordance with 49 U.S.C. 5307(k)(2) and 23 U.S.C.
142(g), the Hatch Act does not apply to a nonsupervisory employee of a public
transportation system (or of any other agency or entity performing related functions)
receiving FTA assistance to whom that Act does not otherwise apply;

(16) To the extent applicable, will comply with the National Research Act, Pub. L. 93-348,

July 12, 1974, as amended, 42 U.S.C. 289 et seq., and U.S. DOT regulations, "Protection of

Human Subjects,"” 49 CFR part 11, regarding the protection of human subjects involved in

research, development, and related activities supported by Federal assistance;

(17) To the extent applicable, will comply with the Laboratory Animal Welfare Act of 1966, as
amended, 7 U.S.C. 2131 et seq., and U.S. Department of Agriculture regulations, “Animal
Welfare,” 9 CFR subchapter A, parts 1, 2, 3, and 4, regarding the care, handling, and
treatment of warm blooded animals held or used for research, teaching, or other activities
supported by Federal assistance;

(18) Will have performed the financial and compliance audits as required by the Single Audit
Act Amendments of 1996, 31 U.S.C. 7501 et seq., OMB Circular A-133, “Audits of States,
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. Local Governments, and Non-Profit Organizations,” Revised, and the most recent
applicable OMB A-133 Compliance Supplement provisions for the U.S. DOT; and
(19) To the extent applicable, will comply with all applicable provisions of all other Federal
laws, regulations, and directives governing the project, except to the extent that FTA has
expressly approved otherwise in writing.

02. LOBBYING CERTIFICATION

An Applicant that submits or intends to submit an application to FTA for Federal assistance
exceeding $100,000 is required to provide the following certification. FTA may not award
Federal assistance exceeding $100,000 until the Applicant provides this certification by selecting
Category "02."

A. Asrequired by 31 U.S.C. 1352 and U.S. DOT regulations, "New Restrictions on Lobbying,"
at 49 CFR 20.110, the Applicant's authorized representative certifies to the best of his or her
knowledge and belief that for each application to FTA for Federal assistance exceeding
$100,000:

(1) No Federal appropriated funds have been or will be paid by or on behalf of the
Applicant to any person to influence or attempt to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress regarding the award of Federal assistance, or the
extension, continuation, renewal, amendment, or modification of any Federal assistance
agreement; and

(2) If any funds other than Federal appropriated funds have been or will be paid to any
person to influence or attempt to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with any application for Federal assistance, the
Applicant assures that it will complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," including information required by the instructions
accompanying the form, which form may be amended to omit such information as
authorized by 31 U.S.C. 1352.

(3) The language of this certification shall be included in the award documents for all
subawards at all tiers (including subcontracts, subgrants, subagreements, contracts under
grants, loans, and cooperative agreements).

The Applicant understands that this certification is a material representation of fact upon

which reliance is placed by the Federal Government and that submission of this certification

is a prerequisite for providing Federal assistance for a transaction covered by 31 U.S.C.

1352. The Applicant also understands that any person who fails to file a required

certification shall be subject to a civil penalty of not less than $10,000 and not more than

$100,000 for each such failure.

03. PROCUREMENT COMPLIANCE

In accordance with 49 CFR 18.36(g)(3)(ii), each Applicant that is a state, local, or Indian tribal
. governments that is seeking Federal assistance to acquire property or services in support of its




project is requested to provide the following certification by selecting Category "03." FTA also
requests other Applicants to provide the following certification. An Applicant for FTA assistance
to acquire property or services in support of its project that fails to provide this certification may
be determined ineligible for award of Federal assistance for the project, if FTA determines that
its procurement practices and procurement system are incapable of compliance with Federal
laws, regulations and directives governing procurements financed with FTA assistance.

The Applicant certifies that its procurements and procurement system will comply with all
applicable third party procurement provisions of Federal laws, regulations, and directives, except
to the extent FTA has expressly approved otherwise in writing.

04. PRIVATE PROVIDERS OF PUBLIC TRANSPORTATION

Each Applicant that is a state, local, or Indian tribal government that is seeking Federal
assistance authorized under 49 U.S.C. chapter 53 to acquire any property or an interest in the
property of a private provider of public transportation or to operate public transportation
equipment or facilities in competition with, or in addition to, transportation service provided by
an existing private provider of public transportation is required to provide the following
certification. FTA may not award Federal assistance for such a project until the Applicant
provides this certification by selecting Category "04."

As required by 49 U.S.C. 5323(a)(1), the Applicant certifies that before it acquires the property
or an interest in the property of a private provider of public transportation or operates public
transportation equipment or facilities in competition with, or in addition to, transportation service
provided by an existing public transportation company, it has or will have:
Determined that the assistance is essential to carrying out a program of projects as required
by 49 U.S.C. 5303, 5304, and 5306;
Provided for the participation of private companies engaged in public transportation to the
maximum extent feasible; and
Paid just compensation under state or local law to the company for any franchise or property
acquired.

05. PUBLIC HEARING

An Applicant seeking Federal assistance authorized under 49 U.S.C. chapter 53 for a capital
project that will substantially affect a community or a community's public transportation service
is required to provide the following certification. FTA may not award Federal assistance for
that type of project until the Applicant provides this certification by selecting Category "05."

As required by 49 U.S.C. 5323(b), the Applicant certifies that it has, or before submitting its

application, it will have:

A. Provided an adequate opportunity for public review and comment on the project preceded by
adequate prior public notice of the proposed project, including a concise description of the
proposed project, published in a newspaper of general circulation in the geographic area to be
served;




. Held a public hearing on the project if the project affects significant economic, social, or
environmental interests after providing adequate notice as described above;

. Considered the economic, social, and environmental effects of the proposed project; and

. Determined that the proposed project is consistent with official plans for developing the
urban area.

06. ACQUISITION OF ROLLING STOCK

An Applicant seeking Federal assistance authorized under 49 U.S.C. chapter 53 to acquire any
rolling stock is required to provide the following certification. FTA may not award any Federal
assistance to acquire such rolling stock until the Applicant provides this certification by
selecting Category "06."

As required by 49 U.S.C. 5323(m) and implementing FTA regulations at 49 CFR 663.7, the
Applicant certifies that it will comply with the requirements of 49 CFR part 663 when procuring
revenue service rolling stock. Among other things, the Applicant agrees to conduct or cause to
be conducted the requisite pre-award and post-delivery reviews, and maintain on file the
certifications required by 49 CFR part 663, subparts B, C, and D.

07. ACQUISITION OF CAPITAL ASSETS BY LEASE

An Applicant that intends to request the use of Federal assistance to acquire capital assets by
lease is required to provide the following certifications. FTA may not provide assistance to
support those costs until the Applicant provides this certification by selecting Category "07."

As required by FTA regulations, "Capital Leases," at 49 CFR 639.15(b)(1) and 639.21, if the
Applicant acquires any capital asset by lease financed with Federal assistance authorized for
49 U.S.C. chapter 53, the Applicant certifies as follows:

(1) It will not use Federal assistance authorized to finance the cost of leasing any capital asset
until it performs calculations demonstrating that leasing the capital asset would be more
cost-effective than purchasing or constructing a similar asset; and It will complete these
calculations before entering into the lease or before receiving a capital grant for the asset,
whichever is later; and
It will not enter into a capital lease for which FTA can provide only incremental Federal
assistance unless it has adequate financial resources to meet its future obligations under the
lease if Federal assistance is not available for capital projects in the subsequent years.

08. BUS TESTING

An Applicant for Federal assistance appropriated or made available for 49 U.S.C. chapter 53 to
acquire any new bus model or any bus model with a new major change in configuration or
components is required to provide the following certification. FTA may not provide assistance
for the acquisition of any new bus model or bus model with a major change until the Applicant
provides this certification by selecting Category "08."




As required by 49 U.S.C. 5318 and FTA regulations, "Bus Testing," at 49 CFR 665.7, the
Applicant certifies that, before expending any Federal assistance to acquire the first bus of any
new bus model or any bus model with a new major change in configuration or components, or
before authorizing final acceptance of that bus (as described in 49 CFR part 665), the bus model:
A. Will have been tested at FTA’s bus testing facility; and

B. Will have received a copy of the test report prepared on the bus model.

09. CHARTER SERVICE AGREEMENT

An Applicant seeking Federal assistance authorized under 49 U.S.C. chapter 53 (except

49 U.S.C. 5310 or 5317), or under 23 U.S.C. 133 or 142 to acquire or operate any public
transportation equipment or facilities is required to enter into the following Charter Service
Agreement. FTA may not provide assistance authorized under 49 U.S.C. chapter 53 (except
49 U.S.C. 5310 or 5317), or under 23 U.S.C.133 or 142 for such projects until the Applicant
enters into this Charter Service Agreement by selecting Category "09."

A. Asrequired by 49 U.S.C. 5323(d) and (g) and FTA regulations, "Charter Service," at

49 CFR 604.7, the Applicant agrees that it and each subrecipient and third party contractor

at any tier will:

(1) Provide charter service that uses equipment or facilities acquired with Federal assistance
authorized under 49 U.S.C. chapter 53 (except 49 U.S.C. 5310 or 5317), or under
23 U.S.C. 133 or 142 for transportation projects, only to the extent that there are no
private charter service operators willing and able to provide the charter service that it or
its subrecipients or third party contractors at any tier desire to provide, unless one or
more of the exceptions in 49 CFR 604.9 applies; and

(2) Comply with the requirements of 49 CFR part 604 before providing any charter service
using equipment or facilities acquired with Federal assistance authorized under
49 U.S.C. chapter 53 (except 49 U.S.C. 5310 or 5317), or under 23 U.S.C. 133 or 142
for transportation projects.

B. The Applicant understands that:

(1) The requirements of 49 CFR part 604 will apply to any charter service it or its
subrecipients or third party contractors provide,

(2) The definitions of 49 CFR part 604 will apply to this Charter Service Agreement, and

(3) A violation of this Charter Service Agreement may require corrective measures and
imposition of penalties, including debarment from the receipt of further Federal
assistance for transportation.

10. SCHOOL TRANSPORTATION AGREEMENT

An Applicant that is seeking Federal assistance authorized under 49 U.S.C. chapter 53 or under
23 U.S.C.133 or 142 to acquire or operate public transportation facilities and equipment is
required to enter into the following School Transportation Agreement. F TA may not provide
assistance for such projects until the Applicant enters into this agreement by selecting

Category "10.”




A. Asrequired by 49 U.S.C. 5323(f) and (g) and FTA regulations at 49 CFR 605.14, the

Applicant agrees that it and each subrecipient or third party contractor at any tier will:

(1) Engage in school transportation operations in competition with private school
transportation operators only to the extent permitted by 49 U.S.C. 5323(f) and (g), and
Federal regulations; and

(2) Comply with the requirements of 49 CFR part 605 before providing any school
transportation using equipment or facilities acquired with Federal assistance authorized
under 49 U.S.C. chapter 53 or under 23 U.S.C. 133 or 142 for transportation projects.

The Applicant understands that:

(1) The requirements of 49 CFR part 605 will apply to any school transportation service it
or its subrecipients or third party contractors provide,

(2) The definitions of 49 CFR part 605 will apply to this School Transportation Agreement,
and

(3) A violation of this School Transportation Agreement may require corrective measures
and imposition of penalties, including debarment from the receipt of further Federal
assistance for transportation.

11. DEMAND RESPONSIVE SERVICE

An Applicant that operates demand responsive service and applies for direct Federal assistance
authorized for 49 U.S.C. chapter 53 to acquire non-rail public transportation vehicles is
required to provide the following certification. FTA may not award direct Federal assistance
authorized for 49 U.S.C. chapter 53 to an Applicant that operates demand responsive service to
acquire non-rail public transportation vehicles until the Applicant provides this certification by
selecting Category "11"

As required by U.S. DOT regulations, "Transportation Services for Individuals with Disabilities
(ADA)," at 49 CFR 37.77(d), the Applicant certifies that its demand responsive service offered
to individuals with disabilities, including individuals who use wheelchairs, is equivalent to the
level and quality of service offered to individuals without disabilities. When the Applicant’s
service is viewed in its entirety, the Applicant’s service for individuals with disabilities is
provided in the most integrated setting feasible and is equivalent with respect to: (1) response
time, (2) fares, (3) geographic service area, (4) hours and days of service, (5) restrictions on trip
purpose, (6) availability of information and reservation capability, and (7) constraints on capacity
or service availability.

12. ALCOHOL MISUSE AND PROHIBITED DRUG USE

If the Applicant is required to provide the following certification concerning its activities to
prevent alcohol misuse and prohibited drug use in its public transportation operations, FTA may
not provide Federal assistance to that Applicant until it provides this certification by selecting
Category "12"

As required by FTA regulations, “Prevention of Alcohol Misuse and Prohibited Drug Use in
Transit Operations,” at 49 CFR part 655, subpart I, the Applicant certifies that it has established




and implemented an alcohol misuse and anti-drug program, and has complied with or will
comply with all applicable requirements of FTA regulations, “Prevention of Alcohol Misuse and
Prohibited Drug Use in Transit Operations,” 49 CFR part 655.

13. INTEREST AND OTHER FINANCING COSTS

An Applicant that intends to request the use of Federal assistance for reimbursement of interest
or other financing costs incurred for its capital projects is required to provide the following
certification. FTA may not provide assistance to support those costs until the Applicant provides
this certification by selecting Category "13."

As required by 49 U.S.C. 5307(g)(3), 5309(g)(2)(B)(iii), 5309(g)(3)(B)(iii), 5309(1)(2)(C), and
5320(h)(2)(C), the Applicant certifies that it will not seek reimbursement for interest and other
financing costs unless it is eligible to receive Federal assistance for those expenses and its
records demonstrate that it has used reasonable diligence in seeking the most favorable financing
terms underlying those costs, to the extent FTA may require.

14. INTELLIGENT TRANSPORTATION SYSTEMS
An Applicant for FTA assistance for an Intelligent Transportation Systems (ITS) project, defined

as any project that in whole or in part finances the acquisition of technologies or systems of
technologies that provide or significantly contribute to the provision of one or more ITS user

services as defined in the “National ITS Architecture” is requested to provide the following
assurance. FTA strongly encourages any Applicant for FTA financial assistance to support an
ITS project to provides this assurance by selecting Category "14." An Applicant for FTA
assistance for an ITS project that fails to provide this assurance, without providing other
documentation assuring the Applicant’s commitment to comply with applicable ITS standards
and protocols, may be determined ineligible for award of Federal assistance for the ITS project.

As used in this assurance, the term Intelligent Transportation Systems (ITS) project is defined to
include any project that in whole or in part finances the acquisition of technologies or systems of
technologies that provide or significantly contribute to the provision of one or more ITS user
services as defined in the “National ITS Architecture.”

A. As provided in 23 U.S.C. 5307(c), “the Secretary shall ensure that intelligent transportation
system projects carried out using funds made available from the Highway Trust Fund,
including funds made available under this subtitle to deploy intelligent transportation system
technologies, conform to the national architecture, applicable standards or provisional
standards, and protocols developed under subsection (a).” To facilitate compliance with
23 U.S.C. 5307(c), the Applicant assures it will comply with all applicable provisions of
Section V (Regional ITS Architecture) and Section VI (Project Implementation) of
FTA Notice, “FTA National ITS Architecture Policy on Transit Projects,” at 66 Fed. Reg.
1455 et seq., January 8, 2001, and other FTA policies that may be issued in connection with
any ITS project it undertakes financed with funds authorized under Title 49 or Title 23,
United States Code, except to the extent that FTA expressly determines otherwise in
writing.




With respect to any ITS project financed with Federal assistance derived from a source
other than Title 49 or Title 23, United States Code, the Applicant assures that it will use its
best efforts to ensure that any ITS project it undertakes will not preclude interface with other
intelligent transportation systems in the Region.

15. URBANIZED AREA FORMULA PROGRAM

Each Applicant for Urbanized Area Formula Program assistance authorized under 49 U.S.C.
5307 is required to provide the following certifications on behalf of itself and any subrecipients
participating in its projects. Unless FTA determines otherwise in writing, the Applicant is
ultimately responsible for compliance with its certifications and assurances even though a
subrecipient may participate in that project. Consequently, in providing certifications and
assurances that involve the compliance of its prospective subrecipients, the Applicant is strongly
encouraged to take the appropriate measures, including but not limited to obtaining sufficient
documentation from each subrecipient, to assure the validity of all certifications and assurances
the Applicant has made to FTA. If, however a “Designated Recipient” as defined at 49 U.S.C.
5307(a)(2)(4) enters into a Supplemental Agreement with FTA and a Prospective Grantee, that
Grantee is recognized as the Applicant for Urbanized Area Formula Program assistance and
must provide the following certifications.

Each Applicant required by 49 U.S.C. 5307(d)(1)(K) to expend at least one (1) percent of its
Urbanized Area Formula Program assistance for eligible transit enhancements must list the
projects carried out during that Federal fiscal year with those funds in its quarterly report for
the fourth quarter of the preceding Federal fiscal year. That list constitutes the report of transit
enhancement projects carried out during the preceding fiscal year that is required to be
submitted as part of the Applicant's annual certifications and assurances, in accordance with
49 U.S.C. 5307(d)1)(K)(ii). Accordingly, the information in that quarterly report will be
incorporated by reference and made part of the Applicant's annual certifications and assurances
for this Federal fiscal year. FTA may not award Urbanized Area Formula assistance to any
Applicant that has received Transit Enhancement funds authorized by former 49 U.S.C.
5307(k)(1), unless that Applicant's quarterly report for the fourth quarter of the preceding
Federal fiscal year2005 has been submitted to FTA and includes the requisite list. Beginning
Federal fiscal year 2007, FTA may not award Urbanized Area Formula Program assistance to
any Applicant that is required by 49 U.S.C. 5307(d)(1)(K) to expend one (1) percent of its
Urbanized Area Formula Program assistance for eligible transit enhancements unless that
Applicant's quarterly report for the fourth quarter of the preceding Federal fiscal year has been
submitted to FTA and includes the requisite list.

FTA may not award assistance for the Urbanized Area Formula Program to the Applicant until
the Applicant provides these certifications and assurances by selecting Category "15.”

As required by 49 U.S.C. 5307(d)(1), the Applicant certifies as follows:

A. In compliance with 49 U.S.C. 5307(d)(1)(A), the Applicant has or will have the legal,
financial, and technical capacity to carry out its proposed program of projects, including
safety and security aspects of that program;




In compliance with 49 U.S.C. 5307(d)(1)(B), the Applicant has or will have satisfactory
continuing control over the use of Project equipment and facilities;

In compliance with 49 U.S.C. 5307(d)(1)(C), the Applicant will adequately maintain the
Project equipment and facilities;

In compliance with 49 U.S.C. 5307(d)(1)(D), the Applicant will ensure that elderly
individuals, individuals with disabilities, or any person presenting a Medicare card issued to
himself or herself pursuant to title I or title XVIII of the Social Security Act (42 U.S.C. 401
et seq. or 42 U.S.C. 1395 et seq.), will be charged for transportation during non-peak hours
using or involving a facility or equipment of a project financed with Federal assistance
authorized for 49 U.S.C. 5307, not more than fifty (50) percent of the peak hour fare;

In compliance with 49 U.S.C. 5307(d)(1)(E), the Applicant, in carrying out a procurement
financed with Federal assistance authorized under 49 U.S.C. 5307: (1) will use competitive
procurement (as defined or approved by the Secretary), (2) will not use exclusionary or
discriminatory specifications in its procurements, (3) will comply with applicable Buy
America laws, and (4) will comply with the general provisions for FTA assistance of

49 U.S.C. 5323 and the third party procurement requirements of 49 U.S.C. 5325;

In compliance with 49 U.S.C. 5307(d)(1)(F), the Applicant has complied with or will
comply with the requirements of 49 U.S.C. 5307(c). Specifically, the Applicant: (1) has
made available, or will make available, to the public information on the amounts available
for the Urbanized Area Formula Program, 49 U.S.C. 5307, and the program of projects it
proposes to undertake; (2) has developed or will develop, in consultation with interested
parties including private transportation providers, a proposed program of projects for
activities to be financed; (3) has published or will publish a proposed program of projects in
a way that affected citizens, private transportation providers, and local elected officials have
the opportunity to examine the proposed program and submit comments on the proposed
program and the performance of the Applicant; (4) has provided or will provide an
opportunity for a public hearing to obtain the views of citizens on the proposed program of
projects; (5) has ensured or will ensure that the proposed program of projects provides for
the coordination of transportation services assisted under 49 U.S.C. 5336 with transportation
services assisted by another Federal Government source; (6) has considered or will consider
the comments and views received, especially those of private transportation providers, in
preparing its final program of projects; and (7) has made or will make the final program of
projects available to the public;

In compliance with 49 U.S.C. 5307(d)(1)(G), the Applicant has or will have available and
will provide the amount of funds required by 49 U.S.C. 5307(e) for the local share, and that
those funds will be provided from approved non-Federal sources except as permitted by
Federal law;

In compliance with 49 U.S.C. 5307(d)(1)(H), the Applicant will comply with: 49 U.S.C.
5301(a) (requirements for public transportation systems that maximize the safe, secure, and
efficient mobility of individuals, minimize environmental impacts, and minimize
transportation-related fuel consumption and reliance on foreign oil); 49 U.S.C. 5301(d)
(special efforts to design and provide public transportation for elderly individuals and
individuals with disabilities); and 49 U.S.C. 5303 through 5306 (planning and private
enterprise requirements);

In compliance with 49 U.S.C. 5307(d)(1)(I), the Applicant has a locally developed process




to solicit and consider public comment before raising a fare or implementing a major
reduction of public transportation;

In compliance with 49 U.S.C. 5307(d)(1)(J), each fiscal year, the Applicant will spend at
least one (1) percent of its funds authorized by 49 U.S.C. § 5307 for public transportation
security projects, unless the Applicant has certified to FTA that such expenditures are not
necessary. Public transportation security projects include increased lighting in or adjacent
to a public transportation system (including bus stops, subway stations, parking lots, and
garages), increased camera surveillance of an area in or adjacent to that system, emergency
telephone line or lines to contact law enforcement or security personnel in an area in or
adjacent to that system, and any other project intended to increase the security and safety of
an existing or planned public transportation; and

In compliance with 49 U.S.C. 5307(d)(1)(K), if the Applicant serves an urbanized area with
a population of at least 200,000, (1) the Applicant will expend not less than one (1) percent
of the amount it receives each fiscal year under 49 U.S.C. 5307 for transit enhancements, as
defined at 49 U.S.C. 5302(a), and (2) if the Applicant has received Urbanized Area Program
funds expended for transit enhancements as authorized by 49 U.S.C. 5307(k)(1), the
Applicant will list those projects carried out with funds authorized under 49 U.S.C. 5307. If
the Applicant’s quarterly report for the fourth quarter of the preceding Federal fiscal year
includes a list of transit enhancement projects it has implemented during that preceding
fiscal year using those funds, the information in that quarterly report will fulfill the
requirements of 49 U.S.C. 5307(d)1)(K)(ii), and thus that quarterly report will be
incorporated by reference and made part of the Applicant’s certifications and assurances.

16. CLEAN FUELS GRANT PROGRAM

Each Applicant for Clean Fuels Grant Program assistance authorized under49 U.S.C. 5308 is
required to provide the following certifications pm behalf of itself and its subrecipients. Unless
FTA determines otherwise in writing, the Applicant is ultimately responsible for compliance with
its certifications and assurances even though a subrecipient may participate in that project.
Consequently, in providing certifications and assurances that involve the compliance of its
prospective subrecipients, the Applicant is strongly encouraged to take the appropriate
measures, including but not limited to obtaining sufficient documentation from each
subrecipient, to assure the validity of all certifications and assurances the Applicant has made to
FTA. FTA may not award Federal assistance for the Clean Fuels Grant Program until the
Applicant provides these certifications by selecting Category "16."

As required by 49 U.S.C. 5308(d)(1), which makes the requirements of 49 U.S.C. 5307
applicable to Clean Fuels Grant Program assistance, and 49 U.S.C. 5307(d)(1), the designated
recipient or the recipient serving as the Applicant on behalf of the designated recipient, or the
state or state organization serving as the Applicant on behalf of the state, certifies as follows:
In compliance with 49 U.S.C. 5307(d)(1)(A), the Applicant has or will have the legal,
financial, and technical capacity to carry out its proposed program of projects, including
safety and security aspects of that program,;
In compliance with 49 U.S.C. 5307(d)(1)(B), the Applicant has or will have satisfactory
continuing control over the use of project equipment and facilities;




In compliance with 49 U.S.C. 5307(d)(1)(C), the Applicant will adequately maintain the
project equipment and facilities;

In compliance with 49 U.S.C. 5307(d)(1)(D), the Applicant will ensure that elderly
individuals, individuals with disabilities, or any person presenting a Medicare card issued to
himself or herself pursuant to title II or title XVIII of the Social Security Act (42 U.S.C. 401
et seq. or 42 U.S.C. 1395 et seq.), will be charged for transportation during non-peak hours
using or involving a facility or equipment of a project financed with Federal assistance
authorized under 49 U.S.C. 5308, not more than fifty (50) percent of the peak hour fare;

In compliance with 49 U.S.C. 5307(d)(1)(E), the Applicant, in carrying out a procurement
financed with Federal assistance authorized under 49 U.S.C. 5308: (1) will use competitive
procurement (as defined or approved by the Secretary), (2) will not use exclusionary or
discriminatory specifications in its procurements, (3) will comply with applicable Buy
America laws, and (4) will comply with the general provisions for FTA assistance of

49 U.S.C. 5323 and the third party procurement requirements of 49 U.S.C. 5325;

In compliance with 49 U.S.C. 5307(d)(1)(F), the Applicant has complied with or will
comply with the requirements of 49 U.S.C. 5307(c). Specifically, the Applicant: (1) has
made available, or will make available, to the public information on the amounts available
for the Clean Fuels Grant Program, 49 U.S.C. 5308, and the projects it proposes to
undertake; (2) has developed or will develop, in consultation with interested parties
including private transportation providers, the proposed projects to be financed; (3) has
published or will publish a list of the proposed projects in a way that affected citizens,
private transportation providers, and local elected officials have the opportunity to examine
the proposed projects and submit comments on the proposed projects and the performance
of the Applicant; (4) has provided or will provide an opportunity for a public hearing to
obtain the views of citizens on the proposed projects; (5) has ensured or will ensure that the
proposed projects provide for the coordination of transportation services assisted under

49 U.S.C. 5336 with transportation services assisted by another Federal Government source;
(6) has considered or will consider the comments and views received, especially those of
private transportation providers, in preparing its final list of projects; and (7) has made or
will make the final list of projects available to the public;

In compliance with 49 U.S.C. 5307(d)(1)(G), the Applicant has or will have available and
will provide the amount of funds required by 49 U.S.C. 5308(d)(2) for the local share, and
that those funds will be provided from approved non-Federal sources except as permitted by
Federal law;

In compliance with 49 U.S.C. 5307(d)(1)(H), the Applicant will comply with: 49 U.S.C.
5301(a) (requirements for public transportation systems that maximize the safe, secure, and
efficient mobility of individuals, minimize environmental impacts, and minimize
transportation-related fuel consumption and reliance on foreign oil); 49 U.S.C. 5301(d)
(special efforts to design and provide public transportation for elderly individuals and
individuals with disabilities); and 49 U.S.C. 5303 through 5306 (planning and private
enterprise requirements); and

In compliance with 49 U.S.C. 5307(d)(1)(I), the Applicant has a locally developed process
to solicit and consider public comment before raising a fare or implementing a major
reduction of public transportation;
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17. ELDERLY INDIVIDUALS AND INDIVIDUALS WITH DISABILITIES
FORMULA PROGRAM AND PILOT PROGRAM

The state or state organization(state) that administers the Elderly Individuals and Individuals
with Disabilities Formula Program and, if applicable, the Elderly Individuals and Individuals
with Disabilities Pilot Program on behalf itself and its subrecipients is required to provide the
following certifications on behalf of itself and each subrecipient. Unless FTA determines
otherwise in writing, the state itself is ultimately responsible for compliance with its
certifications and assurances even though even though a subrecipient may participate in that
project. Consequently, in providing certifications and assurances that involve the compliance of
its prospective subrecipients, the state is strongly encouraged to take the appropriate measures,
including but not limited to obtaining sufficient documentation from each subrecipient, to assure
the validity of all certifications and assurances the state has made to FTA. FTA may not award
assistance for the Elderly Individuals and Individuals with Disabilities Formula Program or the
Elderly Individuals and Individuals with Disabilities Pilot Program until the state provides these
certifications by selecting Category "17."

A. As required by 49 U.S.C. 5310(d), which makes the requirements of 49 U.S.C. 5307
applicable to the Elderly Individuals and Individuals with Disabilities Formula Program to
the extent that the Federal Transit Administrator or his or her designee determines
appropriate, and 49 U.S.C. 5307(d)(1), the state or state organization serving as the
Applicant (state) and that administers, on behalf of the state, the Elderly Individuals and
Individuals with Disabilities Program authorized by 49 U.S.C. 5310, and, if applicable, the
Elderly Individuals and Individuals with Disabilities Pilot Program authorized by
subsection 3012(b) of SAFETEA-LU, certifies and assures on behalf of itself and its
subrecipients as follows:

(1) In compliance with 49 U.S.C. 5307(d)(1)(A), the Applicant has or will have the legal,
financial, and technical capacity to carry out its proposed program of projects, including
safety and security aspects of that program;

(2) In compliance with 49 U.S.C. 5307(d)(1)(B), the Applicant has or will have satisfactory
continuing control over the use of project equipment and facilities;

(3) In compliance with 49 U.S.C. 5307(d)(1)(C), the Applicant will adequately maintain the
project equipment and facilities;

(4) In compliance with 49 U.S.C. 5307(d)(1)(E), the Applicant, in carrying out a
procurement financed with Federal assistance authorized under 49 U.S.C. 5310 or
subsection 3012(b) of SAFETEA-LU: (1) will use competitive procurement (as defined
or approved by the Secretary), (2) will not use exclusionary or discriminatory
specifications in its procurements, (3) will comply with applicable Buy America laws,
and (4) will comply with the general provisions for FTA assistance of 49 U.S.C. 5323
and the third party procurement requirements of 49 U.S.C. 5325;

(5).In compliance with 49 U.S.C. 5307(d)(1)(G), the Applicant has or will have available
and will provide the amount of funds required by 49 U.S.C. 5310(c), and if applicable
by section 3012b(3) and (4), for the local share, and that those funds will be provided
from approved non-Federal sources except as permitted by Federal law; and

(6).In compliance with 49 U.S.C. 5307(d)(1)(H), the Applicant will comply with: 49 U.S.C.
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5301(a) (requirements for public transportation systems that maximize the safe, secure,
and efficient mobility of individuals, minimize environmental impacts, and minimize
transportation-related fuel consumption and reliance on foreign oil); 49 U.S.C. 5301(d)
(special efforts to design and provide public transportation for elderly individuals and
individuals with disabilities); and 49 U.S.C. 5303 through 5306 (planning and private
enterprise requirements);
The state assures that each subrecipient either is recognized under state law as a private
nonprofit organization with the legal capability to contract with the state to carry out the
proposed project, or is a public body that has met the statutory requirements to receive
Federal assistance authorized for49 U.S.C. 5310.

. The private nonprofit subrecipient's application for 49 U.S.C. 5310 assistance contains
information from which the state concludes that the transit service provided or offered to be
provided by existing public or private transit operators is unavailable, insufficient, or
inappropriate to meet the special needs of the elderly and persons with disabilities.

In compliance with 49 U.S.C. 5310(d)(2)(A) and section 3012(b)(2), the state certifies that,
before it transfers funds to a project funded under 49 U.S.C. 5336, that project will has been
or will have been coordinated with private nonprofit providers of services under 49 U.S.C.
5310;

In compliance with 49 U.S.C. 5310(d)(2)(C), the state certifies that allocations to
subrecipients of financial assistance authorized under 49 U.S.C. 5310 or subsection 3012b
of SAFETEA-LU will be distributed on a fair and equitable basis; and

In compliance with Subsection 3012(b)(2) of SAFETEA LU, to the extent that the state is
administering an Elderly Individuals and Individuals with Disabilities Pilot Program
authorized by Subsection 3012(b) of SAFETEA-LU, the state certifies that: (1) projects it
has selected or will select for assistance under that program were derived from a locally
developed, coordinated public transit-human services transportation plan; and (2) the plan
was developed through a process that included representatives of public, private, and
nonprofit transportation and human services providers and participation by the public.

18. NONURBANIZED AREA FORMULA PROGRAM

The provisions of 49 U.S.C. 5311 establishing the Nonurbanized Area Formula Program do not
impose, as a pre-conditions of award, explicit certification or assurance requirements for an
Indian tribe or for a state or state organization that serves as the Applicant (state) for
Nonurbanized Area Formula assistance and that administers the Nonurbanized Area Formula
Program on behalf of a state.

In accordance with 49 U.S.C. 5311(c)(1), any Federal assistance authorized under 49 U.S.C.
5311 that is awarded directly to an Indian tribe will be subject to such terms and conditions as
the Federal Transit Administrator or his or her designee may establish. (As of October 1, 2005,
such terms and conditions for direct awards of Federal assistance to Indian tribes have not been
established.)

Nevertheless, before FTA may award Nonurbanized Area Formula Program assistance, the
U.S. Secretary of Transportation or his or her designee is required to make the pre-award
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determination required by 49 U.S.C. 5311. Because certain information is needed before the
Secretary or his or her designee can make those determinations, each state is requested to
provide the following assurances on behalf of itself and its subrecipients. Unless FTA
determines otherwise in writing, the state itself is ultimately responsible for compliance with its
certifications and assurances even though a subrecipient may participate in that project.
Consequently, in providing certifications and assurances that involve the compliance of its
prospective subrecipients, the state is strongly encouraged to take the appropriate measures,
including but not limited to obtaining sufficient documentation from each subrecipient, to assure
the validity of all certifications and assurances the state has made to FTA. A state that fails to
provide these assurances on behalf of itself and its subrecipients may be determined ineligible
for a grant of Federal assistance under 49 U.S.C. 5311 if FTA lacks sufficient information from
which to make those determinations required by Federal laws and regulations governing the
Nonurbanized Area Formula Program authorized by 49 U.S.C. 5311. The state is thus requested
to select Category “(18).”

The state or state organization serving as the Applicant (state) and that administers, on behalf of
the state the Nonurbanized Area Formula Program authorized by 49 U.S.C. 5311, assures on
behalf of itself and its subrecipients as follows:
The state has or will have the necessary legal, financial, and managerial capability to apply
for, receive, and disburse Federal assistance authorized for 49 U.S.C. 5311; and to carry out
each project, including the safety and security aspects of that project;
The state has or will have satisfactory continuing control over the use of project equipment

and facilities;

The state assures that the project equipment and facilities will be adequately maintained;
In compliance with 49 U.S.C. 5311(b)(2)(C)(i), the state’s program has provided for a fair
distribution of Federal assistance authorized for 49 U.S.C. 5311 within the state, including
Indian reservations within the state;

In compliance with 49 U.S.C. 5311(b)(2)(C)(i1), the state’s program provides or will
provide the maximum feasible coordination of public transportation service to receive
assistance under 49 U.S.C. 5311 with transportation service assisted by other Federal
sources;

The projects in the state’s Nonurbanized Area Formula Program are included in the
Statewide Transportation Improvement Program and, to the extent applicable, the projects
are included in a metropolitan Transportation Improvement Program,;

The state has or will have available and will provide the amount of funds required by

49 U.S.C. 5311(g) for the local share, and that those funds will be provided from approved
non-Federal sources except as permitted by Federal law; and

In compliance with 49 U.S.C. 5311(f), the state will expend not less than fifteen (15)
percent of the amounts of Federal assistance authorized under 49 U.S.C. 5311 that have
been provided to the state to develop and support intercity bus transportation within the
state, unless the chief executive officer of the state, or his or her designee, after consultation
with affected intercity bus service providers, certifies to the Federal Transit Administrator,
apart from these certifications and assurances herein, that the intercity bus service needs of

the state are being adequately met.




19. JOB ACCESS AND REVERSE COMMUTE FORMULA GRANT PROGRAM .

Each Applicant for Job Access and Reverse Commute (JARC) Formula Grant Program
assistance authorized under 49 U.S.C. 5316 is required to provide the following certifications on
behalf of itself and any subrecipient that may be implementing its project. Unless FTA
determines otherwise in writing, the Applicant itself is ultimately responsible for compliance
with its certifications and assurances even though a subrecipient may participate in that project.
Consequently, in providing certifications and assurances that involve the compliance of its
prospective subrecipients, the Applicant is strongly encouraged to take the appropriate
measures, including but not limited to obtaining sufficient documentation from each
subrecipient, to assure the validity of all certifications and assurances the Applicant has made to
FTA.. FTA may not award Federal assistance for the JARC Formula Grant Program until the
Applicant provides these certifications by selecting Category "19."

A. Asrequired by 49 U.S.C. 5316(f)(1), which makes the requirements of 49 U.S.C. 5307
applicable to Job Access and Reverse Commute (JARC) formula grants,.and 49 U.S.C.
5307(d)(1), the Applicant for JARC Formula Program assistance authorized under
49 U.S.C. 5316, certifies on behalf of itself and its subrecipients, if any, as follows:

(1) In compliance with 49 U.S.C. 5307(d)(1)(A), the Applicant has or will have the legal,
financial, and technical capacity to carry out its proposed program of projects, including
safety and security aspects of that program;

(2) In compliance with 49 U.S.C. 5307(d)(1)(B), the Applicant has or will have satisfactory
continuing control over the use of project equipment and facilities;

(3) In compliance with 49 U.S.C. 5307(d)(1)(C), the Applicant will adequately maintain the
project equipment and facilities;

(4) In compliance with 49 U.S.C. 5307(d)(1)(D), the Applicant will ensure that elderly
individuals and individuals with disabilities, or any person presenting a Medicare card
issued to himself or herself pursuant to title II or title XVIII of the Social Security Act
(42 U.S.C. 401 et seq. or 42 U.S.C. 1395 et seq.), will be charged for transportation
during non-peak hours using or involving a facility or equipment of a project financed
with Federal assistance authorized under 49 U.S.C. 5316 not more than fifty (50)
percent of the peak hour fare;

(5) In compliance with 49 U.S.C. 5307(d)(1)(E), the Applicant, in carrying out a
procurement financed with Federal assistance authorized under 49 U.S.C. 5316: (1) will
use competitive procurement (as defined or approved by the Secretary), (2) will not use
exclusionary or discriminatory specifications in its procurements, (3) will comply with
applicable Buy America laws, and (4) will comply with the general provisions for
FTA assistance of 49 U.S.C. 5323 and the third party procurement requirements of
49 U.S.C. 5325;

(6) In compliance with 49 U.S.C. 5307(d)(1)(F), the Applicant has complied with or will
comply with the requirements of 49 U.S.C. 5307(c). Specifically, it: (1) has made
available, or will make available, to the public information on the amounts available for
the JARC Formula Grant Program, 49 U.S.C. 5316, and the projects it proposes to
undertake; (2) has developed or will develop, in consultation with interested parties
including private transportation providers, the proposed projects to be financed; (3) has
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published or will publish a list of projects in a way that affected citizens, private
transportation providers, and local elected officials have the opportunity to examine the
proposed projects and submit comments on the proposed projects and the performance
of the Applicant; (4) has provided or will provide an opportunity for a public hearing to
obtain the views of citizens on the proposed projects; (5) has ensured or will ensure that
the proposed projects provide for the coordination of transportation services assisted
under 49 U.S.C. 5336 with transportation services assisted by another Federal
Government source; (6) has considered or will consider the comments and views
received, especially those of private transportation providers, in preparing its final list of
projects; and (7) has made or will make the final list of projects available to the public;

(7).In compliance with 49 U.S.C. 5307(d)(1)(G), the Applicant has or will have available
and will provide the amount of funds required by 49 U.S.C. 5316(g) for the local share,
and that those funds will be provided from approved non-Federal sources except as
permitted by Federal law;

(8).In compliance with 49 U.S.C. 5307(d)(1)(H), the Applicant will comply with: 49 U.S.C.
5301(a) (requirements for public transportation systems that maximize the safe, secure,
and efficient mobility of individuals, minimize environmental impacts, and minimize
transportation-related fuel consumption and reliance on foreign oil); 49 U.S.C. 5301(d)
(special efforts to design and provide public transportation for elderly individuals and
individuals with disabilities); and 49 U.S.C. 5303 through 5306 (planning and private
enterprise requirements); and

(9) In compliance with 49 U.S.C. 5307(d)(1)(I), the Applicant has a locally developed

. process to solicit and consider public comment before raising a fare or implementing a

major reduction of public transportation;

In compliance with 49 U.S.C. 5316(d), the Applicant certifies that (1) with respect to
financial assistance authorized under 49 U.S.C. 5316(c)(1)(A), it will conduct in
cooperation with the appropriate MPO an areawide solicitation for applications, and make
awards on a competitive basis and (2) with respect to financial assistance authorized under
49 U.S.C. 5316(c)(1)(B) or 49 U.S.C. 5316(c)(1)(C), it will conduct a statewide solicitation
for applications, and make awards on a competitive basis;
In compliance with 49 U.S.C. 5316(f)(2), the Applicant certifies that any allocations to
subrecipients of financial assistance authorized under 49 U.S.C. 5316 will be distributed on
a fair and equitable basis;
In compliance with 49 U.S.C. 5316(g)(2), the Applicant certifies that, before it transfers
funds to a project funded under 49 U.S.C. 5336, that project will has been or will have been
coordinated with private nonprofit providers of services; and
In compliance with 49 U.S.C. 5316(g)(3), the Applicant certifies that: (1) the projects it has
selected or will select for assistance under that program were derived from a locally
developed, coordinated public transit-human services transportation plan; and (2) the plan
was developed through a process that included representatives of public, private, and
nonprofit transportation and human services providers and participation by the public.

20. NEW FREEDOM PROGRAM

Each Applicant for New Freedom Program assistance authorized under 49 U.S.C. 5317 must
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provide the following certifications on behalf of itself and any subrecipient that may be
implementing its project. Unless FTA determines otherwise in writing, the Applicant itself is
ultimately responsible for compliance with its certifications and assurances even though a
subrecipient may participate in that project. Consequently, in providing certifications and
assurances that involve the compliance of its prospective subrecipients, the Applicant is strongly
encouraged to take the appropriate measures, including but not limited to obtaining sufficient
documentation from each subrecipient, to assure the validity of all certifications and assurances
the Applicant has made to FTA.. FTA may not award Federal assistance for the New Freedom
Program until the Applicant provides these certifications by selecting Category "20."

A. Asrequired by 49 U.S.C. 5317(e)(1), which makes the requirements of 49 U.S.C. 5310
applicable to New Freedom grants to the extent the Federal Transit Administrator or his or
her designee determines appropriate, by 49 U.S.C. 5310(d)(1), which makes the
requirements of 49 U.S.C. 5307 applicable to Elderly Individuals and Individuals with
Disabilities Formula grants to the extent the Federal Transit Administrator or his or her
designee determines appropriate, and by 49 U.S.C. 5307(d)(1), the Applicant for New
Freedom Program assistance authorized under 49 U.S.C. 5317 certifies and assures on
behalf of itself and its subrecipients, if any, as follows:

(1) In compliance with 49 U.S.C. 5307(d)(1)(A), the Applicant has or will have the legal,
financial, and technical capacity to carry out its proposed program of projects, including
safety and security aspects of that program,;

(2) In compliance with 49 U.S.C. 5307(d)(1)(B), the Applicant has or will have satisfactory
continuing control over the use of project equipment and facilities;

(3) In compliance with 49 U.S.C. 5307(d)(1)(C), the Applicant will adequately maintain the
project equipment and facilities;

(4) In compliance with 49 U.S.C. 5307(d)(1)(E), the Applicant, in carrying out a
procurement financed with Federal assistance authorized under 49 U.S.C. 5317: (1) will
use competitive procurement (as defined or approved by the Secretary), (2) will not use
exclusionary or discriminatory specifications in its procurements, (3) will comply with
applicable Buy America laws, and (4) will comply with the general provisions for FTA
assistance of 49 U.S.C. 5323 and the third party procurement requirements of 49 U.S.C.
5325;

(5).In compliance with 49 U.S.C. 5307(d)(1)(G), the Applicant has or will have available
and will provide the amount of funds required by 49 U.S.C. 5317(g), and if applicable
by section 3012b(3) and (4), for the local share, and that those funds will be provided
from approved non-Federal sources except as permitted by Federal law; and

(6).In compliance with 49 U.S.C. 5307(d)(1)(H), the Applicant will comply with: 49 U.S.C.
5301(a) (requirements for public transportation systems that maximize the safe, secure,
and efficient mobility of individuals, minimize environmental impacts, and minimize
transportation-related fuel consumption and reliance on foreign oil); 49 U.S.C. 5301(d)
(special efforts to design and provide public transportation for elderly individuals and
individuals with disabilities); and 49 U.S.C. 5303 through 5306 (planning and private
enterprise requirements);

In compliance with 49 U.S.C. 5317(d), the Applicant certifies that (1) with respect to

financial assistance authorized under 49 U.S.C. 5317(c)(1)(A), it will conduct in
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cooperation with the appropriate MPO an areawide solicitation for applications, and make
awards on a competitive basis and (2) with respect to financial assistance authorized under
49 U.S.C. 5317(c)(1)(B) or 49 U.S.C. 5317(c)(1)(C), it will conduct a statewide solicitation
for applications, and make awards on a competitive basis;

In compliance with 49 U.S.C. 5317(f)(2), the Applicant certifies that, before it transfers
funds to a project funded under 49 U.S.C. 5336, that project will has been or will have been
coordinated with private nonprofit providers of services; and

In compliance with 49 U.S.C. 5317(e)(2), the Applicant certifies that any allocations to
subrecipients of financial assistance authorized under 49 U.S.C. 5317 will be distributed on
a fair and equitable basis.

21. ALTERNATIVE TRANSPORTATION IN
PARKS AND PUBLIC LANDS PROGRAM

Each State, tribal area, or local government authority that is an Applicant for Alternative
Transportation in Parks and Public Lands Program assistance (Applicant) authorized by

49 U.S.C. 5320, is required to provide the following certifications. FTA may not award
assistance for the Alternative Transportation in Parks and Public Lands Program assistance to
the Applicant until the Applicant provides these certifications by selecting Category "21.”

A. Asrequired by 49 U.S.C. 5320(i), which makes the requirements of 49 U.S.C. 5307
applicable to Elderly Individuals and Individuals with Disabilities Formula grants to the
extent the Federal Transit Administrator or his or her designee determines appropriate, and
49 U.S.C. 5307(d)(1), the Applicant certifies as follows:

(1) In compliance with 49 U.S.C. 5307(d)(1)(A), the Applicant has or will have the legal,
financial, and technical capacity to carry out its proposed project, including safety and
security aspects of that project;

(2) In compliance with 49 U.S.C. 5307(d)(1)(B), the Applicant has or will have satisfactory
continuing control over the use of project equipment and facilities;

(3) In compliance with 49 U.S.C. 5307(d)(1)(C), the Applicant will adequately maintain the
project equipment and facilities;

(4) In compliance with 49 U.S.C. 5307(d)(1)(D), the Applicant will ensure that elderly
individuals, individuals with disabilities, or any person presenting a Medicare card
issued to himself or herself pursuant to title II or title XVIII of the Social Security Act
(42 U.S.C. 401 et seq. or 42 U.S.C. 1395 et seq.), will be charged for transportation
during non-peak hours using or involving a facility or equipment of a project financed
with Federal assistance authorized under 49 U.S.C. 5320, not more than fifty
(50) percent of the peak hour fare;

(5) In compliance with 49 U.S.C. 5307(d)(1)(E) in carrying out a procurement financed.
with Federal assistance authorized under 49 U.S.C. 5320, the Applicant: (1) will use
competitive procurement (as defined or approved by the Secretary), (2) will not use
exclusionary or discriminatory specifications in its procurements, (3) will comply with
applicable Buy America laws, and (4) will comply with the general provisions for FTA
assistance of 49 U.S.C. 5323 and the third party procurement requirements of 49 U.S.C.

56




(6) In compliance with 49 U.S.C. 5307(d)(1)(F) and with 49 U.S.C.5320(e)(2)(C), the
Applicant has complied with or will comply with the requirements of 49 U.S.C. 5307(c).
Specifically, it: (1) has made available, or will make available, to the public information
on the amounts available for the Alternative Transportation in Parks and Public Lands
Program, 49 U.S.C. 5320, and the projects it proposes to undertake; (2) has developed or
will develop, in consultation with interested parties including private transportation
providers, projects to be financed; (3) has published or will publish a list of projects in a
way that affected citizens, private transportation providers, and local elected officials
have the opportunity to examine the proposed projects and submit comments on the
proposed projects and the performance of the Applicant; (4) has provided or will provide
an opportunity for a public hearing to obtain the views of citizens on the proposed
projects; (5) has ensured or will ensure that the proposed projects provide for the
coordination of transportation services assisted under 49 U.S.C. 5336 with transportation
services assisted by another Federal Government source; (6) has considered or will
consider the comments and views received, especially those of private transportation
providers, in preparing its final list of projects; and (7) has made or will make the final
list of projects available to the public;

(7) In compliance with 49 U.S.C. 5307(d)(1)(G), the Applicant has or will have available
the amount of funds required by 49 U.S.C. 5320(f), and that those funds will be
provided from approved non-Federal sources except as permitted by Federal law; and

(8) In compliance with 49 U.S.C. 5307(d)(1)(H), the Applicant will comply with: 49 U.S.C.
5301(a) (requirements for public transportation systems that maximize the safe, secure,
and efficient mobility of individuals, minimize environmental impacts, and minimize
transportation-related fuel consumption and reliance on foreign oil); 49 U.S.C. 5301(d)
(special efforts to design and provide public transportation for elderly individuals and
individuals with disabilities); and 49 U.S.C. 5303 through 5306 (planning and private
enterprise requirements).

In compliance with 49 U.S.C.5320(e)(2)(A), (B), and (D), the Applicant assures that it will:

(1) Comply with the metropolitan planning provisions of 49 U.S.C. 5303;

(2) Comply with the statewide planning provisions of 49 U.S.C. 5304; and

(3) Consult with the appropriate Federal land management agency during the planning
process.

22. INFRASTRUCTURE FINANCE PROJECTS

Each Applicant for Infrastructure Finance assistance authorized under 23 U.S.C. chapter 6, is
required to provide the following certifications. FTA may not award Infrastructure Finance
assistance to the Applicant until the Applicant provides these certifications by selecting
Category "22.”

A. Asrequired by 49 U.S.C. 5323(0), which makes the requirements of 49 U.S.C. 5307
applicable to Applicants seeking Infrastructure Finance assistance authorized under
23 U.S.C. chapter 6, and by 49 U.S.C. 5307(d)(1), the Applicant certifies as follows:
(1) In compliance with 49 U.S.C. 5307(d)(1)(A), the Applicant has or will have the legal,
financial, and technical capacity to carry out its proposed program of projects, including
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. safety and security aspects of that program;

(2) In compliance with 49 U.S.C. 5307(d)(1)(B), the Applicant has or will have satisfactory
continuing control over the use of project equipment and facilities;

(3) In compliance with 49 U.S.C. 5307(d)(1)(C), the Applicant will adequately maintain the
project equipment and facilities;

(4) In compliance with 49 U.S.C. 5307(d)(1)(D), the Applicant will ensure that elderly
individuals and individuals with disabilities, or any person presenting a Medicare card
issued to himself or herself pursuant to title II or title XVIII of the Social Security Act
(42 U.S.C. 401 et seq. or 42 U.S.C. 1395 et seq.), will be charged for transportation
during non-peak hours using or involving a facility or equipment of a project financed
with Federal assistance authorized under 23 U.S.C. chapter 6 not more than fifty (50)
percent of the peak hour fare;

(5) In compliance with 49 U.S.C. 5307(d)(1)(E), the Applicant, in carrying out a
procurement financed with Federal assistance authorized under 23 U.S.C. chapter 6:

(1) will use competitive procurement (as defined or approved by the Secretary), (2) will
not use exclusionary or discriminatory specifications in its procurements, (3) will
comply with applicable Buy America laws, and (4) will comply with the general
provisions for FTA assistance of 49 U.S.C. 5323 and the third party procurement
requirements of 49 U.S.C. 5325;

(6) In compliance with 49 U.S.C. 5307(d)(1)(F), the Applicant has complied with or will
comply with the requirements of 49 U.S.C. 5307(c). Specifically, it: (1) has made
available, or will make available, to the public information on the amounts available for
Infrastructure Finance assistance, 23 U.S.C. chapter 6, and the projects it proposes to
undertake; (2) has developed or will develop, in consultation with interested parties
including private transportation providers, the proposed projects to be financed; (3) has
published or will publish a list of projects in a way that affected citizens, private
transportation providers, and local elected officials have the opportunity to examine the
proposed projects and submit comments on the proposed projects and the performance
of the Applicant; (4) has provided or will provide an opportunity for a public hearing to
obtain the views of citizens on the proposed projects; (5) has ensured or will ensure that
the proposed projects provide for the coordination of transportation services assisted
under 49 U.S.C. 5336 with transportation services assisted by another Federal
Government source; (6) has considered or will consider the comments and views
received, especially those of private transportation providers, in preparing its final list of
projects; and (7) has made or will make the final list of projects available to the public;

(7).In compliance with 49 U.S.C. 5307(d)(1)(G), the Applicant has or will have available
and will provide the amount of funds required for the local share, and that those funds
will be provided from approved non-Federal sources except as permitted by Federal law;

(8).In compliance with 49 U.S.C. 5307(d)(1)(H), the Applicant will comply with: 49 U.S.C.
5301(a) (requirements for public transportation systems that maximize the safe, secure,
and efficient mobility of individuals, minimize environmental impacts, and minimize
transportation-related fuel consumption and reliance on foreign oil); 49 U.S.C. 5301(d)
(special efforts to design and provide public transportation for elderly individuals and
individuals with disabilities); and 49 U.S.C. 5303 through 5306 (planning and private

enterprise requirements);




(9) In compliance with 49 U.S.C. 5307(d)(1)(I), the Applicant has a locally developed .
process to solicit and consider public comment before raising a fare or implementing a
major reduction of public transportation;

(10) To the extent that the Applicant will be using funds authorized under 49 U.S.C. 5307
for the project, in compliance with 49 U.S.C. 5307(d)(1)(J), each fiscal year, the
Applicant will spend at least one (1) percent of those funds authorized under 49 U.S.C. §
5307 for public transportation security projects (this includes only capital projects in the
case of a Applicant serving an urbanized area with a population of 200,000 or more),
unless the Applicant has certified to FTA that such expenditures are not necessary.
Public transportation security projects include increased lighting in or adjacent to a
public transportation system (including bus stops, subway stations, parking lots, and
garages), increased camera surveillance of an area in or adjacent to that system,
emergency telephone line or lines to contact law enforcement or security personnel in an
area in or adjacent to that system, and any other project intended to increase the security
and safety of an existing or planned public transportation; and

(11) To the extent that the Applicant will be using funds authorized under 49 U.S.C. 5307
for the project, in compliance with 49 U.S.C. 5309(d)(1)(K): (1) an Applicant that serves
an urbanized area with a population of at least 200,000 will expend not less than one
(1) percent of the amount it receives each fiscal year under 49 U.S.C. 5307 for transit
enhancements, as defined at 49 U.S.C. 5302(a), and (2) if it has received transit
enhancement funds authorized by 49 U.S.C. 5307(k)(1), its quarterly report for the
fourth quarter of the preceding Federal fiscal year includes a list of the projects it has
implemented during that fiscal year using those funds, and that report is incorporated by
reference and made part of its certifications and assurances.

As required by 49 U.S.C. 5323(0), which makes the requirements of 49 U.S.C. 5309

applicable to Applicants seeking Infrastructure Finance assistance authorized under

23 U.S.C. chapter 6, and by 49 U.S.C. 5309(g)(2)(B)(iii), 5309(g)(3)(B)(iii), and

5309(i)(2)(C), the Applicant certifies that it will not seek reimbursement for interest and

other financing costs unless it is eligible to receive Federal assistance for those expenses and
its records demonstrate that it has used reasonable diligence in seeking the most favorable
financing terms underlying those costs, to the extent FTA may require.

23. DEPOSITS OF FEDERAL FINANCIAL ASSISTANCE
TO STATE INFRASTRUCTURE BANKS

The state organization that administers the State Infrastructure Bank (SIB) Program on behalf of
a state (state) and that is also an Applicant for Federal assistance authorized under 49 U.S.C.
chapter 53 that it intends to deposit in its SIB is requested to provide the following assurances on
behalf of itself, its SIB, and each subrecipient. Unless FTA determines otherwise in writing, the
state itself is ultimately responsible for compliance with its certifications and assurances even
though the SIB and a subrecipient may participate in that project. Consequently, in providing
certifications and assurances that involve the compliance of its SIB and prospective
subrecipients, the state is strongly encouraged to take the appropriate measures, including but
not limited to obtaining sufficient documentation from the SIB and each subrecipient, to assure
the validity of all certifications and assurances the state has made to FTA.. FTA may not award
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assistance for the SIB Program to the state until the state provides these assurances by selecting
Category "23."

The state organization, serving as the Applicant (state) for Federal assistance for its State
Infrastructure Bank (SIB) Program authorized by section 1602 of SAFETEA-LU, now codified
at 23 U.S.C. 610, or by section 1511 of TEA-21, 23 U.S.C. 181 note, or by section 350 of the
National Highway System Designation Act of 1995, as amended, 23 U.S.C. 181 note, agrees and
assures the agreement of its SIB and the agreement of each recipient of Federal assistance
derived from the SIB within the state (subrecipient) that each public transportation project
financed with Federal assistance derived from SIB will be administered in accordance with:

A. Applicable provisions of section 1602 of SAFETEA, now codified at 23 U.S.C. 610, or by
section 1511 of TEA-21, 23 U.S.C. 181 note, or by section 350 of the National Highway
System Designation Act of 1995, as amended, 23 U.S.C. 181;

The provisions of the FHWA, FRA, and FTA or the FHWA and FTA cooperative
agreement with the state to establish the state's SIB Program; and

The provisions of the FTA grant agreement with the state that provides Federal assistance
for the SIB, except that any provision of the Federal Transit Administration Master
Agreement incorporated by reference into that grant agreement will not apply if it conflicts
with any provision of section 1602 of SAFETEA-LU, now codified at 23 U.S.C. 610, or
section 1511 of TEA-21, 23 U.S.C. 181 note, or section 350 of the National Highway
System Designation Act of 1995, as amended, 23 U.S.C. 181 note, and Federal guidance
pertaining to the SIB Program, the provisions of the cooperative agreement establishing the
SIB Program within the state, or the provisions of the FTA grant agreement, except to the
extent FTA determines otherwise in writing;

The requirements applicable to projects of 49 U.S.C. 5307 and 5309, as required by

49 U.S.C. 5323(0); and

The provisions of any applicable Federal guidance that may be issued as it may be amended
from time-to-time, unless FTA has provided written approval of an alternative procedure or
course of action;

i
Selection and Signature Page(s) follow.




FEDERAL FISCAL YEAR 2006 CERTIFICATIONS AND ASSURANCES FOR
FEDERAL TRANSIT ADMINISTRATION ASSISTANCE PROGRAMS

(Signature page alternative to providing Certifications and Assurances in TEAM-Web)

Name of Applicant:

The Applicant agrees to comply with applicable provisions of Categories 01 - 23.
OR

The Applicant agrees to comply with the applicable provisions of the following Categories
it has selected:

Category Description

0l. For Each Applicant.

02. Lobbying.

03. Procurement Compliance.

04. Private Providers of Public Transportation.

05. Public Hearing.

06. Acquisition of Rolling Stock.

07. Acquisition of Capital Assets by Lease.

08. Bus Testing.

09. Charter Service Agreement.

10. School Transportation Agreement.
Demand Responsive Service.
Alcohol Misuse and Prohibited Drug Use.
Interest and Other Financing Costs.
Intelligent Transportation Systems.
Urbanized Area Formula Program.
Clean Fuels Grant Program.
Elderly Individuals and Individuals with Disabilities Formula Program and Pilot Program.
Nonurbanized Area Formula Program.
Job Access and Reverse Commute Program.
New Freedom Program.
Alternative Transportation in Parks and Public Lands Program.
Infrastructure Finance Projects.

Deposits of Federal Financial Assistance to a State Infrastructure Banks.




FEDERAL FISCAL YEAR 2006 FTA CERTIFICATIONS AND ASSURANCES SIGNATURE PAGE
(Required of all Applicants for FTA assistance and all FTA Grantees with an active capital or formula project)

AFFIRMATION OF APPLICANT

Name of Applicant:

Name and Relationship of Authorized Representative:

BY SIGNING BELOW, on behalf of the Applicant, I declare that the Applicant has duly authorized me to make
these certifications and assurances and bind the Applicant's compliance. Thus, the Applicant agrees to comply with
all Federal statutes, regulations, executive orders, and directives applicable to each application it makes to the
Federal Transit Administration (FTA) in Federal Fiscal Year 2006.

FTA intends that the certifications and assurances the Applicant selects on the other side of this document, as
representative of the certifications and assurances in this document, should apply, as provided, to each project for
which the Applicant seeks now, or may later, seek FTA assistance during Federal Fiscal Year 2006.

The Applicant affirms the truthfulness and accuracy of the certifications and assurances it has made in the
statements submitted herein with this document and any other submission made to FTA, and acknowledges that the
Program Fraud Civil Remedies Act of 1986, 31 U.S.C. 3801 et seq., and implementing U.S. DOT regulations,
"Program Fraud Civil Remedies," 49 CFR part 31 apply to any certification, assurance or submission made to FTA.
The criminal fraud provisions of 18 U.S.C. 1001 apply to any certification, assurance, or submission made in
connection with a Federal public transportation program authorized in 49 U.S.C. chapter 53 or any other statute

In signing this document, I declare under penalties of perjury that the foregoing certifications and assurances, and
any other statements made by me on behalf of the Applicant are true and correct.

Signature Date:

Name
Authorized Representative of Applicant

AFFIRMATION OF APPLICANT'S ATTORNEY

For (Name of Applicant):

As the undersigned Attorney for the above named Applicant, I hereby affirm to the Applicant that it has authority
under state and local law to make and comply with the certifications and assurances as indicated on the foregoing
pages. I further affirm that, in my opinion, the certifications and assurances have been legally made and constitute
legal and binding obligations on the Applicant.

I further affirm to the Applicant that, to the best of my knowledge, there is no legislation or litigation pending or
imminent that might adversely affect the validity of these certifications and assurances, or of the performance of the

project.

Signature Date:

Name
Attorney for Applicant

Each Applicant for FTA financial assistance (except 49 U.S.C. 5312(b) assistance) and each FTA Grantee with an active capital or formula
project must provide an Affirmation of Applicant’s Attomey pertaining to the Applicant’s legal capacity. The Applicant may enter its signature
in lieu of the Attorney’s signature, provided the Applicant has on file this Affirmation, signed by the attomey and dated this Federal fiscal year.
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METROPOLITAN COUNCIL AND GRANTEE
DISADVANTAGED BUSINESS ENTERPRISE (DBE)
PASS THROUGH AGREEMENT AND PROGRAM

1.0 POLICY STATEMENT

In accordance with 49 CFR sections 26.3, 26.7, 26.21, and 26.23, Grantee hereby affirms the
Metropolitan Council's policy to utilize businesses owned and controlled by socially and
economically disadvantaged individuals in the procurement of goods and services, and the
award of contracts. Grantee will, in accordance with authority granted by DOT regulations,
other federal, state and local laws and ordinances, act affirmatively to create a “level playing
field” for Disadvantaged Business Enterprises (DBEs) to achieve the goal of equal opportunity.

Grantee recognizes that creating a “level playing field” for DBEs can only be achieved through
‘the energetic implementation of the Metropolitan Councils plan and the commitment of all
Grantee’s employees, committees and contractors to the goals of equal opportunity.

This policy statement will be circulated throughout the Grantee's organization, and to the DBE
and non-DBE business communities that perform work on these DOT-assisted contracts.

In addition, Grantee will not:

1. Exclude any person from participation in, deny any person the benefits of, or otherwise
discriminate against anyone in connection with the award and performance of any
contract covered by this program on the basis of race, color, sex, or national origin.

In administering the DBE program, directly or through contractual or other arrangements,
use criteria or methods of administration that have the effect of defeating or substantially
impairing the accomplishment of the objectives of the program with respect to individuals
of a particular race, color, sex, or national origin.

2.0 OBJECTIVES

In accordance with 49 CFR section 26.1, the objectives of the Metropolitan Council's DBE
program are: '

i To ensure nondiscrimination in the award and administration of DOT-assisted contracts
in the Metropolitan Council’s financial assistance programs.

To create a level playing field on which DBEs can compete fairly for DOT-assisted
contracts.

To ensure that the Metropolitan Council's DBE program is narrowly tailored in
accordance with applicable law.

To ensure that only firms that fully meet program eligibility standards are permitted to

participate as DBEs.




To remove barriers to the participation of DBEs in DOT-assisted contracts.

To assist in the development of firms that can compete successfully in the marketplace
outside the DBE program.

To utilize the flexibility accorded by Federal financial assistance to establish and provide
opportunities for DBEs.

These objectives are passed on to the Grantee. The Grantee accepts these objectives as their
own.

3.0 PROGRAM DEFINITIONS

In accordance with 49 CFR section 26.5, the following definitions apply to the Metropolitan
Council's DBE pass through program.

AFFIRMATIVE ACTION Specific and positive activities undertaken by the Metropolitan Council
and its contractors to eliminate discrimination and its effects, to ensure nondiscriminatory
results and practices in the future, and to involve disadvantaged business enterprises fully in
contracts and programs funded by the DOT.

ALASKA NATIVE A citizen of the United States who is a person of one-fourth degree or more
Alaskan Indian (including Tsimshian Indians not enrolled in the Metlaktla Indian Community),
Eskimo, or Aleut blood, or a combination of those bloodlines. The term includes, in the
absence of proof of a minimum blood quantum, any citizen whom a Native village or Native
group regards as an Alaska Native if their father or mother is regarded as an Alaska Native.

ALASKA NATIVE CORPORATION Any Regional Corporation, Village Corporation, Urban
Corporation, or Group Corporation organized under the laws of the State of Alaska in
accordance with the Alaska Native Claims Settlement Act, as amended (43 U.S.C. 1601, et

seq.).

APPLICANT One who submits an application, request, or plan to be approved by the MnUCP
as a condition of eligibility for DOT financial assistance.

COMMERCIALLY USEFUL FUNCTION Work performed by a DBE firm in a particular
transaction that in light of industry practices and other relevant considerations, has a necessary
and useful role in the transaction, i.e., the firm's role is not a superfluous step added in an
attempt to obtain credit toward goals. If, in the MnUCP's judgement, the firm (even though an
eligible DBE) does not perform a commercially useful function in the transaction, no credit
toward the goal may be awarded.

COMPLIANCE The condition existing when a recipient or contractor has correctly implemented
the requirements of the program.

CONTRACT A legally binding relationship or any modification thereof obligating the seller to
furnish supplies or services, including construction, and the buyer to pay for them. For

purposes of this part, a lease is a contract.




CONTRACTING OPPORTUNITY Any decision by the Metropolitan Council or its contractors to
institute a procurement action to obtain a product or service commercially (as opposed to
intergovernmental actions).

CONTRACTOR One who participates, through a contract or subcontract (at any tier), in a DOT-
assisted highway, transit, or airport program covered by this part; and includes lessees.

DBE DIRECTORY The MnUCP's list of Certified and Denied Firms which is used by the
Metropolitan Council and its contractors to identify DBE potential prime and subcontractors and

suppliers.

DBE LIAISON OFFICER The official designated by the head of the department element to have
overall responsibility for promotion of DBE participation.

DEPARTMENT OR DOT The U.S. Department of Transportation, including the Office of the
~Secretary, the Federal Highway Administration (FHA), the Federal Transportation Agency
(FTA), and the Federal Aviation Administration (FAA).

DISADVANTAGED BUSINESS ENTERPRISE (DBE) A for-profit small business concern:

a That is at least 51% owned by one or more individuals who are both socially and
economically disadvantaged; or in the case of a corporation, in which at least 51% of
the stock is owned by one or more such individuals; and

o Whose management and daily business operations are controlled by one or more of .
the socially and economically disadvantaged individuals who own it.

DOT-ASSISTED CONTRACT Any contract or modification of a contract between the
Metropolitan Council and a contractor (at any tier) that is funded for in whole or in part with DOT
financial assistance, including letters of credit or loan guarantees, except a contract solely for
the purchase of land.

EQUAL OPPORTUNITY The requirements of non-discrimination in employment with regard to
race, religion, creed, color, national origin, ancestry, physical handicap, medical condition, age,
marital status, or sex.

GOAL The annual percentage of DOT-assisted dollars intended to be awarded to DBEs. The
annual overall DBE goal is achieved through a combination of race-neutral and race-conscious
measures, including contract-specific goals.

GOOD FAITH EFFORTS Efforts to achieve a DBE goal or other requirement of the program,
which by their scope, intensity, and appropriateness to the objective, can be expected to fulfill
the program requirement.

bt




INDIAN TRIBE Any Indian tribe, band, nation, or other organized group or community of
Indians, including any ANC, which is recognized as eligible for the special programs and
services provided by the United States to Indians because of their status as Indians, or is
recognized as such by the State in which the tribe, band, nation, group, or community resides.
See definition of “tribally-owned concern” in these definitions.

JOINT DEVELOPMENT The planning and implementation of an income producing real estate
development which is adjacent to or physically related to an existing or proposed public
transportation facility (e.g. transit station, Park and Ride, or bus facility).

JOINT VENTURE An association of a DBE firm and one or more other firms to carry out a
single for profit business enterprise, for which the parties contribute their property, capital,
efforts, skills, and knowledge, and in which the DBEs responsible for a distinct, clearly defined
portion of the work of the contract and whose share in the capital, contribution, control,
management, risks, and profits of the joint venture are commensurate with its ownership
“interest.

LESSEE A business or person that leases, or is negotiating to lease, property from a recipient
or the department on the recipient’'s or department's facility for the purpose of operating a
transportation-related activity or for the provision of goods or services to the facility or to the

public on the facility.

LEVEL PLAYING FIELD The objective of the DOT and Metropolitan Council DBE program;
wherein an environment is created to achieve the level of participation by DBEs that would
reasonably be expected in the absence of discrimination.

MANUFACTURER A business that operates, or maintains a factory or establishment that-
produces on the premises the materials or supplies obtained by the contractor.

MINORITY A person who is a U.S. citizen or lawful permanent resident of the U.S. and who is
a:

“Black American”, which includes persons having origins in any of the black racial
groups of Africa.

“Hispanic American”, which includes persons of Mexican, Puerto Rican, Cuban,
Central or South American, or other Spanish or Portuguese culture or origin,
regardless of race.

“Native American”, which includes persons that are American Indians, Eskimos,
Aleuts or Native Hawaiians.

“Asian-Pacific American”, which includes persons whose origins are from Japan,
China, Taiwan, Korea, Vietnam, Laos, Cambodia, the Philippines, Samoa, Guam,
the U.S. Trust Territories of the Pacific, and the Northern Marianas; or

“Asian-Indian American”, which includes persons whose origins are from India,

Pakistan, and Bangladesh.




NATIVE HAWAIIAN Any individual whose ancestors were natives, prior to 1778, of the area
which now comprises the State of Hawaii.

NATIVE HAWAIIAN ORGANIZATION Any community service organization serving Native
Hawaiians in the State of Hawaii which is a not-for-profit organization chartered under the State
of Hawaii, is controlled by Native Hawaiians, and whose business activities will principally
benefit such Native Hawaiians.

NONCOMPLIANCE The condition existing when a recipient or contractor has not correctly
implemented the requirements of the program. '

OPERATING ADMINISTRATION OR OA Any of the following parts of the DOT: the Federal
Aviation Administration (FAA), Federal Highway Administration (FHWA), and Federal Transit
Administration (FTA). The “Administrator” of an operating administration includes his or her
designees.

PRE-BID/PRE-PROPOSAL CONFERENCE A meeting held, prior to the bid/proposal closing
date of a particular project, at which prospective bidders/proposers are advised of Metropolitan
Council specification requirements, which include DBE provisions.

PRE-BID/PRE-CONSTRUCTION CONFERENCE A meeting held prior to solicitation at which
the prospective prime contractors are advised of its federal compliance obligations and other
technical & administrative requirements.

PRIMARY RECIPIENT A recipient who received DOT financial assistance and passes some or
all of this assistance on to another recipient.

PROGRAM Any undertaking by a recipient to use DOT financial assistance, and includes the
entire activity any part of which receives DOT financial assistance.

RECIPIENT The entity, public or private, to which DOT financial assistance is pass through, via
the programs of the FAA, FHWA, or FTA, or who has applied for such assistance.

RELATIVE AVAILABILITY The percentage of available DBE firms in light of local
circumstances and the number of total available firms.

SUBRECIPIENT The entity, public or private, to which DOT financial assistance is pass through
via the programs of the FAA, FHWA, or FTA, or who has applied for such assistance.

TRIBALLY-OWNED CONCERN Any concern that at least 51% owned by an Indian tribe as
defined in these definitions.

U.S. DOT REGULATIONS (49 CFR part 23 and part 26) Federal rules and regulations
published in the Federal Register dated March 31, 1980; amended April 27, 1981; July 21,
1983: October 21, 1987: and March 4, 1999; by the Department of Transportation, Office of the
Secretary; entitled “Participation by [Minority Business Enterprise] in Department of
Transportation Programs” and codified at Title 49, Code of Federal Regulations, Part 23.




RESPONSIBILITY FOR DBE PROGRAM IMPLEMENTATION

The Chair of the Metropolitan Council has overall responsibility for the Council's DBE
program, and performs the role of providing policy leadership regarding the involvement
of DBEs in the activities of the Metropolitan Council.

The Regional Administrator has responsibility for establishing and maintaining a program
to promote the Metropolitan Council's DBE program. This responsibility will be carried
out in conjunction with the Metropolitan Council DBE Liaison Officer.

"In accordance with 49 CFR section 26.25, the Metropolitan Council has designated its
Director, Office of Diversity and Equal Opportunity as its DBE Liaison Officer, responsible
for implementing all aspects of the DBE program. The Council DBE Liaison Officer shall
have direct and independent access to, and direct communication with, the Regional
Administrator concerning DBE program matters.

The Grantee shall designate an employee who has responsibility for establishing and
maintaining the Metropolitan Council’'s DBE pass through agreement and program. This
person is referred to as the “Grantee DBE Liaison Officer.” The Grantee DBE Liaison
Officer's responsibilities will be carried out in conjunction with the Council DBE Liaison
Officer.

The Grantee shall notify the Council DBE Liaison Officer of the person designated as the
Grantee DBE Liaison Officer.

The Grantee DBE Liaison Officer shall work directly with the Metropolitan Council DBE
Liaison Officer to ensure the program’s success.

4.1 Duties of Grantee DBE Liaison Officer
The responsibilities of the Grantee DBE Liaison Officer include:

1. Providing compliance and goal achievement information to the Metropolitan Council DBE
Liaison Officer. This includes:

a. Surveying the DBE community and conducting outreach in order to
increase business opportunities to DBEs.

Analyzing Grantee's contract opportunities available for DBEs. Utilizing the
DBE directory to search for potential DBE vendors.

Providing maximum opportunity to DBEs by initiating informal competitive
procurement procedures for DBEs to compete for contracts within their
respective areas that do not require solicitation of formal, public bids or
proposals.

For contracts with DBE goals:
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Ensuring that DBEs maintain current DBE certification by verifying
their status with the DBE Directory.

Ensuring that DBEs are utilized in accordance with the terms of the
contract.

Ensuring that potential DBE utilization problems are immediately
resolved.

If applicable, ensuring that the prime contractor/proposer continues
to outreach to DBEs for additional business opportunities that result
during the performance of the contract.

Granting or denying all requests for DBE substitution.

Packaging individual contracts in a manner to maximize the ability of
DBEs to compete favorably and ensuring that RFPs, RFIQs, and
IFBs do not contain unnecessary requirements that could unduly
restrict or eliminate DBEs from competing.

Monitoring contractor/grantee compliance with DBE commitments, maintaining accurate
records, demonstrating DBE efforts and accomplishments, and determining compliance.
This includes:

a. Issuing periodic reports to the Metropolitan Council DBE Liaison Officer
concerning DBE compliance or non-compliance of contractors and staff with
the requirements of this program.

. Attending meetings of the Grantee's board or council at which time these
matters are considered; and responding to queries from Grantee board or
council members.

C. Compiling DBE statistical and narrative reports for the Metropolitan Council.

Participating in prebid and preproposal meetings with potential prime and DBE
contractors/proposers.

Evaluating bids and proposals for compliance with DBE requirements, including bidder’s
good faith efforts.

Monitoring contractor's compliance with DBE utilization goals.

Coordinating dispute resolution through process established in partnering workshops
with contract representatives, vendors and others regarding DBE program.

Conducting compliance reviews.
Conducting on-site verification and interviews.

Consulting with the Metropolitan Council DBE Liaison Officer.
8




DBE Directory

In accordance with 49 CFR section 26.31, the Minnesota Uniform Certification Program
maintains a current directory of DBE firms certified to do work with the Metropolitan
Council. The directory includes the following minimum information for each firm:

a. Name.

b. Address.

C. Phone number/fax number/e-mail.
d. Types of work certified to perform.

e. NAICS, ethnicity & certification dates

The DBE directory is available to the public electronically, on the Internet, and in print
format. Electronic formats will be updated as appropriate; and the entire directory will be
updated at least annually.

The DBE Directory shall serve as a source list to help in identifying DBEs with
capabilities relative to contracting solicitations. The directory will be available to bidders
and proposers during normal business hours to assist in their efforts to meet DBE

requirements. The directory will be categorized by type of firm to facilitate identifying
businesses with capabilities relative to a particular specification.

DETERMINING, MEETING AND COUNTING OVERALL ANNUAL DBE GOALS FOR
FEDERALLY-ASSISTED CONTRACTS

Pursuant to 49 CFR section 26.45, the Metropolitan Council will establish an annual overall
DBE goal through a two-step process consisting of (a) establishing a base figure; and (b)
adjusting the base figure. In accordance with 49 CFR Part 26, the Metropolitan Council will pass
through it's established goal to the Grantee.

The contractor will submit monthly progress reports to the Grantee DBE Liaison Officer,
in conformance with the currently approved schedule, reflecting its DBE participation. A
DBE Progress Project Report (Exhibit C) shall be submitted to comply with this reporting
requirement. Failure to submit this report in a timely manner will result in the imposition
of administrative sanctions.

The Grantee DBE Liaison Officer will review the contractor's monthly progress reports to
monitor and determine whether the utilization of DBE firms is consistent with the
commitment of the contractor as stated in its bid or proposal. The reports are forwarded
to the Metropolitan Council DBE Liaison Officer.




The dollar amount of Change Orders or any other contract modifications that increase or
decrease the work area in which DBEs participation has been committed to in the bid,
will be commensurately added to or subtracted from the total contract base figure used to
compute actual dollars paid to DBEs. Revised total contract dollar values shall be
reflected in the monthly progress report submitted to Metropolitan Council and
referenced above.

RECORD KEEPING, MONITORING AND ENFORCEMENT

7.1 Bidders List

Pursuant to 49 CFR section 26.11(c), the Grantee will create and maintain a bidder’s list,
consisting of firms bidding on prime contracts and bidding or quoting subcontracts on
DOT-assisted projects. The Bidders List will include the following minimum information
for each firm:

Firm name;

Firm address;

Firm's status as a DBE or non-DBE;
The age of the firm; and

The annual gross receipts of the firm.

7.2 Monitoring Payments to DBEs

In accordance with the requirements of Section 7.3 of this program, the Grantee will
require all prime contractors to submit on a monthly basis, evidence of actual payments
to each DBE listed on the contract.

This evidence shall take the form of the DBE Progress/Project Report.

The Grantee will review and monitor the amount actually paid to each DBE and non-DBE
in accordance with the requirements of Section 7.3 of this program.

7.3 Reporting to the Metropolitan Council
The Grantee shall submit a monthly report describing the activities undertaken toward
progress achieved in meeting the goal of greater DBE participation in its procurement

and financial assistance programs during the preceding federal quarter. These reports
shall discuss at least the following:

a. A brief description of any problems encountered in the general area of DBEs, or
specific contracts or projects.

b. Specific efforts to identify and award contracts to DBEs.

c. A summary of the extent to which percentages have been met.
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RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY

REQUEST FOR BOARD ACTION

Board Action Requested

REGIONAL RAILROAD AUTHORITY Authorize staff to issue a request for
' =g ¢ proposals (RFP) for environmental,
Authorized Sigriature engineering, and financial work for Union

Depot.
/4 /06
Date

ACTION REQUESTED

Request Justification

1 Resolution;
2: Memorandum from Kathy DeSpiegelaere, dated August 11, 2006; and
3 Proposed RFP.

Budgeting and Accounting /@2:3 ﬂ/(

County Attorney AMM’K/—\

Risk Management

Documentation certified complete for:

Au\CiU\h)T }"}- 2000 Z DZQMQ //éf"- S\,"f Y~0 e

Board Date Sidhature Date




RESOLUTION

Board of Ramsey County Regional Railroad Authority
Date: August 22, 2006 No.: R0O6-

WHEREAS, Ramsey County Regional Railroad Authority requires the completion of
environmental, engineering and financial work for Union Depot multi modal transit hub; and

WHEREAS, A request for proposals has been prepared for this work; NOW,
THEREFORE, BE IT

RESOLVED, That Ramsey County Regional Railroad Authority staff is authorized to

issue the request for proposals.

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
YEA NAY OTHER

Tony Bennett
Toni Carter

Jim McDonough
Rafael E. Ortega
Jan Parker
Victoria Reinhardt
Janice Rettman

Rafael E. Ortega, Chair By:

Tony Bennett, Secretary




Ramsey County Regional Railroad Authority

6560 Ramsey County Government Center-West, 50 West Kellogg Boulevard
St. Paul, Minnesota 55102 (651) 266-2760 / FAX (651) 266-2761

MEMORANDUM

To: Ramsey County Regional Railroad Authority Commissioners
David Twa, County Manager

From: Kathryn DeSpiegelaere, Director

Subject: Request for proposals for Union Depot environmental, engineering and
financial work

Date: August 11, 2006

Staff is requesting authorization to issue a request for proposals (RFP) for Union Depot
environmental, engineering and financial work. A copy of the RFP is attached. The
disadvantaged business enterprise (DBE) goal for this work, set by the Metropolitan
Council, is 17%. The RFP has been reviewed by FIND, LOCATE’s subcommittee.

The proposed consultant contract for this Union Depot work will be funded with a
combination of federal funds (80%) and state bonding funds (20%). Both the federal and
state grants for this consultant work will be administered by the Metropolitan Council.
The state grant agreement is being prepared at this time by the Metropolitan Council and
will be submitted to you for your approval this fall.

We are requesting authorization to issue the request for proposals (RFP). The availability
of the RFP will be advertised in national and state publications, circulated to consultants,
and advertised to the Metropolitan Council’s DBE vendors. FIND will review proposals
and recommend to the Ramsey County Regional Railroad Authority the firm to be
awarded the contract. Both the recommendation and the proposed contract will be acted
upon by Ramsey County Regional Railroad Authority.

Recommendation:
Consider the resolution attached which authorizes staff to circulate the RFP for Union

Depot work.

Printed on Recycled Paper

T




Ramsey County Regional Railroad Authority
Saint Paul Union Depot Multimodal Transit Terminal
Environmental Assessment and Conceptual Engineering RFP

REQUEST FOR PROPOSALS (RFP) .

SAINT PAUL UNION DEPOT MULTIMODAL TRANSIT TERMINAL
ENVIRONMENTAL ASSESSMENT AND CONCEPTUAL ENGINEERING
SERVICES (DEPOT EA/CE)

August 22, 2006

Project Information

Ramsey County Regional Railroad Authority (RCRRA) is soliciting proposals from qualified firms
or teams for environmental and conceptual engineering services associated with development
of the Saint Paul Union Depot (Depot) Multimodal Transit Terminal project. The selected firm or
team (CONSULTANT) will work closely with RCRRA, the RCRRA Program Coordinator, local
and regional interests, as well as the sponsoring federal agency in developing the necessary
information to guide development of the project.

RCRRA is anticipating receipt of SAFETEA-LU Section 1301, Projects of National and Regional
Significance grant funds for acquisition of the Depot. These funds are administered by FHWA.
Information on the funding program is available at:
http://www.ops.fhwa.dot.gov/freight/safetea 1u/1301_pnrs gquide.htm.

The Depot EA/CE is funded from FTA section 5309 funds, in part.
See Attachment C for a list of acronyms.
The disadvantaged business enterprise (DBE) goal for this project is 17% percent.

Each team must contain a prime proposing firm with an identified person as a single point of
responsibility. The prime proposer must self-perform at least 51% of the work of the team.

A. Project Definition

Ramsey County Regional Railroad Authority (RCRRA) is soliciting proposals from
qualified firms to carry out an Environmental Assessment and Conceptual Engineering
(EA/CE) study (the project) as the first step in realizing the metropolitan area’s desire to
develop a multimodal transit terminal at the Union Depot in downtown Saint Paul,
Minnesota.

The selected CONSULTANT will work with RCRRA, the Program Coordinator, and other
project coordinating committees to develop the Phase | EA/CE in advance of returning
the Depot to public transit services, including Amtrak, intercity bus, Central Corridor Light
Rail, and Metro Transit bus (known as Phase ). Future phases will include the addition
of Commuter Rail and intercity high speed rail service. This EA/CE addresses Phase |
only and does not address future phases. The transit and rail passenger services
mentioned will each be evaluated within the context of their own planning and
development studies. This Depot EA/CE is specifically related to development of the
Depot itself and not the implementation of the expected transit and passenger rail
services. .

Revised August 2, 2006 Page 1 6




Ramsey County Regional Railroad Authority
Saint Paul Union Depot Multimodal Transit Terminal
Environmental Assessment and Conceptual Engineering RFP

CONSULTANT will be responsible for developing the necessary information, and
documenting findings in accordance with project deliverables included in the following
technical elements of the project:

* Project Management and Coordination

= Environmental Assessment

* Conceptual Engineering

* Financial Analysis

Project Limits

The project site, shown in Attachment A, is roughly bounded by Kellogg Boulevard on
the north, Sibley Street on the west, and the Canadian Pacific/Union Pacific railroads on
the south and east.

Background

RCRRA is an agency that supports transit in Ramsey County and the Twin Cities
metropolitan area, by managing major transit projects.

In 2002, the RCCRA formed a group of stakeholders called LOCATE Task Force, which
is comprised of business and civic leaders. The initial purpose of this group was to
discuss siting a potential multimodal transit terminal in downtown Saint Paul, Minnesota.
FIND, a subcommittee of LOCATE, evaluated locations for a downtown Saint Paul
terminal and assessed which modes of transportation might be suitable for the facility
which were consistent with the adopted long range plans of the Metropolitan Council and
Minnesota Department of Transportation. LOCATE recommended and RCRRA
endorsed the Union Depot in Saint Paul as the preferred location for the multimodal
transit terminal.

Completed in 1923, the Union Depot (Depot) provided passenger and freight railroad
services for both the Twin Cities and the State of Minnesota. The Depot is located in the
heart of the capital city, Saint Paul, as well as in a busy downtown area. The Union
Depot area was confirmed as the best site for a multimodal facility.

In early 2006 RCRRA contracted with DMJM Harris, Inc. to provide Program Coordinator
services to assist in definition and development of the multimodal transit terminal.

Project Information Contact

Proposers may not contact department staff, elected officials, or members of LOCATE or
FIND directly. Noncompliance will disqualify the Proposer. All questions related to the
specific project requirements must be submitted in writing by 4:00 PM on September 12,
2006 to:

Susan Feuerherm

Division of Contract and Analysis Services
280 City Hall/Court House Bldg.

15 West Kellogg Blvd.

St. Paul, MN 55102
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Questions may be submitted via facsimile at (651) 266-8919, or e-mailed to: .
susan.feuerherm@ci.stpaul.mn.us.

Proposers must comply with the provisions of the County's Evaluation of Proposals:
Rules and Guidelines, attached hereto and made part of this RFP as Appendix A.
Contract General Terms and Conditions are attached as Appendix B.

Scope of Services
General

1. Project and Governance Structure

The Saint Paul Union Depot (Depot) Multimodal Transit Terminal EA/CE contract
will be administered by the Ramsey County Regional Railroad Authority
(RCRRA). The CONSULTANT will report to the RCRRA Program Coordinator
and coordinate with established project committees and groups as appropriate.
RCRRA has contracted with a Program Coordinator, and the CONSULTANT, at
RCRRA'’s direction, may report directly to the Program Coordinator as required to
ensure timely and accurate project deliverables.

Consultant Administration

While RCRRA retains responsibility for overall contract and CONSULTANT
administration, the CONSULTANT is required to acknowledge the following
Program Coordinator responsibilities:

* Preparation of project requests for proposals for consultant services for the
project implementation, to include arrangement of the evaluation process,
and making recommendations to the RCRRA Director, FIND, LOCATE, and
RCRRA on recommended CONSULTANTS.

Evaluation of proposals and bids for planning, design, and construction or
remodeling and making recommendations for contract awards to RCRRA, the
RCRRA Director, FIND, and LOCATE.

Providing oversight of CONSULTANT contracts for project development.
Managing project budgets, reviewing CONSULTANT work products and
coordinating meetings to provide CONSULTANT with direction on their work.

Property Acquisition

Procurement services associated with the acquisition of the Union Depot
Concourse and any adjacent properties are not a part of this procurement.
Proposals should assume a negotiated agreement is in place, or near
finalization, to acquire the needed properties to fully develop the Union Depot
Multimodal Transit Terminal.

Railroad Coordination

While the RCRRA retains the responsibility for overall coordination and contact
with the railroads adjacent to the site, it is recognized that the CONSULTANT wiill
require certain information from the railroads in order to properly complete certain
of the Conceptual Engineering tasks. All briefing of the railroads, requests for
information from the railroads, and contact with the railroads will be done with the
full knowledge and active participation of the RCRRA.
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Conflict of Interest

The Metropolitan Council is expected to issue a Request For Proposals (RFP)
and enter into a contract for Preliminary Engineering Services for the Central
Corridor Light Rail Transit (CCLRT) Project in the near future. It is possible that
the CCLRT line will use the Depot as its terminus in downtown St. Paul.

It is understood that prospective consultants for the Depot project (Proposers)
may also submit proposals to the Metropolitan Council for the CCLRT
Preliminary Engineering Project. In order to insure independent consideration of
the Depot Project, Proposers must include in their proposals a narrative
description of the organizational and administrative procedures and policies
which they will implement to assure the RCRRA that the Depot Project will be
considered on its own merits.

At a minimum, the selected Consultant will be required to have in place policies
and procedures which will insure that personnel assigned to the Depot Project
will not directly or indirectly be supervised by or accountable to personnel
working on the CCLRT Preliminary Engineering Project. Confidential information
provided to the selected Consultant by the RCRRA, its officers, employees,
agents or other Consultants, or otherwise developed by the selected Consultant,
will not be revealed to personnel working on the CCLRT Preliminary Engineering
Project. Any conflicts between the recommendations of the selected Consultant
for the Depot Project and personnel of the selected Consultant working on the
CCLRT Preliminary Engineering Project shall be brought to the attention of the
RCRRA Director and CCLRT Project Manager for resolution. The selected
Consultant's proposal required by this Section Il A. 5 shall be incorporated into
and become a part of any contract entered into between the RCRRA and the
consultant as if fully set forth therein.

Technical Elements

1. EA/CE Project Management and Coordination
a). General

The Project Management and Coordination technical element provides the
framework for the CONSULTANT to administer the EA/CE project and establish
the context for project communication and coordination. Tasks include Project
Scoping, Project Management and Administration, Quality Assurance/Quality
Control, and Project Coordination.

Requlatory Requirements

None

b). Tasks and Deliverables

Task 1: Project Scoping. Upon receipt of Notice to Proceed, CONSULTANT
will initiate refinement of project scope, detailed schedule, and budget in
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accordance with resolved contract negotiations; to include all negotiated
deliverables, outreach activities, stakeholder coordination, and task activities.

Deliverables:
* Draft and Final Project Scope, Schedule and Budget

Task 2: Project Management and Administration. To ensure mutual
understanding of project management requirements, the CONSULTANT will
prepare a project Management Plan specific to the EA/CE project documenting
commitments to monthly project management team progress meetings,
development and distribution of meeting (management and other outreach
meetings) minutes, and invoicing format and submittal schedule. The
CONSULTANT will be required to submit monthly progress reports along with
invoices documenting progress achieved, projected future activities, identified
project issues that could impact schedule and budget, and proposed resolution of
identified project issues. Within one week following all project management and
stakeholder meetings the CONSULTANT will draft and distribute meeting
minutes for RCRRA and meeting participant review and clarification. Meeting
agendas will be prepared by the CONSULTANT at least one week prior to every
management or stakeholder meeting for RCRRA review and approval.

Deliverables:
* Project Management Plan

Task 3: Quality Assurance/Quality Control. Conceptual Design documents
generated under this contract will form the basis for follow-on preliminary
engineering, final design and construction contracts, and eventual construction of
new transportation infrastructure. Defects introduced during the conceptual
design phase will be reviewed as part of the preliminary engineering phase, but
could, if not addressed early enough in the project, add to RCRRA's cost through
possible rework, schedule impacts, change orders, etc. Therefore, it is
imperative that RCRRA’s CONSULTANT implement robust QA/QC programs.
To that end, within 30 days of Notice to Proceed, the CONSULTANT shall
develop and submit a comprehensive Quality Management Plan (QMP) covering
all QA/QC activities which will be implemented for work on this contract. The
QMP shall comply with the criteria found in the international quality standard
ANSI/ISO 9001-2000, Quality Management Systems - Requirements.
Registration to this standard by an accredited registrar is desired, but not
required. If applicable, submit proof of registration with the QMP. RCRRA
reserves the right to require changes to the QMP prior to issuing approval of the
document. During the Conceptual Engineering phase, the primary purposes of
this program are to provide RCRRA with verification that:
= All environmental and design attributes meet established industry or agency
standards and comply with all applicable jurisdictional codes and
requirements.
Multi-disciplinary data acquisition and design efforts are coordinated and
addressed.
Design is sufficiently complete to produce a reliable cost estimate for the
purposes of project funding and supporting the assessments in the
Environmental Assessment.

Revised August 2, 2006




Ramsey County Regional Railroad Authority
Saint Paul Union Depot Multimodal Transit Terminal
Environmental Assessment and Conceptual Engineering RFP

In addition to the criteria found in ANSI/ISO 9001-2000, the QMP should include:

= Brief description of the Project and the Project Goals;

= Project Scope of Work;

* Project Team Organization Chart;

*= The names of the Project Manager, Quality Assurance Manager, and each
major discipline Task Manager,;
One major point of contact from the CONSULTANT who will be responsible
for coordination between with RCRRA for each major phase of the project;
The responsibilities of the Project Manager, Quality Assurance Manager, and
each Task Manager,
A contact list for the CONSULTANT team, RCRRA personnel assigned to the
project, and agency contacts;
A detailed account of the filing system to be used for the project;
Detailed procedures for plan checking, working with electronic design files,
and computer file maintenance; and

= Acknowledgement of RCRRA's billing procedures and requirements.

Deliverables:
* Project Quality Management Plan

Task 4: Project Coordination. A Project Management Team (PMT) will be
formed and comprised of representatives of RCRRA, the Program Coordinator,
LOCATE, and FIND. The PMT will meet with the CONSULTANT monthly
providing direction and oversight of project progress. RCRRA will function as the
contracting agency and will be responsible for project administration with regard
to contracts, invoicing, payment, and review of progress reports and deliverables
by the CONSULTANT. The Program Coordinator will provide daily supervision of
the CONSULTANT and is responsible for work product oversight. The
CONSULTANT will be responsible for making presentations to LOCATE and
FIND (a sub-committee of LOCATE) at appropriate milestones throughout the
project.
= LOCATE and FIND will provide regional and technical review of the work being
performed and will advise RCRRA on approach and coordination. The
CONSULTANT will be responsible for preparing, delivering, and documenting
presentations to these groups and others as directed by the PMT. Proposals should
assume monthly LOCATE and/or FIND presentations or meetings throughout the
term of the project for schedule and budget estimation.

Deliverables:
= Project Coordination Plan
* Preparation and distribution of meeting minutes

Environmental Assessment
a). General

The CONSULTANT will provide professional and technical staff and capabilities
needed to manage, develop and complete an Environmental Assessment (EA) to
support the re-use and development of the Saint Paul Union Depot (Depot)
Multimodal Transit Terminal redevelopment project. Proposers are encouraged
to elaborate on their expectations for the project as well as the requirements and
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activities necessary within each of the environmental tasks outlined below in their .
response to this Request for Proposal.

In addition to the necessary federal NEPA documentation, the CONSULTANT
will prepare all work products for compatibility with the Minnesota Environmental
Quality Board requirements. Proposers are further notified that in the event it is
determined that an Environmental Impact Statement is required to address
potential significant impacts of the project a scope amendment will be negotiated
through RCRRA.

b). Regulatory Requirements

All activities associated with the environmental evaluations and documentation
shall be conducted in accordance with all federal, state, and local requirements.
These requirements include, but may not be limited to the following (all
environmental work shall satisfy NEPA requirements, including copies to
appropriate parties, hearings, preparation and distribution for an EA):
* National Environmental Policy Act (NEPA);
= Federal Highway Administration (FHWA) and Federal Transit Administration
(FTA) guidelines contained in 23 CFR Part 771 “Environmental impact and
Related Procedures;”
Section 6002, SAFETEA-LU Environmental Review Process Proposed
Guidance from FTA and FHWA for Implementing Key Provisions of the Safe,
Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users
(SAFETEA-LU);
Section 4(f) of the Department of Transportation Act of 1966 (Parklands);
Section 106 of the Historic Preservation Act of 1966 (Historic Resources);
Section 6(f) of the Land and Water Conservation Fund Act;
Compliance with the EPA Clean Air Act provisions (Air Quality);
Section 404 of the Clean Water Act and Executive Order 11990
(Wetlands/Floodplains);
Executive Order 12898 and Title VI of the 1964 Civil Rights Act
(Environmental Justice);
Guidance documents from the Council on Environmental Quality (CEQ),
FHWA, FTA, Minnesota Environmental Quality Board, and Mn/DOT;
Any remaining applicable federal, state, and local environmental laws,
regulations and guidance not documented here.

c). Tasks and Deliverables

The following tasks comprise the basic requirements for successful completion of
the project EA. Proposals should address these tasks specifically, but may offer
alternative solutions and/or approaches.

Task 1: Project Scoping. The CONSULTANT should describe the proposed

approach to address the following:

= Project Management and coordination, inclusive of level of effort, schedule,
key deliverables, project controls, risk management, and quality
control/quality assurance consistent with element 1: Project Management and
Coordination.

= Scope of services refinement.
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Inter-agency coordination framework, including agency roles and
responsibilities.

Environmental issues prioritization.

Data collection plan identifying available sources to be used as the basis for
existing conditions, and identifying data gaps and providing recommendations
as to how to overcome those gaps, as well as any key assumptions regarding
data availability.

Confirmation of the overall NEPA strategy, including the Project Class of
Action and applicable streamlining opportunities.

Refined project schedule, developed in accordance with the agency
coordination requirements of SAFETEA-LU 6002.

Note that all public involvement activities will be coordinated through RCRRA
staff.

These activities should be developed to focus the future work effort in an efficient
and streamlined manner. The CONSULTANT should identify special features of
the proposed approach to project scoping that are innovative with respect to
environmental stewardship and streamlining, and resolution of critical issues.
Assumptions regarding the number of meetings with all involved agencies and
the public, as well as meetings with project sponsors, should be clearly stated.

Deliverables (For all the deliverables listed under this task, it is assumed that two
drafts and one final version will be prepared):

= Agency and public meetings

* Project summary document distributed in advance of meetings

* Database of comments received during scoping process and meetings

= Memo on Class of Action coordination and determination
= Agency coordination framework
= Data collection plan

Task 2: Statement of Purpose and Need. The CONSULTANT should describe
the activities and coordination necessary to support and develop a statement of
purpose and need that meets federal requirements (including SAFETEA-LU
6002), is technically defensible and is readily understandable by the general
public. The final Purpose and Need statement should be developed in a format
that can be incorporated into the EA, and shall include at a minimum:
= Project area setting and limits;

Proposed action;

Purpose of the action;

History of the area;

Relationship to other plans and pertinent goals for the study area;

Relationship to the existing and future transportation system; and

Analysis of future travel demand and transit ridership.

Deliverables:

= NEPA document draft Purpose and Need chapter for internal review,

= NEPA document draft Purpose and Need chapter for inter-agency review;
and
NEPA document final Purpose and Need chapter for incorporation into the
EA.
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Task 3: No Action Alternative. The CONSULTANT will assist in the definition
of the No Action Alternative for the project, and develop a written and graphical
representation of the No Action Alternative for inclusion in the EA. The No Action
Alternative should be developed in sufficient detail to enable evaluation of
potential environmental consequences in the EA. The No Action Alternative will
generally include all transportation-related projects realistically anticipated to be
in place by the design year of the Depot. Consequently, close coordination with
transportation planning agencies including the Metropolitan Council, Mn/DOT,
the City of Saint Paul, and the RCRRA will be necessary to insure that all
appropriate projects are included. The No Action Alternative typically includes all
transportation improvements identified in the long-range plan for the regional
MPO, but this information should be supplemented with other projects that are
planned at the local level. CONSULTANT must address the agency and public
coordination requirements for the development of alternatives under SAFETEA-
LU 6002.

Deliverables:

= Draft technical memorandum for definition of the No Action Alternative

* Final technical memorandum for definition of the No Action Alternative

* Draft text and graphic summary of the No Action Alternative for inclusion into
the EA
Final text and graphic summary of the No Action Alternative for inclusion into
the EA

Task 4: Build Alternatives. The CONSULTANT will assist in the definition of up
to four Build Alternative(s) for the project, and develop a written and graphical
representation of the Build Alternatives for inclusion in the EA. The Build
Alternatives should be developed in sufficient detail to enable evaluation of
potential environmental consequences in the EA. CONSULTANT must address
the agency and public coordination requirements for the development of
alternatives under SAFETEA-LU 6002. To the extent feasible and appropriate,
the development of the Build Alternatives should make use of previous feasibility
reports available for download at
http://www.co.ramsey.mn.us/rail/UnionDepot.asp.

Deliverables:

= Draft technical memorandum for definition of the Build Alternative(s)

= Final technical memorandum for definition of the Build Alternative(s)

= Draft text and graphic summary of the Build Alternative(s) for inclusion into
the EA
Final text and graphic summary of the Build Alternative(s) for inclusion into
the EA

Task 5: Existing Conditions. The CONSULTANT will conduct the work under
this task to establish existing conditions in accordance with the Data Collection
Plan developed under Task 1. The existing conditions of the project area shall
be documented in a format suitable for inclusion in the EA.
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The intensity of data collection efforts for any particular resource shall be based
on the critical resources identified as part of the project scoping process.
Existing resources to be described in the NEPA document include, but are not
necessarily limited to the following:
*» Land use, demographics,
and economic activity
Socioeconomic
conditions
Communities and
neighborhoods
Environmental justice and
Title VI Water quality and wetlands
Visual/urban Contaminated and hazardous
design/landscaping and materials
aesthetics Utilities
Historic and Public safety and security
archaeological resources Right-of-way
» Parklands Secondary and cumulative effects
» Section 4(f)/6(f) lands Construction related impacts

Transportation

Air quality

Noise and vibration

Ecosystems

Threatened and endangered species
Prime and unique farmlands
Floodplains

Deliverables:

= Draft existing conditions chapter of the EA for internal review

= Draft existing conditions chapter of the EA for inter-agency review
* Final existing conditions chapter for incorporation into the EA

Task 6: Evaluation Criteria. Criteria to be used in the evaluation of potential
project alternatives will be developed and recommended by the CONSULTANT.
The criteria shall be based on the identification of critical resource issues as
developed through the agency and public coordination and initial data collection
efforts. It is anticipated that a set of the most critical resource topics will be
transformed into criteria to evaluate alternatives based on their satisfaction of
project goals and objectives.

Environmental criteria will be combined with other criteria (e.g., system
connectivity, transportation congestion, financial) in order to perform a complete
evaluation of all potential build alternatives. Documentation of alternatives
considered, but not carried forward will be provided in the NEPA document along
with a complete description of the No Action Alternative and the Preferred
Alternative.

Deliverables:

= Draft Technical Memorandum for evaluation criteria for internal review

= Draft Technical Memorandum for evaluation criteria for inter-agency review
= Final Technical Memorandum for evaluation criteria

Task 7: Screening and Evaluation of Alternatives. Based on the evaluation
criteria described above, each of the various alternative land use and
transportation scenarios shall be evaluated with respect to environmental and
other factors and a preliminary environmental analysis shall be carried out. The
CONSULTANT should provide recommendations on the number of illustrative
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plans, each depicting different land use and transportation solutions to be .
evaluated in this task.

Deliverables:

* Draft Technical memorandum for the results of alternatives screening
analysis for internal review
Draft Technical memorandum for the results of alternatives screening
analysis for inter-agency review .
Final Technical memorandum for the results of alternatives screening
analysis

Task 8: Impact Assessment of the Build and No Action Alternatives. The EA
must be performed to address specific impacts associated with the potential
Build Alternatives for the Depot in comparison to the No Action Alternative.

Following is a summary of the environmental assessment categories anticipated
to be required for the EA. For each of these areas, the CONSULTANT will
develop an impact assessment methodology and coordinate this methodology as
required under SAFETEA-LU Section 6002, and is responsible for identifying and
assisting in all coordination requirements to address applicable federal, state,
and local laws and regulations affecting each resource area. Results of these
resource area evaluations shall be incorporated into the EA document along with
any necessary mitigation measures identified through the coordination and
evaluation process.

= Land Use, Zoning, Demographics, Socioeconomic, and Economic Activity:
Topics of study shall include but are not limited to population and housing
growth; employment; displacements; tourism; the community tax base; land
use patterns; planned development; consistency with local and regional
plans, compliance with local zoning ordinances, and effects on community
facilities and services. Specific project elements that might enhance the
relationship between the surrounding land use and the use of the transit
facilities and joint development opportunities should also be evaluated
through coordination with the Metropolitan Council, RCRRA, local and
community planning groups, and local governmental agencies.

Land use and socioeconomic impacts shall be assessed on two levels —the
community and site-specific. Employment impact evaluations will assess the
long-term and short-term, construction-related effects of the project on the
local economy. Short-term effects will address both direct and secondary
economic benefits.

Communities and Neighborhoods: The continued integrity of communities
and neighborhoods surrounding the project area shall be evaluated based on
the potential for direct physical impacts and more indirect effects associated
with increased transportation options and the potential for traffic congestion.
Analysis of the potential for effects should be conducted in accordance with
the Community Impact Assessment methodology developed for USDOT

projects. .

Revised August 2, 2006 Page 11 | / ’




Ramsey County Regional Railroad Authority
Saint Paul Union Depot Multimodal Transit Terminal
Environmental Assessment and Conceptual Engineering RFP

Environmental Justice and Title VI: Information regarding the location of
minority and low-income populations within the project area shall be analyzed
to determine if Environmental Justice or Title VI impacts potentially could be
associated with the project alternatives. The analysis shall be conducted in
accordance with CEQ, EPA, and USDOT guidelines for Environmental
Justice and Title VI evaluations.

Visual/lUrban Design/Landscaping and Aesthetics: Alternatives will be
assessed with regard to aesthetics and visual quality. = The analysis shall
evaluate the extent to which the project fits in with the surrounding visual
context. The CONSULTANT should propose an appropriate methodology
tailored to meet project issues.

Historic and Archaeological Resources: Historic and archaeological
resources will be evaluated under a separate contract and should not be part
of the CONSULTANT'S level of effort. Coordination will be required between
the CONSULTANT and the Cultural Resources team in order to address
Section 4(f) requirements relative to cultural resources, which will be the
responsibility of the CONSULTANT. CONSULTANT will be responsible for
providing information needed to foster consideration of the deminimus
provisions of Section 4(f) as applicable. Information provided by the Cultural
Resources team to comply with Section 106 will be summarized in the NEPA
document by the CONSULTANT.

Parklands, Section 4(f), Section 6(f) Lands: The use of resources protected
under Section 4(f), including the Depot will be addressed by the
CONSULTANT, including 4(f) analysis, documentation requirements and
mitigation measures developed to avoid the proposed use and demonstrate
that the project has incorporated all possible planning measures to minimize
harm. CONSULTANT will be responsible for providing information needed to
foster consideration of the deminimus provisions of Section 4(f) as applicable.
Section 6(f) lands in the project area shall be identified and analyzed for
potential impact.

Transportation and Traffic: Transportation and traffic impacts shall be
assessed for the No Action and Build Alternatives. This assessment shall be
coordinated with Mn/DOT, the Metropolitan Council, Ramsey County, and the
City of Saint Paul and will use the most current regional travel demand model
to support the analysis. Analysis of transportation impacts associated with
the alternatives will be provided by the CONSULTANT and documented in
the EA.

In addition to assessing general traffic impacts and the potential for transit
ridership, a system safety analysis shall be performed. This analysis will
describe any impacts to transportation safety and avoidance and mitigation
measures to reduce impacts. The alternatives analysis shall include all
transit-related development proposed in the project area, including station
platforms and park-and-ride facilities, connecting transportation systems, and
transit-oriented development precipitated by any alternative.  Mobility
improvements will be developed for each detailed alternative.
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Air Quality. The air quality analysis performed for this project shall include
characterization of existing air quality based upon published air data and
evaluation of the potential for future violations of the State and National
Ambient Air Quality Standards. Intersection Levels of Service shall be used
to determine the need for Carbon Monoxide (CO) Hot Spot Analysis and the
effort shall be coordinated with Mn/DOT. The CO Hot Spot Analysis shall be
based on a year 2030 traffic analysis to determine if any transportation facility
reaches level-of-service “D” or worse.

Noise and Vibration: Noise and vibration studies required for this project shall
be performed to evaluate existing and future noise levels at sensitive
receptors adjacent to project facilities. The noise and vibration studies will
include the collection of ambient noise and vibration measurements at
sensitive receptor locations and modeling of future noise based on proposed
activities. USDOT FTA guidance and FHWA regulations (as appropriate for
vehicular and transit traffic) shall be used in order to determine the potential
for future impacts and potential mitigation strategies.

Ecosystems/Threatened and Endangered Species: Research and field
investigations shall be utilized, as appropriate, to collect data on dominant
vegetation types and ecosystems within the project area. Coordination with
the U.S. Fish and Wildlife Service (USFWS) and other relevant federal and
state agencies will be undertaken to determine the possible occurrence and
likely locations of Federal and State listed endangered or threatened species
habitats. If endangered or threatened species or significant habitats are found
to occur, mitigating measures such as the timing of construction or other
mechanisms as identified through agency coordination shall be incorporated
into the project construction plans.

Prime and Unique Farmlands: The CONSULTANT shall provide farmland
evaluations in accordance with U.S. Natural Resource Conservation Service
requirements.

Floodplains/Surface and Groundwater/Soils: Floodplain analyses shall be
based upon hydrologic and hydraulic analysis performed for adjacent projects
and/or Federal Emergency Management Agency (FEMA) Flood Insurance
Rate Maps (FIRMs) and studies for the project area.

Water quantity, quality, and aquatic resource evaluations shall involve historic
background data tabulation and field investigations, as necessary.
Evaluation of water quality impacts shall include an assessment of potential
violations of water quality standards, physical impacts to aquatic systems,
and potential impacts to aquatic biota as appropriate. .

Wetlands: Presence of wetland resources and potential impacts to wetlands
will be assessed in accordance with applicable federal state and local laws
including Section 404 of the Clean Water Act.
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Hazardous Materials: A Phase | Environmental Site Assessment shall be
conducted to determine the potential presence of hazardous materials in the
project area. A technical report shall be prepared listing all known or
potential hazardous materials sites in the project area and coordination shall
be conducted to develop avoidance or mitigation plans.

Utilities: Utilities present within the project area shall be identified and
coordination with utility owners shall be initiated. The locations of utilities will
be mapped and this information will be used to determine the need for utility
relocations.

Public Safety and Security. The No Action and Build Alternatives will be
evaluated to determine the potential effect on public safety and security. In
addition to RCRRA security impacts, evaluation of the impact regarding
medical emergencies, accidents, police, and fire resources shall be provided.

Right-of-Way. Impacts to right-of-way shall be evaluated including the need
for right-of-way acquisition and the potential for property relocations.
Information from this assessment shall be used in developing cost estimates
and determining the need for relocation assistance.

Secondary and Cumulative Effects: The potential for the No Action and Build
alternatives to spur secondary development or result in cumulative effects in
the project area shall be evaluated. The analysis of secondary and
cumulative effects shall be conducted in accordance with guidance from the
EPA.

Construction Related Impacts. Short-term impacts associated with
construction activities will be evaluated for all applicable resource types.
Though often temporary in nature, construction impacts must be documented
in the EA and mitigation measures for unacceptable impacts shall be
identified for further analysis and implementation prior to, or during,
construction.

Deliverables:

* Draft Impact Assessment Methodologies
* Final Impact Assessment Methodologies
= Draft Impact summaries

= Final Impact Summaries

Task 9: Prepare and Finalize the EA. Following completion of the analysis of
the No Action and Build Alternatives, a draft of the appropriate NEPA document
will be prepared. At a minimum, the document will include the following chapters:

Executive Summary;

Purpose and Need;

Alternatives Considered;

Environmental Consequences;

Section 4(f) Evaluation;

Comments and Coordination; and

Supporting Appendices.

Revised August 2, 2006 Page 14 b




Ramsey County Regional Railroad Authority
Saint Paul Union Depot Multimodal Transit Terminal
Environmental Assessment and Conceptual Engineering RFP

The complete draft document will undergo two rounds of revision prior to public
circulation. The EA will incorporate final versions of chapters developed under
previous tasks Comments on the draft document will be provided in writing and
the CONSULTANT shall make all necessary edits to the draft document.

Deliverables:

= Draft EA for internal review

* Draft EA for Inter-agency review
* Final EA for public distribution

Task 10: EA Publication and Review. The NEPA document and its various
appendices will be distributed for review to appropriate agencies, stakeholders,
and the general public. A Notice of Availability (or other appropriate notification)
shall be provided to inform the public of the document and comment period and
to identify information on the public hearing process. All participants in the
environmental scoping process, coordinating agencies, and other interested
parties shall be furnished with a copy of the EA. The CONSULTANT should
provide an indication of the anticipated number of EA documents to be
distributed based on experience with similar projects.

Deliverables:
* Bulk printing of the EA

Draft Notice of Availability for internal review

» Draft Notice of Availability for inter-agency review
* Final Notice of Availability for publication

Task 11: Agency Review and Public Hearing Process. A series of public
meetings shall be held in the study area to make certain that all interested
stakeholders, organizations, and individuals have an opportunity to comment on
the EA document and the project in general. At least one public hearing shall be
held to provide a formal mechanism to receive comments from agencies, groups,
and individuals on the NEPA document. CONSULTANTS are encouraged to
elaborate on this process based on their experience with similar projects and
public review periods.

Deliverables:

* Draft public hearing materials for internal review

= Draft public hearing materials for inter-agency review
= Final public hearing materials for public distribution

Task 12: EA Revision and Preparation of NEPA Environmental Finding.
THE CONSULTANT will revise the EA as necessary to respond to comments
received during the public review period. In coordination with the RCRRA and
the lead federal agency, the CONSULTANT shall support preparation of the draft
and final versions of the final environmental findings on the EA.

Deliverables:
= Draft revised EA for internal review
* Draft revised EA for inter-agency review
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Final revised EA

Draft EA finding for internal review
Draft EA finding for inter-agency review
Final EA finding for public distribution

Conceptual Engineering

a). General

The purpose of Conceptual Engineering is to achieve the level of design
necessary to support the Environmental Assessment and Funding Plan.
Conceptual Engineering will investigate existing conditions of the facility and
advance designs to the point where accurate benefits, costs and impacts can be
sufficiently determined to aid decision-makers in deciding whether to advance
with current plans into preliminary and final design. The effort will generate
capital cost estimates in accordance with FTA'’s standard cost categories and be
sufficient to develop the Funding Plan within reasonable ranges of confidence.

b). Regulatory Requirements

Design protocols for Phase | Depot development will be established by the
CONSULTANT based on established industry standards and specific design
criteria available from Mn/DOT and Metro Transit. Proposals should state
experience working on similar design efforts in the region and with Ramsey
County, Metro Transit, and/or Mn/DOT.

c). Tasks and Deliverables

Task 1: Data Management and Coordination. Project related data, including
but not limited to, engineering design, environmental, and agency coordination
will be managed in a unified database suitable for distribution through hardcopy
printing, interactive CD-ROM or through a collaborative website. This database
should collect, store and redistribute coordinated data and information among
project participants in a controlled and secure environment.

The system must be available to the project team during the project. The
CONSULTANT must furnish a complete and integrated data set to RCRRA at the
conclusion of the project.

Some data layers to be included in the database are listed below:
= Aerial imagery; = Existing transportation
* Design drawings; infrastructure (adjacent to
*  Wetlands; project study area):
* Floodway and floodplain Rail Lines

boundaries; Roads

Location of borings for Trails/Bike Paths

geotechnical or - Light rail transit lines

environmental - Bus routes

investigations; Existing utilities;

Permits, plats, legal filings;
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* Technical reports; * Project Calendar; and
* Design and planning alternatives; * Public comments
* Meeting minutes;

Deliverables:
» Unified data management system

Task 2: Geotechnical Design. The CONSULTANT shall prepare a preliminary
soils report based on historical information. The CONSULTANT shall prepare a
preliminary soils report that addresses at a minimum:

» Classification

=  Water Table

* Depth of bedrock

* Preliminary recommendations for structures and foundations

The CONSULTANT shall collect all pertinent soils information from other
agencies such as Ramsey County, the City of Saint Paul, and from sources such
as the Natural Resources Conservation Service and compile a brief report
summarizing their findings.

Deliverables:
= Preliminary Soils Report

Task 3: Survey. The CONSULTANT shall provide surveying services as
identified during the Conceptual Engineering phase of the project. The
CONSULTANT will meet with the RCRRA project manager prior to initiating the
survey to discuss method, standards, equipment, basis of bearing, and project
coordinate basis and vertical datum. For the purposes of the proposal,
proposers should assume detail will be needed to meet or exceed National
Mapping Standard accuracy’s for 1" = 50° mapping.

Deliverables:

» Digital Terrain Model (CDTM) with 1 foot contours prepared using Autodesk
Land Development Desktop, existing topography, drainage structures and
utilities (from utility locates by utility companies), vertical and horizontal
contour points used to establish control, invert elevations for manholes and
vaults, signs, a survey control diagram, and control for aerial photography.
This information shall be provided in AutoCAD 2000 format.

Task 4: Aerial Photography. The CONSUTLANT will obtain aerial photography
for the purpose of preparing public displays of the alternatives, identifying
environmentally sensitive areas and providing the basis for engineering studies.

A “mosaic” aerial photographic map will be developed to provide an overview of
the study area. The map should include sufficient coverage to identify
community accessibility and traffic circulation patterns on the adjacent road
system, as well as access for alternative transit modes considered in the
Environmental Assessment. Scale should be 1" = 100’
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For purposes of depicting how alternative typical sections and their design
features would generally fit into the surroundings and access the facility, mapping
should generally be suitable for showing any necessary adjustments of right-of-
way lines, determining area of impact on geographic features such as historic
structures, contaminated property, wetlands, or calculating distances between
tracks and running ways and sites of activities sensitive to noise or vibration.
Photographic enlargements at this scale with appropriate design details
superimposed for each “short-listed” alternative shall be provided.

Deliverables:
= Aerial photographic map, rectified to ground controls, delivered in electronic
TIFF file format.

= Task 5: Right-of-way. All activities shall be performed and documented by the
CONSULTANT in accordance with Title 23 CFR. Early right-of-way (ROW)
activities are underway by RCRRA to assemble the required parcels in the
study area. ROW information produced for the project's engineering studies will
require additional details that may also be used to supplement the early ROW
information generated in support of the NEPA EA document.

Deliverables:

= Conceptual relocation statement
* Land use mapping

= Property ownership map(s)

Task 6: Hazardous Materials. The CONSULTANT shall analyze the
information developed in all available and pertinent environmental investigations
and reports to determine whether the environmental characterization of the study
area is adequate or identify areas requiring further investigation. The
CONSULTANT will also prepare a Phase | Environmental Site Assessment in
accordance with all applicable ASTM standards.

The CONSULTANT shall detail construction impacts associated with the various
passenger transportation modes proposed to service the facility relating to
environmental issues including: solid waste generation and disposal (hazardous
and non-hazardous waste); construction dewatering and treatment,
determination of anticipated permits for construction; and any issues relating to
the Resource Conservation and Recovery Act (RCRA), the Comprehensive
Environmental Response, Compensation and Liability Act (CERCLA), the Clean
Air Act (CAA), the Clean Water Act (CWA), the Toxic Substances Control Act
(TSCA) and the Federal Insecticide, Fungicide and Rodenticide Act (FIFRA).

Deliverables:
e Phase | Environmental Assessment

Task 7: Structures Evaluation and Design. Based on the findings of the EA
and other studies conducted for the facility, the CONSULTANT will evaluate all
existing structures (including buildings, the extensive track-level railroad deck,
and other above- and below-grade structures), and identify all proposed new
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structures.  All proposed structures will have a selection report prepared
indicating the general requirements for the structure, which will include:
= Space requirements = Site map showing relationship with
= Access other structures
* Uses Cost
»  Utility needs and Land requirements

locations, including Foundation type

sewer, water, power, and Aesthetics

communications Geotechnical factors

Material type and Type of fabrication and fabrication

availability schedule

Constructability

Deliverables:
= Structure Evaluation and Selection Report

Task 8: Traffic Analysis. The CONSULTANT will identify impacts of the various
passenger transportation services identified to utilize the facility, regarding bus
and rail transit service, street, and highway circulation and bicycle and pedestrian
facilities. The transportation networks to be used include both opening day
(2015) and 2030 conditions. A Transportation System Management forecast
shall also be conducted for the year 2030. The CONSULTANT will also detail
proposed transportation mitigation measures. The CONSULTANT will be
required to provide travel demand forecasts consistent with Metro Council and
Metro Transit forecasting models and methodologies.

The CONSULTANT will use the travel demand forecasting output to extract,
analyze, and evaluate for impacts on transit/roadway travel times and demand.
The CONSULTANT will also use this model output information to assess impacts
and mitigation measures on regional and corridor traffic volumes to the extent
appropriate. The CONSULTANT will also assess impacts to streets adjacent to
the Depot, including Level of Service (LOS) analysis.

Deliverables:
» Traffic Analysis Report

Task 9: Safety and Security Design Requirements. System and facility design
will address elements according to the requirements of applicable local area
standards and best management practices. Standards, specifications,
regulations, design handbooks, safety design checklists, and other sources of
design guidance will be reviewed for pertinent safety design requirements
applicable to the system. The design will establish criteria derived from all
applicable information.

Deliverables:
» Safety and Security Design Requirements Report

Task 10: Civil Design.
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Drainage Engineering: The Drainage Engineering area includes analysis and
conceptual design of stormwater drainage facilities for the entire area of
proposed development, including roadway and rail facilities. The
CONSULTANT will perform conceptual hydrologic and hydraulic analyses
necessary to complete a conceptual drainage design for the project study
area. Drainage facilities will be compatible with and shall not adversely affect
adjacent upstream and downstream properties and shall protect public and
private facilities for the appropriate design storms.

Drainage Investigation. The CONSULTANT shall acquire drainage studies
and reports that have been completed or are in the process of completion for
all areas contributing drainage to or in the area. This data collection activity
should include collecting historical data, Flood Insurance Studies,
Drainageway Master Plans, Flood Hazard Area Delineation Studies, Flood
Insurance Rate Maps, map revision documents, and other maps, reports, and
previous drainage studies conducted for other projects in the proximity of the
study area. Collect data from sources from all applicable agencies including
but not restricted to Urban Drainage and Flood Control District (UDFCD),
Army Corps of Engineers, City of Saint Paul, and Federal Emergency
Management Agency.

Hydrological Engineering. The CONSULTANT will prepare a conceptual
hydrological basin analysis for the study area for the major and minor storm
frequencies using modeling methods approved by UDFCD and the City of
Saint Paul. Make use, in the analysis, of all relevant information as identified
above.

Drainage Plans: The Preliminary Drainage Plans will include but not be
limited to the following the location of all existing major drainage facilities
(including storm sewer and open channels), the location of the 100-year
floodplain boundary, and existing contours. Conceptual Plan and profile
drawings for all proposed drainage improvements indicating size and location
of pipes and structures 24” and larger. Identify inlet locations and outfall
structures and locations. Identify connection to existing systems. Provide
hydraulic grade lines (HGL) for the major storm event. Identify on the
conceptual design plan locations where major storm facilities will cross water,
sanitary sewer, fiber optic, irrigation, or other fixed utility lines. Identify each
location where the proposed track alignment will cross storm sewer facilities.
Identify roadway drainage requirements and locations and preliminary sizing
for water quality and detention facilities if appropriate.

Grading / Cross Sections: The CONSULTANT will prepare conceptual
profiles and cross-sections for the area which includes all track and running
way alignments, roadways, and bicycle and pedestrian paths proposed for
the site. The CONSULTANT shall prepare conceptual grading plans for the
facility site, including preliminary topography and toe of slope, as appropriate.
The CONSULTANT will prepare conceptual earthwork estimates based on
conceptual grading plans for the site, and will submit conceptual grading
plans at the 15 percent conceptual engineering design milestone. The
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CONSULTANT shall submit conceptual earthwork calculations at the 15
percent engineering design milestone.

Utilities: The CONSULTANT will identify all major existing and proposed
utilities within and immediately adjacent to the site. The CONSULTANT will
identify the location of possible utility conflicts or improvements required as a
result of development. The CONSULTANT will complete a conceptual design
for all sanitary sewer and water lines and shall identify existing lines available
for service connections where required. The CONSULTANT will identify
required improvements to existing gas, power, and communications utilities
and identify the agencies or utility companies responsible for constructing
those utilities. In doing this, the CONSULTANT will reference the standards
and criteria of local utility jurisdictions and/or districts.

The CONSULTANT will prepare an Existing Utility Map for use during the
engineering phase. The Map will show the horizontal and vertical locations of
all existing utilities (including but not limited to storm and sanitary sewer,
water, irrigation, fiber optic, electric, gas, telephone, and cable TV, rail transit
duct bank, traffic control lines, former railroad facilities, and steam lines) and
all known or recorded utility easements. The map shall be based upon
survey information and available maps.

The CONSULTANT shall prepare conceptual plans showing the location of all
existing utilities and all known utility easements. The plans will include .
locations of proposed utilities and proposed easements in plan view. This will
include any specific requirements for vertical and horizontal location of
proposed utilities. The CONSULTANT shall research and obtain copies of
right-of-way agreements to determine conditions under which the utility was
placed in its present location (e.g., by revocable permit or by a privately
owned easement). Submit necessary information for the relocation or
adjustments of affected utilities to RCRRA for review and concurrence. The
CONSULTANT shall identify any required easements. Assist in developing
an approximate cost estimate for relocation costs to the project. The
CONSULTANT shall coordinate all proposals for relocation and other
improvements with the appropriate utility agency or owner. Utility design
shall be in accordance with all applicable local design standards and criteria.

Deliverables:

= Preliminary Plans and Drainage Report
» Conceptual Hydrological Basin Analysis
* Preliminary Utility Plans and Report

Task 11: Trackwork/Running way Design. The trackwork and running way
Conceptual Engineering section includes conceptual analysis and design of the
optimum track and running way design configuration to maximize the efficient
movement of passengers between various modes proposed for the facility and
between the platform area and the concourse. The CONSULTANT will perform
all conceptual design work for a preferred alternative design to the concept level.
The plan and profile drawings will be prepared to meet local criteria. Plans shall
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be submitted in paper and electronic formats. Conceptual designs will be
submitted to RCRRA personnel for review prior to release to other agencies or
individuals.

Deliverables:
* Trackwork and running way deliverables will include the following:
» Typical sections
= Track alignment plans (non-mathematized alignment)
= Track Charts
= Plan and profile — horizontal scale 1-inch = 100-feet and vertical scale 1-
inch = 10-feet.

Task 12: Cost Estimating. The CONSULTANT shall prepare an opinion of
probable development cost to construct the project that will include:
*  Permits
= Construction quantities and costs for:
= Demolition
Trackwork
Electrification
Signalization for trackway, buses, automobiles, and pedestrians
Lighting
Building structures based upon massing diagrams
Utilities
Drainage
Fencing
Roadway improvements
New ingress/egress routes
Identified hazardous material mitigation
Mobilization
Contingencies
Design Costs
Construction supervision
Construction Contingency Costs (costs allocated for unforeseen change
orders)

Deliverables:
= Capital cost estimate conforming to FTA standard cost categories and
suitable for inclusion in the Financial Plan

Financial Analysis
a). General

The financial plan is required to demonstrate that the governing entity (to be
determined by RCRRA) has the financial ability to construct and operate the
proposed facilities, while demonstrating that it will be able to continue to meet its
existing operating and recapitalization commitments. The analysis required to
prepare the Financial Plan includes incorporation of capital cost estimates
developed as part of the conceptual engineering project element, an evaluation
of the financial capacity of the governing entity, identification of sustainable
revenue sources to be committed to the project, evaluation of agency cash flow
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requirements, and an estimate of financial risk to the project (including variability .
in pricing and assessment of financial assumptions).

b). Regulatory Requirements
Guidance will be provided by RCRRA.

c). Tasks and Deliverables

The following tasks are included to guide the proposing teams in the
development of project approaches, schedules, and budgets associated with
development of the Funding Plan. Variations to the tasks presented will be
entertained, but all proposing firms/teams should respond directly to each task
when proposing an alternative approach.

Task 1: Scope and Methodology. In consultation with RCRRA and other
funding stakeholders, as appropriate, the CONSULTANT will develop a Cost
Methodology memorandum, identifying all assumptions and approaches to be
used in developing the Funding Plan. This memorandum will include an
assessment of available financial data, both operating and capital expenditures,
as well as future revenue sources. It will also include assumptions to be used in
developing the plan, as well as forecasting methodologies proposed for
projecting future costs and revenues associated with the project.

Deliverables:
» Cost Methodology Technical Memorandum

Task 2: Data Collection. Upon approval of the technical methodology identified
in Task 1, CONSULTANT will initiate collection of necessary financial data to
provide a reliable forecast of future operating and maintenance, capital, and
revenue resources to sustain the project described in the No Action and Build
Alternatives developed for the Environmental Assessment project element.

Deliverables:
= Data Availability and Collection Technical Memorandum

Task 3: Capital Plan. CONSULTANT will develop a capital cost submission
that describes the cost estimation process and segment costs by major cost
category (e.g., guideway, facilities, systems, and vehicles). Cost estimates will
include soft-costs such as PE, final design and construction management as well
as set-asides for contingencies. The capital plan will consider recapitalization
concerns associated with the No Action and Build Alternatives. All capital cost
and revenue estimates will be presented in year of expenditure dollars and
programmed for the base year (to be determined), and annually from 2015 to
2030. Capital cost estimates should include all relevant capital projects identified
in the No Action Alternative as appropriate.

Deliverables:

= Capital Cost Technical Memorandum

» Draft Capital Plan - for internal review

= Draft Capital Plan — for inter-agency review
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Task 4: Operating Plan. CONSULTANT will propose and develop, upon
approval of approach, a operating and maintenance (O&M) cost model to
accurately forecast future O&M resource requirements to meet the No Action and
Build Alternatives as detailed in the Environmental Assessment. The operating
plan will forecast base year (to be determined) and annual costs and revenues
from 2015 to 2030, in year of expenditure dollars.

Deliverables:

* Operating and Maintenance Cost Technical Memorandum
* Draft Operating Plan — for internal review

* Draft Operating Plan - for inter-agency review

Task 5: Risk Assessment. Upon completion of the capital and operating plans
the CONSULTANT will develop and assessment of financial risk associated with
the project. The risk assessment will provide RCRRA and project funding
partners with an adequate picture of risk factors associated with the project and
present approaches to minimize those risks.

Deliverables:
= Risk Assessment Technical Memorandum

Task 7: Funding Plan. Assembling the information and deliverables for the
previous tasks, the CONSULTANT will develop draft and final Funding Plan
reports for internal, inter-agency, and public review.

Deliverables:

* Draft Funding Plan - for internal review

* Draft Funding Plan - for inter-agency review
= Draft Funding Plan - for public comment

* Final Funding Plan

C. Office Location

It is important for timely project administration and coordination that the CONSULTANT project
manager and appropriate task managers be available to RCRRA within reasonable requests for
project consultation. While not mandatory, it is highly desirable that the CONSULTANT
establish a local presence and Project Manager if not already in place.
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lll. Project Timetable

A. Proposal Process

Activity Completion Date

RFP Released August 22, 2006

Pre-proposal Conference September 11, 2006 / 9:00am
Written Questions Received September 12, 2006

Response to Questions Released September 15, 2006

Proposals Due September 25, 2006, by 2:00pm
Oral Interviews (tentative) October 6, 2006

Board Approval October 24, 2006

Initiation of Negotiations October 24, 2006

Contract Award and Notice to Proceed | November 20, 2006

Project Schedule

The Environmental Assessment and Conceptual Engineering project contract should be
concluded within 12 months from NTP. Proposals should reflect this as a maximum
timeframe. Suggestions or recommendations for schedule compression and streamlining
of efforts are strongly encouraged.

IV. Proposal Submission

A. Valid Proposal

In order to be considered valid, the proposal shall be in writing, submitted on time and in
accordance with the sealed bid process of the Division of Contract and Analysis Services, and
be signed by an officer of the company who can be accountable for all representations.

The proposal must contain the following information, presented in the order shown:

1 An Executive Summary of not more than 6 pages

Profile of proposed team including size and organizational structure, past history, and
the status and outcome of any lawsuits brought against the proposer in the past five
years. The RCRRA reserves the right to exclude Proposers that have an organizational
conflict of interest, which is defined by federal procurement guidelines as “An
organizational conflict of interest means that because of other activities, relationships, or
contracts, a contractor is unable, or potentially unable, to render impartial assistance or
advice to the grantee; a contractor’s objectivity in performing the contract work is or
might be otherwise impaired; or a contractor has an unfair competitive advantage.”

Description of proposer’s overall approach.

Breakdown of project by tasks. For each task listed, identify:
a. All specific staff to be involved, roles, responsibilities;
b. Time commitment for each person; and
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. C. Schedule

Description of proposed team’s past experience providing similar services, including:

a. Names and addresses of contact persons;

b. Description (history and experience) of proposed team members’ role in each
project;
Experience executing large multi-faceted environmental assessment and impact
statement projects.
Experience with public transit facilities
Experience and knowledge of federal, NEPA, Federal Transit Administration
(FTA) and Federal Highway Administration (FHWA) regulations and guidance
and specifically that guidance contained in SAFETEA-LU Section 6002.

Project Personnel Profile

a. Resumes of key project personnel including prior projects of similar size and
scope for which the personnel played the same or a similar role as proposed for
the RCRRA’s project, and the status and outcome of any lawsuits brought
against team member firms in the past five years.
Organizational chart of the proposer’s team identifying firm relationship and
function of all key positions.
Confirm that key personnel will be fully engaged in the project as described for
the duration of the contract.
Description of current assignment and time commitment to that assignment for all
key personnel.

DBE History

a. Description of the proposers history of compliance with DBE requirements on
projects of comparable size within the last 5 years

Description of how proposer expects to achieve or exceed the goal on this
project

Budgets

a. Hourly budget broken down by specific staff, by firm, and by task

b Current audited hourly rates for staff

C. Current audited overhead rates for all team member firms

d Include an estimate of reimbursable direct expenses and specify the expenses.

B. Proposal Submission Process

Notice to Proposer:

= Upon submission, all proposals become the property of the RCRRA, which retains the
right to use any concept or idea presented in any proposal submitted, whether or not that
proposal is accepted.
The RCRRA is not responsible for costs incurred by anyone responding to this Request
for Proposals.
The RCRRA expressly reserves the right to amend or withdraw this Request for
Proposals at any time and to reject any or all proposals.
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The RCRRA is not bound to accept the lowest cost proposal.

Proposers are held legally responsible for their proposals and proposal budgets.
Proposers are not to collude with other proposers and competitors or take any other
action which will restrict competition. Evidence of such activity will result in rejection of
the proposal.

The RCRRA reserves the right to negotiate contract terms contemporaneously and /or
subsequently with any number of proposers as the RCRRA deems to be in its best
interests.

The RCRRA reserves the right to request any additional information at any stage of the
Request for Proposals process. Compliance shall be at proposer’s expense.

Written responses to all questions received on time will be mailed to all holders of the Request
for Proposals by 4:00 p.m. on September 15, 2006, in the form of addenda. No oral questions
will be entertained prior to or after the deadline for written questions specified above. Proposers
shall rely only on the provisions of this Request for Proposals and written addenda in preparing
their proposals.

Pre-Proposal Conference — A Pre-Proposal Conference will be held at 9:00 a.m. at 50 West
Kellogg Boulevard, St. Paul, MN, Third Floor, Rock Room on September 11, 2006. Attendance
at this conference is not mandatory.

Proposers must comply with the provisions of Appendix A, the County’s Evaluation of
Proposals: Rules and Guidelines.

C. Submission
Proposals are due by 2:00 p.m. on Monday, September 25, 2006, and must be submitted to:

Division of Contract and Analysis Services
280 City Hall/Court House Building

15 West Kellogg Boulevard

Saint Paul, MN 55102

Faxed proposals will not be accepted.

The response must include an original and 15 copies of the proposal. The first page of the
original must have the original signature of the officer who will be accountable for all
representations. Unsigned proposals will be considered invalid.

Proposals shall be prepared using 8 %2 x 11 paper with all text clear of bindings. Use of 11x17
fold-out sheets for large tables, charts, or diagrams is permissible, but should be limited. Index
the proposal and sequentially number all pages throughout the section. The proposal should be
clear when reproduced in black and white.

To facilitate proposal opening, the original only should be sealed in a separate envelope or box.
The name, address, and RFP number should be clearly marked on the outside. The remaining
copies may be wrapped or boxed together.
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A proposal may be withdrawn on written request of the proposer prior to the proposal due date.
Negligence of the proposer in preparing this proposal confers no right to withdraw the proposal
after the proposal due date. Prior to the due date, changes may be made, provided the change
is initialed by the proposer or the proposer's agent. If the intent of the proposer is not clearly
identifiable, the interpretation most advantageous to the RCRRA will prevail. Once submitted, a
proposal becomes public property and will not be returned.

Failure to submit a proposal on time may constitute grounds for the rejection of the proposal.

All information included in the submitted proposal will be classified in accordance with Section
13.591 of Minnesota statutes governing data practices.

V. Evaluation and Contract Award

A. Evaluation

The RCRRA reserves the right to waive any minor irregularities in the proposal request process.
The RCRRA reserves the right to interview any or all proposers at its discretion.

Proposals will be evaluated by a Proposal Evaluation Team in accordance with the provisions of
Appendix A. The Proposal Evaluation Team will be constituted by the FIND Committee
augmented with RCRRA staff.

The Proposal Evaluation Team will review proposals based on the following criteria:

* Experience in executing similar duties on similar Environmental Assessments, Conceptual
Engineering, and Financial Analysis planning projects by the proposed Project Manager and
key personnel. (Specific criteria may include similarity of projects and specific duties,
complexity of similar projects, scope schedule and budget adherence on similar projects,
interpersonal skills, presentation skills, ability to communicate, and reference checks)
(weight 25%)

Availability of the proposed Project Manager and key personnel to commit to the entire time
period of the project. (Specific criteria may include current project assignments, duration of
those assignments, ability to move to new assignment quickly, and personal commitment to
RCRRA assignment.) (weight 25%)
Overall approach of the proposed team to the completion of:

o Environmental Assessment (weight 15%)

o Conceptual Engineering (weight 15%)

o Financial Analysis (weight 5%)
(Specific criteria may include understanding of scope, flexibility of effort, multi-tasking
capabilities, right people for the task, suggestions for shortening the schedule, and
suggestions for scope additions and/or deletions for conceptual engineering and financial
analysis)
The specific applicable experience of the subcontracted members of the proposed team.
Specific criteria may include nature of the experience, success of analysis and
methodologies, and specific availability of proposed personnel) (weight 15%)

The RCRRA may conduct oral interviews with selected proposers. The Interview Evaluation
Team will be constituted by the FIND Committee augmented by RCRRA staff. The RCRRA will
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not be responsible for any costs incurred by a proposer in preparing for or making a
presentation.

The RCRRA will make the final decision based on the written proposals, the results of the oral
interviews (if held), reference checks, and the recommendation of the Proposal Evaluation
Team, and that recommendation will be presented to the Ramsey County Regional Railroad
Authority for approval.

B. Contract

The agreement to be executed between the successful proposer and RCRRA will include the
provisions of the County's General Terms and Conditions, which have been included in this
RFP as Appendix B, and the provisions of the successful proposer’s proposal.

The agreement will include the following payment provisions:

= “Services will be compensated on a time and materials basis up to a maximum not-to-
exceed cost, inclusive of fees and reimbursable expenses. Payments will be made upon
achievement of agreed-upon project milestones.
Payment of interest on late payments and disputes regarding payments shall be governed
by the provisions of Minn. Stat. Section 471.425.
If reimbursement of expenses is included, the RCRRA will only reimburse at actual cost for
out of pocket expenses. If reimbursement for travel is permitted, all airfare shall first be
authorized by the RCRRA and will be reimbursed at the economy rate. Food, ground
transportation and lodging expenses necessitated by the Agreement will be reimbursed at a
rate consistent with the Runzheimer Index for the Minneapolis/St. Paul Metropolitan area.
Mileage will be reimbursed at the rate for County employees.”

Prior to execution of a contract by the RCRRA, the successful proposer shall provide a
certificate of insurance acceptable to the County Attorney evidencing, at a minimum, the
coverage required by the General Terms and Conditions.

C. Incorporation of Federal Transit Administration (FTA) Terms (FTA Circular
4220.1E)

All contractual provisions required by DOT, as set forth in FTA Circular 4220.1E, are hereby
incorporated by reference. Anything to the contrary herein notwithstanding, all FTA mandated
terms shall be deemed to control in the event of a conflict with other provisions contained in the
Agreement. The CONSULTANT shall not perform any act, fail to perform any act, or refuse to
comply with any RCRRA requests which would cause RCRRA to be in violation of the FTA
terms and conditions. The incorporation of FTA terms has unlimited flow down.

VI. Other

All electronic and hard copy versions of reports and documents produced by the proposer will
be the property of the RCRRA. All such documents shall be turned over to RCRRA in their
original format, including electronic format, at the end of the project conclusion.
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Appendix A
EVALUATION OF PROPOSALS
GENERAL RULES APPLICABLE TO THE SELECTION PROCESS

Each proposer will be treated equally and fairly, with decisions being made on announced
criteria using only information received through the selection process.

Each potential vendor and selection panel member shall receive a copy of this Evaluation
of Proposals rules and guidelines as part of the RFP solicitation.

All contact following issuance of the RFP, until submission of proposals, shall be through
the Division of Contract and Analysis Services. Except as provided in these rules,
attempts to contact Rail Authority staff, elected officials, LOCATE members, FIND
members, or evaluation team members directly during this time will result in
rejection of a proposal.

If a request for technical assistance regarding the submittal is made to the Division of
Contract and Analysis Services by a vendor, Rail Authority staff may meet jointly with staff
from the Division of Contract and Analysis Services and the vendor, solely for the purpose
of providing such technical assistance. Technical assistance means clarification or
explanation of the Rail Authority's procurement practices and policies and of the proposal
process, including the steps necessary to be completed in order to submit a valid
proposal.

The RFP shall describe the evaluation and selection process, including criteria.

GUIDELINES FOR THE SELECTION PROCESS

It is the purpose of these guidelines to ensure that the selection process be conducted in such a
manner as to treat each proposer in a fair and equal manner. (The outlined process reflects the
practices typically followed in Ramsey County's current selection process.)

1. After the proposal submission date, the Division of Contract and Analysis Services
provides members of the selection team with a copy of each proposal and with the
appropriate number of evaluation forms, as developed by staff from the initiating
department.

Members independently evaluate each written proposal, using the evaluation criteria set
out in the RFP, and complete an evaluation form for each proposal.

The selection team meets to exchange and tabulate the evaluations of the written
proposals.

If oral interviews are part of the selection process:
a. The team may request a technical review of the proposals by staff before deciding
how many proposers to interview.

Each proposer should be given the same amount of time, be asked the same core
questions, and be interviewed by the same people.
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If standard written questions are to be used, the team can submit questions to
proposers ahead of time or when the proposer arrives for the interview. Questions
can be developed by the team, by the staff of the initiating department, or jointly.

Team members should not discuss the interviews until all interviews have been held
and evaluation forms have been completed.

Each team member completes an evaluation form based on the oral interview, using
the criteria set out in the RFP and the evaluation form developed either by the
selection team or by staff from the initiating department.

The team meets to exchange and tabulate the evaluations based on the oral
interviews and to tabulate a composite rating for each proposal based on both the
written proposal and the oral interview.

Reference checks may be conducted for the selected number of top-ranking proposers.

Selection team may meet to receive information from reference checks and to make final
selection, unless the team as a whole determines that additional information is required.

The Division of Contract and Analysis Services contacts proposers for additional
information requested by the team (if required).

After consideration of all information, and selection of a proposer, the team prepares a

written recommendation for submission to the Rail Authority. The written .
recommendation shall clearly describe the selected proposer's qualifications using the

established criteria and shall contain a summary of the proposals submitted by the top

three or more proposers.

The issuing department will coordinate preparation of the summaries and documentation
for Rail Authority approval.
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Appendix B

GENERAL TERMS AND CONDITIONS

Independent Contractor

It is agreed that nothing contained in this Agreement is intended or should be
construed as creating the relationship of agents, partners, joint venturers, or
associates between the parties hereto or as constituting Contractor as the
employee of the RCRRA for any purpose or in any manner whatsoever. The
Contractor is an independent contractor and neither it, its employees, agents, nor
representatives are employees of the RCRRA. From any amounts due the
Contractor, there will be no deductions for federal income tax or FICA payments,
nor for any state income tax, nor for any other purposes which are associated
with an employer-employee relationship unless required by law. Payment of
federal income tax, FICA payments, and state income tax are the responsibility of
the Contractor.

Indemnification

Contractor shall indemnify, hold harmless and defend the RCRRA, its officials, agents,
and employees against any and all liability, losses, costs, damages, expenses, claims or
actions, including attorney's fees, which the RCRRA, its officials, agents, or employees
may hereafter sustain, incur or be required to pay, arising out of or by reason of any act
or omission of Contractor, its officials, agents or employees, in the execution,
performance, or failure to adequately perform Contractor's obligations pursuant to this
Agreement.

Insurance

1. Contractor shall purchase and maintain such insurance as will protect the
Contractor from claims which may arise out of, or result from, the Contractor's
operations under this Agreement, whether such operations are by the Contractor
or by any subcontractor, or by anyone directly employed by them, or by anyone
for whose acts or omissions anyone of them may be liable.

Contractor shall secure the following coverages and comply with all provisions
noted. Certificates of Insurance shall be issued evidencing such coverage to the
RCRRA throughout the term of this Agreement.

Commercial General Liability Insurance

2.1.1 $ 1,000,000 per occurrence
$ 2,000,000 general aggregate
$ 2,000,000 products/completed operations total limit
$ 1,000,000 personal injury and advertising liability

All policies shall be written on an occurrence basis using ISO form CG 00
01 07 98 or its equivalent.
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2.1.3 RCRRA, its officials, employees, and agents, shall be
added to the policy as additional insured on a primary basis with
respect to the operations of the Contractor, using ISO endorsement
form CG 20 10 10 01 or its equivalent.

Automobile Insurance

2.2.1 Coverage shall be provided for hired, non-owned and owned auto.
2.2.2 Minimum limits: $1,000,000 combined single limit.

Workers' Compensation and Employer’s Liability

2.3.1 Workers’ Compensation as required by Minnesota Statutes

2.3.2 Employer’s Liability limits:
$500,000/$500,000/$500,000

Professional Liability/Errors and Omissions Coverage (if applicable)

2.4.1 Per Claim Limit: $1,000,000
Aggregate Limit: $2,000,000

2.4.2 All policies shall be written as acceptable to RCRRA.

Certificate of Insurance must indicate if the policy is issued on a claims-made or occurrence
basis. If coverage is carried on a claims-made basis, then: 1) the retroactive date shall be noted
on the Certificate and shall be prior to or the day of the inception of this Agreement; and 2)
evidence of coverage shall be provided for three years beyond expiration of this Agreement.

3. All Certificates of Insurance shall provide that the insurance company gives the
RCRRA thirty (30) days prior written notice of cancellation, non-renewal and/or
any material change in policy.

The above sub-paragraphs establish minimum insurance requirements, and it is
the sole responsibility of Contractor to purchase and maintain additional
insurance that may be necessary in connection with this Agreement.

Certificate of Insurance must indicate if the policy is issued pursuant to these
requirements. Contractor shall not commence work until the Contractor has
obtained the required insurance and filed an acceptable Certificate of Insurance
with the RCRRA. Copies of insurance policies shall be submitted to the RCRRA
upon request.

Nothing in this Agreement shall constitute a waiver by the RCRRA of any
statutory or common law immunities, limits, or exceptions on liability.
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Certificates shall specifically indicate if the policy is written with an admitted or
non-admitted carrier. Best's Rating for the insurer shall be noted on the
Certificate, and shall not be less than an A.

Non-Assignability

The Contractor shall not assign any interest in this Agreement and shall not transfer any
interest in the same, whether by subcontract, assignment or novation, without the prior
written consent of the RCRRA.

Unavailability of Funding

The purchase of services from the Contractor under this Agreement is subject to the
availability and provision of funding from the United States, the State of Minnesota, or
other funding sources. The RCRRA may immediately cancel this Agreement, or a
portion of the services to be provided under this Agreement, if the funding for the
services is no longer available to the RCRRA. Upon receipt of the RCRRA's notice of
cancellation of the Agreement, or of a portion of the services to be provided under this
Agreement, the Contractor shall take all actions necessary to discontinue further
commitments of funds to the extent they relate to the Agreement or the portions of this
Agreement for which funding has become unavailable.

Non-Conforming Services

The acceptance by the RCRRA of any non-conforming services under the terms of this
Agreement or the foregoing by the RCRRA of any of the rights or remedies arising under
the terms of this agreement shall not constitute a waiver of the RCRRA's right to
conforming services or any rights and/or remedies in respect to any subsequent breach
or default of the terms of this Agreement. The rights and remedies of the RCRRA
provided or referred to under the terms of this Agreement are cumulative and not
mutually exclusive.

Equal Employment Opportunity

The Contractor agrees to comply with all federal, state and local laws,
resolutions, ordinances, rules, regulations and executive orders pertaining to
unlawful discrimination on account of race, color, creed, religion, national origin,
sex, marital status, status with regard to public assistance, sexual orientation,
disability, or age. When required by law or requested by the RCRRA, the
Contractor shall furnish a written affirmative action plan.

Disadvantaged Business Enterprises (DBE)

This contract is subject to the requirements of Title 49, Code of Federal
Regulations, Part 26, Participation by Disadvantaged Business Enterprises in
Department of Transportation Financial Assistance Programs. The national goal
for participation of Disadvantaged Business Enterprises (DBE) is 10%. The
agency’s overall goal for DBE participation is 17%. A separate contract goal of
17% DBE participation has been established for this procurement.

The contractor shall not discriminate on the basis of race, color, national origin,

or sex in the performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and administration of
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this DOT-assisted contract. Failure by the contractor to carry out these .
requirements is a material breach of this contract, which may result in the

termination of this contract or such other remedy as {insert agency name} deems

appropriate. Each subcontract the contractor signs with a subcontractor must

include the assurance in this paragraph (see 49 CFR 26.13(b)).

Bidders/offerors are required to document sufficient DBE participation to meet
these goals or, alternatively, document adequate good faith efforts to do so, as
provided for in 49 CFR 26.53. Award of this contract is conditioned on
submission of the following [concurrent with and accompanying an initial
proposal]:

1. The names and addresses of DBE firms that will participate in this contract;
2. A description of the work each DBE will perform;
3. The dollar amount of the participation of each DBE firm participating;

4. Written documentation of the bidder/offeror's commitment to use a DBE
subcontractor whose participation it submits to meet the contract goal;

5. Written confirmation from the DBE that it is participating in the contract as
provided in the prime contractor's commitment; and

6. If the contract goal is not met, evidence of good faith efforts to do so.

Proposers must present the information required above as a matter of
responsiveness with initial proposals (see 49 CFR 26.53(3).

The contractor is required to pay its subcontractors performing work related to
this contract for satisfactory performance of that work no later than 30 days after
the contractor’s receipt of payment for that work from the RCRRA. In addition,
the contractor is required to return any retainage payments to those
subcontractors within 30 days after the subcontractor's work related to this
contract is satisfactorily completed.

The contractor must promptly notify RCRRA, whenever a DBE subcontractor
performing work related to this contract is terminated or fails to complete its work,
and must make good faith efforts to engage another DBE subcontractor to
perform at least the same amount of work. The contractor may not terminate any
DBE subcontractor and perform that work through its own forces or those of an
affiliate without prior written consent of RCRRA.

See Attachment B for frequently asked questions related to DBE participation.
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Prevailing Wage

All Contractors and subcontractors shall conform to the labor laws of the State of
Minnesota, and all other laws, ordinances, and legal requirements affecting the work in
RCRRA and Minnesota. The minimum wage rate per hour to be paid for each
classification of work shall be the union wage rate in the locality of the project for those
classifications over which the unions have jurisdiction and the local prevailing rate for
those classifications of work in the localities over which the unions do not have
jurisdiction.

Workplace Violence Prevention

The Contractor shall make all reasonable efforts to ensure that Contractor's employees,
officials and subcontractors do not engage in violence while performing under this
Agreement. Violence, as defined by the Ramsey County Workplace Violence
Prevention and Respectful Workplace Policy, is defined as words and actions that hurt
or attempt to threaten or hurt people; it is any action involving the use of physical force,
harassment, intimidation, disrespect, or misuse of power and authority, where the impact
is to cause pain, fear or injury.

Subcontractor Payment

Prime contractors shall pay any subcontractor within ten days of the prime contractor's
receipt of payment from the RCRRA for undisputed services provided by the
subcontractor. The prime contractor shall pay interest of 1 1/2 percent per month or any
part of a month to the subcontractor on any undisputed amount not paid on time to the

subcontractor. The minimum monthly interest penalty payment for an unpaid balance of
$100.00 or more is $10.00. For an unpaid balance of less than $100.00, the prime
contractor shall pay the actual penalty due to the subcontractor. A subcontractor who
prevails in a civil action to collect interest penalties from a prime contractor must be
awarded its costs and disbursements, including attorney's fees, incurred in bringing the
action.

Setoff

Notwithstanding any provision of this Agreement to the contrary, the Contractor shall not
be relieved of liability to the RCRRA for damages sustained by the RCRRA by virtue of
any breach of this Agreement by the Contractor. The RCRRA may withhold any
payment to the Contractor for the purpose of setoff until such time as the exact amount
of damages due the RCRRA from the Contractor is determined.

Data Practices

All data collected, created, received, maintained or disseminated for any purpose
in the course of Contractor's performance of this Agreement is governed by the
Minnesota Government Data Practices Act, Minn. Stat. Ch. 13, or any other
applicable state statutes, any state rules adopted to implement the Act and
statutes, as well as federal statutes and regulations on data privacy.

Compliance With Applicable Law

The Contractor agrees to comply with all federal, state and local laws or
ordinances, and all applicable rules, regulations, and standards established by
any agency of such governmental units, which are now or hereafter promulgated
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insofar as they relate to the Contractor's performance of the provisions of this
Agreement. It shall be the obligation of the Contractor to apply for, pay for and
obtain all permits and/or licenses required by any governmental agency for the
provision of those services contemplated herein.

Audit

Until the expiration of six (6) years after the furnishing of services pursuant to this
Agreement, the Contractor, upon written request, shall make available to the
RCRRA, the State Auditor or the RCRRA's ultimate funding sources, a copy of
this Agreement and the books, documents, records and accounting procedures
and practices of the Contractor relating to this Agreement.

Termination

a. With Cause

The RCRRA reserves the right to suspend or terminate this Agreement if the Contractor
violates any of the terms or conditions of this Agreement or does not fulfill in a timely and
proper manner its obligations under this Agreement as determined by the RCRRA. In
the event that the RCRRA exercises its right of suspension or termination under this
Paragraph, it shall submit written notice to the Contractor, specifying the extent of such
suspension or termination under this Paragraph, the reasons therefore, and the date
upon which such suspension or termination becomes effective. Upon receipt of such
notice, the Contractor shall take all actions necessary to discontinue further
commitments of funds to the extent that they relate to the suspended or terminated
portions of this Agreement.

b. Without Cause

The RCRRA may terminate this Agreement without cause and for any reason
whatsoever upon giving at least thirty (30) days written notice thereof to the Contractor.
In such event, the Contractor shall be entitied to receive compensation for the services
provided in a satisfactory manner up to and including the effective date of termination.

Conflict of Interest

The Contractor affirms that, to the best of Contractor's knowledge, Contractor's
involvement in this Agreement does not result in a conflict of interest with any party or
entity which may be affected by the terms of this Agreement. The Contractor agrees
that, should any conflict or potential conflict of interest become known to Contractor,
Contractor will immediately notify the RCRRA of the conflict or potential conflict,
specifying the part of this Agreement giving rise to the conflict or potential conflict, and
will advise the RCRRA whether Contractor will or will not resign from the other
engagement or representation. In addition to the foregoing, Contractor shall implement
the organizational and administrative procedures it has proposed pursuant to Article Il A.
5 of the Request For Proposals to insure that the Depot project is performed
independently of any contracts for Preliminary Engineering the Contractor receives from
the Metropolitan Council for the Central Corridor Light Rail Transit Project.

Waste Reduction

The Contractor shall participate in a recycling program for at least four broad types of

recyclable materials and shall favor the purchase of recycled products in its procurement

processes. All reports, publications and documents produced as a result of this contract .
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shall be printed on both sides of the paper, where commonly accepted publishing
practices allow, on recycled and recyclable paper using soy-based inks, and shall be
bound in a manner that does not use glue.

Alteration
Any alteration, variation, modification, or waiver of the provisions of this Agreement shall
be valid only after it has been reduced to writing and duly signed by both parties.

HIPAA Compliance

Contractor agrees to implement and comply with applicable provisions of the Health
Insurance Portability and Accountability Act of 1996 (HIPAA, Public Law 104-191), as it
may be amended from time to time.

Interpretation of Agreement; Venue

This Agreement shall be interpreted and construed according to the laws of the State of
Minnesota. All litigation regarding this Agreement shall be venued in the appropriate
state or federal district court in Ramsey RCRRA, Minnesota.

Reimbursable Expenses (If applicable) :

If reimbursement of expenses is specifically authorized in the agreement, the
provisions of this paragraph shall apply. The RCRRA will pay the Contractor for
mileage costs incurred in the performance of services under this Agreement at
the rate currently paid to reimburse RCRRA employees. All air travel shall first be
authorized by the RCRRA, and shall be reimbursed at the cost of economy fare.

Related food, ground transportation, and lodging expenses shall be reimbursed
at a rate consistent with the Runzheimer Index.
All other allowable expenses will be reimbursed at Contractor’s actual cost.

Entire Agreement
This Agreement shall constitute the entire agreement between the parties and shall
supersede all prior oral or written negotiations.
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ATTACHMENT B

This project is funded in part by dollars from the Federal Transit Administration. This project
contains a Disadvantaged Business Enterprise Goal of 17%.

What is a DBE?

A small business concern, as defined pursuant to Section 3 of the Small Business Act
and relevant regulations promulgated thereto, subject however to a limitation of
$17,420,000 in average annual gross receipts over the previous three fiscal years. The
business must be owned and controlled by one or more socially and economically
disadvantaged individuals who are citizens, or lawfully admitted permanent residents, of
the United States. In addition, the Personal Net Worth of the disadvantaged owner
cannot exceed $750,000.

A small business concern that is at least 51 percent owned and controlled by one or
more socially and economically disadvantaged individuals, or in the case of a publicly
owned business, at least 51 percent of the stock which is owned by one or more socially
and economically disadvantaged individuals. The business concern’s management and
daily business operations must be controlled by one or more of such individuals. Such
owners shall enjoy the customary incidents of ownership and shall share in the risks and
profits commensurate with their ownership interests, as demonstrated by an examination
of the substance, rather than from the arrangements.

Where can you find DBEs to work on this project to meet the goal?

1. In the Minnesota Unified Certification Program (MnUCP) joint DBE directory of the

Metropolitan Council, Metropolitan Airports Commission and Mn/DOT:
http://www.dot.state.mn.us/eeocm/ucpdirectory. html
NOTE: IF YOU DO NOT FIND A FIRM’'S NAME IN THIS DIRECTORY IT IS MOST
LIKELY NOT A CERTIFIED DBE.
In the DBE directory of another USDOT funding recipient (caution: certification will
need to be verified prior to contract award. If firm’s certification is not confirmed,
contractor will need to submit a substitute DBE firm or show good faith efforts to
obtain another DBE firm).

DO NOT ASSUME that firms found in the following places are necessarily DBEs:

* MN Department Of Administration’s Target Group Business directory

+ CERT directory

« Firms certified by any other city, county, or other type of special business program
What are good faith efforts?

Good faith efforts are actions taken before the proposal is submitted and include the

following activities. Proposers should maintain all documentation related to these
efforts. Proposer should have documentation showing:
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Attended the pre-proposal

The proposer has identified and selected potential work items in the project that can
be expected to be performed by sub-proposer/subcontractors in order to provide an
opportunity for participation by DBEs.

The proposer subdivided the potential work into smaller portions or qualities to permit
maximum active participation of DBEs.

Not less than ten (10) calendar days prior to the submittal of proposals, the proposer
advertised for potential sub-proposals from interested business enterprises in one or
more daily or weekly newspapers, trade association publications, minority or trade
oriented publications, trade journals, or other media.

The proposer has provided written notice of its interest in receiving potential
proposals on the contract to those business enterprises, including DBEs having an
interest in participation in anticipated work items.

The proposer has documented efforts to follow-up initial solicitation by contacting the
potential subcontractors to determine with certainty whether said enterprises were
interested in performing anticipated portions of the project work, to answer any
questions from them, to record any telephone quotes, and to confirm/record the
potential subcontractor’s interest in proposing on the project.

The proposer has provided interested potential sub-consultant enterprises with
information about the specifications and requirements for the contract.

The proposer has requested assistance from organizations that provide assistance in
the recruitment and placement of potential DBE not less than fifteen (15) calendar
days prior to the submission of proposals.

The proposer held discussions or contacted interested potential DBEs, and did not
unjustifiably reject as unsatisfactory proposals prepared by any enterprise.

10. The proposer has documented efforts to advise and assist interested potential DBEs
in obtaining bonds, lines of credits and insurance required by the Board of contractor.

How is DBE participation counted for various types of businesses?

First of all a DBE must perform a commercially useful function. A DBE performs a
commercially useful function when it is responsible for execution of the work of the
contract and is carrying out its responsibilities by actually performing, managing, and
supervising the work involved.

To perform a commercially useful function, the DBE must also be responsible, with
respect to materials and supplies used on the Contract, for negotiating price,
determining quality and quantity, ordering the material, and installing (where applicable)
and paying for the material itself.
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To determine whether a DBE is performing a commercially useful function, evaluate the
amount of work subcontracted, industry practices and whether the amount the firm is to
be paid under the Contract is commensurate with the work it is actually performing. Also
consider other relevant factors.

A DBE does not perform a commercially useful function if its role is limited to that of an
extra participant in a transaction, contract, or project through which the funds are passed
in order to obtain the appearance of DBE participation. In determining whether a DBE is
such an extra participant, similar transactions must be examined, particularly those in
which DBEs do not participate.

If a DBE does not perform or exercise responsibility for at least 30 percent of the total
cost of its contract with its own work force, or the DBE subcontracts a greater portion of
the work of a contract than would be expected on the basis of normal industry practice
for the type of work involved, it will be presumed that it is not performing a commercially
useful function.

When a DBE is presumed not to be performing a commercially useful function as
provided in this program, the DBE may present evidence to rebut this presumption. It
may be determined that the firm is performing a commercially useful function given the
type of work involved and normal industry practices.

The following factors will be used in determining whether a DBE trucking company is performing
a commercially useful function:

The DBE must be responsible for the management and supervision of the entire trucking
operation for which it is responsible on a particular contract, and there cannot be a
contrived arrangement for the purpose of meeting DBE goals.

The DBE must itself own and operate at least one fully licensed, insured, and
operational truck used on its contract.

The DBE receives credit for the total value of the transportation services it provides on
the contract using trucks it owns, insures, and operates using drivers it employs.

The DBE may lease trucks from another DBE firm, including an owner-operator who is
certified as a DBE. The DBE who leases trucks from another DBE receives credit for the
total value of the transportation services the lessee DBE provides on the contract.

The DBE may also lease trucks from a non-DBE firm, including an owner-operator. The
DBE who leases trucks from a non-DBE is entitled to credit only for the fee or
commission it receives as a result of the lease arrangement. The DBE does not receive
credit for the total value of the transportation services provided by the lessee, since
these services are not provided by the DBE.

For purposes of this section, a lease must indicate that the DBE has exclusive use of
and control over the truck. This does not preclude the leased truck from working for
others during the term of the lease with the consent of the DBE, so long as the lease
gives the DBE absolute priority for the use of the leased truck. Leased trucks must
display the name and identification number of the DBE.
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Count expenditures with DBEs for materials or supplies toward DBE goals as provided in the
following:

1. Count 100% of the cost of the materials or supplies toward DBE goals if the
materials or supplies are obtained from a DBE manufacturer. For purposes of this
paragraph, a manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or
equipment required under the contract and of the general character described in the
specifications;

Count 60% of the cost of the materials or supplies toward DBE goals if the materials
or supplies are purchased from a DBE regular dealer. For purposes of this section, a
regular dealer is a firm that owns, operates, or maintains a store, warehouse, or
other establishment in which the materials, supplies, articles or equipment of the
general character described by the specifications and required under the contract are
bought, kept in stock, and regularly sold to or leased to the public in the usual course
of business; and

To be a regular dealer, the firm must be an established, regular business that
engages, as its principal business and under its own name, in the purchase and sale
or lease of the products in question;

A person may be a regular dealer in such bulk items as petroleum products, steel,

cement, gravel, stone or asphalt without owning, operating, or maintaining a place of .
business as provided in 49 CFR section 26.55(e)(2)(ii) if the person both owns and

operates distribution equipment for the products. Any supplementing of regular

dealers’ own distribution equipment shall be by a long-term lease and not on an ad

hoc or contract-by-contract basis.

Packagers, brokers, manufacturers’ representatives, or other persons who arrange
or expedite transactions are not regular dealers within the meaning of 49 CFR
section 26.55(e)(2); and

With respect to materials or supplies purchased from a DBE which is neither a
manufacturer nor a regular dealer, count the entire amount of fees or commissions
charged for assistance in the procurement of the materials and supplies. Count fees
or transportation charges for the delivery of materials or supplies required on a job
site, toward DBE goals, provided it is determined that the fees are reasonable and
not excessive as compared with fees customarily allowed for similar services.

Count any portion of the cost of the materials and supplies themselves toward DBE
goals.
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ATTACHMENT C

TABLE OF ACRONYMS

ANSI/ISO 9001-2000 | American National Standards Institute/International
Organization for Standardization

CAA Clean Air Act

CDTM C Digital Terrain Model

CEQ Council on Environment Quality

CERCLA Comprehensive Environmental Response, Compensation and
Liability Act

CERT Certification

CFR Code of Federal Regulations

CWA Clean Water Act

DBE Disadvantaged Business Enterprise

DFCD Urban Drainage and Flood Control District

EA Environmental Assessment

EA/CE Environmental Assessment and Conceptual Engineering
EPA Environmental Protection Agency

FEMA Federal Emergency Management Agency

FHWA Federal Highway Administration

FICA Federal Insurance Contributions Act

FIFRA Federal Insecticide, Fungicide and Rodenticide Act
FTA Federal Transit Administration

HGL Hydraulic Grade Lines

HIPPA Health Insurance Portability and Accountability Act
LOS Level of Service

Mn/DOT Minnesota/Department of Transportation

MnUCP Minnesota Unified Certification Program

MPO Metropolitan Planning Organization

NEPA National Environmental Policy Act

NTP Notice to Proceed

O&M Operating & Maintenance

PE Preliminary Engineering

PMT Project Management Team

QA/QC Quality Assurance and Quality Control

QMP Quality Management Plan

RCRA Resource Conservation and Recovery Act

RCRRA Ramsey County Regional Railroad Authority

RFP Request for Proposal

ROW Right-of-Way

SAFETEA-LU Safe, Accountable, Flexible, Efficient Transportation Equity Act:
A Legacy for Users

TSCA Toxic Substances Control Act

USDOT United States Department of Transportation
USFWS United States Fish and Wildlife Service
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ATTACHMENT D i

SPECIFIC FEDERAL CLAUSES
(For the purposes of this Attachment, the term “CONTRACTOR” shall refer to the
“‘CONSULTANT")

Fly America Requirements. The CONTRACTOR agrees to comply with 49 U.S.C.
40118 (the “Fly America Act’) in accordance with the General Services
Administration’s regulations at 41 CFR Part 301-10, which provide that recipients
and sub-recipients of Federal funds and their contractors are required to use U.S.
Flag air carriers for U.S. Government-financed international air travel and
transportation of their personal effects or property, to the extent such service is
available, unless travel by foreign air carrier is a matter of necessity, as defined by
the Fly America Act. The CONTRACTOR shall submit, if a foreign air carrier was
used, an appropriate certification or memorandum adequately explaining why service
by a U.S. flag air carrier was not available or why it was necessary to use a foreign
air carrier and shall, in any event, provide a certificate of compliance with the Fly
America requirements. The CONTRACTOR agrees to include the requirements of
this section in all subcontracts that may involve international air transportation.

Energy Conservation. The CONTRACTOR agrees to comply with mandatory
standards and policies relating to energy efficiency, which are contained in the state
energy conservation plan issued in compliance with the federal Energy Policy and
Conservation Act.

Access to Records and Reports. The CONTRACTOR agrees to provide the
COUNCIL, the FTA Administrator, the Comptroller General of the United States, and
any of their authorized representatives access to any books, documents, papers and
records of the CONTRACTOR which are directly pertinent to this contract for the
purposes of making audits, examinations, exerts, and transcriptions.

CONTRACTOR also agrees, pursuant to 49 C.F.R. 633.17, to provide the FTA
Administrator or the Administrator’'s authorized representatives, including any project
management oversight (PMO) contractor, access to CONTRACTOR's records and
construction sites pertaining to a major capital project, defined at 49 U.S.C.
5302(a)(1), which is receiving federal financial assistance through the programs
described at 49 U.S.C. 5307, 5309, or 5311.

The CONTRACTOR agrees to permit any of the foregoing parties to reproduce such
documents by any means whatsoever or to copy excerpts and transcriptions as
reasonably needed. In addition to any requirements for maintenance of project
records and documents in other sections of this Contract, CONTRACTOR agrees to
maintain such records and documents until the FTA Administrator, the Comptroller
General, or any of their duly authorized representatives have disposed of all
litigation, appeals, claims or exceptions arising from the performance of this
Contract.

Federal Changes. The CONTRACTOR shall comply with the required FTA clauses

set forth in this contract and with all applicable FTA regulations, policies, procedures .
and directives including, without limitation, those listed directly or by reference in the
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agreement between the COUNCIL and FTA. The CONTRACTOR's failure to comply
with applicable FTA regulations, policies, procedures, and directives, as they may be
amended or promulgated from time to time during the term of this contract, shall
constitute a material breach of this contract.

Recovered Materials. The CONTRACTOR agrees to comply with all the
requirements of Section 6002 of the Resource Conservation and Recovery Act
(RCRA), as amended (42 U.S.C. 6962), including but not limited to the regulatory
provisions of 40 CFR part 247, and Executive Order 12873, as they apply to the
procurement of the items designated in Subpart B of 40 CFR part 247.

No Obligation by the Federal Government. The COUNCIL and CONTRACTOR
acknowledge and agree that, notwithstanding any concurrence by the federal
government in or approval of the solicitation or award of this Contract, absent the
express written consent by the federal government, the federal government is not a
party to this Contract and shall not be subject to any obligations or liabilities to the
COUNCIL, CONTRACTOR, or any other party (whether or not a party to the
Contract) pertaining to any matter resulting from this Contract.

The CONTRACTOR agrees to include the preceding clause in each subcontract
under this Contract, modified only to identify the subcontractor that will be subject to
the provisions.

Program Fraud and False or Fraudulent Statements or Related Acts. The

CONTRACTOR acknowledges that the provisions of the Program Fraud Civil
Remedies Act of 1986, as amended, 31 U.S.C. Section 3801 et seq., and USDOT
regulations, “Program Fraud Civil Remedies,” 49 CFR part 31, apply to its actions
pertaining to this Contact. Upon execution of this contract, the CONTRACTOR
certifies or affirms the truthfulness and accuracy of any statement it has made, it
makes, it may make, or causes to be made, pertaining to the contract or the FTA-
assisted project for which this contract work is being performed. In addition to other
penalties that may be applicable, the CONTRACTOR further acknowledges that if it
makes, or causes to be made, a false, fictitious or fraudulent claim, statement,
submission, or certification, the Federal Government reserves the right to impose the
penalties of the Program Fraud Civil Remedies Act of 1986 on the CONTRACTOR to
the extent the Federal Government deems appropriate.

The CONTRACTOR also acknowledges that if it makes, or causes to be made, a
false, fictitious, or fraudulent claim, statement, submission, or certification to the
Federal Government under a contract connected with a project that is financed in
whole or in part with Federal assistance originally awarded by FTA under the
authority of 49 U.S.C. Section 5307, the Federal Government reserves the right to
impose the penalties of 18 U.S.C. Section 1001 and 49 U.S.C. Section 5307(n)(1) on
the CONTRACTOR, to the extent the Federal Government deems appropriate.

The CONTRACTOR agrees to include the above language in each subcontract
under this contract, modified only to identify the subcontractor that will be subject to
the provisions.

Revised August 2, 2006




Ramsey County Regional Railroad Authority
DRAFT Saint Paul Union Depot Multimodal Transit Terminal
Environmental Assessment and Conceptual Engineering RFP

Civil Rights. The following requirements apply to this Contract:

1. Nondiscrimination. In accordance with Title VI of the Civil Rights Act, as
amended, 42 U.S.C. §2000d, section 303 of the Age Discrimination Act of 1975,
as amended, 42 U.S.C. §6102, section 202 of the Americans with Disabilities Act
of 1990, 42 U.S.C. §12132, and federal transit law at 49 U.S.C. §5332, the
CONTRACTOR agrees that it will not discriminate against any employee or
applicant for employment because of race, color, creed, national origin, sex, age,
or disability. In addition, the CONTRACTOR agrees to comply with applicable
federal implementing regulations and other implementing requirements FTA may
issue.

Equal Employment Opportunity. The following equal employment opportunity
requirements apply to this Contract.

a. Race, Color, Creed, National Origin, Sex. In accordance with
Title VIl of the Civil Rights Act, as amended, 42 U.S.C. §2000e, and
federal transit laws at 49 U.S.C. §5332, the CONTRACTOR agrees
to comply with all applicable equal employment opportunity
requirements of U.S. Department of Labor (U.S. DOL) regulations,
“Office of Federal Contract Compliance Programs, Equal
Employment Opportunity, Department of Labor,” 42 C.F.R. Parts 60
et seq., (which implement Executive Order No. 11246, “Equal
Employment Opportunity,” as amended by Executive Order No.
11375, “Amending Executive Order 11246 Relating to Equal
Employment Opportunity,” 42 U.S.C. §2000e note), and with any
applicable Federal statutes, executive orders, regulations, and
Federal policies that may in the future affect construction activities
undertaken in the course of this Contract. The CONTRACTOR
agrees to take affirmative action to ensure that applicants are
employed, and that employees are treated during employment,
without regard to their race, color, creed, national origin, sex, or age.
Such action shall include, but not be limited to, the following:
employment, upgrading, demotion or transfer, recruitment or
recruitment advertising, layoff or termination; rates of pay or other
forms of compensation; and selection for training, including
apprenticeship. In addition, the CONTRACTOR agrees to comply
with any implementing requirements FTA may issue.

Age. In accordance with section 4 of the Age Discrimination in
Employment Act of 1967, as amended, 29 U.S.C. §8§623 and
Federal transit law at 49 U.S.C. §532, the CONTRACTOR agrees to
refrain from discrimination against present and prospective
employees for reason of age. In addition, the CONTRACTOR
agrees to comply with any implementing requirements FTA may
issue.

Disabilities. In accordance with section 102 of the Americans with
Disabilites Act, as amended, 42 U.S.C. §12112, the
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CONTRACTOR agrees that it will comply with the requirements of
U.S. Equal Employment Opportunity commission, “Regulations to
Implement the Equal Employment Provisions of the Americans with
Disabilities Act,” 29 C.F.R. Part 1630, pertaining to employment of
persons with disabilities. In addition, the CONTRACTOR agrees to
comply with any implementing requirements FTA may issue.

3. Inclusion in Subcontracts. The CONTRACTOR agrees to include the
requirements of this Section 15.08 in each subcontract under this contract,
modified only to identify the subcontractor that will be subject to the provisions.

Disadvantaged Business Enterprise (“DBE”).

1. Nondiscrimination. Pursuant to 49 CFR section 26.13, the CONTRACTOR,
sub-recipient or subcontractor shall not discriminate on the basis of race, color,
national origin, or sex in the performance of this contract. The CONTRACGTOR
shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the CONTRACTOR to carry
out these requirements is a material breach of this contract, which may result in
the termination of this contract or such other remedy, as the COUNCIL deems
appropriate. = The CONTRACTOR shall include this requirement in all
subcontracts pursuant to this contract.

Prompt Payment. The CONTRACTOR agrees to pay subcontractors within ten
(10) calendar days of the CONTRACTOR's receipt of payment from the
COUNCIL for undisputed services provided by the subcontractor. The
CONTRACTOR agrees to pay subcontractors all undisputed retainage payments
within ten (10) calendar days of the CONTRACTOR's receipt of payment of
retainage from the COUNCIL. The CONTRACTOR shall not postpone or delay
any undisputed payments owed subcontractors without good cause and without
prior written consent of the COUNCIL. The CONTRACTOR agrees to include in
all subcontracts a provision requiring the use of appropriate alternative dispute
resolution mechanisms to resolve payment disputes. The CONTRACTOR will
not be reimbursed for work performed by subcontractors unless and until the
CONTRACTOR ensures that subcontractors are promptly paid for work they
have performed. Failure to comply with the provisions of this section may result
in the COUNCIL finding CONTRACTOR in noncompliance with the DBE
provisions of this contract and the imposition of Administrative Sanctions
described in paragraph 6 below.

Incorporation of FTA Terms. Specific provisions in this contract include, in part,
certain standard terms and conditions required by USDOT, whether or not expressly
set forth in the contract provisions. All contractual provisions required by USDOT, as
set forth in 49 CFR section 18.36 and FTA Circular 4220.1D, dated April 15, 1996,
are hereby incorporated by reference. Notwithstanding anything to the contrary in
this contract, all FTA mandated terms shall be deemed to control in the event of a
conflict with other provisions contained in this contract. The CONTRACTOR shall
not perform any act, fail to perform any act, or refuse to comply with any COUNCIL
requests which would cause the COUNCIL to be in violation of the FTA terms and
conditions.
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11. National Intelligent Transportation Systems Architecture and Standards. To
the extent applicable, the CONTRACTOR agrees to conform to the National
Intelligent Transportation Systems (ITS) Architecture and Standard as required by
section 5206(e) of TEA-21, 23 U. S. C. § 502 note, and to comply with FTA Notice,
“FTA National ITS Architecture Policy on Transit Projects” 66 Fed. Reg. 1455 et seq.,
January 8, 2001, and other Federal requirements that may be issued.

Clean Water. The provisions of this section 15.11 apply only if the amount of this
contract (including the value of any amendments thereto) exceeds $100,000.

The CONTRACTOR agrees to comply with all applicable standards, orders, or
regulations issued pursuant to the Federal Water Pollution Control Act, as amended,
33 U. S. C. Section 1251 et seq. The CONTRACTOR agrees to report each violation
to the COUNCIL and understands and agrees that the council will, in turn, report
each violation as required to assure notification to FTA and the appropriate
Environmental Protection Agency (EPA) Regional Office. The CONTRACTOR also
agrees to include these requirements in each subcontract exceeding $100,000
financed in whole or in part with Federal assistance provided by FTA.

Certification of Restriction on Lobbying; Disclosure. The provisions of this
Section 15.12 apply only if the amount of this contract (including the value of any
amendments thereto) is equal to, or exceeds, $100,000.

The CONTRACTOR certifies that no federal appropriated funds have been paid or
will be paid by or on behalf of the CONTRACTOR for influencing or attempting to
influence an officer or employee of any federal agency, a member of Congress, an
officer or employee of Congress, or an employee of a member of Congress in
connection with the awarding of any federal contract, the making of any federal
grant, the making of any federal loan, the entering into of any cooperative
agreement, and the extension, continuation, renewal, amendment, or modification of
any federal contract, grant, loan, or cooperative agreement. The certification of this
compliance (‘Lobbying Restriction Certification”) submitted by CONTRACTOR in
connection with this project is incorporated in, and made a part of, this contract.

The CONTRACTOR further certifies that, if any funds other than federal appropriated
funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee or any federal agency, a member of Congress, an
officer or employee of Congress, or an employee of a member of Congress in
connection with the projects funded by the funds allocated to the CONTRACTOR in
this agreement, the CONTRACTOR shall complete and submit to the COUNCIL,
Standard Form —LLL, “Disclosure Form to Report Lobbying,” in accordance with its
instructions.

The CONTRACTOR certifies that it will require the language of this certification be
included in the award documents for any subcontracts equal to or in excess of
$100,000 under this agreement, and that all subcontractors shall certify and disclose
accordingly to the CONTRACTOR. All certifications and disclosures shall be
forwarded to the COUNCIL by the CONTRACTOR. .
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The certifications referred to tin this section (including the “Lobbying Restriction
Certification” submitted by CONTRACTOR in connection with this project and
incorporated in, and made a part of, this contract) are material representation of fact
upon which the COUNCIL relies when this contract is made.

Clean Air. The provisions of this section 15.13 apply only if the amount of this
contract (including the value of any amendments thereto) exceeds $100,000.

The CONTRACTOR agrees to comply with all applicable standards, orders, or
regulation issued pursuant to the Clean Air Act, as amended, 42 U. S. C. section
7401 et seq. The CONTRACTOR agrees to report each violation to the COUNCIL
and understands and agrees that the COUNCIL will, in turn, report each violation as
required to assure notification to FTA and the appropriate Environmental Protection
Agency (EPA) Regional Office. The CONTRACTOR also agrees to include these
requirements in each subcontract exceeding $100, 000 financed in whole or in part
with Federal assistance provided by FTA.

Integrity Certification. The provisions of this section 15.14 apply only if the amount
of this contract (including the value of any amendments thereto) exceeds $100,000.

By signing this contract, the CONTRACTOR certifies that neither it nor its principals
is presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from participation in this contract by any Federal department or
agency. This certification is a material representation of fact upon which the
COUNCIL relies in entering this contract. |If it is later determined that the

CONTRACTOR knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department or agency with which
this transaction originated may pursue available remedies, including suspension
and/or debarment. The CONTRACTOR shall provide to the COUNCIL immediate
written notice if at any time the CONTRACTOR learns that its certification was
erroneous when submitted or has become erroneous by reason of changed
circumstances.
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REQUEST FOR BOARD ACTION

Board Action Requested

REGIONAL RAILROAD AUTHORITY Authorize chair to execute a contract with the

= ) St. Paul Port Authority for assistance with
Authorized Signature = property acquisition at Union Depot.
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Proposed Contract.
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County Attorney

Risk Management
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RESOLUTION

Board of Ramsey County Regional Railroad Authority
Date: August 22, 2006 No.: R06-

WHEREAS, Ramsey County Regional Railroad Authority has determined that Union
Depot is the location for a multimodal transit hub; and

WHEREAS, Access through the headhouse of Union Depot would be an advantageous
location for transit passengers to enter and exit the councourse of the Depot; and

WHEREAS, The headhouse of Union Depot is in private ownership and an easement
through the headhouse is desired by Ramsey County Regional Railroad Authority; Now,
Therefore, Be It

RESOLVED, That a contract with the St. Paul Port Authority relating to the headhouse of
Union Depot in the amount not to exceed $55,000 is approved, and Be It Further

RESOLVED, That the Ramsey County Regional Railroad Authority authorizes its chair
to execute the contract.

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
YEA NAY OTHER

Tony Bennett
Toni Carter

Jim McDonough
Rafael E. Ortega
Jan Parker
Victoria Reinhardt
Janice Rettman

Rafael E. Ortega, Chair By:

Tony Bennett, Secretary




Agreement between Ramsey County Regional Railroad Authority
and St. Paul Port Authority

This is an agreement between the St. Paul Port Authority (“Contractor”) and Ramsey County
Regional Railroad Authority (RCRRA), a political subdivision of the State of Minnesota.

The RCRRA and the Contractor agree as follows:

1. Scope of Services
Contractor shall provide the services specified in ADDENDUM I, attached hereto and

made a part of this Agreement.

Cost/Payment
The cost of services shall be as set forth in ADDENDUM I. The Contractor shall submit

monthly an invoice to the RCRRA. The RCRRA shall make payment within 35 days of
receipt of a detailed invoice. Interest accrual and disputes regarding payment shall be
governed by the provisions of Minnesota Statutes §471.425.

Independent Contractor

It is agreed that nothing contained in this Agreement is intended or should be construed
as creating the relationship of agents, partners, joint venturers, or associates between the
parties hereto or as constituting the Contractor as the employee of the RCRRA for any
purpose or in any manner whatsoever. The Contractor is an independent contractor and
neither it, its employees, agents nor representatives are employees of the RCRRA. From
any amounts due the Contractor, there will be no deductions for federal income tax or
FICA payments, nor for any state income tax, nor for any other purposes which are
associated with an employer-employee relationship unless required by law. Payment of
federal income tax, FICA payments, and state income tax are the responsibility of the
Contractor.

Indemnification

The Contractor shall indemnify, hold harmless and defend the RCRRA, its officials,
employees and agents from any and all liability, loss, costs, damages, expenses, claims or
actions, including attorney’s fees, which the RCRRA, its officials, employees, and agents
may hereafter sustain, incur or be required to pay, arising out of or by reason of any act or
omission of the Contractor, its agents or employees, in the execution, performance, or
failure to adequately perform the Contractor’s obligations pursuant to this Agreement.

Audit

Until the expiration of six years after the furnishing of services pursuant to this
Agreement, the Contractor, upon written request, shall make available to the RCRRA, the
State Auditor, or the RCRRA’s ultimate funding source, a copy of this Agreement, and
the books, documents, records, and accounting procedures and practices of the Contractor
relating to this Agreement.
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Cancellation

The RCRRA or Contractor may cancel this Agreement without cause by thirty (30) days'
written notice to the other party. The RCRRA or Contractor may cancel this Agreement
for cause by five days’ written notice to the other party.

Non-Discrimination

Contractor agrees that, in the hiring of all labor for the performance of any work under
this Agreement, that it will not, by reason of race, creed, color, gender, sexual preference,
marital status, status with regard to public assistance, age, religion, national origin or
disability, discriminate against any person who is a citizen of the United States and who
qualifies and is available to perform the work to which such employment relates. When
required by law or requested by the RCRRA, Contractor shall furnish a written
affirmative action plan.

Data Practices
All data collected, created, received, maintained or disseminated for any purposes in the

course of Contractor’s performance of this Agreement is governed by the Minnesota
Government Data Practices Act, Minn. Statutes Chapter 13, or any other applicable State
statutes, any state rules adopted to implement the Act and statutes, as well as federal laws
and regulations on data practices.

Workplace Violence Prevention

The Contractor shall make all reasonable efforts to ensure that Contractor's employees,
officials and subcontractors do not engage in violence while performing under this
contract. Violence, as defined by the Ramsey County Workplace Violence Prevention
and Respectful Workplace Policy, is defined as words and actions that hurt or attempt to
threaten or hurt people; it is any action involving the use of physical force, harassment,
intimidation, disrespect, or misuse of power and authority, where the impact is to cause

pain, fear or injury.

Subcontractor Payment

The Contractor shall pay subcontractors within ten days of the Contractor’s receipt of
payment from the RCRRA for undisputed services provided by the subcontractor. The
parties acknowledge that Contractor is a “municipality” subject to the provisions of
Minnesota Statutes 471.425.

Unavailability of Funding

The purchase of services from the Contractor under this Agreement is subject to the
availability and provision of funding from the United States, the State of Minnesota, or
other funding sources. The RCRRA may immediately cancel this Agreement, or a portion
of the services to be provided under this Agreement, if the funding for the services is no
longer available to the RCRRA. Upon receipt of the RCRRA’s notice of cancellation of
the Agreement, or of a portion of the services to be provided under this Agreement, the
Contractor shall take all actions necessary to discontinue further commitments of funds to
the extent they relate to the Agreement or the portions of this Agreement for which
funding has become unavailable.




HIPAA Compliance

Contractor agrees to implement and comply with applicable provisions of the Health
Insurance Portability and Accountability Act of 1996 (HIPAA, Public Law 104-191), as
it may be amended from time to time.

Interpretation of Agreement; Venue

This Agreement shall be interpreted and construed according to the laws of the State of
Minnesota. All litigation regarding this Agreement shall be venued in the appropriate
State or Federal District Court in Ramsey County, Minnesota.

Entire Agreement

This Agreement, including ADDENDUM I is complete and supersedes all oral
agreements and negotiations between the parties as well as any previous agreements
presently in effect between the parties relating to the service identified herein. If there are
any inconsistencies between the provisions of this Agreement and ADDENDUM 1, the
provisions of this Agreement shall prevail.

WHEREFORE, this Agreement is duly executed on the last date written below.

RAMSEY COUNTY REGIONAL ST. PAUL PORT AUTHORITY
RAILROAD AUTHORITY

By:

Rafael Ortega Print Name:

Chair

- Date:
) / a7l
Kathy DeS p%’ gelﬁre

Its:

Director Contractor Tax Payer ID#

Date:

41-6005524

Wil [17

Assistant County Attorney

Funds are available
Account Number:

Szt (X

Budgetmg and A{ﬁcountmv
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ADDENDUM I
SCOPE OF SERVICES

At the direction of the RCRRA, the Contractor shall acquire on behalf of the RCRRA such rights
as will be necessary to and appropriate to allow future development of the Union Depot site as a
transit hub. The Contractor shall perform the following functions in connection with acquisition
of such rights:

1. Meet with the owner of Union Depot and discuss with him the interest of RCRRA in
acquiring property rights for the benefit of the planned transit hub.

Obtain a real estate appraisal from independent real estate appraisal firm which will
establish the fair market value of the rights to be acquired. (Additional appraisals may be
needed; if so, this Agreement will need to be amended in advance authorizing the
additional expense).

Negotiate the terms of a purchase agreement and/or an easement agreement with the
owner(s) and their parties in interest of the Union Depot Head House.

Retain Briggs & Morgan as legal counsel to perform document drafting and review in
connection with acquisition of the property rights.

Cost of Services

For the work identified in Scope of Services, the Contractor shall be paid at a rate of $250.00 per
hour to a maximum of fifteen thousand dollars ($15,000.00).

The RCRRA shall reimburse the Contractor for legal services identified above, if any, to a
maximum of thirty thousand dollars ($30,000.00) and appraisal costs plus other miscellaneous
costs up to a maximum of ten thousand dollars ($10,000.00)
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RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY Q

REQUEST FOR BOARD ACTION

Board Action Requested

REGIONAL RAILROAD AUTHORITY Approve Memorandum of Understanding and
7, G i s authorize Chair to execute the Memorandum
Authorized Signature R of Understanding.

5/rd/ /0¢

Date

ACTION REQUESTED

Request Justification .
Proposed resolution;

‘ ; i , dated A t 17, 2006;
Sopwibacbud folbraiisn Memorandum from Kathy DeSpiegelaere, dated Augus

and
. Draft Memorandum of Understanding.

l

Budgeting and Accounting ,-Mﬁ ﬂ' / . i p;
County Attorney ﬂ w MZ//, M\

Risk Management

Documentation certified complete for:

Auys» 22,200l %{,9,?_4;4 gﬁ,ﬁa ¥-14-0p

Board Date Signature Date




RESOLUTION

Board of Ramsey County Regional Railroad Authority
Date: August 22. 2006 No.: R06-

WHEREAS, State law requires that an agreement be reached before September 1, 2006
by Ramsey County Regional Railroad Authority, Hennepin County Regional Railroad Authority
and the Metropolitan Council on Central Corridor light rail transit cost sharing; and

WHEREAS, The Memorandum of Understanding has been agreed to by the Chairs of the
Ramsey and Hennepin County Regional Railroad Authorities; Now, Therefore, Be It

RESOLVED, That the members of the Ramsey County Regional Railroad Authority
hereby approve the Memorandum of Understanding dated and authorize the
Chair of the Ramsey County Regional Railroad Authority to execute the Memorandum of
Understanding.

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
YEA NAY OTHER

Tony Bennett
Toni Carter

Jim McDonough
Rafael E. Ortega
Jan Parker
Victoria Reinhardt
Janice Rettman

Rafael E. Ortega, Chair By:

Tony Bennett, Secretary




Ramsey County Regional Railroad Authority

6560 Ramsey County Government Center-West, 50 West Kellogg Boulevard
St. Paul, Minnesota 55102 (651) 2662760 / FAX (651) 266-2761

MEMORANDUM

Ramsey County Regional Railroad Authority Commissioners
David Twa, County Manager

From: Kathryn DeSpiegelaere, Director
Subject: Central Memorandum of Understanding
Date: August 17, 2006

The Memorandum of Understanding agreed to by the Chairs of Hennepin and Ramsey
County Regional Railroad Authorities and submitted to the Metropolitan Council is
attached. =~ This Memorandum of Understanding has not been agreed to by the
Metropolitan Council, and staff has indicated that the Metropolitan Council will offer
comments tomorrow, August 18, 2006, to Commissioner Ortega.

Hennepin County Regional Railroad Authority is expected to meet on August 29 to take
action on the Memorandum of Understanding. We will update you on the current
situation at the Rail Authority meeting on August 22, which is your final scheduled
meeting before the September 1, 2006 deadline for completing the Memorandum of
Understanding.

Printed on Recycled Paper




MEMORANDUM OF UNDERSTANDING
BETWEEN THE METROPOLITAN COUNCIL,

THE RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY, AND
THE HENNEPIN COUNTY REGIONAL RAILROAD AUTHORITY
REGARDING FUTURE FUNDING
OF THE CENTRAL CORRIDOR TRANSITWAY

This Memorandum of Understanding is entered into by and between the Metropolitan
Council (Council), the Ramsey County Regional Railroad Authority (RCRRA), and the
Hennepin County Regional Railroad Authority (HCRRA).

WHEREAS:

1. The parties to this Memorandum of Understanding have been involved in various
activities regarding the development of a Central Corridor Transitway running
between Downtown Minneapolis and Downtown St. Paul, generally via Washington
and University Avenues.

. If implemented, the Central Corridor Transitway is contemplated to be operated as a
Light Rail Transit (LRT) system.

. The State of Minnesota during the 2006 Legislative Session appropriated seven
million eight hundred thousand dollars ($7,800,000.00) to the Metropolitan Council
in order to conduct environmental studies, complete preliminary engineering, and
design the Central Corridor Transitway (also known as the Central Corridor LRT
Project). The appropriation is contained in 2006 Minnesota Laws, Chapter 258,
Section 17, Subdivision 4.

. The said appropriation includes the following language:

This appropriation is not available until the commissioner of finance has
determined that, by September 1, 2006, the Metropolitan Council, the Ramsey
County Regional Rail Authority, and the Hennepin County Regional Rail
Authority have entered into a memorandum of understanding that specifies
future expected funding shares for operating and capital for the Central
Corridor Transit Way. The agreement must require that the named agencies be
responsible for at least one-third of the state and local match to federal new-
start capital funding.

5. This Memorandum of Understanding is being entered into by and between the parties
in order to fulfill the requirements of the referenced law.

August 8, 2006




NOW, THEREFORE, the above-named parties hereby agree as follows:
ARTICLE 1. CAPITAL FUNDING

1.01 Memorandum of Understanding to Provide Local Capital Match
Funds

(a) With respect to any new-start capital funding or any other federal capital
funding that may become available for design or construction of the Central Corridor
Transitway, the RCRRA and HCRRA agree to provide funding for not more than one-
third of any required local match to the federal capital funds. The RCRRA share shall be
70% of such commitment and the HCRRA share shall be 30% of such commitment.

(b) For the purposes of this Memorandum of Understanding, the term “local match”
means matching funds for design and construction of the Central Corridor Transitway
derived from the State of Minnesota, the University of Minnesota, local units of
government, and/or private contributors. Local match funds that are made available from
sources other than the State of Minnesota, HCRRA and RCRRA shall be used to
proportionately reduce the local match contribution to be received from the State of
Minnesota, HCRRA and RCRRA.

1.02 Council Not Required to Provide Direct Capital Funds. The Council is
not required to provide any capital funds as a match to federal funds that may become

available for use in design or construction of the Central Corridor Transitway, except to
the extent funds are appropriated to the Council by the State of Minnesota for that
specific purpose or to the extent the Council obtains funds from third parties specifically
for such purpose, by gift or other means.

1.03 Timing and Payment of Funds. All funds to be paid by RCRRA and
HCRRA under this Article 1 shall be paid to such persons, at such times, and in such
installment amounts as may be directed by the Council. Provided, however, that the
Council shall not request payments by an RRA which exceed the amount budgeted for by
the RRA. Not later than June 1 of the calendar year preceding the year in which payment
from the RRAs will be expected the Council will submit to the RRAs an estimate of the
amount they will be required to pay in the following calendar year. The RRAs will
provide in their budgets sufficient funds to pay the amounts requested by the Council.
The RRAs may use any source of revenues available to them to provide for the requested
payments. The Council shall provide to the RRAs such documentation as requested by
the RRASs to satisfy themselves that the payment amounts requested by the Council are
appropriate and in accordance with the obligations of the RRAs under this Memorandum
of Understanding.
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ARTICLE 2. OPERATIONS FUNDING

2.01 Memorandum of Understanding to Provide Operations Funds

(a) With respect to funding operation of Light Rail Transit (LRT) in the Central
Corridor Transitway, the RCRRA and HCRRA agree to provide not more than one-half
of the net subsidy for operation of LRT in the transitway. The RCRRA share shall be
70% of such amount and the HCRRA share shall 30% of such amount. The components
of this operating amount (the net subsidy) shall be determined by separate Memorandum
of Understanding entered into by the parties not less than one nor more than two years
prior to the commencement of LRT service operations in the corridor.

(b) For the purposes of this Memorandum of Understanding, the term “net
subsidy amount” for the Central Corridor Transitway shall mean the amount needed to
operate LRT in the Central Corridor Transitway, less any passenger or other income or
revenue properly allocable to LRT in the Central Corridor Transitway, and less any
savings from the discontinuance or any reduction of any bus service in the Central
Corridor Transitway. Not later than June 1 of the calendar year preceding the year in
which LRT service begins in the Corridor, and annually thereafter not later than June 1,
the Council shall prepare and submit to the RRAs a proposed operating budget for LRT
operations in the following year (operating year) in the Corridor for review and approval
by the RRAs. The budget shall contain an itemized account of revenues and expenses
attributable to LRT operations in the Corridor, and shall state the respective net subsidy
contribution necessary from the RRAs The RRAs shall have thirty (30) days from the
date the proposed budget is received from the Council to accept or modify the budget. If
the RRAs and Council approve the operating budget, the RRAs shall, during the
operating calendar year, pay quarterly the annual net subsidy contribution amount
allocated to them. If at any time during the operating year it appears to the Council that
the amounts payable by the RRAs under this section will vary from the estimated budget
by more than ten percent, the Council may, by written notice to the RRAs, revise the
estimate for such year and subsequent net subsidy payments by the RRAs shall be based
upon such revised estimate.

Not later than April 1 of the year following the operating year the Council shall
deliver to the RRAs a summary of the total operating costs for the operating year
identifying revenues and expenses allocable to the operation of LRT in the Central
Corridor Transitway. If such summary shows an amount due from the RRAs less than
the amount actually paid by the RRAs (the Excess Amount), the Council shall credit the
Excess Amount to the RRAs against the net subsidy they will owe for the following year,
until such Excess Amount is exhausted. If such summary shows an amount due from the
RRAs which is more than the amounts they have paid, the Council shall include such
amounts in the proposed operating budget for payment in the following year.
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2.02 Council Operation of Central Corridor. Under current law, the Council
shall be responsible for operation of the Central Corridor Transitway. In consultation
with and subject to approval by the RCRRA and the HCRRA, the Council shall
determine the level of service to be provided in the corridor based on funds available to
the Council for LRT transit operations from State of Minnesota appropriations,
passenger revenue, grants or other sources of funds. Nothing in this Memorandum of
Understanding shall be deemed a commitment on the part of the parties hereto to any
particular level of service in the Central Corridor LRT Transitway.

ARTICLE 3. GENERAL PROVISIONS

3.01 Amendments. The terms of this Memorandum of Understanding may only
be changed by mutual agreement of the parties. Such changes shall be effective only
upon the execution of written amendments signed by authorized representatives of all of
the parties.

3.02 Assignment. No party may assign its obligations under this Memorandum
of Understanding to another person or entity without the written consent of the other
parties to this Memorandum of Understanding .

3.03 Interpretation. This Memorandum of Understanding is intended to
implement the requirements for a Memorandum of Understanding in 2006 Minnesota

Laws, Chapter 258, Section 17, Subdivision 4, and shall be interpreted accordingly.

3.04 Successors. This Memorandum of Understanding shall inure to the benefit
of, and constitute a binding obligation upon, each party’s successors and, if such
assignment is consented to in accordance with section 3.02, each party’s assigns.

3.05 Repeal or Modification. The parties recognize and acknowledge that the
legislature may repeal or modify the provisions of this Memorandum of Understanding.
To the extent such legislation reduces or eliminates any requirement that the RRAs
contribute funds to operating costs of LRT in the Central Corridor Transitway the
provisions of Article 2 of this Memorandum of Understanding shall be amended to reflect
such reduction or elimination of funding contribution by the RRAs.

3.06 Execution In Counterparts; Effective Date. This Memorandum of
Understanding may be executed in counterparts, each of which shall be deemed an
original, but all of which shall constitute one and the same instrument. This
Memorandum of Understanding shall become effective when the executions of all parties
are affixed to the document.

3.07 Submission to Commissioner of Finance. The Metropolitan Council, on

behalf of the parties, shall submit an executed copy of this Memorandum of
Understanding to the Commissioner of Finance so that the Commissioner can make the
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determination provided for in 2006 Minnesota Laws, Chapter 258, Section 17,
Subdivision 4.

3.08. Conflict Resolution. If a dispute should arise between or among the
parties to this Memorandum of Understanding with respect to any of its provisions, the
parties involved agree to attempt to settle such dispute through the use of a mediator
mutually acceptable to the parties involved in the dispute prior to the initiation of any
legal action on the part of any of the parties involved in the dispute with respect to this
Memorandum of Understanding, any of its provisions, and/or its enforcement. The costs
of such mediation shall be shared in accordance with an amendment to this Memorandum
of Understanding entered into prior to mediation which specifically addresses the
responsibility of each party for the expenses of such mediation.

IN WITNESS WHEREOF, the parties have caused this Memorandum of Understanding
to be executed by their duly authorized representatives on the dates indicated below.

METROPOLITAN COUNCIL

Approved as to form:
By:

Thomas Weaver
Regional Administrator

Metropolitan Council
Office of General Counsel Date:

RAMSEY COUNTY REGIONAL
RAILROAD AUTHORITY

By:

Reviewed by County Attorney’s Office Rafael E. Ortega

By:ﬁﬁ\}( /Mé/ W /K/%Ld Its: Chair

Date:

Date: ?{/ /c:f/jg/

By:
Kathryn DeSpiegelaere
Its: Director

Date: 5’//4 6
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Reviewed by County Attorney’s Office

By:

August 8, 2006

HENNEPIN COUNTY REGIONAL
RAILROAD AUTHORITY

By:

Chair of Its Board

Date:

By:

Its Executive/Deputy Director

Date:

Attest:

Clerk/Deputy Clerk of Its Board

Date:




Ramsey County Regional Railroad Authority

6560 Ramsey County Government Center-West, 50 West Kellogg Boulevard
St. Paul, Minnesota 55102 (651) 266-2760 / FAX (651) 266-2761

MEMORANDUM

To: Ramsey County Regional Railroad Authority
David Twa, County Manager

From: Kathryn DeSpiegelaere, Director z éjﬁ’

Subject: Central Corridor Memorandum of Understanding
Date: August 21, 2006

The Memorandum of Understanding with Ramsey and Hennepin County Regional
Railroad Authorities and the Metropolitan Council has been revised and returned by the
Metropolitan Council to Commissioners Ortega and McLaughlin. A copy of the most
recent Metropolitan Council proposal is attached.

In conversations with Commissioner McLaughlin and Ortega, the following changes are
recommended to the August 18 Metropolitan Council proposal:

(1) Section 1.01 (b) of the Ramsey/Hennepin proposal included the sentence, “Local
match funds that are made available from sources other than the State of
Minnesota, HCRRA and RCRRA shall be used to proportionately reduce the
local match contribution to be received from the State of Minnesota, HCRRA
and RCRRA.” This section should be retained.

The net subsidy issue needs resolution. The MOU should state that this issue
should be discussed and resolved by all parties to the agreement before the Full
Funding Grant Agreement is executed with the Federal Transit Administration.
Section 2.01 (b) should reference this.

Section 2.02  The level of service issue approval by the Railroad Authorities
was deleted by the Metropolitan Council. The Memorandum of Understanding
should acknowledge that this issue needs to be discussed and resolved by the
parties to the agreement before the Full Funding Grant Agreement is executed
with the Federal Transit Administration.

Section 1.03. The language deleted by the Metropolitan Council, * The Council
shall provide the RRAs such documentation as requested by the RRA’s to satisfy
themselves that the payment amounts requested by the Council are appropriate
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and in accordance with the obligations of the RRA’s under this Memorandum of
Understanding,” should be retained.

(4) The second recital should be amended to read as follows:

2. If implemented, the Central Corridor Transitway is contemplated to be operated as
a Light Rail Transit (LRT) system between Downtown Minneapolis and the Union
Depot in Downtown St. Paul via Washington and University Avenues.

Also, add the following section in the body of the agreement:

3.09 Recitals. The recitals at the beginning of this Memorandum of Understanding are
incorporated herein and binding upon the parties as if fully set forth in the body of the
Memorandum of Understanding.

This MOU is required to be executed by September 1, 2006. Hennepin County Regional
Railroad Authority is meeting on August 29 to take action on it. Ramsey County
Regional Railroad Authority has no meeting on August 29. Therefore, at the August 22,
2006 Regional Railroad Authority meeting, it is proposed that you authorize
Commissioner Ortega to negotiate with Hennepin County Regional Railroad Authority
and the Metropolitan Council on behalf of Ramsey County Regional Railroad Authority
within the parameters outlined above.
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114: Metropolitan Council

August 18, 2006

Commissioner Peter McLaughlin
Hennepin County Regional Rail Authority
2400 Government Center

300 S. Sixth Street

Minneapolis, MN 55487

Commissioner Raphael Ortega

Ramsey County Regional Rail Authority
RCGC-West, Suite 6560

50 W. Kellogg Boulevard

St. Paul, MN 55102

Gentlemen:

Thank you for commenting on the draft Memorandum of Understanding (MOU) regarding local
funding obligations for the Central Corridor LRT line. I have reviewed your proposed revisions,
and am transmitting a revised, final draft of the MOU. For your convenience, I have enclosed a

red-lined draft of our original MOU, with the new changes highlighted in red.

Time is of the essence insofar as the final MOU must be executed and submitted to the
Commissioner of Finance by September 1st. Accordingly, our inclination was to keep the scope
of the MOU narrowly tailored to what the statute requires. To that end, we incorporated many of
your changes, but left out those items that we had concerns about, and those that could be
addressed in a subsequent agreement.

The revisions we have accepted include the following:

* Where appropriate, we changed “agreement” to “Memorandum of Understanding;”

* Inserted “LRT” when referring to the “Central Corridor Transitway;”

* Identified the specific amount of the legislative appropriation by inserting “$7.8 million”
(“Whereas” paragraph 3);
Deleted the reference to RRA capital funding being tied to projected construction miles
of the LRT transitway (formerly section 1.01(b));
Added the University of Minnesota as a potential source of local funding (now section
1.01(b));
Added language requiring that documentation accompany requests for capital payments
(section 1.03);
Changed RCRRA and HCRRA operating share allocations from 63%/37% to 70%/30%
(section 2.01(a));
Deleted the reference to RRA operations funding being tied to projected operating miles
of the LRT transitway (formerly section 2.01(b));
Incorporate the edits you suggested to section 2.02, with the exception noted below:

www.metrocouncil.org
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In section 3.05, clarified the acknowledgement that the MOU may need to be amended to
reflect future changes in law, without specifically referencing any particular provision.
Calling attention to specific provisions isn’t necessary and would create other problems.

* Added the conflict resolution language you suggested (section 3.08).

You had suggested some other changes that are not reflected in our final draft, for the reasons
that follow:

Local funding obligations. By statute, the MOU must require the RRAs “be responsible
for at least one-third of the state and local match,” so the MOU reflects that language
(1.01(a)). With respect to the operating subsidy, however, we had “not less than” one-
half. . ., you proposed “not more than” one-half. . ., and we’ve compromised by
including no qualifier at all (2.01(a)).

Impact of other local funds. Since we have had no discussions about how other potential
local funds might affect the state and RRA obligations, we left the MOU silent on this
topic.

Timing and payment of operating funds. This item will need to be addressed in a
cooperative funding agreement before the FTA approves a Full Funding Grant
Agreement, so we did not address the details in section 2.03 of the MOU.

Calculation of “net subsidy.” We have concerns about this provision which will not be
resolved before September 1%, so we’ve left the MOU silent on this item.

Level of service. The Council agrees to consult with the RRAs regarding service levels,
but ultimately decisions regarding service levels must reside with the Metropolitan
Council. Accordingly, we omitted your language requiring RRA “approval” of the level
of service in the corridor (2.02).

Certainly, the MOU is not intended to be an all-encompassing funding agreement. It is simply
intended to satisfy the legislative mandate. To the extent that we have unresolved funding
issues, they will undoubtedly be addressed and resolved as part of the cooperative funding
agreements that the Federal Transit Administration will require as a prerequisite to a Full-
Fundmg Grant A eement

S e ) P @/ 9
The Metropolitan 0unc1l wilbe acting on the final MOU on Wednesday, August 23",

Again, we appreciate our partnership with you and the Regional Railroad Authorities, and we
look forward to working with you on the many challenges ahead.

Sincerely,

L7527

Peter Bell
Chair, Metropolitan Council

¢ Tom Weaver, Metropolitan Council
Commissioner Peggy Ingison, Dept. of Finance
Jenny Glumack, Office of Governor Tim Pawlenty




MEMORANDUM OF UNDERSTANDING
BETWEEN THE METROPOLITAN COUNCIL,

THE RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY, AND
THE HENNEPIN COUNTY REGIONAL RAILROAD AUTHORITY
REGARDING FUTURE FUNDING
OF THE CENTRAL CORRIDOR TRANSITWAY

This Memorandum Of Understanding is entered into by and between the Metropolitan
Council (Council), the Ramsey County Regional Railroad Authority (RCRRA), and the
Hennepin County Regional Railroad Authority (HCRRA).

WHEREAS:

1. The parties to this Memorandum of Understanding have been involved in various
activities regarding the development of a Central Corridor Transitway running
between Downtown Minneapolis and Downtown St. Paul, generally via Washington
and University Avenues.

. If implemented, the Central Corridor Transitway is contemplated to be operated as a
Light Rail Transit (LRT) system.

- The State of Minnesota during the 2006 Legislative Session appropriated seven
million eight hundred thousand dollars ($7,800,000) to the Metropolitan Council in
order to conduct environmental studies, complete preliminary engineering, and design
the Central Corridor Transitway (also known as the Central Corridor LRT Project).
The appropriation is contained in 2006 Minnesota Laws, Chapter 258, Section 17,
Subdivision 4.

The said appropriation includes the following language:

This appropriation is not available until the commissioner of finance has
determined that, by September 1, 2006, the Metropolitan Council, the Ramsey
County Regional Rail Authority, and the Hennepin County Regional Rail
Authority have entered into a memorandum of understanding that specifies
future expected funding shares for operating and capital for the Central
Corridor Transit Way. The agreement must require that the named agencies be
responsible for at least one-third of the state and local match to federal new-
start capital funding.

5. This Memorandum of Understanding is being entered into by and between the parties
in order to fulfill the requirements of the referenced law.

Memorandum of Understanding
between the Metropolitan Council, the Ramsey County Regional Rail Authority, and
the Hennepin County Regional Rail Authority
regarding Future Funding of the Central Corridor Transitway
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NOW, THEREFORE, the above-named parties hereby agree as follows:
ARTICLE 1. CAPITAL FUNDING
1.01 Agreement to Provide Local Capital Match Funds

(a) With respect to any new-start capital funding or any other federal capital
funding that may become available for design or construction of the Central Corridor
Transitway, the RCRRA and HCRRA agree to provide funding for at least one-third of
any required local match to the federal capital funds. The RCRRA share shall be 70% of
such commitment and the HCRRA share shall be 30% of such commitment.

(b) For the purposes of this Memorandum of Understanding, the term “local
match” means matching funds for design and construction of the Central Corridor
Transitway derived from the State of Minnesota, the University of Minnesota, local units

of government, and/or private contributors.

1.02 Council Not Required to Provide Direct Capital Funds. The Council is
not required to provide any capital funds as a match to federal funds that may become
available for use in design or construction of the Central Corridor Transitway, except to
the extent funds are appropriated to the Council by the State of Minnesota for that
specific purpose or to the extent the Council obtains funds from third parties specifically

for such purpose, by gift or other means.

1.03 Timing and Payment of Capital Funds. All capital funds to be paid by
RCRRA and HCRRA under this Article 1 shall be paid to such persons, at such times,
and in such installment amounts as may be directed by the Council. The Council shall
include documentation with each such payment request indicating the basis for the
payment request.

ARTICLE 2. OPERATIONS FUNDING
2.01 Agreement to Provide Operations Funds

(a) With respect to funding operation of Light Rail Transit (LRT) in the Central
Corridor Transitway, the RCRRA and HCRRA agree to provide funding for one-half of
the net subsidy amount needed to operate LRT in the transitway. The RCRRA share
shall be 70% of such net subsidy amount and the HCRRA share shall 30% of such net
subsidy amount.

(b) For the purposes of this Memorandum of Understanding, the term “net
subsidy amount” for the Central Corridor Transitway shall mean the amount needed to
operate LRT in the Central Corridor Transitway, less any passenger or other income or
revenue allocated by the Council to operate LRT in the Central Corridor Transitway.
Monies derived from the State of Minnesota or from Council funding (including any

Memorandum of Understanding
between the Metropolitan Council, the Ramsey County Regional Rail Authority, and
the Hennepin County Regional Rail Authority
regarding Future Funding of the Central Corridor Transitway
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property tax levied by the Council) shall not constitute income for the purposes of
determining the net subsidy amount.

2.02 Council Operation of Central Corridor. Under current law, the Council
shall be responsible for operation of the Central Corridor Transitway. In consultation
with the RCRRA and the HCRRA, the Council shall determine the level of service to be
provided in the corridor based on funds available to the Council for LRT transit
operations from State of Minnesota appropriations, passenger revenue, grants or other
sources of funds. Nothing in this Memorandum of Understanding shall be deemed a
commitment on the part of the parties to this Memorandum of Understanding to any
particular level of service for LRT in the Central Corridor Transitway.

2.03 Timing and Payment of Operating Funds. The timing and payment of all
operating funds to be paid by RCRRA and HCRRA under this Article 2 shall be in
accordance with the provisions of an operations funding agreement to be entered into
between the parties at a later date.

ARTICLE 3. GENERAL PROVISIONS

3.01 Amendments. The terms of this Memorandum of Understanding may only
be changed by mutual agreement of the parties. Such changes shall be effective only
upon the execution of written amendments signed by authorized representatives of all of
the parties.

3.02 Assignment. No party may assign its obligations under this Memorandum
of Understanding to another person or entity without the written consent of the other
parties to this Memorandum of Understanding.

3.03 Interpretation. This Memorandum of Understanding is intended to
implement the requirements for a Memorandum of Understanding in 2006 Minnesota
Laws, Chapter 258, Section 17, Subdivision 4, and shall be interpreted accordingly.

3.04 Successors. This Memorandum of Understanding shall inure to the benefit
of, and constitute a binding obligation upon, each party’s successors and, if such
assignment is consented to in accordance with section 3.02, each party’s assigns.

3.05 Repeal or Modification. The parties recognize and acknowledge that the
funding requirements in this Memorandum of Understanding may be repealed or
modified by future law and that future amendment of this Memorandum of
Understanding may be necessary in order to reflect any such changes in law.

3.06 Execution In Counterparts; Effective Date. This Memorandum of
Understanding may be executed in counterparts, each of which shall be deemed an
original, but all of which shall constitute one and the same instrument. This

Memorandum of Understanding
between the Metropolitan Council, the Ramsey County Regional Rail Authority, and
the Hennepin County Regional Rail Authority
regarding Future Funding of the Central Corridor Transitway
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Memorandum of Understanding shall become effective when the executions of all parties
are affixed to the document.

3.07 Submission to Commissioner of Finance. The Metropolitan Council, on
behalf of the parties, shall submit an executed copy of this Memorandum of
Understanding to the Commissioner of Finance so that the Commissioner can make the
determination provided for in 2006 Minnesota Laws, Chapter 238, Section 17,
Subdivision 4.

3.08 Conflict Resolution. If a dispute should arise between or among the parties
to this Memorandum of Understanding with respect to any of its provisions, the parties
involved agree to attempt to settle such dispute through the use of a mediator mutually
acceptable to the parties involved in the dispute prior to the initiation of any legal action
on the part of any of the parties involved in the dispute with respect to this Memorandum
of Understanding, any of its provisions, and/or its enforcement. The costs of such
mediation shall be shared in accordance with an amendment to this Memorandum of
Understanding entered into prior to mediation which specifically addresses the
responsibility of each party for the expenses of such mediation.

[N WITNESS WHEREOF, the parties have caused this Memorandum of Understanding
to be executed by their duly authorized representatives on the dates indicated below.

METROPOLITAN COUNCIL

Approved as to form: By:
Thomas Weaver

Regional Administrator

Metropolitan Council : Date:
Office of General Counsel

Memorandum of Understanding
between the Metropolitan Council, the Ramsey County Regional Rail Authority, and
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RAMSEY COUNTY REGIONAL
RAILROAD AUTHORITY

Reviewed by County Attorney’s Office By:

Rafael E. Ortega
By: Its: Chair

Date:

By:
Kathryn DeSpiegelaere
Its: Director

Date:

HENNEPIN COUNTY REGIONAL
RAILROAD AUTHORITY

Reviewed by County Attorney’s Office By:

Chair of Its Board
By:

Date:

By:

Its Executive/Deputy Director

Date:

Attest:
Clerk/Deputy Clerk of Its Board

Date:

Memorandum of Understanding
between the Metropolitan Council, the Ramsey County Regional Rail Authority, and
the Hennepin County Regional Rail Authority
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MEMORANDUM OF UNDERSTANDING
BETWEEN THE METROPOLITAN COUNCIL,

.- ‘{Deleted:

REGARDING FUTURE FUNDING
OF THE CENTRAL CORRIDOR TRANSITWAY

i ‘1 Deleted:

- - { Deleted:

WHEREAS:

. The parties to this Memorandum of Understanding have been involved in various _ . - { Deleted: agreement
activities regarding the development of a Central Corridor Transitway running
between Downtown Minneapolis and Downtown St. Paul, generally via Washington
and University Avenues.

. If implemented, the Central Corridor Transitway is contemplated to be operated as a
Light Rail Transit (LRT) system.

- The State of Minnesota during the 2006 Legislative Session appropriated seven _ . - Deleted: certain funds
million eight hundred thousand dollars ($7,800,000) to the Metropolitan Council in
order to conduct environmental studies, complete preliminary engineering, and design
the Central Corridor Transitway (also known as the Central Corridor LRT Project).
The appropriation is contained in 2006 Minnesota Laws, Chapter 258, Section 17,
Subdivision 4.

. The said appropriation includes the following language:

This appropriation is not available until the commissioner of finance has
determined that, by September 1, 2006, the Metropolitan Council, the Ramsey
County Regional Rail Authority, and the Hennepin County Regional Rail
Authority have entered into a memorandum of understanding that specifies
future expected funding shares for operating and capital for the Central
Corridor Transit Way. The agreement must require that the named agencies be
responsible for at least one-third of the state and local match to federal new-
start capital funding.

5. This Memorandum of Understanding is being entered into by and between the parties
in order to fulfill the requirements of the referenced law.
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NOW, THEREFORE, the above-named parties hereby agree as follows:
ARTICLE 1. CAPITAL FUNDING

1.01 Agreement to Provide Local Capital Match Funds

(a) With respect to any new-start capital funding or any other federal capital

funding that may become available for design or construction of the Central Corridor
Transitway, the RCRRA and HCRRA agree to provide funding for at least one-third of

» { Deleted: not less than

any required local match to the federal capital funds. The RCRRA share shall be 70% of

such commitment and the HCRRA share shall be 30% of such commitment,
emorandum of Understandin

Transitway derived from the State of Minnesota, the University of Minnesota, local units
of government, and/or private contributors.

1.02 Council Not Required to Provide Direct Capital Funds. The Council is
not required to provide any capital funds as a match to federal funds that may become
available for use in design or construction of the Central Corridor Transitway, except to
the extent funds are appropriated to the Council by the State of Minnesota for that
specific purpose or to the extent the Council obtains funds from third parties specifically
for such purpose, by gift or other means.

1.03 Timing and Payment of Capital Funds. All capital funds to be paid by
RCRRA and HCRRA under this Article 1 shall be paid to such persons, at such times,
and in such installment amounts as may be directed by the Council._The Council shall
include documentation with each such payment request indicating the basis for the

payment request.
ARTICLE 2. OPERATIONS FUNDING

2.01 Agreement to Provide Operations Funds

(a) With respect to funding operation of Light Rail Transit (LRT) in the Central
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property tax levied by the Council) shall not constitute income for the purposes of
determining the net subsidy amount.

2.02 Council Operation of Central Corridor. Under current law, the Council
shall be responsible for operation of the Central Corridor Transitway. In consultation

particular level of service for LRT in the Central Corridor Transitway.

2.03 Timing and Payment of Operating Funds. The timing and payment of all _

between the parties at a later date.

ARTICLE 3. GENERAL PROVISIONS

3.01 Amendments. The terms of this Memorandum of Understanding may only _

be changed by mutual agreement of the parties. Such changes shall be effective only
upon the execution of written amendments signed by authorized representatives of all of
the parties.

3.02 Assignment. No party may assign its obligations under this Memorandum
of Understanding to another person or entity without the written consent of the other

parties to this Memorandum of Understanding.

assignment is consented to in accordance with section 3.02, each party’s assigns.

3.05 Repeal or Modification. The parties recognize and acknowledge that the
funding requirements in this Memorandum of Understanding may be repealed or
modified by future law_and that future amendment of this Memorandum of
Understanding may be necessary in order to reflect any such changes in law.

3.06 Execution In Counterparts; Effective Date. This Memorandum of
Understanding may be executed in counterparts, each of which shall be deemed an
original, but all of which shall constitute one and the same instrument. This
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Memorandum of Understanding shall become effective when the executions of all parties
are affixed to the document.

3.07 Submission to Commissioner of Finance. The Metropolitan Council, on

Understanding to the Commissioner of Finance so that the Commissioner can make the
determination provided for in 2006 Minnesota Laws, Chapter 258, Section 17,
Subdivision 4.

3.08 Conflict Resolution. If a dispute should arise between or among the parties

to this Memorandum of Understanding with respect to any of its provisions, the parties

involved agree to attempt to settle such dispute through the use of a mediator mutually
acceptable to the parties involved in the dispute prior to the initiation of any legal action
on the part of any of the parties involved in the dispute with respect to this Memorandum
of Understanding, any of its provisions, and/or its enforcement. The costs of such
mediation shall be shared in accordance with an amendment to this Memorandum of
Understanding entered into prior to mediation which specifically addresses the
responsibility of each party for the expenses of such mediation.

o ‘LDeIeted: agreement

=

IN WITNESS WHEREOF, the parties have caused this Memorandum of Understanding _ . - { Deleted: agreement

to be executed by their duly authorized representatives on the dates indicated below.

METROPOLITAN COUNCIL

Approved as to form: By:

Thomas Weaver
Regional Administrator

Metropolitan Council Date:
Office of General Counsel

Memorandum of Understanding
between the Metropolitan Council, the Ramsey County Regional Rail Authority, and
the Hennepin County Regional Rail Authority
regarding Future Funding of the Central Corridor Transitway
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RAMSEY COUNTY REGIONAL
RAILROAD AUTHORITY

Reviewed by County Attorney’s Office By:

By:

Rafael E. Ortega
Its: Chair

Date:

By:

Kathryn DeSpiegelaere
Its: Director

Date:

HENNEPIN COUNTY REGIONAL
RAILROAD AUTHORITY

Reviewed by County Attorney’s Office By:

By:

Chair of Its Board

Date:

By:

Its Executive/Deputy Director

Date:

Attest:

Clerk/Deputy Clerk of Its Board

Date:

Memorandum of Understanding
between the Metropolitan Council, the Ramsey County Regional Rail Authonity, and
the Hennepin County Regional Rail Authority
regarding Future Funding of the Central Corridor Transitway
Page 5
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Ramsey County Regional Railroad Authority

6560 Ramsey County Government Center-West, 50 West Kellogg Boulevard
St. Paul, Minnesota 55102 (651) 266-2760 / FAX (651) 2662761

AGENDA
Regional Railroad Authority Meeting
September 12, 2006
Immediately following the County Board Meeting or at 1:45 p.m.
Third Floor Council Chambers Courthouse
ADMINISTRATIVE AGENDA
Approve minutes from August 29, 2006 meeting.

Ratify Partial Payment No. 31 in the amount of $35,663.40 to DMJM+Harris, Inc.
for consulting services on the Central Corridor Phase 2 study for June 2006.

POLICY AGENDA
Certify maximum levy for Ramsey County Regional Railroad Authority for 2007.
4. Appointments to Robert Street Corridor Steering Committee.
5. State legislative requests.

* Action is requested

Page 1 of 1

Printed on Recycled Paper
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Meeting Minutes

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY MEETING

The Ramsey County Regional Railroad Authority met on August 22, 2006 in Council Chambers, Third
Floor Courthouse.

MEMBERS PRESENT: Chair Rafael Ortega
Commissioner Tony Bennett
Commissioner Toni Carter
Commissioner Jim McDonough
Commissioner Jan Parker
Commissioner Victoria Reinhardt
Commissioner Janice Rettman

OTHERS PRESENT: Joe Bagnoli, Kathy DeSpiegelaere, Kathy Kapoun, Julie Kleinshmidt,
Dave MacMuillan, Jane McClure, Terry Speiker, Angie Taylor
Chair Ortega called the RCRRA meeting to order at 10:09 a.m.

ADMINISTRATIVE AGENDA

1. Approve minutes from August 22, 2006 RCRRA meeting

A motion was made by Commissioner Parker, seconded by Commissioner Carter, to approve the minutes
from the August 22, 2006 RCRRA meeting.

Roll call vote was taken:
Ayes— 7, Nays—0
Motion accepted.

Approve Memorandum of Understanding and authorize Chair to execute the Memorandum of
Understanding

A motion was made by Commissioner Parker, seconded by Commissioner Reinhardt, to approve the
Memorandum of Understanding and authorize the Chair to execute the Memorandum of Understanding.

Commissioner Parker requested, and Commissioner Ortega agreed, to summarize the changes that were
made to the Memorandum of Understanding (MOU) that was presented at the August 22, 2006 Ramsey
County Regional Railroad Authority (RCRRA) Board meeting.

Roll call vote was taken; Commissioner Rettman voted no:
Ayes — 6, Nays — |
Motion accepted.

WHEREAS, State law requires that an agreement be reached before September 1, 2006 by
Ramsey County Regional Railroad Authority, Hennepin County Regional Railroad Authority and the
Metropolitan Council on Central Corridor light rail transit cost sharing; and

WHEREAS, The Memorandum of Understanding has been agreed to by the Chairs of the
Ramsey and Hennepin County Regional Railroad Authorities; Now, Therefore, Be It




RESOLVED, That the members of the Ramsey County Regional Railroad Authority hereby
approve the Memorandum of Understanding dated August 29, 2006 and authorize the Chair of the
Ramsey County Regional Railroad Authority to execute the Memorandum of Understanding.

The meeting adjourned at 10:38 a. m.




RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY Z

REQUEST FOR BOARD ACTION

Board Action Requested

REGIONAL RAILROAD AUTHORITY Ratify Partial Payment No. 31 in the amount
) - of $35,663.40 to DMJM-+Harris, Inc. for
Authorizedl Sighature consulting services on the Central Corridor
Phase 2 study for June 2006.
9/ //06

Date

ACTION IS REQUESTED

Request Justification

See attached information: Proposed resolution
. Accounts Payable forms and Partial Payment No.31
DMIJM-+Harris, Inc. Invoice No. 6019536(31), and attachments

Budgeting and Accounting '(zm» A /4/“

County Attorney AﬁMWCL/ y//%«;//g\

Risk Management

Documentation certified complete for:

September 1330000 Losidpe Lopln . _l3log
Date

Board Date Signature




RESOLUTION

Board of Ramsey County Regional Railroad Authority
Date: No.: R06-

WHEREAS, The Ramsey County Regional Railroad Authority has contracted for the
professional consulting services of DMJM+Harris, Inc. for the purpose of conducting the Central
Corridor Phase 2 study; and

WHEREAS, DMJM+Harris, Inc. has satisfactorily completed portions of the work
identified in the referenced agreements, and provided detailed invoice documentation for
services and costs accrued through June 30, 2006; and

WHEREAS, submittal of invoices and payment documentation to the Rail Authority for
ratification at the next scheduled meeting following staff approval of invoice documentation is
required; and

WHEREAS, DMJM+Harris, Inc. Invoice No. 6019536, Partial Payment No. 31, in the
amount of $35,663.40 attachments thereto, provide the correct documentation of payments due
DMIM+Harris, Inc. through June 30, 2006; Now, Therefore Be It

RESOLVED, Payment to DMJM-+Harris, Inc. in the amount of $35,663.40 for services
rendered through June 30, 2006, is hereby ratified.

RAMSEY COUNTY REGIONAL RAILROAD
AUTHORITY
YEA NAY

Tony Bennett
Toni Carter

Jim McDonough
Rafael E. Ortega
Jan Parker
Victoria Reinhardt
Janice Rettman

Rafael E. Ortega, Chair By:

Tony Bennett, Secretary
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RRA
00003924

iness Unit:
erD:

s,
Purchase Or oucher

Page 1
RunD 08.Aug.2006

Run Time 2:19:56 PM

Report ID: RMAP19

Entered Dt Invoice ID Invoice Dt

Vendor ID

Voucher Header Information
Vendor Name

Pay Method: System Check

Origin  Preparer Entry Stat Acctg Dt Post Stat Pymnt Trms

08.Aug.2006 6019536(31)

Status Gross Amt Use Tax

Address1

19.Jul.2006 0000155333 DMJM+HARRIS, INC.

Address2

ONL LONGHEKR P 08.Aug.2006 y Due Now

Address3  City State  Zip

A $35,663.40 $0.00

Handling Group ID Sales Tax
RE 000956 $0.00

1178 PAYSPHERE CIRCLE

Pckp Ordr Nbr

CHICAGO IL 60674

Description

Voucher Line Information

Merch Amt Inv Item | Unit Price Prorate

S U F 1099 PO Business Unit PO Id

PO Type

Central Corridor Project consu

Line # Account  Fund Dept Program

$35,663.40 $35,663.40
Distribution Line Information

Class Fid Client Name BP Project ID

Open Item ID

Y Y YN RRA 0000000384 SC

Status Merch Amt Stat Cd Statistic Amt Asset

1 421501 12501 150180 00000

Account Name:  Consulting Services

2003 G205005

Department Name: RCRRA-Proj/Grant

$35,663.40 N

Description

Voucher Line Information

Merch Amt Inv Item | Unit Price Prorate

S U F 1099 PO Business Unit PO Id

PO Type

Amendment #1

Account  Fund Dept Program

j $0.00
Distribution Line Information

Class Fld Client Name BP Project ID

Open ltem ID  Status

Y 'Y ¥ N RRA 0000000384 SC

Merch Amt Stat Cd Statistic Amt

421501 12501 150180 00000

Account Name:  Consulting Services

O

2003 G205005

Department Name: RCRRA-Proj/Grant

$0.00




Page No. 2
Business Unit: RRA VOUCHER _ Run Date  08.Aug.2006
Voucher ID: 00003924 Purchase Order Voucher Run Time 2:19:56 PM

Report ID: RMAP19

Payment Comments-Check Stub

Invoice No. 6019536(31), dated 7/19/06
Services on the Central Corridor Phase 2 study for 5/27/06-6/30/06

Voucher Comments

| declare that the above material and/or services have been received, are for Ramsey County, allowed by law, and approved for payment.

Authorization Z 222_4;%44?/ g{é 22 Date LS’ /// /C"/)/C




Ramsey County Purchase Order
CHANGE ORDER - REPRINT

Regional Rail Authority

Regional Rail Authority

665 RCGC-West

50 West Kellog Blvd.

St Paul MN 55702

United States
Vendor: 0000155333
DMJM+HARRIS, INC.
1178 PAYSPHERE CIRCLE
CHICAGO IL 60674

RRA -

Purchase Order Date

Revision Page

0000000384 04/06/2004 1-12/27/2005 1

Payment Terms Freight Terms Ship Via

Due Now

Origin PPD Allowed US MAIL

From Date To Date

Buyer: r

RA Currency Code: usp

Ship To:

Regional Rail Authority
665 RCGC-West

50 West Kellogg Bivd.
St Paul MN 55102

United States United States
Bill To: Regional Rail Authority

665 RCGC-West
50 West Kellogg Bivd.
St Paul MN 55102
United States

Quantity UOM

1.00 EA

Tax Exempt? Y Tax Exempt ID: 9999999999999
Line-Schd Item Description
2 R Central Corridor Project
consulting

PO Price Extended Amt Due Date |
1,899,900.00 1,899,900.00 04/06/2004
Schedule Total 1,859,900.00

Mfg ID

Item Total 1,899,900.00

189,990.00 189,990.00 12/27/2005
Schedule Total 189,95%0.00

Amendment #1

Item Total 189,990.00

Total PO Amount 2,089,850.00

All shipments, shipping papers, invoices, and correspondence must be identified
with our Purchase Order Number. Overshipments will not be accepted unless
authorized by Buyer prior to shipment.




Period of service

Invoice #1

Invoice #2

Invoice #3

Invoice #4

Invoice #5

Invoice #6

Invoice #7

1/13/04-1/30/04

1/31/04-2/27/04

2/28/04-4/2/104

4/3/04-4/30/04

5/1/04-5/27/104

5/28/04-7/2/104

7/3104-7/30/04

LABOR

$420.80

$6,673.27

$19,486.91

$8,966.87

$9,755.91

$15,770.50

$11,746.37

OVERHEAD

$568.08

$9,008.91

$26,307.33

$12,105.27

$13,170.48

$21,290.18

$15,857.60

TOTAL OVERHEAD

$988.88

$15,682.18

$45,794.24

$21,072.14

$22,926.39

$37,060.68

$27,603.97

FEE

$108.78

$1,725.04

$5,037.37

$2,317.94

$2,5621.90

$4,076.67

$3,036.44

SUB TOTAL LABOR

$1,097.66

$17,407.22

$50,831.60

$23,390.08

$25,448.29

$41,137.35

$30,640.41

DIRECT COSTS

$0.00

$490.12

$16,835.87

$35,696.72

$565,300.20

$60,678.70

$37,824.24

ADJUSTMENTS

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTAL INVOICE

$1,097.66

$17,897.34

$67,667.47

$58,986.80

$80,748.49

$101,816.05

$68,464.65

RETAINAGE (5%)

$54.88

$894.87

$3,383.37

$2,949.34

$4,037.42

$5,090.80

$3,423.23

NET PAY INVOICE

$1,042.77

$17,002.48

$64,284.10

$56,037.46

$76,711.06

$96,725.25

$65,041.41

Subcontractors:

Enviroscience

$0.00

$0.00

$8,898.44

$0.00

$0.00

$33,154.47

$0.00

Parsons

$0.00

$0.00

$1,834.10

$13,020.16

$14,205.60

$0.00

$0.00

Zimmer Gunsul Frasca

$0.00

$0.00

$3,142.97

$15,208.67

$20,937.64

$0.00

$32,369.32

Manuel Padron & Assoc.

$0.00

$0.00

$1,218.78

$1,706.29

$0.00

$9,925.62

$0.00

Anton Lubov & Assoc.

$0.00

$0.00

$873.66

$1,872.13

$3,494.64

$5,366.76

$1,310.49

AECOM Consult.

$0.00

$0.00

$0.00

$0.00

$12,988.36

$7,644.46

$0.00

PB Consult Inc.

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Connetics

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

DBE's

Manuel Padron & Assoc.

$0.00

$0.00

$1,218.78

$1,706.29

$0.00

$9,925.62

$0.00

Enviroscience

$0.00

$0.00

$8,898.44

$0.00

$0.00

$33,154.47

$0.00

Connetics

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total DBE's

$0.00

$0.00

$10,117.22

$1,706.29

$0.00

$43,080.09

$0.00

DBE% Total Contract

0.00%

0.00%

14.95%

2.89%

0.00%

42.31%

0.00%

Task 1

$0.00

$0.00

$8,471.31

$7,038.79

$3,514.82

$13,658.11

$6,601.91

Task 2

$0.00

$2,307.19

$17,240.69

$12,688.26

$4,784.50

$28,786.63

$14,5674.73

Task 3

$0.00

$0.00

$8,677.25

$13,020.16

$14,205.60

$15,296.07

$0.00

Task 4

$0.00

$0.00

$3,142.97

$15,208.67

$20,937.64

$0.00

$32,369.32

Task 5

$0.00

$0.00

$13,440.91

$6,680.57

$10,680.63

$12,001.27

$2,362.57

Task 6

$0.00

$0.00

$873.66

$1,872.13

$16,482.99

$13,011.23

$1,310.49

Task 7

$1,097.66

$15,590.15

$15,920.68

$2,478.22

$10,142.29

$19,062.76

$11,245.63

Task 8

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Task 9

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Task 10

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Task 11

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Amount spent on contract

$1,042.77

$18,045.25

$82,329.35

$138,366.81

$215,077.87

$311,803.12

$376,844.53

Balance of contract

$1,898,857.23

$1,881,854.75

$1,817,670.65

$1,761,633.19

$1,684,822.13

$1,588,096.88

$1,523,055.47

80% FTA Share

$834.22

$14,436.20

$65,863.48| -

$110,693.45

$172,062.30

$249,442.50

$301,475.63

S e




Invoic’
7/31/104-8/27/04

Invoice #9

Invoice #10

Invoice #11

.Joice #12

Invoice #13

Invoice #14

Invoiceg

8/28/04-10/1/04

10/1/04-10/29/04

10/30/04-11/26/04

11/27/04-12/31/04

1/1/05-1/28/05

1/29/05-2/25/05

2/26/05-4/1/05

$15,661.90

$20,115.49

$17,357.11

$15,803.20

$18,910.86

$17,040.96

$19,860.15

$21,669.96

$21,143.57

$27,155.91

$23,432.10

$21,334.32

$25,529.66

$23,005.30

$26,811.20

$29,254.45

$36,805.47

$47,271.40

$40,789.21

$37,137.52

$44,440.52

$40,046.26

$46,671.35

$50,924 .41

$4,048.60

$5,199.85

$4,486.81

$4,085.13

$4,888.46

$4,405.09

$5,133.85

$5,601.68

$40,854.07

$52,471.26

$45,276.02

$41,222.65

$49,328.98

$44,451.34

$51,805.20

$56,526.09

$68,885.17

$38,001.36

$51,419.72

$163,398.67

$67,488.74

$86,464.54

$56,541.95

$7,999.61

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$109,739.24

$90,472.62

$96,695.74

$204,621.32

$116,817.72

$130,915.88

$108,347.15

$64,525.70

$5,486.96

$4,523.63

$4,834.79

$10,231.07

$5,840.89

$6,545.79

$5,417.36

$3,226.29

$104,252.27

$85,948.98

$91,860.95

$194,390.25

$110,976.83

$124,370.09

$102,929.79

$61,299.42

$20,169.59

$19,276.07

$5,892.58

$13,814.19

$21,996.18

$0.00

$0.00

$0.00

$3,162.67

$12,767.88

$12,022.35

$12,354.96

$26,340.27

$9,446.48

$2,119.66

$0.00

$14,797.51

$0.00

$11,300.54

$18,5673.53

$8,379.54

$32,080.40

$1,854.74

$0.00

$5,980.15

$0.00

$0.00

$58,950.21

$8,651.77

$9,465.86

$12,698.33

$0.00

$2,308.96

$0.00

$3,182.61

$0.00

$0.00

$0.00

$0.00

$0.00

$11,848.26

$0.00

$15,637.38

$68,705.79

$0.00

$28,332.35

$35,499.09

$7,113.25

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

50.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

q
!
q
!

50.00

$0.00

$5,980.15

$0.00

$0.00

$58,950.21

$8,651.77

$9,465.86

$12,698.33

$0.00

$20,169.59

$19,276.07

$5,892.58

$13,814.19

$21,996.18

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$26,149.74

$19,276.07

$5,892.58

$72,764.40

$30,547.95

$9,465.86

$12,698.33

$0.00

23.85%

21.31%

6.09%

35.56%

26.15%

7.23%

11.72%

0.00%

$6,172.30

$20,130.28

$22,591.82

$7,169.78

$7,569.17

$23,105.78

$14,466.63

$31,508.64

$30,958.24

$37,762.92

$18,306.25

$30,606.62

$38,738.91

$28,259.01

$24,116.31

$21,318.19

$7,592.70

$12,767.88

$6,580.03

$12,354.96

$34,452.05

$9,446.48

$2,119.66

$0.00

$20,736.80

-$5,939.29

$7,853.64

$2,901.74

$6,955.16

$14,057.63

$1,418.95

$0.00

$17,077.69

$15,791.86

$12,607.43

$67,602.09

$16,207.10

$15,879.95

$12,698.33

$0.00

$14,157.22

$0.00

$18,819.99

$58,705.79

$0.00

$28,332.35

$35,499.09

$7,113.25

$13,044.29

$9,958.96

$9,936.58

$10,099.84

$12,895.34

$11,834.69

$18,028.18

$4,585.61

$0.00

$0.00

$0.00

$2,648.68

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$12,531.82

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

50.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

q
$0.00

$0.00

$0.00

$481,096.81

$567,045.79

$658,906.75

$853,297.00

$964,273.83

$1,088,643.92

$1,191,573.71

$1,252,873.13

$1,418,803.19

$1,332,854.21

$1,240,993.25

$1,046,603.00

$935,626.17

$811,256.08

$708,326.29

$647,026.87

$384,877.45

$453,636.63

$527,125.40

$682,637.60

$771,419.06

$870,915.14

$953,258.97

$1,002,298.50

—~




Invoice #16

Invoice #17

Invoice #18

Invoice #19

Invoice #20

Invoice #21

Invoice #22

Invoice #23

4/2/12005-4/29/05

4/30/2005-5/27/05

5/28/2005-7/1/105

712105-7129/05

7/30/05-8/26/05

8/27/05-9/30/05

10/1/05-10/28/05

10/29/05-11/25/05

$11,100.99

$5,778.22

$6,544.86

$1,556.42

$1,092.60

$2,465.16

$240.40

$901.50

$14,986.34

$7,800.60

$8,835.56

$2,101.17

$1,475.01

$3,327.97

$324.54

$1,217.03

$26,087.33

$13,5678.82

$15,380.42

$3,657.59

$2,567.61

$5,793.13

$564.94

$2,118.53

$2,869.61

$1,493.67

$1,691.85

$402.33

$282.44

$637.24

$62.14

$233.04

$28,956.93

$15,072.49

$17,072.27

$4,059.92

$2,850.05

$6,430.37

$627.08

$2,351.56

$44,429.89

$18,271.59

$2,841.43

$25,542.61

$22,033.65

$12,135.28

$27,796.57

$16,051.67

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$73,386.82

$33,344.08

$19,913.70

$29,602.53

$24,883.70

$18,565.65

$28,423.65

$18,403.23

$3,669.34

$1,667.20

$995.68

$1,480.13

$1,244.18

$928.28

$1,421.18

$920.16

$69,717.48

$31,676.87

$18,918.02

$28,122.40

$23,639.52

$17,637.37

$27,002.47

$17,483.07

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$4,017.66

$0.00

$0.00

$8,934.28

$12,574.79

$0.00

$506.30

$1,923.24

$560.64

$0.00

$0.00

50.00

$1,519.41

$1,096.90

$0.00

$914.09

$0.00

$0.00

$0.00

50.00

$0.00

$0.00

$0.00

$0.00

$36,901.26

$13,294.49

$0.00

$16,428.46

$7,927.87

$0.00

$27,262.78

$13,214.34

$0.00

$0.00

$0.00

$0.00

$0.00

$8,890.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

q
b
q
b

$0.00

$1,619.41

$1,096.90

$0.00

$914.09

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,519.41

$1,096.90

$0.00

$914.09

0.00%

0.00%

0.00%

0.00%

6.11%

5.91%

0.00%

4.97%

$14,794.86

$15,692.42

$18,654.59

$4,223.69

$1,254.17

$0.00

$627.08

$2,351.56

$14,842 .45

$3,240.99

$1,244.17

$0.00

$1,595.88

$7,563.33

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$3,767.59

$0.00

$0.00

$8,934.28

$3,112.28

$0.00

$506.30

$1,923.24

$560.64

$0.00

$0.00
q

$0.00

$0.00

$0.00

$0.00

$0.00

$36,901.26

$13,294.49

$0.00

$16,428.46

$7,927.87

$8,890.00

$27,262.78

$13,214.34

$2,520.02

$1,216.18

$14.94

$16.10

$11.58

$1,015.42

$27.49

$0.00

$0.00

$0.00

$0.00

$0.00

$1,5619.41

$1,096.90

$0.00

$914.09

$0.00

$0.00

$0.00

$0.00

$9,462.51

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,322,5690.61

$1,354,267.48

$1,373,185.50

$1,401,307.91

$1,424,947.43

$1,442,584.80

$1,469,587.27

$1,487,070.34

$577,309.39

$545,632.52

$526,714.50

$498,592.09

$474,952.57

$457,315.20

$430,312.73

$602,819.66

$1,058,072.49

$1,083,413.99

$1,098,548.40

$1,121,046.33

$1,154,067.84

$1,175,669.81

$1,189,656.27

- $1,139,957.94




5

Invoice

Invoice #25

Invoice #26

Invoice #27

./oice #28

Invoice #29

Invoice #30

Invoﬁg

11/26/05-12/23/05

12/31/05-1/27/06

1/28/06-2/24/06

2/25/06-3/31/06

4/1/06-4/28/06

1/13/04-12/30/05

4/29/06-5/26/06

5/27/06-6/30/06

$420.70

$198.57

$190.86

$1,843.54

$4,487.72

$0.00

$6,846.62

$10,820.30

$567.95

$268.07

$257.66

$2,488.78

$6,058.42

$0.00

$9,242.94

$14,607.41

$988.65

$466.64

$448.52

$4,332.32

$10,546.14

$0.00

$16,089.56

$25,427.71

$108.75

$51.33

$49.34

$476.56

$1,160.08

$0.00

$1,769.85

$2,797.05

$1,097.40

$517.97

$497.86

$4,808.87

$11,706.22

$0.00

$17,859.41

$28,224.75

$13,883.35

$21,355.65

$11,923.13

$22,503.49

$3,631.24

$0.00

$9,230.54

$9,315.67

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$14,980.75

$21,873.62

$12,420.99

$27,312.36

$15,237.46

$0.00

$27,089.95

$37,540.42

$749.04

$1,093.68

$621.05

$1,365.62

$761.87

-$79,015.90

$1,354.50

$1,877.02

$14,231.71

$20,779.94

$11,799.94

$25,946.75

$14,475.58

$79,015.90

$25,735.45

$35,663.40

$0.00

$0.00

$0.00

50.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

g
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$8563.15

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$8,918.01

$17,299.48

$0.00

$15,815.56

$2,718.40

$0.00

$7,208.15

$0.00

$4,950.00

$3,840.00

$0.00

$1,725.00

$0.00

$0.00

b0.00

$1,145.00

$0.00

$0.00

$11,878.59

$4,928.35

$631.84

$0.00

g
$0.00

$758.21

$0.00

$0.00

$0.00

$0.00
q

$0.00

$0.00

$853.15

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$11,878.59

$4,928.35

$631.84

$0.00

$0.00

$758.21

$0.00

$0.00

$11,878.59

$4,928.35

$631.84

$0.00

$853.15

$758.21

0.00%

0.00%

95.63%

18.04%

4.15%

0.00%

3.16%

2.02%

$1,097.40

$207.31

$506.92

$3,884.89

$1,575.35

$0.00

$0.00

$20,770.68

$0.00

$517.97

50.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

q
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

' $0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$13,868.01

$21,139.48

$0.00

$1,725.00

$0.00

$0.00

$0.00

$1,145.00

$15.34

$8.86

$35.48

$18.98

$0.00

$0.00

$9.49

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$853.15

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$11,878.59

$20,743.91

$3,350.24

$0.00

$7,208.15

$758.21

$0.00

$0.00

$0.00

$939.58

$10,311.87

$0.00

$19,019.16

$14,866.53

$1,501,302.05

$1,5622,081.99

$1,533,881.93

$1,559,828.67

$1,5674,304.26

$1,653,320.16

$1,679,055.61

$1,714,719.01

$588,587.95

$567,808.01

$556,008.07

$530,061.33

$515,5685.74

$436,569.84

$410,834.39

$375,170.99

$1,201,041.64

$1,217,665.59

$1,227,105.54

$1,247,862.94

$1,259,443.40

$1,322,656.12

$1,343,244 .49

$1,371,775.21

=55




PLEASE REMIT TO:
DMJM Harris

1178 Paysphere Circle
Chicago, IL 60674

DMJM HARRIS ‘ AECOM

T Account Wilh:

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
665 Ramsey County Government Center - West

50 W. Kellogg Blivd.
St. Paul, MN 55102

Afttn: Steven Morris

Re: Central Corridor Project

Invoice Date:
Invoice No.:

Job No.:

Customer No.:

July 19, 2006
6019536(30)
46106124
3001

BY TASK

PROJECT BILLING SUMMARY

FOR SERVICES PERFORMED FROM MAY 27 THROUGH JUNE 30, 2006

Task #

Original Budget

Revised Budget

Earned

This period

Previous To Date

% spent

Paid to date

Pending Payments

Invoice
#

Amount | Total pending

312,800.98

262,801.00

$20,770.68

$236,776.60 257,547.28

98%

358,618.00

$0.00

$339,497.61 $339,497.61

95%

]
$ 418,617.74
5 165,797.16

165,797.00

$0.00

159,556.1€ 159,556.16

96%

157,112.30

157.112.00

$0.00

88%

139,652.59

199,652.00

$0.00

102%

339,707.59

398,635.00

$1,145.00

L.

E
E E
$137,927.87|  $137.921.87
$203,599.03]  $203,599.03
$356,835.50] _ $357,980.50

90%

176,108.74

176,109.00

$0.00

$170,873.72 $170,873.72

97%

10,000.00

$0.00

$7,032.23 $7,032.23

70%

Wwlm|~jm|n] b

22,000.00

$0.00

21,994.33 21,994.33

100%

10

70,000.00

$758.21

q g
$43,180.89 $43,939.09
L g

63%

11

269,166.00

$14,866.54

30,270.61 545,137.14

17%

Project Total

$ 1,709,797.10

2,089,890.00

$37,540.43

$1,707,544.54| $1,745,084.96

83.5%

BY FIRM

Firm

Original Budget

Revised Budget

Earned

This period

Previous To Date

% spent

Paid to date

Pending Payments

Invoice
#

Amount | Total pending

DMJIM+HARRIS

830,360.62

959,527.00

$35,637.22

$753,812.91] $789,450.13

82.3%

Enviroscience

143,506.48

168,506.00

$0.00

$123,206.51 $123,206.51

73.1%

Parsons

130,697.00

130,697.00

$0.00

$130,417.45 $130,417.45

89.8%

PB Consult

25,000.00

$1,145.00

$19,410.60 $20,555.60

82.2%

Connetics

20,000.00

$758.21

$17,438.78 $18,196.99

91.0%

Zimmer Gunsul Frasca

157,112.00

244,112.00

$0.00

$186,642.08 $186,642.08

76.5%

Manuel Padron & Assoc.

108,413.00

115,413.00

$0.00

$113,449.19 $113,449.19

98.3%

Anton Lubov & Assoc.

35,320.00

35,320.00

50.00

$18,409.26 $18,409.26

52.1%

AECOM Consult.

304,388.00

391.315.00

50.00

$344,757.74 $344,757.74

88.1%

Project Total

$ 1,709,797.10

2,089,890.00

$37,540.43

$1,707,544.54] $1,745,084.97

102.1%

PARTICIPATION BY DBE

FIRMS

Firm

Original Budget

Revised Budget

Earned

This period

Pravious To Date

% spent

Paid to date

Pending Payments

Amount | Total pending

Manuel Padron

5 108,413.00

$ 115,413.00

$0.00

$113.449.19 $113,449.19

6.5%

Connetics

1 20,000.00

$758.21

$17,438.78 $18,196.99

1.0%

Enviroscience

3 143,506.48

-
S 168,506.00

$0.00

$123,206.51 $123,206.51

7.1%

Project Total

$ 251,919.48

S 303,919.00

$758.21

$254,094.49 $254,852.70

14.6%

999 Town & Country Road, Orange, California 92868-4786

ORIGINAL




DBE Progress/Project Report

46106124.0001 27
Central Corridor Project 18 Project Design Activities
DMJM+HARRIS

J 13, 2004
1,709,797.10 i :

380,092.90 1,745,084.96
2,089,890.00 illac 84%
1,745,084.96 30

May 27, 2006 through June 30, 2006

Manuel Padron $108,413.18| $115,413.00 $0.00| $113,449.20
Enviroscience $143,506.48| $168,506.00 $0.00| $123,206.51
Connetics $0.00 $20,000.00 $758.21| $18,196.99

$303,919.00 $758.21| $254,852.70
15%
15%

Title: Vice Presidem}ﬁ,lnit éusine}ss Manager
o

INSTRUCTIONS:

1. Insert information in all blank spaces. A/E Services contractDO NOT complete Affirmative Action Status/Labor Force Breakdown by
Hours.

2. Contract DBE % = Current Contract Amounts DBE Totals / Total Contract Amount.

3. Billed DBE % = Amount Billed To Date DBE Totals / Amount Billed To Date.




Invoice Date:
Invoice No.:

~ July 19, 2006
6019536(30)

DMJM+HARRIS COSTS

Person

Hours

Labor Cost

Boone, Alan

$5,128.92

lves, Lisa

$187.77

Mason, Beverly

$2,646.00

11 Gough, Patrick

$77.82

11

Ignacio-Skaggs, Donna

$37.65

11 Ives, Lisa

$2,315.83

11 Kim, Jaechel

$117.04

11 Perricelli, Frank

$309.27

Subtotal Labor
'|OVERHEAD

$10,820.30

Total OH

$10,820.30

135.00%

$14,607.42

Subtotal Labor + Overhead

$25,427. 72

Labor&OH

Total fee

$25,427.72

$2,797.05

< |Total ODCs

Reproduction

$5,902.00f

$5,902.00

Airfare (Gough)

$720.71) =

$720.71

Travel (Gough)

$789.75

$788.75

[DMJM+HARRIS INVOICE TOTAL

$7,412.46

Total earned

$35,637.22

Retainage @ 5%

$1,781.86

Total Invoiced Amount

$33,855.36

SUBCONSULTANT COSTS

Firm

Cost

Total Sub Costs

Connetics

s75821 0

$758.21

PB Consult
SUBCONSULTANT TOTAL

$1,145.00)

$1,145. OO

Total earned

$1,903.21

Retainage @ 5%

$95.16

Total Invoiced Amount

$1,808.05

TOTAL NOW DUE

$35,663.41




RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY 5

REQUEST FOR BOARD ACTION

Board Action Requested

REGIONAL RAILROAD AUTHORITY | |Certify maximum levy for Ramsey County

212 g e I Regional Railroad Authority for 2007.
Authorized Signature

2/5/0¢

Date

ACTION IS REQUESTED

Request Justification

. See attached information: . Proposed resolution; and
Memorandum from K. DeSpiegelaere, dated 9/7/06.

l

Budgeting and Accounting % (7 L C,—\ P

! J v
County Attorney (Q/L ,é M (L{_'/ W < / /é\\

Risk Management

Documentation certified complete for:

:QE;%en’\er LD 2000 Zc\rudz,.q '\/a,}./eﬂ A IS/G )

Board Date Signature Date




RESOLUTION

Board of Ramsey County Regional Railroad Authority
Date: No.:

WHEREAS, The Truth in Taxation Law requires the Ramsey County Regional Railroad
Authority to certify a proposed maximum tax levy to the Property Records and Revenue
Department (County Auditor) by September 15, 2006; and

WHEREAS, The Truth in Taxation Law includes a provision that the approved tax levy
for the 2007 budget cannot be more than the proposed tax levy certified by the Ramsey County
Regional Railroad Authority by September 15, 2006; and

WHEREAS, In order to continue to improve the quality of life and access to services in
the region, to remain a partner in transit activities in the region with other agencies, including the
Minnesota Department of Transportation, the seven metro county Regional Railroad Authorities,
Metropolitan Council and Metro Transit; and

WHEREAS, The 2007 maximum allowable levy for Ramsey County Regional Railroad
Authority is $22,200,197; Now, Therefore Be It

RESOLVED, That the Ramsey County Regional Railroad Authority hereby establishes
the proposed net tax levy for the Truth in Taxation Law to finance the 2007 budget in the
amount of $19,938,811.

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
YEA NAY OTHER

Tony Bennett
Toni Carter

Jim McDonough
Rafael E. Ortega
Jan Parker
Victoria Reinhardt
Janice Rettman

Rafael E. Ortega, Chair By:
Tony Bennett, Secretary




I

Ramsey County Regional Railroad Authority

6560 Ramsey County Government Center-West, 50 West Kellogg Boulevard
St. Paul, Minnesota 55102 (651) 266-2760 / FAX (651) 266-2761

Memorandum

To: Ramsey County Regional Railroad Authority Commissioners
David Twa, County Manager

From: Kathryn DeSpiegelaere, Director 7&1

Subject: 2007 Budget and Proposed Tax Levy for Truth in Taxation Notice
Date: September 7, 2006

Attached is the 2007 budget approved by you at the December 20, 2005 RCRRA
meeting.

The Truth in Taxation law requires the Ramsey County Regional Railroad Authority to
certify a proposed net levy each year to the Property Records and Revenue Department.
The levy must be certified by September 15, 2006, for 2007. The approved tax levy
cannot exceed the certified levy.

Action on the certified levy will be taken by Ramsey County Regional Railroad
Authority on September 12, 2006. The budget for 2007 was adopted in December, 2005.

The maximum levy for the Rail Authority in 2007 is estimated to be $22,200,197. The
proposed levy is $19,938,811. This is an increase of 84.8% from last year’s levy, which
was $10,787,079.

Significant events which influence the budget are:

(1) Strengths: Ramsey County has significant strengths in its transit projects.
Ramsey County transit projects make sense from a business perspective.

The Central Corridor, with its high transit ridership and connection of the two
downtowns, the University of Minnesota, the Midway commercial and industrial
area and the Capitol, is a location for a major transit investment that passes the
common sense test. [t is the backbone of the regional system, with extensions
possible to Woodbury, West St. Paul, White Bear Lake, and many other suburban
locations.

Printed on Recycled Paper




Union Depot in downtown St. Paul makes common sense as the hub for
multimodal passenger rail and bus connections. Land is available to
accommodate current and proposed transit services at Union Depot.

At long last, the Twin Cities opened a light rail line in 2004. The success of
Hiawatha light rail will influence the willingness to fund a true regional transit
system.

(2) Support/partnerships: Commutes are unpredictable. There is an increased
recognition of the need for a long-range transportation-funding package.
Chambers of Commerce have made transportation funding a priority and have
partnered on the Central Corridor.

(3) Union Depot: Ramsey County Regional Railroad Authority (RCRRA) has
continued work on Union Depot as a multimodal transportation hub. The
Minnesota Congressional delegation has expressed strong interest in the project.

(4) County precedent: Legislation was enacted in 2006 that requires Ramsey and
Hennepin County Regional Railroad Authorities to fund half of the operating
costs of the Central light rail line. Additionally, it requires the two counties to
fund 1/3 of the nonfederal share of capital costs of the Central LRT line.

(5) Previous RCRRA action: RCRRA’s share of capital projects (Central, Union
Depot, including high speed rail, Red Rock, Rush, Northeast Diagonal) for the
next 10 years was estimated in 2002 at $140 million. RCRRA in 2003 began
setting aside funds in a reserve account that would establish a foundation for a
subsequent bond issue or pay-as-you-go match for federal or other funding to
implement transit projects. In 2005, RCRRA adopted a nine-year capital
improvement plan to fund transit projects.
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RESOLUTION

Board of Ramsey County Regional Railroad Authority

Date: September 12,2006 No.: R06-

WHEREAS, the Robert Street Corridor Steering Committee provides recommendations
to the Dakota and Ramsey County Regional Railroad Authorities on the Robert Street Corridor
transit work;

NOW, THEREFORE BE IT

RESOLVED, That Ramsey County Regional Railroad Authority appoints Rafael Ortega
and Jim McDonough as members and Tony Bennett as alternate to the Robert Street Corridor
Steering Committee.

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
YEA NAY OTHER

Tony Bennett
Toni Carter

Jim McDonough
Rafael E. Ortega
Jan Parker
Victoria Reinhardt
Janice Rettman

Rafael E. Ortega, Chair By:
Tony Bennett, Secretary




ROBERT STREET CORRIDOR COMMITTEE STRUCTURE
. 8/06 Draft

Goals of the Robert Street Corridor Study Activities

Mitigate congestion growth.

Strengthen transportation foundations for future economic growth.
Increase overall mobility, accessibility, and travel reliability.
Create compelling transportation alternatives.

Robert Street Corridor Steering Committee

Roles and Responsibilities
1. The Robert Street Corridor Steering Committee serves an advisory role, and provides
recommendations to the Dakota County Regional Railroad Authority (DCRRA) and the Ramsey
County Regional Railroad Authority (RCRRA) regarding transportation planning and project
development processes for the Robert Street Corridor Feasibility Study. Responsibilities
include:
e Assist in defining critical transportation issues.
* Assist in identifying alternative roadway and transit strategies.
* Review corridor study products and provide recommendations on major study
decisions.

2. Provide communication between the Robert Street Corridor Steering Committee and
businesses, cities, counties, affected agencies and organizations.
* Link the Robert Street Corridor Steering Committee to businesses, residents and
governments in the corridor.
Communicate Robert Street Corridor Steering Committee issues to members’
organization.
Bring organizations' comments and concerns to the Robert Street Corridor Steering
Committee.
Actively support Robert Street Corridor Steering Committee positions on transportation
priorities and potential investments in the corridor.

The DCRRA shall serve as the lead agency for the Robert Street Corridor Feasibility Study and related
study activities.

Robert Street Corridor Steering Committee Membership
Membership in the Robert Street Corridor Steering Committee shall consist of representatives of
governments who have a direct interest in the corridor.

The cities of Saint Paul, West Saint Paul, South Saint Paul, Sunfish Lake, Lilydale, Inver Grove Heights,
Eagan, Mendota Heights, Farmington, and Rosemount may appoint one member from the following
groups to the Robert Street Corridor Steering Committee:

e Mayor or elected member of the city council

» City manager or administrator

* A business or community representative

Alternates may serve in proxy for each member when members are not able to attend Robert Street
Corridor Steering Committee meetings. The appointment of city representatives shall occur by city
council action to serve at the pleasure of the city council, or until the member becomes ineligible to
serve.

The counties of Dakota and Ramsey shall appoint up to two Regional Railroad Authority members from
districts adjacent to the Robert Street Corridor. The members shall serve at the pleasure of the Dakota
and Ramsey County RRAs or until the member becomes ineligible to serve as an elected official. Each
member may have an alternate who may be an elected or appointed official.

O:\TRANSIT\Robert Street\iRobert St. Corridor Group\Org. Structure final draft 8_30_06.doc




The Metropolitan Council may appoint a Council member for each council district adjacent to the Robert
Street Corridor. The council members shall serve at the pleasure of the Metropolitan Council. Each
member may have an alternate.

The Minnesota Valley Transit Authority (MVTA) and Metro Transit may appoint one Board Member and
the Executive Director. The member shall serve at the pleasure of the respective Boards. The member
may have an alternate.

Meetings
The Robert Street Corridor Steering Committee shall meet quarterly, or more often if necessary.

Decision Making
The Robert Street Corridor Steering Committee shall make decisions on a consensus basis. A vote

may be called if more formal action is required.

Robert Street Corridor Technical Advisory Committee
A Technical Advisory Committee, consisting of planners, engineers, city administration or other
technical professionals, shall be appointed to advise the Robert Street Corridor Steering Committee.

Roles and Responsibilities
e Provide regular technical input to the Robert Street Corridor Steering Committee.
» Provide guidance on technical decisions and work products within the corridor.
« Provide two-way communication between the technical activities of the Steering
Committee and the member’s respective government or agency.
s Receive and review comments from the Robert Street Corridor Steering Committee.

Committee Members

Each participating member may appoint one member to the Technical Advisory Committee. In addition,
Metropolitan Council, MVTA, Metro Transit and the Minnesota Department of Transportation may each
appoint one member to the Technical Advisory Committee. An alternate may be designated to serve in

proxy when a member is unable to attend meetings of the Technical Advisory Committee.

Meetings
The Technical Advisory Committee shall meet as often as necessary.

Special Ad Hoc Local Advisory Committees

As the work of the Robert Street Corridor Steering Committee progresses, detailed transportation issues
will be considered, which may cause the need for local interest representatives to meet and address
specific | site and development issues. The special ad hoc local advisory committee will be formed
under the leadership of the Robert Street Corridor Steering Committee. Ad hoc committee members will
consist of municipal, business, county and interested persons, and, as appropriate, transportation
agency and major destination representatives. Once resolved, the issue resolution will be reported to
the full Technical Committee and the Robert Street Corridor Steering Committee, at which time the local
advisory committee shall no longer exist.

O:ATRANSIT\Robert Street\Robert St. Corridor Group\Org. Structure final draft 8_30_06.doc
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DISCUSSION ONLY

Request Justification

Discussion will occur at the meeting about potential state legislative requests. The Metro Transitways
. Development Board is developing its 2007 legislative package and Commissioner McDonough will discuss
the direction of that package at your meeting.

Ramsey County Regional Railroad Authority will consider if requests should be made for Central, Union
Depot or Rush Line projects.
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County Attorney

Risk Management
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September 6, 2006

2007 State Bonding Request

PROJECT

AMOUNT
REQUESTED

PURPOSE

Northstar Phase II — Fridley

5

Fridley Station

Northstar Phase II — St. Cloud

750,000

Update EA to Rice

Central

Red Rock

500,000

Park/Ride — Red Wing &
Hastings

Union Depot

Rush Line

Southwest

1

Cambridge

500,000

Robert Street

Hiawatha

3 Car Station

Cedar

Intermodal

35-W

Northwest

1-94 East

Metro Transitways Development Board




2007 State Bonding Requests
Ramsey County Regional Railroad Authority

Central Corridor light rail transit

Now that a decision has been made to proceed, the Central Corridor light rail transit
project should be advanced as quickly as possible to save on inflation costs. If inflation
is 3% annually, a year’s delay on the project costs $30 million plus.

The Federal Transit Administration is requiring much more detail for preliminary
engineering. Staff had estimated preliminary engineering at $45 million. If additional
funds are available to do advanced preliminary engineering, then it is possible that the
project timetable can be shortened, thus saving some costs. Funds spent on preliminary
engineering are part of the project budget; they are not additional costs.

There is an ever-increasing focus on the federal level on the availability of state and local
project funding early in the process.

The immediate need is for $45 million for preliminary engineering.
The federal share is $22.5 million (50%)

The state share is $15 million (33%)

The Railroad Authority share is $7.5 million (17%)

Available funds are $28.35 million

Federal $7.8 million

State $13.05 million ($5.25 2005; $7.8 2006)

Railroad Authority $7.5 million per memorandum of understanding.
The shortfall is $16.65 million.

Request: ~ $40 million in bonding would provide the state share for preliminary
engineering and would provide additional funds to demonstrate the state’s commitment to
funding the project. The additional funds would be used for advanced preliminary
engineering.

Union Depot multi modal transit hub

Request: $9 million is requested to match federal funds for Union Depot multi modal
transit hub. The funds will be used for environmental, engineering, rehabilitation,
property acquisition and construction work.

Rush Line Transit Corridor

Request:  $500,000 is requested for transit facilities: park/ride, park pool, vans for
vanpooling.




Ramsey County Regional Railroad Authority

6560 Ramsey County Government Center-West, 50 West Kellogg Boulevard
St. Paul, Minnesota 55102 (651) 2662760 / FAX (651) 266-2761

AGENDA
Regional Railroad Authority Meeting
October 3, 2006
Immediately following the County Board Meeting
Third Floor Council Chambers Courthouse
ADMINISTRATIVE AGENDA
Approve minutes from September 12, 2006 meeting.
Charge to LOCATE.
POLICY AGENDA

Project Updates.
Authorize the Chair to execute a contract with DMJM Harris for an amount not to

exceed $40,000 to study Central Corridor alternative downtown alignment.

* Action is requested

Page 1 of 1
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Meeting Minutes

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY MEETING

. The Ramsey County Regional Railroad Authority met on September 12, 2006 in Council Chambers,
Third Floor Courthouse.

MEMBERS PRESENT: Chair Rafael Ortega
Commissioner Tony Bennett
Commissioner Toni Carter
Commissioner Jim McDonough
Commissioner Jan Parker
Commissioner Victoria Reinhardt
Commissioner Janice Rettman

OTHERS PRESENT: Joe Bagnoli, Kathy DeSpiegelaere, Julie Kleinshmidt, Kris Longhenry,
Steve Morris, Jane McClure, Terry Speiker, Angie Taylor, David Twa,
Alicia Vap

Chair Ortega called the RCRRA meeting to order at 11:40 a.m.

ADMINISTRATIVE AGENDA

. Approve minutes from August 29. 2006 RCRRA meeting

A motion was made by Commissioner Bennett, seconded by Commissioner Rettman, to approve the
minutes from the August 29, 2006 RCRRA meeting.

Roll call vote was taken:
Ayes — 7, Nays — 0
Motion accepted.

Ratify Partial Payment No. 31 in the amount of $33.663.40 to DMJM+Harris. Inc. for consulting
services on the Central Corridor Phase 2 study for June 2006

A motion was made by Commissioner McDonough, seconded by Commissioner Bennett, to ratify Partial
Payment No. 31 in the amount of $35,663.40 to DMJM+Harris, Inc. for consulting services on the Central
Corridor Phase 2 study for June 2006.

Roll call vote was taken; Commissioner Rettman voted no:
Ayes — 6, Nays — |
Motion accepted.

WHEREAS, The Ramsey County Regional Railroad Authority has contracted for the
professional consulting services of DMJM+Harris, Inc. for the purpose of conducting the Central
Corridor Phase 2 study; and

WHEREAS, DMJM+Harris, Inc. has satisfactorily completed portions of the work
identified in the referenced agreements, and provided detailed invoice documentation for
services and costs accrued through June 30, 2006; and




WHEREAS, submittal of invoices and payment documentation to the Rail Authority for
ratification at the next scheduled meeting following staff approval of invoice documentation is
required; and

WHEREAS, DMJM-+Harris, Inc. Invoice No. 6019536, Partial Payment No. 31, in the
amount of $35,663.40 attachments thereto, provide the correct documentation of payments due
DMJM+Harris, Inc. through June 30, 2006; Now, Therefore Be It

RESOLVED, Payment to DMJM-+Harris, Inc. in the amount of $35,663.40 for services
rendered through June 30, 2006, is hereby ratified.

POLICY AGENDA

3. Certify maximum levy for Ramsey County Regional Railroad Authority for 2007

A motion was made by Commissioner Reinhardt, seconded by Commissioner Parker, to certify the
maximum levy for Ramsey County Regional Railroad Authority for 2007.

Kathy DeSpiegelaere stated that the proposed levy amount, $19,938,811, was the amount that was
approved in 2005, when the 2006-2007 budget was adopted.

Roll call vote was taken; Commissioner Rettman voted no:
Ayes — 6, Nays — 1
Motion accepted.

WHEREAS, The Truth in Taxation Law requires the Ramsey County Regional Railroad
Authority to certify a proposed maximum tax levy to the Property Records and Revenue Department
(County Auditor) by September 15, 2006; and

WHEREAS, The Truth in Taxation Law includes a provision that the approved tax levy for the
2007 budget cannot be more than the proposed tax levy certified by the Ramsey County Regional
Railroad Authority by September 15, 2006; and

WHEREAS, In order to continue to improve the quality of life and access to services in the
region, to remain a partner in transit activities in the region with other agencies, including the Minnesota
Department of Transportation, the seven metro county Regional Railroad Authorities, Metropolitan
Council and Metro Transit; and

WHEREAS, The 2007 maximum allowable levy for Ramsey County Regional Railroad
Authority is $22.200,197; Now, Therefore Be It

RESOLVED, That the Ramsey County Regional Railroad Authority hereby establishes the
proposed net tax levy for the Truth in Taxation Law to finance the 2007 budget in the amount of

$19,938.811.

4, Appointments to Robert Street Corridor Steering Committee

A motion was made by Commissioner Reinhardt, seconded by Commissioner Carter, to ratify the
appointments for the Robert Street Corridor Steering Committee.

Roll call vote was taken:
Ayes — 7; Nays — 0
Motion accepted.




WHEREAS, the Robert Street Corridor Steering Committee provides recommendations to the
Dakota and Ramsey County Regional Railroad Authorities on the Robert Street Corridor transit work;

NOW, THEREFORE BE IT

RESOLVED, That Ramsey County Regional Railroad Authority appoints Rafael Ortega and Jim
McDonough as members and Tony Bennett as alternate to the Robert Street Corridor Steering Committee.

5 State Legislative Requests

Kathy DeSpiegelaere reviewed the proposed State Bonding requests for the Central Corridor, Union
Depot multi-modal transit hub, and the Rush Line corridor.

A motion was made by Commissioner Bennett, seconded by Commissioner Reinhardt, to submit the
request for State Bonding as presented, subject to the concurrence of the representative groups after the
information has been presented to them.

Roll call vote was taken:

Ayes — 7, Nays — 0
Motion Accepted.

WHEREAS, Ramsey County Regional Railroad Authority supports the construction and
operation of transit facilities that improve the state and metropolitan movement of people; and

WHEREAS, State transportation funds may be available in 2007 to support the provision of these
services by local, regional and state units of government; Now, Therefore, Be It

RESOLVED, That Ramsey County Regional Railroad Authority requests state appropriations for
2007 for the following projects:

Central Corridor light rail transit, St. Paul to Minneapolis --- $40 million for advanced engineering

Union Depot multi modal transit hub, St. Paul --- $9 million for environmental, engineering, property
acquisition, rehabilitation and construction

Rush Line transit corridor, St. Paul to Hinckley --- $500,000 for park/ride, park/pool or vanpools.

The meeting adjourned at 12:00 p. m.
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RESOLUTION

Board of Ramsey County Regional Railroad Authority

Date: October 3. 2006 No.: R06-

(Page 1 of 2)

WHEREAS, A multi modal transportation center in downtown St. Paul at which
passengers can transfer seamlessly between the Central Corridor, Rush Line Corridor, Red Rock
Corridor, Amtrak, Jefferson Lines, Greyhound Lines, Metro Transit buses and Midwest Regional
Rail is integral to the vision for transportation in the region; and

WHEREAS, LOCATE Task Force, which includes Congressional members, the City of
St. Paul, the Minnesota Department of Transportation, Metropolitan Council, St. Paul Area
Chamber of Commerce, St. Paul Building Owners and Managers Association, Capital City
Partnership, St. Paul Port Authority, Lowertown Redevelopment Corporation, Amtrak, Jefferson
Lines, Greyhound Lines, Central Corridor, Red Rock Corridor, Rush Line Corridor and
Riverfront Development Corporation recommended to Ramsey County Regional Railroad
Authority that the Union Depot should be implemented as a multi modal transportation center in
downtown St. Paul; and

WHEREAS, A study was conducted of Union Depot as a multi modal transportation
center in 2003 which determined that all the modes of transportation will fit well into the area of

the elegant, historic Union Depot; and

WHEREAS, The study concluded that in order to implement the transportation center,
the concourse area of the Union Depot, currently in use by the United States Postal Service, is an
essential component for achieving the transportation vision; and

WHEREAS, On June 6, 2005, the United States Postal Service announced its intention to
move its operations facility in St. Paul to Eagan by 2009; and

WHEREAS, The members of LOCATE Task Force have built consensus which has been
instrumental in moving forward a project of this scope and historical impact; and

WHEREAS, The members of LOCATE Task Force have addressed the concerns and
issues of diverse public and private organizations; Now, Therefore, Be It

RESOLVED, That the Members of LOCATE Task Force are thanked by Ramsey County
Regional Railroad Authority for their extremely significant accomplishments; and Be It




RESOLUTION

Board of Ramsey County Regional Railroad Authority

(Page 2 of 2)

FURTHER RESOLVED, That LOCATE members are requested to continue work on
Union Depot, consistent with the attached charge.

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
YEA NAY OTHER

Tony Bennett
Toni Carter

Jim McDonough
Rafael E. Ortega
Jan Parker
Victoria Reinhardt

Janice Rettman

Rafael E. Ortega, Chair By:
. Tony Bennett, Secretary




Charge to LOCATE
August 21, 2006

The acquisition of Union Depot property will be accomplished. This accomplishment is
based on the previous work of LOCATE in recommending to Ramsey County Regional
Railroad Authority a site for the multi modal transit hub in downtown St. Paul,
investigation of other transit hubs which may have similarities to Union Depot, and
guiding the work of staff and consultants who work on the Depot project.

The next phases of Union Depot work will be:

Environmental clearance

Continuing property acquisition

Engineering

Obtaining agency approvals

Obtaining funding and meeting the funding requirements

Renovation of structures

Negotiations with users of the facility

Construction of facilities needed for transportation elements of Phase I Union Depot
(Central Corridor LRT, Amtrak, Jefferson and Greyhound Lines, Metro Transit buses)
Obtaining agency approvals

LOCATE will review the work of the consultants working on the implementation of the
project. The project manager and director will bring major work elements to LOCATE
and its subcommittee FIND for recommendations. These will include the following
deliverables from the program coordinator:

(1) Requests for proposals for all work will be reviewed by FIND before they are
issued. LOCATE will receive them for information.

(2) Recommendations on consultant and contract selection will be made by FIND
after review of information presented to it from the program coordinator.
LOCATE will review and endorse the recommendation prior to its referral to
RCRRA.

Project organization charts, outlines and details of roles and responsibilities will
be reviewed by FIND and LOCATE.

The critical decision matrix will be reviewed by LOCATE and FIND.

The governance structure will be recommended to FIND and LOCATE.

The critical path chart will be presented LOCATE by the program coordinator at
every meeting. This chart will outline the milestones from the current phase to
completion of Phase I of the project. [t will also include estimated dates for
completion of the milestones.

A budget and funding chart which outlines the workplan, the schedule, budget
and funding availability will be reviewed by FIND and LOCATE at least twice
each year.

The program coordinator will report to LOCATE at each meeting on community
engagement activities.

Page 1 of 2




LOCATE will make recommendations to Ramsey County Regional Railroad Authority
on the information listed above.

LOCATE will inform and advocate for the project, along with Ramsey County Regional
Railroad Authority, at meetings with a variety of federal, state, and city agencies, elected
officials, community groups and interested citizens regarding the project development of
the multi modal transit hub.

LOCATE will coordinate work on Union Depot multi modal transit hub with the
members’ respective organizations or projects.

Page 2 of 2
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RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY

REQUEST FOR BOARD ACTION
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DMJM Harris for an amount not to exceed
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RESOLUTION

Board of Ramsey County Regional Railroad Authority

Date: No.:

WHEREAS, Ramsey County Regional Railroad Authority is a participant in the
Central Corridor light rail transit project; and

WHEREAS, A proposal has been made for a downtown loop light rail transit
route that would serve many of the transit generators in the downtown St. Paul area;
Now, therefore Be it

RESOLVED, That Ramsey County Regional Railroad authorizes its Chair to
execute a contract with DJMJ Harris for an amount not to exceed $40,000 for the
conceptual study of the downtown loop light rail transit alignment.

RAMSEY COUNTY REGIONAL RAILROAD AUTHORITY
YEA  NAY  OTHER

Tony Bennett
Toni Carter

Jim McDonough
Rafael E. Ortega
Jan Parker
Victoria Reinhardt
Janice Rettman

Rafael E. Ortega, Chair By:

Tony Bennett, Secretary




Ramsey County Regional Railroad Authority

6560 Ramsey County Government Cenfer-West, 50 West Kellogg Boulevard
St. Paul, Minnesota 55102 (651) 266-2760 / FAX (651) 2662761

MEMORANDUM

Ramsey County Regional Railroad Authority Commissioners
David Twa, County Manager

From: Kathryn DeSpiegelaere, Director

Subject: Request for approval to negotiate a contract to evaluate alternate Central
Corridor downtown alignment

Date: September 27, 2006

A modification has been suggested to the route proposed for Central Corridor light rail
transit in downtown Saint Paul. In order to assess whether the new route should be
considered in preliminary engineering, the construction and operating cost, ridership
estimates, and travel time estimates should be evaluated.

The proposed alignment can be generally described as a one-way loop that would operate
as follows:

South on Rice with a station at University and Rice

Station two blocks south of University on Rice

South on John Ireland with station near cathedral

SE in front of the cathedral on structure over |-35E Station at Smith or West 7th
(either elevated or at grade) ‘

East on Kellogg with a station at Science Museum

Station at Wabasha

East on 2nd Street down to concourse level behind Depot with station at Depot
Leave Depot on Wacouta (structure probably required)

North to 7th with station at 7th

Follow 7th to Jackson with station at Jackson

North on Jackson with station at Regions Hospital

West on University with line depressed behind Capitol

Rejoin eastbound line at Rice.
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In order to complete the evaluation in a timely manner, staff has contacted DMJM Harris
since they are familiar with the project and have done the current ridership and travel
time estimates.

A scope of work has been developed that includes the following categories:
Task 1 — Develop operating plan and cost estimates

Task 2 — Estimate capital costs

Task 3 — Generate ridership and travel time information

Task 4 — Evaluate cost-effectiveness impacts and prepare report

The estimated budget is $40,000 and the work can be completed within two months.

Staff requests permission to negotiate a contract with DMJM Harris for the Chairman’s
signature to complete the project within 60 days at a price not to exceed $40,000. The
contract would contain the standard provisions used by the Rail Authority.






