Flight Campaign ID: 2018_P2C1
Airport, FBO ID, City: Boulder Muni, KBDU, Boulder

Domain: D10
Sites Flown: none
Days left in Domain: 17

Report Author: John Adler
Flight Crew: n/a
Ground/GPS Crew: n/a
Pilots: n/a
Additional Personnel: n/a

GPS Instruments: AOP-01, CHLL
Flight Hours: 0.0
Hours until aircraft maintenance: ~121.6

Summary: N70AR completed de-installation of the E8C1 payload, and installed Payload 2. The system has begun cooling and it is possible a flight could happen Wednesday afternoon, but it most likely will occur on Thursday morning (weather dependent).

Concerns: None.

Comments: Great job by Abe, Heather, Robb, and Chris! Excellent teamwork lead to quick resolution of several minor installation issues.