Shop Drawing Transmittal

Weston & Sampson Engineers, Inc.

Instruction for Preparing Transmittal

No action will be taken on any item unless accompanied by this form.
TRANSMITTAL NOS. to be consecutive (1, 2, 3, etc.).

Each resubmittal of same item shall use same number with suffix letter (A, B,
etc.).

SPEC. SECT. NO: Only one spec. section no. to each transmittal.
DESCRIPTION: Complete identification of document or group of documents.
SOURCE: Originator of document(s) being submitted.

DRAWING NO: Identification of document(s).

CONTRACT DRAWING REFERENCE: Contract drawing number(s) showing
details of document(s).

SPECIAL INSTRUCTIONS: Special cases and emergencies, changes in
distribution and special handling requests, etc. should be entered here.
SIGNATURE OF CONTRACTOR: Signature of individual who reviews and
approves material prior to submittal to engineer.

THIS SECTION TO BE COMPLETED BY CONTRACTOR

TRANSM. NO. SPEC. SECT. NO. DATE CONTRACTORS JOB NO. W&S JOB NO.
PROJECT NAME & CONTRACT NO. LOCATION
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Rocky Hill, Connecticut 06067 M
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DRAWING NO. NO. CONTRACT
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THIS CERTIFIES THAT ALL ITEMS SUBMITTED HEREWITH HAVE BEEN CHECKED BY THE CONTRACTOR, ARE IN SIGNATURE &
CONFORMANCE WITH THE REQUIREMENTS OF THE CONTRACT DOCUMENTS, EXCEPT AS NOTED, AND ARE e
APPROVED BY THE CONTRACTOR FOR THIS PROJECT.

THIS SECTION TO BE COMPLETED BY W&S

ACTION CODE:

1. FURNISH AS SUBMITTED
2. FURNISH AS NOTED

3. REVISE AND RESUBMIT

4. REJECTED- SEE REMARKS
5. ACKNOWLEDGEMENT

6. SUBMITTAL NOT REQUIRED, RETURNED WITHOUT REVIEW

ALL REQUIREMENTS OF THE CONTRACT DOCUMENTS

a. INSTALLATION SHALL PROCEED ONLY WHEN ACTION CODE IS 1 OR 2
b. ACTION CODED 3 SHALL BE RESUBMITTED WITHIN TIME LIMIT SET IN CONTRACT
c. REVIEW DOES NOT RELIEVE CONTRACTOR FROM RESPONSIBILITY OF COMPLIANCE WITH

Weston & Sampson Engineers, Inc.




SUBMITTAL TRANSMITTAL DATE: April 28, 2026

To: City of Bristol From: YIELDV
111 North Main Street INDUSTRIES

Bristol, CT 06010

P.O. Box 6
VIA: Weston & Sampson Torrington, CT 06790
Ying Zhang, Landscape Designer
PROJECT SUBMITTAL NO.: 5

Renovations & Improvements at Page Park — Phase 2

Transmitted herewith for review and comment are the following:

Copies | Page No. DESCRIPTION

| Blasting Plan

| hereby certify that | have carefully examined the
enclosed submittal and have determined and verified all
field measurements, construction criteria, materials,
catalog numbers and similar data, coordinated the
submittal with other submissions and the work of other
trades and contractors, and to the best of my knowledge
and belief, the enclosed submittal is in full compliance
with the Contract Documents, except for the following
deviations:

By: Craig Bothroyd

Signature: =

Title: Project Manager




Blasting Plan

1. GENERAL

This blasting plan is submitted in accordance with project specifications and outlines the
procedures, personnel qualifications, permitting, and monitoring requirements for blasting
operations associated with the project.

2. BLASTING PLAN

Blasting operations will be conducted in accordance with all applicable federal, state, and local
regulations, as well as project specifications. The Fire Marshal has been notified, and all blasting
operations will be conducted in accordance with any applicable requirements or stipulations
established by his office. Prior to blasting a pre-blast survey will be submitted in accordance with
the project specifications (as required).

Blasting operations will be performed by McElhone Construction LLC, a licensed blasting
contractor operating in Connecticut, Massachusetts, and New York. The contractor is responsible
for all blasting and monitoring operations associated with this project. The Owner, James
McElhone (Phone: 860-489-8031), holds Blasting Permit No. 15031 and is licensed for Type 1,
Type 2, and Type 3 blasting operations.

Blasting monitoring will be performed during operations to measure ground vibration and air
overpressure. Daily blasting reports will be prepared and stored for reference.

3. QUALITY CONTROL

Quality control measures will be implemented throughout blasting operations to ensure
compliance with project requirements. This includes verification of blast procedures, monitoring
results, and documentation of daily activities.

4. BLASTING LIMITS

Please refer to the markup on the following page outlining the expected limits of blasting
procedures.









