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TOWN OF LOOMIS 
 

NOTICE INVITING BIDS  
Train Depot Plaza Shade Improvements Project 

 
INSTRUCTION FOR SUBMITTING BIDS 
The Town of Loomis is soliciting bids from qualified Contractors to complete the project described herein.   
 
1. Qualifications:  Contractor shall possess either a valid Class A (General Engineering) or Class C-27 

(Landscaping Contractor), California Contractor’s License at the time the contract is awarded.    
 
2. Project Description:  the work generally includes the installation of new shade trees, and the installation 

of a 4-Point Hypar shade sail at the existing train depot plaza and in Loomis, CA along with various other 
incidentals associated with the above improvements.  

 
3. Cost Estimate and Duration:  The estimated cost for the work is roughly $200,000.  The project duration 

is 60 working days.  The Town anticipates awarding the contract shortly after the bid opening with a notice 
to proceed in September 2024.          

 
4. Bid Package:  Plans and specifications are available free of charge.  A copy can be obtained from the 

Town’s plan hosting site, CIP List https://ciplist.com/plans/?Loomis/city/11681 or by emailing a request to 
the Town Engineer at the email address below. 

 
5. Pre-Bid Meeting:  A pre-bid meeting has not been scheduled, nor is one anticipated, since all of the work 

is within the public right-of-way and is readily available for bidders to visit and review.  
 
6. Staff Contact/Questions:  Town of Loomis  

Attn:  Richard Ly-Lee, Town Engineer 
3665 Taylor Road, Loomis, CA  95650 

(916) 824-1518    
townengineer@loomis.ca.gov 

 
7. Prevailing Wage:  As a “Public Works” project and pursuant to Section 1773 of the Labor Code, the general 

prevailing wage rates for Placer County shall apply to this contract.     
  
8. Reply Format:  All forms in the “Bid Proposal” Section shall be completed and returned to the Town Clerk 

at the Loomis Town Hall, 3665 Taylor Road, Loomis, California, by the bid’s due date.  Bids are required for 
the entire work described herein.   

 
9. Bids Due:    10:00 a.m., Thursday, August 1, 2024  
 
10. Bidder’s Security:  Bids must be accompanied by a proposal guarantee amounting to ten percent (10%) 

of the total bid as described in the specifications.  Said guarantee shall be forfeited to the Town in case the 
bidder depositing the same does not, within seven calendar days after written notice that the contract has 
been awarded to him (1) enter into a contract with the Town and (2) furnish Performance and Payment 
Bonds and the required Insurance, as described in the specifications.  

       
11. Bid Award:  The bid will be awarded to the lowest responsive and responsible bidder at the discretion of 

the Town Council.  The Town reserves the right to reject any and all bids, or to waive any errors, 
discrepancies or irregularities.   

 
12. Firm Prices:  All bid prices will be held firm for a minimum of sixty (60) calendar days after the due date for 

submitting bids. 
 

https://ciplist.com/plans/?Loomis/city/11681
mailto:townengineer@loomis.ca.gov


  

 

 
 

  
 

THE FOLLOWING DOCUMENTS MAKE UP  
THE BID PROPOSAL AND ARE TO BE SUBMITTED  

AS PART OF THE BID 
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BID PROPOSAL 
 

Train Depot Plaza 
Shade Improvements Project 

 
Bid To: Town of Loomis  
 3665 Taylor Road  
 Loomis, CA  95650 
 
Bid From:  
 Bidder’s Company Name:          
 

Contact Person:           
 
Business Street Address:          
  
Town, State, Zip Code:          
 
Phone No.:   (     ___      )        
 
E-mail:          __    ________    
 
Contractor’s License Class:_________ No.:        
 
Contractor’s License Expiration Date:  ____       
 
DIR Registration Number:           

 
 
I, as bidder, declare that I have satisfied myself as to the actual conditions and requirements of 
the proposed work by careful examination of the location and by examination of the contract 
documents. The failure or omission to examine any location, equipment, form, instrument or 
document shall in no way relieve the bidder from any obligation in respect to this bid.   
 
I hereby certify that this bid is genuine and I have not in any manner sought by collusion to secure 
for myself an advantage over any other bidder. 
 
I agree that if this proposal is accepted, I will contract with the Town of Loomis in the form of the 
agreement proposed, will provide all bonds and insurance certificates as required under the 
agreement and will furnish all equipment, materials and perform all labor required to complete the 
work in accordance with the contract documents for the prices set forth in the Bid Schedule. 
 
I have carefully checked all of the calculations in the Bid Schedule and understand that the Town 
shall not be responsible for any errors or omissions on my part in making up this bid.   
 
I agree that this bid may not be withdrawn for a period of sixty (60) calendar days from the date 
of the bid opening and that the Town reserves the right to reject any or all bids or waive any 
irregularity or informality in the bids received. 
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BID PROPOSAL  
Train Depot Plaza Shade Improvements 

 
BID SCHEDULE 
Bids are to be submitted for the entire work.  All applicable taxes, patent rights or royalties, freight, 
permit fees and other costs deemed incidental to the work shall be included in the prices quoted.  
All blanks for unit price and extension shall be completed. Any discrepancy between the unit price 
and the extended price or total bid shall be resolved by using the unit price.  

 
Item 
No. 

Item 
Description 

Est. 
Quantity 

 
Unit 

Unit  
Price 

Item 
Total 

1 Mobilization and General Conditions 1  LS $  $  
2 Tree and Plant Protection Fencing 1  LS $  $  
3 Site Clearing & Demolition 1  LS $  $  
4 4-Point Hypar Shade Sail 1  LS $  $  
5 Export Soil (F) 60  CY $  $  
6 Import Topsoil 60  CY $  $  
7 8" Wide Concrete Curb 10  LF $  $  
8 Root Barrier 305  LF $  $  
9 Irrigation System 1  LS $  $  
10 Soil Amendments and Preparation  1  LS $  $  
11 24" Box Tree 3  EA $  $  
12 36" Box Tree 3  EA $  $  
13 48" Box Tree 3  EA $  $  
14 60" Box Tree 2  EA $  $  
15 5 Gallon Shrub 12  EA $  $  
16 Tree Diaper (TD48R Quarter Units) 81  EA $  $  
17 Recycled Chipped Bark Mulch  

(4" Depth) 
15  CY $  $  

18 Salvage and Replant Irises 1  LS $  $  

(F) – Final Pay Item (per Standard Specifications Section 9-1.02C) 
 

Total Base Bid Amount:  $___________________ 
Notes:  

1. The Contract will be compared and awarded on the basis of the Base Bid Amount.  
2. All items on the Base Bid Schedule must be bid.  Partial bids will not be accepted. 
3. The Town reserves the right to reject all bids for any reason whatsoever. 
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DESIGNATION OF SUBCONTRACTORS 
 

The Contractor shall perform work equaling at least 30 percent of the value of the original total 
bid with the Contractor’s own employees and equipment.   

 
In accordance with the Subletting and Subcontracting Fair Practices Act, Public Contract Code 
sections 4100 et seq. (the “Subcontracting Act”), the Bidder hereby certifies and submits, as 
required by law, the following concerning subcontractors: 
 
1. The portion of the work, which will be done by each such subcontractor; and 
 
2.   The name, address and license number of each subcontractor who will perform work or 

labor, fabricate a portion of the work or improvement according to detailed drawings in the 
project plans, or render service to the Contractor in or about the construction of the work in 
an amount in excess of one-half of one percent (0.5%) of the Contractor’s total bid. 

 
 

Portion of Work to be 
Performed by Subcontractor 

 

Subcontractor Name, 
Address and License Number  

(Subcontractor’s License No. Required under AB 
44) 

Registered 
with DIR?  
 check if yes 

1.    

   

2.    

   

3.    

   

4.    

   

5.    

   

6.    

   

(For additional Subcontractors, attach copies of this sheet as necessary) 

 
 
 

  DEPARTMENT OF INDUSTRIAL RELATIONS REGISTRATION REQUIREMENT 

In accordance with Labor Code Section 1725.5, all contractors and subcontractors listed on a 
public works bid proposal must be registered with the DIR.   
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STATEMENTS, QUESTIONNAIRE AND NON-COLLUSION AFFIDAVIT 
The following Statements, Questionnaire and Non-Collusion Affidavit are being made a part 

of this Proposal.  By signing the signature portion of the Proposal, the contractor certifies that 
under penalty of perjury, the responses are true.  Bidders are cautioned that making a false 
certification may subject the certifier to criminal prosecution. 
 
 

PUBLIC CONTRACT CODE SECTION 10285.1 STATEMENT 
 

In accordance with Public Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the 
bidder hereby declares under penalty of perjury under the laws of the State of California that the 
bidder 

                    Has ___         Has Not ___ (Bidder to check one) 

been convicted within the preceding three years of any offenses referred to in that section, 
including any charge of fraud, bribery, collusion, conspiracy, or any other act in violation of any 
state or federal antitrust law in connection with the bidding upon, award of, or performance of, any 
public works contract, as defined in Public Contract Code Section 1101, with any public entity, as 
defined in Public Contract Code Section 1100, including the Regents of the University of California 
or the Trustees of the California State University.  The term "bidder" is understood to include any 
partner, member, officer, director, responsible managing officer, or responsible managing 
employee thereof, as referred to in Section 10285.1. 

 
 

PUBLIC CONTRACT CODE SECTION 10162 QUESTIONNAIRE 
 

In accordance with public Contract Code Section 10162, the bidder shall complete, under 
penalty of perjury, the following questionnaire: 

 
Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary 

interest in the bidder, ever been disqualified, removed, or otherwise prevented from bidding on, 
or completing a federal, state, or local government project because of a violation of law or safety 
regulation? 

 
                    YES ___         NO ___ (Bidder to check one) 

If the answer is yes, explain the circumstances in the space below: 
 

____________________________________________________________________ 
 

_____________________________________________________________________ 
 

____________________________________________________________________ 
 

_____________________________________________________________________ 



  

 

PUBLIC CONTRACT SECTION 10232 STATEMENT 
 

In accordance with Public Contract Code Section 10232, the Contractor, hereby states under 
penalty of perjury, that no more than one final un-appealable finding of contempt of court by a 
federal court has been issued against the Contractor within the immediately preceding two year 
period because of the Contractor's failure to comply with an order of a federal court which orders 
the Contractor to comply with an order of the National Labor Relations Board. 

 
 

EQUAL OPPORTUNITY EMPLOYER STATEMENT 
 

 We participate in the Affirmative Action Program of the Town of Loomis and accept the 
following operating policy as an equal opportunity employer: 
 
"It is the policy of this company to assure that applicants are employed and that employees are 
treated during employment without regard to their race, religious creed, color, sex, age, national 
origin or ancestry.  Such action shall include, but not be limited to, employment upgrading, 
demotion or transfer, recruitment or recruitment advertising, layoff or termination, rates of pay or 
other forms of compensation and selection for training, including apprenticeship, pre-
apprenticeship training and on-the-job training." 

 
 

PUBLIC CONTRACT CODE SECTION 7106  
TITLE 23, UNITED STATE CODE, SECTION 112  

NON-COLLUSION AFFIDAVIT 
 

In accordance with Title 23, United States Code Section 112 and Public Contract Code 7106 
the bidder declares that the bid is not made in the interest of, or on behalf of, any undisclosed 
person,  partnership, company, association, organization, or corporation; that the bid is genuine 
and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any 
other bidder to put in a false or sham bid, and has not directly or indirectly colluded,  conspired, 
connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall 
refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by 
agreement,  communication, or conference with anyone to fix the bid price of the bidder or any 
other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other 
bidder, or to secure any advantage against the public body awarding the contract of anyone 
interested in the proposed contract; that all statements contained in the bid are true; and, further, 
that the bidder has not, directly or  indirectly, submitted his or her bid price or any breakdown 
thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will 
not pay, any fee to any corporation, partnership, company association, organization, bid 
depository, or to any member or agent thereof to effectuate a collusive or sham bid. 
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BIDDER’S QUALIFICATIONS 
 

The following statements as to the financial qualifications and experience of the Bidder are 
submitted as a part of this Bid and the Bidder guarantees the truthfulness and accuracy of the 
information.  Pursuant to Public Contract Code 10165, financial statements and experience 
questionnaires are not public records and are not open to public inspection.  
 
Financial Data 
Reference is hereby made to the following bank or banks as to the financial responsibility of the 
bidder. 

 
NAME OF BANK ADDRESS 
 
         
 
         
 
         
 

Experience Data 
The Bidder has been engaged in the contracting business, under the present business name for 
________ years.  Experience in work of a nature similar to that covered in this Bid extends over 
a period of __________ years. 
 
The Bidder as a Contractor has never failed to satisfactorily complete a contract awarded to him, 
except as follows:  (Name all exceptions and reasons therefore): 
 
 
 
 
 
 
 
Bidder’s Personnel 
The following is a list of key personnel including an listing of the person’s knowledge, ability or 
trade along with a brief description of their experience.  If Bidder is awarded the Contract, it is 
understood that the work will be directed and actively supervised by one of these persons.   
 
 List of Personnel  Knowledge/Skills Experience                
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BIDDER’S REFERENCE 
 
List three (3) major projects which the Bidder has performed comparable work within the last three 
(3) years.  Provide a contact person and description of the project, or other such information that 
will demonstrate the ability to vigorously prosecute the work.  Attachments containing the 
information requested below may also be provided, in lieu of using this form. 
 
1. 

            PROJECT NAME                    LOCATION            YEAR COMPLETED 
 
         
          AGENCY CONTACT PERSON                 TELEPHONE NO.   FINAL CONSTRUCTION COST 
 
         
          BRIEF DESCRIPTION OF THE WORK AND/OR MANNER OF EXECUTION 
 
         
           
 
         
           
 
         
 
 
 

2. 

            PROJECT NAME                    LOCATION            YEAR COMPLETED 
 
         
          AGENCY CONTACT PERSON                 TELEPHONE NO.   FINAL CONSTRUCTION COST 
 
         
          BRIEF DESCRIPTION OF THE WORK AND/OR MANNER OF EXECUTION 
 
         
           
 
         
 
 
         
           
 
 

3. 

            PROJECT NAME                    LOCATION            YEAR COMPLETED 
 
         
          AGENCY CONTACT PERSON                 TELEPHONE NO.   FINAL CONSTRUCTION COST 
 
         
          BRIEF DESCRIPTION OF THE WORK AND/OR MANNER OF EXECUTION 
 
         
   
         
         
 
          
         
 



P-8 
 

SIGNATURE PAGES 
 

The terms and conditions of the final Construction Agreement, when executed, shall control and 
supersede anything herein to the contrary or inconsistent with such contract.   
 
The bidder states that he has inspected the site of the propose work in order to satisfy himself, 
by personal examination, or by such other means as he prefers, of the location of the proposed 
work and as to the actual conditions of and at the work site.  The bidder hereby offers to furnish 
all labor, materials, equipment, transportation, and services necessary to complete the work on 
this project in accordance with the Contract Documents and to complete all requirements of the 
Contract Documents for the sums quoted in this Bid. 
 
Addenda: 
(if any) bidder has received and examined all addenda issued during the bid period and agrees 
that all addenda shall be made a part of the Contract Documents.  The bidder acknowledges 
receipt and incorporation of all impacts resulting from all addenda issued by signing and 
submitting with the bid proposal the signature page from each addendum. 
 
Bidder’s Guarantee:  
In accordance with Public Contract Code Section 20170, accompanying this Bid is 
_______________ (insert the word “Cash”, “Cashier’s Check”, “Certified Check” or “Bidder’s 
Bond” as the case may be) made payable to the Town of Loomis in the amount of 
___________________________________________________($_______________) equal to 
at least ten percent (10%) of the total amount of this bid.  This amount is given as a guarantee 
that, in case the undersigned defaults in executing a contract and/or furnishing the necessary 
bonds after contract award, the said guarantee and the money payable thereon shall become 
and remain the property of the Town as liquidated damages.  
 
Company Profile: 
The names of all persons interested in the foregoing bid as principals are as follows: 
(Note: If the bidder is a corporation, state the legal name of the corporation and the names of 
the president, secretary, treasurer and manager thereof.  If the bidder is a partnership, state the 
true name of the firm and the names of all individual partners composing the firm.  If the bidder 
is an individual, state the first and last name in full). 
 

Firm Name:            
 
Business Address:          
 
Names and Titles of Company Officers: 
            
1.             
 
2.             
 
3.             
 
4.             
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Statements, Questionnaire and Non-Collusion Affidavit: 
The Statements, Questionnaire and Non-Collusion Affidavit included in this proposal are to be 
made a part of the Proposal.  By signing the signature portion below, the contractor certifies that 
under penalty of perjury, the responses are true.  Bidders are cautioned that making a false 
certification may subject the certifier to criminal prosecution. 
 
Proposal Execution: 
IN WITNESS WHEREOF, the undersigned, as bidder, represent and warrant that they have the 
right, power, legal capacity, and authority to enter into and execute this document on behalf of 
the Bidder, and have executed this document by setting hereto their names, titles, and 
signatures.  The representations made herein, including but not limited to the above contractor’s 
license, expiration date and name of bidder, are true and correct, shall be complied with and are 
made under penalty of perjury.  
 
IF SOLE OWNER, sign here: 

I sign as sole owner of the business named above:___________________________ 
 
Social Security Number:_________________________________________________ 
 
Employer Identification Number:___________________________________________ 
 

IF PARTNERSHIP, sign here: 
The undersigned certify that we are partners in the business named above and that we sign 
this proposal with full authority to do so. (one or more partners sign) 
 
By_____________________________________ (Title) _________________________ 
 
By_____________________________________ (Title) _________________________ 
 
Federal Tax Identification No. (FEIN):_________________________________________ 
 
State Tax Identification No.:_______________________________________________ 
 

IF CORPORATION, execute here: 
The undersigned certify that they sign this proposal with full and proper authorization to do so. 
 
By_____________________________________ (Title) _________________________ 
 
By_____________________________________ (Title) _________________________ 
 
Incorporated under the laws of the State of ___________________________________ 
 
Federal Tax Identification No. (EIN):_________________________________________ 
 
State Tax Identification No.:_______________________________________________ 
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BID GUARANTEE 
 
To Accompany Contract Proposal 
KNOW ALL PERSONS BY THESE PRESENTS: 
 
That we, the undersigned _________________________________________, as principal and  
 
__________________________________, as surety, are held and firmly bound unto the Town 
of Loomis as OWNER in the penal sum of TEN PERCENT (10%) of the total amount of the bid of 
the principal, for the payment of which, well and truly to be made, we hereby jointly and severally 
bind ourselves, successors and assigns. 
 
The condition of the above obligation is such that whereas the Principal has submitted to OWNER 
a certain BID, attached hereto and hereby made a part hereof to enter into a contract in writing, 
for the Train Depot Plaza Shade Improvements Project. 

 
NOW, THEREFORE 

(a) If said BID shall be rejected, or 
(b) If said BID shall be accepted and the Principal shall execute and deliver a contract in the 

Form of Contract attached hereto (properly completed in accordance with said BIDS 
including all required bonds for faithful performance and labor and material, as well as all 
required evidence of insurance) then this obligation shall be void, otherwise the same shall 
remain in force and effect. 

 
In the event the Town brings suit upon this Bond, surety shall pay reasonable attorney’s fees and 
costs incurred by the Town in such suit. 
 
The Surety, for value received, stipulates and agrees that the obligations of said Surety and its 
BOND shall be in no way impaired or affected by any extension of the time within which the Town 
of Loomis may accept such BID; and said Surety does hereby waive notice of any such extension. 
 
 IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and 
seals, and such of them as are corporations have caused their corporate seals to be hereto affixed 
and these presents to be signed by their proper officers, this day and year first set forth. 
 
 
 
 
By:          (L.S.)      By:                
 (Principal)                (Seal)                   (Surety)                   (Seal)  
 
Subscribed and sworn to before me, a Notary Public in and for the State of California, County of  
 
_____________________, this ______ day of _________________, 20____. 
 
Signature of Notary Public:________________________ (Seal)   
 
My Commission expires __________________, 20_____    
           
IMPORTANT:  Surety companies executing BONDS must be authorized to transact Surety insurance in the State of California.  If 
Contractor is Partnership, all partners should execute BOND.  



  

 

 
 
 

THIS ENDS THE DOCUMENTS THAT MAKE UP  
THE BID PROPOSAL  

 
 

THE FOLLOWING DOCUMENTS ARE TO BE 
PROVIDED BY THE SUCCESSFUL BIDDER 
FOLLOWING THE AWARD OF CONTRACT 

 
- CONTRACT 
- FAITHFUL PERFORMANCE BOND 
- LABOR AND MATERIALS BOND 
- CERTIFICATE OF INSURANCE 
- WORKER’S COMPENSATION INSURANCE CERTIFICATE 
- CONTRACTOR’S 1-YEAR GUARANTEE 

 



 
 

CONTRACT 
 

At Loomis, California , this    day of     , 20_____, the TOWN OF 
LOOMIS, a municipal corporation, in Placer County, State of California, hereinafter called “TOWN” 
and _____________________________herein called “CONTRACTOR” hereby agrees: 
1. That into this contract, as though fully set out herein, are incorporated the Notice Inviting Bids, 

Proposal Forms, General Provisions, Special Provisions, Technical Specifications, Plans, and 
addenda, if any, and such other writing set forth in that document entitled Contract Book for the 
Train Depot Plaza Shade Improvements Project dated July 2024. 

2. That CONTRACTOR shall perform and be bound by all of the terms and conditions of this 
contract as above expanded, and in strict conformity therewith shall perform and complete in good 
and workmanlike manner the Train Depot Plaza Shade Improvements Project, in accordance 
with plans and specifications on file in the office of the Town Engineer of the Town of Loomis. 

3. That for such performances TOWN shall pay to CONTRACTOR the prices set forth in the 
accepted bid proposal, as shown within the Contract Book, at the time and in the manner set forth 
in the Contract Book.  CONTRACTOR shall receive total compensation in an amount not to 
exceed $                                            based upon satisfactory completion, as measured by the bid 
items, in the quantities of actual work performed, and paid at the bid item unit prices.  
CONTRACTOR shall accept such payment in full satisfaction of all claims incident to such 
performances. 

4. That in no case shall any department, Council, of officer in the TOWN be liable for any portion of 
the contract price nor shall TOWN or any department, Council or officer thereof be liable for any of 
the work performed by said CONTRACTOR under this contract. 

5. That, in accordance with the provisions of Section 1296 of the Code of Civil Procedure of the 
State of California, in any arbitration, whether agreed to or required by law to resolve a dispute 
relating to this contract, the arbitrator’s award shall be supported by law and substantial evidence. 

6. That, CONTRACTOR is aware of the provisions of Section 3700 of the Labor Code which require 
every employer to be insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that code, and that CONTRACTOR will comply 
with such provisions before commencing the performance of the work of this contract. 

7. CONTRACTOR shall assume the defense of, and indemnify and hold harmless TOWN, its officers, 
employees, and agents, and each and every one of them, from and against all actions, damages, 
claims, losses or expenses of every type and description to which they may be subjected or put, by 
reason of, resulting from the performance of the work, provided that such action, damage, claim, 
loss or expense is attributable to bodily injury, sickness, disease or death, or to injury to, or 
destruction of property, whether upon or off the work, including the loss of use thereof, and is 
caused in whole or in part by any negligent act or omission of the Contractor, subcontractor, anyone 
directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, 
whether or not it is caused in part by a party indemnified hereunder. 

 
Approved as to Form: 
 
By:        By:        
 Town Attorney , Town of Loomis    Town Manager, Town of Loomis 
 
Approved as to Sufficiency: 
 
By:        By:        
 Town Engineer, Town of Loomis    Contractor 



 
 

FAITHFUL PERFORMANCE BOND 
 
 

KNOW ALL MEN BY THESE PRESENTS, that      , as Principal, and 
      , a corporation authorized to do business in the State of 
California and organized and existing under and by virtue of the laws of the State of    as 
Surety, are held and firmly bound unto the Town of Loomis, a municipal corporation of the County of 
Placer, the State of California, in the sum of $                                   for the faithful performance of a 
certain contract hereinafter referred to, to be paid to the Town of Loomis for the payment of which 
well and truly to be made, the said Principal and the said Surety hereby bind themselves and, all and 
singularly, their heirs, administrators, executors, successors and assigns, jointly and severally, firmly 
by these presents. 
 
Signed by us and dated this    day of      20____. 
 
WHEREAS, the said Principal has entered into the annexed contract with the Town of Loomis to 
perform and complete, in strict conformity herewith and in a good and workmanlike manner the Train 
Depot Plaza Shade Improvements Project, in accordance with maps, plans and specifications on 
file in the office of the Town Engineer of the Town of Loomis. 
 
NOW, THEREFORE, the conditions of the above and foregoing obligations are such that: 
 
If the said Principal shall faithfully perform the said contract, then the above obligation with respect to 
the faithful performance of said contract shall be void; otherwise to remain in full force and effect. 
 
And that said Surety, for value received hereby stipulates and agrees that no change, extension of 
time, alteration or addition to the terms of the contract or to the work to be performed thereunder or 
the specifications accompanying the same shall in any way affect its obligations on this bond, and it 
does hereby waive notice of any such change, extension of time, alteration or addition to the terms of 
the contract or to the work or to the specifications. 
 
If case suit is brought upon this bond by the Town of Loomis, a reasonable attorney’s fee, to be fixed 
by the court, shall be paid by Principal and Surety. 
 
IN WITNESS WHEREOF, the said Principal and Surety have executed this instrument the day and 
year first hereinabove written. 
 
Approved as to Form: 
 
 
By:       By:        
 Town Attorney      Principal (Contractor) 
 
Approved: 
 
 
By:        By:        
 Town Manager      Surety 



 
 

LABOR AND MATERIALS BOND 
 
KNOW ALL MEN BY THESE PRESENTS, that      , as Principal, and 
    , a corporation authorized to do business in the State of California and 
organized and existing under and by virtue of the laws of the State of    as Surety, are held 
and firmly bound unto the Town of Loomis, a municipal corporation of the County of Placer, the State 
of California, in the sum of $                                             for the benefit of laborers and material 
hereinafter designed to be paid to the Town of Loomis for the payment of which well and truly to be 
made, and said Principal and the said Surety hereby bind themselves and, all and singularly, their 
heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these 
presents. 
 
Signed by us and dated this    day of     , 20____. 
 
WHEREAS, the said Principal has entered into the annexed contract with the Town of Loomis to 
perform and complete, in strict conformity therewith an in a good and workmanlike manner the Train 
Depot Plaza Shade Improvements Project, in accordance with maps, plans and specifications on 
file in the office of the Town Engineer of the Town of Loomis. 
 
NOW THEREFORE, the conditions of the above and foregoing obligations are such that: 
If said principal or his or her subcontractors, their heirs, executors, administrators, successors and 
assigns shall fail to pay for any materials, provisions, provender or other supplies or teams used in, 
upon, for or about the performance of the work contracted to be done, or for any work or labor 
thereon of any kind or for amounts due under the Unemployment Insurance Act with respect to such 
work or labor, then said Surety will pay the same in or to an amount not exceeding the amount 
hereinabove specified to be for the benefit of laborers and material, and also will pay, in case suit is 
brought upon this bond, such reasonable attorney’s fee as shall be fixed by the Court, awarded and 
taxed as provided by law. 
 
This bond, to the extent of the obligation herewith with respect to laborers and material, shall inure to 
the benefit of any and all persons, companies and corporations entitled to file claims under Division 3, 
Part 4, Title 15 of the Civil Code of the State of California, so as to give a right of action to them or 
their assigns in any suit brought upon this bond.  And that said Surety, for value received, hereby 
stipulates and agrees that no change, extension of time, alteration or addition to the terms of the 
contract or to the work to be performed thereunder or the specifications accompanying the same shall 
in any way affect its obligations on the bond, and it does hereby waive notice of any such change, 
extension of time, alteration or addition to the terms of the contract or to the work or the 
specifications.  In case suit is brought upon this bond by the Town of Loomis, a reasonable attorney’s 
fee, to be fixed by the Court, shall be paid by Principal and Surety. 
 
IN WITNESS WHEREOF, the said Principal and Surety have executed this instrument the day and 
year first hereinabove written. 
 
Approved as to Form: 
 
By:        By:        
 Town Attorney      Principal (Contractor) 
Approved: 
 
By:         By:        
 Town Manager      Surety 



 
 

TOWN OF LOOMIS CERTIFICATE OF INSURANCE 
General and Automobile Liability 

 
The undersigned insurance company hereby certifies to the Town of Loomis, California that it has 
issued a policy of insurance bearing Policy No.     to    in connection with a 
certain as work of improvement generally described as the Train Depot Plaza Shade Improvements 
Project, being a certain general and automobile liability policy which names the Town of Loomis, its 
officers and employees as additional insured, and which insures said Town, officers and said work of 
improvement, including but not limited to, coverage for all work performed by, for or on behalf 
of_________________   . 
Said policy of insurance provides coverage in the following minimum amounts and for the following 
periods: 
 
COVERAGE POLICY NO. POLICY PERIOD MINIMUM LIMITS OF LIABILITY 
1)  Bodily Injury   $1,000,000 each person 
   $1,000,000 each occurrence 
2)  Property Damage   $1,000,000 each person 

$1,000,000 each occurrence 
This policy provides:  (1) primary coverage for additional insured parties; if said additional insured 
have other insurance against loss covered by this policy, the other insurance shall be excess 
insurance only; (2) that said additional insured parties are not precluded form claim under this policy 
against other insured parties; and (3) each insurance policy required by this clause shall be endorsed 
to state that coverage shall not be suspended, voided, canceled by either party, reduced in coverage 
or in limits, except after thirty (30) days prior written notice by certified mail, returned receipt 
requested, has been given to the Town Clerk. 
 
      Address of Signatory:   
Insurance Company 
              
Authorized Signature (sign) 
              
Authorized Signature (type) 

VERIFICATION 
I declare under the penalty of perjury that I am authorized to sign this Certificate on behalf of the 
above-named insurer.  Executed at    , California, on the   day of   
 , 20____.* 
 
              
        Authorized Signatory (sign) 
              
        (type name) 
SUBSCRIBED AND SWORN TO BEFORE ME, a  
Notary Public, this     day of      , 20____. 
 
              
 (sign)       (type name) 
 
*If this certificate is executed outside of California, it must be sworn to before a Notary Public. 
 
FORM APPROVED:    , 20____by       
TOWN OF LOOMIS 



 
 

  
TOWN OF LOOMIS  

WORKER’S COMPENSATION INSURANCE CERTIFICATE 
 

The undersigned insurance company hereby certifies to the Town of Loomis, California, that it is an 
admitted Worker’s Compensation Insurer and that it has issued a policy of Worker’s Compensation 
Insurance, bearing policy number    to   .  Said policy is a valid policy of Worker’s 
Compensation insurance issued in a form approved by the California Insurance Commissioner and is 
now in full force and effect.  The full deposit on said policy has been paid.  The expiration date of said 
policy is the    day of     , 20____.  The undersigned insurer will give said 
Town of Loomis at least ten (10) days advance notice of the cancellation of said policy. 
 
Dated:      
 
             
      INSURANCE COMPANY 
 
      Address:      
 
             
 
             
    AUTHORIZED REPRESENTATIVE (Signature) 
 
             
    AUTHORIZED REPRESENTATIVE (Type Name) 
 
I declare under penalty of perjury that the foregoing is true and correct. 
 
Executed at Loomis, California on the    day of    , 20____. 
 
             
    AUTHORIZED REPRESENTATIVE (Signature) 
 
             
    AUTHORIZED REPRESENTATIVE (Type Name) 

  



 
 

 
CONTRACTOR 1-YEAR GUARANTEE 

 
 

We hereby guarantee the Train Depot Plaza Shade Improvements Project improvements which 
we propose to construct in the Town of Loomis for (1) year in accordance with the guarantee 
required in the specifications.  We agree to repair or replace any or all such work, together with 
all or any other work which may be displaced in so doing, that may be proven defective in 
workmanship or material within the period from the date of acceptance (recording of the Notice 
of Completion) without expense whatsoever to the Town, excluding ordinary wear and tear and 
unusual abuse or neglect. 
 
We shall provide a 1-year security of 10% of the total completion cost of the project at 
the time of final acceptance. 
 
In the event of our failure to comply with the above mentioned conditions within ten (10) days 
time after being notified in writing, we collectively or separately do hereby authorize the Town 
to proceed to have the defects repaired and made good at our expense and will pay the 
costs and damages incurred immediately upon demand. 
 
 
 Signed:   
 
   
  
   
 
                                                                         Dated:________________________________                                                            
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GENERAL PROVISIONS 
 

SECTION 1 – TERMS AND DEFINITIONS 

1.01 Terms – Unless otherwise stated, the words “directed, required, permitted, ordered, 
instructed, designated, considered necessary, prescribed, approved, acceptable, satisfactory,” or words of 
like meaning, refer to actions, expressions, and prerogatives of the Engineer. 
  

1.02 Definitions – Except as amended or supplemented, whenever in the Contract Documents 
the following terms are used, the intent and meaning shall be interpreted as follows: 

 
 Agreement - The written contract documents between the Town and the Contractor covering the 
performance of the work. 
 

As Shown, As Indicated, As Detailed - Where these words or words of similar import, are used, it 
shall be understood that reference to the drawings accompanying these specifications is made unless 
stated otherwise.  Where "As Directed", "As Permitted", "Approved", or words of similar import, are used, it 
shall be understood that the direction, requirements, permission, approval, or acceptance of the Engineer 
is intended unless stated otherwise.  As used herein, "Provide" shall be understood to mean "Provide 
Complete in Place" that is, "Furnish and Install”, "Install" shall mean the installation complete in place of an 
item of equipment furnished by the Town. 
 
 ASTM - American Society for Testing and Materials specifications. 
 
 AWWA - American Water Works Association and its Standard Specifications. 
 
 Addenda - Written or graphic instruments issued prior to the opening of bids which clarify, correct 
or change the bidding documents or the Contract Documents. 
 
 Bid - The offer or proposal of the bidder submitted on the prescribed forms setting forth the prices 
for the work to be performed.   

 
Bid Forms - Includes the Bid Schedule, Designation of Subcontractors, Bidders Statement of 

Responsibility, Bidder’s Non-Collusion Affidavit, Bid Security, and all other information requested by the Bid 
Proposal Documents. 

 
Bidder – Any individual, firm, partnership, corporation, or combination thereof submitting a bid for 

the work, acting directly or through a duly authorized representative.  After the Town awards the Contract, 
the term “Bidder” shall be equivalent to the term “Contractor” for the purpose of identifying the Contractor’s 
rights and obligations under the Contract Documents. 
 
 Bidding Documents - The Notice Inviting Sealed Proposals, Instruction to Bidders, Bid Proposal 
forms and Bidders Bond. 
 
 Bonds - Bid, performance, labor and material, and warranty bonds and other instruments of 
security. 
 

Change Orders – A written order by the Engineer to the contractor making changes in the plans or 
specifications which is signed by the Contractor and Town authorizing an addition, deletion or revision in 
the work, with possible adjustment in the contract price or the contract time, issued on or after the effective 
date of the Agreement.  If the change involves items for which there is no contract unit price, the order shall 
so state and stipulate that the changes shall be performed as extra work or work omitted. 
 

Town - The Town of Loomis acting through the Town Council or any other board, body, official(s) 
to which or to whom the power belonging to the Town Council has been properly delegated. 
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 Town Regulations - All written laws, rules, and policies established by the Town, including those 
set forth in the General Plan, Loomis Municipal Code, ordinances, resolutions, policies, procedures, and 
Town design documents (including the Standard Specifications, design standards, and relevant Public 
Facility Master Plans).   
 

Code – The terms Government Code, Labor Code, etc., refer to codes of the State of California. 
 

Contract – See definition for “Agreement”. 
 
 Contract Documents - See Agreement, Section 2.1, “List of Contract Documents and Precedence”.  
 
 Contract Drawings or Plans - All drawings which may have been prepared by or in behalf of the 
Town, as a basis for proposals, when duly signed and made a part of this contract by incorporation or 
reference, all drawings submitted in pursuance of the terms of this contract by the successful bidder with 
his proposal and by the contractor to the Town and reviewed by the Engineer; and all drawings submitted 
by the Engineer to the contractor during the progress of the work as provided for herein. 
 
 Contract Price - The total amount of money for which contract is awarded and as amended. 
 
 Contract Time - The number of days or the date stated in the contract as the duration for completing 
work. 
 
 Contract Unit Price - The Contractor’s original bid for a single unit of an item of work in the proposal. 
 

Contractor - An individual, partnership, corporation, developer, joint venture, subdivider or other 
legal entity entering into a contract or agreement with the Town to perform the work covered by this contract, 
and their authorized agents or legal representatives.  After the Town awards the Contract, the term 
“Contractor” shall be equivalent to the term “Bidder” for the purpose of identifying the Contractor’s rights 
and obligations under the Contract Documents.   
 
 Council - The Town Council of the Town of Loomis. 
 

Day or Days - Unless herein otherwise expressly defined, shall mean a calendar day of twenty-four 
hours each. 
 
 Defective Work - Work that is unsatisfactory, faulty, omitted, incomplete, deficient, or does not 
conform to the requirements of the Contract Documents, directives of the Engineer, or requirements of any 
inspection, reference standard, test, or approval specified in the Contract Documents, or has been 
damaged prior to the Engineer’s recommendation of final acceptance.  See General Provisions Section 
6.01, “Materials and Workmanship”. 
 

Directive – Any document, signed by the Town, with instruction to the Contractor pertaining to the 
completion of a project objective; including, but not limited to responses to requests for information, 
clarifications, letters of instruction, the notice of award and the notice to proceed. 

 
Engineer - The Engineer duly and officially appointed by the Town to represent the Town and to 

observe the work of construction under this contract, acting personally or through agents or assistants duly 
authorized by him, such agents or assistants acting within the scope of the particular duties entrusted to 
them. 

 
Extra Work - Performance or furnishing of work or material found necessary for the proper 

completion of the improvements, the payment of which is not covered by any item of the bid schedule and 
for which no means of payment, direct or indirect, has been provided in the contract. 

 
 Final Completion - The point at which work has been completed in accordance with the contract 
documents, plans and specifications to the satisfaction of the Engineer and there are no items of work 
remaining to be completed.  See General Provisions, Section 8.22, “Final Completion”. 
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Force Account Work – Force account work is a method of compensation utilized to pay for extra 

work typically needed to overcome unanticipated work, resulting from the project work scope, necessary to 
complete the project work scope that cannot be well defined prior to the start of extra work.  General 
Provision, Section 5.08 “Change Orders“ establishes the specific methods of compensation for labor, 
materials and equipment used to perform the force account work. 

 
 Greenbook - The Standard Specifications and Plans written and promulgated by Public Works 
Standards, Inc., entitled “Standard Specifications for Public Works Construction”, and “Standard Plans for 
Public Works Construction”, current editions.  
 
 Hold Harmless - Agreement by one party to bring no claim for negligence, breach of contract, 
indemnity or otherwise against another party.  See Agreement Section 17, “Indemnification”. 
 

Inspector - The engineering or technical inspector(s) duly authorized or appointed by the Engineer 
or Town, limited to the particular duties entrusted to him or them. 
 

Liquidated Damages - The amount of dollars assessed for each and every calendar day required 
to complete the contract in excess of the contract time.  See General Provisions, Section 8.18, “Liquidated 
Damages”. 
 

Losses - Any and all losses, costs, liabilities, claims, damages, and expenses, including, without 
limitation, reasonable attorneys’ fees and expenses. 
 
 Modification – Modifications to the Agreement are executed by change orders, and may only be 
issued after the effective date of the contract. 
 
 Notice - Any notice allowed or required to be given by the Town may be given by the Engineer. 
 
 Notice of Award – The written notice by the Town to the successful Bidder stating that upon 
completion of required conditions the Town will execute the contract. 
 

Notice to Proceed – A written notice by the Town to the Contractor authorizing the Contractor to 
proceed with the work and fixing the date on which the contract time will start. 

 
Plans - The contract plans and/or supplemental drawings approved by the Engineer which show 

the location, character, dimensions and details of the work. 
 

Project - The total construction of which the work performed under the Contract Documents may 
be the whole or a part and which may include construction by the Town or by separate Contractors. 
 

Proposal - The offer of a bidder when submitted on the proposal form, properly signed and 
guaranteed. 
 
 Reference Specifications - Those standards, rules, method of tests or analysis, codes, and 
specifications of other agencies, engineering societies, or industrial associations referred to in the Contract 
Documents.  These refer to the current edition or amendments in effect at the time of advertising the project 
unless specifically referred to by edition, volume or date.  Unless otherwise stated in the plans or 
specifications, the reference specification in effect shall be that edition which was in effect on the date of 
the Notice Inviting Bids. 
 
 Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which are 
specifically prepared by or for the Contractor to illustrate some portion of the work and all illustrations, 
brochures, standard schedules, performance charts, instructions, diagrams and other information prepared 
by a supplier and submitted by the Contractor to illustrate material or equipment for some portion of the 
work.  See General Provisions, Section 4.13, “Submittals”. 
 

Special Provisions - Any provisions which supplement or modify these standard specifications. 
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Specifications – The information, directions, provisions and requirements pertaining to the work, 

and contained herein including Special Provisions, Technical Specification, General Provisions, those 
administrative subsections of Caltrans’ Standard Specification that are specifically referenced in this 
Contract and the non-administrative sections (Section 10 through 95) of the Caltrans’ Standard 
Specification dated May 2018. 

 
 Standard Plans - The Standard Details of the Town of Loomis, current edition, including the Parks 
and Streetscape Standard Plans, current edition, identifying construction standards for the various items of 
work indicated and/or referred to on the plans, specifications or special provisions. 
  

Standard Specifications - The Standard Specifications of the Town of Loomis. 
 
 Standard Specifications for Public Works Construction - The Standard Specifications for Public 
Works Construction, “Greenbook”, current edition. 

 
State - State of California. 
 

 State Standard Plans - The Standard Plans of the Department of Transportation of the State of 
California, (Caltrans’) Standard Plans dated May 2018. 
 

State Standard Specifications - The Standard Specifications of the Department of Transportation 
of the State of California Caltrans’ Standard Specification dated May 2018.  

 
Subcontractor - Any individual, firm or corporation having a direct contract with the Contractor or 

with any other Subcontractor for the performance of a part of the work at the site.  Unless otherwise 
specifically provided, the term Subcontractor includes Subcontractor of any tier, suppliers, manufacturers 
and distributors.  See Section 3.07 of the General Provisions. 
 
 Substantial Completion – When the work (or a specified part thereof) has progressed to the point 
where it is sufficiently complete and in accordance with the Contract Documents.  See General Provisions, 
Section 8.20, “Substantial Completion”. 
 

Superintendent – The executive representative of the contractor responsible for the site supervision 
of the work at all times during progress, authorized to receive and fulfill instructions from the Engineer and 
to accept orders for changed and extra work. 
 
 Surety - Any individual, firm or corporation, bound with and for the Contractor for the acceptable 
performance and completion of the work, and the satisfaction of all obligations incurred. 
 
 Surveyor - A land surveyor licensed in the State of California. 
 

Unbalanced Bid - See Materially Unbalanced Bid and Mathematically Unbalanced Bid.  
 

Work - The construction and services required by the Contract Documents as amended by contract 
modifications, whether completed or partially completed, including all labor, materials, equipment, tools, 
and services provided or to be provided, by the Contractor to fulfill the Contractor’s obligations.  The work 
may constitute the whole or a part of the project 

 
Working Day – Any day except Saturday, Sunday, Holidays observed by the Town, or days in which 

the Contractor is entitled to an excusable delay.  Holidays observed by the Town are: Thanksgiving, day 
after Thanksgiving, Christmas Day, New Year’s Day, Martin Luther King Jr. Day, President’s Day, Memorial 
Day, Independence Day, Labor Day, and Veteran’s Day. See General Provisions, Section 8.19, “Delays 
and Extension of Time”. 
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SECTION 2 – PROPOSAL REQUIREMENTS AND CONDITIONS 

 2.01 General - Bidders may obtain complete sets of the Contract Documents, including the 
proposal forms to be used for bidding, at the location designated in the Notice to Bidders.  Bidders shall 
use complete sets of Contract Documents in the preparation of bids.  The Town makes copies of the 
Contract Documents available, on the above terms, for the sole purpose of obtaining Bids for the work and 
does not confer a license or grant permission for any other use of the Contract Documents. 
 

2.02 Proposal Forms – The portion of the Contract Documents entitled “Bid Proposal” focuses 
the Bidders attention on the requirements for submitting a proposal, including the Notice to Bidders, and 
the Bid Proposal Forms. 

Bids are required for the entire work described herein and shall be submitted on the blank forms prepared 
by the Town and provided herein.  The Bid Proposal submitted to the Town shall consist of the completed 
Bid Schedule, Designation of Subcontractors, Bidders Statement of Responsibility, Bidder’s Non-Collusion 
Affidavit, Bidder’s Qualifications, Bidders References, Signature of Bidder, Bid Guaranty, and all other 
information requested by the Bid Proposal documents.   

All proposals shall type or print legibly in ink the proposed prices both in writing and in figures and 
shall be signed, with address included, by the bidder or the bidder's authorized representative.   Corrections 
must all be individually initialed by the Bidder.  Bidder shall not modify or qualify the Bid Forms in any 
manner. 

The Bid Forms shall be signed by a person or persons legally authorized to bind the Bidder to the 
Contract.  The individuals signing each document shall warrant that they are authorized to bind the legal 
entity of the Bidder.  Proposals made by individuals must show the individual's signature and post office 
address; if made by a firm or partnership and the signature of one or all of the partners must be shown.  
Proposals submitted by corporations must show the name and post office address of the corporation, the 
name of the state, under whose laws the corporation is chartered, and the signature and title of the person 
signing on behalf of the corporation. 

2.03 Qualifications of Bidders - Each bidder shall be licensed as specified in the Notice to 
Bidders and in accordance with the provisions of Chapter 9, Division 3, of the Business and Professions 
Code, State of California, and shall be skilled and regularly engaged in the general class or type of work 
called for under this contract. 

It is the intention of the Town to award a contract only to a bidder who is able to furnish satisfactory 
evidence that he has the requisite experience and ability and that he has sufficient capital, facilities and 
plant to enable him to prosecute the work successfully and promptly, and to complete it within the time set 
forth in the contract. 

In determining the degree of responsibility to be credited to a bidder, the Town will weigh any 
evidence indicating the bidder, or personnel guaranteed to be employed in responsible charge of the work, 
has satisfactorily performed other contracts of like nature and magnitude. 

2.04 Rejection of Proposals Containing Alterations, Erasures, or Irregularities - Proposals may 
be rejected if they show any alterations of form, additions not called for, conditional or alternative bids, 
incomplete bids, irregularities of any kind, or corrections and erasures without initials by the Bidder.  

 
2.05 Submission of Bids - All Bid Forms, including all documents required to be submitted with 

the Bid, shall be enclosed in a sealed opaque envelope.  The envelope shall be clearly marked on its face 
with the Bidder’s name and address, and the notation “SEALED BID ENCLOSED, TOWN OF LOOMIS”, 
with an identification of the project name and number as identified in the Notice to Bidders. If the Bid is sent 
by mail, the sealed envelope shall be enclosed in a separate mailing envelope.  Oral, telephonic, facsimile, 
telegraphic, or electronically transmitted Bids are invalid and will not be accepted. 
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Bids may be mailed or delivered by messenger.  It is the Bidder’s responsibility alone to ensure 

that the Bid is received prior to the bid opening deadline at the place specified in the Notice to Bidders.  
Whether or not bids are opened exactly at the time fixed in the public notice inviting bids, any bid received 
after that time shall be returned unopened. 
 

2.06 Approximate Estimate -  The quantities listed in the bid schedule are approximate only, 
supplied as a general indication of the scope of work and to be used as a basis for comparing bids.  The 
Town does not expressly or by implication agree that the actual amount of work will correspond therewith, 
and reserves the right to increase or decrease the amount of any class or portion of the work, or to delete 
any portions of the work in their entirety, from the quantities listed on the bid schedule, as may be deemed 
necessary or advisable by the Engineer.  

2.07 Examination of Plans, Specifications and Work Site - Bidder shall examine carefully the 
plans, specifications, proposal and contract forms, and the physical site of the work contemplated, 
regardless of if a site walk or pre-bid meeting has been scheduled by the Town or not..  It will be assumed 
that the bidder has investigated and is aware of the conditions to be encountered in carrying out the 
proposed work, and is fully satisfied as to the scope, character, quality, quantity and requirements of the 
proposed work, and the submission of a bid will be an acknowledgement of that assumption.  

The bidder shall receive no additional compensation for obstacles or difficulties due to surface or 
subsurface conditions actually encountered.  Where investigations of surface or subsurface conditions 
have been made by the Town in respect to foundation or other structural design, and that information is 
shown in the plans, said information is included only for the convenience of bidders.  The Town assumes 
no responsibility whatsoever as to the sufficiency or accuracy of borings, or of the log of test borings or 
other investigations or tests, or of the interpretation thereof; there is no guaranty, warranty or 
representation, express or implied, that the conditions indicated thereby in fact exist or are representative 
of those existing throughout the work.  Such information shall be used as a basis for bids at the bidder's 
own and sole risk; making such information available to bidders is not to be construed in any way as a 
waiver of the other provisions of this paragraph, and bidders must satisfy themselves through their own 
investigation as to the surface and subsurface conditions to be encountered at the site.  By submitting a 
Proposal, the Bidder has certified that he has examined all items indicated in Section 2.07, "Examination 
of Plans, Specifications, and Site of the Work." 

Each proposal shall be enclosed in a sealed envelope and endorsed as specified in the Notice Invited 
Sealed Proposals.  Bidders are warned the proposals containing irregularities of any kind, including 
erasures, omissions, conditions, alterations, or additional proposals may be rejected. 

2.08 Withdrawals of Proposals - Any proposal may be withdrawn at any time prior to the time 
fixed in the Notice Inviting Sealed Proposals for the opening of bids, provided that a request in writing, 
executed by the bidder or his duly authorized representative, for the withdrawal of such bid, is filed with the 
Town.  The withdrawal will not prejudice the right of a bidder to file a new proposal. 

2.09 Proposal Guaranty - Each proposal shall be accompanied by either a certified check, 
cashier's check, or bidder's bond of a surety company acceptable to the Town in an amount not less than 
ten percent (10%) of the bid amount, and shall be made payable to the Town. 

2.10 Disqualification of Bidders - More than one proposal from an individual, firm or partnership, 
a corporation, or an association under the same or different names will not be considered.  Reasonable 
grounds for believing that any bidder is interested in more than one proposal for the work will be the cause 
of the rejection of all proposals in which such bidder is interested.  If there is a reason to believe that 
collusion exists among the bidders, none of the participants in such collusion will be considered.  Proposals 
in which the prices obviously are unbalanced may be rejected. 
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2.11 Bid Protest Procedures – Any protest of the proposed contract award shall be submitted in 
writing to the Town Clerk no later than 5:00 p.m. on the fifth (5th) business day following the date of the bid 
opening, with business day defined as those days excluding weekends or Town observed holidays.  

 
The protest must include the name, address, and telephone number of the person representing the 

protesting party.  In addition,   
 
(a)  The party filing the protest must have submitted a bid for the Project.  A Subcontractor of 

a party filing a bid for the project may not submit a bid protest.  
 
(b)   The protest must contain a complete statement of the basis for the protest, and refer to the 

specific portion of the Contract Documents or the specific statute that forms the basis for 
the protest.  

 
(c)   The party filing the protest must concurrently transmit a copy of the protest to the proposed 

awardee.  
 

Any bidder’s failure to fully comply with these procedures shall constitute a waiver of any right to 
further pursue a bid protest, including filing of a challenge of the award pursuant to the California Public 
Contract Code, filing of a claim pursuant to the California Government Code, or filing of any other legal 
proceedings.  

 
The Town shall review all timely protests prior to the award of contract.  The Town shall not be 

required to hold an administrative hearing to consider any protests, but may do so at its option.  At the time 
of the Town Council’s consideration of the project award, the Town Council shall also consider the merits 
of any timely protests.  The Town Council may either reject the protest and award the project to the lowest 
responsible bidder or accept the protest and award the project to the next lowest responsible bidder.  
Nothing in this section shall be construed as a waiver of the Town Council’s right to reject all bids.  

2.12 List of Subcontractors - In accordance with Chapter 2, Division 5, Title 1 of the Government 
Code, each proposal shall have listed the name and address of such subcontractor to whom the bidder 
proposes to sublet portions of the work.  A subcontractor is defined as one who contracts with the contractor 
to furnish materials and labor, or labor only, for performance of work at the building site.  Subcontractors 
shall be listed on the form provided herewith. 
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SECTION 3:  REVIEW OF BIDS, CONTRACT AWARD AND EXECUTION 

3.01 Public Bid Opening and Initial Review - Bids which have been submitted in accordance 
with the requirements of the Bidding Documents, and which are received on or before the bid deadline will 
be opened publicly, and the dollar amounts of each bid shall be read aloud. 

 
The Town shall have the right to reject all bids.  The Town shall have the right to reject any bid not 

accompanied by the required bid security or any other item required by the Bidding Documents, or a bid 
which is in any other way incomplete or irregular.  The Town shall have the right to waive irregularities in a 
bid, and to award the Contract to the Lowest Responsible Bidder (as determined by the Town), only if the 
irregularities are non-material and inconsequential. 
 

3.02 Determination of Lowest Responsible Bidder - Criteria for determining low bid in all 
contracts with the Town involving an expenditure of $5,000.00 or more shall be determined as the “Lowest 
Monetary Bidder” on the basis of the Engineer’s approximate estimate of the quantities of work to be done 
as set forth in the Bid Schedule, in accordance with the calculation criteria set forth on the bid.  
 

After the Lowest Monetary Bidder has been determined, the Engineer shall review that Bidder’s bid 
in order to determine whether or not that Bidder is the “Lowest Responsible Bidder.”  The term Lowest 
Responsible Bidder shall mean the Lowest Monetary Bidder whose bid is responsive, and who is 
responsible to perform the work, as required by the Contract Documents. 
 

The term “responsive” is defined by California law, but generally means that the bid has been 
prepared and submitted in accordance with the Bidding Requirements.  The term “responsible” is defined 
by California law, but generally means that the Bidder is able to demonstrate that it possesses: (1) the 
capacity to perform the work required by the Contract Documents with respect to financial strength, 
resources available, and experience; and (2) the integrity and trustworthiness to complete performance of 
the work in accordance with the Contract Documents. 

 
The Town will make its determination of responsibility based upon information submitted by Bidders 

contained in the Bidders Qualifications and Bidders References included in the Bid Forms and, if necessary, 
through interviews with previous cities, clients, design professionals, or subcontractors with whom the 
Bidder has worked.  In determining whether or not a Bidder is responsible, the Town may consider the 
following factors in relation to the work to be performed for this Project: 

 

(a)  Demonstrated financial strength including, but not limited to, resources available, bonding 
capacity, and available insurance.  

(b) Demonstrated safety record including, but not limited to, Experience Modification Rate. 

(c) Successful completion of projects of similar scope and size.  In reviewing this factor, the 
Town may consider elements including, but not limited to, contract amount of completed 
projects, experience on public works projects, experience implementing prevailing wage 
certified payroll requirements, timeliness of performance and, if necessary, evaluation of 
the Bidder’s work by previous cities, clients, design professionals, or subcontractors. 

(d) Sufficiency of contract administration and construction management systems including, but 
not limited to, proposed scheduling tools, proposed subcontract forms, proposed progress 
payment applications, and proposed certification of payroll documents.  

(e) History of claims, litigation, termination or disqualification from projects. 
 
If the Engineer finds that the Lowest Monetary Bidder submitted a responsive Bid and that the 

Bidder is responsible, then that Bidder shall be deemed the apparent “Lowest Responsible Bidder,” and the 
Engineer shall report the findings to the Town Council. 
 

If the Engineer finds that the Lowest Monetary Bidder’s bid is not responsive, or that the Lowest 
Monetary Bidder is not responsible, then the Engineer may review the responsiveness and responsibility 
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of the next Lowest Monetary Bidder.  If the Engineer finds that the next Lowest Monetary Bidder is 
responsive and responsible, then that next lowest Bidder shall be deemed the apparent “Lowest 
Responsible Bidder,” and Engineer shall report its findings as recommendations to the Town Council.  This 
process may continue until the Engineer finds the Lowest Monetary Bidder which is also responsive and 
responsible.   

 
In the event that one or more Low Monetary Bidders are found by the Engineer to be non-

responsive or non-responsible, those Bidders will be given notice and a reasonable opportunity to present 
additional relevant evidence to the Engineer for consideration, within five (5) working days after the Bidder 
receives the notice. 
 

All findings by the Engineer shall be reported as recommendations to the Town Council.  The Town 
Council reserves the right to reject any or all Bids, and to waive any irregularity.  No Bid shall be binding 
upon the Town until after the Agreement is signed by both the Contractor and the Town.  If the Town Council 
determines that it is in the Town’s best interest to award the Agreement, a Notice of Award shall be sent to 
the Lowest Responsible Bidder as determined by the Town Council.  The Town Council’s decision shall be 
final. 
 

The Town may investigate the responsibility and qualifications of all Bidders to whom the award is 
contemplated for a period not to exceed sixty (60) calendar days after the Bid opening, during which time 
no bid shall be withdrawn by the Bidders.  The sixty (60) day review period may be extended upon the 
written request by the Engineer and written approval by the affected Bidder. 
 

3.03 Award of Contract - Award of contract, if awarded, shall be made after the Town Council 
makes a determination as to which Bidder is the Lowest Responsible Bidder, the Town shall issue a Notice 
of Award to the Lowest Responsible Bidder.  Within ten (10) calendar days after receipt of the Notice of 
Award, Bidder shall submit to the Town two (2) originals of the signed agreement, the required improvement 
securities, proof of insurance, a Town of Loomis business license and a copy of the required State 
Contractor’s license.  After the Bidder has properly submitted these documents, the Town will execute the 
Agreement and issue a Notice to Proceed.   

3.04 Execution of Contract - The contract agreement shall be signed by the successful bidder 
in quadruplicate, three copies shall be filed with the Town and one copy shall be delivered to the Contractor 
and returned to the Town, together with the contract bonds and Certificates of Insurance, within fifteen (15) 
days after the notice of award has been sent to him by mail at the address given by him in his proposal.  If 
the bidder fails or refuses to enter into a contract to do the work, then the proposal guaranty accompanying 
the bid shall be forfeited to the Town. 

3.05 Status of Contractor - The right of general supervision by the Town shall not make the 
contractor an agent of the Town, and the liability of the contractor for all damages to persons or to public or 
private property arising from the contractor's execution of the work shall not be lessened because of such 
general supervision. 

3.06 Assignment - No agreement or portion thereof maybe assigned without consent of the 
Council, except that the Contractor may assign money due which will accrue to him under the Agreement.  
If given written notice, such assignment will be recognized by the Town to the extent permitted by law, but 
any assignment of money shall be subject to all proper setoffs and withholdings in favor of the Town and 
to all deductions provided for in the Agreement.  All money withheld, whether assigned or not, shall be 
subject to being used by the Town for completion of the work, should the Contractor be in default. 

 
Any attempt to assign or delegate the Agreement without the written consent of the Town shall be 

void and of no force and effect.  Consent by the Town to one assignment shall not be deemed to be consent 
to any subsequent assignment. 

3.07 Recognition of Subcontractors - No subcontractors will be recognized as such, and all 
persons engaged in the work of construction will be considered as employees of the contractor and their 
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work shall be subject to the provisions of the contract, including specifically these general stipulations, the 
specifications and the contract drawings. 

 
3.08 Return of Bid Security - Within ten (10) working days after the execution of the Agreement, 

the Town will return the proposal guarantees accompanying the proposals that are not to be considered in 
making the award.  All other proposal guarantees will be held until the Agreement has been fully executed, 
after which, they will be returned to the respective bidders whose proposals they accompanied.  

 
3.09 Forfeiture of Proposal Guaranty - If Bidder does not properly execute the contract and 

submit the acceptable bonds, insurance and certifications within the specified time; this shall be just cause 
for the annulment of the award and the forfeiture of the proposal guaranty to the Town.  The Town may 
then award the contract to next Lowest Responsible Bidder.  The forfeited proposal guaranty may be utilized 
by the Town in accordance with Public Contract Code, Sections 20170 through 20174. 
 

3.10 Contract Bonds - Before execution of the contract by the Town, the Contractor shall file 
with the Town surety bonds satisfactory to the Town in the amounts, and for the purposes, noted below.  
Said bond shall be on the form furnished by the Town herein.  

 

(a)  Performance Bond - The contractor shall furnish and bear the cost of a bond of a surety 
company acceptable to the Town, which bond is conditioned upon the faithful performance 
of all covenants and stipulations under this contract within the time prescribed, in a manner 
satisfactory to the Town, and that all materials and workmanship will be free from original 
or developed defects.  The amount of the bond shall be one hundred percent (100%) of 
the total contract price; as such sum is set forth in the agreement.   

Said bond shall be on the form furnished by the Town herein.  

As a condition precedent to satisfactory completion of this contract, an amount equal to 
ten percent (10%) of the estimated contract cost shall hold good for the period specified in 
said bond after completion and acceptance of the work by the Town. 

 
(b) Labor and Material Bond – The contractor shall furnish and bear the cost of a bond of a 

surety company acceptable to the Town in the sum not less than one hundred percent 
(100%) of the total contract price, as such sum is set forth in the agreement, for the 
payment in full of all persons, companies, or corporations who perform labor upon or 
furnish materials to be used in the work under this contract, in accordance with the 
provisions of Section 4200 to 4208, inclusive (Chapter 3, Division 5), of the Government 
Code of the State of California, and any acts amendatory thereof.    The bond shall be 
maintained by the Contractor in full force and effect until the work is accepted by the Town 
and until all claims for materials and labor are paid. 

 Said bond shall be on the form furnished by the Town herein. 

(c)  Warranty Bond - The Contractor shall furnish a warranty bond in the amount of ten percent 
(10%) of the final contract price (total cost including change orders) to guaranty his work 
for one (1) year after acceptance of the work by the Town Council. 

 
Bonds shall be duly executed by a responsible corporate Surety, licensed and authorized 
to issue such bonds in the State of California and secured through an authorized agent 
with an office in California.  Each bond shall be signed by both the Contractor and Surety 
and the signature of the authorized agent of the Surety shall be notarized. 
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The Contractor shall pay all bond premiums, costs and incidentals.  Should any bond 
become insufficient due to an increase in the contract amount, the Contractor shall obtain 
supplemental bonding within ten (10) days. 

 
Should any Surety at any time be unsatisfactory to the Town, notice will be given the 
Contractor to that effect.  No further payments shall be deemed due or will be made under 
the Agreement until a new Surety shall qualify and be accepted by the Town. 

 
Changes in the work, or extensions of time, made pursuant to the Agreement, shall in no 
way release the Contractor or Surety from their obligations.  The requirement for notifying 
the Surety of such changes or extensions shall be waived by the Surety. 

3.11 Notification of Surety Companies - The surety companies shall familiarize themselves with 
all conditions and provisions of this contract and they waive the right of special notification of any change 
or modification of this contract or of extension of time, or of decreased or increased work, or of the 
cancellation of the contract, or of any other act(s) by the Town or Town's authorized agents, under the 
terms of this contract, and failure to so notify the aforesaid surety companies of changes shall in no wise 
relieve the surety companies of their obligation under this contract. 

3.12 Power of Attorney - Attorneys-in-fact who sign bid bonds or contract bonds must file a 
certified and effectively dated copy of their Power of Attorney with each bond. 

3.13 Insurance Requirements - Contractor shall provide at his own cost and expense from 
contract award date to acceptance of the work covered by the contract: 

(a) Workmen's Compensation and Employer's Liability Insurance of not less than the amount 
shown in the Special Provisions for all of his employees to be engaged in the work under 
this contract. Should any such work be sublet, the contractor shall require each of his 
subcontractors at any tier similarly to provide Workmen's Compensation and Employer's 
Liability Insurance, all in strict compliance with Federal and State laws. 

(b)   Personal Injury, Bodily Injury and Property Damage Liability Insurance (including 
automobiles, products and/or completed operations coverage) and Aircraft and Watercraft 
Bodily Injury Liability and Property Damage Liability Insurance if contractor uses owned or 
non-owned water aircraft in his operation, with Personal Injury and Bodily Injury (including 
death resulting therefrom) of not less than a combined Personal Injury and Property 
Damage Liability limit of not less than the amount shown in the Special Provisions.  Should 
any work covered by the contract be sublet contractor shall require each of his 
subcontractors of any tier similarly to provide the aforesaid coverages. 

(c)   All Risk (excluding Earthquake and Flood) Builder's Risk Insurance in an amount not less 
than the value of any work under this contract, except for buried pipelines and 
appurtenances which need not be included in the insurance value.  Under the policies of 
insurance described above, each policy shall contain the provision for thirty (30) days 
written notice submitted by registered mail from the insurance carrier(s) to the Town prior 
to cancellation or reduction in coverage. 

3.14 Special Requirements - Under the policy of insurance described in Section 13.13-b, the 
policy shall contain the following provisions: 

(a) The Town and the Town's officers, representatives, agents and employees shall be named 
as additional insureds. 

(b) Endorsement providing that such insurance is primary insurance and no insurance of the 
additional insureds shall be called on to contribute to a loss. 
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(c) Endorsement providing that such insurance shall not contain any exclusion regarding loss 
or damage to property caused by explosion or resulting from collapse of buildings or 
structures or damage to property underground, commonly referred to as "XCU" hazards. 

(d) Standard cross-liability clause covering personal injury, bodily injury (including death 
resulting therefrom), and property damage. 

3.15 Builders Risk Insurance – If required, under the policy of insurance, the policy shall 
contain the following provisions: 

(a) The Town shall be included as insured. 

(b).. Losses shall be payable to the contractor and Town as their interest may appear. 

(c).. Deductible amounts of all losses covered by insurance shall be borne by the contractor. 

3.16 Certificates - Prior to beginning work, contractor shall furnish certificates satisfactory to the 
Town as to contents and carriers of such insurance. 

3.17 Legal Address of Contractor - Contractor's address as shown in the proposal, as well as 
such office or headquarters the contractor establishes at the site of work, hereby are designated as 
addresses to which drawings, samples, notices, letters, articles, or other communications to the contractor 
may be mailed or delivered.  The delivery at either of these places of any item or communication from the 
Town or agents thereof to the contractor shall be deemed sufficient service of such delivery.  Contractor's 
address as shown in the proposal may be changed at any time by notice in writing from the contractor to 
the Town.  Nothing herein contained shall be deemed to preclude or render inoperative the service of any 
drawing, sample, notice, letter, or other article of communication to or upon the contractor personally. 

3.18 Office of Contractor at Site - During the performance of the contract, contractor shall 
maintain a suitable office at the site of work which shall be the headquarters of a representative authorized 
to receive drawings, instructions or other communications or articles from the Town or Town's agents; any 
such thing given to said representative or delivered at the contractor's office at the site of work in his 
absence shall be deemed to have been given to the contractor.  Contractor shall maintain a complete set 
of plans and specifications at the site office whenever work is in progress. 
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SECTION 4 - SCOPE AND CONTROL OF WORK 

4.01 Work to be Done – The work to be done consists of furnishing all labor, materials, tools, 
equipment and services necessary to complete the project, as further described in the Notice to Bidders of 
these Specifications, and as necessary to leave the site in a neat and finished condition with all equipment 
properly installed and working to the satisfaction of the Engineer.  

 
While the Town has endeavored to accurately represent in the plans and specifications the physical 

conditions which may affect the cost of the proposed work, the Town does not warrant the completeness 
or accuracy of such information.  It is the Contractor’s responsibility to ascertain the existence of any such 
conditions affecting the cost of the work, which would have been disclosed by reasonable examination of 
the site. 

 
Conclusions pertaining to any test, investigation, statement or estimate of fact incorporated in the 

plans and specifications shall be considered by the Contractor to be a recommendation only.  The 
Contractor may request equal access to the underlying or background information to arrive at his own 
opinion thereon, including his determination of how reliable might be any conclusion appearing in (or 
inferred from) the information.  The Contractor may not rely upon “record drawings” or similar final or 
accepted drawings or maps constructed on public or private property.  Such information may be used for 
reference only.  Actual locations and depths shall be determined by field investigations by the Contractor. 

 
No oral or telephonic agreement or conversation with any officer, agent, or employee of the Town 

or the Engineer, either before or after execution of the contract, shall affect or modify any of the terms or 
obligations contained in any of the contract documents. 

 
4.02 Plans and Specifications - It is the intent of the Plans and Specifications to describe a 

functionally complete project (or part thereof) to be constructed in accordance with the Contract Documents.  
For convenience, the Specifications are arranged in several sections, but such separation shall not be 
considered as the limits of the work required by any separate trade.  The terms and conditions of such 
limitations are wholly between the Contractor and his subcontractors.  In general, the Special Provisions, 
General Provisions, and other sections of the specifications indicate the responsibilities of the Contractor 
and the quality of material and methods of workmanship.  The plans indicate dimensions, quantities, 
positions, and various other details of construction.   

 
Any work, materials or equipment that may be reasonably inferred from the Contract Documents 

as being required to produce the intended result shall be supplied whether or not specifically called for.  
When words, which have a well-known technical or trade meaning, are used to describe the work, materials 
or equipment, such words shall be interpreted in accordance with that meaning.  See General Provisions, 
Section 6.03, “Trade Names or Equals”.  

 
Subheadings and titles printed on the drawings in these General Provisions, in the specifications, 

and elsewhere in the contract documents, are inserted for the convenience of reference only, and shall not 
be taken or considered as having any bearing on the interpretation thereof. 

 
4.03 References to Standards and Codes - Reference to standard specifications, manuals or 

codes of any technical society, organization or association, or to the Laws or Regulations of any 
governmental authority, whether such reference be specific or by implication, shall mean the latest standard 
specification, manual, code or Laws or Regulations in effect at the time of the opening of bids (or, on the 
Effective Date of the Agreement if there were no bids), except as may be otherwise specifically stated.  
However, no provisions of any referenced standard specifications, manual or code (whether or not 
specifically incorporated by reference in the Contract Documents) shall be effective to change the duties 
and responsibilities of Town, Contractor or Engineer, or any of their consultants, agents or employees, from 
those set forth in the Contract Documents, nor shall it be effective to assign to the Engineer, or any of the 
Engineer’s Consultants, agents or employees, any duty or authority to supervise or direct the furnishing or 
performance of the work or any duty or authority to undertake responsibility for the Contractor.  
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4.04 Authority of the Engineer – The Town has the final authority in all matters affecting the 
work.  Within the scope of the Agreement, the Engineer has the authority to enforce compliance with the 
Plans and Specifications and the Contractor shall promptly comply with instructions from the Engineer.  The 
decision of the Engineer is final and binding on all questions relating to: quantities; acceptability of materials 
furnished and work performed; equipment; work execution, rate of progress or sequence of work; and 
interpretation of the Plans, Specifications, or other drawings.  This shall be precedent to any payment under 
the Agreement, unless otherwise ordered by the Town. 

 
4.05 Contract Documents and Precedence - The Contract Documents consist of the documents 

listed below, in order of precedence.  If there is a conflict between component parts of the Contract 
Documents, the document highest in precedence controls.   

a. Change Orders.  

b. Project Directives.  

c. Permits issued by other agencies. 

d. Permits issued by the Town. 

e. Agreement and required agreement forms – Bid Bond, Faithful Performance and Labor 
and Materials Bonds, Warranty Bond, Insurance Endorsements, Worker’s Compensation 
Certification. 

f. Project Specifications, in the following order - Addenda, Bid Proposal including all Bid 
Proposal Forms, Notice Inviting Sealed Proposals, Special Provisions, Technical 
Provisions, Exhibits to the Proposal, and General Provisions. 

g. Project Plans and Drawings. 

h. Town Standard Specifications.  

i. Town Standard Plans.  

j. Reference Specifications, in the following order – State of California Department of 
Transportation (Caltrans) State Standard Specifications (current edition), Standard 
Specifications for Public Works Construction “Greenbook”. 

k. Reference Plans, in the following order – State of California Department of Transportation 
(Caltrans) State Standard Plans (2018 edition), Standard Plans for Public Works 
Construction (2018 edition). 

 
All of the individual components of the Contract Documents are intended to be complementary and 

what is required by one shall be binding as if required by all.  Interpretation of a disputed meaning or intent 
of the plans and specifications shall be made initially by the Engineer in accordance with the application of 
the order of precedence.  Any final decision required regarding precedence and the clarification of 
discrepancies in the Contract Documents shall be made by the Engineer.   

 
4.06 Interpretation of Specifications and Drawings - The specifications and the contract 

drawings are intended to be explanatory of each other.  Any work indicated in the contract drawings and 
not in the specifications, or vice versa, is to be executed as if indicated in both.  Should it appear that the 
work to be done, or any of the matters relative thereto are not sufficiently detailed or explained in these 
contract documents, including the contract drawings, the contractor shall apply in writing to the Engineer 
for such further explanations as may be necessary and shall conform thereto as part of this contract so far 
as may be consist with the terms of the contract.  Should any doubt or question arise respecting the true 
meaning of the specification, the Engineer shall make the final decision. 

4.07 Figured Dimensions - Figured dimensions on the contract drawings shall in all cases be 
given precedence over scaled dimensions.  If figured dimensions do not correspond to scaled dimensions, 
contractor shall request Engineer to verify the accuracy of the figured dimensions.  It shall be the 
responsibility of the contractor to ascertain the correct scale of all contract drawings in his possession, 
including those which may have been reduced for reproduction. 



 
GP-15 

 

4.08 Errors or Discrepancies - If the contractor, in the course of the work, discovers any 
discrepancies between the drawings and the conditions of the ground, or any errors or omissions in the 
drawings or in the layout given by stakes, points or instructions, it shall be his duty to inform the Engineer 
immediately in writing, and the Engineer shall promptly verify the same.  Any work done after such 
discovery, until authorized, will be done at the contractor’s risk. 

4.09 Drawings to be Furnished by Contractor - As soon as practical after the execution of this 
contract, the contractor shall supply drawings of devices to be furnished hereunder as are called for herein 
or as are required by the Engineer to make clear the details of construction and to demonstrate fully that 
all materials and equipment comply with the intent and provisions of this contract.  Unless otherwise herein 
specified, such drawings shall be submitted to the Engineer for his review.  Should the Engineer take 
exception with any drawings furnished by the contractor, the contractor shall make the revisions required, 
and resubmit them to the Engineer for review.  After a satisfactory review by the Engineer, these drawings 
shall become a part of this contract and the work shall be done in conformity therewith.  No such work shall 
be begun or devices purchased until the review of the drawings detailing such items have been completed.  
The review of the drawings shall not relieve the contractor of responsibility, or waive or modify any of the 
provisions or requirements of this contract. 

The Engineer's review of drawings submitted by the contractor will be for, and will cover, only 
generally conformity to the plans and specifications and will not constitute a blanket approval of all 
dimensions, quantities and details of the material or equipment shown by (nor shall review relieve the 
contractor of his responsibility for errors contained in) such drawings. 

All shop drawings submitted by the various subcontractors which require review of the Town's 
representative shall first be sent to the contractor who shall keep a record of the drawing numbers and the 
date of their receipt by him.  Contractor shall submit the drawings to Town's representative for review in 
time to prevent delays in delivery of materials. 

Contractor shall thoroughly check all such shop drawings for measurements, size of member, 
materials and details to make sure they conform to the intent of the plans and specifications.  Drawings 
found to be inaccurate or otherwise in error shall be returned by the contractor to the subcontractor for 
correction before they are submitted by the contractor to the Town's representative for review. 

4.10 Additional Drawings by Town - Contract drawings are intended to be comprehensive and 
to indicate in detail the scope of the work. However, the Engineer may furnish the contractor additional 
drawings during the progress of the work in order to clarify and define in greater detail the intent of the 
contract drawings or specifications. Contractor may request such detailed drawings by submitting his 
request in writing to the Engineer at least two (2) weeks in advance of the time they are required. 

4.11 Lines and Grades - All work under this contract shall be constructed to the lines, grades 
and elevations shown on the contract drawings.  Contractor shall establish the lines, grades and elevations 
unless it is otherwise specified in the Special Provisions. 

 
4.12 Record Documents – The Contractor shall keep at the worksite a record copy of all 

Drawings, Specifications, Addenda, Written Amendments, Change Orders, Work Directives, Field Orders 
and written interpretations and clarifications.  These record documents together with all approved 
submittals, samples and shop drawings will be available to the Engineer as a reference at all times.  Upon 
completion of the work, these record documents will be delivered to Engineer.       

 
4.13 Record Drawings –The Contractor shall prepare and update a master “as-built” set of red 

ink-lined plans, to be reviewed and approved by the Engineer at the end of every month.  Drawings shall 
contain information showing where actual installation differs from that shown on the original drawings, where 
underground or concealed features are found noting alignment (to 0.25’) and elevation (to 0.1’ ), field changes 
or deletions of work, and any additional work by change order.  Upon the project’s completion, and prior to 
the project’s acceptance, the Contractor shall submit to the Town the completed as-built record Drawings on 
one (1) set of full size prints prepared on 22" x 34" paper.  
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Record Drawings are full size drawings (Plans) which marked up during construction to delineate 

the actual in-place constructed conditions. Record Drawings shall be provided by the Contractor for this 
Project. Requirements for Record Drawings as specified elsewhere shall supplement the requirements 
specified herein. 

 
4.14 Reuse of Documents - Neither the Contractor nor any Subcontractor or supplier or other 

person or organization performing or furnishing any of the work under a direct or indirect agreement with 
the Town shall have any title or rights to any of the Drawings, Specifications or other documents (or copies 
thereof) which bear the seal of the design engineer.  Such documents shall not be reused on extensions of 
the project or for any other project without written consent of the Town and the design engineer. 

 
4.15 Subsurface Data – If completed, all soil and soil test data, water table elevations, and soil 

analyses included or referred to in the Contract Documents apply only at the location of the test holes and 
to the depths indicated.  If completed, soil test reports for test holes which have been drilled are available 
for inspection at the office of the Engineer.  Any additional subsurface exploration shall be done by Bidders 
or the Contractor at their own expense. 

 
The elevation of the water table indicated by soil test reports is that which existed on the date the 

test hole was drilled.  It is the Contractor’s responsibility to determine and allow for the possibility of differing 
ground water elevations on the date of the project’s construction.  A difference in elevation between ground 
water shown in soil boring logs and ground water actually encountered during construction will not be 
considered as a basis for extra work. 

 
4.16 Right-of-Way – Acquisition of right-of-way or permanent easements necessary for the 

improvements as shown on the plans will be provided by the Town.  Unless otherwise provided, the 
Contractor shall make his own arrangements, pay for, and assume all responsibility for acquiring, using, 
and disposing of additional work areas, easements, and temporary facilities required.  Contractor shall 
identify and hold the Town harmless from all claims for damages resulting from such actions. 

 
4.17 Removal of Defective and Unauthorized Work - Should the Contractor deliberately proceed 

with any portion or phase of construction which is obviously incorrectly indicated in the contract plans or 
documents, he shall be responsible for any corrective measures required to make adequate repairs or 
adjustment.  This shall include any work done beyond the lines and grades shown on the plans or 
established by the Engineer, or any extra work done without written authority.   

 
All work that has been rejected shall be remedied or removed and replaced by the Contractor in an 

acceptable manner and no compensation will be allowed for such removal or replacement.  If the Contractor 
fails to remedy rejected work within ten (10) working days after written demand, the Town may, without 
prejudice to other remedies, sell such materials at auction or at private sale, or otherwise dispose of such 
material.  The Contractor shall be entitled to the proceeds of such sale, if any, in excess of the costs and 
damages for which the Contractor is liable to the Town, including reasonable attorneys’ fees and expenses 
and compensation for the Town’s services and expenses. 

 
4.18 Acceptance of Defective Work - The Town shall have the option, at its sole discretion and 

by written notice to the Contractor, to accept defective work instead of requiring its removal or correction, 
in which case the contract sum shall be reduced by an amount equal to the difference between the value 
to the Town such work would have were it complete, correct, and in conformity with the Contract Documents 
and the value to the Town of such defective work.  Such option shall be exercised solely by written notice 
to the Contractor and shall not be implied from any act or omission by the Town or the Engineer.  If the 
remaining payments and retention are insufficient to cover the amount of the reduction of the contract sum, 
the Contractor shall promptly pay to the Town the amount of any such deficiency.  

 
4.19 Submittals - Within ten (10) working days following the Notice to Proceed, the Contractor 

shall provide a detailed list for review and approval of all individual submittals required to be submitted 
under the contract.  The list shall reference the specification section and paragraph that requires the 
submittal along with the date the Contractor plans to transmit the submittal to the Town for review.  
 



 
GP-17 

 

 Unless otherwise requested by the Engineer, submittals shall be provided electronically in .pdf 
format at least twenty-eight (28) calendar days prior to the approval being necessary for the work.  
Submittals shall be transmitted with a Submittal Cover Letter form as approved by the Engineer.  Large 
submittals consisting of reports, oversized or colored pages, full sized shop drawings, manuals contained 
in binders, or submittals in other forms not easily reproduced shall be provided in hard copy format with six 
(6) copies.   
 

For items requiring shop drawings, no materials shall be furnished, and no work shall be performed, 
until the drawings have been favorably reviewed.   Shop drawings shall be of a size and scale to clearly 
show all necessary details.   
 

After review by the Town of each of the Contractor's submittals, the material will be returned to the 
Contractor marked with actions defined as follows: 

(a) NO EXCEPTIONS TAKEN - Accepted subject to its compatibility with future submissions 
and additional partial submissions for portions of the work not covered in this submission. 
Does not constitute acceptance of deletion of specified or required items not shown in a 
partial submission. 

(b) MAKE CORRECTIONS NOTED - The same as item (a), except that minor corrections as 
noted by the Town shall be made by the Contractor.  No resubmission is required. 

(c) REVISE AND RESUBMIT - Rejected because of major inconsistencies or errors which 
shall be resolved or corrected by the Contractor prior to subsequent review by the Town. 

(d) REJECTED - Submitted material does not conform to plans and Specifications in major 
respects.  This material is not expected to be resubmitted. 

(e) SUBMIT SPECIFIED ITEM - Submittals not reviewed by the Town but received for record 
purposes. 

 
Favorable review of the shop drawings by the Engineer is interpreted to mean that there is 

substantial and acceptable conformance with the contract plans, but details of design may not necessarily 
be checked for adequacy or accuracy.  Such acceptance shall not relieve the Contractor from the 
responsibility for errors or omissions in the shop drawings or from deviations from the contract documents 
unless such errors, omissions, or deviations were specifically called to the attention of the Engineer in 
writing.  The Contractor shall be responsible for the correctness of the shop drawings, for shop fits and field 
corrections, and for the results obtained by the use of such plans. 

 
4.20 Substitutions – Proposed requests by the Contractor for changes in products, materials, 

equipment, and methods of construction required under the Contract Documents after the award of contract 
are considered "requests for substitutions.”  For proposed “or equal” substitutions, attention is directed to 
General Provision Section 6.03, “Trade Names or Equals.” 

 
Each request for substitution shall be prepared and presented to the Town in accordance with the 

procedures for submittals, except that the following additional information shall be provided. 
 

(a) An explanation of the advantages to the Town for accepting the substitution. 

(b) A comparison of significant qualities of the proposed substitution with those specified. 

(c) A list of changes or modifications needed to other parts of the work and to construction 
performed by the Town and separate Contractors, that will be necessary to accommodate 
the proposed substitution. 

(d) A statement indicating the substitution's effect on the Construction Schedule compared to 
the Baseline Construction Schedule without acceptance of the substitution.  Indicate the 
effect of the proposed substitution on overall contract time. 

(e) Cost information, including a proposal of the net change, if any, in the Contract Sum. 
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(f) Certification that the substitution is equal to or better in every respect to that required by 
Contract Documents, and that it will perform adequately in application indicated.  Include 
Contractor's waiver of rights to additional payment or time extensions, that may be 
necessary because of the substitution's failure to perform adequately. 

 
No extension of time will be allowed through failure of the Contractor to either transmit requests for 

substitution sufficiently in advance of the work, or on account of processing time outside the time limits 
noted. 

 
4.21 Construction Staking Lines and Grades - Unless otherwise stated in the Special Provisions, 

the Contractor shall provide, preserve, and replace if necessary, all of the necessary construction stakes 
required for the construction of the project.  Grades for underground conduits will be set on the ground 
surface and shall then be traNSFerred to the bottom of the trench by the Contractor. 

 
Stakes or marks will be set by a California Licensed Surveyor or a California Registered Civil 

Engineer to establish the lines and grades required for the completion of the work as specified in the 
Contract Documents.  It shall be the Contractor's responsibility to notify the Engineer of any discrepancies 
found between field grades and notes shown within the Contract Documents. 

 
Contractor shall furnish horizontal control and cut sheets to the Engineer immediately upon the 

setting of construction or boundary markers.  Upon completion, all work shall conform to the lines, 
elevations, and grades shown on the plans. 

 
4.22 Inspection of the Work - All work is subject to inspection and approval of the Engineer.  

Unless otherwise stated in the specifications, the Town shall perform all required inspections.  The 
Contractor shall notify the Engineer before noon of the working day before inspection is required.  Unless 
otherwise authorized, work shall be done only in the presence of the Engineer.  Any work done without 
proper inspection will be subject to rejection.   The Engineer shall at all times have access to the work 
during its construction at shops and yards as well as the project site.  The Contractor shall provide every 
reasonable facility for ascertaining that the materials and workmanship are in accordance with the Contract 
Documents.   Inspection of the work shall not relieve the Contractor of the obligation to fulfill all conditions 
of the contract.  

 
If a portion of the work is covered contrary to the Engineer’s request or direction, or contrary to the 

requirements of the Contract Documents, it must, if required in writing by the Engineer, be uncovered for 
the Engineer’s observation and be replaced at Contractor’s expense without adjustment of the contract time 
or the contract sum. 

 
If a portion of the work has been covered, which is not required by the Contract Documents to be 

observed or inspected prior to it’s being covered and which the Engineer has not specifically requested to 
observe prior to it’s being covered, the Engineer may request to see such work and it shall be uncovered 
and replaced by Contractor.  If such work is in accordance with the Contract Documents, the costs of 
uncovering and replacing the work shall be added to the contract sum by change order; and if the 
uncovering and replacing of the work extends the contract time, an appropriate adjustment of the contract 
time shall be made by change order.  If such work is not in accordance with the Contract Documents, the 
Contractor shall pay such costs and shall not be entitled to an adjustment of the contract time or the contract 
sum. 

Regular working hours for Town Construction Inspectors are between 7:30 a.m. and 4:00 p.m., 
Monday through Friday, excluding Town holidays.  If the Contractor works outside these times, the 
Contractor may be charged for additional inspection. Inspection by the Engineer or by a Town inspector, or 
any order measurement, approved modifications, certificate or payment of money, or acceptance of any 
part of whole of the work, or any extension of time, or any possession by the Town or its agents, shall not 
operate as a waiver for any provision of this contract or of any power reserved therein to the Town, or any 
right to damage thereunder; no breach of this contract shall be held to a waiver of any or subsequent 
breach.  All remedies shall be taken and construed as cumulative. 
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4.23 Testing -  Unless otherwise stated in the Contract Documents, all required testing will either 
be performed directly by an independent laboratory  coordinated and paid for by the Contractor.  The 
Contractor shall submit the resulting certified test results and Certificates of Compliance for all materials 
requiring such as specified in the Technical Provision.  Contractor shall cooperate with the Town in 
coordinating the necessary testing.  The coordination of testing, including the number and location of tests, 
shall be under the direction of the Engineer.  All compaction test sites deeper than five (5’) feet below grade 
shall be properly shored by the Contractor to protect testing personnel. 

 
The cost for performing re-tests due to failures, or additional call-outs if work is not ready to test, will 

be charged to the Contractor.  The Town shall require retesting until all required tests are successfully 
passed.   
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SECTION 5 – CHANGES IN WORK 

5.01 Limited Town Authority to Approve Change Orders - The Contractor recognizes that the 
Town is a public agency and that it can only act through its duly authorized agents.  In this regard, the 
Contractor agrees that only written change orders, executed by the governing body of the Town, shall be 
valid.  The Engineer shall have no authority to issue a change order unless so specifically authorized, and 
no person shall have authority to issue any oral change order.   

 
5.02 Contractor Liability for Unapproved Change Orders - Unless a valid change order is issued, 

all changes in the work performed by the Contractor shall be at the Contractor’s own risk, and shall not be 
entitled to any additional compensation.  Furthermore, the Contractor may be required to make the work 
conform to the plans and specifications.  No act or series of acts by the Town during the course of the 
contract shall be deemed to constitute a waiver of the Town’s right to rely upon the provisions of this Section 
5, “Changes in Work”.  

 
5.03 Non-Material Change Requests by the Contractor - Changes in the plans and 

specifications requested in writing by the Contractor, which do not materially affect the work and which are 
not detrimental to the work or to the interests of the Town, may be granted to facilitate the work, when 
approved in writing by the Engineer.  If such changes are granted, they shall be made at a reduction in cost 
or at no additional cost to the Town.  Nothing herein shall be construed as granting a right to the Contractor 
to demand acceptance of such changes or to increase the contract sum or contract time as a result of the 
proposed change. 

5.04 Effect of Extension of Time - The granting of any extension of time due to delays which, in 
the judgment of the Town, are unavoidable delays shall in no way operate as a waiver on the part of the 
Town of his rights under this contract. 
 

5.05 Letters of Instruction - The Engineer may issue letters of instruction in the form of Field 
Orders, Clarifications, responses to Requests for Information, or any other document which makes 
interpretations or clarifications to the Contract Documents that do not modify the scope of work or involve 
an adjustment in the contract sum or contract time.   Letters of Instruction shall be binding upon the 
Contractor, and the Contractor shall promptly carry out the requirements of such Letters of Instruction.  

 
5.06 Requests for Information, Inconsistencies and Changed Conditions - Before undertaking 

each part of the work, the Contractor shall carefully study all pertinent figures shown in the Contract 
Documents and verify that all applicable field measurements are free of conflicts, errors, discrepancies, 
inconsistencies and omissions.  If such conditions are discovered, the Contractor shall notify the Engineer 
by writing a Request for Information, and await direction from the Engineer before proceeding.  

 
If the Contractor encounters a changed condition, as defined by one or more of the conditions 

below, the Contractor shall notify the Engineer by writing a Request for Information before disturbing the 
condition further. 

  
(a) Material differing from that represented in the Contract which the Contractor believes may 

be hazardous waste, as defined by Health and Safety Code, Section 25117 that is required 
to be removed to a Class I, Class II, or Class III disposal site in accordance with provision 
of existing law; and 

 
(b) Subsurface or latent physical conditions at the site differing materially from those 

represented in the Contract Documents; and 
 
(c)  Unknown physical conditions at the site of any unusual nature, which differ materially from 

those ordinarily encountered and generally recognized as inherent in the work and of the 
character provided for in the Contract Documents. 
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No extension of Contract time shall be made by the Town due to the Contractor’s failure to provide 
a timely written notice of any inconsistency or changed condition requiring direction.  The Engineer will 
respond to the Contractor’s Request for Information within three working days, providing an interpretation, 
clarification or change order for an appropriate adjustment in contract time and cost pursuant to General 
Provisions, Section 5.07, and “Change Orders”.  Contractor shall wait for the Engineer’s written response 
to a Request for Information before proceeding with any work. 

 
The Contractor shall not be liable to the Town for failure to report any conflict, error, or discrepancy 

in the Contract Documents, unless the Contractor had actual knowledge or could foresee such conditions 
as may be discovered by a reasonable examination of the work site or materials.  If the Contractor performs 
any construction activity in which he knows or should know involves an error, inconsistency, ambiguity, or 
omission referred to in this Section, without notifying and obtaining the written consent of the Engineer, 
Contractor shall be responsible for the resultant costs, including, without limitation, the costs of correcting 
defective work.  However, in an emergency affecting the safety of persons or property, the Contractor shall 
take all reasonably necessary precautions to prevent or minimize damage, injury, or loss. 

5.07 Extra and Omitted Work - Whenever corrections, alterations or modifications of the work 
under this contract are ordered and approved by the Engineer and increase the amount of work to be done, 
such added work shall be known as Extra Work.  When such corrections, alterations or modifications 
decrease the amount of work to be done, such deleted work shall be known as Omitted Work.  The General 
and Special Provisions shall apply with equal force to all extra and omitted work.   

 
 When the contractor considers that any changes ordered involve extra or omitted work, he shall 
immediately notify the Engineer in writing and subsequently keep him informed as to when and where the 
alleged extra work is to be performed.   

 
When extra work reports are agreed upon and signed by both parties, they shall become the basis 

of payment.  When extra work is still under negotiation or has not been agreed upon, the Contractor shall 
keep daily detailed and accurate records itemizing each element of cost and shall provide certified payroll, 
invoices, and other substantiating records and documentation with records and/or claims for compensation 
to be provided no later than 30 days following the time in which the work claiming to be extra was performed.   

 
Unless notification of extra work is documented, and unless a complete statement of materials used 

and expenses incurred is furnished by the contractor, the contractor shall not be entitled to payment of such 
alleged extra work, and any future claims for compensation will be invalid. 

Payment for extra work shall be in accordance with General Provisions, Section 5.08 -  “Change 
Orders”.  Omitted work shall not constitute a claim for damages on account of anticipated profits on the 
work that may be omitted. 

5.08 Change Orders – At any time during the progress of the work, and without in any way 
rendering void the Agreement, the Town may order alterations, additions or deductions from the work by 
change order, without notice to sureties.  When so ordered in writing, the Contractor shall proceed with 
work as directed by the change order. 

 
The change order shall describe the change in the work, the adjustment of the contract sum (if 

any), and the adjustment of the contract time (if any).  The Contractor shall not be entitled to any extension 
of time for the completion of the work by virtue of any change order unless the change order specifically 
provides for this.  If, after receiving a change order, the Contractor feels that he is entitled to an extension 
of time, he may, within five (5) working days file a written claim to that effect for consideration by the 
Engineer. 

  
The process of submitting a proposed change, a cost proposal, or negotiating an agreed upon 

change order, or any failure to reach an agreement as to an adjustment in the contract sum or the contract 
time, shall not relieve the Contractor of his obligation to perform in accordance with the Contract 
Documents. 
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A change order may be in the form of a Town directed change order or an agreed upon change 
order.  Upon the receipt of either form of change order, the Contractor shall proceed promptly and diligently 
with the extra work.  

(a) Town Directed Change Orders - A Town directed change order may be issued by the Town 
without the Contractor’s signature where the Town determines that it is in the Town’s best 
interest to proceed with the work, and the change does not materially alter the character of 
the work.  The Contractor shall be deemed to have accepted the terms of any Town 
directed change order unless the Contractor asserts a claim with respect to the change 
order, no later than ten (10) working days following the Contractor’s receipt of the change 
order.  See General Provisions, Section 5.09`, “Disputed Work”.  

(b) Agreed Upon Change Orders - Within five (5) working days after receiving a request from 
the Town for a written proposal for an agreed upon Change Order, the Contractor shall 
provide the Engineer with a cost proposal in a form satisfactory to the Engineer, setting 
forth the Contractor’s proposed adjustments to the contract sum and contract time for 
performing the extra work.   

Compensation for agreed upon change orders shall be calculated based upon the unit 
prices stated in the Bid Schedule and no additional markup for overhead or profit will be 
provided unless stated otherwise as follows.  If there are no unit prices for the extra work, 
the Contractor and the Town may agree upon unit prices or lump sum costs, which shall 
be used to increase or decrease the contract sum.  In the absence of any such agreement, 
the contract sum shall be adjusted by Force Account.  

1. Quantity Adjustments - Unit prices shall govern not only for alterations to work 
covered by written specifications and drawings, but also for other work incidental 
or necessary to completing the work for which written specifications and drawings 
may be later prepared.  Whenever an item of work or materials is specified in the 
contract by unit price and is changed by less than twenty-five percent (25%) of the 
Engineer’s estimated quantity for that item of work as specified in the Bid 
Schedule, then the contract sum shall be increased or decreased by the 
application of the unit price so specified.  Whenever an item of work exceeds 
twenty-five percent (25%) of the Engineer’s estimated quantity, the Town reserves 
the right to renegotiate with the Contractor for the unit price associated with that 
bid item.  This renegotiated price shall apply to only the amount in excess of 
twenty-five percent (25%).  If the Town decides not to renegotiate, or a 
renegotiated price cannot be reached by the Contractor and the Town, then the 
payment for this item shall be adjusted by Force Account.  

2. Agreed Upon Price – If there are no unit prices for proposed extra work, the 
Contractor and the Town may agree upon unit prices or lump sum costs, by written 
change order, prior to commencing work.  In the absence of any such agreement, 
the contract sum shall be adjusted by Force Account. 

3. Force Account - When extra work is to be paid on a force account basis, the labor, 
materials and equipment used in the performance of that work shall be paid in 
accordance with the 2018 State Standard Specification, Section 9-1.04 “Force 
Account.”  To the total of the direct costs computed, there can be an added markup 
of up to thirty-five percent (35%) to the cost of labor, up to fifteen-percent (15%) to 
the cost of materials and up to fifteen-percent (15%) to the cost of equipment.  
These markups shall constitute full compensation for any and all overhead costs, 
profit, or other costs not specifically designated as a cost of labor, material or 
equipment.  When subcontractors perform force account work, an additional ten-
percent (10%) markup shall be added to the total cost of the extra work to 
reimburse the Contractor for additional administrative costs.  No markup for any 
Subcontractor beyond the first tier shall be paid. 

During the performance of extra work by Force Account, and as a condition to the 
Contractor’s right to an adjustment of the contract sum, the Contractor shall 
prepare daily reports itemizing all costs for labor, materials, and equipment rental 
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and provide certified payrolls.  For labor costs, the reports shall include names, job 
classifications, hours worked and rates of pay.  For equipment costs, the reports 
shall include size, type, identification number and hours of operation.  All records 
and reports shall be submitted to the Engineer for approval on a daily basis.  
Reports shall be made on the State of California, Daily Extra Work Report Form or 
on a similar form approved by the Engineer. 

i. Labor - Labor costs shall be based on the prevailing wage scale for each 
craft or type of workman, and no compensation shall be allowed for 
payment in excess of the prevailing wage.  Employer payments for payroll 
taxes and insurance, health and welfare, pension, vacation, and other 
direct labor costs shall be included and will be calculated as the Labor 
Surcharge stipulated in the State of California, Labor Surcharge and 
Equipment Rental Rates book.  

ii. Materials - Materials cost shall be the cost of all materials purchased by 
the Contractor and used in the extra work and shall be the actual cost of 
such materials, including sales taxes, freight and delivery charges.  The 
Town reserves the right to reject materials to be furnished by the 
Contractor, sources of supply or, if necessary, to furnish the materials to 
the Contractor.  No compensation will be paid to the Contractor for any 
material furnished by the Town or for materials not used. 

iii.  Equipment Rental - The Contractor will be allowed the actual rental rate of 
equipment, prorated over the time the machinery or equipment is required.  
For Contractor owned equipment, this rate shall be as stipulated in the 
State of California, Labor Surcharge and Equipment Rental Rates book.  
In addition, the Contractor will be allowed reasonable move-in and move-
out charges, if applicable.  All equipment shall, in the opinion of the 
Engineer, be in good working order, good condition, and suitable for its 
purpose.  Equipment or tools having a replacement value of $200.00 or 
less, whether or not consumed by use, shall be considered small tools and 
no payment will be made therefore.  

iv.  Other Services or Expenditures - The Town may authorize and approve 
payment for work performed by special forces or necessary services and 
expenditures other than labor, materials, and equipment rental. 

 
5.09 Disputed Work - When the Engineer and Contractor fail to agree as to whether an alteration 

ordered by the Engineer constitutes a material change or difference in the character of the work, or fail to 
agree upon the compensation to be allowed for such altered work, the Contractor shall proceed with the 
altered work and file with the Engineer, within ten (10) working days after receiving direction from the 
Engineer, a written protest detailing the particulars of the dispute and the amount of additional 
compensation or time required for the alteration.  Failure of the Engineer to recognize a change in the 
character of work when ordering alterations shall in no way be construed as relieving the Contractor of the 
Contractor’s duty and responsibility for filing a protest as prescribed above.  The Town will not consider 
additional compensation for altered work unless the Contractor files a written protest within ten (10) working 
days after receiving direction from the Engineer.  

 
If the Contractor has complied with the notification requirements of this sub-section, consideration 

of payment due shall be made as later determined through claim resolution procedures as set forth in 
General Provisions, Section 10, “Measurement and Payment”.  

 
Although not to be considered as approval for proceeding under extra work provisions, the 

Contractor shall keep and furnish records of disputed work in accordance with General Provisions, Section 
5.07, “Extra Work”. 
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SECTION 6 - CONTROL OF MATERIALS 

6.01 Materials and Workmanship - All materials, parts and equipment furnished by the 
Contractor in the work shall be new, high grade, and free from defects.  Workmanship shall be in 
accordance with generally accepted standards.  Materials and workmanship shall be subject to the 
Engineer’s approval.  

 
Materials and workmanship not conforming to the requirements of these specifications shall be 

considered defective and will be subject to rejection.  Defective work or material, whether in place or not, 
shall be removed immediately from the site by the Contractor, at his expense, when so directed by the 
Engineer.  

 
If the Contractor fails to replace any defective or damaged work or material after notice from the 

Engineer, the Engineer may cause such work or materials to be replaced.  The replacement expense shall 
be deducted from the amount to be paid to the Contractor. 

 
Used or secondhand materials, parts and equipment are permissible only if permitted by the 

Special Provisions. 
 
Specialized material or equipment to be used in the work that is not readily available from material 

suppliers (such as electroliers, luminaries, signal poles, heads, cable, controllers, pumps, etc.) shall be 
ordered within five (5) days after award of the contract.  Time extensions will not be granted for project 
delays due to the unavailability of such specialized material and equipment unless the Contractor furnishes 
the Engineer with documentation of purchase order dates, acceptable reason for delay of delivery, or proof 
of diligent efforts to obtain said items from alternate sources.  

 
The Contractor shall provide the Engineer with periodic reports to inform the Engineer of any 

changes in the projected material or equipment delivery dates.  
 
6.02 Protection of Work and Materials - The Contractor shall provide and maintain storage 

facilities and employ such measures as will preserve the specified quality and fitness of materials to be 
used in the work.  Stored materials shall be reasonably accessible for inspection.  The Contractor shall also 
adequately protect new and existing work and equipment for the duration of his contract.  

 
The Contractor shall not, without the Town’s consent, assign, sell, mortgage, hypothecate, or 

remove equipment or materials which have been installed or delivered and which may be necessary for the 
completion of the contract.   

 
6.03 Trade Names or Equals - Whenever any particular material, process, or equipment is 

indicated by patent, proprietary or brand name, or by name of a manufacturer, such wording is used for the 
purpose of facilitating its description and shall be deemed to be followed by the words “or equal”.  Because 
products specified may have a uniqueness that can’t be matched, the Contractor must “bid” the work based 
upon the products specified.  If, during the submittal process, an equivalent product is proposed by the 
contractor, the contractor must provide data to show that the product is considered equal.  Contractor shall 
also identify any price differences, which shall be considered as part of the substitution and if accepted, 
shall result in an appropriate credit or cost to the Town by change order should the substitution be made. 

 
Unless otherwise authorized by the Engineer, the offer must be submitted in sufficient time, before 

the normal use or installation of the material, process or equipment, for the Engineer to determine the 
equivalency and for the Contractor to make any required purchases (including delivery).   

 
The Contractor shall, at his expense furnish data concerning items offered by him as equivalent to 

those specified.  The Contractor shall have the material tested as required by the Engineer to determine 
that the quality, strength, physical, chemical, or other characteristics, including durability, finish, efficiency, 
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dimensions, service, and suitability are such that the item will fulfill its intended function.  Installation and 
use of a proposed item shall not occur until after approval by the Engineer. 

 
Test methods shall be submitted for approval by the Engineer prior to the test being performed on 

an item proposed for substitution.  Test results shall be reported promptly to the Engineer, who will evaluate 
the results and determine if the proposed item is equivalent.  The Engineer shall determine whether the 
material offered is equivalent to that specified, and the Engineer’s findings shall be final.  If a substitute 
offered by the Contractor is found to be not equal to the specified material, the Contractor shall furnish and 
install the specified material. 

 
The specified contract completion time shall not be affected by any circumstances developing from 

the provisions of this Section.  
 
6.04 Inspection of Materials by Town - Unless otherwise specified, inspection may be required 

at the source for such typical materials and fabricated items as bituminous paving mixtures, structural 
concrete, metal fabrication, metal casting, welding, concrete pipe manufacture, protective coating  
application, and similar shop or plant operations.   

 
Standard items of equipment such as electric motors, conveyers, elevators, plumbing fixtures, etc., 

are subject to inspection at the job site.  Special items of equipment such as designed electrical panel 
boards, large pumps, sewage plant equipment,  etc., are subject to inspection at the source, normally only 
for performance testing.  The Special Provisions may specify additional inspection requirements.   

 
6.05 Inspection of Materials by Others - When the Town does not elect to make its own 

inspection at the source, the Town may, at its expense, engage an inspector or accredited testing laboratory 
to inspect the materials, equipment or process.  The inspector or representative of the testing laboratory 
shall judge the materials by the requirements of the plans and specifications.  No materials or equipment 
shall be shipped nor any processing, fabrication or treatment of such materials shall be done without a 
favorable inspection by the engaged agent.  These materials shall be subject to re-inspection at the job-
site.  

 
6.06 Tests of Materials - Before incorporation into the work, the Contractor shall submit samples 

of materials, as the Engineer may require, at no cost to the Town.  The Contractor, at his own expense, 
shall deliver the materials for testing to the place, and at the time designated, by the Engineer.  Unless 
otherwise provided by the Special Provisions, all testing shall be performed under the direction of the 
Engineer, and at no expense to the Contractor.   

 
The Contractor shall notify the Town in writing at least fifteen (15) days in advance of his intention 

to use materials for which tests are specified, to allow sufficient time for the Town to perform the tests.  The 
notice shall name the proposed supplier and source of material.  

 
6.07 Certification – The Engineer may waive material testing requirements of the Specifications 

and accept the manufacturer’s written Certificate of Compliance or test data demonstrating that the 
materials to be supplied meet the requirements of the specifications.  A Certificate of Compliance is 
acceptable for authorizing the use of steel pipe in sizes less than eighteen (18) inches and vitrified clay, 
cast iron or ductile iron pipe in all sizes.  All materials used on the basis of a Certificate of Compliance may 
be sampled or tested by the Town at any time.  The fact that material is used on the basis of a Certificate 
of Compliance shall not relieve the Contractor of the responsibility for incorporating materials in the work 
which conforms to the requirements of the Contract Documents.       

 
6.08 Weighing and Metering Equipment – All scales and metering equipment used for 

proportioning materials shall be inspected for accuracy and certified within the past twelve (12) months by 
the State of California Bureau of Weights and Measures, by the County Director or Sealer of Weights and 
Measures, or by a scale mechanic registered with or licensed by the County, 

 
The accuracy of the work by a scale service agency, except as stated herein, shall meet the 

standards of the California Business and Professions Code and the California Code of Regulations 
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pertaining to weighing devices.  A certificate of compliance shall be presented to the Engineer for approval 
prior to operation, and shall be renewed whenever required by the Engineer at no cost to the Town. 

 
All scales shall be arranged so they may be read easily from the operator’s platform or area.  They 

shall indicate the true net weight without the application of any factor.  The figures of the scales shall be 
clearly legible.  Scales shall be accurate to within one-percent (1%) when tested with the plant shut down.  
Weighing equipment shall be so insulated against vibration or moving of other operating equipment in the 
plant area such that the error in weighing with the entire plant running will not exceed two-percent (2%) for 
any setting nor one and one half percent (1.5%) for any batch.  

 
6.09 Calibration of Testing Equipment – Testing equipment, such as but not limited to, pressure 

gages, metering devices, hydraulic systems, force (load) measuring instruments, and strain-measuring 
devices shall be calibrated by a testing agency acceptable to the Engineer at intervals not to exceed twelve 
(12) months, and following repairs, modification, or relocation of the equipment.  Calibration certificates 
shall be provided when requested by the Engineer. 
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SECTION 7 – UTILITIES 

7.01 Town’s Statutory Obligation - Pursuant to Government Code, Section 4215: “in any 
contract to which a public agency as defined in Section 4401 is a party, the public agency shall assume the 
responsibility, between the parties to the contract, for the timely removal, relocation, or protection of existing 
main or trunk line utility facilities located on the site of any construction project that is the subject of the 
contract, if such utilities are not identified by the public agency in the plans and specifications made a part 
of the invitation for bids.  The contract documents shall include provisions to compensate the Contractor for 
the costs of location, repairing damage not due to the failure of the Contractor to exercise reasonable care, 
and removing or relocating such utility facilities not indicated in the plans and specifications with reasonable 
accuracy and for equipment on the project necessarily idled during such work.  The Contract documents 
shall include provisions that the Contractor shall not be assessed liquidated damages for delay in 
completion of the project, when such delay was caused by the failure of the public agency or the owner of 
the utility to provide for removal or relocation of such utility facilities.” 

 
7.02 Contractor’s Obligation to Identify and Protect Subsurface Infrastructure - The Contractor 

shall locate and protect service laterals, conduits, and appurtenances of any underground facility, the 
presence of which could be reasonably inferred from the Contract Documents or from the presence of 
visible facilities such as buildings, meters, and junction boxes, prior to doing any work that may damage 
any such facilities, or interfere with their service.  Where underground main distribution conduits, such as 
water, gas, sewer, electric power, telephone, or cable television are shown on the plans, the Contractor 
shall assume that every parcel will be served by a service connection for each type of utility. The Contractor 
shall comply with all requirements for the protection of underground infrastructure as set forth in 
Government Code, Sections 4215 through 4216.9. 

 
It shall be the Contractor’s responsibility to complete all work in a manner that satisfies utility company 

standards, providing if requested, detailed plans prepared by a California Registered Civil Engineer showing 
necessary temporary support of utilities during coordinated construction work.  The Contractor is directed to 
contact these agencies before submitting bids and to be familiar with their requirements and shall include all 
costs of this coordination within the proposals bid prices.  

 
The Contractor agrees to assume liability and to hold the Town of Loomis, its officers, and 

employees harmless from any damages resulting from the existence of underground utilities and structures 
not reported to the Engineer, not indicated on the public records examined, or located at variance with that 
reported or shown on records examined. 

 
7.03 Location - The Town will search known records and indicate on the plans those utilities, 

except service connections, which may affect the work.  All available information regarding removal, 
relocation, or disconnection of utilities, or installation of new utilities, will be furnished to prospective bidders 
before the receipt of bids.  The Contractor shall immediately report to the Engineer those utilities omitted 
from the plans or found substantially at variance with the location shown. 

 
If identified, existing and proposed utilities and improvements are shown in their approximate 

locations.  Locations may not have been field verified and no guarantee is made as to the accuracy and 
completeness of the information shown.  The fact that any facility is not shown on the plans shall not relieve 
the Contractor of his responsibility under this Section.  It shall be the Contractor’s responsibility to determine 
the existence and location of utilities shown on the plans, indicated by field locating services, or evidenced by 
facilities visible in the field.  No additional compensation will be allowed for delays incurred as a result of the 
Contractor’s failure to field verify and/or pothole existing utilities prior to beginning construction.   Potholing 
shall be considered as part of the various contract bid items and no additional compensation will be allowed. 

 
At least three (3) working days prior to commencing work, the Contractor shall request that utility 

and agencies mark or otherwise indicate the location of their substructures.  Contractor shall contact 
Underground Service Alert (USA) at (800) 642-2444 and the Engineer at least forty-eight (48) hours prior 
to excavation.  The location of utilities as shown on the plans are approximate and are not to be construed 
as certainty.  It shall be the Contractor’s responsibility to determine the true location and depth of all utilities 
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and service connections affecting or conflicting with the work, prior to the performance of the work.  As 
necessary, the Contractor shall pothole these utilities prior to working in the area to avoid damage to them.  
Potholing shall be considered as part of the contract bid items, and no separate payment will be made.  
Contractor shall familiarize himself with the type, material, age and condition of any utility which may be 
affected by the work. 

 
7.04 Protection - As necessary or as directed by the Engineer, the Contractor shall field adjust 

proposed improvements to avoid conflicts with existing improvements.  The Contractor shall not interrupt the 
service function or disturb the supporting base of any utility, without authority from the utility Owner or order 
from the Town. 

 
Where protection is required to ensure support of existing underground, overhead and at-grade 

utilities (including their associated structures and service connections) as shown on the plans, the 
Contractor shall furnish and place the necessary protection at his expense.  In case of damage, the 
Contractor, without additional compensation, shall restore utilities to as good of a condition as they were 
found.   

 
Upon learning of the existence and location of any utility omitted from or shown incorrectly on the 

plans, the Contractor shall notify the Town and be fully responsible for protecting such utility.  When 
authorized by the Engineer, additional protection may be paid by change order, for utilities other than a 
service connection.  

 
The Contractor shall immediately notify the Engineer and the utility owner if he disturbs, 

disconnects or damages any utility.  If the utility is located substantially as indicated on the plans, the 
Contractor shall bear the costs of repair or replacement.  

 
When placing concrete around or contiguous to any utility, the Contractor shall at his expense, 

furnish and install a cushion of expansion joint material, clear opening, sleeve, or other suitable material 
approved by the Engineer so as to prevent embedment or bonding of the utility with the concrete. 

 
7.05 Shut Down Notification – The Town is in-charge of the sewer and storm water collection 

systems, traffic signals and street lighting system and as such the Contractor shall coordinate shut downs of 
these utilities and facilities with the Town’s Engineer and Public Works Maintenance Department.  The 
Contractor shall also coordinate the shutdown of all other utilities, including, but not limited to water, electricity, 
gas, communications, or CATV with the corresponding utility owner. 

 
Shut downs of any utility or other facility, when allowed, shall be done only after: 

A. The Contractor has coordinated with and notify the Engineer/Utility Owners  in writing, at 
least seventy-two (72) hours in advance of the shut down, and, 

B. Has properly notified customers (residents, businesses/agencies) emergency response 
staff, and, 

C. Has all materials required for the work at the job site prior to requesting a shut off. 
 
Except for scheduled shutdowns and in cases of emergency, the Contractor shall notify all 

customers and effected parties of a shutdown at least forty-eight (48) hours in advance by writing and four 
(4) hours in advance by person to allow adequate draw time.  Once shut down, the Contractor shall proceed 
with the work in an expedient manner until the water lines or sewer lines are back in service.   

 
7.06 Removal - Unless otherwise specified, the Contractor shall remove all portions of 

interfering utilities shown on the plans as ‘abandoned’ or “to be abandoned in place”.  Before starting 
removal operations, the Contractor shall ascertain from the utility Owner whether abandonment is complete.  
The costs involved in the removal and disposal of utilities to be abandoned shall be considered as part of 
the contract bid items, and no separate payment will be made. 

  
7.07 Relocation - When feasible, the utilities within the area affected by the work will complete 

their necessary installations, relocations, repairs, or replacements before commencement of work by the 
Contractor.  When the Contract Documents or plans indicate that a utility is to be relocated, altered or 
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constructed by others, the Town will conduct all negotiations with the utilities and the work will be done at 
no cost to the Contractor.  

 
Utilities interfering with the permanent project work, discovered after the award of the contract, shall 

either be relocated, altered, or reconstructed by the utility, or the Engineer may order changes in the work 
to avoid interference.  Such changes will be paid for in accordance with General Provisions, Section 5, 
“Changes in Work”. 

 
When the plans or specifications provide for the Contractor to alter, relocate, or reconstruct a utility, 

all costs for such work shall be absorbed in the contract bid items.  Temporary or permanent relocation or 
alteration of utilities by the Contractor for his own convenience shall be his responsibility, and he shall make 
all arrangements, obtain all approvals, and bear all costs.  The Contractor may, for his own convenience or 
to expedite the work, agree with the owner of any utility to disconnect and reconnect interfering service 
connections.  The Town shall not be involved in any such agreement. 

 
7.08 Delays - The Contractor is responsible for notifying utility companies in time to prevent 

delays attributable to utility relocations or alterations as called for in the Contract Documents.  The 
Contractor shall not be entitled to damages or additional payment if such delay does occur.  The Engineer 
will determine the extent of the delay based on the Baseline Construction Schedule (Section 8.05) and on 
the project as a whole, and any commensurate extension of time. 

 
7.09 Cooperation - When necessary, the Contractor shall conduct his operations so as to permit 

access to the worksite and provide time for utility work to be accomplished during the progress of the 
contract work. 
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SECTION 8 – PROSECUTION AND PROGRESS 

8.01 Notice to Proceed - Within twenty-one (21) calendar days following receipt of the signed 
agreement, bonds and insurance, the Town shall issue the Contractor a Notice to Proceed provided that 
the documents are acceptable to the Town.  Unless stated otherwise, the contract time shall commence 
upon the receipt date on the Notice to Proceed. 

 
8.02 Commencement of Work - Work shall commence within fifteen (15) calendar days following 

the receipt date on the Notice to Proceed, and shall be diligently prosecuted to completion within the time 
provided in the Notice to Bidders.   

 
8.03 Subcontracting - Unless otherwise indicated by the Special Provisions, the Contractor shall 

perform the majority of the project work. 
  
8.04 Administrative Duties - The Contractor shall coordinate the scheduling and timing of 

administrative duties with other activities to avoid conflicts and to ensure orderly project progress.  Such 
activities include, but shall not be limited to, the preparation of construction schedules, preparation and 
processing of submittals, requests for information and responding to requests for quotations, attending and 
preparing for progress meetings and coordinating project closeout activities. 

 
8.05 Baseline Construction Schedule – Within ten (10) calendar days of the Notice to Proceed, 

the Contractor shall submit to the Engineer an acceptable Critical Path Method (CPM) progress schedule 
showing the critical path for completing the various items of work within the number of contract days 
specified.  The schedule shall show the order in which the Contractor proposes to carry out the major items 
of work and the dates on which he will start and finish the various items (including procurement of materials 
and equipment).  If requested, the schedule shall be resource loaded to reflect person/crew hours and 
equipment loading for various construction activities in order for the Town to better evaluate the proposed 
schedule.   

(a)  Town Review of Schedule – The Town may review and note exceptions to the Contractor’s 
schedule, if it is not sufficiently detailed to clearly show the work to be completed during 
each month to assure the completion of the work within the project duration.  The 
Contractor will be solely and exclusively responsible for resolving any exceptions, and the 
Town’s review will not create any scheduling obligations of the Town.  Any noted 
corrections to the schedule shall be addressed within five (5) working days.  

(b)  Update of Schedule – After submission of a schedule to which the Town has taken no 
exceptions, the Contractor shall submit an updated schedule on a monthly basis or as 
otherwise specified by the Town until completion of the work.  The updated schedule must 
show the “As Constructed” progress up to the date for which the schedule has been 
prepared and reflect any proposed changes in the method of operations, to achieve the 
project milestones within the required project duration.  

(c) Float – The schedule must show early and late completion dates for each task.  The 
number of days between these dates will be designated as “float”.  The float will be 
assigned to the project and available for the Town, at the Engineer’s discretion, to allocate 
the “float” to the Contractor as needed to complete the work in accordance with the 
agreement.   

(d) Failure to Submit Schedule – If the Contractor fails to submit a schedule within the time 
periods specified in this sub-section, or submits a schedule to which the Town has taken 
uncorrected exceptions, the Town may withhold payments to the Contractor until such 
schedule is submitted and/or corrected in accordance with the Contract Documents.    
 

8.06 Three-Week Look Ahead Schedule - The Contractor is required to furnish to the Engineer, 
on a weekly basis at the project’s progress meetings, a three-week look ahead schedule.  The schedule 
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must show planned activities in sufficient detail to allow proper monitoring of the planned construction 
activities.  

 
8.07 Construction Sequence - The Contractor shall prepare and submit at the pre-construction 

meeting a staging or phasing plan identifying the sequence of construction work and traffic control needed 
to complete the project.  The staging plan shall be subject to review and approval by the Engineer, prior to 
the start of construction.  The goal of the phasing plan will be to minimize impacts to surrounding businesses 
and residents in the project areas.  When required by the Special Provisions or plans, the Contractor shall 
follow the sequence of operations as set forth therein.  

 
8.08 Recording Existing Conditions - Existing conditions throughout the project site shall be 

photographed and/or videotaped by the Contractor before starting construction.  Recording shall include 
and show every detail of existing improvements, including the current condition of the curb, gutter, sidewalk, 
signs, landscaping, streetlights, structures near the project including face of buildings, canopies, shades, 
fences and any other features within the limits of work.  Photos and/or videotape shall be delivered to the 
Engineer at the pre-construction meeting. 

 
8.09 Preconstruction Conference - The Town shall designate a date and time for the pre-

construction conference once the contract has been fully executed.  At the pre-construction conference, 
the Town shall discuss various administrative procedures and project coordination issues.  At a minimum, 
the Contractor should be prepared to furnish and discuss the following: 

(a) Letter designating the Superintendent.  

(b) A list of key personnel and emergency contact information including telephone numbers to be 
used in case of emergency 

(c) Sequence or phasing plans identifying the phasing of construction work and any alternative 
sequences for consideration.  

(d) Traffic control plans associated with the staging plans (to be signed and stamped by a Licensed 
Traffic Engineer).   

(e) A draft of the master Baseline Construction Schedule, in Critical Path Method (CPM) format (to 
be finalized no later than ten (10) days after the Notice to Proceed). 

(f) A breakdown of lump sum bid items to be used as a basis for determining the value of work 
completed on future progress payments.  

(g) A submittal schedule listing all project submittals that will need to be reviewed and a listing of 
proposed material suppliers.  

(h) Utility company coordination and/or permit issues.  

(i) Videotape and/or photography of the project’s existing condition (to be completed prior to 
starting construction. 

(j) Anticipated cash flow projections, if requested by the engineer. 
 
8.10 Progress Meeting - The Contractor, Job Superintendent and Subcontractors, if requested 

by the Town, shall attend weekly progress meetings to be scheduled by the Engineer at a time agreeable 
to both the Engineer and the Contractor.  Contractor shall also attend special meetings in addition to regular 
progress meetings if necessary and directed by the Engineer.    

 
8.11 Hours of Construction - Construction activities shall be limited to the hours of 8:00 a.m. to 

6:00 p.m., unless otherwise noted or further restricted in the Contract Documents, or as directed by the 
Engineer.  No work shall be done on weekends, holidays or outside these specified hours, unless otherwise 
approved by the Engineer.  The Contractor shall take into consideration and coordinate time constraints for 
special events or activities organized by the Town or other agencies.  No mechanical equipment, including 
hauling or deliveries by trucks, shall start before 8:00 a.m. and all equipment must shut down before 6:00 
p.m. unless approved by the Engineer.     
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8.12 Prosecution of Work - To minimize public inconvenience and possible hazards and to 
restore the streets and other work areas to their original condition and former state of usefulness as soon 
as practicable, the Contractor shall diligently prosecute the work to completion.  If, in the Engineer’s opinion 
the Contractor fails to prosecute the work to the extent that the above purposes are not being accomplished, 
the Contractor shall, upon orders from the Engineer, immediately take the steps necessary to fully 
accomplish said purposes.  All costs for prosecuting the work as described herein shall be absorbed in the 
Contractor’s bid.  Should the Contractor fail to take the necessary steps to fully accomplish said purposes, 
after orders of the Engineer to do so, the Engineer may suspend the work in whole or in part, until the 
Contractor takes said steps.  With or without such suspension, the Engineer may cause such steps to be 
taken by force account or by other means at the Contractors expense.  

 
8.13 Suspension of Work - Work may be stopped or suspended in whole or in part for up to 

ninety (90) days when, in the Engineer’s opinion, the suspension is necessary and in the interest of the 
Town.  The Contractor shall immediately comply with any written order of the Engineer suspending work.  
Such Town directed suspension shall be without liability to the Contractor on the part of the Town.  
Suspended work shall be resumed upon written order of the Engineer.  An extension of contract time equal 
to the period of suspension shall be issued to the Contractor by change order.  Any claim by the Contractor 
for an adjustment of the contract sum or the contract time shall be made within ten (10) working days after 
the end of the work suspension. 

 
If work is suspended through any fault of the Contractor, all expenses and losses incurred by the 

Contractor during such suspensions shall be borne by the Contractor.  If the Contractor fails to properly 
provide for public safety, traffic, and protection of the work during periods of suspension, the Town may 
elect to do so, and shall deduct the cost thereof from monies due the Contractor.  Such action will not 
relieve the Contractor from any liability. 

 
8.14 Default by the Contractor and Termination of Control - As a result of any of the following 

events, the Contractor shall be deemed to be in default: 

(a) If the Contractor is in bankruptcy or makes a general assignment for the benefit of creditors, 
or  

(b) If the Contractor fails to make prompt payment to subcontractors for labor or materials, or  

(c) If a receiver is appointed on account of the Contractor’s insolvency, or  

(d) If the Contractor fails to provide enough properly skilled workmen or enough materials to 
insure compliance with the construction time schedule, or  

(e) If the Contractor fails to perform any portion of the work within the timing requirements of 
the Contract Documents, or abandons the project site, or  

(f) If the Contractor disregards instructions from the Engineer or violates any provision of the 
contract, or  

(g) If the Contractor fails to replace or repair any damage caused by the Contractor or its 
agents, representatives, contractors, subcontractors, or employees in connection with the 
performance of the work, or  

(h) If the Contractor violates any legal requirement related to the work.  
 
In case of default, the Town may give written notice to the Contractor and the Contractor’s bonding 

agent that if the default is not remedied within ten (10) calendar days or the Contractor does not provide 
adequate written assurance to the satisfaction of the Engineer that the cure will be forthcoming, the 
Contractor’s control over the work may be terminated as of the date specified in the written notice. 

 
Upon such termination of control the Town may enter upon and take possession of the entire work 

and may also take possession, for the purpose of completing the work, of all of the Contractor’s tools, 
equipment and appliances upon the work, and all materials on the site or stored off-site for incorporation 
into the work.  The Town may, at its sole option and without further notice to anyone, complete the work by 
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day labor, by contract entered into by negotiations, by competitive bidding, by calling upon the performance 
of the performance bond surety, or by other means as the Town, in its discretion, shall elect.    

 
After termination of the Contractor’s control over the work as herein provided, the Contractor shall 

not be entitled to any further payments under the contract until the entire work thereunder has been fully 
completed and finally accepted by the Town.  After such completion and acceptance, if the “unpaid balance 
of the contract price” (as defined in the next paragraph) exceeds the sum of the amounts expended by the 
Town in taking over and completing the work, including all managerial and administrative expense incurred 
by the Town on account thereof and the amount of all damages incurred by the Town by reason of the 
Contractor’s default, such excess shall be paid to the Contractor.  If the said amount expended exceeds 
the unpaid balance, the Contractor and his surety shall be liable to the Town for the difference.  At the 
Contractor’s request, the expense incurred by the Town in taking over and completing the work, and the 
amount of any damage incurred by the Town by reason of the Contractor’s default shall be audited and 
certified by an independent third party, whose certificate thereof shall be binding and conclusive upon the 
parties. 

 
For the purposes of the computations required by the paragraph above, the “unpaid balance of the 

contract price” shall be the original contract price as adjusted by any change orders issued prior to 
termination of the Contractor’s control, less all payments made on account thereof prior to such termination, 
and less any and all amounts withheld or paid pursuant to stop notices filed with the Town upon claims of 
subcontractors or others from equipment, labor or materials furnished to the work on behalf of the 
Contractor. 

 
Upon completion and acceptance of the work, the Contractor shall be entitled to the return of all 

materials not used in the work, but without claim against the Town for loss or damage with respect thereto, 
and shall be entitled to the return of all his equipment, tools and appliances taken possession of by the 
Town, but without claim against the Town for any charge for the use thereof or for usual and ordinary 
depreciation and wear and tear.  

 
The exercise of remedies provided for in this sub-section, for default by the Contractor, shall be in 

addition to, and shall not be deemed a waiver by the Town of any other rights or remedies due the Town 
under the contract provisions, for default by the Contractor. 

 
8.15 Contractor’s Right to Stop Work or Terminate Contract – The Contractor may give written 

notice to the Engineer of intention to stop work or terminate the Agreement, or both if the work should be 
stopped by order of any court or other public authority, through no act, omission or fault of the Contractor 
or any Subcontractor, agent or employee of the Contractor, and such work stoppage under such order shall 
continue for thirty (30) consecutive days from the effective date of such order  

 
If, after the Contractor provides notice to the Town of any of the above defaults, the Town does not 

remedy the default within ten (10) calendar days, the Contractor may stop work and may give the Town 
written notice of contract termination.  The Contractor may then recover from the Town payment for all work 
executed to date and any loss sustained upon any equipment or materials procured for the work prior to 
the work stoppage.  No compensation for loss of anticipated profits will be provided, however, on work not 
completed.  The Contractor’s right to recovery shall be subject, however, to the duty of the Contractor to 
mitigate all loss or damage so far as reasonably possible. 

 
8.16 Town’s Right to Terminate Contract – The Town may, at its option, terminate the 

Agreement, in whole or from time to time in part, at any time by giving notice to the Contractor.  Upon such 
termination, the Contractor agrees to waive any claims for damages, including loss of anticipated profits, 
on account thereof; and, as the sole right and remedy of the Contractor, the Town shall pay the Contractor 
in accordance with this sub-section.  Upon termination, the obligations of the Contractor for portions of the 
work already performed shall continue. 

 
(a) Upon receipt of a Notice of Termination, the Contractor shall, unless the notice directs 

otherwise, do the following: 

1. Immediately discontinue the work to the extent specified in the notice.  
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2. Place no further orders or subcontracts for materials, equipment, services, or 
facilities, except as may be necessary to complete such portion of the work that 
are not to be discontinued. 

3. Promptly cancel, on the most favorable terms reasonably possible, all subcontracts 
to the extent that they relate to the performance of the discontinued portion of the 
work. 

4. Thereafter do only such work as may be necessary to preserve and protect the 
work already in progress and to protect materials, plants, and equipment on the 
project site or in trANSIt thereto. 

 
(b)  Upon such termination, the Town shall pay to the Contractor as a sole and exclusive 

remedy for the termination, the sum of the following, and the Contractor will be entitled to 
no other compensation or damages, and expressly waives same: 

1. The amount of the contract amount allocated to the portion of the work properly 
performed by the Contractor as of the date of termination, less sums previously 
paid to the Contractor, plus  

2. Previously unpaid costs of any items delivered to the project site which were 
fabricated for subsequent incorporation in the work, plus 

3. Any proven losses with respect to materials and equipment directly resulting from 
such termination, plus 

4. Reasonable demobilization costs in excess of what would have been incurred if 
work were not terminated, plus 

5.  Reasonable costs for preparing a statement of the aforesaid costs, expenses, and 
losses in connection with such termination. 

 
The Town may terminate the Agreement at its own discretion or when conditions encountered 

during the work make it impossible or impracticable to proceed, or when the Town is prevented from 
proceeding with the Agreement by act of God, by law, or by official action of a public authority. 

 
8.17 Time of Completion and Days Charged - The Contractor shall diligently prosecute and fully 

complete the work within the number of calendar or working days set forth in the Notice inviting Sealed 
Proposals or shall be subject to liquidated damages.  Time is of the essence in the performance of all 
obligations under the Contract Documents, and all timing requirements shall be strictly adhered to unless 
otherwise modified by the Town.  See General Provisions, Sections 8.12, “Prosecution of Work”, and 8.18, 
“Liquidated Damages”. 

 
Under a calendar day contract, Town observed holidays and inclement weather delays are to be 

anticipated and unless there is a deviation from what is customary for the time of year the project is under 
construction, no additional days will be granted.  Every day, including holidays, Saturdays and Sundays 
shall be counted as a day charged under a calendar day contract.   

 
Under a working day contract, the Contractor will be given credit for Town observed holidays and 

inclement weather delays, in accordance with the State Standard Specifications.  Should the Contractor 
prepare to begin work at the regular starting time in the morning of any day on which inclement weather, or 
the conditions resulting from the weather prevents the work from beginning at the usual starting time and 
the crew is dismissed as a result thereof and the Contractor does not proceed with at least seventy-five 
percent (75%) of the normal labor and equipment force engaged in the current controlling operations for at 
least sixty percent (60%)of the total daily time being currently spent on the controlling operations, the 
Contractor will not be charged for a working day whether or not conditions should change thereafter. 

 
8.18 Liquidated Damages - The Town and the Contractor, by execution of the agreement, each 

agree that time is of the essence in the performance of the work, and that actual damages for inconvenience 
and loss from any delay in completion of the contract beyond the date provided in the Notice to Bidders is 
extremely difficult or impossible to determine. 
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The Town and the Contractor further agree, as specified in the Notice to Bidders, that liquidated 

damages shall be assessed for each and every calendar day required to complete the contract in excess 
of the contract time established for the project, and that the amount stated therein is a reasonable estimate 
of the amount of such damages.  The Engineer may deduct any liquidated damaged owed to the Town, as 
determined by the Engineer from any payments otherwise payable to the Contractor under this agreement.   

 
Separate from the above-mentioned liquidated damages, the Contractor shall be responsible for 

paying all damages incurred by private businesses (residential, commercial or industrial), schools and 
hospitals due to non-completion of the project by the date specified.   

 
Nothing contained herein shall limit the Town’s rights or remedies against Contractor for any default 

other than failure to complete the work within the contract time.  This provision for liquidated damages shall 
not be applicable nor act as a limitation upon the Town if the Contractor abandons the work.  In such event, 
the Contractor shall be liable to the Town for all losses incurred. 

 
The date of the Engineer’s Certificate of Substantial Completion shall be the termination date, if 

applicable, of liquidated damages. 
 
8.19 Delays and Extensions of Time  

(a) Excusable Delays -  shall mean delays in the prosecution or completion of the work which 
result from causes beyond the control of the Contractor and Town and which could not 
have been avoided by the exercise of care, prudence, foresight, and diligence on the part 
of the Contractor, suppliers, or any tier of the Contractor’s subcontractors.  Excusable 
Delays fall into the following categories:   

1. Abnormal Delays – Excusable Delays caused by acts of god, fire, unusual storms, 
floods, tidal waves, earthquakes, strikes, labor disputes, freight embargoes, and 
shortages of materials insofar as they prevent the Contractor from proceeding with 
at least seventy-five percent (75%) of the normal labor and equipment force for at 
least five (5) hours per day toward completion of the current critical path activity. 

2. Weather Delays – Excusable Delays due to inclement weather conditions or the 
conditions resulting from weather prevent the Contractor from proceeding with 
seventy-five percent (75%) of the normal labor and equipment force engaged in 
the current critical activity item for a period of at least five (5) hours per day toward 
completion of the current critical path activity.  

3. Material Shortage Delays – Excusable Delays due to shortages of material, 
provided that the Contractor submits satisfactory proof to the Engineer.  For the 
proof to be satisfactory, the Contractor must demonstrate that he has made every 
effort to obtain the materials from all known sources within reasonable reach of the 
proposed work.  Only the physical shortage of material, caused by unusual 
circumstances, will be considered under these provisions as an excusable delay, 
and no consideration will be given to any claim that material could not be obtained 
at a reasonable, practical, or economical price, unless it is shown to the satisfaction 
of the Engineer that such material was only available at exorbitant prices.  A 
material shortage delay will not be considered for material ordered or delivered 
late or for material whose availability is affected by virtue of mishandled 
procurement.  The above provisions shall apply equally to equipment to be 
installed in the work. 

(b) Compensable Delays - shall include delays that occur in the prosecution or completion of 
the work, through no fault of the Contractor which prevent the Contractor from proceeding 
with at least seventy-five percent (75%) of the normal labor and equipment force for at least 
five (5) hours per day toward completion of the current critical activity item(s) on the latest 
favorably reviewed progress schedule due to the following causes: 

1. Delays due solely to the actions and/or inactions of the Town. 
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2. Delays due to changed conditions as defined in General Provisions, Section 5.05, 
“Requests for Information, Inconsistencies and Changed Conditions”. 

3. Delays due to other Contractors employed by the Town who interfere with the 
Contractor's prosecution of the work as defined above. 

(c) Inexcusable Delay - means any delay in the completion of the work beyond the expiration 
of the contract time resulting from causes other than Excusable Delays or Compensable 
Delays.  An Inexcusable Delay shall not entitle the Contractor to an extension of the 
contract time or an adjustment of the contract sum.  In addition to liquidated damages for 
inexcusable delays, the Contractor agrees to pay the Town’s actual costs, including 
charges for engineering, inspection and administration incurred during the delay. 

(d) Concurrent Delays - those periods of delay when the prosecution of the work is delayed 
during the same period of time due to causes from a combination of the delays defined as 
Excusable, Compensable or Inexcusable.   
 

If the Contractor desires an extension of time, he shall file a written request based upon the delays 
reported.  The Engineer will ascertain the facts, the extent of the delays, and the effect upon the entire 
project, and the Town will grant an extension of time equivalent to verified time lost.  The request for an 
extension of time must be made no later than ten (10) working days after the start of the condition that 
purportedly caused the delay, and no later than fifteen (15) working days after the date on which 
performance on the condition purportedly causing the delay has ended. 

 
Contractor may make a delay claim for an extension of the contract time for an Excusable Delay or 

a Compensable Delay.  If an Excusable Delay and a Compensable Delay occur concurrently, the maximum 
extension of the contract time shall be the number of calendar days from the commencement of the first 
delay to the cessation of the delay which ends last.  If an Inexcusable Delay occurs concurrently with either 
an Excusable Delay or a Compensable Delay, the maximum extension of the contract time shall be the 
number of calendar days, if any, by which the Excusable Delay or the Compensable Delay exceeds the 
Inexcusable Delay. 

 
For a Compensable Delay, the Contractor may make a delay claim for an adjustment in the contract 

sum in an amount equal to the sum of the actual and unavoidable additional costs of labor, material, and 
equipment furnished at the site by the Contractor or subcontractors, including wages, salaries, fringe 
benefits and payroll taxes. 

 
Extensions of time, when granted, will be based upon the effect of delays to the project as a whole 

and will not be granted for non-controlling delays to minor portions of the work unless it can be shown that 
such delays did, in fact, delay the progress of the project as a whole.  For purposes of determining delays, 
all float associated with the project schedule shall belong to the project.  See General Provisions, Section 
8.05, “Baseline Construction Schedule”.   

 
If delays are caused by unforeseen events beyond the control of either the Contractor or the Town, 

such delays will entitle the Contractor to an extension of time as provided herein, but the Contractor shall 
not be entitled to damages or additional payment due to these delays.  War, governmental regulations,  
labor disputes, strikes, fires, floods, adverse weather necessitating cessation of work, other similar action 
of the elements, inability to obtain materials, equipment, or labor because of Federal Government 
restrictions arising out of National Defense, required extra work, action or inaction by the Town, or other 
specific reasons as may be further described in the specifications may constitute such a delay.  If delays 
beyond the Contractor’s control are caused by reasons other than those mentioned above, but are 
substantially equal in gravity to those enumerated, an extension of time may be granted, if deemed by the 
Engineer to be in the best interests of the Town.   

 
The Contractor shall be entitled to an extension of time if delayed due to a failure of the Town to 

furnish necessary right-of-way or materials which the Town agreed to furnish, or by the Town’s failure to 
supply necessary plans or instructions concerning the work, after written request by the Contractor. 
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For Compensable Delay periods resulting in indirect overhead expenses, the Contractor shall be 
reimbursed as provided for in General Provisions, Section 5, “Changes in Work”. 

 
8.20 Substantial Completion – When work in accordance with the Contract Documents has 

progressed to a stage of one-hundred percent (100%) complete, as determined by the Engineer, except 
for the completion of minor punch list items of deficiencies or omissions in the work which require correction 
in order to satisfy the agreement, yet do not impair the Town’s ability to occupy and fully utilize the work for 
its intended purpose, the project shall be deemed “Substantially Complete”.  Portions of the work may also 
be designated by the Town as substantially complete if the Contract Documents require separate delivery. 

 
When the Engineer determines that the work or such designated portions of the work are 

substantially complete, the Engineer will prepare and sign a Certificate of Substantial Completion. The date 
of substantial completion shall establish the date at which days charged against the project duration shall 
terminate.  The date of substantial completion shall also establish the date of occupancy by the Town and 
the traNSFer of responsibility from the Contractor to the Town for such items as security, maintenance, 
heat, utilities, insurance, and damage to the work from causes other than that of the Contractor.  Unless 
otherwise indicated in the Certificate of Substantial Completion, the Contractor’s guarantee for the work 
shall commence upon the date of substantial completion.  See General Provisions, Section 11.01, 
“Contractor’s Guarantee”. 

 
8.21 Project Closeout - After the Contractor has received the Certificate of Substantial 

Completion and has only minor work remaining, project closeout may begin.  The following items and 
procedures are required as part of the project close out process. 

(a) Following the completion of punch list items, the Contractor shall make a written request 
to the Town to conduct a final inspection.    The written request shall be accompanied by 
a Certification that the work has been performed in accordance with the Contract 
Documents. 

(b) Within fourteen (14) days of receipt of the Contractor's Certificate of Completion, a final 
inspection will be scheduled and conducted by the Town.  As a result of the inspection, the 
Town will advise the Contractor of any work that must be completed or corrected before 
Acceptance, in the form of a punch list.   

(c) The Town will conduct a re-inspection of the punch list items within when requested by the 
Contractor, in writing, with assurances that the punch list requirements have been met.  
Any charges by a Consulting Engineer/Architect hired by the Town to do repeat re-
inspection of the punch list may be recovered from the Contractor. 

(d) The contractor shall provide a final payment request with lien releases (if applicable) in a 
format acceptable to the Town.  

(e) The as-built drawings and all record documents and shall be provided to the Town by the 
Contractor including but not limited to, equipment operation and maintenance manuals, 
copies of warranties, shop drawings, product data, etc. Record documents shall be 
properly identified and organized into binders.   

 
8.22 Final Completion - After the Contractor has received the Certificate of Substantial 

Completion along with the punch list, and has completed the items identified as necessary for project 
closeout, the Engineer will make a determination as to if the work is fully completed and in accordance with 
the Contract Documents.  If so, the Engineer will recommend final acceptance to the Town Council. 

 
Should it become necessary, due to developed conditions, for the Town to occupy any portion of 

the work, or any part of any structure or equipment, before the contract is completed or accepted, such 
occupancy shall not constitute an acceptance of any part of the work, unless so stated in writing by the 
Town. 

 
8.23 Final Acceptance – Final acceptance by the Engineer will be considered after the work has 

been fully completed.  A Notice of Completion will be filed with the County Recorder once Final Acceptance 
has been made. 
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8.24 Risk of Loss - The Contractor shall be responsible for the charge, care and protection of 

the project and shall bear all risks of injury or damage to the work, materials or equipment delivered to the 
site, by any means including fire, earthquake, wind, storm or other action of the elements, vandalism, or 
loss by theft, from the date of Notice to Proceed to the date of the filing of the Notice of Completion by the 
Engineer.  The Contractor shall rebuild, repair, restore and make good all injuries or damage to any portion 
of the work, and shall bear the entire expense thereof, except such injuries or damages that are caused by 
riot, insurrection, acts of the Federal or State Government, or a public enemy in time of war. 

 
8.25 Use of Improvements During Construction - The Town reserves the right to take over and 

utilize all or part of any completed facility or appurtenance.  Such action by the Town will not relieve the 
Contractor of responsibility for injury or damage to said completed portions of the improvement resulting 
from use by public traffic, from the action of the elements or from any other cause attributable to the 
Contractor’s operations or negligence.  The Contractor will be required to restore such portions of the 
improvement before final acceptance.  Nothing in this Section shall be construed as relieving the Contractor 
from full responsibility for correcting defective work or materials. 
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SECTION 9 —RESPONSIBILITIES OF THE CONTRACTOR 

9.01 Contractor’s Responsibility for the Work - The Contractor shall supervise, coordinate, and 
direct the work using Contractor’s best skill and attention.  Contractor shall have control over and be solely 
responsible for construction means, methods, techniques, sequences, procedures, and the coordination of 
all portions of the work in accordance with the terms of the Contract Documents until the completion and 
final acceptance of the work by the Town.  The Contractor shall furnish and maintain in good condition all 
equipment and facilities as required for the proper execution and inspection of the work.  Such equipment 
and facilities shall meet all requirements of applicable ordinances and laws. 

 
The Contractor shall rebuild, repair, restore and make good all injuries, damages, re-erections and 

repairs occasioned or rendered necessary by causes of any nature whatsoever, excepting only acts of God 
and none other, to all or any portions of the work, excepting as otherwise stipulated. 

 
9.02 Contractor’s Responsibility for Subcontracted Work - The Town will deal directly with, and 

make all payments to the Contractor only.  The Contractor shall be responsible for the coordination of all 
trades, subcontractors, and suppliers engaged upon the work.  Neither the Town nor the Engineer will 
undertake to settle any differences between the Contractor and his subcontractors. 

 
All persons engaged in the work, including subcontractors, will be considered as employees of the 

Contractor.  The Contractor will be held responsible for their work and shall be responsible to the Town for 
acts and omissions including those by their respective agents and employees. 

 
When subcontracted work is not prosecuted in a manner satisfactory to the Engineer, the 

Contractor shall be notified to take corrective action within a specified time.  If timely correction is not made, 
then upon receipt by the Contractor of written instructions from the Engineer, the Subcontractor shall be 
removed immediately from the work and shall not be reemployed.  

 
9.03 Superintendent - The Contractor shall employ, and provide a written letter designating a 

superintendent and/or representative and all their contact information.   The superintendent and/or 
representative shall be present on the job site whenever work is in progress to coordinate all work with the 
Town and neighboring property owners, and who shall be available by phone twenty-four (24) hours per day, 
seven (7) days a week up to the Final Acceptance of the work by the Town.  A backup representative may 
also be provided.  A joint venture shall designate only one Superintendent.  

 
Town approval of the Superintendent is required prior to starting work.  The Town reserves the right 

to request an appropriately qualified replacement of the Superintendent any time during construction of the 
project.  Contractor shall provide the Engineer with the Superintendent’s telephone number, along with an 
after-hours emergency contact number of a responsible person who shall correct hazardous situations, 
should they occur, during times other than the normal working hours. 

 
Directions and information given to the Superintendent shall be considered as having the same effect 

as if delivered to the Contractor and the Superintendent shall have full authority to execute the same and to 
supply materials, tools and labor without delay, and who shall be the legally appointed representative of the 
contractor.  Contractor shall be liable for the faithful observation of any instructions delivered to him or to 
his appointed representatives. 

 
9.04 Character of Workers - Contractor shall provide competent, fully qualified personnel to 

perform the work and shall at all times maintain good discipline and order among its employees and 
Subcontractors.  Any employed person or Subcontractor who is found to be incompetent, intemperate, 
troublesome, disorderly or otherwise objectionable or who fails or refuses to perform his work properly and 
acceptably, shall be immediately removed from the work by the Contractor and shall not be reemployed.  
Such discharge shall not be the basis of any claim for compensation or damages against the Town of 
Loomis or any of its officers, employees or agents. 
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9.05 Laws  to be Observed - The Contractor shall keep himself fully informed of, and at all times 
observe and comply with all Federal,  State  and County laws, including those of CAL-OSHA; all municipal 
ordinances and regulations of the Town of Loomis; and all orders and decrees of bodies having jurisdiction 
over the work.  The Contractor shall also cause all agents and employees engaged on the project to observe 
and comply with all such laws, and shall protect and indemnify the Town of Loomis and all officers, 
employees, and agents thereof connected with the work against any claim or liability arising from or based 
on the violation of any such law 

(a)  Non-Discrimination – Attention is directed to Labor Code, Section 1735 which reads as 
follows:  “No discrimination shall be made in the employment of persons upon public work 
because of the race, religious creed, color, national origin, ancestry, physical handicap, 
medical condition, marital status or sex of such persons, except as provided in Government 
Code, Section 12940 and every Contractor for public works violating this Section is subject 
to all the penalties imposed for a violation of this chapter.” 

(b)  Alien Labor - The Contractor shall forfeit as penalty to the Town of Loomis fifty dollars 
($50.00) for each alien with no permit to work in the United States of America (USA) 
knowingly employed in the contract, by him or by any Subcontractor under him upon any 
of the work herein mentioned, for each calendar day, or portion thereof, during which such 
alien is permitted or required to labor in violation of the provisions of the Labor Code and 
in particular Sections 1850 to 1854 thereof, inclusive.   

(a) Hours of Labor – Hours of labor shall be pursuant to Labor Code, Sections 1810. Pursuant 
to Labor Code, Sections 1813, Contractor shall forfeit to the Town, as a penalty, twenty-
five dollars ($25.00) for each worker employed in the execution of this Agreement by 
Contractor, or any Subcontractor in violation of the terms of this Section or in violation of 
the provision of any law of the State of California.  Such forfeiture amounts may be 
deducted from the contract sum.  Contractor and each Subcontractor shall keep, or cause 
to be kept, an accurate record showing the actual hours worked each calendar day and 
each calendar week by each worker employed on the project, which record shall be kept 
open at all reasonable hours to the inspection of the Town, its officers and agents, and to 
the inspection of the appropriate enforcement agency of the State of California.  

 (d) Prevailing Wage – As identified in the Notice to Bidders, the work contemplated by this 
agreement is a public work subject to prevailing wages under California Labor Code, 
Sections 1720 et. seq. The State of California Department of Industrial Relations has 
ascertained the general prevailing per diem wage rates in the locality in which the work is 
to be performed for each craft, classification, or type of worker required to perform the work.  
A schedule of the most recent general prevailing per diem wage rates made available to 
the Town will be on file at the Town’s principal facility office and will be made available to 
any interested party upon request.  This prevailing wage rate schedule is provided by the 
Town for Bidder’s information only and is not guaranteed by the Town to be current.  
Contractor is obligated to verify all appropriate prevailing wage rates and pay those rates 
as required.  By this reference the verified current schedule of prevailing wage rates is 
made part of the Contract Documents.  Contractor shall pay not less than the prevailing 
per diem wage rates, as specified in the schedule and any amendments thereto, to all 
workers employed by Contractor in the execution of the work.  Contractor shall cause all 
subcontracts to include the provision that all Subcontractors shall pay not less than the 
specified prevailing per diem wage rates to all workers employed by such Subcontractors 
in the execution of the work.   

Contractor shall forfeit to the Town, as a penalty, no more than fifty-dollars ($50.00) for 
each calendar day or portion thereof for each worker that is paid less than the specified 
prevailing per diem wage rates for the work or craft in which the worker is employed for 
any portion of the work done by Contractor or any Subcontractor in violation of the 
provisions of the Labor Code, and in particular Sections 1770 to 1781 thereof, inclusive.  
Such forfeiture amounts may be deducted from the contract sum.  Contractor shall also 
pay to any worker who was paid less than the specified prevailing per diem wage rate for 
the work or craft for which the worker was employed for any portion of the work, for each 
calendar day, or portion thereof, for which the worker was paid less than the specified 
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prevailing per diem wage rate, an amount equal to the difference between the specified 
prevailing per diem wage rate and the amount which was paid to the worker. 

The Town will not recognize any claim for additional compensation because of the payment 
by the Contractor for any wage rate in excess of prevailing wage rates set forth in the 
Agreement, including payment in excess of the prevailing wage for extra work paid by force 
account.  The possibility of wage increases is one of the elements to be considered by the 
Contractor in determining the Contractor’s bid and will not, under any circumstances be 
considered as the basis of a claim against the Town under the Agreement. 

(e)  Payroll Records - Pursuant to Labor Code, Sections 1776, Contractor and all 
Subcontractors shall keep an accurate payroll record, showing the name, address, social 
security number, job classification, straight time and overtime hours worked each day and 
week, and the actual per diem wages paid to each journeyman, apprentice, worker, or 
other employee employed in connection with the work.  All payroll records shall be certified 
as being true and correct by Contractor or Subcontractors keeping such records; and the 
payroll records shall be provided to the Town no later than three weeks after closing of 
payroll.  Certified payroll shall also be made available for inspection upon request by the 
State of California Division of Labor Standards Enforcement, or the Division of 
Apprenticeship Standards of the State of California Division of Industrial Relations. 

 (f)   Apprentice Program - Attention is directed to State of California Labor Code, Sections 
3095, 1777.5, 1777.6, and 1777.7 and Title 8, California Code of Regulations, Section 200, 
and the applicable Sections that follow.  Responsibility for compliance with these 
requirements lies with the Contractor.  To ensure compliance and complete understanding 
of the law requiring apprentices, and specifically the required ratio thereunder, Contractor 
or Subcontractors should, where some question exists, contact the Division of 
Apprenticeship Standards, 425 Golden Gate Avenue, 4th Floor, San Francisco, California, 
94102 or one of its branch offices prior to commencement of the work.  In the event 
Contractor willfully fails to comply with this Section, it will be considered in violation of the 
requirements of the Contract.  

Nothing contained herein shall be considered or interpreted as prohibiting or preventing 
the hiring by Contractor or Subcontractors of journeyworker trainees who may receive on-
the-job training to enable them to achieve journeyworker status in any craft or trade under 
standards other than those set forth for apprentices. 

(g)  Safety Program – the Contractor shall conform to the rules and regulations pertaining to 
safety established by the California Division of Industrial Safety and to all requirements as 
set forth in the State of California  Construction Safety Orders (CAL-OSHA), and in 
particular, Article 3 of these Safety Orders, regarding Accident Prevention and safety 
meetings.  Within ten (10) working days following the Notice of Award the Contractor shall 
provide a copy of the Contractor’s Safety Plan.  The price paid for the plan is included in 
the various contract items of work and no additional compensation will be made therefore. 

9.06 Permits and Fees – Unless otherwise stated in the Special Provisions, the Contractor shall 
procure all permits, registrations and licenses, including a Town business registration, pay all charges and 
fees, and give all notices necessary for lawful prosecution of the work.  All permits, registrations, licenses, 
and other authorizations shall be secured in sufficient time to prevent delays to the work.  The Contractor 
shall comply with the provisions of said permits, licenses and other authorizations.  The contractor shall 
submit satisfactory proof to the Town, prior to issuance of the Notice to Proceed, that such permits, 
registrations or licenses are and will be in effect throughout the entire life of this contract.  The contractor 
shall keep all permits, registrations  and licenses posted on the job site. 

For Town Capital Improvement Construction Projects, the Contractor shall obtain a “No Fee” 
building permit, if required.  Contractor shall coordinate through the Town to insure that all appropriate 
inspections occur.  

 
9.07 Coordination and Cooperation - Construction work by utility companies or other Contractors 

may be needed or may be occurring simultaneously within or adjacent to the limits of work for this project.  
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The Contractor shall coordinate and cooperate with all other Contractors and utility companies throughout the 
duration of this project to avoid delays and minimize interference and conflicts.   Cooperation will be required 
in the arrangement for the storage of materials, and in the detailed execution of the work.  It is the 
Contractor’s responsibility to ascertain the nature of work by others, coordinate his work, and install, modify, 
and maintain traffic control as necessary to avoid interferences and delays on the construction activities.  
Failure of the Contractor to keep informed of the work progressing on the site and failure to give written 
notice of lack of progress or defective workmanship by others shall be construed as acceptance by the 
Contractor of the status of the work as being satisfactory for proper coordination with his own work. 

 
Where the work of one trade joins or is on the other’s work, there shall be no lack of continuity or 

discrepancy when work is completed.  In conforming one kind of work with another, marring or damaging 
other work will not be permitted.  Should improper work of any trade be covered by another which results 
in damage or defects, the whole work affected shall be made good by the Contractor without expense to 
the Town. 

 
The Town reserves the right to perform work or allow others to perform work, as necessary, within or 

adjacent to the limits of this project, at any time.  If the Contractor or any of his Subcontractors or employees 
causes loss or damage to any separate Contractor on the work, the Contractor, by agreement or arbitration, 
if he deems it necessary, will settle any claim for such loss or damage.  If such separate Contractor shall 
sue the Town, on account of any loss so sustained, the Town shall notify the Contractor, who shall indemnify 
and hold harmless the Town against any loss or damage arising therefrom, including the cost and expense 
of defending any such suit. 

If any portions of the work specified herein are to be installed in any right-of–way owned by the 
State, County, Municipality, or other public entities or public utilities, it shall be incumbent upon the 
contractor to familiarize described above will necessarily be subject to their inspection and approval before 
acceptance of these portions of the work by the Engineer.  Any costs for inspection by agents other than 
those of the Town shall be borne by the contractor.  Where other agencies have jurisdiction over some 
portion of the work, and the requirements of the agencies are at variance with this specification, then that 
portion of the work shall be done in accordance with the requirements of the agency(ies). 
 

The Contractor shall absorb in his bid all costs involved in coordinating his work with others.  The 
Contractor will not be entitled to additional compensation from the Town for damages resulting from such 
simultaneous, collateral and essential work.   

 
9.08 Use of Premises - The Contractor shall confine construction activities to the project limits; 

which shall consist of right-of-way, easements and/or property owned by the Town of Loomis.  With prior 
approval of the Engineer, adjacent street right-of-way may also be utilized for day-to-day operations.   Unless 
approved by the Engineer, no storage of materials and equipment will be allowed to remain within the right-
of-way during non-working hours, on the weekends, or during holidays.   

Each day, after the completion of construction operations, unless otherwise approved by the 
Engineer, the project limits shall be secured and made accessible to the public.  All excess materials and 
equipment not protected by approved traffic control devices (such as k-rails) shall be relocated to a staging 
area or demobilized.  Trench spoils shall be off-hauled daily and open excavations shall be protected with 
steel plates.  

 
Personnel of Contractor and Subcontractors shall not occupy, live upon, or otherwise make use of 

the project site during any time that work is not being performed at the project site, except as otherwise 
provided for in the Contract Documents for issues such as site security. 

 
9.09 Construction Staging and Field Office - If additional space beyond the construction limits is 

necessary for staging, the Contractor shall, at his own cost and initiative, make special arrangements with 
neighboring property Town(s) to secure a staging area for a field office and/or material and equipment storage.  
The staging area must be fenced, with screening, and shall be operated in a manner that minimizes the 
inconvenience to neighbors.   
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The Contractor is encouraged to negotiate side agreements with the property owners of such sites 
prior to submitting bids.  Prior to occupying the staging area, the Contractor will be required to provide to the 
Engineer a copy of the agreement or temporary construction easement granted by the property owner.  A 
written release from the property owners or Town, holding the Town harmless from liability, will also need to 
be provided.  In addition to approval from the property owners, the Contractor may also need to secure a Use 
Permit from the Town’s Planning Division.   

 
9.10 Site Security - Contractor shall be responsible for the care and custody of work and the 

site, including all necessary security provisions, on a 24-hour per day basis throughout the entire term of 
the Agreement.  The Contractor shall provide and maintain storage facilities and employ such measures as 
will preserve the specified quality and fitness of materials to be used in the work.    

 
9.11 Construction Water – The Contractor is responsible for obtaining all water required for the 

project and shall work with, and obtain all permits from, the appropriate water purveyor prior to obtaining 
construction water.  If hydrant water is to be used, the Contractor must first obtain a hydrant meter and pay 
all related expenses.  Direct connections to hydrants without a meter are not allowed.  If water trucks are 
used, they shall be installed with backflow prevention devices.  The cost of water, including all associated 
fees, deposits or permits shall be incorporated into the various bid items and no separate payment shall be 
made.  Water in the Town of Loomis is supplied by:  

 
Placer County Water Agency          
144 Ferguson Road 
P.O. Box 6570 
Auburn, CA  95604     
M-F:  8 a.m. to 5:00 a.m.     
Tel.: (530) 823-4850      
customerservices@pcwa.net 

 
9.12 Project Site Maintenance – All work identified in this section shall be considered as part of 

the contract bid items, and no separate payment will be made thereof. 

(a)  Disposal of Material - Unless otherwise shown on the plans or specified herein, all excess 
materials and materials removed from existing improvements shall become the property 
of, and be disposed by the Contractor.  The Contractor shall be responsible for all costs 
associated with disposing all excess materials in a safe and legal manner.  No material 
shall be placed on private or public property without prior approval from the Town and the 
property owner.  The Contractor shall not allow any refuse, excavated material, surplus 
concrete or mortar, or any associated washings, to be disposed upon paved streets, into 
manholes or into the Town’s storm drain system. 

Contractor shall establish a system for daily collection and disposal of waste materials from 
construction areas and elsewhere on the site.  Contractor shall handle waste materials that 
are hazardous, dangerous, or unsanitary separately from inert waste by containerizing 
appropriately.  Burning or burying of waste materials on site will not be permitted. 

All materials removed from the existing improvements, which in the opinion of the Engineer 
have salvage value, shall be delivered to the Town Corporation Yard at 1000 Bransten 
Road, Loomis, or at any other site designated by the Engineer within the Town and shall 
be considered as part of the contract bid items, with no separate payment will be made 
thereof. 

 (b) Cleanup and Dust Control – at all times during construction, including weekends and 
holidays, and throughout all phases of construction, including work suspensions and until 
final acceptance of the project, the Contractor shall keep the work site clean and free from 
rubbish, debris, and prevent the formation of an airborne dust nuisance. 

Materials and equipment shall be removed from the site as soon as they are no longer 
necessary.  Upon completion of the work and before final inspection, the entire site shall 
be cleared of equipment, unused materials, and rubbish so as to present a satisfactory 
clean and neat appearance. 

mailto:customerservices@pcwa.net
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The Contractor shall abate dust nuisance by cleaning, sweeping, and sprinkling with water, 
those excavated areas of dirt or other materials which are prone to causing dust, within 
both the project site and the storage or staging area.  If required or directed by the Engineer, 
the Contractor shall provide an approved water truck of large capacity with spraying 
capability and/or street sweeper. 

The Contractor shall be required to apply water for dust control immediately during 
construction efforts and within one (1) hour after notification by the Engineer that an 
airborne nuisance exists.  If dust control is not adequate, in the opinion of the Engineer, 
the Engineer will have this work performed by others and will deduct such cost from the 
total contract price. 

All hauling trucks or other construction vehicles leaving the site shall be cleaned of mud or 
dirt clinging to exterior body surfaces or wheel rims before traveling on Town streets outside 
the work limits.  All trucks coming to or leaving the site with materials or loose debris shall be 
loaded in a manner, which will prevent the dropping of materials or debris on Town streets.  
Spillage resulting from hauling operations along or across any public traveled way shall be 
removed immediately. 

When construction operations cause dirt to be deposited on public streets, the Contractor 
shall immediately remove such material.  Streets shall be cleaned by street sweeping, 
rather than flushing, so as to prevent mud from entering the storm drain system. 

Excess excavated material shall be removed from the site immediately.  Sufficient material 
may remain for use as backfill if permitted by the specifications.  Forms and form lumber 
shall be removed from the site as soon as practicable after stripping. 

Failure of the Contractor to comply with the Engineer’s cleanup orders may result in an 
order to suspend work until the condition is corrected.  No additional compensation will be 
allowed as a result of such suspension. 

(c)  Air Pollution Control - The Contractor shall not discharge smoke, dust, or any other air 
contaminants into the atmosphere in such quantity as will violate the regulations of any 
legally constituted authority. 

(d)   Noise Control - The Contractor shall make every reasonable effort to control noise 
generated as a result of construction to the satisfaction of the Engineer.  Use of an air 
compressor, jackhammer or other loud, vibrating sound generating device shall be limited 
to operations between the hours of 8:00 a.m. and 6:00 p.m. Monday thru Friday and 
between 9:00 a.m. to 5:00 p.m. on Saturday and Sunday, unless otherwise authorized by 
the Engineer. 

(e)    Vermin Control - At the time of acceptance, structures entirely constructed under the 
contract shall be free of rodents, insects, vermin and pests.  Necessary extermination work 
shall be arranged and paid for by the Contractor as part of the contract work within the 
contract time and shall be performed by a licensed exterminator in accordance with 
requirements of governing authorities.  The Contractor shall be liable for injury to persons 
or property and responsible for the elimination of offensive odors resulting from 
extermination operations.  

(f)    Sanitation - The Contractor shall provide and maintain enclosed toilets for the use of 
employees engaged in the work.  These accommodations shall be maintained in a neat 
and sanitary condition.  They shall also comply with all applicable laws, ordinances and 
regulations pertaining to the public health and sanitation of dwellings and camps. 

(g)    Wastewater - Wastewater systems shall not be interrupted.  Should the Contractor disrupt 
existing sewer facilities, the Contractor shall immediately notify the Engineer, and the 
Contractor shall establish a plan, subject to the approval of the Town, to convey the sewage 
in closed conduits and disposed of it back into the sanitary sewer system.  Sewage shall 
not be permitted to flow in trenches or be covered by backfill. 

 (h)   Temporary Light, Power and Water - The Contractor shall at his own expense furnish, 
install, maintain, and remove all temporary light, power, and water, including piping, wiring, 
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lamps, and other equipment, necessary for the work.  The Contractor shall not draw water 
from any water source, except to extinguish a fire, without first obtaining permission from 
the appropriate water utility company/agency. 

(i) Storm Water Pollution Control – All work shall conform to Provision C.3 and C.6 of the 
Countywide Municipal Storm Water Permit (MRP) and the National Pollutant Discharge 
Elimination System (NPDES) permit. The applicant shall implement all Placer Countywide 
Water Pollution Prevention Program (PCWPPP) measures and Best Management 
Practices (BMP’s). Failure to comply with the approved construction BMP’s will result in 
the issuance of correction notices, citations and/or a stop work order. 

Contractor shall submit to the Town a Storm Water Pollution Prevention Plan (SWPPP) in 
compliance with all NPDES requirements, and constructing those facilities which may be 
required to provide prevention, control, and abatement of water pollution.  SWPPP shall 
address how the Contractor will prevent materials specified above from being rinsed or 
washed into the storm drain system and which BMPs will be implemented for preventing 
sediment and pollutant discharges into the storm water system.  

All construction efforts shall be conducted in a manner which prevents the release of 
hazardous material or hazardous waste into the soil or groundwater, and minimizes the 
discharge of pollutants into the storm drain system.  No pollutants will be allowed to enter 
the storm drainage system.  The Contractor shall be responsible for containing and 
removing any waste from the Contractor’s construction operations using the appropriate 
BMP.  The Contractor shall be responsible for cleaning catch basins of solid or liquid waste 
materials originating from the Contractor’s operation before this material migrates further 
into the storm drain system.  Violation of this provision shall cause the Town to issue a 
stop-work notice and take necessary action to require the Contractor to correct and comply 
with regulations.  All costs related to the stop-work action and corrective work to come into 
compliance shall be fully borne by the Contractor.  
 
Existing Drainage Conditions - If the work performed interferes with established drainage 
patterns, ample provisions shall be made by the Contractor to correct the interference.  The 
Town may also direct the Contractor to take additional measures to be performed at the 
Contractor 's expense.  
 
Illicit Discharge - No dumping or discharge of construction materials, debris, and hazardous 
materials will be permitted into the Town's storm drainage system. In the event of any 
discharge, leakage, spill or emission of hazardous materials, Contractor shall promptly 
notify the Town and shall clean all affected property. The Contractor shall indemnify, hold 
harmless and defend the Town against all liability incurred as a result of any such 
discharge, leakage, spill or emission, regardless of whether such liability, cost or expense 
arises during or after the term of the permit. 
 

 9.13 Preservation of Property - The Contractor shall be responsible for the protection of public 
and private property adjacent to the work.   

 
Due care shall be exercised to avoid damage to existing roadway improvements and facilities, 

adjacent property, roadside trees, lawn and shrubbery not designated for removal, pole lines, fences, signs, 
survey markers and monuments, buildings and structures, conduits, pipelines under or above ground, 
sewer and water laterals, and any other improvements or facilities within or outside the limits of construction.  
As ordered and approved by the Engineer, the Contractor shall provide and install suitable safeguards to 
protect such objects from injury or damage.  If such objects are injured or damaged by reason of the 
Contractor’s operations, they shall be replaced or restored, at the Contractor’s expense, to a condition as 
good as when the Contractor entered upon the work, or as good as required by the Contract Documents.   

 
Existing striping damaged during construction within and adjacent to the project site shall be 

replaced with thermoplastic.  Partially damaged striping (such as what might occur trenching through a 
pavement legend), shall be replaced in their entirety.   
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Contractor shall preserve carefully benchmarks, reference points, and stakes; in case of willful or 
careless destruction, he will be charged with the resulting expense of replacement and shall be responsible 
for any mistakes that may be caused by their unnecessary loss or disturbance. 

 
Any survey monuments that are damaged or removed as part of the construction shall be replaced 

by the Contractor and a Record of Survey, as required by State law, shall be filed by a licensed Land Surveyor 
at the Contractor's expense. 

 
The fact that any such improvement or facility is not shown upon the plans shall not relieve the 

Contractor of his responsibility under this Section.  It shall be the Contractor’s responsibility to ascertain the 
existence of any underground improvements or facilities indicated on the plans, indicated by locating 
services, or as evidenced by facilities visible in the field. 

Contractor shall protect his work, supplies and materials from damage due to the nature of the 
work, the action of the elements, trespassers, or any cause whatsoever which is under his control, until the 
completion and acceptance of the work.  Neither the Town nor any of the Town's agents assume any 
responsibility for collecting indemnity from any person(s) causing damage to the work of the contractor. 

9.14 Protection of Buried Utilities – When the Contractor's attention is directed to the existence 
of pipes, cables, culverts, and other underground structures and improvements which may or may not be 
shown on the plans, it is the responsibility of the contractor to ascertain the exact location of such 
underground utilities in advance of any digging operations so that they shall not be disturbed or damaged 
by him during the progress of the work.  All expenses of whatever nature arising from such disturbance or 
replacement or repair thereof shall be borne by the contractor. 
 

If the location of pipelines being installed by the contractor under this contract conflicts with the 
location of existing pipelines, contractor shall so notify the Engineer in writing.  The Engineer will ascertain 
the location of the existing utility in question and may at his discretion relocate the pipeline being installed 
for the convenience of the contractor.  It shall not be construed that the Town or the Engineer is in any way 
required or obligated to locate or relocate pipelines to locations other than shown on the contract plans.  If 
the Engineer relocates pipelines at the request of the contractor, the contractor shall bear all the expenses 
incurred in connection therewith. 

9.15 Protection of Bridges - Contractor shall be responsible for any damage he may cause to 
bridges, culverts and road structures.  He shall determine in advance the allowable safe load for each 
structure and, if necessary, provide special shoring and support at his expense. 

 
9.16 Protection of Traffic Signal Facilities - The Contractor shall give at least seventy-two (72) 

hours advance notice to the Engineer before commencing any street work (such as pavement grinding or 
trenching) that may potentially damage any traffic signal detection loop wires or any other signal facility.  
This requirement is in addition to any Underground Services Alert notifications.  The Town will then mark 
the underground traffic signal facilities.  
 

The Contractor shall not proceed with any grinding, trenching or other underground work until it has 
been verified with the Inspector that signal facilities have been marked. 
 

In the event that the Contractor's construction activities cause any failure of a traffic facility, it shall 
be repaired and be made fully operable within 24-hours of the damage occurring.  In the event that such 
repair is not undertaken within this time limit, the Town may repair the facility at the Contractor’s expense.   

 
9.17 Restoration of Adjacent and Existing Improvements - Contractor shall do all cutting, fitting, 

or patching of the work required to make all parts of the work come together properly with existing and 
adjacent conditions.   

 
Unless otherwise provided, the Contractor shall repair or replace all existing improvements (e.g., 

curbs, sidewalks, driveways, fences, signs, utilities, street surfaces, structures, etc.) damaged or removed 
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as a result of his operations.  Repairs and replacements shall be at least equal to existing improvements, 
and shall match in terms of condition, finish and dimension to the satisfaction of the Engineer. 

 
All Underground Services Alert (USA) markings, including the initial markings made by the 

Contractor and those markings placed by others in response, shall be removed at the Contractor’s expense 
when they are no longer required. Acceptable means of removal include sand blasting, high pressure 
washing, or other means approved by the Engineer. 

 
All traffic signs and street signs within the limit of work necessarily removed during the various 

phases of operations shall be temporarily reset by the Contractor at or near the original location upon 
completion of each phase of construction operations.  Prior to removal of all traffic control signs, the 
Contractor shall submit photographs of the site which show the existing location of these signs so that upon 
completion the photographs will aid in resetting the signs at or near their original location.  Traffic control 
signs and street signs will be replaced upon completion of the work and the cost of removal and replacement 
shall be considered as part of the contract bid items, and no separate payment will be made thereof. 

 
Rural type mail boxes shall be maintained by the Contractor in a manner satisfactory to the property 

owner and postal service, and the Contractor shall relocate the same as soon as possible to a permanent 
location in accordance with postal regulations and in a location acceptable to the property owner. 

 
Any object to be removed and reused at other locations shall be removed with due care and 

delivered or stored at the project’s construction storage area, or if approved by the Engineer, at any other 
site designated by the Engineer within the Town.  Such objects may consist of street light poles, signal mast 
arms and other objects directed by the Engineer.  Items not approved by the Engineer for reuse purposes, 
and without salvage value, shall become the property of the Contractor, to be disposed of at Contractor 
expense, in an acceptable manner.  

 
9.18 Archeological Remains - If human and/or archeological remains are uncovered during 

excavation.  All earthwork within one-hundred (100) feet of these materials will be stopped until a Coroner 
and/or professional archeologist (SCA) and/or the Society of Professional Archeology (SOPA) has had an 
opportunity to evaluate the significance of the find and suggest appropriate mitigation measures.  

 
9.19 Access to Private Property - The Contractor shall schedule and perform operations so as 

to minimize disruption of access to private property.  Prior to blocking access to any private driveway or 
parking lot entrance, the Contractor shall notify the residents, business owners or tenants of pending 
closure and allow residents to remove vehicles.  During non-working hours no driveway, house or parking 
lot shall be denied access to a public roadway. 

 
The Contractor shall coordinate with the adjacent property owners and businesses and maintain 

vehicle and pedestrian access to their properties at all times.  Temporary access ramps, fencing, or other 
measures shall be provided as needed.   

 
9.20 Traffic Control and Public Convenience – The Contractor shall provide for safe movement 

of all vehicular, bicycle and pedestrian traffic through and around the construction operations with as little 
inconvenience and delay as possible.  The Contractor shall have no amount of work under construction 
other than what he can properly prosecute with due regard to the rights and convenience of the public.  

 
Proper conveyance of vehicular traffic and pedestrians through the work area depends upon 

navigating under unexpected situations.  The means of clarifying such conditions to the public include the 
Contractor’s use of signs, flagmen, pavement markings, barricades, lights, cones and delineators.  No one 
standard sequence of signs or control devices will suit all conditions which may result from construction 
operations.  Even for the same work, the conditions may vary from hour to hour, requiring adjustment and 
revisions of the traffic control in effect.  The traffic control requirements specified herein are therefore 
intended to establish general principles to be observed in the control and regulation of traffic through and 
around the construction operations anticipated for this project.  The requirements set forth in this Section 
represent the minimum traffic control requirements imposed and the Contractor shall be solely responsible 
for providing the full extent of traffic control measures that are necessary.  Only individuals trained in the 
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principles of implementing traffic control and/or traffic control flagging shall be assigned that responsibility 
at the work site.   

(a)   Traffic Control Plan – The Contractor shall submit a Traffic Control Plan to clearly describe 
proposed traffic control measures.  The plan shall be generally in accordance with the 
illustrations included in the “California Manual of Uniform Traffic Control Devices” and the 
“Work Area Traffic Control Handbook”, (Building News Incorporated P.O. Box 3031, 
Terminal Annex, Los Angeles, CA 90051).  The submittal shall consist of scaled drawings 
for each situation anticipated to be encountered, i.e., intersections, mid-block (each during 
working and non-working hours), etc.  The drawings shall show signs, traffic control devices 
and flagmen as required. 

The Traffic Control Plan shall be directed equally to the regulation and protection of non-
vehicular traffic including pedestrians, bicyclists, joggers, skaters, skateboarders, etc.  The 
Contractor shall provide for the protection and separation of non-vehicular traffic from 
construction operations at all times.  No work involving the implementation of traffic control 
shall begin until the Engineer has reviewed and has no exception to the traffic control plans.  
The Contractor may implement a revised Traffic Control Plan only with subsequent review 
with no exceptions by the Engineer. 

(b)  Traffic Control Devices - Traffic control devices shall be provided in sufficient quantities 
and types as required to provide safe and adequate traffic control.  During hours of 
darkness, approved lights and/or flares shall be included, in proper working order, to 
illuminate signs and hazards and alert approaching traffic.  Barricades shall be furnished 
and maintained along all open trenches in contact with traffic.  No work may begin on any 
day or at any time before traffic control devices have been placed, test driven and, if 
required, adjusted and revised.  All traffic control devices shall be placed in accordance 
with the Manual of Uniform Traffic Control Devices and the Contractor’s favorably reviewed 
traffic control plans.  Locations of devices shall be adjusted to suit the conditions and 
circumstances of each detour situation.  In all cases, signs shall be placed to most 
effectively convey their messages to approaching traffic. 

The Contractor shall maintain all traffic control devices, at proper locations and in proper 
working order, at all times during construction operations and whenever a hazard resulting 
from Contractor’s operations exists.  The Contractor shall adjust and revise traffic control 
devices, placement, etc., to suit changing conditions around construction operations.  
Traffic control devices shall remain in place at all times, as required to alert approaching 
traffic of upcoming hazards.  After hazards have been removed, all traffic control devices 
shall be removed.  Temporary signs shall be removed or their messages covered. 

Daily traffic control measures shall continue until cleanup activities have been satisfactorily 
completed and all of the Contractor’s equipment has been removed from the traveled way.   

(c)  Traffic Control Detours - The Contractor shall direct, divert and detour traffic through, 
around and adjacent to construction operations in accordance with the traffic control plans 
specified in the Contract Documents or in accordance with the Contractor’s favorably 
reviewed traffic control plans.   

1. Field Review of Detours - Immediately after traffic control devices have been 
placed, the detour shall be test driven by the Engineer or Inspector and the 
Contractor’s Superintendent.  The test drive shall include approaches to the detour 
from each possible direction, and traverse the full length of each detour route.  The 
Contractor shall adjust and revise all traffic control devices as determined to be 
required by the test drive and the test drive shall be repeated, if determined 
necessary by the Engineer or Inspector.  The Contractor shall provide additional 
traffic control devices as required to maintain the flow of traffic throughout 
construction operation. 

2. Diverting Bicycle and Pedestrian Traffic – Whenever construction operations 
obstruct the flow of bicycle and pedestrian traffic or present a hazard to bicycles 
and pedestrians, the Contractor shall take appropriate action to protect and 
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separate bicycles and pedestrians from the work area.  Such action may include 
placement of barricades between bicycles and pedestrians and the work areas, 
placement of warning signs, and provisions utilizing personnel as required to 
protect and maintain access for bicycles and pedestrians as conditions warrant. 

3.   Diverting Vehicular Traffic - Whenever construction operations obstruct the flow of 
vehicular traffic or present a hazard to vehicles operating in the vicinity of 
construction operations, the Contractor shall take appropriate action to warn, 
detour and otherwise protect approaching drivers and vehicles. 

4.   Flagmen - The Contractor shall employ flagmen as required for each specific 
detour and at all locations where barricades and warning signs cannot control the 
movement of traffic.  A warning sign shall be placed ahead of the flagman reading: 
“Flagman Ahead.”  The distance between the sign and the flagman should be 
based on the average traffic speed, allowing approximately fifty (50) feet for each 
ten (10) miles per hour.  During hours of darkness, flagman stations shall be 
illuminated such that the flagman will be clearly visible to approaching traffic.  
Lights for illuminating the flagman station shall receive favorable review by the 
Engineer.  The flagman shall wear a red or orange warning garment when flagging.  
Flagmen shall be provided with approved red flags or STOP/SLOW hand paddles, 
and two-way radios for communication.  When flagging during hours of darkness, 
the flagman shall signal with a red light or flare and shall have a belt and suspender 
harness outside his garment fitted with reflectors or made from reflectorized cloth, 
unless the garment is well reflectorized in one of these ways. 

5. Notice to Agencies - The Contractor shall notify the Engineer and all agencies 
having jurisdiction over the work, in writing, at least ninety-six (96) hours, excluding 
holidays and weekends, prior to instituting any lane closure or detour.  At the end 
of each workday, the Contractor shall inform the Engineer, Police Department and 
Fire Departments of the status of all detours, lane restrictions, or road closures.  
The Contractor shall cooperate and coordinate with the various parties involved in 
the collection and removal of trash and garbage, the trANSIt providers, the U.S. 
Postal Service, and others, as necessary, in order to maintain existing schedules 
and services. 

6. Emergency Vehicle Access Through Detours - During all detours and/or street 
closures the Contractor shall provide for the movement of emergency vehicles 
through the work area.  It is essential that the Contractor’s work and equipment 
does not impede emergency access. 

7. Night Detours - The Contractor shall not be permitted to maintain any lane closure 
or road closure during non-working hours without first obtaining written approval 
from the Engineer.  During non-working hours the Contractor shall restore travel 
lanes to their original alignment and configuration by means of placing temporary 
asphalt pavement or bridging with steel plates.  The Contractor shall place 
“ROUGH ROAD” signs conforming to the Manual of Uniform Traffic Control 
Devices at uneven temporary pavement or bridging locations.  See General 
Provisions, Section 9.18 (b), “Trench Safety Requirements”. 

8. Temporary Traffic Lanes – Temporary traffic lanes shall be at least ten (10) feet 
wide, or eleven (11) feet wide around curves.  Provide an additional two (2) feet of 
clearance from curbs.  The length of temporary lanes should be limited to the area 
under construction and the distance necessary to divert traffic. 

 (d)   Parking Restrictions - The Contractor shall post approved “No Parking” signs at all 
locations necessary to establish work areas and detour traffic.  Signs shall read: “NO 
PARKING - CONSTRUCTION TOW-AWAY ZONE,” show the actual day and hours of 
parking restriction and indicate the telephone number of the Town’s Police Department or 
agency having jurisdiction.  Signs shall be placed at least forty-eight (48) hours in advance 
of the restriction.  The Engineer shall approve the location and duration of no parking limits 
and verify their placement.  “No Parking” signs shall be removed when no work is under 
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construction and must be reposted forty-eight (48) hours before the resumption of 
construction activities. 
 

For any violation of “No Parking” signs by motorists, the Contractor shall contact and coordinate 
directly with the Town’s Police Department for removal of vehicles in accordance with the California Vehicle 
Code.  The Contractor shall also coordinate with the Police Department directly for enforcement and towing 
of parked vehicles. 

 
9.21 Safety - The Contractor shall be solely responsible for initiating, maintaining, and 

supervising all safety precautions and programs in connection with the performance of the work.  The 
Contractor’s responsibilities shall specifically provide for the safety of persons involved in the project, other 
persons who are affected by the performance of the work, the work in place, materials and equipment to 
be incorporated in the work, the project site, and adjoining property. 

 
The services of the Town in conducting inspection or construction review of the Contractor's 

performance is not intended to include review of the adequacy of the Contractor's work methods, 
equipment, bracing, shoring or scaffolding, or safety measures, in, on, or near the construction site. 

 
Safety vests and personal protection equipment shall be worn by the Contractor, all subcontractors 

and other personnel when working or present on the site.  Hard hats shall be worn when working around 
earthmoving or any heavy construction equipment or during any overhead construction work. 

 
Payment for performing all work necessary to provide safety measures shall be included in the bid 

items for which safety measures are required and no additional compensation will be made.   

(a)  Safety Orders – The Contractor shall have at the work site, copies or suitable extracts of:  
Construction Safety Orders, Tunnel Safety Orders, and General Industry Safety Orders 
issued by the State Division of Industrial Safety.  The Contractor shall comply with 
provisions of these and all other applicable laws, ordinances, and regulations. 

(b)   Trench Safety Requirement - As required by California Labor Code, Section 6705 and in 
addition thereto, for any excavation of any trench or trenches five (5’) feet or more in depth, 
the Contractor shall submit to the Engineer for review, a detailed plan showing the design 
of shoring, bracing, sloping, or other provisions to be made for worker protection from the 
hazard of caving ground during the excavation of such trench or trenches.  Structural 
calculations prepared, stamped and signed by a Registered Engineer licensed to practice 
in the State of California shall accompany the plan to verify the structural safety and 
adequacy of the sheeting, shoring and bracing to be used on the project.  No such plan 
shall allow any shoring, sloping or a protection system less effective than that required by 
the Construction Safety Orders of the State Division of Occupational Safety and Health.   

The maximum length of open trench shall be three-hundred (300) feet or the distance that 
pipe can be installed in a single day as determined by the Engineer.  Trenches shall be 
backfilled and covered with two (2) inches of cutback (in paved areas) or bridged with tack-
welded steel plates at the end of each workday.  Cutback shall be placed around plate 
edges to provide a smooth trANSItion and to secure against displacement. 

As soon as possible under the provisions of these specifications, the Contractor shall 
backfill all excavations and restore to usefulness all improvements that existed prior to the 
start of construction.  

 (c)   Confined Space Entry Program (CSEP) - Entry into permit-required confined spaces as 
defined in Section 5157, Title 8, California Code of Regulations (CCR) may be required as 
a part of the work.  All manholes, tanks, vaults, pipelines, excavations, or other enclosed 
or partially enclosed spaces shall be considered permit-required confined spaces until the 
pre-entry procedures demonstrate otherwise.  The Contractor shall be responsible for 
implementing, administering, and maintaining a confined space entry program (CSEP) in 
accordance with Sections 5156, 5157, 5158, Title 8, CCR and shall implement such a 
program prior to performing any work in a permit-required confined space.  A copy of the 
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permit shall be available at all times for review by the Contractor and Town personnel at 
the work site. 

Prior to starting work, the Contractor shall prepare and submit its comprehensive CSEP to 
the Engineer.  The CSEP shall address all potential physical and environmental hazards 
and contain procedures for safe entry into confined spaces, including, but not limited to the 
following: 

1. Training of personnel 

2. Purging and cleaning the space of materials and residue 

3. Potential isolation and control of energy and material inflow 

4. Controlled access to the space 

5. Atmospheric testing of the space 

6. Ventilation of the space 

7. Special hazards consideration 

8. Personal protective equipment 

9. Rescue plan provisions 

The Contractor’s CSEP submittal shall also include the names of the Contractor’s and 
Subcontractor’s personnel assigned to the project who will have CSEP responsibilities, 
their CSEP training, their specific assignment and their responsibilities in carrying out the 
CSEP. 

 Payment for implementing, administering, and providing all equipment and personnel 
associated with the CSEP shall be included in the bid items for which the CSEP is required 
and no additional compensation will be made. 

 (d)   Hazardous Conditions: Contractor’s Responsibility for Precautions - Contractor agrees that 
if, during the progress of the work, a hazardous condition is identified which involves a risk 
of bodily harm to any person or a risk of damage to any property, the Contractor will take 
such special precautions as shall be necessary to make the progress of the work safe 
under such condition.  Conditions may result from, but are not limited to, the use of 
specified materials or equipment, the location of the work, the condition of the site, the kind 
or method of construction, or the manner in which any of the work is required to be done.  
The Contractor agrees to assume the sole responsibility for determining whether any such 
hazardous condition exists or will be created during the course of the work. 

(e) Use of Explosives – Explosives may be used only when authorized in writing by the 
Engineer, or as otherwise stated in the Specifications.  Explosives shall be handled, used, 
and stored in accordance with all applicable regulations.   No explosive material shall be 
transported to, stored or utilized on the site without written permission of Engineer.  All 
blasting work and handling of explosives on the site shall be done only by qualified persons 
who possess a valid permit.  The Engineer’s approval of the use of explosives shall not 
relieve the Contractor from liability for claims caused by blasting operations. 

(f) Special Hazardous Substances and Process – Materials that contain hazardous 
substances or mixtures may be required on the work.  A Material Safety Data Sheet as 
described in California Code of Regulations, Section 5194 shall be requested by the 
Contractor from the manufacturer of any hazardous products used and submitted to the 
Engineer. 

Hazardous material usage shall be accomplished with strict adherence to California 
Division of Industrial Safety requirements and all manufacturer warnings and application 
instructions listed on the Material Safety Data Sheet and on the product container label.  
The Contractor shall notify the Engineer if a specified product cannot be used under safe 
conditions. 



 
GP-52 

 

 
9.22 Patent Fees or Royalties - All fees, royalties or claims for any patented invention, article or 

method that may be used upon or in any manner connected with the work under this contract shall be 
included in the price bid for the work and the contractor and his sureties shall protect and hold the Town, 
together with all the Town's officers, agents, servants and employees, harmless against any and all 
demands made for such fees or claims brought or made by the holder of any invention or patent and, before 
the final payment is made on account of this contract, contractor shall, if requested by the Engineer, furnish 
acceptable proof of a proper release from all such fees or claims. 

Should the contractor, his agents, servants or employees, or any of them, be enjoined from 
furnishing or using any invention, article, material or appliance supplied or required to be supplied or used 
under this contract, the contractor shall promptly substitute other articles, materials or appliances, in lieu 
thereof, of equal efficiency, quality, finish, suitability and market value and satisfactory in all respects to the 
Engineer.  Or, in the event that the Engineers elects in lieu of such substitution to have supplies and to 
retain and use any such invention, article, material or appliance as may be required by the contract to be 
supplied – in that event, the contractor shall pay such royalties and secure such valid licenses as may be 
requisite and necessary for the Town, the Town's officers, agents, servants and employees, or any of them 
to use such invention, article, material or appliance without being disturbed or in any way interfered with by 
any proceeding in law or equity on account thereof.  Should the contractor neglect or refuse to make the 
substitution promptly, or to pay such royalties and secure such licenses as may be necessary, then, in that 
event, the Engineer shall have the right to make such substitution or the Town may pay such royalties and 
secure such licenses and charge the cost thereof against any monies due the contractor from the Town or 
recover the amount thereof from him and his sureties notwithstanding final payment under this contract 
may have been made. 

9.23 Advertising - The names of the Contractor or Subcontractors, with their addresses and the 
designation of their particular specialties, may be displayed at the job site on removable signs only if written 
approval is received from the Engineer. Commercial advertising material shall not be attached to, or painted 
on the surfaces of, any buildings, fences, canopies, or barricades. 

 
9.24 Antitrust Claims – Attention is directed to Public Contract Code, Section 7103.5 which 

provides: “In entering into a public works contract or a subcontract to supply goods, services, or materials 
pursuant to a public works contract, the Contractor or Subcontractor offers and agrees to assign to the 
Town all rights, title, and interest in and to all causes of action it may have under Section 4 of the Clayton 
Act (15 U.S.C. Sec 15) or the Cartwright Act (Chapter 2, commencing with Section 16700, of Part 2 of 
Division 7 of the Business and Professions Code), arising from purchases of goods, services, or materials 
pursuant to the public works contract or subcontract.  The assignment shall be made and become effective 
at the time the Town tenders final payment to the Contractor, without further acknowledgement by the 
parties.” 

 
9.25 Audit and Examination of Records – The Town and entities and agencies designated by 

the Town, shall have access to, and the right to audit and examine at no additional cost, all of the 
Contractor’s project related data including but not limited to, books, estimates, records, contracts, bid cost 
data, Subcontractor and supplier job cost data, change orders, correspondence, instructions, drawings, 
receipts, vouchers, purchase orders, notes, computations, daily logs, and memoranda relating to the work.  
Pursuant to Government Code, Section 8546.7, the Contractor shall preserve all such records and will be 
subject to examination and audit by the State Auditor, at the request of the Town, for a period of three (3) 
years after final payment under the Agreement. 

9.26 Notice of Entrance - Before entering any private property the contractor shall give the 
owner, tenant and inspector a minimum of forty-eight (48) hours written notice. 

9.27 Additional and Emergency Protection - Wherever, in the opinion of the Engineer, the 
contractor has not taken sufficient precautions for the safety of the public or the protection of the works to 
be constructed under this contract, or of adjacent structures or property which may be injured by processes 
of construction on account of such neglect, and whenever, in the opinion of the Engineer, an emergency 
shall arise and immediate actions shall be considered necessary in order to protect personal and property 
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interest, whether public or private, then and in that event, the Engineer, with or without notice to the 
contractor, may provide suitable protection to the said interests by causing such work to be done and such 
material to be furnished as shall provide such protection as the Engineer may consider necessary and 
adequate. 

The cost and expense of such work and material so furnished shall be borne by the contractor and 
if the same shall not be paid on presentation of the bills therefore, then such costs shall be deducted from 
any amounts due or to become due the contractor.  The performance of such emergency work under the 
direction of the Engineer shall in no way relieve the contractor from any damages which may occur during 
or after precaution has been taken by the Engineer. 

9.28 Placing Portions of Work in Service - Portions of the work may be placed in service as 
completed if desired by the Town.  Contractor shall give proper access to the work for this purpose.  Such 
use and operation shall not constitute an acceptance of the work and the work, and the contractor shall be 
liable for defects due to faulty construction until the entire work under the contract is finally accepted. 

9.29 Rights-of-Way - The Town will provide all rights-of-way and easements in or beneath which 
pipes and other structures will be constructed by the contractor under this contract.  If through the failure of 
the Town to acquire or clear title to rights-of-way, the contractor sustains loss which could not have been 
avoided by the judicious handling of forces and plant, there shall be paid to the contractor such amount as 
the Engineer may find to be a fair and reasonable compensation for such part of the contractor's actual loss 
as the Engineer deems unavoidable.  Actual loss shall be understood to include no items other than 
necessary payments, idle time of men, idle time of equipment, cost of extra moving of equipment, and cost 
of longer hauls, with no allowance in any case for overhead or profit.  If performance of the contractor's 
work is delayed as a result of the failure of the Town to acquire or clear title to rights-of-way, a 
commensurate extension of time will be granted. 
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SECTION 10 - MEASUREMENT AND PAYMENT 

10.01 Measurement of Quantities for Unit Price Work - Materials and items of work which are to 
be paid for on the basis of measurement shall be measured in accordance with the methods stipulated in 
the particular sections of the Contract Documents involved.  Unless specifically stated otherwise in this 
contract, no extra measurement(s) according to local custom of any kind shall be allowed in measuring the 
work under this contract; only the length, area, solid contents, number, weight, or time in standard units, as 
the case may be, shall be considered as specified. 

 
Unless otherwise specified, quantities of work shall be determined from measurements or 

dimensions in the horizontal planes.   Stationing shall be along the street centerline, lengths of sanitary 
sewers, storm drains and water lines shall be measured as the horizontal distances from center to center 
of structures, rounded to the nearest foot, and lengths of all return radii and curb data shall be measured 
along the face of curb.  Volumetric quantities shall be the product of the mean area of vertical or horizontal 
sections and the intervening horizontal or vertical dimensions.  Measurements shall be in accordance with 
U.S. Standard Measures.  A pound is an avoirdupois pound.  A ton is two-thousand (2,000) pounds 
avoirdupois.  The unit of liquid measure is the U.S. gallon. 

 
When payment is to be made on the basis of weight, the weighing shall be done on certified platform 

scales or, when approved by the Engineer, on a completely automated weighing and recording system.  
The Contractor shall submit to the Engineer with duplicate licensed Weighmaster’s certificates showing the 
actual net weights.  The Town will accept the certificates as evidence of the weights delivered. 

 
10.02 Bid Items - Should any bid item be eliminated in its entirety, payment will be made to the 

Contractor for actual costs incurred, in connection with such eliminated contract work, and for costs incurred 
prior to the date of the Engineer’s written notification eliminating such work.  The actual costs to be paid to 
the Contractor shall be computed in the same manner as if the work were to be paid on a force account 
basis.  No compensation will be made to the Contractor, in any case, for loss of anticipated profits.  
Increased or decreased scope involving a change order will be paid as stipulated in the change order.  

 
The estimated value of work performed, for lump sum bids or lump sum bid items will be determined 

from the schedule of values, to be prepared by the Contractor and presented at the preconstruction 
meeting.  Elements of work on the schedule of values shall be separated into groupings appropriate for the 
project. The Technical Specifications may be used as a guide for establishing these groupings.  Move-in 
costs, bond and insurance costs, and submittal preparation costs can be included in the schedule of values 
under a separate mobilization line item.  This line item shall not exceed five-percent (5%) of the contract’s 
value. Overhead and profit shall not be allowed as a line item, but shall be prorated over other items of 
work.   

 
10.03 Bid Quantities - The quantities listed in the Bid Schedule for each bid item do not govern 

final payment.  Payments to the Contractor will be made only for the actual quantities of contract items 
constructed in accordance with the plans and specifications.  If upon completion of the construction, the 
actual quantities show either an increase or decrease from the quantities given in the bid schedule, the 
contract unit prices will still prevail. 

 
Payment will not be made for materials wasted or disposed of in a manner not called for under the 

contract.  This includes rejected material not unloaded from vehicles, material rejected after it has been 
placed and material placed outside of the plan lines.  Unless otherwise provided, no payment will be made 
for materials delivered to the site but not incorporated in the work.  Such quantities will not be included in 
the final pay quantities.  No compensation will be allowed for the disposal of rejected or excess material.   

 

When a bid item is noted as “Revocable” in the Bid Schedule, it may be deleted in its entirely or in 
part, or added to at the sole discretion of the Town.  The “25% Rule” described in Section 5.08 (b)(1), “Unit 
Price Adjustments” shall not apply to revocable bid items.  Furthermore, due to the potential for large 
discrepancies between the estimated quantity and actual quantity of work, any reference within the 
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specifications to work scope that does not have a corresponding bid item and is to be paid “as part of other 
items of work” shall not be included for payment as part of a revocable bid item.   

 
When the estimated quantity for a specific portion of work is designated on the Bid Schedule as a 

“Final Pay Quantity”, the estimated quantity specified shall be the final quantity for which payment for such 
specified portion of the work will be made, regardless of the actual quantity constructed, unless the 
dimensions of said portions of the work shown on the plans are revised by the Engineer.  If such dimensions 
are revised and such revisions result in an increase or decrease in the quantity of such work, the final 
quantity for payment will be revised by the amount represented by the change.  The estimated quantity for 
any portion of the work designated as a Final Pay Quantity shall be considered as approximate only and 
no guarantee is made that the quantity, which can be determined by computations, based upon the details 
and dimensions shown on the plans, will equal the estimated quantity.  No allowance will be made in the 
event that the quantities based upon computations do not equal the estimated quantities.  Final pay 
quantities will be designated on the Bid Schedule with the letter (F) and shall only apply to the corresponding 
portions of work specifically designated on the plans.  Any portion of work not designated as a final pay 
quantity will be measured and paid for as specified under other provisions of the Contract Documents. 

10.04 Progress Payments – On or about the 25th day of each month may be designated as the 
date which would terminate each working month for the purpose of making progress payments.  
 

The Contractor's request for a progress payment shall be submitted under cover of the Request for 
Progress Payment form approved by the Engineer.  The Request for Progress Payment form shall be 
complete and properly executed by the contractor, and have, as attachments, the items listed on the form. 

 
The Contractor shall, on the date established, prepare and submit a progress estimate to the Town 

for work accomplished during the previous working month, based on the various contract bid items and the 
unit bid prices.  Invoices shall include amounts previously paid, itemized retention and any deductions or 
additions authorized by change order.  Consultation with the Engineer may be necessary to determine the 
amount of work accomplished. 

 
The first progress payment will not be made until the following submittals have been provided and 

accepted:  list and schedule of submittals, Baseline Construction Schedule, schedule of values (if 
applicable), SWPPP.  Subsequent progress payment requests will not be accepted unless accompanied 
by the progress payment cover letter, an updated baseline or revised schedule, a certification that the 
record drawings have been updated as of the date of the invoice.   

 
Upon receipt of a progress payment request, the Town shall, within ten (10) working days, 

determine if the request is proper, and if disputed the Town will return the progress payment to the 
Contractor along with a written document setting forth the progress payment request’s shortcomings.  
Following receipt of an undisputed and properly submitted progress payment request, the Town shall 
authorize payment within thirty (30) calendar days. 

 
Contractor may request partial payment for materials delivered to the site but not yet incorporated 

into the work (materials on hand).  To receive consideration for payment of materials on hand, the 
Contractor shall provide the Engineer with a list of such materials at least five (5) working days prior to 
submitting the monthly estimate of amount earned for work completed.  At the Engineer’s sole discretion, 
up to seventy-five-percent (75%) of the estimated value of materials on hand may be considered for 
payment, subject to the following:  

 

(a)   Only materials which have received favorable review of shop drawings will qualify. 

(b)  Eligible materials must be delivered and properly stored, protected, and maintained in a 
manner favorably reviewed by the Engineer, at the job site or at a bonded warehouse. 

(c)   The Contractor's actual net cost for the materials must be supported by paid invoices to 
suppliers or other documentation requested by the Engineer. 
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(d)   Materials delivered to the site less than thirty (30) days prior to their scheduled 
incorporation in the work shall not qualify. 

(e)   Partial payments for materials on hand shall not be deemed to be final payment for the 
material nor relieve the Contractor of his obligations under the Contract. 

(f)   Partial payments for materials on hand shall be subject to retention. 
 
From each progress estimate, five percent (5%) will be deducted and retained by the Town, and 

the remainder of the amount due, less the amount of all previous payment will be paid to the Contractor 
provided all work invoiced has been completed and approved by the Engineer. 

 
The Engineer may withhold or nullify, the whole or any part of any payment to such extent as may 

be necessary to protect the Town from loss on account of any of the following: 
 

(a) Defective or vandalized work not remedied,  

(b) Damage to the Town or another Contractor,  

(c) Claims filed, or reasonable evidence indicating probable filing of claims,  

(d) Stop notices, or failure of the Contractor to make payments properly to subcontractors or 
laborers or suppliers, in which case 125% of the stop notice amount shall be withheld until 
a release form is received,  

(e) A reasonable doubt that the contract can be completed for the balance unpaid, 

(f) Reasonable evidence that the work will not be completed within the contract time and that 
the unpaid balance of the contract sum would not be adequate to cover the Town’s 
liquidated damages assessed in accordance with the Agreement for the anticipated delay,   

(g) Failure of Contractor to maintain, update and submit record documents, schedules or other 
submittals as required by the Contract Documents,  

(h) Performance of work by Contractor without properly processed shop drawings;  

(i) Any other failure of Contractor to perform its obligations under the Contract Documents. 
 
The Contractor may elect to receive one hundred percent (100%) of payments due under the 

contract from time to time, without retention of any portion of the payment by the Town, by depositing and 
maintaining securities of a value equivalent to the retention amount with the Town in accordance with the 
provisions of Public Contract Code, Section 22300.  Such securities, if deposited by the Contractor, shall 
be valued by the Town’s Administrative Services Director, whose decision on valuation of the securities 
shall be final. 

 
Contractor warrants that, upon submittal of an application for payment, all work for which payment 

has been previously issued by the Town and received by the Contractor, shall be free and clear of all claims, 
stop notices, security interests, and encumbrances in favor of Contractor, Subcontractors, or other persons 
or firms entitled to make claims by reason of having provided labor, materials, or equipment relating to 
work. 

 
The payment of progress payments by the Town shall not be construed as an absolute acceptance 

of the work done up to the time of such payments and shall not constitute acceptance of defective work.   

10.05 Retentions - The Town shall retain five percent (5%) of the amount of each progress 
estimate, and the accumulation of said amounts so retained from the progressive payments to the extent 
unencumbered will be paid to the contractor in no less than thirty-five (35) days after the completion and 
acceptance by the Engineer and the Town of the work done. 

Upon contractor's request, Town will make payment of funds withheld from progress payments 
pursuant to the requirements of Code Section 14402 if contractor deposits in escrow with the Town, or with 
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a bank acceptable to the Town, securities eligible for the investment of State funds under Government 
Code Section 16430 or bank or savings and loan certificates of deposit, upon the following conditions: 

(a) Contractor shall bear the expense of the Town and the escrow agent in connection with 
the escrow deposit made. 

(b) Securities or certificates of deposit to be placed in escrow shall be of a value at least 
equivalent to the amounts of retention to be paid to the contractor pursuant to this section. 

(c) Contractor shall enter into an escrow agreement satisfactory to the Town, which agreement 
shall include provisions governing inter alia: 

 1. Amount of securities to be deposited. 

1. Providing of powers of attorney or other documents necessary for the traNSFer of 
the securities to be deposited. 

2. Conversion to cash to provide funds to meet defaults to termination of the 
contractor's control over the work, stop notices filed pursuant to the law, 
assessment of liquidated damages or other amounts to be kept or retained under 
the provisions of the contract. 

3. Decrease in value of securities or deposit. 

4. Termination of the escrow upon completion of the contract. 

(d) Contractor shall obtain the written consent of the surety to such agreement. 
 
10.06 Final Payment - The Town shall, prior to final acceptance, provide the Contractor with a 

copy of the final quantities for the various contract bid items and a summary of contract change orders for 
his review.  All prior payments shall be subject to correction in determining the total contract sum.  The 
Contractor shall reply promptly in writing, to indicate either his concurrence or an explanation of possible 
discrepancies in the total contract sum.  

 
The project will not be submitted to the Town Council for acceptance until the Engineer and the 

Contractor concur with the totals of all quantities, costs, contract change orders and the total contract sum.  
Following concurrence, a semi-final payment will be made to the Contractor after deducting all previous 
payments and all amounts to be retained under the provisions of the contract.  The retention payment shall 
be due and payable as a final payment after the expiration of thirty-five (35) days following the date of final 
acceptance of the work by the Town Council. 

 
If within the time fixed by law, a properly executed notice to stop payment is filed with the Town, 

due to Contractor’s failure to pay for labor or materials used in the work, all money due for such labor or 
materials will be withheld from payment to the Contractor in accordance with applicable laws. 

 
If releases are required, the Contractor shall pay or cause to be paid to Subcontractors the amount 

stated in the conditional releases within five (5) days after receipt of the semi-final payment, and shall 
promptly thereafter furnish evidence of such payment to the Town.   

 
The securities deposited by the Contractor will be released, providing that the following 

requirements of the contract have been fulfilled: 
 

(a)  Satisfactory completion of all construction work and written acceptance of said work by the 
Town; 

(b)   The submission by the Contractor to the Engineer of all required stop notice releases, 
submittals, written guarantees, warranties, operating manuals, and other project related 
documentation; 

(c)   The return to the Engineer of all drawings and written specifications loaned to the 
Contractor during the construction period. 
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(d)   The submission by the Contractor to the Engineer of record documents and a set of red-
lined drawings showing the revisions to the original set of drawings which reflect the actual 
construction of the project for preparation of “Record Drawings”.   

 
The Contractor agrees that the payment of the final amount due under the contract shall release 

the Town of Loomis from any and all claims or liability on account of all work performed under the contract, 
except those items previously made in writing and identified by the Contractor as unsettled.  Release of the 
final payment by the Town shall not be construed as an acceptance of any defective work or acceptance 
of improper materials.  

 
10.07 Acceptance - Contractor shall notify Engineer in writing of the completion of the work, 

whereupon the Engineer shall promptly satisfy them self by personal inspection as to the actual completion 
of the work in accordance with the terms of the contract.  After receiving a written recommendation from 
the Engineer for acceptance of the work, Town shall accept or reject the work; stating, if the work is rejected, 
the requisite conditions for acceptance.  When the Town accepts the work, they shall file a Notice of 
Completion with the County Recorder in the county where the work is located and shall promptly notify the 
contractor in writing of the recordation.  Contractor warrants and guarantees that title to all work, materials 
and equipment accepted by the Town will pass to the Town free and clear of all liens, claims, security 
interests or encumbrances, and that no work, materials or equipment accepted will have been acquired by 
the contractor, or by any other person performing the work at the site or furnishing materials or equipment 
for the project, subject to an agreement under which an interest therein or encumbrances thereon is 
retained by the seller or otherwise imposed by contractor of such other person. 

10.08 Compensation for Extra or Omitted Work – Compensation for extra or omitted work shall 
be in accordance with Section 5.08, Change Orders.   

10.09 Compensation to Town for Extension of Time - In case the work called for under this 
contract is not completed within the time limit stipulated herein, the Town shall have the right, as provided 
hereinabove, to extend the time of completion thereof.  If the time limit so be extended, the Town shall have 
the right to charge to the contractor and to deduct from the final payment for the work the actual cost to the 
Town of engineering, inspection, administration, legal and other overhead expenses which are directly 
chargeable to the extension of time.  The cost of final surveys and preparation of the final estimate shall 
not be included in such charges. 

10.10 Liquidated Damages for Delay - It is agreed by the parties to the contract that time is of the 
essence and that in case all the work is not completed before or upon the expiration of the time limit as set 
forth, damage will be sustained by the Town, and that it is and will be impractical to determine the actual 
amount of damage by reason of such delay, and it is, therefore, agreed that the contractor will pay to the 
Town the amount specified in special provisions of the contract per day for each and every calendar day 
delay beyond the time prescribed. 

In addition, the Town shall have the right to charge to the contractor and to deduct from the final 
payment for the work the actual cost to the Town of engineering, inspection, administration and other 
overhead expenses which are directly chargeable to the contract and which accrue during the period of 
such delay, except that the cost of final surveys and preparation of the final estimate shall not be included 
in such charges. 

10.11 Claims - The term “Claim” shall mean a written demand or assertion by the Contractor 
seeking, as a matter of asserted right, adjustment in the terms of the Contract Documents, payment of 
money, extension of time, or other relief with respect to the Contract Documents, or determination of other 
disputes or matters in question between the Town and Contractor arising out of or related to the Contract 
Documents or the performance of the work, including claims alleging an error or omission. 

 
A claim must be stated with specificity, including identification of the event giving rise to claim, the 

date of the event, and the asserted effect on contract sum and contract time.  The claim shall include 
adequate supporting data.  Adequate supporting data for a claim for an adjustment of the contract time 
shall include scheduling data demonstrating the impact of the event on the completion of the work.  
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Adequate supporting data for a claim for an adjustment of the contract sum shall include a detailed cost 
breakdown of the items allowed, isolating labor, material, and equipment costs, and providing detailed 
quantities and unit prices for changed work.  If the exact amount of a claim is not ascertainable at the time 
such claim is made, the supporting data currently available shall be submitted.  Supplemental data 
supporting the exact amount of the claim shall be submitted as soon as available. 

 
Notwithstanding the making of any claim or the existence of any dispute regarding any claim, unless 

otherwise directed by the Engineer, the Contractor shall not cause any delay, cessation, or termination in 
the performance of the work, including portions of the work pertaining to a claim. 

 
10.12 Time Limit on Claims - Contractor shall submit any and all claims, together with adequate 

supporting data to the Engineer as soon as possible but not later than ten (10) working days after 
occurrence of the event giving rise to the claim, or the date the Contractor first recognized, or reasonably 
should have recognized, the condition giving rise to the claim, whichever is earlier.  Contractor hereby 
expressly waives all claims not made within this time limit. 

  
Contractor is expressly barred from asserting any claims of which the Contractor was aware, 

whether or not the exact amount of such claims was ascertainable, that is not submitted to the Engineer 
prior to the Contractor proceeding with the work. 

 
10.13 Town Response to Claims - The Engineer shall promptly review claims.  If additional 

supporting data is deemed necessary, the Engineer shall request such additional data within ten (10) 
working days after receipt of the claim.  The Contractor shall furnish such additional data no later than ten 
(10) working days after receipt of the Town’s request.  The Engineer shall render a decision promptly, but 
in any event, within thirty (30) working days after the receipt of the claim or the receipt of additional 
supporting data.  If the amount of the claim is in excess of $50,000, the aforesaid thirty (30) working day 
period shall be sixty (60) working days.  Failure of the Engineer to render a decision within the aforesaid 
thirty (30) or sixty (60) working day period shall be deemed a decision denying the claim and the last day 
of such period shall be the date of such decision.  The decision of the Engineer shall be final and binding 
unless appealed in accordance with the General Provisions, Section 10.15, “Appeal of the Engineer’s 
Decision”. 

 
10.14 Appeal of Engineer’s Decision - If Contractor disputes the Engineer’s decision of a claim, 

the Contractor shall, within thirty (30) calendar days of the decision, make a written appeal of the decision 
to the Engineer.  The written appeal shall include all supporting data upon which the Contractor requests 
the Town to modify its decision, including all documentation transmitted between the Contractor and the 
Engineer on the underlying claim.  The Engineer shall make a good faith effort to resolve the claim prior to 
final completion of the Project.  In the event the claim is not resolved prior to final completion, the 
Contractor’s claim shall be heard by the Director of Public Works prior to recommending final acceptance 
to the Town Council.  The Contractor’s administrative remedies under the Contract Documents shall be 
exhausted after the decision of the Director of Public Works is rendered.  In case of disagreement with the 
decision of the Director of Public Works, the Contractor may pursue the resolution of the dispute by 
presenting a formal claim to the Town. 
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SECTION 11 - GUARANTY 

11.01 Contractor’s Guaranty - Prior to final acceptance, the Contractor shall warrant and 
guaranty to the Town that all work is in accordance with the Contract Documents and is not defective.   

 
The guaranty shall be accompanied by a warranty bond for ten percent (10%) of the final contract 

sum, which shall warrant the quality of the work for a period of one (1) year after acceptance.  The 
guaranty and warranty bond shall be in accordance with the Agreement Forms furnished in the Contract 
Documents. 

 
11.02 Correction of Defective Work During the Guaranty Period - If within two (2) years after the 

date of Town Council acceptance, or such longer period of time as may be prescribed by laws or 
regulations or by the terms of any applicable special guaranty required by the Contract Documents, any 
work is found to be defective, the Contractor shall promptly without cost to the Town and in accordance 
with the Town’s written instructions, either correct such defective work or if it has been rejected by the 
Town, remove it from the site and replace it with non-defective work. 

 
If the Contractor does not promptly comply with the terms of such instructions within ten (10) 

working days after written demand by the Town, the Town may have the defective work corrected.  The 
Town may also correct defective work immediately in cases of emergency where delay would cause 
serious risk of loss or damage.  All direct, indirect and consequential costs of correcting defective work 
(including but not limited to fees and charges of engineers, architects, attorneys and other professionals) 
shall be absorbed by the Contractor. 

 
The Contractor shall remove from the Project site portions of the work and materials which are 

not in accordance with the Contract Documents and which are neither corrected by the Contractor nor 
accepted by the Town.  If Contractor fails to pay the costs of such removal within ten (10) working days 
after written demand, the Town may, without prejudice to other remedies, sell such materials at auction or 
at private sale, or otherwise dispose of such material.  The Contractor shall be entitled to the proceeds of 
such sale, if any, in excess of the costs and damages for which the Contractor is liable to the Town, 
including reasonable attorneys’ fees and expenses and compensation for the Town’s services and 
expenses. 

 
The Town shall have the option, at its sole discretion and by notice to the Contractor, to accept 

defective work as defined in Section 4.18 – “Acceptance of Defective Work”.  
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SPECIAL PROVISIONS 
SECTION 12  - BID ITEM DESCRIPTIONS 

 
12-01 GENERAL  
The bid items listed in the Bid Schedule are not intended to be exclusive descriptions of all the work 
necessary to complete the project scope.  As such, the Contractor shall determine, segregate and include 
in their pricing for each bid item the cost for furnishing all labor, materials, tools, equipment and other 
incidentals which may be reasonably assumed as necessary to complete all of the contract work, 
complete in place, as described by the Contract Documents.   
 
Bid Item 1 - Mobilization and General Conditions  
The contract lump sum price paid for "Mobilization and General Conditions" shall include, as full 
compensation the cost for mobilization, incidentals, and other general project requirements which may not 
have a bid item but are required to complete the work.  Work under this bid item includes, but is not 
limited to notifications, project records and documents, obtaining all required permits, licenses, and 
paying all fees, developing construction schedule, moving on and off the site any equipment required for 
the operations, preparatory work, including coordination and cooperation, project meeting, developing 
construction water supply, pre-construction video and photos, providing on-site sanitary facilities, 
developing a temporary construction staging area, moving equipment to and from the staging area daily, 
providing temporary vehicular and pedestrian traffic control measures, and implementing and maintaining 
storm water inlet protection measures, erosion control, contractor and subcontractor insurance and 
bonds, demobilization and all other mobilization or general conditions work, as specified in the Standard 
Specifications or these specifications. 
   
The Mobilization and General Conditions bid price should not exceed 10 percent (10%) of the total bid 
price for payment purposes.  Any amount beyond 10% will be paid as part of the first payment following 
contract acceptance, in accordance with Public Contract Code 10264(a)(5).  The following schedule shall 
be used by the Town to make partial payments for mobilization in accordance with Public Contract Code 
10264(a), except that the amount of work completed does not include the amount earned for mobilization. 
 

(1) When 5 percent of the original contract amount is earned, 50 percent of the amount bid for 
mobilization, or 5 percent of the original contract amount, whichever is lesser, may be paid. 

(2) When 10 percent of the original contract amount is earned, 75 percent of the amount bid for 
mobilization or 7.5 percent of the original contract amount, whichever is lesser, may be paid. 

(3) When 20 percent of the original contract amount is earned, 95 percent of the amount bid for 
mobilization, or 9.5 percent of the original contract amount, whichever is lesser, may be paid. 

(4) When 50 percent of the original contract amount is earned, 100 percent of the amount bid for 
mobilization, or 10 percent of the original contract amount, whichever is lesser, may be paid. 

(5) Upon completion of all work on the project, payment of any amount bid for mobilization in 
excess of 10 percent of the original contract amount will be paid. 

 
Bid Item 2 – Tree and Plant Protection Fencing 
The contract lump sum price paid for “Tree and Plant Protection” shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in the 
protection and pruning of existing trees and planting, protection fencing, mulching, signage and all other 
necessary protection measures as shown on the plans or as specified in the contract documents, 
complete in place, and no additional compensation will be made. 
 
Bid Item 3 – Site Clearing and Demolition 
The contract lump sum price paid for “Site Clearing and Demolition” shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in 
removal and disposal of existing concrete curb, excavations and cutting of concrete for shade sail 
footings, clearing and grubbing existing landscape and turf, topsoil stripping and stockpiling, tree removal, 
and the relocation of boulders.  Work includes saw-cutting, removal of material, grinding of tree stumps 
and roots, disposal, hauling, recycling, dust control, construction staking, and water pollution control as 
shown on the plans or as specified in the contract documents, complete in place, and no additional 
compensation will be made. 
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Bid Item 4 – 4-Point Hypar Shade Sail  
The contract lump sum price paid for “4-Point Hypar Shade Sail” shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in the 
installation of one new 4 Point Shade Sail, including manufacturer provided structural drawings and 
calculations, footing excavations, installation of the foundation, installation of the shade sail posts and 
fabric in accordance with manufacturer protocols, patching existing concrete around new posts, removal 
and disposal of all debris generated in the course of the work, and re-installation of topsoil as shown on 
the plans or as specified in the contract documents, complete in place, and no additional compensation 
will be made. 
 
Bid Item 5 – Export Soil (F) 
The contract unit price paid per cubic yard for “Export Soil (F)” shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in the 
removal and disposal of excess site soil displaced by the project improvements, including removal of 
material, disposal, hauling, recycling, dust control construction as shown on the plans or as specified in 
the contract documents, complete in place, and no additional compensation will be made. 
 
As a Final Pay Item, payment will be made based upon the Bid Item listed quantity, regardless of the 
actual quantity used, unless dimensions are changed by the Engineer. 
 
Bid Item 6 – Import Topsoil 
The contract unit price paid per cubic yard for “Import Topsoil” shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in the 
delivery of clean import planting soil necessary for the installation of large box size trees, as shown on the 
plans, and outlined in the specifications including hauling and dust control as shown on the plans or as 
specified in the contract documents, complete in place, and no additional compensation will be made. 
 
Bid Item 7 – 8” Wide Concrete Curb  
The contract price paid per linear foot for “8” Wide Concrete Curb” shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in 
constructing the concrete mow band. Work shall include any required staking, subgrade preparation, 
grading, compaction of native material, placement and compaction of aggregate base when called for, 
forming, placement of steel reinforcing, doweling into existing concrete, placement of concrete with lamp 
black, application of curing compound, finishing, score marks, weakened plane joints, removal of forms, 
restoration of dirt and landscaping areas adjacent to new concrete removed to allow for the placement of 
forms, re-seeding adjacent lawn, as needed, dust control, water pollution control, cleanup, and other 
necessary incidentals, as shown on the plans or as specified in the contract documents, complete in 
place, and no additional compensation will be made. 
 
Bid Item 8 – Root Barrier 
The contract unit price paid per linear foot of “Root Barrier” shall include full compensation for furnishing 
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in installing linear 
root barriers as shown on the plans or as specified in the contract documents, complete in place, and no 
additional compensation will be made. 
 
Bid Item 9 – Irrigation System 
The contract lump sum price paid for “Irrigation System” shall include full compensation for furnishing all 
labor, materials, tools, equipment, and incidentals and for doing all the work involved in the modification 
of the existing automatic irrigation system to install new tree bubblers, drip irrigation and adjustments to 
existing turf irrigation, including excavation, trenching and backfilling, and inspections as shown on the 
plans or as specified in the contract documents, complete in place, and no additional compensation will 
be made. 
 
Bid Item 10 – Soil Amendment and Preparation  
The contract lump sum price for “Soil Amendment and Preparation” shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in 
preparing the soil for planting shrubs and trees, including root stimulants, soil conditioners and 
incorporation of amendments per a horticultural soils test as shown on the plans or as specified in the 
contract documents, complete in place, and no additional compensation will be made. 
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Bid Item 11 – 24” Box Tree 
Bid Item 12 – 36” Box Tree 
Bid Item 13 – 48” Box Tree 
Bid Item 14 – 60” Box Tree 
Bid Item 15 – 5 Gallon Shrub 
The contract unit price paid per each for “24” Box Tree” “36” Box Tree” “48” Box Tree” “60” Box Tree” and 
“5 Gallon Shrub” shall include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals and for doing all the work involved in installation of tree and plant material as shown on the 
plans or as specified in the contract documents, complete in place, and no additional compensation will 
be made. 
 
Bid Item 16 – Tree Diaper (TD48R Quarter Units) 
The contract unit price paid per each for “Tree Diaper” shall include full compensation for furnishing all 
labor, materials, tools, equipment, and incidentals and for doing all the work involved in installing Tree 
Diaper Quarter Units, in the quantity shown on the plans around all newly installed trees, including 
hydration, arrangement and assembly as shown on the plans or as specified in the contract documents, 
complete in place, and no additional compensation will be made. 
 
Bid Item 17 – Recycled Chipped Bark Mulch (4” Depth) 
The contract unit price paid per cubic yard for “Recycled Chipped Bark Mulch (4” Depth)” shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the 
work involved in installing bark mulch in planting areas, including excavation, compaction, and filter fabric 
as shown on the plans or as specified in the contract documents, complete in place, and no additional 
compensation will be made. 
 
Bid Item 18 – Salvage and Replant Irises 
The contract lump sum price paid for “Salvage and Replant Irises” shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in the 
temporary salvage and removal of Lilies, temporary irrigation and maintenance, and replanting after all 
other improvements have been completed as shown on the plans or as specified in the contract 
documents, complete in place, and no additional compensation will be made. 
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SECTION 13  - GENERAL CONSTRUCTION 

 
 
13-01 GENERAL  
All work shall conform to the applicable provisions of the Town of Loomis Land Development Manual and 
Construction Standards, the State of California, Department of Transportation Standard Plans and 
Specifications, 2018 edition, the General Provisions, Special Provisions, Technical Specifications, and the 
project plans. 
 
13-02 LICENSES  
The Contractor and all their subcontractors shall hold current licenses for the craft that they are 
contracting for, as required by State and Local laws.  The Licenses must be in good standing without any 
official unresolved record of complaints registered or filed with the Board or California Department of 
Consumer Affairs. 

 
The Contractor and all Subcontractors shall be responsible for obtaining and paying the fees associated 
with a Town Business license prior to starting work.  Business licenses are $197 for the first year, and 
$54 each subsequent year.  Business licenses expire on December 31st and need to be renewed 
annually. 

13-03 PERMITS 
The Contractor shall be responsible for applying for and obtaining any outside agency permits that may 
be required for the work.  If there are fees associated with these permits, the Town shall reimburse the 
Contractor for the fee amount by change order.    
 
For the shade structure, a “No Fee” building permit will be required.  Contractor shall provide shop drawings 
for review and approval, and coordinate with the Town to insure that all appropriate inspections occur.  
 
13-04 BUILDERS RISK INSURANCE  
Builder’s Risk Insurance is not required as part of this project.  
 
13-05 TIME OF COMPLEITON AND LIQUIDATED DAMAGES  
The Time of Completion shall be as described in the Notice Inviting Bids.  Liquidated damages shall be 
$500 per calendar day, for each day following the expiration of the contract duration.      

 
13-06 WORKING HOURS 
General working hours within the public right of way are limited to between the hours of 8:00 a.m. and 
5:00 p.m. Monday thru Friday, unless otherwise permitted by the Engineer.  The following work hour 
restrictions also apply to lane closures. 
 
13-07 STAGING AREA 
Material and equipment staging shall be limited to areas within the public right-of-way that can be safely 
utilized without unreasonable impact to the traveling public.  All work areas shall be either secured with 
proper barricades or restored and available to the public at the end of each work-day.    
 
13-08  SANITARY FACILITIES 
The Contractor shall provide, secure, and maintain enclosed, portable restrooms for the use of personnel 
engaged in the work. These accommodations shall be maintained in a neat and sanitary condition, and 
shall comply with all applicable laws, ordinances, and regulations pertaining to public health and 
sanitation.  The Contractor’s proposed locations for restroom facilities shall be reviewed with the Engineer 
prior to delivery and placement of the restroom facility.  Unless it is in an approved staging area, the 
Contractor shall remove all sanitary facilities from the project site at the end of each working day. 
 



SP-5 

13-09 WATER AND POWER 
The Contractor will be responsible for furnishing all water and power that may be necessary to complete 
the work.     
 
13-10 CONSTRUCTION STAKING  
The Contractor will be responsible for providing all construction staking that may be required for the 
project. 
 
13-11 TESTING  
Any testing of materials required or anticipated as part of the project shall be completed by the Town.  
Contractor shall provide the Town with sufficient notice of any work scope requiring testing so that the 
testing can be scheduled.   
 
13-12 CLEANUP AND SAFETY 
Cleanup includes finishing roadway work as described in Section 22, “Finishing Roadway” of the 
Standard Specifications and cleanup work for the whole project site. 
 
The Contractor shall keep the site in a sanitary and neat condition each day during the project.  The 
Contractor shall eliminate refuse from the site as necessary and when directed by the Town in order to 
avoid an unsightly appearance or inconvenience to others. 
 
The Contractor shall remove and sweep all debris from sidewalks, curb and gutter by the end of each 
day.  This includes staging sites of trucks and haul routes. 
 
Upon completion of the work, the Contractor shall remove from the site all unused materials and all 
equipment belonging to or used by Contractor and all rubbish resulting from Contractor’s work on this 
project. 
 
Contractor agrees to assume sole and complete responsibility for the job site during the course of 
construction of this project, including safety of all persons and property, that this requirement shall apply 
continuously and not be limited to normal working hours, and that the Contractor shall hold the Town and 
Town representatives harmless from any and all liability in conjunction with the performance of the 
contractor's work. 
 
13-13 DAMAGE REPAIR 
The Contractor shall be responsible for the protection of public and private property adjacent to the work 
and shall exercise due caution to avoid damage to such property.  The Contractor shall repair or replace 
all existing improvements within the right-of-way which are not designated for removal, but that are 
damaged or removed as a result of the Contractor’s operations.  Repairs and replacements shall be 
completed at the Contractor’s expense and be at least equal to existing improvements, matching them in 
finish and dimension. 
 
Attention is directed to Section 5-1.39, "Damage Repair and Restoration," of the Standard Specifications. 
 
13-14 NOTIFICATIONS 
The Contractor shall mail notification, seven (7) calendar days in advance, to all property owners, 
businesses, tenants, residents, and potentially impacted parties within or adjacent to the work area 
advising them of the pending construction. 
 
Contractor shall submit a draft notification letter at the preconstruction meeting, for the Town to review 
and approve prior to distributing.  The letter shall include a description of the work being performed, the 
Contractor’s schedule, contact names and phone numbers.  Upon completing the notification distribution, 
the Contractor shall provide written notice, to the Town, that the task has been completed.   
 
In addition, the Contractor shall coordinate with any directly affected utility companies or service providers 
prior to the start of work.  An example list of agencies includes (although there may be others): 
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 Pacific Gas & Electric   Sprint/ATT 
 Comcast    Republic Services 
 US Post Office    Local Police Authorities 
 Police and Fire     All affected businesses / residents 
 
13-15 PROJECT SCHEDULE 
A master schedule, submitted for review prior to the preconstruction meeting, along with periodic three-
week look ahead, progress schedules will be required for this contract and shall conform to the provisions 
in Section 8, "Prosecution and Progress" of the Standard Specifications. 
 
Any changes to the schedule shall require a revised schedule to be resubmitted to the Engineer for 
review prior to commencing work for the following week. 
 
13-16 MEETINGS 
Pre-Construction Conference:  A Pre-construction Conference will be scheduled within five (5) working days 
of the contract’s execution.  The conference will address administrative items, the scope of work, the 
Contractor's proposed construction schedule and sequencing.  At the Pre-construction conference the 
Contractor shall provide the following items: 

• The proposed schedule (showing durations for each project area) 
• Typical work area and lane closure traffic control plans    
• Contact information, including after-hours and emergency response staff contact 

names and phone numbers. 
• Draft notification flyer 
 

The meeting shall be attended by the Contractor's project manager and field superintendent along with the 
Town’s project manager and inspector. 
 
Periodic Construction Meetings:  While weekly construction progress meetings are not anticipated, 
additional meetings may be held at a date and time mutually satisfactory to the Contractor and the Town’s 
Representative. 

  
13-17 PAYMENT AND WORK NOT INCLUDED 
The Town reserves the right to increase or decrease the quantities of work included in the Bid Schedule 
or to delete an entire bid item from the bid schedule, either before execution of the agreement or during 
the agreement term.   

 
During the life of the contract, the Town may request that the Contractor perform work not listed in the Bid 
Schedule.  Compensation for these activities shall be negotiated under a written change order before the 
additional services are performed.  
 
13-18 90-DAY PLANT ESTABLISHMENT  
Landscaping shall be reviewed 90 days after planting to ensure that all material is growing and healthy.  
Any items deemed to be unacceptable shall be replaced.  The 90-day plant establishment period shall be 
treated as a milestone within the 1-year warrantee period, with corrective action to occur at the end of 90-
days, as opposed to waiting until the end of the 1-year warrantee period.     
 
Note that the project does not need to wait until the end of the 90-day maintenance period before taking it 
to Council for acceptance and recording the Notice of Completion.   
 
13-19   MEASUREMENT AND PAYMENT  
Full compensation for all items mentioned in this section shall be considered as included in the prices 
paid for the various items of work involved for which there are bid items, and no additional compensation 
will be made.    
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SECTION 14 - TEMPORARY TRAFFIC CONTROL 
(SECTION 12) 

 
 
14-01 GENERAL REQUIREMENTS  
 
The Contractor will be responsible for the safe temporary routing of vehicular and pedestrian traffic within 
the project area.  Pedestrian access to facilities and portions of the park not impacted by construction 
shall be maintained at all times.   
 
Attention is directed to Sections 7-1.03, "Public Convenience," 7-1.04, "Public Safety," and 12, 
"Temporary Traffic Control," of the Standard Specifications and to the section entitled, "Public Safety," 
elsewhere in these Special Provisions.  Nothing in these Special Provisions shall be construed as 
relieving the Contractor from his responsibility as provided in said Sections. 
 
Measurement and Payment 
Full compensation for all items mentioned in this section shall be considered as included in the prices 
paid for the various items of work involved for which there are bid items, and no additional compensation 
will be made.    
 
 
 



 

 
  

 

 

 

 

 

 

TECHNICAL SPECIFICATIONS 
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SECTION 01 56 39 
TREE AND PLANT PROTECTION 

 
PART 1 – GENERAL 
1.1 SUMMARY 

A. The scope of work includes all labor, materials, tools, equipment, facilities, transportation and 
services necessary for, and incidental to performing all operations in connection with 
protection of existing trees and other plants as shown on the drawings and as specified 
herein. 

1. Provide tree and plant protection fencing. 

2. Provide protection of root zones and above ground tree and plants 

3. Remove tree protection fencing and other protection from around and under trees and 
plants. 

4. Clean up and disposal of all excess and surplus material.  
5. Protect open excavations of tree planting pits. 

 

1.2 CONTRACT DOCUMENTS 

A. Shall consist of specifications and general conditions and the drawings. The intent of these 
documents is to include all labor, materials, and services necessary for the proper execution 
of the work. The documents are to be considered as one. Whatever is called for by any parts 
shall be as binding as if called for in all parts. 

B. It is the intent of this section that the requirements apply to all sections of the project 
specification such that any subcontractor must comply with the restrictions on work within 
designated Tree and Plant Protection Areas. 

 

1.3 RELATED DOCUMENTS AND REFERENCES 

A. Related Documents: 

1. Drawings and general provisions of contract including general and supplementary 
conditions and Division I specifications apply to work of this section. 

2. Section – 32 84 00: Irrigation 
3. Section – 32 90 00: Planting 

B. References: The following specifications and standards of the organizations and documents 
listed in this paragraph form a part of the specification to the extent required by the 
references thereto. In the event that the requirements of the following referenced standards 
and specification conflict with this specification section the requirements of this specification 
shall prevail. In the event that the requirements of any of the following referenced standards 
and specifications conflict with each other the more stringent requirement shall prevail. 

1. ANSI A 300 (Part 5) – Standard Practices for Tree, Shrub and other Woody Plant 
Maintenance, most current editions. 

2. Pruning practices shall conform with recommendations “Structural Pruning: A Guide For 
The Green Industry”; Published by Urban Tree Foundation, Visalia, California; most 
current edition. 

3. Glossary of Arboricultural Terms, International Society of Arboriculture, Champaign Il, 
most current edition. 
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PART 2 – PRODUCTS 
2.1 TREE PROTECTION FENCING: 

A. PLASTIC MESH FENCE:  Heavy - duty orange plastic mesh fencing fabric 48 inches wide. 
Fencing shall be attached to metal “U” or “T” post driven into the ground of sufficient depth to 
hold the fabric solidly in place with out sagging. The fabric shall be attached to the post using 
attachment ties of sufficient number and strength to hold up the fabric without sagging. The 
Town Representative may request, at any time, additional post, deeper post depths and or 
additional fabric attachments if the fabric begins to sag, lean or otherwise not present a 
sufficient barrier to access.   

B. Submit suppliers product data that product meets the requirements for approval. 

2.2 TREE PROTECTION SIGN:  

A. Heavy-duty cardboard signs, 8.5 inches x 11 inches, white colored background with black 2 
inch high or larger letters block letters. The signs shall be attached to the tree protection 
fence every 50 feet O.C. The tree protection sign shall read “Tree and Plant Protection Area- 
Keep Out”. 

PART 3 – EXECUTION 
3.1 SITE EXAMINATION 

A. Examine the site, tree, plant and soil conditions. Notify the Town Representative in writing of 
any conditions that may impact the successful Tree and Plant Protections that is the intent of 
this section. 

 
3.2 PROTECTION: 

A. Install Tree Protection Fencing as shown on the plans. 

B. Protect the Tree and Plant Protection Area at all times from compaction of the soil; damage 
of any kind to trunks, bark, branches, leaves and roots of all plants; and contamination of the 
soil, bark or leaves with construction materials, debris, silt, fuels, oils, and any chemicals 
substance. Notify the Town Representative of any spills, compaction or damage and take 
corrective action immediately using methods approved by the Town Representative. 

 
3.3 CLEAN-UP 

A. During tree and plant protection work, keep the site free of trash, pavements reasonably 
clean and work area in an orderly condition at the end of each day. Remove trash and debris 
in containers from the site no less than once a week. 
1. Immediately clean up any spilled or tracked soil, fuel, oil, trash or debris deposited by the 

Contractor from all surfaces within the project or on public right of ways and neighboring 
property. 
 

3.4 REMOVAL OF FENCING  

A. At the end of the construction period or when requested by the Town Representative remove 
all fencing and legally dispose of all debris.  

 

PART 4 – MEASUREMENT AND PAYMENT 
 
The Contractor is referred to Special Provisions Section 12, “Bid Item Descriptions” for measurement and 
payment. 

 
END OF SECTION  



 

TS-3 

SECTION 12 93 00 
SITE ACCESSORIES 

PART 1 – GENERAL 
1.1 SUMMARY 

A. The scope of work includes all labor, materials, tools, equipment, facilities, transportation and 
services necessary for, and incidental to performing all operations in connection with the 
complete installation of various site furnishings, accessories and structures, as shown on the 
drawings and as specified herein. 

1. 4-Point Hypar Shade Sail 

2. Tree Diaper (Quarter Units) 

3. Relocated Boulders 

 

1.2 RELATED DOCUMENTS AND REFERENCES 

A. Related Documents: 

1. Drawings and general provisions of contract including general and supplementary 
conditions and Division I specifications apply to work of this section. 

B. Related Specification Sections: 
a. Section – 31 13 13: Site Concrete  
b. Section – 32 84 00: Irrigation 
c. Section – 32 90 00: Planting 

1.3 SUBMITTALS 

A. For all custom manufactured products, submit shop drawings for Town review and approval 
prior to commencing with work. Shop drawings shall include items such as structural design 
and connection details, dimensions, color, finish. 

B. For all pre-manufactured products submit manufacturer’s literature indicating color and 
materials    selections prior to commencing construction. 

 

PART 2 – PRODUCTS 
2.1 SITE ACCESSORIES 

A. Manufactured Products: 

1. 4-Point Hypar Shade Sail – Per Contract Drawings and Manufacturer provided structural 
drawings and calculations. USA Shade or equal. 

2. Tree Diaper – Per Contract Drawings and Manufacturer recommendations. 

3. Relocated Boulders – Per Contract Drawings. 
 

PART 3 – EXECUTION 
3.1 INSTALLATION 

A. Examine that site conditions are acceptable for installation of each product. Notify Architect if 
any conditions exist which will prevent successful installation. Do not willfully proceed if 
unsatisfactory conditions exist. 

B. Shade Structures: 

1. 4-Point Hypar Shade Sail - Install per manufacturer’s approved drawings and structural 
calculations at the location indicated on the Contract drawings. 
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1. Tree Diaper –Install Per Contract Drawings and Manufacturer recommendations. 
 
 

3.2 CLEAN-UP 

A. Clean all site accessories of all stains, Cementous materials, dust and debris prior to final 
acceptance. 

B. Clean site of all trash and debris and legally dispose of at an offsite facility. 

 

3.3 GUARANTEE 

A. At completion of the project, Contractor shall provide the Town with two (2) bound 
maintenance manuals identifying each piece of equipment along with manufacturer 
recommended maintenance schedule, and written guarantee from each manufacturer 
identifying the type and length of the warranty for each product component.  

B. Contractor shall provide the Town with minimum of two (2) gallons each type and color of 
paint used on apparatus with recommended surface preparation and application guidelines. 

C. Contractor shall provide the Town with spare hardware, fasteners, etc. for each pre-
manufactured product. 

 

PART 4 – MEASUREMENT AND PAYMENT 
 
The Contractor is referred to Special Provisions Section 12, “Bid Item Descriptions” for measurement and 
payment. 

 

END OF SECTION 
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 SECTION 31 10 00 

SITE CLEARING AND DEMOLITION 
 

PART 1 – GENERAL 
1.1 SUMMARY 

A. The scope of work includes all labor, materials, tools, equipment, facilities, transportation and 
services necessary for, and incidental to performing all operations in connection with the 
clearing and grubbing and miscellaneous demolition of improvements to facilitate the new 
landscaping and improvements in the plans. 
1. Site clearing of designated site improvements and landscaping 

 

1.2 CONTRACT DOCUMENTS 

A. Shall consist of specifications and general conditions and the drawings. The intent of these 
documents is to include all labor, materials, and services necessary for the proper execution 
of the work. The documents are to be considered as one. Whatever is called for by any parts 
shall be as binding as if called for in all parts. 

 

1.3 RELATED DOCUMENTS AND REFERENCES 

A. Related Documents: 

1. Drawings and general provisions of contract including general and supplementary 
conditions and Division I specifications apply to work of this section. 

2. Section – 01 56 39: Tree and Plant Protection 
3. Section – 32 84 00: Irrigation 
4. Section – 32 90 00: Planting 

 

PART 2 – PRODUCTS (NOT APPLICABLE) 
 

PART 3 – EXECUTION 
1.1 SITE CLEARING AND DEMOLITION OPERATIONS 

A. Protection of existing trees, vegetation, landscaping, monument sign and site improvements 
not scheduled for clearing which might be damaged by construction activities. See section 01 
56 39. 

B. Demolition of existing concrete curb as shown on the plans. 

C. Salvage and Relocation of existing boulder shown to be relocated. 

D. Salvage Existing Irises and replant at the conclusion of construction. 

E. Salvage existing tree grates and reinstall after irrigation and tree planting work is completed. 

F. Removal of trees designated for removal.  

G. Clearing and grubbing of stumps and vegetation, and removal and disposal of debris, 
rubbish, and site improvements. 

H. Excavation, removal and disposal of existing site soils as shown on the plans in preparation 
for new trees and import planting soil. (Export Soil). 

I. Temporary erosion control, siltation control, and dust control. 

J. Temporary protection of adjacent property, structures, benchmarks, and monuments. 
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K. Temporary relocation of improvements scheduled for reuse. 

L. Removal and legal disposal of cleared materials. 
 
 
 

 
PART 4 – MEASUREMENT AND PAYMENT 
 
The Contractor is referred to Special Provisions Section 12, “Bid Item Descriptions” for measurement and 
payment. 

 
END OF SECTION 
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SECTION 32 13 13  
SITE CONCRETE 

PART 1 – GENERAL 
1.1 SUMMARY 

The work included in this section includes but is not limited to the furnishing of all labor, tools, 
materials, appliances, tests, permits, taxes, etc., necessary for the installation of concrete 
improvements as specified herein and as shown on the drawings, including: 

1. 8” Wide Concrete Curb 

2. Footings and Foundations, as required. 

3. Base Rock, as required. 
 

1.2 CONTRACT DOCUMENTS 

Shall consist of specifications and its general conditions and the drawings. The intent of these 
documents is to include all labor, materials, and services necessary for the proper execution 
of the work. The documents are to be considered as one. Whatever is called for by any part 
shall be as binding as if called for in all parts. 

1.3 RELATED DOCUMENTS AND REFERENCES 

A. Related Documents: 

1. Drawings and general provisions of contract, including general and supplementary 
conditions and Division I specifications, apply to work of this section. 

2. Related Specification Sections 
Section – 32 90 00: Planting 
Section – 01 56 39: Tree and Plant Protection 

All concrete improvements shall be constructed in accordance with Section 73, "Concrete 
Curbs and Sidewalks" and Section 90, “Concrete” of the Standard Specifications and as 
modified in these Special Provisions. 

B. References:  

1. American Society of Testing Materials (ASTM): cited section numbers. 

National Sanitation Foundation (NSF): rating system. 

Irrigation Association: Turf & Landscape Irrigation Best Management Practices 

1.4 SUBMITTALS 

A. Submit concrete mix designs to Town Representative.  Obtain approval before placing 
concrete. 

B. Product data: 
1. Submit complete materials list of items proposed for the work.  Identify materials source. 
2. Submit admixture, curing compound, retarder, and accessory item product data, if used. 
3. Submit material certificates for aggregates, reinforcing, and joint fillers. 

C. Submit concrete delivery tickets.  Show the following: 
1. Batch number. 
2. Mix by class or sack content with maximum size aggregate. 
3. Admixtures. 
4. Slump. 
5. Time of loading. 
6. Submit concrete test reports. 
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1.5 OBSERVATION OF THE WORK 

A. The Town Representative may inspect the work at any time. They may remove samples of 
materials for conformity to specifications. Rejected materials shall be immediately removed 
from the site and replaced at the Contractor's expense. The cost of testing materials not 
meeting specifications shall be paid by the Contractor. 

 

1.6 SITE CONDITIONS 

A. It is the responsibility of the Contractor to be aware of all surface and sub-surface conditions, 
and to notify the Town Representative, in writing, of any circumstances that would negatively 
impact the installation of the work. Do not proceed with work until unsatisfactory conditions 
have been corrected.  

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Work notification: Notify Town Representative at least 24 hours prior to installation of 
concrete. 

B. Establish and maintain required lines and grade elevations.  All concrete shall slope to drain 
with no ponding of water. 

C. Do not install concrete work over wet, saturated, muddy, or frozen subgrade. 
D. Do not install concrete when air temperature is below 40 degrees F.  Use of calcium chloride, 

salt, or any other admixture to prevent concrete from freezing is prohibited. 
E. When temperatures is between 85 and 90 degrees F, reduce mixing and delivery time from 

1-1/2 hours to 75 minutes; when temperatures is above 90 degrees F, reduce mixing and 
delivery to 60 minutes.   

F. Protect adjacent work. 

PART 2 – PRODUCTS 

2.1 PORTLAND CEMENT 
  

A. Portland cement concrete used for all concrete structures shall be Minor Concrete in 
accordance with Section 90, "Concrete" of the Standard Specifications and in accordance 
with these Special Provisions. 

 
2.2 GLARE REDUCING AGENT  

A. Concrete placed in curb, gutter and sidewalks (but not medians) shall contain a coloring 
compound equivalent to 1/4 pound of lampblack per cubic yard, added to the concrete at the 
central mixing plant. 

 
2.3 BASE ROCK 

A. Class 2 aggregate base shall be used under the concrete improvements, where noted or 
called out on the plans.  In areas that contain the required amount of exiting base rock, or 
under existing (non-structural) sidewalk that is being removed and replaced, existing material 
can be recompacted.    
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2.4 STEEL REINFORCEMENT 

B. Dowels: Steel bars of the size or sizes called for on the plans conforming to the 
requirements of ASTM Designation A615 for Grade 60 bars shall be used when tying into 
existing concrete.  Dowels shall be installed 30-inches on center and be at least 6-inches 
from the edge of concrete.  A minimum of two dowels shall be used within curb and gutter 
and within sidewalks. 

C. Reinforcing steelbar: ASTM A615, A616, or A617, Grade 60, new domestic deformed steel 
bars. 

D. Slip dowels, where noted or called for on the plans or detail drawings shall be smooth billet-
steel bars as designated and conforming to the requirements of ASTM Designation A615 for 
Grade 60 bars. Ends of bars inserted in new work shall be covered with a cardboard tube 
sealed with cork; no grease or oil will be used. 

 
2.5 EXPANSION JOINT MATERIAL  

E. Material for expansion joints in Portland cement concrete improvements shall be a pre-
molded expansion joint fillers of the thickness called for on the plans and conforming to the 
requirements of ASTM Designation D1751. Expansion joint material shall be shaped to fit 
the cross section of the concrete prior to being placed and extend all the way down to the 
base material.  (Not Required) 

 
2.6 CURING COMPOUND 

F. All concrete shall be cured by the curing compound method. The curing compound shall be 
the clear or translucent type containing a fugitive dye conforming to the requirements of 
ASTM Designation: C 309, Type I-D, Class A. The loss of water when tested in accordance 
with California Test 534, shall not be more than 0.03 lb/ft2 (0.15 kg/m2) in 24 hours nor 
more than 0.09 lb/ft2 (0.45 kg/m2) in 72 hours. 

PART 3 – EXECUTION 

3.1 CONCRETE INSTALLATION 

A. Mowbands and other concrete improvements shall be constructed in accordance with the 
project details included in the plans, and/or in accordance with Town Standard Details, and 
State Standard Specifications, as applicable. 

B. Concrete work shall be completed to have a transverse medium broom finish. 

C. The curing compound shall be applied at the approximate rate of one gallon per 150 square 
feet of area. The curing compound shall be applied in a manner that will provide a complete 
coating of all exposed faces of the concrete surface. 

PART 4 – MEASUREMENT AND PAYMENT 
The Contractor is referred to Special Provisions Section 12, “Bid Item Descriptions” for measurement and 
payment. 

 

END OF SECTION 
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SECTION 32 84 00 
IRRIGATION 

PART 1 – GENERAL 
1.1 SUMMARY 

A. Irrigation system required for this work includes but is not limited to the furnishing of all 
labor, tools, materials, appliances, tests, permits, taxes, etc., necessary for the modification 
of two existing irrigation systems, one servicing the Depot, and the other servicing Blue 
Anchor Park as herein specified and shown on the drawings, and the removal of all debris 
from the site. 

1. Locate, purchase, deliver and install piping, low voltage electrical and water connections, 
valves, relocate and reinstall spray heads as shown on the plans, install tree bubblers, and 
surface bubblers, drip irrigation lines, and associated accessories to fully expand and 
modify the existing operational automatic irrigation system to service new trees and 
landscaping. 

2. Trenching and water settling of backfill material. 

3. Testing of the modified irrigation system. 

4. Prepare an as built record set of drawings. 

5. Training of the town maintenance personnel in the operational requirements of the newly 
installed irrigation components, if needed. 

6. Clean up and disposal of all excess and surplus material.  

7. Maintenance of the irrigation system during the proscribed maintenance period. 

B. The system shall efficiently and evenly irrigate the new landscape areas and existing 
irrigated landscape shall remain in service. The irrigation system(s) shall be complete in 
every respect and shall be left ready for operation to the satisfaction of the town 
representative. 

1.2 CONTRACT DOCUMENTS 

A. Shall consist of specifications and its general conditions and the drawings. The intent of 
these documents is to include all labor, materials, and services necessary for the proper 
execution of the work. The documents are to be considered as one. Whatever is called for 
by any part shall be as binding as if called for in all parts. 

1.3 RELATED DOCUMENTS AND REFERENCES 

A. Related documents: 

1. Drawings and general provisions of contract, including general and supplementary 
conditions and division i specifications, apply to work of this section. 

2. Related specification sections 
a. Section – 32 90 00: planting 
b. Section – 01 56 39: tree and plant protection 

B. References:  

1. American society of testing materials (ASTM): cited section numbers. 

2. National sanitation foundation (NSF): rating system. 

3. Irrigation association: turf & landscape irrigation best management practices 

1.4 VERIFICATION 

A. Irrigation piping and related equipment are drawn diagrammatically. Scaled dimensions are 
approximate only. Before proceeding with work, carefully check and verify dimensions and 
immediately notify the town representative of discrepancies between the drawings or 
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specifications and the actual conditions. Although sizes and locations of plants and or 
irrigation equipment are drawn to scale wherever possible, it is not within the scope of the 
drawings to show all necessary offsets, obstructions, or site conditions. The contractor shall 
be responsible to install the work in such a manner that it will be in conformance to site 
conditions, complete, and in good working order. 

B. Piping and equipment is to be located within the designated planting areas wherever 
possible unless specifically defined or dimensioned otherwise. 

1.5 DEFINITIONS 

A. Town representative: the person appointed by the owner to represent their interest in the 
review and approval of the work and to serve as the contracting authority with the contractor. 
The town representative may appoint other persons to review and approve any aspects of 
the work.  

B. Substantial completion acceptance: the date at the end of the planting, planting soil, and 
irrigation installation where the town representative accepts that all work in these sections is 
complete and the warranty period has begun. This date may be different that the date of 
substantial completion for the other sections of the project. 

C. Final acceptance: the date when the town representative accepts that the plants and work in 
this section meet all the requirements of specification. It is intended that the materials and 
workmanship warranty for planting, planting soil, and irrigation work run concurrently. 

1.6 SUBMITTALS 

A. See the contract general conditions for policy and procedures related to submittals. 

B. Product data 

1. Submit a minimum of (3) complete lists of all irrigation equipment to be used, 
manufacturer's brochures, maintenance manuals, warrantees and operating instructions, 
within 15 days after the notice to proceed.  
a. This submission may be done digitally and all documents shall be submitted in one 

pdf document.  

2. The submittals shall be packaged and presented in an organized manner, in the quantity 
described in division 1 of the specifications. Provide a table of contents of all submitted 
items. 

3. Clearly identify on each submitted sheet by underlining or highlighting (on each copy) the 
specific product being submitted for approval. Failure to clearly identify the specific 
product being submitted will result in a rejection for the entire submittal. No substitutions 
of material or procedures shall be made concerning these documents without the written 
consent of an accepted equivalent by the town representative. 

4. Equipment or materials installed or furnished without prior approval of the town 
representative, may be rejected by the town representative and the contractor shall be 
required to remove such materials from the site at their own expense. 

5. Approval of substitution of material and/or products, other than those specified shall not 
relieve the contractor from complying with the requirements of the contract documents 
and specifications. The contractor shall be responsible, at their own expense, for all 
changes that may result from the approved substitutions, which affect the installation or 
operations other items of their own work and/or the work of other contractors. 

C. Other submittals: submit for approval: 

1. As built record set of drawings.   

2. Testing data from all required pressure testing. 
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1.7 OBSERVATION OF THE WORK 

A. The town representative may inspect the work at any time. They may remove samples of 
materials for conformity to specifications. Rejected materials shall be immediately removed 
from the site and replaced at the contractor's expense. The cost of testing materials not 
meeting specifications shall be paid by the contractor. 

B. The town representative shall be informed of the progress of the work so the work may be 
observed at the following key times in the construction process. The town representative 
shall be afforded sufficient time to schedule visit to the site. Failure of the town 
representative to make field observations shall not relieve the contractor from meeting all the 
requirements of this specification.   

1. Trenching 

2. Hydrostatic pressure testing. 

3. Adjustment and coverage test. 

4. Pre-maintenance observation. 

5. Final acceptance / system malfunction corrections. 

1.8 PRE-CONSTRUCTION CONFERENCE 

A. Schedule a pre-construction meeting with the town representative at least seven (7) days 
before beginning work to review any questions the contractor may have regarding the work, 
administrative procedures during construction and project work schedule. 

1.9 QUALITY ASSURANCE 

A. It is the intention of this specification to accomplish the work of modifying two existing 
automatic irrigation systems, which will operate in an efficient and satisfactory manner and 
provide irrigation to the planting areas and trees shown on the plans. The irrigation system 
shall be serviced and kept operational according to the workmanlike standards established 
for landscape installation and sprinkler irrigation operation as set forth by the most recent 
best management practices (bmp) of the irrigation association. 

B. The specification can only indicate the intent of the work to be performed rather than a 
detailed description of the performance of the work. It shall be the responsibility of the 
contractor to install said materials and equipment in such a manner that they shall operate 
efficiently and evenly and support optimum plant growth and health. 

C. The town representative shall be the sole judge of the true intent of the drawings and 
specifications and of the quality of all materials furnished in performance of the contract. 

D. The contractor shall keep one copy of all drawings and specifications on the work site, in 
good order. The contractor shall make these documents available to the town representative 
when requested. 

E. In the event of any discrepancies between the drawings and the specification, the final 
decision as to which shall be followed, shall be made by the town representative.  

F. It shall be distinctly understood that no oral statement of any person shall be allowed in any 
manner to modify any of the contract provisions. Changes shall be made only on written 
authorization of the town representative. 

G. Installer qualifications: the installer shall be a firm having at least 5 years of successful 
experience of a scope similar to that required for the work. 

a. Installer field supervision: the installer shall maintain on site an experienced full-time 
supervisor who can communicate in english with the town representative. 

b. Submit the installer’s qualifications for approval. 
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1.10 IRRIGATION SYSTEM WARRANTY: 

A. The contractor shall warrantee all workmanship and materials for the portion of the 
irrigation system(s) modified as part of this project for a period of 1 year following the 
acceptance of the work.  

1. Any parts of the irrigation work that fails or is defective shall be replaced or reconstructed 
at no expense to the owner including but not limited to: restoring grades that have settled 
in trenches and excavations related to the work. Reconstruction shall include any 
plantings, soil, mulch or other parts of the constructed landscape that may be damaged 
during the repair or that results from soil settlement. 

B. The date of acceptance of the work and start of the guarantee period shall be determined by 
the town representative, upon the finding that the irrigation system modifications are 
installed as designed and specified, and found to be operating correctly, supplying water 
evenly to all planting and/or lawn areas. 

C. Neither the final acceptance nor any provision in the contract documents shall relieve the 
contractor of responsibility for faulty materials or workmanship. The contractor shall remedy 
any defects within a period of 7 days (s) from the date of notification of a defect. 

1.11 SITE CONDITIONS 

A. It is the responsibility of the contractor to be aware of all surface and sub-surface conditions, 
and to notify the town representative, in writing, of any circumstances that would negatively 
impact the installation of the work. Do not proceed with work until unsatisfactory conditions 
have been corrected.  

1.12 DELIVERY, STORAGE, AND HANDLING 

A. All materials and equipment shall be stored properly and protected as required by the 
contractor. The contractor shall be entirely responsible for damages or loss by weather or 
other cause to work under the contract. Materials shall be furnished in ample quantities and 
at such times as to ensure uninterrupted progress of the work. 

B. Deliver the products to the job site in their original unopened container with labels intact and 
legible at time of use. 

C. Store in accordance with the manufacturers' recommendations. 

1.13 PROTECTION 

A. The contractor shall continuously maintain adequate protection of all their work from 
damage, destruction, or loss, and shall protect the town property from damage arising in 
connection with this contract. Contractor shall make good any such damage, destruction, 
loss or injury. Contractor shall adequately protect adjacent property as provided by law and 
the contract documents. 

B. The contractor shall maintain sufficient safeguards, such as railings, temporary walks, lights, 
etc., against the occurrence of accidents, injuries or damage to any person or property 
resulting from their work, and shall alone be responsible for the same if such occurs. 

C. All existing paving, structures, equipment or plant material shall be protected at all times, 
including the irrigation system related to plants, from damage by workers and equipment. 
The contractor shall follow all protection requirements including plant protection provision of 
the general contract documents. All damages shall be repaired or replaced at the 
contractor's expense. Repairs and or replacement shall be to the satisfaction of the town 
representative, including the selection of a contractor to undertake the repair or 
maintenance. Repairs shall be at no cost to the owner. 

1. For trees damaged to the point where they will not be expected to survive or which are 
severely disfigured and that are too large to replace, the cost of damages shall be as 
determined by the town arborist using accepted tree value evaluation methods. 
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D. The contractor shall refrain from trenching within the drip line of any existing tree to remain. 
The town representative may require the contractor to relocate proposed irrigation work, 
bore lines beneath roots or use air spade technology to dig trenches through and under the 
root system to avoid damage to existing tree root areas. 

1.14 EXCAVATING AROUND UTILITIES 

A. Contractor shall carefully examine the record drawings to become familiar with the existing 
underground conditions before digging.  

1. Do not begin any excavation until all underground utilities have been located and marked. 

Determine location of underground utilities and perform work in a manner that will avoid 
possible damage. Hand excavate, as required. Maintain stakes and or markings set by others 
until parties concerned mutually agree to their removal.  

B. Notification of UNDERGROUND SERVICE ALERT OF NORTHERN CALIFORNIA, 1-800-
227-2600, is required for all planting areas: the contractor is responsible for knowing the 
location and avoiding utilities whether located or not by underground service alert. 

C. Section 4216/4217 of the government code requires a dig-alert identification number be 
issued before a “permit to excavate” will be valid. For your dig-alert identification number call 
underground service alert toll free 1-800-422-4133 two working days before beginning 
construction. 

1.15 POINT OF CONNECTION 
  

A. The point of connection(s) are existing to remain. 

1.16 CUTTING, PATCHING, TRENCHING AND DIGGING 

A. The contractor shall do all cutting, fitting, trenching or patching of their work that may be 
required to make its several parts come together as shown upon, or implied by, the drawings 
and specifications for the completed project.  

B. Digging and trenching operations shall be suspended when the soil moisture is above field 
capacity. 

1.17 USE OF PREMISES 

A. The contractor shall confine their apparatus; the storage of materials, and the operations of 
their workers to limits indicated by the law, ordinances, or permits and shall not 
unreasonably encumber the premises with their materials. 

B. Contractor parking, and material and equipment storage shall in areas approved by the town 
representative. 

1.18 AS BUILT RECORD SET OF DRAWINGS 

A. Immediately upon the installation of any buried pipe or equipment, the contractor shall 
indicate on the progress record drawings the locations of said pipe or equipment. The 
progress record drawings shall be made available at any time for review by the town 
representative. 

B. Before final acceptance of work, the contractor shall provide an updated as built record set 
of drawings showing the irrigation system work as modified by this project. The drawings 
shall be transmitted to the town representative in paper format and as a pdf file of each 
document on compact disk or flash drive. The drawings shall include all information shown 
on the original contract document and revised to reflect all changes in the work. The 
drawings shall include the following additional information 

1. All new valves shall be numbered by station and corresponding numbers shall be shown 
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on the as built record set of drawings. 

As built record set of drawings shall be signed and dated by the contractor attesting to 
and certifying the accuracy of the as built record set of drawings. As built record set of 
drawings shall have "as built record set of drawings”, company name, address, phone 
number and the name of the person who created the drawing and the contact name (if 
different). 

C. The owner shall make the original contract drawing files available to the contractor. 

1.19 CONTROLLER CHARTS: 

A. Modify the controller chart for each automatic controller installed. (Typical of (2) existing 
controllers. 

1. The controller chart shall be completed and approved prior to acceptance of the work. 

1.20 TESTING 

A. Provide all required system testing with written reports as described in part 3. 

1.21 OPERATION AND MAINTENANCE MANUALS AND GUARANTEES 

A. Prepare and deliver to the town representative within ten calendar days prior to completion 
of construction, two 3-ring hard cover binders containing the following information: 

1. Index sheet stating contractor's address and telephone number, list of equipment with 
name and addresses of local manufacturers' representatives. 

2. Catalog and parts sheets on all material and equipment. 

3. Guarantee statement. The start of the guarantee period shall be the date the irrigation 
system is accepted by the owner. 

4. Complete operating and maintenance instruction for all major equipment. 

5. Irrigation product manufacturers warrantees. 

B. In addition to the above-mentioned maintenance manuals, provide the town maintenance 
personnel with instructions for maintaining major equipment and show evidence in writing to 
the town representative at the conclusion of the project that this has been rendered. 

 
PART 2 – PRODUCTS 

2.1 MATERIALS GENERAL 

A. All materials shall be of standard, approved and first grade quality and shall be new and in 
perfect condition when installed and accepted. 

B. The use of a manufacturer's name and model or catalog number is for the purpose of 
establishing the standard of quality and configuration desired only. Other manufacturer's 
equipment may be submitted for approval with written approval by the town representative. 
Substituted equipment shall not substantially alter the operations of the system. 

 

C. Approval of any items or substitutions indicates only that the product(s) apparently meet the 
requirements of the drawings and specifications on the basis of the information or samples 
submitted. The contractor shall be responsible for the performance of substituted items. If 
the substitution proves to be unsatisfactory or not compatible with other parts of the system, 
the contractor shall replace said items with the originally specified items, including all 
necessary work and modifications to replace the items, at no cost to the owner. 
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2.2 PIPING MATERIAL 

A. Individual types of pipe and fittings supplied are to be of compatible manufacturer unless 
otherwise approved. Pipe sizes shown are nominal inside diameter unless otherwise noted. 

B. Plastic pipe: 

1. All pipe shall be free of blisters, internal striations, cracks, or any other defects or 
imperfections. The pipe shall be continuously and permanently marked with the following 
information: manufacturer’s name or trade mark, size, class and type of pipe pressure 
rating, quality control identifications, date of extrusion, and national sanitation foundation 
(NSF) rating. 

2. Lateral Line: As shown on plans. 

2.3 FITTINGS AND CONNECTIONS: 

A. Polyvinyl chloride pipe fittings and connections: type ii, grade 1, schedule 40, high impact 
molded fittings, manufactured from virgin compounds as specified for piping tapered socket 
or molded thread type, suitable for either solvent weld or screwed connections. Machine 
threaded fittings and plastic saddle and flange fittings are not acceptable. Furnish fittings 
permanently marked with following information: nominal pipe size, type and schedule of 
material, and national sanitation foundation (NSF) seal of approval. PVC fittings shall 
conform to ASTM D2464 and D2466. 

B. PVC schedule 80 threaded risers and nipples: type i, grade 1, schedule 80, high impact 
molded, manufactured from virgin compounds as specified for piping and conforming to 
ASTM d-2464. Threaded ends shall be molded threads only. Machined threads are not 
acceptable.  

2.4 SOLVENT CEMENTS AND THREAD LUBRICANT  

A. Solvent cements shall comply with ASTM D2564. Socket joints shall be made per 
recommended procedures for joining PVC plastic pipe and fittings with PVC solvent cement 
and primer by the pipe and fitting manufacturer and procedures outlined in the appendix of 
ASTM D2564. 

B. Thread lubricant shall be teflon ribbon-type, or approved equal, suitable for threaded 
installations as per manufacturer's recommendations.  

C.  Pipe joint compound (pipe dope) shall be used on all galvanized threaded connections. Pipe 
joint compound is a white colored, non-separating thread sealant compound designed to seal 
threaded connections against leakage due to internal pressure. It shall contain PTFE 
(polytetrafluoroethylene) to permit a tighter assembly with lower torque, secure permanent 
sealing of all threaded connections and allow for easy disassembly without stripping or 
damaging threads. 

2.5 BACKFLOW PREVENTION DEVICES AND CAGES 

A. Existing to remain. 

2.6 REMOTE CONTROL VALVES 

A. Remote control valves shall be as indicated on the drawings. 

2.7 MASTER CONTROL VALVES 

A. Existing to Remain 

2.8 AUTOMATIC CONTROLLERS 

A. Existing to Remain 
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2.9 ELECTRICAL CONTROL WIRING 

A. Low voltage 

1. The electrical control wire shall be direct burial type uf, no. 14 awg, solid, single 
conductor, copper wire ul approved or larger, if required to operate system as designed. 

2. Color code wires to each valve. Common wire shall be white.  

3. If multiple controllers are being utilized, and wire paths of different controllers cross each 
other, both common and control wires from each controller to be of different colors. 

4. Control wire splices: splices are when required shall be placed in splice boxes.   

5. Wire connections shall be per the controller manufacturer’s specifications and 
recommendations.  

2.10 VALVE BOXES AND MATERIALS 

A. Valve boxes: valve boxes shall be constructed of abs (acrylonitrile butadiene styrene) 
plastic, green in color, with rigid base and sides and shall be supplied with bolt lock cover 
secured with stainless steel bolts. Cover shall be identified as shown on drawings. Provide 
box extensions as required. 

1. Remote control irrigation valves 3 inch or less in size shall use a 14 inch x 19 inch x 12 
inch rectangular box.  
 

2.  Wire splices, shall use a 10 inch circular box.  

2.11 VALVE IDENTIFICATION TAGS 

A. Valve identification tags shall be 2.25 inch x 2.65 inch polyurethane.  Color: potable water; 
yellow / non-potable water; purple. Tags shall be permanently attached to each remote 
control valve with tamper proof seals as indicated on the drawings.  

2.12 EQUIPMENT TO BE FURNISHED TO OWNER 

A. Three (3) sets of special tools required for removing, disassembling and adjusting each type 
of sprinkler and valve supplied on this project. 

B. Five (5) extra heads, nozzles, shrub adapters, nozzle filter screens, for each type used on 
the project.  

2.13 INCIDENTAL MATERIALS AND EQUIPMENT 

A. Furnish all materials and equipment not specified above, but which are necessary for 
completion of the work as intended. 

PART 3 – EXECUTION 

3.1 GENERAL REQUIREMENTS  

A. Code requirements shall be those of state and municipal codes and regulations locally 
governing this work, providing that any requirements of the drawings and specifications, not 
conflicting therewith, but exceeding the code requirements, shall govern unless written 
permission to the contrary is granted by the town representative. 

B. Extreme care shall be exercised at all times by the contractor in excavating and working in 
the project area due to existing utilities and irrigation systems to remain. Contractor shall be 
fully responsible for expenses incurred in the repair of damages caused by their operation. 

1. The contractor is responsible for identifying and maintaining existing irrigation main lines 
that supply water to areas on the site as noted on the drawings and outside of the 
proposed limit of work. The contractor shall relocate or replace existing irrigation main 
line piping as required to provide a continuous supply of water to all areas of existing 
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irrigation on site. 
a. Providing continuous water supply shall include hand watering and or the use of 

watering trucks to provide adequate water. 

C. Plan locations of all equipment are diagrammatic and indicate the spacing and relative 
locations of existing irrigation components and proposed equipment installations. Final site 
conditions and existing and proposed plantings shall determine final locations and adjusted 
as necessary and as directed to meet existing and proposed conditions and obtain complete 
water coverage. Minor changes in locations of the above from locations shown shall be 
made as necessary to avoid existing and proposed trees, piping, utilities, structures, etc. At 
the contractor's expense or when directed by the town representative. 

1. The contractor shall be held responsible for relocation of any items without first obtaining 
the town representative's approval. The contractor shall remove and relocate such items 
at their expense if so directed by the town representative. 

D. Prior to any work the contractor shall stake out locations of all pipe, valves, equipment and 
irrigation heads and emitters using an approved staking method and maintain the staking of 
the approved layout in accordance with the drawings and any required modifications. Verify 
all horizontal and vertical site dimensions prior to staking of heads. Do not exceed spacing 
shown on drawings for any given area. If such modified spacing demand additional or less 
material than shown on the drawings, notify the town representative before beginning any 
work in the adjacent area. 

E. Permission to shut off any existing in-use water line must be obtained 48 hours in advance, 
in writing from the owner. The contractor shall receive instructions from the town 
representative as to the exact length of time of each shut-off. 

F. No fittings shall be installed on pipe underneath pavement or walls.  

3.2 TRENCHING, DIRECTIONAL BORING AND SLEEVING 

A. Perform all trenching, directional boring, sleeving and excavations as required for the 
installation of the work included under this section, including shoring of earth banks to 
prevent cave-ins. 

B. The contractor may directional bore lines where it is practical or where required on the 
plans.   

1. Extend the bore 1’ past the edge of pavement unless noted differently on the plans 

2. Cap ends of each bore and locate ends at finished grade using metal stakes.  

3. All boring and sleeving shall have detectable locator tape placed at the ends of the pipe.  
 

C. Make trenches for laterals and control wiring straight and true to grade and free of protruding 
stones, roots or other material that would prevent proper bedding of pipe or wire. 

D. Trenches for pipelines shall be as shown on the plans. 

E. When trenching through areas of imported or modified soil, deposit imported or modified 
soils on one side of trench and subsoil on opposite side.  

F. Backfill the trench per the requirements in paragraphs “backfilling and compacting” below. 

3.3 PIPE INSTALLATION 

A. General pipe installation 

1. Exercise caution in handling, loading and storing, of plastic pipe and fittings to avoid 
damage. 
a. The pipe and fittings shall be stored under cover until using, and shall be transported 

in a vehicle with a bed long enough to allow the length of pipe to lay flat so as not to 
be subjected to undue bending or concentrated external load at any point. 



 

TS-19 

b. All pipe that has been dented or damaged shall be discarded unless such dent or 
damaged section is cut out and pipe rejoined with a coupling. 

2. Trench depth shall be as specified above from the finish grade to the top of the pipe. 

3. Install a detectable pipe locator tape 6 to 8 inches above all main line pipes. 

 

B. Polyvinyl chloride pipe (PVC) installation 

1. Under no circumstance is pipe to rest on concrete, rock, wood blocks, construction debris 
or similar items.  

2. No water shall be permitted in the pipe until a period of at least 24 hours has elapsed for 
solvent weld setting and curing. 

3. Install assemblies and pipe to conform to respective details and where shown 
diagrammatically on drawings, using first class workmanship and best standard practices 
as approved. All fittings that are necessary for proper connections such as swing joints, 
offsets, and reducing bushings that are not shown on details shall be installed as 
necessary and directed as part of the work. 

4. Gasketed plastic pipe: pipe-to-pipe joints or pipe to fittings shall be made in accordance 
with manufacturer’s specifications.   

5. Solvent weld or threaded plastic pipe: 
a. Installation of all pipe and fittings shall be in strict accordance with manufacturer’s 

specifications. 
b. Pipe shall be cut using approved PVC pipe cutters only. Sawed joints are disallowed. 

All field cuts shall be beveled to remove burrs and excess before gluing. 
c. Welded joints shall be given a minimum of 15 minutes to set before moving or 

handling. Excess solvent on the exterior of the joint shall be wiped clean immediately 
after assembly. 

d. Plastic to metal connections shall be made with plastic adapters and if necessary, 
short (not close) brass threaded-nipples. Connection shall be made with two (2) 
wraps of teflon tape and hand tightened plus one turn with a strap wrench. 

e. Snake pipe horizontally in trench to allow one (1) foot of expansion and contraction 
per 100 feet of straight run. 

f. Threaded pipe joints shall be made using teflon tape. Solvent shall not be used with 
threaded joints. Pipe shall be protected from tool damage during assembly. All 
damaged pipe shall be removed and replaced. Take up threaded joints with light 
wrench pressure. 

g. No close nipples or risers are allowed. Cross connections in piping is disallowed. 
h. Center load pipe at 10 feet on center intervals with small amount of backfill to prevent 

arching and slipping under pressure. Other than this preliminary backfill all pipe 
joints, fittings and connections are to remain uncovered until successful completion of 
hydrostatic testing and written approval of the testing report.   

i. Concrete thrust blocks shall be constructed behind all pipe fittings 1-1/2 inch 
diameter and larger at all changes of direction of 45 degrees or more.  

3.4 TRENCHING, DIRECTIONAL BORING, AND SLEEVING REVIEW:  

A. Upon completion and installation of all trenching, directional boring, and sleeving, all 
installed irrigation control wiring, lines and fittings shall be visually observed by the town 
representative unless otherwise authorized. Do not cover any wires, lines or fittings until 
they have been tested and observed by the town representative. 

3.5 FLUSHING 

A. Openings in piping system during installation are to be capped or plugged to prevent dirt and 
debris from entering pipe and equipment. Remove plugs when necessary to flush or 
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complete system. 

B. After completion and prior to the installation of any terminal fittings, the entire pipeline 
system shall be thoroughly flushed to remove dirt, debris or other material. 

3.6 HYDROSTATIC PRESSURE TESTING 

A. After flushing, and the installation of valves the following tests shall be conducted in the 
sequence listed below. The contractor shall furnish all equipment; materials and labor 
necessary to perform the tests and all tests shall be conducted in the presence of the town 
representative. 

B. Water pressure tests shall be performed on all pressure main lines before any couplings, 
fittings, valves and the like are concealed.  

C. Immediately prior to testing, all irrigation lines shall be purged of all entrapped air or debris 
by adjusting control valves and installing temporary caps forcing water and debris to be 
discharged from a single outlet. 

D. Test all pressure main line at 150 psi. For a minimum of four (4) hours with an allowable loss 
of 5 psi. Pressure and gauges shall be read in psi, and calibrated such that accurate 
determination of potential pressure loss can be ascertained. 

E. Re-test as required until the system meets the requirements. Any leaks, which occur during 
test period, will be repaired immediately following the test. All pipe shall be re-tested until 
final written acceptance. 

F. The contractor is responsible for proving documentation stating the weather conditions, 
date, the start time and initial water pressure readings, the finish time and final water 
pressure readings and the type of equipment used to perform the test. The documentation 
must be signed by a witness acceptable to the owner, verifying all of the above-mentioned 
conditions. 

G. Submit a written report of the pressure testing results with the other above required 
information to the town representative for approval. 

3.7 BACKFILLING AND COMPACTING 

A. Irrigation trenches shall be carefully backfilled with material approved for backfilling and free 
of rocks and debris one (1) inch in diameter and larger.  When back filling trenches in areas 
of imported or modified planting soil, replace any excavated subsoil at the bottom and the 
imported soil or modified planting soil at the top of the trench. 

B. Backfill shall be compacted with approved equipment to the following densities 

1. Backfill under pavement and within 2 feet of the edge of pavement: compact to 95% or 
greater of maximum dry density standard proctor. 

2. Backfill of subsoil under imported planting mixes or modified existing planting soil: 
between 85 and 90% of maximum dry density standard proctor. 

3. Backfill of imported planting mixes or modified existing planting soil: compact to the 
requirements of the adjacent planting mix or planting soil as specified in section “planting 
soil”. 

C. Finish grade of all trenches shall conform to adjacent grades without dips or other 
irregularities. Dispose of excess soil or debris off site at contractor's expense. 

D. Any settling of backfill material during the maintenance or warranty period shall be repaired 
at the contractor’s expense, including any replacement or repair of soil, lawn, and plant 
material or paving surface.  

3.8 RESURFACING PAVING OVER TRENCHES 

A. Restore all surfaces and repair existing underground installations damaged or cut as a result 
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of the excavation to their original condition, satisfactory to the town representative. 

B. Trenches through paved areas shall be resurfaced with same materials quality and 
thickness as existing material.  Paving restoration shall be performed by the project paving 
sub-contractor or an approved contractor skilled in paving work. 

C. The cost of all paving restoration work shall be the responsibility of the irrigation contractor 
unless the trenching thru the paving was, by previous agreement, part of the general project 
related construction. 

3.9 INSTALLATION OF EQUIPMENT 

A. General:   

1. All equipment shall be installed to meet all installation requirements of the product 
manufacturer.  In the event that the manufactures requirements cannot be implemented 
due to particular condition at the site or with other parts of the design, obtain the town 
representative’s written authorization and approval for any modifications. 

2. Install all equipment at the approximately at the location(s) and as designated and 
detailed on the drawings. Verify all locations with the town representative. 

3. Install all valves within a valve box of sufficient size to accommodate the installation and 
servicing of the equipment. Group valves together where practical and locate in shrub 
planting areas.  

4. All sprinkler irrigation systems that are using water from potable water systems shall 
require backflow prevention. All backflow prevention devices shall meet and be installed 
in accordance with requirements set forth by local codes and the health department. 

B. Remote control valves:  

1. Install one remote control valve per valve box.  

2. Remote control valve manifolds and quick coupler valves shall be separate allowing use 
of a quick coupler with all remote control valves shut off. 

3. Install boxes no farther than 12 inches from edge of paving and perpendicular to edge of 
paving and parallel to each other. Allow 12 inches clearance between adjacent valve 
boxes. 

C. Wiring: 

1. Low voltage 
a. Control wiring between controller and electrical valves shall be installed in the same 

trench as the main line where practical. The wire shall be bundled and secured to the 
lower quadrant of the trench at 10 foot intervals with plastic electrical tape. 

b. When the control wiring cannot be installed in the same main line trench it shall be 
installed a minimum of 18 inches below finish grade and a bright colored plastic 
ribbon with suitable markings shall be installed in the trench 6 inches below grade 
directly over the wire. 

c. An expansion loop shall be provided every 500 feet in a box and inside each valve 
box. expansion loop shall be formed by wrapping wire at least eight (8) times around 
a ¾ inch pipe and withdrawing pipe. 

d. Provide one control wire to service each valve in system. 
e. Provide 1 common wire(s) per controller. 
f. Run two (2) spare #14-1 wires from controller along entire main line to last electric 

remote control valve on each and every leg of main line. Label spare wires at 
controller and wire stub to be located in a box. 

g. All control wire splices not occurring at control valve shall be installed in a separate 
splice valve box. 

h. Wire markers (sealed, 1 inch to 3 inch square) are to identify control wires at valves 
and at terminal strips of controller. At the terminal strip mark each wire clearly 
indicting valve circuit number. 
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D. Valve boxes: 

1. Install one valve box for each type of valve installed as per the details. 

2. Gravel sump shall be installed after compaction of all trenches. Final portion of gravel 
shall be placed inside valve box after valve is backfilled and compacted. 

3. Permanently label valve number and or controller letter on top of valve box lid using a 
method approved by the owners representative. 

E. Drip installation: 

1. Clamp fittings with oetiker clamps or approved equal when operating pressure exceeds 
specific drip tubing fitting requirements. 

2. When installing drip tubing, install soil staples as listed below: 
a. Sandy soil - one staple every three (3’) feet and two (2) staples on each change of 

direction (tee, elbow, or cross). 
b. Loam soil - one staple every four (4’) feet and two (2) staples on each change of 

direction (tee, elbow, or cross). 
c. Clay soil - one staple every five (5’) feet and two (2) staples on each change of 

direction (tee, elbow, or cross). 

3. Cap or plug all openings as soon as lines have been installed to prevent the intrusion of 
materials that would obstruct the pipe.  Leave in place until removal is necessary for 
completion of installation. 

4. Thoroughly flush all water lines before installing valves and other hydrants. 

3.10 ADJUSTMENT AND COVERAGE TEST 

A. Adjustment: 

1. The contractor shall flush and adjust all sprinkler heads, valves and all other equipment 
to ascertain that they function according to the manufacturer's data. 

2. Adjust all sprinkler heads not to overspray onto walks, roadways and buildings when 
under maximum operating pressure and during times of normal prevailing winds. 

B. Coverage test: 

1. The contractor shall perform the coverage test in the presence of the town representative 
after all sprinkler heads have been installed, flushed and adjusted. Each section is tested 
to demonstrate uniform and adequate coverage of the planting areas serviced. 

2. Any systems that require adjustments for full and even coverage shall be done by the 
contractor prior to final acceptance at the direction of the town representative at no 
additional cost. Adjustments may also include realignment of pipes, addition of extra 
heads, and changes in nozzle type or size. 

3. The contractor at no additional cost shall immediately correct all unauthorized changes or 
improper installation practices. 

4. The entire irrigation system shall be operating properly with written approval of the 
installation by the town representative prior to beginning any planting operations. 

3.11 REPAIR OF PLANTING SOIL 

A. Any areas of planting soil including imported or existing soils or modified planting soil which 
become compacted or disturbed or degraded as a result of the installation of the irrigation 
system shall be restored to the specified quality and compaction prior to beginning planting 
operations at no additional expense to the owner. Restoration methods and depth of 
compaction remediation shall be approved by the town representative. 

3.12 CLEAN-UP 

A. During installation, keep the site free of trash, pavements reasonably clean and work area in 
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an orderly condition at the end of each day. Remove trash and debris in containers from the 
site no less than once a week. 

a. Immediately clean up any spilled or tracked soil, fuel, oil, trash or debris deposited by 
the contractor from all surfaces within the project or on public right of ways and 
neighboring property. 

B. Once installation is complete, wash all soil from pavements and other structures.  

1. Make all repairs to grades ruts, and damage to the work or other work at the site. 

2. Remove and dispose of all excess soil, packaging, and other material brought to the site 
by the contractor. 

3.13 PROTECTION 

A. The contractor shall protect installed irrigation work from damage due to operations by other 
contractors or trespassers.  

1. Maintain protection during installation until acceptance. Treat, repair or replace damaged 
work immediately. The town representative shall determine when such treatment, 
replacement or repair is satisfactory. 

3.14 PRE-MAINTENANCE OBSERVATION:  

A. Once the entire system shall be completely installed and operational and all planting is 
installed, the town representative shall observe the system and prepare a written punch list 
indicating all items to be corrected and the beginning date of the maintenance period.  

B. This is not final acceptance and does not relieve the contractor from any of the 
responsibilities in the contract documents. 

3.15 GENERAL MAINTENANCE AND THE MAINTENANCE PERIOD 

A. General maintenance shall begin immediately after installation of irrigation system. The 
general maintenance and the maintenance period shall include the following: 

1. On a weekly basis the contractor shall keep the irrigation system in good running order 
and make observations on the entire system for proper operation and coverage. Repair 
and cleaning shall be done to keep the system in full operation. 

2. Records of all timing changes to control valves from initial installation to time of final 
acceptance shall be kept and turned over to the town representative at the time of final 
acceptance. 

3. During the last week of the maintenance period, provide equipment familiarization and 
instruction on the total operations of the system to the personnel who will assume 
responsibility for running the irrigation system. 

4. At the end of the maintenance period, turn over all operations logs, manuals, instructions, 
schedules, keys and any other equipment necessary for operation of the irrigation system 
to the town representative who will assume responsibility for the operations and 
maintenance of the irrigation system. 

B. The maintenance period for the irrigation system shall coincide with the maintenance period 
for the planting.  (see specification section “planting” 

3.16 SUBSTANTIAL COMPLETION ACCEPTANCE 

A. Upon written notice from the contractor, the owners representative shall review the work and 
make a determination if the work is substantially complete. 

B. The date of substantial completion of the irrigation shall be the date when the town 
representative accepts that all work in planting, planting soil, and irrigation installation 
sections is complete. 
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3.17 FINAL ACCEPTANCE / SYSTEM MALFUNCTION CORRECTIONS 

A. At the end of the plant warrantee and maintenance period, (see specification section 
“planting”) the town representative shall inspect the irrigation work and establish that all 
provisions of the irrigation system are complete and the system is working correctly. 

1. Restore any soil settlement over trenches and other parts of the irrigation system.   

2. Replace, repair or reset any malfunctioning parts of the irrigation system. 

B. The contractor shall show all corrections made from punch list. Any items deemed not 
acceptable shall be reworked and the maintenance period will be extended. 

C. The contractor shall show evidence that the town representative has received all charts, 
records, drawings, and extra equipment as required before final acceptance. 

D. Failure to pass review: if the work fails to pass final review, any subsequent observations 
must be rescheduled as per above. The cost to the owner for additional observations will be 
charged to the contractor at the prevailing hourly rate of the reviewer. 

 

PART 4 – MEASUREMENT AND PAYMENT 
 

The contractor is referred to special provisions section 12, “bid item descriptions” for measurement and 
payment. 

 

END OF SECTION 
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SECTION 32 90 00 
LANDSCAPE PLANTING 

PART 1 – GENERAL 
1.1 SUMMARY 

A. The scope of work includes all labor, materials, appliances, tools, equipment, facilities, 
transportation and services necessary for, and incidental to performing all operations in 
connection with furnishing, delivery, and installation of plant materials (also known as 
"landscaping”) complete as shown on the drawings and as specified herein. 

B. The scope of work in this section includes, but is not limited to, the following: 

1. Soil preparation and fine grading 

2. Locate, purchase, deliver and install all specified plants and trees. 

3. Water all specified plants and trees. 

4. Mulch, fertilize, stake, all specified plants. 

5. Clean up and disposal of all excess and surplus material.  

6. Landscape Maintenance Period 

7. All pruning work, if required shall be as prescribed and monitored by the Town 
Arborist. 

1.2 RELATED DOCUMENTS AND REFERENCES 

A. Related Documents: 

1. Drawings and general provisions of contract including general and supplementary 
conditions and Division I specifications apply to work of this section 

2. Related Specification Sections 
a. Section – 32 84 00: Irrigation 
b. Section – 01 56 39: Tree and Plant Protection 

B. References: The following specifications and standards of the organizations and documents 
listed in this paragraph form a part of the specification to the extent required by the 
references thereto. In the event that the requirements of the following referenced standards 
and specification conflict with this specification section the requirements of this specification 
shall prevail. In the event that the requirements of any of the following referenced standards 
and specifications conflict with each other the more stringent requirement shall prevail or as 
determined by the Towns Representative. 
 

1. State of California, Department of Food and Agriculture, Regulations for Nursery 
Inspections, Rules and Grading. 

2. ANSI Z60.1 American Standard for Nursery Stock, most current edition. 

3. ANSI A 300 – Standard Practices for Tree, Shrub and other Woody Plant Maintenance, 
most current edition and parts. 

4. Interpretation of plant names and descriptions shall reference the following documents. 
Where the names or plant descriptions disagree between the several documents, the 
most current document shall prevail. 
a. USDA - The Germplasm Resources Information Network (GRIN) http://www.ars-

grin.gov/npgs/searchgrin.html 
b. Manual of Woody Landscape Plants; Michael Dirr; Stipes Publishing, Champaign, 

Illinois; Most Current Edition. 
c. The New Sunset Western Garden Book, Oxmoor House, most current edition. 

5. Glossary of Arboricultural Terms, International Society of Arboriculture, Champaign IL, 

http://www.ars-grin.gov/npgs/aboutgrin.html
http://www.ars-grin.gov/npgs/searchgrin.html
http://www.ars-grin.gov/npgs/searchgrin.html
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most current edition. 

6. ASTM: American Society of Testing Materials cited section numbers. 

 

1.3 COORDINATION 

1. Coordinate work fully with all other trades involved. Coordinate with items of other trades 
to be furnished and set in place. Such portions of their work as is all or in part embedded, 
built-in, attached to, or supported by the work shall be executed by them in ample time 
that progress of the work is not delayed. Contractor shall be responsible for the proper 
installation of all items related to this section. 

2. Contractor shall coordinate with the Architect and fully acquaint themselves with the 
existing conditions particularly in reference to any existing underground piping. Any 
damage caused by the Contractor to work of other trades shall be repaired by them at no 
cost to the Town. 

 

1.4 SUBMITTALS 

1. Thirty (30) days prior to planting, submit documentation that all plants and trees specified 
have been ordered. Include names and addresses of all suppliers. Additionally, Contractor 
shall submit photos from the sources and size specification including container size, height, 
diameter, and trunk caliper for each representative plant species. If substitutions are 
required, they shall be brought to the attention of the Owner’s Representative, at time of 
submittal, for any requested substitutions. 

2. Submit product data or “cut-sheets” for all products proposed for use. 

3. Soils Fertility Laboratory Test Results for import soil. 

a. Two (2) separate batches of Top Soil. 

4. Topsoil, Amendment and Fertilizer: 

1. Provide current, accurate analysis from an approved testing laboratory. 

5. Soil Conditioners: 

1. Active8  

2. K-Phos 

3. Defend Pro 

4. Unleash 

6. Root Stimulators: 

1. Mitogrow 

7. Cut sheets or other product literature showing certified chemical analysis of the following: 
1. All fertilizers 
2. All herbicides 

 

1.2 QUALITY CONTROL 

A. Nursery stock shall meet the standards of the current edition of the “Agricultural Code of 
California” and the “Regulations of the Director of Agriculture Pertaining to Nursery Stock” 
as to grading and quality. They shall be true to type and name in accordance with 
“Standardized Plant Names, Second Edition.” 

B. No substitutions shall be permitted without approval of the Architect. The Town reserves 
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the right to require the Contractor to replace at the Contractor’s cost any plants which the 
Contractor has installed without the Architect’s approval.  

C. Plants shall be subject to inspection and approval of the Architect at place of growth or 
upon delivery for conformity to specifications. Such approval shall not impair the right of 
inspection and rejection during progress of the work. 

 

1.3 DELIVERY, STORAGE AND HANDLING 

A. General:  

1. Handle and store all products of this Section in such a manner as to protect them from 
damage at all times.  

2. Storage of products on-site shall be coordinated by the contractor in an orderly manner 
so as not to unnecessarily impede the work or reasonable use of project site. 

B. Plants: 

1. Delivery: Coordinate with Owner’s Representative. Provide proper identification for 
landscape labor force and vehicles at all times while on site. 

2. Storage:  Coordinate with Owner’s Representative.  Provide exposure as required by 
plant variety and provide wind protection for all plants. Water regularly to maintain 
thorough moisture in root zone. Temporary, automatic irrigation system will be required 
at discretion of Owner’s Representative if extended storage period becomes 
necessary. Protect dark colored plant containers from direct exposure to the sun. 

3. Labeling: At least one plant of each variety or type shall be legibly labeled at all times 
clearly indicating correct plant name as indicated on Drawings. Labels shall be durable 
with waterproof ink. 

C. Fertilizers 

1. Deliver in original, unopened containers with original labels intact and legible which 
state the guaranteed chemical analysis. 

D. Soil Conditioners, Root Stimulators 

1. Deliver in original, unopened containers with original labels intact and legible. 

E. Bulk Material: 

1. Coordinate delivery and storage of bulk material with Owner’s Representative. 

2. Confine materials to neat piles in areas acceptable to the Owner’s Representative. 

F. Project / Site Conditions: 

1. Planting operations shall not be conducted under the following conditions, subject to 
the discretion of the Owner’s Representative: 

1.) Freezing weather 

2.) Excessive heat 

3.) High winds 

4.) Excessively wet conditions 
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PART 2 – PRODUCTS 
2.1 SOIL AMENDMENTS 

A. The following Top Soil, organic amendments, fertilizer rates, Soil conditioner and root 
stimulator rates and quantities are to be used for bid basis only. Contractor shall arrange 
and pay for testing by an accredited soils laboratory of existing site soil after rough grading 
operations are complete, and shall amend the soils according to said laboratory’s 
recommendations. The soils recommendations shall be considered a part of this 
specification. 

B. Topsoil: Provide topsoil as required to complete landscape work. 

1. Topsoil may include clean on-site material that has been previously stripped from the 
top 6 inches of original grade or acceptable import material (as applicable). Acceptable 
topsoil shall be free from “rocks” (rock, stones, rubble, clay clods, etc. over 1” in 
diameter), roots, toxins, and any other deleterious material per the discretion of the 
Architect. All import topsoil proposed for use shall be submitted to the Architect for 
review and acceptance prior to use. Submit samples and current soil fertility and 
structure analyses for approval by the Architect. 

2. Topsoil to be furnished shall be fertile and friable, possessing characteristics of 
representative productive soils on the site. It shall not contain toxic substances which 
may be harmful to plant growth. When herbicide contamination is suspected then a 
radish/rye grass growth trial must be performed. Consult with the Architect prior to 
decision to test. It shall be uniformly textured and free of all objectionable foreign 
materials, oil or chemicals which may be injurious to plant growth. Natural topsoil shall 
possess a pH factor between 5.5 and 7.5, a sodium absorption ratio (SAR) of less than 
8, a boron concentration of the saturation extract of less than 1 ppm, and salinity of the 
saturation extract at 25 degrees C. of less than 4.0 millimhos per centimeter. Obtain 
topsoil from naturally well-drained sites where topsoil occurs in a depth of not less than 
four inches (4”); do not obtain from bogs or marshes. Top Soil shall contain no more 
than 10% organic matter by volume, and shall be a clay loam consisting of 30%-40% 
clay, 50%-60% Silt, and 5%-10% Sand. 

 

2.2 ORGANIC AMENDMENT FOR SHRUBS ONLY 

A. Compost: blended and ground leaf, wood and other plant based material, composted for a 
minimum of 9 months and at temperatures sufficient to break down all woody fibers, seeds 
and leaf structures, free of toxic material at levels that are harmful to plants or humans. 
Source material shall be yard waste trimmings blended with other plant or manure based 
material designed to produce compost high in fungal material. 

B. Compost shall be commercially prepared Compost and meet US Compost Council 
STA/TMECC criteria or as modified in this section for “Compost as a Landscape Backfill 
Mix Component”. http://compostingcouncil.org/admin/wp-content/plugins/wp-
pdfupload/pdf/191/LandscapeArch_Specs.pdf 

C. Compost shall comply with the following parameters: 
1. pH: 5.5 - 8.0. 

2. Soil salt (electrical conductivity): maximum 5 dS/m (mmhos/cm). 
3. Moisture content %, wet weight basis: 30 – 60. 
4. Particle size, dry weight basis: 98% pass through 3/4 inch screen or smear. 
5. Stability carbon dioxide evolution rate: mg CO2-C/ g OM/ day < 2. 
6. Solvita maturity test: > 6. 
7. Physical contaminants (inerts), %, dry weight basis: <1%. 
8. Chemical contaminants, mg/kg (ppm): meet or exceed US EPA Class A standard, 

40CFR § 503.13, Tables 1 and 3 levels. 
9. Biological contaminants select pathogens fecal coliform bacteria, or salmonella, meet 

http://compostingcouncil.org/admin/wp-content/plugins/wp-pdfupload/pdf/191/LandscapeArch_Specs.pdf
http://compostingcouncil.org/admin/wp-content/plugins/wp-pdfupload/pdf/191/LandscapeArch_Specs.pdf
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or exceed US EPA Class A standard, 40 CFR § 503.32(a) level requirements. 
10. Contaminants: the compost shall be free of contaminants such as glass, metal and 

plastic. 
11. Maturity: Shall exhibit visible characteristics of maturity, including: dark brown to 

black color. Acceptable odor: moldy/musty, soil like, or none. Unacceptable odor: 
sour, ammonia or putrid. 

12. Appearance: Identifiable wood pieces are acceptable, but the balance of the material 
should be soil like, without recognizable leaves. 
 

D. Provide a two gallon sample with manufacturer’s literature and material certification that 
the product meets the requirements. 

 

2.3 FERTILIZER FOR SHRUB PLANTING PITS ONLY 

A. Fertilizer shall be a commercial inorganic fertilizer in the granular or pelleted form. Fertilizer 
shall be delivered to the site in containers labeled in accordance with the applicable State 
of California regulations, bearing the warranty of the producer or the grade furnished, and 
shall be uniform in composition, dry and free-flowing. 

B. Shrubs 

1. 21 gram tablet 20N-10P-5K slow release fertilizer tablets as manufactured by Agriform 
or approved equal.  Apply according to Manufacturer's instructions and as follows: 

a. 5 Gallon shall receive 3 tablets 

2.4 PRE-EMERGENT HERBICIDES 

A. Chemical herbicides are designed to prevent seeds of selective plants from germinating. 
Exact type of herbicide shall be based on the specific plants to be controlled and the most 
effective date of application. 

B. Submit report of expected weed problems and the recommendation of the most effective 
control for approval by Town representative. Provide manufacturer’s literature and material 
certification that the product meets the requirements. 

 

2.5 TREE ROOT STIMULATOR 

1. Tree Root Stimulator will increase root mass of trees prior to transplanting. 

1. Mitogrow: Aqua 3-IA is a 100% water-dispersible product, tank mix ready with your 
current fertility program. It’s a broad-spectrum biostimulant and a proactive solution 
featuring IBA, which works to improve root growth and nutrient absorption in turf, trees, 
and nursery products. 

2.6 TREE SOIL CONDITIONERS 

1. Soil conditioners shall be the following by Biotech Innovations LLC: 

1. Activ8: Promotes the fixation of nitrogen found in the soil and atmosphere, and also 
safeguards plants against excessive uptake of nitrogen and other essential macro-
nutrients. 

2. K-Phos: Is designed explicitly to release stored Phosphorus in the soil. K-Phos is a 
combination of select bacteria and fungi responsible for increasing microbial activity to 
open Phosphorus pathways. 

3. Defend Pro: A powerful Biological Fungicide protecting your trees from roots to shoots. 
Defend Pro protects plants and trees from both Biotic and Abiotic stressors making it 
ideal for harsh conditions and rapidly changing environments. 
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4. Unleash: Is a powerful food source for biological organisms to feed on as colonies 
begin to form. Unleash will increase populations from the added Biology from Activ8 
and increase native soil organisms to flourish. 

 

2.7 CONTAINER PLANTS 

A. General: 

1. Standards and measurement: Provide plants of quantity, size, genus, species, and 
variety or cultivars as shown and scheduled in contract documents.  

2. All plants including the root ball dimensions or container size to trunk caliper ratio shall 
conform to ANSI Z60.1 “American Standard for Nursery Stock” latest edition, unless 
modified by provisions in this specification. When there is a conflict between this 
specification and ANSI Z60.1, this specification section shall be considered correct. 

3. Plants larger than specified may be used if acceptable to the Town Representative. 
Use of such plants shall not increase the contract price. If larger plants are accepted 
the root ball size shall be in accordance with ANSI Z-60.1. Larger plants may not be 
acceptable if the resulting root ball cannot be fit into the required planting space. 

4. Proper Identification: All trees shall be true to name as ordered or shown on planting 
plans and shall be labeled individually or in groups by genus, species, variety and 
cultivar. 

5. Compliance: All trees shall comply with federal and state laws and regulations requiring 
observation for plant disease, pests, and weeds. Observation certificates required by 
law shall accompany each shipment of plants.  

6. Provide healthy stock, grown in a nursery and reasonably free of die-back, disease, 
insects, eggs, bores, and larvae. At the time of planting all plants shall have a root 
system, stem, and branch form that will not restrict normal growth, stability and health 
for the expected life of the plant. 

B. Plant Quality Above the Soil Line:  

1. Plants shall be healthy with the color, shape, size and distribution of trunk, stems, 
branches, buds and leaves normal to the plant type specified:  

a. Leaves: The size, color, and appearance of leaves shall be typical for the time 
of year and stage of growth of the species or cultivar. Trees shall not show signs 
of prolonged moisture stress or over watering as indicated by wilted, shriveled, 
or dead leaves. 

b. Branches: Shoot growth (length and diameter) throughout the crown should be 
appropriate for the age and size of the species or cultivar. Trees shall not have 
dead, diseased, broken, distorted, or otherwise injured branches. 

c. Main branches shall be distributed along the central leader not clustered 
together. They shall form a balanced crown appropriate for the cultivar/species. 

d. Branch diameter shall be no larger than two-thirds (one-half is preferred) the 
diameter of the central leader measured 1 inch above the branch union. 

e. The attachment of the largest branches (scaffold branches) shall be free of 
included bark. 

f. Trunk: The tree trunk shall be relatively straight, vertical, and free of wounds 
that penetrate to the wood (properly made pruning cuts, closed or not, are 
acceptable and are not considered wounds), sunburned areas, conks (fungal 
fruiting bodies), wood cracks, sap leakage, signs of boring insects, galls, 
cankers, girdling ties, or lesions (mechanical injury). 

g. Temporary branches, are preferable to be present along the lower trunk below 
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the lowest main (scaffold) branch, particularly for trees less than 1 inch in 
caliper. These branches should be no greater than 3/8-inch diameter. Clear 
trunk should be no more than 24” from FG. 

h. Trees shall have one central leader. If the leader was headed, a new leader 
(with a live terminal bud) at least one-half the diameter of the pruning cut shall 
be present.  

i. All trees are assumed to have one central leader trees unless a different form 
is specified in the plant list or drawings. 

j. Trunk caliper and taper shall be sufficient so that the lower five feet of the trunk 
remains vertical without a stake. Auxiliary stake may be used to maintain a 
straight leader in the upper half of the tree. 

A. Plant Quality at or Below the Soil Line:  

1. Plant roots shall be normal to the plant type specified. Root observations shall take 
place without impacting tree health. Root quality at or below the soil line shall comply 
with the project Root Acceptance details and the following: 

a. The roots shall be reasonably free of scrapes, broken or split wood.  

b. The root system shall be reasonably free of injury from biotic (e.g., insects and 
pathogens) and abiotic (e.g., herbicide toxicity and salt injury) agents. Wounds 
resulting from root pruning used to produce a high quality root system are not 
considered injuries. 

c. A minimum of three structural roots reasonably distributed around the trunk (not 
clustered on one side) shall be found in each plant. Root distribution shall be 
uniform throughout the root ball, and growth shall be appropriate for the 
species. Plants with structural roots on only one side of the trunk (J roots) shall 
be rejected. 

d. The root collar shall be within the upper 2 inches of the substrate/soil. Two 
structural roots shall reach the side of the root ball near the top surface of the 
root ball. The grower may request a modification to this requirement for species 
with roots that rapidly descend, provided that the grower removes all stem 
girdling roots above the structural roots across the top of the root ball. 

e. The root system shall be reasonably free of stem girdling roots over the root 
collar or kinked roots from nursery production practices. 

f. At time of observations and delivery, the root ball shall be moist throughout. 
Roots shall not show signs of excess soil moisture conditions as indicated by 
stunted, discolored, distorted, or dead roots. 

2.8 BARK MULCH 

A. 4” Layer of Recycled Chipped Bark Mulch, Non-Dyed. 
 

2.9 ROOT BARRIER 

A. Root barrier shall be installed between trees and pavement when trees are located within 
six feet (6’) of pavement. Root barrier shall run parallel to pavement for a minimum of 12’. 

B. Root barrier units shall be Deep Root Barrier, as shown on the Drawings, manufactured by 
Deep Root Partners, (800) 458-7668, or approved equal. 

2.10 TREE DIAPER 

1. Tree Diaper shall be installed at all new trees per plans, and manufacturer specifications.  
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2.11 TREE STAKING (AS REQUIRED) 

A. Poles: Peeled, lodge pole pine logs, treated with Chemonite or ACQ or approved equal, 
clean, smooth, new, and sized as follows: 

1. Three inch (3”) diameter by ten (10’) long for trees greater than 8 feet high and 1 inch 
caliper. 

A. Tree Ties: Flexible strap, 24 inch minimum length without sharp edges adjacent to trunk, 
V.I.T. cinch-ti, or approved equal. 

 

PART 3 – EXECUTION 
3.1 SITE EXAMINATION 

A. Prior to installation of planting soil, examine site to confirm that existing conditions are 
satisfactory for the work of this section to proceed. 

1. Confirm that the subgrade is at the proper elevation and compacted as required. 
Subgrade elevations shall slope toward the under drain lines as shown on the drawings. 

2. Confirm that surface all areas to be filled with planting soil are free of construction debris, 
refuse, compressible or biodegradable materials, stones greater than 2 inches diameter, 
soil crusting films of silt or clay that reduces or stops drainage from the planting soil into 
the subsoil; and/or standing water. Remove unsuitable material from the site. 

3. Confirm that no adverse drainage conditions are present. 

4. Confirm that no conditions are present which are detrimental to plant growth. 

5. Confirm that utility work has been completed per the drawings. 

6. Confirm that irrigation work, which is shown to be installed below prepared soil levels, 
has been completed. 

B. If unsatisfactory conditions are encountered, notify the town representative immediately to 
determine corrective action before proceeding. 

 

3.2 ADVERSE WEATHER CONDITIONS 

A. No planting shall take place during extremely hot, dry, windy or freezing weather. 
 

3.3 FINE GRADING 

A. The owner’s representative shall approve all rough grading prior to the installation of 
compost, fine grading, planting, and mulching. 

B. Grade the finish surface of all planted areas to meet the grades shown on the drawings, 
allowing the finished grades to remain higher (10 – 15% of depth of soil modification) than the 
grades on the grading plan, as defined in paragraph planting soil installation, to anticipate 
settlement over the first year. 

C. Utilize hand equipment, small garden tractors with rakes, or small garden tractors with 
buckets with teeth for fine grading to keep surface rough without further compaction. Do not 
use the flat bottom of a loader bucket to fine grade, as it will cause the finished grade to 
become overly smooth and or slightly compressed. 

D. Provide for positive drainage from all areas toward the existing inlets, drainage structures and 
or the edges of planting beds. Adjust grades as directed to reflect actual constructed field 
conditions of paving, wall and inlet elevations. Notify the owner’s representative in the event 
that conditions make it impossible to achieve positive drainage. 

E. Provide smooth, rounded transitions between slopes of different gradients and direction. 
Modify the grade so that the finish grade before adding mulch and after settlement is one or 
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two inches below all paving surfaces or as directed by the drawings. 

F. Fill all dips and remove any bumps in the overall plane of the slope. The tolerance for dips 
and bumps in shrub and ground cover planting areas shall be a 2 inch deviation from the 
plane in 10 feet. The tolerance for dips and bumps in lawn areas shall be a 1 inch deviation 
from the plane in 10 feet. 

 

3.4 OVER COMPACTION REDUCTION 

A. Any soil that becomes compacted to a density greater than the specified density and/or the 
density in the approved mockup shall be dug up and reinstalled. This requirement includes 
compaction caused by other sub-contractors after the planting soil is installed and approved. 

B. Surface roto tilling shall not be considered adequate to reduce over compaction at levels 6 
inches or greater below finished grade. 

 

3.5 SOIL PREPARATION 

D. In the areas designated for landscaping on the drawings, Contractor shall, prior to placing 
imported material, replacing existing topsoil before doing any planting, verify that the areas are 
clear and free of weeds, roots, debris, rocks and underground obstructions, and construction 
debris to a depth acceptable for planting. Scarify the subgrade to a four inch (4”) minimum 
depth prior to spreading topsoil. Finished grades shall be approved by the Architect prior to 
commencing soil preparation and planting operations. 

E. Cultivation and Placement of Amendment: 

1. Cultivate individual plant pits with amendments and three (3) 21 gram tablet 20N-10P-5K 
slow release fertilizer tablets per plant pit. Do not allow fertilizer near tree backfill locations. 

F. Soil Mix for Backfill of Trees: 

1. The following ingredients shall be tumbled to achieve a homogenous mix:  

 Organic Amendment 10% of weight by volume, amend as needed. 

 Topsoil   3 cubic yards 

 Fertilizer  No Fertilizer, Natural Soil Conditioners to be used 
 

2. Tree Soil Conditioner: 

1. Each tree should receive one ounce of treatment in 5 to 10 gallons of water up to 1 
pound per 100 gallons, if there is a tank mixer to apply, or treat by bucket on individual 
trees, then water into the soil, but do not allow runoff. Only apply as much as can 
readily infiltrate into the soil.  

3. Root Stimulator : 

a. Apply Mitogrow to tree rootballs prior to planting.   

  

G. Finish Preparation: 

1. When rough grading and soil conditioning for trees and shrubs has been completed, all 
planting areas shall be smooth graded, ready for placement of plant materials. Grading 
shall be done when soil is at optimum moisture content for working. 

2. Grades not otherwise indicated shall be uniform levels or slopes between points where 
elevations are given or between points established by walks, paving, curbs or catch basins. 
Finished grades shall be smooth even and on a uniform plane with no abrupt change of 
surface. Minor adjustments of finish grades shall be made at the direction of the Architect 
if required. 
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a. All grades shall provide for natural runoff of water without low spots or pockets. Flow 
line grades shall be accurately set and shall not be less than 2 percent gradient 
wherever possible unless otherwise indicated on the Drawings. 

b. Roll to compact amended soil to not more than 85% compaction. 

c. Finish out to a smooth, even surface conforming to established grades after settlement. 
Rake immediately prior to planting. 

d. If rain is likely between completion of soil preparation and planting, precaution shall be 
taken to prevent erosion of the soil. 

 

2.2 LAYOUT AND PLANTING SEQUENCE 

A. Relative positions of all plants and trees are subject to approval of the Town Representative. 

B. Notify the Town Representative, one (1) week prior to layout. Layout all individual tree and 
shrub locations. Place plants above surface at planting location or place a labeled stake at 
planting location. Layout bed lines with paint for the Town Representative’s approval. Secure 
the Town Representative’s acceptance before digging and start of planting work. 

C. It is understood that plants are not precise objects and that minor adjustments in the layout 
will be required as the planting plan is constructed. These adjustments may not be apparent 
until some or all of the plants are installed. Make adjustments as required by the Town 
Representative including relocating previously installed plants. 

 

2.3 SOIL PROTECTION DURING PLANT DELIVERY AND INSTALLATION 

A. Protect soil from compaction during the delivery of plants to the planting locations, digging of 
planting holes and installing plants. 

1. Where possible deliver and plant trees that require the use of heavy mechanized 
equipment prior to final soil preparation and tilling. Where possible, restrict the driving 
lanes to one area instead of driving over and compacting a large area of soil. 

2. Till to a depth of 6 inches, all soil that has been driven over during the installation of 
plants.  

 

2.4 INSTALLATION OF PLANTS: GENERAL 

A. Observe each plant after delivery and prior to installation for damage of other characteristics 
that may cause rejection of the plant. Notify the Town Representative of any condition 
observed. 

B. No more plants shall be distributed about the planting bed area than can be planted and 
watered on the same day. 

C. The root system of each plant, regardless of root ball package type, shall be observed by the 
Contractor, at the time of planting to confirm that the roots meet the requirements for plant 
root quality in Part 2 Products: Plants General: Plant Quality. The Contractor shall undertake 
at the time of planting, all modifications to the root system required by the Town 
Representative to meet these quality standards. 

1. Modifications, at the time of planting, to meet the specifications for the depth of the root 
collar and removal of stem girdling roots and circling roots may make the plant unstable 
or stress the plant to the point that the Town Representative may choose to reject the 
plant rather than permitting the modification.  

2. Any modifications required by the Town Representative to make the root system conform 
to the plant quality standards outlined in Part 2 Products: Plants General: Quality, or 
other requirements related to the permitted root ball package, shall not be considered as 
grounds to modify or void the plant warranty. 
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3. The resulting root ball may need additional staking and water after planting. The Town 
Representative may reject the plant if the root modification process makes the tree 
unstable or if the tree is not healthy at the end of the warranty period. Such plants shall 
still be covered under the warranty 

4. The Contractor remains responsible to confirm that the grower has made all required root 
modifications noted during any nursery observations. 

D. Container and Boxed Root Ball Shaving: The outer surfaces of ALL plants in containers and 
boxes, including the top, sides and bottom of the root ball shall be shaved to remove all 
circling, descending, and matted roots. Shaving shall be performed using saws, knives, sharp 
shovels or other suitable equipment that is capable of making clean cuts on the roots. 
Shaving shall remove a minimum of one inch of root mat or up to 2 inches as required to 
remove all root segments that are not growing reasonably radial to the trunk. 

E. Exposed Stem Tissue after Modification: The required root ball modifications may result in 
stem tissue that has not formed trunk bark being exposed above the soil line. If such 
condition occurs, wrap the exposed portion of the stem in a protective wrapping with a white 
filter fabric. Secure the fabric with biodegradable masking tape. DO NOT USE string, twine, 
green nursery ties or any other material that may girdle the trunk if not removed. 

F. Excavation of the Planting Space: Using hand tools or tracked mini-excavator, excavate the 
planting hole into the Planting Soil to the depth of the root ball measured after any root ball 
modification to correct root problems, and wide enough for working room around the root ball 
or to the size indicated on the drawing or as noted below.  
1. For trees and shrubs planted in soil areas that are NOT tilled or otherwise modified to a 

depth of at least 12 inches over a distance of more than 10 feet radius from each tree, or 
5 feet radius from each shrub, the soil around the root ball shall be loosened as defined 
below or as indicated on the drawings.  
a. The area of loosening shall be a minimum of 3 times the diameter of the root ball at 

the surface sloping to 2 times the diameter of the root ball at the depth of the root 
ball. 

b. Loosening is defined as digging into the soil and turning the soil to reduce the 
compaction. The soil does not have to be removed from the hole, just dug, lifted and 
turned. Lifting and turning may be accomplished with a tracked mini excavator, or 
hand shovels.  

2. If an auger is used to dig the initial planting hole, the soil around the auger hole shall be 
loosened as defined above for trees and shrubs planted in soil areas that are NOT tilled 
or otherwise modified.  

3. The measuring point for root ball depth shall be the average height of the outer edge of 
the root ball after any required root ball modification.  

4. If motorized equipment is used to deliver plants to the planting area over exposed 
planting beds, or used to loosen the soil or dig the planting holes, all soil that has been 
driven over shall be tilled to a depth of 6 inches. 

G. Set top outer edge of the root ball at the average elevation of the proposed finish. Set the 
plant plumb and upright in the center of the planting hole. The tree graft, if applicable, shall be 
visible above the grade. Do not place soil on top of the root ball. 

H. The Town Representative may request that plants orientation be rotated when planted based 
on the form of the plant. 

I. Backfill the space around the root ball with the same planting soil or existing soil that was 
excavated for the planting space.  

J. Brace root ball by tamping Planting Soil around the lower portion of the root ball. Place 
additional Planting Soil around base and sides of ball in six-inch (6") lifts. Lightly tamp each 
lift using foot pressure or hand tools to settle backfill, support the tree and eliminate voids. 
DO NOT over compact the backfill or use mechanical or pneumatic tamping equipment. Over 
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compaction shall be defined as greater than 85% of maximum dry density, standard proctor 
or greater than 250 psi as measured by a cone penetrometer when the volumetric soil 
moisture is lower than field capacity.  

1. When the planting hole has been backfilled to three quarters of its depth, water shall be 
poured around the root ball and allowed to soak into the soil to settle the soil. Do not 
flood the planting space. If the soil is above field capacity, allow the soil to drain to below 
field capacity before finishing the planting. Air pockets shall be eliminated and backfill 
continued until the planting soil is brought to grade level.  

K. Build a 4 inch high, level berm of Planting Soil around the outside of the root ball of all trees 
and shrubs to retain water. Tamp the berm to reduce leaking and erosion of the saucer. 

L. Thoroughly water the Planting Soil and root ball immediately after planting. 

M. Remove all nursery plant identification tags and ribbons as per Town Representative 
instructions. The Town Representative’s seals are to remain on plants until the end of the 
warranty period.  

N. Remove corrugated cardboard trunk protection after planting. 

O. Follow additional requirements for the permitted root ball packages. 

 

2.5 ADDITIONAL TREE PLANTING CONSIDERATIONS 

A. The bottom and sides of the Box, shall be removed prior to final settling of the tree in the 
planting pit. 

B. After successful planting of the tree, and incorporation of the natural soil conditioners, install 
a Tree Diaper, as instructed in the plans at each tree directly over bare soil. Ensure the tree 
diaper is fully hydrated per manufacturer recommendations prior to install. 

C. Once the tree diaper is in place, apply the 4” layer of bark mulch per plans to conceal the tree 
diaper. Do not allow mulch to touch the trunk or root collar. 

D. Future soil conditioner treatments shall be applied by either soil injection with a needle and 
hose mix, or applied directly to the soil over the root ball after the mulch is moved. 

 

2.6 TREE STAKING 

A. Stake trees as indicated on the Drawings.  Drive stake until solid and remove excess stake 
protruding above top tree tie to prevent rubbing against branches.  Allow 1 to 3 inches sway 
in trunk or branches; do not pull tight. 

B. Tying:  Find the proper support height by holding the trunk in one hand and pulling the top to 
one side and releasing it.  The lowest height, at which the trunk will return to the upright 
position when the top is released, is the height at which to attach tree ties. 

C. Additional support. See Tree planting detail for additional support that may be required for 36” 
box trees and larger. 

 

2.7 STRAIGHTENING PLANTS 

A. Maintain all plants in a plumb position throughout the warranty period. Straighten all trees that 
move out of plumb including those not staked. Plants to be straightened shall be excavated 
and the root ball moved to a plumb position, and then re-backfilled.  

B. Do not straighten plants by pulling the trunk with guys. 
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2.8 INSTALLATION OF FERTILIZER AND OTHER CHEMICAL ADDITIVES 

A. Do not apply any soluble fertilizer to plantings during the first year after transplanting unless 
soil test determines that fertilizer or other chemical additives is required. Apply chemical 
additives only upon the approval of the Town Representative. 

B. Controlled release fertilizers shall be applied only to shrub planting pits, and according to the 
manufacturer’s instructions and standard horticultural practices. Under no circumstances 
shall they be applied within the dripline of any new trees. 

 

2.9 PRUNING OF TREES AND SHRUBS 
A. All pruning work, if required shall be as prescribed and monitored by the Town Arborist. 

B. Prune plants as needed for health and vigor. 

 

2.10 MULCHING OF PLANTS 

A. Apply 4 inches of mulch before settlement, covering the entire planting bed area. Install no 
more than 1 inch of mulch over the top of the root balls of all plants. Taper to 2 inches when 
abutting pavement. 

B. Lift all leaves, low hanging stems and other green portions of small plants out of the mulch if 
covered. 

 

2.11 PLANTING BED FINISHING 

A. After planting, smooth out all grades between plants before mulching.  

B. Separate the edges of planting beds and lawn areas with a smooth, formed edge cut into the 
turf with the bed mulch level slightly lower, 1 and 2 inches, than the adjacent turf sod or as 
directed by the Town Representative. Bed edge lines shall be a depicted on the drawings. 

 

2.12 WATERING 

A. The Contractor shall be fully responsible to ensure that adequate water is provided to all 
plants from the point of installation until the date of Substantial Completion Acceptance. The 
Contractor shall adjust the automatic irrigation system, if available, and apply additional or 
adjust for less water using hoses as required. 

B. Hand water root balls of all plants to assure that the root balls have moisture above wilt point 
and below field capacity. Test the moisture content in each root ball and the soil outside the 
root ball to determine the water content. 
 

2.13 CLEAN-UP 

A. During installation, keep the site free of trash, pavements reasonably clean and work area in 
an orderly condition at the end of each day. Remove trash and debris in containers from the 
site no less than once a week. 
1. Immediately clean up any spilled or tracked soil, fuel, oil, trash or debris deposited by the 

Contractor from all surfaces within the project or on public right of ways and neighboring 
property. 

B. Once installation is complete, wash all soil from pavements and other structures. Ensure that 
mulch is confined to planting beds and that all tags and flagging tape are removed from the 
site. The Town Representative’s seals are to remain on the trees and removed at the end of 
the warranty period. 

C. Make all repairs to grades, ruts, and damage by the plant installer to the work or other work 
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at the site. 

D. Remove and dispose of all excess planting soil, subsoil, mulch, plants, packaging, and other 
material brought to the site by the Contractor. 

 

2.14 PROTECTION DURING CONSTRUCTION 

A. The Contractor shall protect planting and related work and other site work from damage due 
to planting operations, operations by other Contractors or trespassers. Maintain protection 
during installation until Substantial Completion Acceptance. Treat, repair or replace damaged 
work immediately. 

B. Damage done by the Contractor, or any of their sub-contractors to existing or installed plants, 
or any other parts of the work or existing features to remain, including roots, trunk or 
branches of large existing trees, soil, paving, utilities, lighting, irrigation, other finished work 
and surfaces including those on adjacent property, shall be cleaned, repaired or replaced by 
the Contractor at no expense to the Town. The Town Representative shall determine when 
such cleaning, replacement or repair is satisfactory. 

 

2.15 PLANT MAINTENANCE PRIOR TO SUBSTANTIAL COMPLETION ACCEPTANCE 

A. During the project work period and prior to Substantial Completion Acceptance, the 
Contractor shall maintain all plants.  

B. Maintenance during the period prior to Substantial Completion Acceptance shall consist of 
pruning shrubs (Do not prune trees), watering, cultivating, weeding, mulching, removal of 
dead material, repairing and replacing of tree stakes, tightening and repairing of guys, 
resetting plants to proper grades and upright position, and furnishing and applying such 
sprays as are necessary to keep plantings reasonably free of damaging insects and disease, 
and in healthy condition. The threshold for applying insecticides and herbicide shall follow 
established Integrated Pest Management (IPM) procedures. Mulch areas shall be kept 
reasonably free of weeds, grass.  

 

2.16 SUBSTANTIAL COMPLETION ACCEPTANCE 

A. Upon written notice from the Contractor, the Towns Representative shall review the work and 
make a determination if the work is substantially complete. 

a. Notification shall be at least 7 days prior to the date the contractor is requesting the 
review. 

B. The date of substantial completion of the planting shall be the date when the Town 
Representative accepts that all work in Planting and Irrigation installation sections is 
complete. 

C. The Plant Establishment Maintenance Period period begins at date of written notification of 
substantial completion from the Town Representative. The date of substantial completion 
may be different than the date of substantial completion for the other sections of the project. 

 

2.17 PLANT ESTABLISHMENT MAINTENANCE PERIOD 

A. The plant establishment maintenance period shall be for a period of 90 days after substantial 
completion acceptance.  

B. During the establishment period, provide all maintenance for all plantings to keep the plants 
in a healthy state and the planting areas clean and neat. 

C. General requirements: 
a. All work shall be undertaken by trained planting crews under the supervision of a 

foreman with a minimum of 5 years experience supervising commercial plant 
maintenance crews. 
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b. All chemical and fertilizer applications shall be made by licensed applicators for the 
type of chemicals to be used. All work and chemical use shall comply with all 
applicable local, provincial and federal requirements. 

c. Assure that hoses and watering equipment and other maintenance equipment does 
not block paths or be placed in a manner that may create tripping hazards. Use 
standard safety warning barriers and other procedures to maintain the site in a safe 
manner for visitors at all times. 

d. All workers shall wear required safety equipment and apparel appropriate for the 
tasks being undertaken. 

e. The Contractor shall not store maintenance equipment at the site at times when they 
are not in use unless authorized in writing by the Town Representative. 

f. Maintenance vehicles shall not park on the site including walks and lawn areas at any 
time without the Town Representative’s written permission. 

g. Maintain a detailed log of all maintenance activities including types of tasks, date of 
task, types and quantities of materials and products used, watering times and 
amounts, and number of each crew. Periodically review the logs with the Town 
Representative, and submit a copy of the logs at the end of each year of the 
maintenance agreement. 

D. Provide the following maintenance tasks for Plants: 
1. Watering; Provide all water required to keep soil within and around the root balls at 

optimum moisture content for plant growth. 
a. Maintain all watering systems and equipment and keep them operational. 
b. Monitor soil moisture to provide sufficient water. Check soil moisture and root ball 

moisture with a soil moisture meter on a regular basis and record moisture readings. 
Do not over water. 

2. Soil nutrient levels: Take a minimum of 4 soil samples from around the site in the spring 
and fall and have them tested by an accredited agricultural soil testing lab for chemical 
composition of plant required nutrients, pH, salt and % organic matter. Test results shall 
include laboratory recommendations for nutrient applications. Apply fertilizers at rates 
recommended by the soil test. 
a. Make any other soil test and/or plant tissue test that may be indicated by plant 

conditions that may not be related to soil nutrient levels such as soil contaminated by 
other chemicals or lack of chemical uptake by the plant. 

3. Plant pruning: Remove cross over branching, shorten or remove developing co dominant 
leaders, dead wood and winter-damaged branches. Unless directed by the Town 
Representative, do not shear plants or make heading cuts. 

4. Restore plants: Reset any plants that have settled or are leaning as soon as the condition 
is noticed. 

5. Guying and staking: Maintain plant guys in a taught position. Remove tree guys and 
staking after the first full growing season unless directed by Town Representative. 

6. Weed control: Keep all beds free of weeds. Hand-remove all weeds and any plants that 
do not appear on the planting plan. Chemical weed control is permitted only with the 
approval of the Town Representative. Schedule weeding as needed but not less 12 times 
per year. 

7. Trash removal: Remove all trash and debris from all planting beds and maintain the beds 
in a neat and tidy appearance. The number of trash and debris removal visits shall be no 
less than 12 times per year and may coincide with other maintenance visits. 

8. Plant pest control: Maintain disease, insects and other pests at manageable levels. 
Manageable levels shall be defined as damage to plants that may be noticeable to a 
professional but not to the average person. Use least invasive methods to control plant 
disease and insect outbreaks.  
a. The Town Representative must approve in advance the use of all chemical pesticide 

applications. 
9. Plant replacement: Replace all plants that are defective as defined in the warranty 

provisions below, as soon as the plant decline is obvious and in suitable weather and 
season for planting as outlined in above sections. Plants that become defective during 
the maintenance period shall be covered and replaced under the warranty provisions. 
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10. Mulch: Refresh mulch once a year to maintain complete coverage but do not over mulch. 
At no time shall the overall mulch thickness be greater than 4 inches. Do not apply mulch 
within 6 inches of the trunks or stems of any plants. Replacement mulch shall meet the 
requirements of the original approved material. Mulch shall be no more than one inch on 
top of the root ball surface. 

11. Bed edging: Check and maintain edges between mulch and lawn areas in smooth neat 
lines as originally shown on the drawings. 

12. Leaf, fruit and other plant debris removal: Remove fall leaf, spent flowers, fruit and plant 
part accumulations from beds and paved surfaces. Maintain all surface water drains free 
of debris. Debris removal shall be undertaken at each visit to weed or pick up trash in 
beds. 

13. Damage from site use: Repair of damage by site visitors and events, beyond normal 
wear, are not part of this maintenance. The Town Representative may request that the 
Contractor repair damage beds or plantings for an additional cost. All additional work 
shall be approved in advance by the Town Representative. 
 

14. The contractor shall provide the following maintenance tasks for Trees: 
a. Weekly monitoring visits for the first month checking for: 

1.) Soil moisture levels 
2.) Ensuring Irrigation is functioning properly. 
3.) Ensuring Tree Diapers are functioning properly. 
4.) Maintenance of Tree Stakes 

b. Monthly monitoring visits until the end of the landscape maintenance period. 
1.) Soil moisture, irrigation and tree diaper quality. 
2.) Any pruning, if required shall be prescribed and undertaken by the Town’s On-

Call Arborist. 
3.) The frequency of additional Soil Conditioner application shall be prescribed by 

the Town On-Call Arborist. 
 

15. The Town shall provide the following maintenance tasks for Trees: 
a. From 3 months to 6 Months, the Town shall take over on the Monthly monitoring/ 

maintenance. 
b. From 6 Months to 3 years, the Trees shall be monitored quarterly for ongoing health 

by the Town. 
c. Soil Conditioners shall be applied once per year after the first year, or more 

frequently as prescribed by the Town Arborist. 
 

2.18 PLANT WARRANTY 

A. Plant Establishment Maintenance Period 

1. The Contractor agrees to replace defective work and defective plants. The Town 
Representative shall make the final determination if plants meet these specifications or 
that plants are defective. 

2. When the work is accepted in parts, the warranty periods shall extend from each of the 
partial Substantial Completion Acceptances to the terminal date of the last warranty 
period. Thus, all warranty periods for each class of plant warranty, shall terminate at one 
time. 

3. All plants shall be warrantied to meet all the requirements for plant quality at installation 
in this specification. Defective plants shall be defined as plants not meeting these 
requirements. The Town representative shall make the final determination that plants are 
defective. 

4. Plants determined to be defective shall be removed immediately upon notification by the 
Town Representative and replaced without cost to the Town, as soon as weather 
conditions permit and within the specified planting period. 
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5. Any work required by this specification or the Town Representative during the progress of 
the work, to correct plant defects including the removal of roots or branches, or planting 
plants that have been bare rooted during installation to observe for or correct root defects 
shall not be considered as grounds to void any conditions of the warranty. In the event 
that the Contractor decides that such remediation work may compromise the future 
health of the plant, the plant or plants in question shall be rejected and replaced with 
plants that do not contain defects that require remediation or correction. 

6. The Contractor is exempt from replacing plants, after Substantial Completion Acceptance 
and during the warranty period, that are removed by others, lost or damaged due to 
occupancy of project, lost or damaged by a third party, vandalism, or any natural disaster. 

7. Replacements shall closely match adjacent specimens of the same species. 
Replacements shall be subject to all requirements stated in this specification. Make all 
necessary repairs due to plant replacements. Such repairs shall be done at no extra cost 
to the Town. 

8. The warranty of all replacement plants shall extend for an additional one-year period from 
the date of their acceptance after replacement. In the event that a replacement plant is 
not acceptable during or at the end of the said extended warranty period, the plant shall 
not be protected under an additional warranty period extension. 

9. During and by the end of the plant establishment maintenance period, remove all tree 
wrap, ties, and guying unless agreed to by the Town Representative to remain in place. 
All trees that do not have sufficient caliper to remain upright, or those requiring additional 
anchorage in windy locations, shall be staked or remain staked, if required by the Town 
Representative. 

 

PART 3 – MEASUREMENT AND PAYMENT 
 

The contractor is referred to special provisions section 12, “bid item descriptions” for measurement and 
payment. 
 

 

END OF SECTION 
 
 
 
 

 
 


	12. Firm Prices:  All bid prices will be held firm for a minimum of sixty (60) calendar days after the due date for submitting bids.
	BID PROPOSAL
	BID PROPOSAL
	Total Base Bid Amount:  $___________________

	DESIGNATION OF SUBCONTRACTORS
	VERIFICATION
	*     *     *
	GENERAL PROVISIONS
	2.03 Qualifications of Bidders - Each bidder shall be licensed as specified in the Notice to Bidders and in accordance with the provisions of Chapter 9, Division 3, of the Business and Professions Code, State of California, and shall be skilled and re...
	2.07 Examination of Plans, Specifications and Work Site - Bidder shall examine carefully the plans, specifications, proposal and contract forms, and the physical site of the work contemplated, regardless of if a site walk or pre-bid meeting has been s...
	2.08 Withdrawals of Proposals - Any proposal may be withdrawn at any time prior to the time fixed in the Notice Inviting Sealed Proposals for the opening of bids, provided that a request in writing, executed by the bidder or his duly authorized repres...
	2.09 Proposal Guaranty - Each proposal shall be accompanied by either a certified check, cashier's check, or bidder's bond of a surety company acceptable to the Town in an amount not less than ten percent (10%) of the bid amount, and shall be made pay...
	2.10 Disqualification of Bidders - More than one proposal from an individual, firm or partnership, a corporation, or an association under the same or different names will not be considered.  Reasonable grounds for believing that any bidder is interest...
	2.12 List of Subcontractors - In accordance with Chapter 2, Division 5, Title 1 of the Government Code, each proposal shall have listed the name and address of such subcontractor to whom the bidder proposes to sublet portions of the work.  A subcontra...
	3.04 Execution of Contract - The contract agreement shall be signed by the successful bidder in quadruplicate, three copies shall be filed with the Town and one copy shall be delivered to the Contractor and returned to the Town, together with the cont...
	3.05 Status of Contractor - The right of general supervision by the Town shall not make the contractor an agent of the Town, and the liability of the contractor for all damages to persons or to public or private property arising from the contractor's ...
	3.07 Recognition of Subcontractors - No subcontractors will be recognized as such, and all persons engaged in the work of construction will be considered as employees of the contractor and their work shall be subject to the provisions of the contract,...
	3.11 Notification of Surety Companies - The surety companies shall familiarize themselves with all conditions and provisions of this contract and they waive the right of special notification of any change or modification of this contract or of extensi...
	3.12 Power of Attorney - Attorneys-in-fact who sign bid bonds or contract bonds must file a certified and effectively dated copy of their Power of Attorney with each bond.
	3.13 Insurance Requirements - Contractor shall provide at his own cost and expense from contract award date to acceptance of the work covered by the contract:
	3.14 Special Requirements - Under the policy of insurance described in Section 13.13-b, the policy shall contain the following provisions:
	3.15 Builders Risk Insurance – If required, under the policy of insurance, the policy shall contain the following provisions:
	3.16 Certificates - Prior to beginning work, contractor shall furnish certificates satisfactory to the Town as to contents and carriers of such insurance.
	3.17 Legal Address of Contractor - Contractor's address as shown in the proposal, as well as such office or headquarters the contractor establishes at the site of work, hereby are designated as addresses to which drawings, samples, notices, letters, a...
	3.18 Office of Contractor at Site - During the performance of the contract, contractor shall maintain a suitable office at the site of work which shall be the headquarters of a representative authorized to receive drawings, instructions or other commu...
	4.07 Figured Dimensions - Figured dimensions on the contract drawings shall in all cases be given precedence over scaled dimensions.  If figured dimensions do not correspond to scaled dimensions, contractor shall request Engineer to verify the accurac...
	4.08 Errors or Discrepancies - If the contractor, in the course of the work, discovers any discrepancies between the drawings and the conditions of the ground, or any errors or omissions in the drawings or in the layout given by stakes, points or inst...
	4.09 Drawings to be Furnished by Contractor - As soon as practical after the execution of this contract, the contractor shall supply drawings of devices to be furnished hereunder as are called for herein or as are required by the Engineer to make clea...
	The Engineer's review of drawings submitted by the contractor will be for, and will cover, only generally conformity to the plans and specifications and will not constitute a blanket approval of all dimensions, quantities and details of the material o...
	All shop drawings submitted by the various subcontractors which require review of the Town's representative shall first be sent to the contractor who shall keep a record of the drawing numbers and the date of their receipt by him.  Contractor shall su...
	Contractor shall thoroughly check all such shop drawings for measurements, size of member, materials and details to make sure they conform to the intent of the plans and specifications.  Drawings found to be inaccurate or otherwise in error shall be r...
	4.10 Additional Drawings by Town - Contract drawings are intended to be comprehensive and to indicate in detail the scope of the work. However, the Engineer may furnish the contractor additional drawings during the progress of the work in order to cla...
	4.11 Lines and Grades - All work under this contract shall be constructed to the lines, grades and elevations shown on the contract drawings.  Contractor shall establish the lines, grades and elevations unless it is otherwise specified in the Special ...
	5.04 Effect of Extension of Time - The granting of any extension of time due to delays which, in the judgment of the Town, are unavoidable delays shall in no way operate as a waiver on the part of the Town of his rights under this contract.
	5.07 Extra and Omitted Work - Whenever corrections, alterations or modifications of the work under this contract are ordered and approved by the Engineer and increase the amount of work to be done, such added work shall be known as Extra Work.  When s...
	If any portions of the work specified herein are to be installed in any right-of–way owned by the State, County, Municipality, or other public entities or public utilities, it shall be incumbent upon the contractor to familiarize described above will ...
	Contractor shall preserve carefully benchmarks, reference points, and stakes; in case of willful or careless destruction, he will be charged with the resulting expense of replacement and shall be responsible for any mistakes that may be caused by thei...
	Contractor shall protect his work, supplies and materials from damage due to the nature of the work, the action of the elements, trespassers, or any cause whatsoever which is under his control, until the completion and acceptance of the work.  Neither...
	9.14 Protection of Buried Utilities – When the Contractor's attention is directed to the existence of pipes, cables, culverts, and other underground structures and improvements which may or may not be shown on the plans, it is the responsibility of th...
	9.15 Protection of Bridges - Contractor shall be responsible for any damage he may cause to bridges, culverts and road structures.  He shall determine in advance the allowable safe load for each structure and, if necessary, provide special shoring and...
	9.26 Notice of Entrance - Before entering any private property the contractor shall give the owner, tenant and inspector a minimum of forty-eight (48) hours written notice.
	9.27 Additional and Emergency Protection - Wherever, in the opinion of the Engineer, the contractor has not taken sufficient precautions for the safety of the public or the protection of the works to be constructed under this contract, or of adjacent ...
	The cost and expense of such work and material so furnished shall be borne by the contractor and if the same shall not be paid on presentation of the bills therefore, then such costs shall be deducted from any amounts due or to become due the contract...
	9.28 Placing Portions of Work in Service - Portions of the work may be placed in service as completed if desired by the Town.  Contractor shall give proper access to the work for this purpose.  Such use and operation shall not constitute an acceptance...
	9.29 Rights-of-Way - The Town will provide all rights-of-way and easements in or beneath which pipes and other structures will be constructed by the contractor under this contract.  If through the failure of the Town to acquire or clear title to right...
	10.01 Measurement of Quantities for Unit Price Work - Materials and items of work which are to be paid for on the basis of measurement shall be measured in accordance with the methods stipulated in the particular sections of the Contract Documents inv...
	10.04 Progress Payments – On or about the 25th day of each month may be designated as the date which would terminate each working month for the purpose of making progress payments.
	10.05 Retentions - The Town shall retain five percent (5%) of the amount of each progress estimate, and the accumulation of said amounts so retained from the progressive payments to the extent unencumbered will be paid to the contractor in no less tha...
	10.08 Compensation for Extra or Omitted Work – Compensation for extra or omitted work shall be in accordance with Section 5.08, Change Orders.
	10.09 Compensation to Town for Extension of Time - In case the work called for under this contract is not completed within the time limit stipulated herein, the Town shall have the right, as provided hereinabove, to extend the time of completion there...
	10.10 Liquidated Damages for Delay - It is agreed by the parties to the contract that time is of the essence and that in case all the work is not completed before or upon the expiration of the time limit as set forth, damage will be sustained by the T...

	SPECIAL PROVISIONS
	12-01 GENERAL

	SECTION 13  - GENERAL CONSTRUCTION
	13-01 GENERAL
	13-02 LICENSES
	13-03 PERMITS
	13-04 Builders Risk Insurance
	Builder’s Risk Insurance is not required as part of this project.
	13-05 TIME OF COMPLEITON AND LIQUIDATED DAMAGES
	13-06 Working Hours
	13-07 Staging Area
	13-08  SANITARY FACILITIES
	13-09 WATER AND POWER
	13-10 CONSTRUCTION STAKING
	13-11 TESTING
	13-12 CLEANUP AND SAFETY
	13-13 DAMAGE REPAIR
	13-14 Notifications
	13-15 PROJECT SCHEDULE
	13-16 MEETINGS
	13-17 PAYMENT AND WORK NOT INCLUDED
	13-18 90-Day Plant ESTABLISHMENT
	13-19   MEASUREMENT AND PAYMENT
	14-01 GENERAL REQUIREMENTS

	PART 1 – GENERAL
	1.1 SUMMARY
	A. The scope of work includes all labor, materials, tools, equipment, facilities, transportation and services necessary for, and incidental to performing all operations in connection with protection of existing trees and other plants as shown on the d...
	1. Provide tree and plant protection fencing.
	2. Provide protection of root zones and above ground tree and plants
	3. Remove tree protection fencing and other protection from around and under trees and plants.
	4. Clean up and disposal of all excess and surplus material.
	5. Protect open excavations of tree planting pits.



	1.2 Contract documents
	A. Shall consist of specifications and general conditions and the drawings. The intent of these documents is to include all labor, materials, and services necessary for the proper execution of the work. The documents are to be considered as one. Whate...
	B. It is the intent of this section that the requirements apply to all sections of the project specification such that any subcontractor must comply with the restrictions on work within designated Tree and Plant Protection Areas.

	1.3 RELATED DOCUMENTS AND REFERENCES
	A. Related Documents:
	1. Drawings and general provisions of contract including general and supplementary conditions and Division I specifications apply to work of this section.
	2. Section – 32 84 00: Irrigation
	3. Section – 32 90 00: Planting

	B. References: The following specifications and standards of the organizations and documents listed in this paragraph form a part of the specification to the extent required by the references thereto. In the event that the requirements of the followin...
	1. ANSI A 300 (Part 5) – Standard Practices for Tree, Shrub and other Woody Plant Maintenance, most current editions.
	2. Pruning practices shall conform with recommendations “Structural Pruning: A Guide For The Green Industry”; Published by Urban Tree Foundation, Visalia, California; most current edition.
	3. Glossary of Arboricultural Terms, International Society of Arboriculture, Champaign Il, most current edition.



	PART 2 – PRODUCTS
	2.1 TREE PROTECTION FENCING:
	A. PLASTIC MESH FENCE:  Heavy - duty orange plastic mesh fencing fabric 48 inches wide. Fencing shall be attached to metal “U” or “T” post driven into the ground of sufficient depth to hold the fabric solidly in place with out sagging. The fabric shal...
	B. Submit suppliers product data that product meets the requirements for approval.

	2.2 tree protection sign:
	A. Heavy-duty cardboard signs, 8.5 inches x 11 inches, white colored background with black 2 inch high or larger letters block letters. The signs shall be attached to the tree protection fence every 50 feet O.C. The tree protection sign shall read “Tr...


	PART 3 – EXECUTION
	3.1 SITE EXAMINATION
	A. Examine the site, tree, plant and soil conditions. Notify the Town Representative in writing of any conditions that may impact the successful Tree and Plant Protections that is the intent of this section.

	3.2 PROTECTION:
	A. Install Tree Protection Fencing as shown on the plans.
	B. Protect the Tree and Plant Protection Area at all times from compaction of the soil; damage of any kind to trunks, bark, branches, leaves and roots of all plants; and contamination of the soil, bark or leaves with construction materials, debris, si...

	3.3 CLEAN-UP
	A. During tree and plant protection work, keep the site free of trash, pavements reasonably clean and work area in an orderly condition at the end of each day. Remove trash and debris in containers from the site no less than once a week.
	1. Immediately clean up any spilled or tracked soil, fuel, oil, trash or debris deposited by the Contractor from all surfaces within the project or on public right of ways and neighboring property.


	3.4 Removal of fencing
	A. At the end of the construction period or when requested by the Town Representative remove all fencing and legally dispose of all debris.


	PART 4 – measurement and payment
	END OF SECTION
	PART 1 – GENERAL
	1.1 SUMMARY
	A. The scope of work includes all labor, materials, tools, equipment, facilities, transportation and services necessary for, and incidental to performing all operations in connection with the complete installation of various site furnishings, accessor...
	1. 4-Point Hypar Shade Sail
	2. Tree Diaper (Quarter Units)
	3. Relocated Boulders


	1.2 RELATED DOCUMENTS AND REFERENCES
	A. Related Documents:
	1. Drawings and general provisions of contract including general and supplementary conditions and Division I specifications apply to work of this section.

	B. Related Specification Sections:
	a. Section – 31 13 13: Site Concrete
	b. Section – 32 84 00: Irrigation
	c. Section – 32 90 00: Planting


	1.3 SUBMITTALS
	A. For all custom manufactured products, submit shop drawings for Town review and approval prior to commencing with work. Shop drawings shall include items such as structural design and connection details, dimensions, color, finish.
	B. For all pre-manufactured products submit manufacturer’s literature indicating color and materials    selections prior to commencing construction.


	PART 2 – PRODUCTS
	2.1 SITE ACCESSORIES
	A. Manufactured Products:
	1. 4-Point Hypar Shade Sail – Per Contract Drawings and Manufacturer provided structural drawings and calculations. USA Shade or equal.
	2. Tree Diaper – Per Contract Drawings and Manufacturer recommendations.
	3. Relocated Boulders – Per Contract Drawings.



	PART 3 – EXECUTION
	3.1 INSTALLATION
	A. Examine that site conditions are acceptable for installation of each product. Notify Architect if any conditions exist which will prevent successful installation. Do not willfully proceed if unsatisfactory conditions exist.
	B. Shade Structures:


	1. 4-Point Hypar Shade Sail - Install per manufacturer’s approved drawings and structural calculations at the location indicated on the Contract drawings.
	1. Tree Diaper –Install Per Contract Drawings and Manufacturer recommendations.
	3.2 CLEAN-UP
	A. Clean all site accessories of all stains, Cementous materials, dust and debris prior to final acceptance.
	B. Clean site of all trash and debris and legally dispose of at an offsite facility.

	3.3 GUARANTEE
	A. At completion of the project, Contractor shall provide the Town with two (2) bound maintenance manuals identifying each piece of equipment along with manufacturer recommended maintenance schedule, and written guarantee from each manufacturer identi...
	B. Contractor shall provide the Town with minimum of two (2) gallons each type and color of paint used on apparatus with recommended surface preparation and application guidelines.
	C. Contractor shall provide the Town with spare hardware, fasteners, etc. for each pre-manufactured product.


	PART 4 – measurement and payment
	END OF SECTION
	1.1 SUMMARY
	A. The scope of work includes all labor, materials, tools, equipment, facilities, transportation and services necessary for, and incidental to performing all operations in connection with the clearing and grubbing and miscellaneous demolition of impro...
	1. Site clearing of designated site improvements and landscaping


	1.2 Contract documents
	A. Shall consist of specifications and general conditions and the drawings. The intent of these documents is to include all labor, materials, and services necessary for the proper execution of the work. The documents are to be considered as one. Whate...

	1.3 RELATED DOCUMENTS AND REFERENCES
	A. Related Documents:
	1. Drawings and general provisions of contract including general and supplementary conditions and Division I specifications apply to work of this section.
	2. Section – 01 56 39: Tree and Plant Protection
	3. Section – 32 84 00: Irrigation
	4. Section – 32 90 00: Planting



	PART 2 – PRODUCTS (Not Applicable)
	PART 3 – EXECUTION
	1.1 SITE CLEARING and demolition OPERATIONS
	A. Protection of existing trees, vegetation, landscaping, monument sign and site improvements not scheduled for clearing which might be damaged by construction activities. See section 01 56 39.
	B. Demolition of existing concrete curb as shown on the plans.
	C. Salvage and Relocation of existing boulder shown to be relocated.
	D. Salvage Existing Irises and replant at the conclusion of construction.
	E. Salvage existing tree grates and reinstall after irrigation and tree planting work is completed.
	F. Removal of trees designated for removal.
	G. Clearing and grubbing of stumps and vegetation, and removal and disposal of debris, rubbish, and site improvements.
	H. Excavation, removal and disposal of existing site soils as shown on the plans in preparation for new trees and import planting soil. (Export Soil).
	I. Temporary erosion control, siltation control, and dust control.
	J. Temporary protection of adjacent property, structures, benchmarks, and monuments.
	K. Temporary relocation of improvements scheduled for reuse.
	L. Removal and legal disposal of cleared materials.


	PART 4 – measurement and payment
	END OF SECTION
	PART 1 – GENERAL
	1.1 SUMMARY
	The work included in this section includes but is not limited to the furnishing of all labor, tools, materials, appliances, tests, permits, taxes, etc., necessary for the installation of concrete improvements as specified herein and as shown on the dr...
	1. 8” Wide Concrete Curb
	2. Footings and Foundations, as required.
	3. Base Rock, as required.

	1.2 CONTRACT DOCUMENTS
	Shall consist of specifications and its general conditions and the drawings. The intent of these documents is to include all labor, materials, and services necessary for the proper execution of the work. The documents are to be considered as one. What...
	1.3 RELATED DOCUMENTS AND REFERENCES
	A. Related Documents:
	1. Drawings and general provisions of contract, including general and supplementary conditions and Division I specifications, apply to work of this section.
	2. Related Specification Sections
	Section – 32 90 00: Planting
	Section – 01 56 39: Tree and Plant Protection

	All concrete improvements shall be constructed in accordance with Section 73, "Concrete Curbs and Sidewalks" and Section 90, “Concrete” of the Standard Specifications and as modified in these Special Provisions.
	B. References:
	1. American Society of Testing Materials (ASTM): cited section numbers.

	National Sanitation Foundation (NSF): rating system.
	Irrigation Association: Turf & Landscape Irrigation Best Management Practices

	1.4 SUBMITTALS
	A. Submit concrete mix designs to Town Representative.  Obtain approval before placing concrete.
	B. Product data:
	1. Submit complete materials list of items proposed for the work.  Identify materials source.
	2. Submit admixture, curing compound, retarder, and accessory item product data, if used.
	3. Submit material certificates for aggregates, reinforcing, and joint fillers.

	C. Submit concrete delivery tickets.  Show the following:
	1. Batch number.
	2. Mix by class or sack content with maximum size aggregate.
	3. Admixtures.
	4. Slump.
	5. Time of loading.

	6. Submit concrete test reports.
	1.5 OBSERVATION OF THE WORK
	A. The Town Representative may inspect the work at any time. They may remove samples of materials for conformity to specifications. Rejected materials shall be immediately removed from the site and replaced at the Contractor's expense. The cost of tes...
	1.6 SITE CONDITIONS
	A. It is the responsibility of the Contractor to be aware of all surface and sub-surface conditions, and to notify the Town Representative, in writing, of any circumstances that would negatively impact the installation of the work. Do not proceed with...

	1.7 DELIVERY, STORAGE, AND HANDLING
	A. Work notification: Notify Town Representative at least 24 hours prior to installation of concrete.
	B. Establish and maintain required lines and grade elevations.  All concrete shall slope to drain with no ponding of water.
	C. Do not install concrete work over wet, saturated, muddy, or frozen subgrade.
	D. Do not install concrete when air temperature is below 40 degrees F.  Use of calcium chloride, salt, or any other admixture to prevent concrete from freezing is prohibited.
	E. When temperatures is between 85 and 90 degrees F, reduce mixing and delivery time from 1-1/2 hours to 75 minutes; when temperatures is above 90 degrees F, reduce mixing and delivery to 60 minutes.
	F. Protect adjacent work.

	PART 2 – PRODUCTS
	2.1 portland cement
	A. Portland cement concrete used for all concrete structures shall be Minor Concrete in accordance with Section 90, "Concrete" of the Standard Specifications and in accordance with these Special Provisions.
	A. Concrete placed in curb, gutter and sidewalks (but not medians) shall contain a coloring compound equivalent to 1/4 pound of lampblack per cubic yard, added to the concrete at the central mixing plant.
	A. Class 2 aggregate base shall be used under the concrete improvements, where noted or called out on the plans.  In areas that contain the required amount of exiting base rock, or under existing (non-structural) sidewalk that is being removed and rep...
	B. Dowels: Steel bars of the size or sizes called for on the plans conforming to the requirements of ASTM Designation A615 for Grade 60 bars shall be used when tying into existing concrete.  Dowels shall be installed 30-inches on center and be at leas...
	C. Reinforcing steelbar: ASTM A615, A616, or A617, Grade 60, new domestic deformed steel bars.
	D. Slip dowels, where noted or called for on the plans or detail drawings shall be smooth billet-steel bars as designated and conforming to the requirements of ASTM Designation A615 for Grade 60 bars. Ends of bars inserted in new work shall be covered...
	E. Material for expansion joints in Portland cement concrete improvements shall be a pre-molded expansion joint fillers of the thickness called for on the plans and conforming to the requirements of ASTM Designation D1751. Expansion joint material sha...
	F. All concrete shall be cured by the curing compound method. The curing compound shall be the clear or translucent type containing a fugitive dye conforming to the requirements of ASTM Designation: C 309, Type I-D, Class A. The loss of water when tes...

	PART 3 – EXECUTION
	3.1 CONCRETE iNSTALLATION
	A. Mowbands and other concrete improvements shall be constructed in accordance with the project details included in the plans, and/or in accordance with Town Standard Details, and State Standard Specifications, as applicable.
	B. Concrete work shall be completed to have a transverse medium broom finish.
	C. The curing compound shall be applied at the approximate rate of one gallon per 150 square feet of area. The curing compound shall be applied in a manner that will provide a complete coating of all exposed faces of the concrete surface.

	PART 4 – measurement and payment
	END OF SECTION

	PART 1 – GENERAL
	1.1 SUMMARY
	A. Irrigation system required for this work includes but is not limited to the furnishing of all labor, tools, materials, appliances, tests, permits, taxes, etc., necessary for the modification of two existing irrigation systems, one servicing the Dep...
	1. Locate, purchase, deliver and install piping, low voltage electrical and water connections, valves, relocate and reinstall spray heads as shown on the plans, install tree bubblers, and surface bubblers, drip irrigation lines, and associated accesso...
	2. Trenching and water settling of backfill material.
	3. Testing of the modified irrigation system.
	4. Prepare an as built record set of drawings.
	5. Training of the town maintenance personnel in the operational requirements of the newly installed irrigation components, if needed.
	6. Clean up and disposal of all excess and surplus material.

	7. Maintenance of the irrigation system during the proscribed maintenance period.

	B. The system shall efficiently and evenly irrigate the new landscape areas and existing irrigated landscape shall remain in service. The irrigation system(s) shall be complete in every respect and shall be left ready for operation to the satisfaction...
	1.2 CONTRACT DOCUMENTS
	A. Shall consist of specifications and its general conditions and the drawings. The intent of these documents is to include all labor, materials, and services necessary for the proper execution of the work. The documents are to be considered as one. W...
	1.3 RELATED DOCUMENTS AND REFERENCES
	A. Related documents:
	1. Drawings and general provisions of contract, including general and supplementary conditions and division i specifications, apply to work of this section.
	2. Related specification sections
	a. Section – 32 90 00: planting
	b. Section – 01 56 39: tree and plant protection

	B. References:
	1. American society of testing materials (ASTM): cited section numbers.

	2. National sanitation foundation (NSF): rating system.
	3. Irrigation association: turf & landscape irrigation best management practices

	1.4 VERIFICATION
	A. Irrigation piping and related equipment are drawn diagrammatically. Scaled dimensions are approximate only. Before proceeding with work, carefully check and verify dimensions and immediately notify the town representative of discrepancies between t...
	B. Piping and equipment is to be located within the designated planting areas wherever possible unless specifically defined or dimensioned otherwise.
	1.5 DEFINITIONS
	A. Town representative: the person appointed by the owner to represent their interest in the review and approval of the work and to serve as the contracting authority with the contractor. The town representative may appoint other persons to review and...
	B. Substantial completion acceptance: the date at the end of the planting, planting soil, and irrigation installation where the town representative accepts that all work in these sections is complete and the warranty period has begun. This date may be...
	C. Final acceptance: the date when the town representative accepts that the plants and work in this section meet all the requirements of specification. It is intended that the materials and workmanship warranty for planting, planting soil, and irrigat...
	1.6 SUBMITTALS
	A. See the contract general conditions for policy and procedures related to submittals.
	B. Product data
	1. Submit a minimum of (3) complete lists of all irrigation equipment to be used, manufacturer's brochures, maintenance manuals, warrantees and operating instructions, within 15 days after the notice to proceed.
	a. This submission may be done digitally and all documents shall be submitted in one pdf document.

	2. The submittals shall be packaged and presented in an organized manner, in the quantity described in division 1 of the specifications. Provide a table of contents of all submitted items.
	3. Clearly identify on each submitted sheet by underlining or highlighting (on each copy) the specific product being submitted for approval. Failure to clearly identify the specific product being submitted will result in a rejection for the entire sub...
	4. Equipment or materials installed or furnished without prior approval of the town representative, may be rejected by the town representative and the contractor shall be required to remove such materials from the site at their own expense.
	5. Approval of substitution of material and/or products, other than those specified shall not relieve the contractor from complying with the requirements of the contract documents and specifications. The contractor shall be responsible, at their own e...

	C. Other submittals: submit for approval:
	1. As built record set of drawings.
	2. Testing data from all required pressure testing.

	1.7 OBSERVATION OF THE WORK
	A. The town representative may inspect the work at any time. They may remove samples of materials for conformity to specifications. Rejected materials shall be immediately removed from the site and replaced at the contractor's expense. The cost of tes...
	B. The town representative shall be informed of the progress of the work so the work may be observed at the following key times in the construction process. The town representative shall be afforded sufficient time to schedule visit to the site. Failu...
	1. Trenching
	2. Hydrostatic pressure testing.
	3. Adjustment and coverage test.
	4. Pre-maintenance observation.
	5. Final acceptance / system malfunction corrections.

	1.8 PRE-CONSTRUCTION CONFERENCE
	A. Schedule a pre-construction meeting with the town representative at least seven (7) days before beginning work to review any questions the contractor may have regarding the work, administrative procedures during construction and project work schedule.
	1.9 QUALITY ASSURANCE
	A. It is the intention of this specification to accomplish the work of modifying two existing automatic irrigation systems, which will operate in an efficient and satisfactory manner and provide irrigation to the planting areas and trees shown on the ...
	B. The specification can only indicate the intent of the work to be performed rather than a detailed description of the performance of the work. It shall be the responsibility of the contractor to install said materials and equipment in such a manner ...
	C. The town representative shall be the sole judge of the true intent of the drawings and specifications and of the quality of all materials furnished in performance of the contract.
	D. The contractor shall keep one copy of all drawings and specifications on the work site, in good order. The contractor shall make these documents available to the town representative when requested.
	E. In the event of any discrepancies between the drawings and the specification, the final decision as to which shall be followed, shall be made by the town representative.
	F. It shall be distinctly understood that no oral statement of any person shall be allowed in any manner to modify any of the contract provisions. Changes shall be made only on written authorization of the town representative.
	G. Installer qualifications: the installer shall be a firm having at least 5 years of successful experience of a scope similar to that required for the work.
	a. Installer field supervision: the installer shall maintain on site an experienced full-time supervisor who can communicate in english with the town representative.
	b. Submit the installer’s qualifications for approval.



	1.10 IRRIGATION SYSTEM WARRANTY:
	A. The contractor shall warrantee all workmanship and materials for the portion of the irrigation system(s) modified as part of this project for a period of 1 year following the acceptance of the work.
	1. Any parts of the irrigation work that fails or is defective shall be replaced or reconstructed at no expense to the owner including but not limited to: restoring grades that have settled in trenches and excavations related to the work. Reconstructi...

	B. The date of acceptance of the work and start of the guarantee period shall be determined by the town representative, upon the finding that the irrigation system modifications are installed as designed and specified, and found to be operating correc...
	C. Neither the final acceptance nor any provision in the contract documents shall relieve the contractor of responsibility for faulty materials or workmanship. The contractor shall remedy any defects within a period of 7 days (s) from the date of noti...
	1.11 SITE CONDITIONS
	A. It is the responsibility of the contractor to be aware of all surface and sub-surface conditions, and to notify the town representative, in writing, of any circumstances that would negatively impact the installation of the work. Do not proceed with...

	1.12 DELIVERY, STORAGE, AND HANDLING
	A. All materials and equipment shall be stored properly and protected as required by the contractor. The contractor shall be entirely responsible for damages or loss by weather or other cause to work under the contract. Materials shall be furnished in...
	B. Deliver the products to the job site in their original unopened container with labels intact and legible at time of use.
	C. Store in accordance with the manufacturers' recommendations.

	1.13 PROTECTION
	A. The contractor shall continuously maintain adequate protection of all their work from damage, destruction, or loss, and shall protect the town property from damage arising in connection with this contract. Contractor shall make good any such damage...
	B. The contractor shall maintain sufficient safeguards, such as railings, temporary walks, lights, etc., against the occurrence of accidents, injuries or damage to any person or property resulting from their work, and shall alone be responsible for th...
	C. All existing paving, structures, equipment or plant material shall be protected at all times, including the irrigation system related to plants, from damage by workers and equipment. The contractor shall follow all protection requirements including...
	1. For trees damaged to the point where they will not be expected to survive or which are severely disfigured and that are too large to replace, the cost of damages shall be as determined by the town arborist using accepted tree value evaluation methods.

	D. The contractor shall refrain from trenching within the drip line of any existing tree to remain. The town representative may require the contractor to relocate proposed irrigation work, bore lines beneath roots or use air spade technology to dig tr...
	1.14 EXCAVATING AROUND UTILITIES
	A. Contractor shall carefully examine the record drawings to become familiar with the existing underground conditions before digging.
	1. Do not begin any excavation until all underground utilities have been located and marked.
	Determine location of underground utilities and perform work in a manner that will avoid possible damage. Hand excavate, as required. Maintain stakes and or markings set by others until parties concerned mutually agree to their removal.
	B. Notification of UNDERGROUND SERVICE ALERT OF NORTHERN CALIFORNIA, 1-800-227-2600, is required for all planting areas: the contractor is responsible for knowing the location and avoiding utilities whether located or not by underground service alert.

	C. Section 4216/4217 of the government code requires a dig-alert identification number be issued before a “permit to excavate” will be valid. For your dig-alert identification number call underground service alert toll free 1-800-422-4133 two working ...

	1.15 POINT OF CONNECTION
	A. The point of connection(s) are existing to remain.

	1.16 CUTTING, PATCHING, TRENCHING AND DIGGING
	A. The contractor shall do all cutting, fitting, trenching or patching of their work that may be required to make its several parts come together as shown upon, or implied by, the drawings and specifications for the completed project.
	B. Digging and trenching operations shall be suspended when the soil moisture is above field capacity.

	1.17 USE OF PREMISES
	A. The contractor shall confine their apparatus; the storage of materials, and the operations of their workers to limits indicated by the law, ordinances, or permits and shall not unreasonably encumber the premises with their materials.
	B. Contractor parking, and material and equipment storage shall in areas approved by the town representative.

	1.18 AS BUILT RECORD SET OF DRAWINGS
	A. Immediately upon the installation of any buried pipe or equipment, the contractor shall indicate on the progress record drawings the locations of said pipe or equipment. The progress record drawings shall be made available at any time for review by...
	B. Before final acceptance of work, the contractor shall provide an updated as built record set of drawings showing the irrigation system work as modified by this project. The drawings shall be transmitted to the town representative in paper format an...
	1. All new valves shall be numbered by station and corresponding numbers shall be shown on the as built record set of drawings.
	As built record set of drawings shall be signed and dated by the contractor attesting to and certifying the accuracy of the as built record set of drawings. As built record set of drawings shall have "as built record set of drawings”, company name, ad...

	C. The owner shall make the original contract drawing files available to the contractor.

	1.19 CONTROLLER CHARTS:
	A. Modify the controller chart for each automatic controller installed. (Typical of (2) existing controllers.
	1. The controller chart shall be completed and approved prior to acceptance of the work.


	1.20 TESTING
	A. Provide all required system testing with written reports as described in part 3.

	1.21 OPERATION AND MAINTENANCE MANUALS AND GUARANTEES
	A. Prepare and deliver to the town representative within ten calendar days prior to completion of construction, two 3-ring hard cover binders containing the following information:
	1. Index sheet stating contractor's address and telephone number, list of equipment with name and addresses of local manufacturers' representatives.
	2. Catalog and parts sheets on all material and equipment.
	3. Guarantee statement. The start of the guarantee period shall be the date the irrigation system is accepted by the owner.
	4. Complete operating and maintenance instruction for all major equipment.
	5. Irrigation product manufacturers warrantees.

	B. In addition to the above-mentioned maintenance manuals, provide the town maintenance personnel with instructions for maintaining major equipment and show evidence in writing to the town representative at the conclusion of the project that this has ...

	PART 2 – PRODUCTS
	2.1 MATERIALS GENERAL
	A. All materials shall be of standard, approved and first grade quality and shall be new and in perfect condition when installed and accepted.
	B. The use of a manufacturer's name and model or catalog number is for the purpose of establishing the standard of quality and configuration desired only. Other manufacturer's equipment may be submitted for approval with written approval by the town r...
	C. Approval of any items or substitutions indicates only that the product(s) apparently meet the requirements of the drawings and specifications on the basis of the information or samples submitted. The contractor shall be responsible for the performa...

	2.2 PIPING MATERIAL
	A. Individual types of pipe and fittings supplied are to be of compatible manufacturer unless otherwise approved. Pipe sizes shown are nominal inside diameter unless otherwise noted.
	B. Plastic pipe:
	1. All pipe shall be free of blisters, internal striations, cracks, or any other defects or imperfections. The pipe shall be continuously and permanently marked with the following information: manufacturer’s name or trade mark, size, class and type of...
	2. Lateral Line: As shown on plans.


	2.3 FITTINGS AND CONNECTIONS:
	A. Polyvinyl chloride pipe fittings and connections: type ii, grade 1, schedule 40, high impact molded fittings, manufactured from virgin compounds as specified for piping tapered socket or molded thread type, suitable for either solvent weld or screw...
	B. PVC schedule 80 threaded risers and nipples: type i, grade 1, schedule 80, high impact molded, manufactured from virgin compounds as specified for piping and conforming to ASTM d-2464. Threaded ends shall be molded threads only. Machined threads ar...

	2.4 SOLVENT CEMENTS AND THREAD LUBRICANT
	A. Solvent cements shall comply with ASTM D2564. Socket joints shall be made per recommended procedures for joining PVC plastic pipe and fittings with PVC solvent cement and primer by the pipe and fitting manufacturer and procedures outlined in the ap...
	B. Thread lubricant shall be teflon ribbon-type, or approved equal, suitable for threaded installations as per manufacturer's recommendations.
	C.  Pipe joint compound (pipe dope) shall be used on all galvanized threaded connections. Pipe joint compound is a white colored, non-separating thread sealant compound designed to seal threaded connections against leakage due to internal pressure. It...


	2.5 BACKFLOW PREVENTION DEVICES AND CAGES
	A. Existing to remain.

	2.6 REMOTE CONTROL VALVES
	A. Remote control valves shall be as indicated on the drawings.

	2.7 MASTER CONTROL VALVES
	A. Existing to Remain

	2.8 AUTOMATIC CONTROLLERS
	A. Existing to Remain

	2.9 ELECTRICAL CONTROL WIRING
	A. Low voltage
	1. The electrical control wire shall be direct burial type uf, no. 14 awg, solid, single conductor, copper wire ul approved or larger, if required to operate system as designed.
	2. Color code wires to each valve. Common wire shall be white.
	3. If multiple controllers are being utilized, and wire paths of different controllers cross each other, both common and control wires from each controller to be of different colors.
	4. Control wire splices: splices are when required shall be placed in splice boxes.
	5. Wire connections shall be per the controller manufacturer’s specifications and recommendations.


	2.10 VALVE BOXES AND MATERIALS
	A. Valve boxes: valve boxes shall be constructed of abs (acrylonitrile butadiene styrene) plastic, green in color, with rigid base and sides and shall be supplied with bolt lock cover secured with stainless steel bolts. Cover shall be identified as sh...
	1. Remote control irrigation valves 3 inch or less in size shall use a 14 inch x 19 inch x 12 inch rectangular box.
	2.  Wire splices, shall use a 10 inch circular box.



	2.11 VALVE IDENTIFICATION TAGS
	A. Valve identification tags shall be 2.25 inch x 2.65 inch polyurethane.  Color: potable water; yellow / non-potable water; purple. Tags shall be permanently attached to each remote control valve with tamper proof seals as indicated on the drawings.

	2.12 EQUIPMENT TO BE FURNISHED TO OWNER
	A. Three (3) sets of special tools required for removing, disassembling and adjusting each type of sprinkler and valve supplied on this project.
	B. Five (5) extra heads, nozzles, shrub adapters, nozzle filter screens, for each type used on the project.

	2.13 INCIDENTAL MATERIALS AND EQUIPMENT
	A. Furnish all materials and equipment not specified above, but which are necessary for completion of the work as intended.

	PART 3 – EXECUTION
	3.1 GENERAL REQUIREMENTS
	A. Code requirements shall be those of state and municipal codes and regulations locally governing this work, providing that any requirements of the drawings and specifications, not conflicting therewith, but exceeding the code requirements, shall gov...
	B. Extreme care shall be exercised at all times by the contractor in excavating and working in the project area due to existing utilities and irrigation systems to remain. Contractor shall be fully responsible for expenses incurred in the repair of da...
	1. The contractor is responsible for identifying and maintaining existing irrigation main lines that supply water to areas on the site as noted on the drawings and outside of the proposed limit of work. The contractor shall relocate or replace existin...
	a. Providing continuous water supply shall include hand watering and or the use of watering trucks to provide adequate water.


	C. Plan locations of all equipment are diagrammatic and indicate the spacing and relative locations of existing irrigation components and proposed equipment installations. Final site conditions and existing and proposed plantings shall determine final...
	1. The contractor shall be held responsible for relocation of any items without first obtaining the town representative's approval. The contractor shall remove and relocate such items at their expense if so directed by the town representative.

	D. Prior to any work the contractor shall stake out locations of all pipe, valves, equipment and irrigation heads and emitters using an approved staking method and maintain the staking of the approved layout in accordance with the drawings and any req...
	E. Permission to shut off any existing in-use water line must be obtained 48 hours in advance, in writing from the owner. The contractor shall receive instructions from the town representative as to the exact length of time of each shut-off.
	F. No fittings shall be installed on pipe underneath pavement or walls.
	3.2 TRENCHING, DIRECTIONAL BORING AND SLEEVING
	A. Perform all trenching, directional boring, sleeving and excavations as required for the installation of the work included under this section, including shoring of earth banks to prevent cave-ins.
	B. The contractor may directional bore lines where it is practical or where required on the plans.
	1. Extend the bore 1’ past the edge of pavement unless noted differently on the plans
	2. Cap ends of each bore and locate ends at finished grade using metal stakes.
	3. All boring and sleeving shall have detectable locator tape placed at the ends of the pipe.

	C. Make trenches for laterals and control wiring straight and true to grade and free of protruding stones, roots or other material that would prevent proper bedding of pipe or wire.
	D. Trenches for pipelines shall be as shown on the plans.
	E. When trenching through areas of imported or modified soil, deposit imported or modified soils on one side of trench and subsoil on opposite side.
	F. Backfill the trench per the requirements in paragraphs “backfilling and compacting” below.

	3.3 PIPE INSTALLATION
	A. General pipe installation
	1. Exercise caution in handling, loading and storing, of plastic pipe and fittings to avoid damage.
	a. The pipe and fittings shall be stored under cover until using, and shall be transported in a vehicle with a bed long enough to allow the length of pipe to lay flat so as not to be subjected to undue bending or concentrated external load at any point.
	b. All pipe that has been dented or damaged shall be discarded unless such dent or damaged section is cut out and pipe rejoined with a coupling.

	2. Trench depth shall be as specified above from the finish grade to the top of the pipe.
	3. Install a detectable pipe locator tape 6 to 8 inches above all main line pipes.

	B. Polyvinyl chloride pipe (PVC) installation
	1. Under no circumstance is pipe to rest on concrete, rock, wood blocks, construction debris or similar items.
	2. No water shall be permitted in the pipe until a period of at least 24 hours has elapsed for solvent weld setting and curing.
	3. Install assemblies and pipe to conform to respective details and where shown diagrammatically on drawings, using first class workmanship and best standard practices as approved. All fittings that are necessary for proper connections such as swing j...
	4. Gasketed plastic pipe: pipe-to-pipe joints or pipe to fittings shall be made in accordance with manufacturer’s specifications.
	5. Solvent weld or threaded plastic pipe:
	a. Installation of all pipe and fittings shall be in strict accordance with manufacturer’s specifications.
	b. Pipe shall be cut using approved PVC pipe cutters only. Sawed joints are disallowed. All field cuts shall be beveled to remove burrs and excess before gluing.
	c. Welded joints shall be given a minimum of 15 minutes to set before moving or handling. Excess solvent on the exterior of the joint shall be wiped clean immediately after assembly.
	d. Plastic to metal connections shall be made with plastic adapters and if necessary, short (not close) brass threaded-nipples. Connection shall be made with two (2) wraps of teflon tape and hand tightened plus one turn with a strap wrench.
	e. Snake pipe horizontally in trench to allow one (1) foot of expansion and contraction per 100 feet of straight run.
	f. Threaded pipe joints shall be made using teflon tape. Solvent shall not be used with threaded joints. Pipe shall be protected from tool damage during assembly. All damaged pipe shall be removed and replaced. Take up threaded joints with light wrenc...
	g. No close nipples or risers are allowed. Cross connections in piping is disallowed.
	h. Center load pipe at 10 feet on center intervals with small amount of backfill to prevent arching and slipping under pressure. Other than this preliminary backfill all pipe joints, fittings and connections are to remain uncovered until successful co...
	i. Concrete thrust blocks shall be constructed behind all pipe fittings 1-1/2 inch diameter and larger at all changes of direction of 45 degrees or more.



	3.4 TRENCHING, DIRECTIONAL BORING, AND SLEEVING REVIEW:
	A. Upon completion and installation of all trenching, directional boring, and sleeving, all installed irrigation control wiring, lines and fittings shall be visually observed by the town representative unless otherwise authorized. Do not cover any wir...

	3.5 FLUSHING
	A. Openings in piping system during installation are to be capped or plugged to prevent dirt and debris from entering pipe and equipment. Remove plugs when necessary to flush or complete system.
	B. After completion and prior to the installation of any terminal fittings, the entire pipeline system shall be thoroughly flushed to remove dirt, debris or other material.

	3.6 HYDROSTATIC PRESSURE TESTING
	A. After flushing, and the installation of valves the following tests shall be conducted in the sequence listed below. The contractor shall furnish all equipment; materials and labor necessary to perform the tests and all tests shall be conducted in t...
	B. Water pressure tests shall be performed on all pressure main lines before any couplings, fittings, valves and the like are concealed.
	C. Immediately prior to testing, all irrigation lines shall be purged of all entrapped air or debris by adjusting control valves and installing temporary caps forcing water and debris to be discharged from a single outlet.
	D. Test all pressure main line at 150 psi. For a minimum of four (4) hours with an allowable loss of 5 psi. Pressure and gauges shall be read in psi, and calibrated such that accurate determination of potential pressure loss can be ascertained.
	E. Re-test as required until the system meets the requirements. Any leaks, which occur during test period, will be repaired immediately following the test. All pipe shall be re-tested until final written acceptance.
	F. The contractor is responsible for proving documentation stating the weather conditions, date, the start time and initial water pressure readings, the finish time and final water pressure readings and the type of equipment used to perform the test. ...
	G. Submit a written report of the pressure testing results with the other above required information to the town representative for approval.

	3.7 BACKFILLING AND COMPACTING
	A. Irrigation trenches shall be carefully backfilled with material approved for backfilling and free of rocks and debris one (1) inch in diameter and larger.  When back filling trenches in areas of imported or modified planting soil, replace any excav...
	B. Backfill shall be compacted with approved equipment to the following densities
	1. Backfill under pavement and within 2 feet of the edge of pavement: compact to 95% or greater of maximum dry density standard proctor.
	2. Backfill of subsoil under imported planting mixes or modified existing planting soil: between 85 and 90% of maximum dry density standard proctor.
	3. Backfill of imported planting mixes or modified existing planting soil: compact to the requirements of the adjacent planting mix or planting soil as specified in section “planting soil”.

	C. Finish grade of all trenches shall conform to adjacent grades without dips or other irregularities. Dispose of excess soil or debris off site at contractor's expense.
	D. Any settling of backfill material during the maintenance or warranty period shall be repaired at the contractor’s expense, including any replacement or repair of soil, lawn, and plant material or paving surface.
	3.8 RESURFACING PAVING OVER TRENCHES
	A. Restore all surfaces and repair existing underground installations damaged or cut as a result of the excavation to their original condition, satisfactory to the town representative.
	B. Trenches through paved areas shall be resurfaced with same materials quality and thickness as existing material.  Paving restoration shall be performed by the project paving sub-contractor or an approved contractor skilled in paving work.
	C. The cost of all paving restoration work shall be the responsibility of the irrigation contractor unless the trenching thru the paving was, by previous agreement, part of the general project related construction.
	3.9 INSTALLATION OF EQUIPMENT
	A. General:
	1. All equipment shall be installed to meet all installation requirements of the product manufacturer.  In the event that the manufactures requirements cannot be implemented due to particular condition at the site or with other parts of the design, ob...
	2. Install all equipment at the approximately at the location(s) and as designated and detailed on the drawings. Verify all locations with the town representative.
	3. Install all valves within a valve box of sufficient size to accommodate the installation and servicing of the equipment. Group valves together where practical and locate in shrub planting areas.
	4. All sprinkler irrigation systems that are using water from potable water systems shall require backflow prevention. All backflow prevention devices shall meet and be installed in accordance with requirements set forth by local codes and the health ...

	B. Remote control valves:
	1. Install one remote control valve per valve box.
	2. Remote control valve manifolds and quick coupler valves shall be separate allowing use of a quick coupler with all remote control valves shut off.
	3. Install boxes no farther than 12 inches from edge of paving and perpendicular to edge of paving and parallel to each other. Allow 12 inches clearance between adjacent valve boxes.

	C. Wiring:
	1. Low voltage
	a. Control wiring between controller and electrical valves shall be installed in the same trench as the main line where practical. The wire shall be bundled and secured to the lower quadrant of the trench at 10 foot intervals with plastic electrical t...
	b. When the control wiring cannot be installed in the same main line trench it shall be installed a minimum of 18 inches below finish grade and a bright colored plastic ribbon with suitable markings shall be installed in the trench 6 inches below grad...
	c. An expansion loop shall be provided every 500 feet in a box and inside each valve box. expansion loop shall be formed by wrapping wire at least eight (8) times around a ¾ inch pipe and withdrawing pipe.
	d. Provide one control wire to service each valve in system.
	e. Provide 1 common wire(s) per controller.
	f. Run two (2) spare #14-1 wires from controller along entire main line to last electric remote control valve on each and every leg of main line. Label spare wires at controller and wire stub to be located in a box.
	g. All control wire splices not occurring at control valve shall be installed in a separate splice valve box.
	h. Wire markers (sealed, 1 inch to 3 inch square) are to identify control wires at valves and at terminal strips of controller. At the terminal strip mark each wire clearly indicting valve circuit number.


	D. Valve boxes:
	1. Install one valve box for each type of valve installed as per the details.
	2. Gravel sump shall be installed after compaction of all trenches. Final portion of gravel shall be placed inside valve box after valve is backfilled and compacted.
	3. Permanently label valve number and or controller letter on top of valve box lid using a method approved by the owners representative.

	E. Drip installation:
	1. Clamp fittings with oetiker clamps or approved equal when operating pressure exceeds specific drip tubing fitting requirements.
	2. When installing drip tubing, install soil staples as listed below:
	a. Sandy soil - one staple every three (3’) feet and two (2) staples on each change of direction (tee, elbow, or cross).
	b. Loam soil - one staple every four (4’) feet and two (2) staples on each change of direction (tee, elbow, or cross).
	c. Clay soil - one staple every five (5’) feet and two (2) staples on each change of direction (tee, elbow, or cross).

	3. Cap or plug all openings as soon as lines have been installed to prevent the intrusion of materials that would obstruct the pipe.  Leave in place until removal is necessary for completion of installation.
	4. Thoroughly flush all water lines before installing valves and other hydrants.


	3.10 ADJUSTMENT AND COVERAGE TEST
	A. Adjustment:
	1. The contractor shall flush and adjust all sprinkler heads, valves and all other equipment to ascertain that they function according to the manufacturer's data.
	2. Adjust all sprinkler heads not to overspray onto walks, roadways and buildings when under maximum operating pressure and during times of normal prevailing winds.

	B. Coverage test:
	1. The contractor shall perform the coverage test in the presence of the town representative after all sprinkler heads have been installed, flushed and adjusted. Each section is tested to demonstrate uniform and adequate coverage of the planting areas...
	2. Any systems that require adjustments for full and even coverage shall be done by the contractor prior to final acceptance at the direction of the town representative at no additional cost. Adjustments may also include realignment of pipes, addition...
	3. The contractor at no additional cost shall immediately correct all unauthorized changes or improper installation practices.
	4. The entire irrigation system shall be operating properly with written approval of the installation by the town representative prior to beginning any planting operations.

	3.11 REPAIR OF PLANTING SOIL
	A. Any areas of planting soil including imported or existing soils or modified planting soil which become compacted or disturbed or degraded as a result of the installation of the irrigation system shall be restored to the specified quality and compac...
	3.12 CLEAN-UP
	A. During installation, keep the site free of trash, pavements reasonably clean and work area in an orderly condition at the end of each day. Remove trash and debris in containers from the site no less than once a week.
	a. Immediately clean up any spilled or tracked soil, fuel, oil, trash or debris deposited by the contractor from all surfaces within the project or on public right of ways and neighboring property.

	B. Once installation is complete, wash all soil from pavements and other structures.
	1. Make all repairs to grades ruts, and damage to the work or other work at the site.
	2. Remove and dispose of all excess soil, packaging, and other material brought to the site by the contractor.


	3.13 PROTECTION
	A. The contractor shall protect installed irrigation work from damage due to operations by other contractors or trespassers.
	1. Maintain protection during installation until acceptance. Treat, repair or replace damaged work immediately. The town representative shall determine when such treatment, replacement or repair is satisfactory.


	3.14 PRE-MAINTENANCE OBSERVATION:
	A. Once the entire system shall be completely installed and operational and all planting is installed, the town representative shall observe the system and prepare a written punch list indicating all items to be corrected and the beginning date of the...
	B. This is not final acceptance and does not relieve the contractor from any of the responsibilities in the contract documents.
	3.15 GENERAL MAINTENANCE AND THE MAINTENANCE PERIOD
	A. General maintenance shall begin immediately after installation of irrigation system. The general maintenance and the maintenance period shall include the following:
	1. On a weekly basis the contractor shall keep the irrigation system in good running order and make observations on the entire system for proper operation and coverage. Repair and cleaning shall be done to keep the system in full operation.
	2. Records of all timing changes to control valves from initial installation to time of final acceptance shall be kept and turned over to the town representative at the time of final acceptance.
	3. During the last week of the maintenance period, provide equipment familiarization and instruction on the total operations of the system to the personnel who will assume responsibility for running the irrigation system.
	4. At the end of the maintenance period, turn over all operations logs, manuals, instructions, schedules, keys and any other equipment necessary for operation of the irrigation system to the town representative who will assume responsibility for the o...

	B. The maintenance period for the irrigation system shall coincide with the maintenance period for the planting.  (see specification section “planting”

	3.16 SUBSTANTIAL COMPLETION ACCEPTANCE
	A. Upon written notice from the contractor, the owners representative shall review the work and make a determination if the work is substantially complete.
	B. The date of substantial completion of the irrigation shall be the date when the town representative accepts that all work in planting, planting soil, and irrigation installation sections is complete.
	3.17 FINAL ACCEPTANCE / SYSTEM MALFUNCTION CORRECTIONS
	A. At the end of the plant warrantee and maintenance period, (see specification section “planting”) the town representative shall inspect the irrigation work and establish that all provisions of the irrigation system are complete and the system is wor...
	1. Restore any soil settlement over trenches and other parts of the irrigation system.
	2. Replace, repair or reset any malfunctioning parts of the irrigation system.

	B. The contractor shall show all corrections made from punch list. Any items deemed not acceptable shall be reworked and the maintenance period will be extended.
	C. The contractor shall show evidence that the town representative has received all charts, records, drawings, and extra equipment as required before final acceptance.
	D. Failure to pass review: if the work fails to pass final review, any subsequent observations must be rescheduled as per above. The cost to the owner for additional observations will be charged to the contractor at the prevailing hourly rate of the r...

	PART 4 – MEASUREMENT AND PAYMENT
	END OF SECTION

	PART 1 – GENERAL
	1.1 SUMMARY
	A. The scope of work includes all labor, materials, appliances, tools, equipment, facilities, transportation and services necessary for, and incidental to performing all operations in connection with furnishing, delivery, and installation of plant mat...
	B. The scope of work in this section includes, but is not limited to, the following:
	1. Soil preparation and fine grading
	2. Locate, purchase, deliver and install all specified plants and trees.
	3. Water all specified plants and trees.
	4. Mulch, fertilize, stake, all specified plants.
	5. Clean up and disposal of all excess and surplus material.
	6. Landscape Maintenance Period
	7. All pruning work, if required shall be as prescribed and monitored by the Town Arborist.


	1.2 RELATED DOCUMENTS AND REFERENCES
	A. Related Documents:
	1. Drawings and general provisions of contract including general and supplementary conditions and Division I specifications apply to work of this section
	2. Related Specification Sections
	a. Section – 32 84 00: Irrigation
	b. Section – 01 56 39: Tree and Plant Protection


	B. References: The following specifications and standards of the organizations and documents listed in this paragraph form a part of the specification to the extent required by the references thereto. In the event that the requirements of the followin...
	1. State of California, Department of Food and Agriculture, Regulations for Nursery Inspections, Rules and Grading.
	2. ANSI Z60.1 American Standard for Nursery Stock, most current edition.
	3. ANSI A 300 – Standard Practices for Tree, Shrub and other Woody Plant Maintenance, most current edition and parts.
	4. Interpretation of plant names and descriptions shall reference the following documents. Where the names or plant descriptions disagree between the several documents, the most current document shall prevail.
	a. USDA - The Germplasm Resources Information Network (GRIN) http://www.ars-grin.gov/npgs/searchgrin.html
	b. Manual of Woody Landscape Plants; Michael Dirr; Stipes Publishing, Champaign, Illinois; Most Current Edition.
	c. The New Sunset Western Garden Book, Oxmoor House, most current edition.

	5. Glossary of Arboricultural Terms, International Society of Arboriculture, Champaign IL, most current edition.
	6. ASTM: American Society of Testing Materials cited section numbers.


	1.3 COORDINATION
	1. Coordinate work fully with all other trades involved. Coordinate with items of other trades to be furnished and set in place. Such portions of their work as is all or in part embedded, built-in, attached to, or supported by the work shall be execut...
	2. Contractor shall coordinate with the Architect and fully acquaint themselves with the existing conditions particularly in reference to any existing underground piping. Any damage caused by the Contractor to work of other trades shall be repaired by...

	1.4 SUBMITTALS
	1. Thirty (30) days prior to planting, submit documentation that all plants and trees specified have been ordered. Include names and addresses of all suppliers. Additionally, Contractor shall submit photos from the sources and size specification inclu...
	2. Submit product data or “cut-sheets” for all products proposed for use.
	3. Soils Fertility Laboratory Test Results for import soil.
	a. Two (2) separate batches of Top Soil.
	4. Topsoil, Amendment and Fertilizer:
	1. Provide current, accurate analysis from an approved testing laboratory.
	5. Soil Conditioners:
	1. Active8
	2. K-Phos
	3. Defend Pro
	4. Unleash
	6. Root Stimulators:
	1. Mitogrow
	7. Cut sheets or other product literature showing certified chemical analysis of the following:

	1.2 QUALITY CONTROL
	A. Nursery stock shall meet the standards of the current edition of the “Agricultural Code of California” and the “Regulations of the Director of Agriculture Pertaining to Nursery Stock” as to grading and quality. They shall be true to type and name i...
	B. No substitutions shall be permitted without approval of the Architect. The Town reserves the right to require the Contractor to replace at the Contractor’s cost any plants which the Contractor has installed without the Architect’s approval.
	C. Plants shall be subject to inspection and approval of the Architect at place of growth or upon delivery for conformity to specifications. Such approval shall not impair the right of inspection and rejection during progress of the work.

	1.3 DELIVERY, STORAGE AND HANDLING
	A. General:
	1. Handle and store all products of this Section in such a manner as to protect them from damage at all times.
	2. Storage of products on-site shall be coordinated by the contractor in an orderly manner so as not to unnecessarily impede the work or reasonable use of project site.
	B. Plants:
	1. Delivery: Coordinate with Owner’s Representative. Provide proper identification for landscape labor force and vehicles at all times while on site.
	2. Storage:  Coordinate with Owner’s Representative.  Provide exposure as required by plant variety and provide wind protection for all plants. Water regularly to maintain thorough moisture in root zone. Temporary, automatic irrigation system will be ...
	3. Labeling: At least one plant of each variety or type shall be legibly labeled at all times clearly indicating correct plant name as indicated on Drawings. Labels shall be durable with waterproof ink.
	C. Fertilizers
	1. Deliver in original, unopened containers with original labels intact and legible which state the guaranteed chemical analysis.
	D. Soil Conditioners, Root Stimulators
	1. Deliver in original, unopened containers with original labels intact and legible.
	E. Bulk Material:
	1. Coordinate delivery and storage of bulk material with Owner’s Representative.
	2. Confine materials to neat piles in areas acceptable to the Owner’s Representative.
	F. Project / Site Conditions:
	1. Planting operations shall not be conducted under the following conditions, subject to the discretion of the Owner’s Representative:
	1.) Freezing weather
	2.) Excessive heat
	3.) High winds
	4.) Excessively wet conditions


	PART 2 – PRODUCTS
	2.1 SOIL AMENDMENTS
	A. The following Top Soil, organic amendments, fertilizer rates, Soil conditioner and root stimulator rates and quantities are to be used for bid basis only. Contractor shall arrange and pay for testing by an accredited soils laboratory of existing si...
	B. Topsoil: Provide topsoil as required to complete landscape work.
	1. Topsoil may include clean on-site material that has been previously stripped from the top 6 inches of original grade or acceptable import material (as applicable). Acceptable topsoil shall be free from “rocks” (rock, stones, rubble, clay clods, etc...
	2. Topsoil to be furnished shall be fertile and friable, possessing characteristics of representative productive soils on the site. It shall not contain toxic substances which may be harmful to plant growth. When herbicide contamination is suspected t...


	2.2 ORGANIC AMENDMENT for shrubs only
	A. Compost: blended and ground leaf, wood and other plant based material, composted for a minimum of 9 months and at temperatures sufficient to break down all woody fibers, seeds and leaf structures, free of toxic material at levels that are harmful t...
	B. Compost shall be commercially prepared Compost and meet US Compost Council STA/TMECC criteria or as modified in this section for “Compost as a Landscape Backfill Mix Component”. http://compostingcouncil.org/admin/wp-content/plugins/wp-pdfupload/pdf...
	C. Compost shall comply with the following parameters:
	1. pH: 5.5 - 8.0.
	2. Soil salt (electrical conductivity): maximum 5 dS/m (mmhos/cm).
	3. Moisture content %, wet weight basis: 30 – 60.
	4. Particle size, dry weight basis: 98% pass through 3/4 inch screen or smear.
	5. Stability carbon dioxide evolution rate: mg CO2-C/ g OM/ day < 2.
	6. Solvita maturity test: > 6.
	7. Physical contaminants (inerts), %, dry weight basis: <1%.
	8. Chemical contaminants, mg/kg (ppm): meet or exceed US EPA Class A standard, 40CFR § 503.13, Tables 1 and 3 levels.
	9. Biological contaminants select pathogens fecal coliform bacteria, or salmonella, meet or exceed US EPA Class A standard, 40 CFR § 503.32(a) level requirements.
	10. Contaminants: the compost shall be free of contaminants such as glass, metal and plastic.
	11. Maturity: Shall exhibit visible characteristics of maturity, including: dark brown to black color. Acceptable odor: moldy/musty, soil like, or none. Unacceptable odor: sour, ammonia or putrid.
	12. Appearance: Identifiable wood pieces are acceptable, but the balance of the material should be soil like, without recognizable leaves.
	D. Provide a two gallon sample with manufacturer’s literature and material certification that the product meets the requirements.

	2.3 fertilizer for shrub planting pits only
	A. Fertilizer shall be a commercial inorganic fertilizer in the granular or pelleted form. Fertilizer shall be delivered to the site in containers labeled in accordance with the applicable State of California regulations, bearing the warranty of the p...
	B. Shrubs
	1. 21 gram tablet 20N-10P-5K slow release fertilizer tablets as manufactured by Agriform or approved equal.  Apply according to Manufacturer's instructions and as follows:
	a. 5 Gallon shall receive 3 tablets

	2.4 Pre-EMERGENT herbicides
	A. Chemical herbicides are designed to prevent seeds of selective plants from germinating. Exact type of herbicide shall be based on the specific plants to be controlled and the most effective date of application.
	B. Submit report of expected weed problems and the recommendation of the most effective control for approval by Town representative. Provide manufacturer’s literature and material certification that the product meets the requirements.

	2.5 tree root stimulator
	1. Tree Root Stimulator will increase root mass of trees prior to transplanting.
	1. Mitogrow: Aqua 3-IA is a 100% water-dispersible product, tank mix ready with your current fertility program. It’s a broad-spectrum biostimulant and a proactive solution featuring IBA, which works to improve root growth and nutrient absorption in tu...

	2.6 tree soil conditioners
	1. Soil conditioners shall be the following by Biotech Innovations LLC:
	1. Activ8: Promotes the fixation of nitrogen found in the soil and atmosphere, and also safeguards plants against excessive uptake of nitrogen and other essential macro-nutrients.
	2. K-Phos: Is designed explicitly to release stored Phosphorus in the soil. K-Phos is a combination of select bacteria and fungi responsible for increasing microbial activity to open Phosphorus pathways.
	3. Defend Pro: A powerful Biological Fungicide protecting your trees from roots to shoots. Defend Pro protects plants and trees from both Biotic and Abiotic stressors making it ideal for harsh conditions and rapidly changing environments.
	4. Unleash: Is a powerful food source for biological organisms to feed on as colonies begin to form. Unleash will increase populations from the added Biology from Activ8 and increase native soil organisms to flourish.

	2.7 container plants
	A. General:
	1. Standards and measurement: Provide plants of quantity, size, genus, species, and variety or cultivars as shown and scheduled in contract documents.
	2. All plants including the root ball dimensions or container size to trunk caliper ratio shall conform to ANSI Z60.1 “American Standard for Nursery Stock” latest edition, unless modified by provisions in this specification. When there is a conflict b...
	3. Plants larger than specified may be used if acceptable to the Town Representative. Use of such plants shall not increase the contract price. If larger plants are accepted the root ball size shall be in accordance with ANSI Z-60.1. Larger plants may...
	4. Proper Identification: All trees shall be true to name as ordered or shown on planting plans and shall be labeled individually or in groups by genus, species, variety and cultivar.
	5. Compliance: All trees shall comply with federal and state laws and regulations requiring observation for plant disease, pests, and weeds. Observation certificates required by law shall accompany each shipment of plants.
	6. Provide healthy stock, grown in a nursery and reasonably free of die-back, disease, insects, eggs, bores, and larvae. At the time of planting all plants shall have a root system, stem, and branch form that will not restrict normal growth, stability...
	B. Plant Quality Above the Soil Line:
	1. Plants shall be healthy with the color, shape, size and distribution of trunk, stems, branches, buds and leaves normal to the plant type specified:
	a. Leaves: The size, color, and appearance of leaves shall be typical for the time of year and stage of growth of the species or cultivar. Trees shall not show signs of prolonged moisture stress or over watering as indicated by wilted, shriveled, or d...
	b. Branches: Shoot growth (length and diameter) throughout the crown should be appropriate for the age and size of the species or cultivar. Trees shall not have dead, diseased, broken, distorted, or otherwise injured branches.
	c. Main branches shall be distributed along the central leader not clustered together. They shall form a balanced crown appropriate for the cultivar/species.
	d. Branch diameter shall be no larger than two-thirds (one-half is preferred) the diameter of the central leader measured 1 inch above the branch union.
	e. The attachment of the largest branches (scaffold branches) shall be free of included bark.
	f. Trunk: The tree trunk shall be relatively straight, vertical, and free of wounds that penetrate to the wood (properly made pruning cuts, closed or not, are acceptable and are not considered wounds), sunburned areas, conks (fungal fruiting bodies), ...
	g. Temporary branches, are preferable to be present along the lower trunk below the lowest main (scaffold) branch, particularly for trees less than 1 inch in caliper. These branches should be no greater than 3/8-inch diameter. Clear trunk should be no...
	h. Trees shall have one central leader. If the leader was headed, a new leader (with a live terminal bud) at least one-half the diameter of the pruning cut shall be present.
	i. All trees are assumed to have one central leader trees unless a different form is specified in the plant list or drawings.
	j. Trunk caliper and taper shall be sufficient so that the lower five feet of the trunk remains vertical without a stake. Auxiliary stake may be used to maintain a straight leader in the upper half of the tree.
	A. Plant Quality at or Below the Soil Line:
	1. Plant roots shall be normal to the plant type specified. Root observations shall take place without impacting tree health. Root quality at or below the soil line shall comply with the project Root Acceptance details and the following:
	a. The roots shall be reasonably free of scrapes, broken or split wood.
	b. The root system shall be reasonably free of injury from biotic (e.g., insects and pathogens) and abiotic (e.g., herbicide toxicity and salt injury) agents. Wounds resulting from root pruning used to produce a high quality root system are not consid...
	c. A minimum of three structural roots reasonably distributed around the trunk (not clustered on one side) shall be found in each plant. Root distribution shall be uniform throughout the root ball, and growth shall be appropriate for the species. Plan...
	d. The root collar shall be within the upper 2 inches of the substrate/soil. Two structural roots shall reach the side of the root ball near the top surface of the root ball. The grower may request a modification to this requirement for species with r...
	e. The root system shall be reasonably free of stem girdling roots over the root collar or kinked roots from nursery production practices.
	f. At time of observations and delivery, the root ball shall be moist throughout. Roots shall not show signs of excess soil moisture conditions as indicated by stunted, discolored, distorted, or dead roots.

	2.8 bark mulch
	A. 4” Layer of Recycled Chipped Bark Mulch, Non-Dyed.

	2.9 root barrier
	A. Root barrier shall be installed between trees and pavement when trees are located within six feet (6’) of pavement. Root barrier shall run parallel to pavement for a minimum of 12’.
	B. Root barrier units shall be Deep Root Barrier, as shown on the Drawings, manufactured by Deep Root Partners, (800) 458-7668, or approved equal.

	2.10 tree diaper
	1. Tree Diaper shall be installed at all new trees per plans, and manufacturer specifications.

	2.11 tree staking (as required)
	A. Poles: Peeled, lodge pole pine logs, treated with Chemonite or ACQ or approved equal, clean, smooth, new, and sized as follows:
	1. Three inch (3”) diameter by ten (10’) long for trees greater than 8 feet high and 1 inch caliper.
	A. Tree Ties: Flexible strap, 24 inch minimum length without sharp edges adjacent to trunk, V.I.T. cinch-ti, or approved equal.

	PART 3 – EXECUTION
	3.1 SITE EXAMINATION
	A. Prior to installation of planting soil, examine site to confirm that existing conditions are satisfactory for the work of this section to proceed.
	1. Confirm that the subgrade is at the proper elevation and compacted as required. Subgrade elevations shall slope toward the under drain lines as shown on the drawings.
	2. Confirm that surface all areas to be filled with planting soil are free of construction debris, refuse, compressible or biodegradable materials, stones greater than 2 inches diameter, soil crusting films of silt or clay that reduces or stops draina...
	3. Confirm that no adverse drainage conditions are present.
	4. Confirm that no conditions are present which are detrimental to plant growth.
	5. Confirm that utility work has been completed per the drawings.
	6. Confirm that irrigation work, which is shown to be installed below prepared soil levels, has been completed.

	B. If unsatisfactory conditions are encountered, notify the town representative immediately to determine corrective action before proceeding.
	3.2 ADVERSE WEATHER CONDITIONS
	A. No planting shall take place during extremely hot, dry, windy or freezing weather.

	3.3 FINE GRADING
	A. The owner’s representative shall approve all rough grading prior to the installation of compost, fine grading, planting, and mulching.
	B. Grade the finish surface of all planted areas to meet the grades shown on the drawings, allowing the finished grades to remain higher (10 – 15% of depth of soil modification) than the grades on the grading plan, as defined in paragraph planting soi...
	C. Utilize hand equipment, small garden tractors with rakes, or small garden tractors with buckets with teeth for fine grading to keep surface rough without further compaction. Do not use the flat bottom of a loader bucket to fine grade, as it will ca...
	D. Provide for positive drainage from all areas toward the existing inlets, drainage structures and or the edges of planting beds. Adjust grades as directed to reflect actual constructed field conditions of paving, wall and inlet elevations. Notify th...
	E. Provide smooth, rounded transitions between slopes of different gradients and direction. Modify the grade so that the finish grade before adding mulch and after settlement is one or two inches below all paving surfaces or as directed by the drawings.
	F. Fill all dips and remove any bumps in the overall plane of the slope. The tolerance for dips and bumps in shrub and ground cover planting areas shall be a 2 inch deviation from the plane in 10 feet. The tolerance for dips and bumps in lawn areas sh...
	3.4 OVER COMPACTION REDUCTION
	A. Any soil that becomes compacted to a density greater than the specified density and/or the density in the approved mockup shall be dug up and reinstalled. This requirement includes compaction caused by other sub-contractors after the planting soil ...
	B. Surface roto tilling shall not be considered adequate to reduce over compaction at levels 6 inches or greater below finished grade.

	3.5 SOIL PREPARATION
	D. In the areas designated for landscaping on the drawings, Contractor shall, prior to placing imported material, replacing existing topsoil before doing any planting, verify that the areas are clear and free of weeds, roots, debris, rocks and undergr...
	E. Cultivation and Placement of Amendment:
	1. Cultivate individual plant pits with amendments and three (3) 21 gram tablet 20N-10P-5K slow release fertilizer tablets per plant pit. Do not allow fertilizer near tree backfill locations.
	F. Soil Mix for Backfill of Trees:
	1. The following ingredients shall be tumbled to achieve a homogenous mix:
	Organic Amendment 10% of weight by volume, amend as needed.
	Topsoil   3 cubic yards
	Fertilizer  No Fertilizer, Natural Soil Conditioners to be used
	2. Tree Soil Conditioner:
	1. Each tree should receive one ounce of treatment in 5 to 10 gallons of water up to 1 pound per 100 gallons, if there is a tank mixer to apply, or treat by bucket on individual trees, then water into the soil, but do not allow runoff. Only apply as m...
	3. Root Stimulator :
	a. Apply Mitogrow to tree rootballs prior to planting.
	G. Finish Preparation:
	1. When rough grading and soil conditioning for trees and shrubs has been completed, all planting areas shall be smooth graded, ready for placement of plant materials. Grading shall be done when soil is at optimum moisture content for working.
	2. Grades not otherwise indicated shall be uniform levels or slopes between points where elevations are given or between points established by walks, paving, curbs or catch basins. Finished grades shall be smooth even and on a uniform plane with no ab...
	a. All grades shall provide for natural runoff of water without low spots or pockets. Flow line grades shall be accurately set and shall not be less than 2 percent gradient wherever possible unless otherwise indicated on the Drawings.
	b. Roll to compact amended soil to not more than 85% compaction.
	c. Finish out to a smooth, even surface conforming to established grades after settlement. Rake immediately prior to planting.
	d. If rain is likely between completion of soil preparation and planting, precaution shall be taken to prevent erosion of the soil.
	2.2 LAYOUT AND PLANTING SEQUENCE
	A. Relative positions of all plants and trees are subject to approval of the Town Representative.
	B. Notify the Town Representative, one (1) week prior to layout. Layout all individual tree and shrub locations. Place plants above surface at planting location or place a labeled stake at planting location. Layout bed lines with paint for the Town Re...
	C. It is understood that plants are not precise objects and that minor adjustments in the layout will be required as the planting plan is constructed. These adjustments may not be apparent until some or all of the plants are installed. Make adjustment...

	2.3 SOIL PROTECTION DURING PLANT DELIVERY AND INSTALLATION
	A. Protect soil from compaction during the delivery of plants to the planting locations, digging of planting holes and installing plants.
	1. Where possible deliver and plant trees that require the use of heavy mechanized equipment prior to final soil preparation and tilling. Where possible, restrict the driving lanes to one area instead of driving over and compacting a large area of soil.
	2. Till to a depth of 6 inches, all soil that has been driven over during the installation of plants.


	2.4 INSTALLATION OF PLANTS: GENERAL
	A. Observe each plant after delivery and prior to installation for damage of other characteristics that may cause rejection of the plant. Notify the Town Representative of any condition observed.
	B. No more plants shall be distributed about the planting bed area than can be planted and watered on the same day.
	C. The root system of each plant, regardless of root ball package type, shall be observed by the Contractor, at the time of planting to confirm that the roots meet the requirements for plant root quality in Part 2 Products: Plants General: Plant Quali...
	1. Modifications, at the time of planting, to meet the specifications for the depth of the root collar and removal of stem girdling roots and circling roots may make the plant unstable or stress the plant to the point that the Town Representative may ...
	2. Any modifications required by the Town Representative to make the root system conform to the plant quality standards outlined in Part 2 Products: Plants General: Quality, or other requirements related to the permitted root ball package, shall not b...
	3. The resulting root ball may need additional staking and water after planting. The Town Representative may reject the plant if the root modification process makes the tree unstable or if the tree is not healthy at the end of the warranty period. Suc...
	4. The Contractor remains responsible to confirm that the grower has made all required root modifications noted during any nursery observations.

	D. Container and Boxed Root Ball Shaving: The outer surfaces of ALL plants in containers and boxes, including the top, sides and bottom of the root ball shall be shaved to remove all circling, descending, and matted roots. Shaving shall be performed u...
	E. Exposed Stem Tissue after Modification: The required root ball modifications may result in stem tissue that has not formed trunk bark being exposed above the soil line. If such condition occurs, wrap the exposed portion of the stem in a protective ...
	F. Excavation of the Planting Space: Using hand tools or tracked mini-excavator, excavate the planting hole into the Planting Soil to the depth of the root ball measured after any root ball modification to correct root problems, and wide enough for wo...
	1. For trees and shrubs planted in soil areas that are NOT tilled or otherwise modified to a depth of at least 12 inches over a distance of more than 10 feet radius from each tree, or 5 feet radius from each shrub, the soil around the root ball shall ...
	a. The area of loosening shall be a minimum of 3 times the diameter of the root ball at the surface sloping to 2 times the diameter of the root ball at the depth of the root ball.
	b. Loosening is defined as digging into the soil and turning the soil to reduce the compaction. The soil does not have to be removed from the hole, just dug, lifted and turned. Lifting and turning may be accomplished with a tracked mini excavator, or ...

	2. If an auger is used to dig the initial planting hole, the soil around the auger hole shall be loosened as defined above for trees and shrubs planted in soil areas that are NOT tilled or otherwise modified.
	3. The measuring point for root ball depth shall be the average height of the outer edge of the root ball after any required root ball modification.
	4. If motorized equipment is used to deliver plants to the planting area over exposed planting beds, or used to loosen the soil or dig the planting holes, all soil that has been driven over shall be tilled to a depth of 6 inches.

	G. Set top outer edge of the root ball at the average elevation of the proposed finish. Set the plant plumb and upright in the center of the planting hole. The tree graft, if applicable, shall be visible above the grade. Do not place soil on top of th...
	H. The Town Representative may request that plants orientation be rotated when planted based on the form of the plant.
	I. Backfill the space around the root ball with the same planting soil or existing soil that was excavated for the planting space.
	J. Brace root ball by tamping Planting Soil around the lower portion of the root ball. Place additional Planting Soil around base and sides of ball in six-inch (6") lifts. Lightly tamp each lift using foot pressure or hand tools to settle backfill, su...
	1. When the planting hole has been backfilled to three quarters of its depth, water shall be poured around the root ball and allowed to soak into the soil to settle the soil. Do not flood the planting space. If the soil is above field capacity, allow ...

	K. Build a 4 inch high, level berm of Planting Soil around the outside of the root ball of all trees and shrubs to retain water. Tamp the berm to reduce leaking and erosion of the saucer.
	L. Thoroughly water the Planting Soil and root ball immediately after planting.
	M. Remove all nursery plant identification tags and ribbons as per Town Representative instructions. The Town Representative’s seals are to remain on plants until the end of the warranty period.
	N. Remove corrugated cardboard trunk protection after planting.
	O. Follow additional requirements for the permitted root ball packages.

	2.5 ADDITIONAL TREE PLANTING CONSIDERATIONS
	A. The bottom and sides of the Box, shall be removed prior to final settling of the tree in the planting pit.
	B. After successful planting of the tree, and incorporation of the natural soil conditioners, install a Tree Diaper, as instructed in the plans at each tree directly over bare soil. Ensure the tree diaper is fully hydrated per manufacturer recommendat...
	C. Once the tree diaper is in place, apply the 4” layer of bark mulch per plans to conceal the tree diaper. Do not allow mulch to touch the trunk or root collar.
	D. Future soil conditioner treatments shall be applied by either soil injection with a needle and hose mix, or applied directly to the soil over the root ball after the mulch is moved.

	2.6 TREE STAKING
	A. Stake trees as indicated on the Drawings.  Drive stake until solid and remove excess stake protruding above top tree tie to prevent rubbing against branches.  Allow 1 to 3 inches sway in trunk or branches; do not pull tight.
	B. Tying:  Find the proper support height by holding the trunk in one hand and pulling the top to one side and releasing it.  The lowest height, at which the trunk will return to the upright position when the top is released, is the height at which to...
	C. Additional support. See Tree planting detail for additional support that may be required for 36” box trees and larger.

	2.7 STRAIGHTENING PLANTS
	A. Maintain all plants in a plumb position throughout the warranty period. Straighten all trees that move out of plumb including those not staked. Plants to be straightened shall be excavated and the root ball moved to a plumb position, and then re-ba...
	B. Do not straighten plants by pulling the trunk with guys.

	2.8 INSTALLATION OF FERTILIZER AND OTHER CHEMICAL ADDITIVES
	A. Do not apply any soluble fertilizer to plantings during the first year after transplanting unless soil test determines that fertilizer or other chemical additives is required. Apply chemical additives only upon the approval of the Town Representative.
	B. Controlled release fertilizers shall be applied only to shrub planting pits, and according to the manufacturer’s instructions and standard horticultural practices. Under no circumstances shall they be applied within the dripline of any new trees.

	2.9 PRUNING OF TREES AND SHRUBS
	B. Prune plants as needed for health and vigor.

	2.10 MULCHING OF PLANTS
	A. Apply 4 inches of mulch before settlement, covering the entire planting bed area. Install no more than 1 inch of mulch over the top of the root balls of all plants. Taper to 2 inches when abutting pavement.
	B. Lift all leaves, low hanging stems and other green portions of small plants out of the mulch if covered.

	2.11 PLANTING BED FINISHING
	A. After planting, smooth out all grades between plants before mulching.
	B. Separate the edges of planting beds and lawn areas with a smooth, formed edge cut into the turf with the bed mulch level slightly lower, 1 and 2 inches, than the adjacent turf sod or as directed by the Town Representative. Bed edge lines shall be a...

	2.12 WATERING
	A. The Contractor shall be fully responsible to ensure that adequate water is provided to all plants from the point of installation until the date of Substantial Completion Acceptance. The Contractor shall adjust the automatic irrigation system, if av...
	B. Hand water root balls of all plants to assure that the root balls have moisture above wilt point and below field capacity. Test the moisture content in each root ball and the soil outside the root ball to determine the water content.

	2.13 CLEAN-UP
	A. During installation, keep the site free of trash, pavements reasonably clean and work area in an orderly condition at the end of each day. Remove trash and debris in containers from the site no less than once a week.
	1. Immediately clean up any spilled or tracked soil, fuel, oil, trash or debris deposited by the Contractor from all surfaces within the project or on public right of ways and neighboring property.

	B. Once installation is complete, wash all soil from pavements and other structures. Ensure that mulch is confined to planting beds and that all tags and flagging tape are removed from the site. The Town Representative’s seals are to remain on the tre...
	C. Make all repairs to grades, ruts, and damage by the plant installer to the work or other work at the site.
	D. Remove and dispose of all excess planting soil, subsoil, mulch, plants, packaging, and other material brought to the site by the Contractor.

	2.14 PROTECTION DURING CONSTRUCTION
	A. The Contractor shall protect planting and related work and other site work from damage due to planting operations, operations by other Contractors or trespassers. Maintain protection during installation until Substantial Completion Acceptance. Trea...
	B. Damage done by the Contractor, or any of their sub-contractors to existing or installed plants, or any other parts of the work or existing features to remain, including roots, trunk or branches of large existing trees, soil, paving, utilities, ligh...

	2.15 PLANT MAINTENANCE PRIOR TO SUBSTANTIAL COMPLETION ACCEPTANCE
	A. During the project work period and prior to Substantial Completion Acceptance, the Contractor shall maintain all plants.
	B. Maintenance during the period prior to Substantial Completion Acceptance shall consist of pruning shrubs (Do not prune trees), watering, cultivating, weeding, mulching, removal of dead material, repairing and replacing of tree stakes, tightening an...

	2.16 SUBSTANTIAL COMPLETION ACCEPTANCE
	A. Upon written notice from the Contractor, the Towns Representative shall review the work and make a determination if the work is substantially complete.
	a. Notification shall be at least 7 days prior to the date the contractor is requesting the review.

	B. The date of substantial completion of the planting shall be the date when the Town Representative accepts that all work in Planting and Irrigation installation sections is complete.
	C. The Plant Establishment Maintenance Period period begins at date of written notification of substantial completion from the Town Representative. The date of substantial completion may be different than the date of substantial completion for the oth...

	2.17 PLANT ESTABLISHMENT MAINTENANCE PERIOD
	A. The plant establishment maintenance period shall be for a period of 90 days after substantial completion acceptance.
	B. During the establishment period, provide all maintenance for all plantings to keep the plants in a healthy state and the planting areas clean and neat.
	C. General requirements:
	a. All work shall be undertaken by trained planting crews under the supervision of a foreman with a minimum of 5 years experience supervising commercial plant maintenance crews.
	b. All chemical and fertilizer applications shall be made by licensed applicators for the type of chemicals to be used. All work and chemical use shall comply with all applicable local, provincial and federal requirements.
	c. Assure that hoses and watering equipment and other maintenance equipment does not block paths or be placed in a manner that may create tripping hazards. Use standard safety warning barriers and other procedures to maintain the site in a safe manner...
	d. All workers shall wear required safety equipment and apparel appropriate for the tasks being undertaken.
	e. The Contractor shall not store maintenance equipment at the site at times when they are not in use unless authorized in writing by the Town Representative.
	f. Maintenance vehicles shall not park on the site including walks and lawn areas at any time without the Town Representative’s written permission.
	g. Maintain a detailed log of all maintenance activities including types of tasks, date of task, types and quantities of materials and products used, watering times and amounts, and number of each crew. Periodically review the logs with the Town Repre...

	D. Provide the following maintenance tasks for Plants:
	1. Watering; Provide all water required to keep soil within and around the root balls at optimum moisture content for plant growth.
	a. Maintain all watering systems and equipment and keep them operational.
	b. Monitor soil moisture to provide sufficient water. Check soil moisture and root ball moisture with a soil moisture meter on a regular basis and record moisture readings. Do not over water.

	2. Soil nutrient levels: Take a minimum of 4 soil samples from around the site in the spring and fall and have them tested by an accredited agricultural soil testing lab for chemical composition of plant required nutrients, pH, salt and % organic matt...
	a. Make any other soil test and/or plant tissue test that may be indicated by plant conditions that may not be related to soil nutrient levels such as soil contaminated by other chemicals or lack of chemical uptake by the plant.

	3. Plant pruning: Remove cross over branching, shorten or remove developing co dominant leaders, dead wood and winter-damaged branches. Unless directed by the Town Representative, do not shear plants or make heading cuts.
	4. Restore plants: Reset any plants that have settled or are leaning as soon as the condition is noticed.
	5. Guying and staking: Maintain plant guys in a taught position. Remove tree guys and staking after the first full growing season unless directed by Town Representative.
	6. Weed control: Keep all beds free of weeds. Hand-remove all weeds and any plants that do not appear on the planting plan. Chemical weed control is permitted only with the approval of the Town Representative. Schedule weeding as needed but not less 1...
	7. Trash removal: Remove all trash and debris from all planting beds and maintain the beds in a neat and tidy appearance. The number of trash and debris removal visits shall be no less than 12 times per year and may coincide with other maintenance vis...
	8. Plant pest control: Maintain disease, insects and other pests at manageable levels. Manageable levels shall be defined as damage to plants that may be noticeable to a professional but not to the average person. Use least invasive methods to control...
	a. The Town Representative must approve in advance the use of all chemical pesticide applications.

	9. Plant replacement: Replace all plants that are defective as defined in the warranty provisions below, as soon as the plant decline is obvious and in suitable weather and season for planting as outlined in above sections. Plants that become defectiv...
	10. Mulch: Refresh mulch once a year to maintain complete coverage but do not over mulch. At no time shall the overall mulch thickness be greater than 4 inches. Do not apply mulch within 6 inches of the trunks or stems of any plants. Replacement mulch...
	11. Bed edging: Check and maintain edges between mulch and lawn areas in smooth neat lines as originally shown on the drawings.
	12. Leaf, fruit and other plant debris removal: Remove fall leaf, spent flowers, fruit and plant part accumulations from beds and paved surfaces. Maintain all surface water drains free of debris. Debris removal shall be undertaken at each visit to wee...
	13. Damage from site use: Repair of damage by site visitors and events, beyond normal wear, are not part of this maintenance. The Town Representative may request that the Contractor repair damage beds or plantings for an additional cost. All additiona...
	14. The contractor shall provide the following maintenance tasks for Trees:
	a. Weekly monitoring visits for the first month checking for:
	1.) Soil moisture levels
	2.) Ensuring Irrigation is functioning properly.
	3.) Ensuring Tree Diapers are functioning properly.
	4.) Maintenance of Tree Stakes
	b. Monthly monitoring visits until the end of the landscape maintenance period.
	1.) Soil moisture, irrigation and tree diaper quality.
	2.) Any pruning, if required shall be prescribed and undertaken by the Town’s On-Call Arborist.
	3.) The frequency of additional Soil Conditioner application shall be prescribed by the Town On-Call Arborist.
	15. The Town shall provide the following maintenance tasks for Trees:
	a. From 3 months to 6 Months, the Town shall take over on the Monthly monitoring/ maintenance.
	b. From 6 Months to 3 years, the Trees shall be monitored quarterly for ongoing health by the Town.
	c. Soil Conditioners shall be applied once per year after the first year, or more frequently as prescribed by the Town Arborist.


	2.18 PLANT WARRANTY
	A. Plant Establishment Maintenance Period
	1. The Contractor agrees to replace defective work and defective plants. The Town Representative shall make the final determination if plants meet these specifications or that plants are defective.
	2. When the work is accepted in parts, the warranty periods shall extend from each of the partial Substantial Completion Acceptances to the terminal date of the last warranty period. Thus, all warranty periods for each class of plant warranty, shall t...
	3. All plants shall be warrantied to meet all the requirements for plant quality at installation in this specification. Defective plants shall be defined as plants not meeting these requirements. The Town representative shall make the final determinat...
	4. Plants determined to be defective shall be removed immediately upon notification by the Town Representative and replaced without cost to the Town, as soon as weather conditions permit and within the specified planting period.
	5. Any work required by this specification or the Town Representative during the progress of the work, to correct plant defects including the removal of roots or branches, or planting plants that have been bare rooted during installation to observe fo...
	6. The Contractor is exempt from replacing plants, after Substantial Completion Acceptance and during the warranty period, that are removed by others, lost or damaged due to occupancy of project, lost or damaged by a third party, vandalism, or any nat...
	7. Replacements shall closely match adjacent specimens of the same species. Replacements shall be subject to all requirements stated in this specification. Make all necessary repairs due to plant replacements. Such repairs shall be done at no extra co...
	8. The warranty of all replacement plants shall extend for an additional one-year period from the date of their acceptance after replacement. In the event that a replacement plant is not acceptable during or at the end of the said extended warranty pe...
	9. During and by the end of the plant establishment maintenance period, remove all tree wrap, ties, and guying unless agreed to by the Town Representative to remain in place. All trees that do not have sufficient caliper to remain upright, or those re...
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