Overview of the Loomis Costco EIR Process

Project Description Defined

August 12, 2020

Prepare Final EIR including
Response to Comments

Prepare/Distribute
Notice of Preparation

Planning Commission
Hearing
July 14, 2020

Scoping Meeting

Town Council Hearing
August 4, 2020
August 11, 2020

Prepare Draft EIR

Issue Notice of Determination
August 12, 2020

Public and Agency Review
of Draft EIR (45 days)

= FORMAL OPPORTUNITIES FOR PUBLIC INPUT




