TOWN OF LOOMIS

General Plan Update




UPDATE TIMEFRAMES

. California General Plan Guidelines
. Twenty year planning horizon
. Five year updates
. Annual updates (Maximum 4 per year)

. Annual Progress Reporting




WHY UPDATE - CHANGLEL

. Regulation . Community direction

GHG Element . Lessons learned

Social Justice Element . Technology

Vehicle Miles Traveled (VMT) . Self Driving Cars
standard

Iphones

Regional Housing Needs

Allocation (RHNA)
. Economy

Community setting
. eCommerce

Housing site availability




CONSISTENCY

General Plan

%

Master Plans/Area Plans/Specific Plans

S 2

Municipal Code

$

Guidelines & Standards




SUGGESTED PROCESS

Consistency Evaluation and Information Gathering

Technical Studies

Agency, and Community Input Leading to Council Policy Direction

Technical Studies

Draft Plan, Codes, and Standards

Draft EIR

Final EIR

Hearings and Decisions




ESTIMATED PROCESS

-Fall/Winter 2019
.Consistency Evaluation and Information Gathering

.Fall 2019/Summer 2020
-Agency and Community Input Leading to Council Policy
Direction

-Fall 2019/Summer 2020
-Technical Studies

Spring/Fall 2020
.Draft Documents (Plan, Ordinances, Standards)

.Fall 2020/Spring 2021
-Draft EIR

Spring/Fall 2021
.Final EIR




Title

1) Consistency Evaluation And Information
Gathering

1.1) Staff evaluation of General Plan, Ordinance,
Standards, and Guidelines Consistency

1.2) Staff assemble potential adjustments to the
Plan, Ordinances, Standards, and
Guidelines

1.3) Prepare recommended adjustments to the
Plan, Ordinances, Standards, Guidelines

2) Community and Agency Input

2.1) Publications of Request for Public and
Agency Recommendations

2.2) Public Workshops

2.2.1) Time Period for Public and Agency
Input

2.2.2) General Plan 101 Educational
Workshop

2.2.3) Open House to receive Public Input

2.3) Report Summarizing Staff, Public and
Agency Input

3) Technical Studies (as required)

4) Draft Updates; Plan, Ordinances, Standards,
Guidelines

4.1) Preparation of Updates
4.2) Town review of Updates

4.3) Draft General Plan, Ordinances, Standards,
Guidelines

5) Draft EIR
5.1) Prepare Internal Draft EIR
5.2) Town Review Internal Draft EIR
5.3) Prepare Draft EIR
5.4) Town Screen Check Draft EIR
5.5) Publish Draft EIR
5.6) Draft EIR Circulation
6) Final EIR
6.1) Prepare Internal Final EIR
6.2) Town Review Internal Final EIR
6.3) Prepare Final EIR
6.4) Town Screen Check Final EIR
6.5) Publish Final EIR
6.6) Final EIR Circulation
7) Planning Commission
7.1) Workshop to provide input to Updates
7.2) Scoping Meeting
7.3) Hearing on Draft EIR
7.4)

Hearing on Final EIR and Recommendations
on EIR, Plan, Ordinances, Standards, and
Guidelines

8) Town Council
8.1) Workshop to provide input to Updates

8.2) Hearing on Final EIR and Action on Final
EIR, Plan, Ordinances, Standards, and
Guidelines

Effort
198d

88d

88d

Start
9/3/19

9/3/19

9/3/19

1/15/20

2/14/20
214120

3/11/20
3/11/20

3/19/20

3/30/20
4/10/20

5/12/20
5/19/20

5/19/20
8/13/20
9/3/20

9/24/20
9/24/20
12122120
1/27121
217121
3/9/21
3/16/21
4/30/21
4/30/21
6/2/21
6/22/21
7113121
8/2/21
8/27/21
417120
417120
5/19/20
4112121
9/7121

5/14/20
5/14/20
9/27/121

End
2/13/20

1/14/20

1/14/20

2/13/20

5/11/20
2/25/20

419120
4/9/20

3/19/20

3/30/20
5/11/20

7114120
9/23/20

8/12/20
9/220
9/23/20

4129/21
12/21/20
1/26/21
2/16/21
3/8/21
3/15/21
4/29/21
9/7/21
6/1/21
6/21/21
7112121
7/30/21
8/6/21
9/7/21
9/7/21
417120
5/19/20
4112121
9/7/21

9/27/21
5/14/20
9/27/21

Completed Jtr 32019
0%

0%

0%

Qtr 42019 Qtr 12020

[—
T

Qtr 22020

Qtr 32020

Qtr 4 2020

Qtr 12021

Qtr 22021

Qtr 32021




TOWN OF LOOMIS

General Plan Update




RULES OF CONDUCT

. Be Respectful
. Listen
. Focus on the Facts

. Comfortable Environment to Express
Views




COMMUNITY APPROACH

Participate:

. Hear and respect all perspectives in an objective process.

Be Informed:

. Provide, and be provided with, sufficient and accurate information.
Evaluate:

. Base decision on full consideration of sufficient and accurate information
Be Transparent:

. Respond quickly




