Staff Report

TO: Town of Loomis Honorable Mayor and Council Members
FROM: Anders Hauge, On-Call Planning Consultant

DATE: September 8, 2020

RE: Town of Loomis August 2020 General Plan Update Status

Recommendation
Review the August 2020 General Plan Update Status presentation materials, participate in the
presentation to the Council, receive the community’s input, and provide direction to the Town staff.

Issue Statement and Discussion
The Town Staff will make a presentation on the status of the General Plan update, review the
accomplishments, and review the next steps in the process.

CEQA Requirements
No CEQA required

Financial and/or Policy Implications
Council direction may have financial or policy implications. If financial or policy implications are
identified these will be brought to the Council for action at a future meeting.

Attachments
August 2020 General Plan Update Status PowerPoint Presentation.
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General Plan Update - August 2020 Status

TOWN COUNCIL DIRECTION

The Loomis General Plan reflects the Town's Vision
Maintain the Town’'s Vision, 2020 to 2040
Maintenance Update

Make necessary modifications

Comply with state law
Reflect current physical and economic conditions
Reflect changes in the Town since 2001

Resolve inconsistencies

Focus on Land Use



General Plan Update - August 2020 Status

TOWN ACCOMPLISHMENTS

e Town Councill

e Received July General Plan Status Report

e Planning Commission
o No Activity

e Public Outreach

e Receivedrequest to serve on a committee

~

Received request recommending approach to the General Plan content

e Rural Main Street Technical Assistance Program

o Worked with consultant to modify schedule



General Plan Update - August 2020 Status

TEAM ACCOMPLISHMENTS

Supplemental Experts

e Reviewed and modified contracts

o Staff report prepared for Council’s September 8™M meeting

e Contracts Provided to Town Council for September 8™ consideration

b

Consistency Evaluation and Information Gathering
e Cultural Element

® Resources Element

e Circulation Element

b

Setting Sections Edited

e Cultural Resources

e Circulation

e Conservation of Resources

e Public Health and Safety and Noise
e Public Services and Facillities



General Plan Update - August 2020 Status

TEAM ACCOMPLISHMENTS

e Public Education, Outreach, and Meetings
e Maintain Town's website (on-going)
e Recommended Committee formation and guidelines

e Posted Setting Sections for Community and Agency Collaboration

e Updated General Plan Schedule
e Track 1 General Plan
e Track 2 Housing Element

e Track 3 Rural Main Street Program

e Prepared August General Plan Stafus Report



General Plan Update - August 2020 Status

NEXT STEPS

e Management
e Manage General Plan contractors

e General Plan Sections
e PoOst additional setting sections on Town web site for agency and
community collaboration
e Prepare policy sections

e Community Education, Outreach, and Meetings
e Update the memorandum on Committees as directed by the Town
Council at their meeting in September 2020.
e Open House (date to be determined based on Covid)
e Prepare September Status Report



General Plan Update - August 2020 Status

ESTIMATED SCHEDULE

Q3 19 Q419 Q120 Q220 Q320 Q420 Q121 Q2 21 Q3 21 Q4 21 Q122 Q222 Q322

TRACK 1 - Loomis General Plan Update

Consistency Evaluation And Information Gathering

Community and Agency Input
Draft Updates; Plan, Ordinances, Standards, Guidelines
> EIR
Planning Commission Hearings

Town Council Hearings

\] TRACK 2 - Housing Element to Meet May 2021 Deadline

| Public Qutreach
Prepare administrative drafts

v 4
L) S

Town Review
HCD Review
[ Draft EIR Addendum

Planning Commission Hearings

Town Council Hearings
v [/ \] TRACK 3 - SACOG Rural Main Streets Technical Assistance Program

Task 1 - Downtown Visioning (Civilis Consulting)

Task 1A - Data Gathering (walkthroughs & Interviews)

Task 1B - Civic Identity Workshop Series

Task 1C - Civic Identity Survey

Task 1D - Develop Civic Identity Analysis and Recommendations
Task 1E - Civic Dossier Presentation

Task 2 - Workshop#3 Housing (Robert Liberty Consultant)
Task 2A - Presentation Content

Task 2B - Conduct Online Public Workshop

Task 2C - Final Memorandum

\] Task 3 - Workshop #4 Streetscape Design (Local Government Commission Consultant)

Task 3A - Participate in Civic Identity Workshop Series

Task 3B - Develop Online Workshop Presentation Content & Workshop #4 Activities
Task 3D - Virtual Walk Assessment and Workshop

Task 3E - Final Memorandum



General Plan Update - August 2020 Status

BE INVOLVED AND INFORMED

e |Information

e hittps://loomis.ca.gov/general-plan-update

e Comment/Participate

e Email: GPUpdate@loomis.ca.gov
e Snail mail; Town of Loomis
P.O Box 1330

Loomis, CA 95650

e Drop off: Town of Loomis
3665 Taylor Road
Loomis, CA 95650


https://loomis.ca.gov/general-plan-update
mailto:GPUpdate@loomis.ca.gov

DISCUSSION

Town of Loomis
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