

Liberia Reads ! Stage I: Project Timeline

K2 – 3rd Grades 2021-2022

Activity	August 2021	September 2021	September 2021- June 2022	June 2022	August 2022
Training Teachers & Administrators	ALE				
Pre-assessment of Students		LIPACE			
Implementation (Teaching students)			TEACHERS		
Implementation (Observation, Monitoring, Evaluation)			ADMINISTRATORS		
Post-Assessment				LIPACE	
Refresher Training					ALE

Stage I → Stage II

Timeline → Sustainability → Impact: 3 Schools

The table below shows the number of beneficiaries from year to year – a total of **610** direct beneficiaries after the first three years, excluding communities, towns, city and county that will be impacted

Year	2021 - 2022	2022-2023	2023-2024	2024-2025
Number of Direct Beneficiaries	3 Schools <u>12 Classes (K2-3rd)</u> 311 Students 12 Teachers 3 Administrators 1 Coordinator 3 Communities 1 County	3 Schools 12 Classes (K2-3 rd) 311 Students 12 Teachers 3 Administrators 1 Coordinator 3 Communities 1 County	3 Schools 12 Classes (K2-3 rd) 311 Students 12 Teachers 3 Administrators 1 Coordinator 3 Communities 1 County	3 Schools <u>21 Classes (K2 – 6th)</u> 581 Students 21 Teachers 3 Administrators 1 Coordinator 3 Communities 1 County
Total	331 Direct Beneficiaries	331 Direct Beneficiaries	331 Direct Beneficiaries	610 Direct Beneficiaries
*The number of direct beneficiaries nearly doubles after only three years of operations				

Stage I = K2-3rd Grades → Liberia Reads (LR)

Stage II = 4th-6th Grades (LRL)

After 3 Years – Qualification to become a LR « Exemplary School »