

Dear Council Members,

I am writing to provide an update on the ongoing inflow and infiltration monitoring project.

- **One month of monitoring data has been collected and is currently being analyzed in conjunction with rainfall data.**
- **The monitoring data was made available on November 19th. However, the analysis has been delayed due to the NOAA website being down, which has made hourly rainfall data temporarily unavailable.**
- **Ramboll engineers are planning a site visit during the week of December 8th. As part of this visit, they will begin to evaluate three pumping stations: Adams Street, Martha Avenue, and South 4th Street.**

We will continue to keep you informed as the analysis progresses and once rainfall data becomes accessible again.

Bill