



# Second and Fourth Street Intersection Project Updates



DEPARTMENT OF  
PUBLIC WORKS

---


Slide 1

---


Department of Public Works  
2<sup>nd</sup> and 4<sup>th</sup> Street Intersection  
October 5, 2022  
[www.cityofsanrafael.org/DPW](http://www.cityofsanrafael.org/DPW)

# Project Overview

- Improve pedestrian crossing
- Promote bicycle connectivity
- Maintain local transit navigability
- Simplify vehicular movement



# Early Concepts



DEPARTMENT OF  
PUBLIC WORKS

Slide 3

Department of Public Works  
2<sup>nd</sup> and 4<sup>th</sup> Street Intersection  
October 5, 2022  
[www.cityofsanrafael.org/DPW](http://www.cityofsanrafael.org/DPW)

# Anticipated Timeline

---

- Updated Design Plans – Dec 2022
- MTC decision on OBAG 3 funding – Jan 2023
  - Recommended funding: ~ \$3 Million for Construction
  - **Project contingent on OBAG 3 funding**
- BPAC Update – Jan/Feb 2023
- Public Outreach – March 2023
- Final Project Documents – Summer 2023
- Start of Construction – Fall 2023





**NO ACTION REQUIRED**  
This is an informational update.

Questions/Comments?



DEPARTMENT OF  
PUBLIC WORKS

---

Slide 5

---

Department of Public Works  
2<sup>nd</sup> and 4<sup>th</sup> Street Intersection  
October 5, 2022  
[www.cityofsanrafael.org/DPW](http://www.cityofsanrafael.org/DPW)