

Task Order: 140G0218F00165 – UT FEMAHQ 2018
Submitted by: Quantum Spatial
Prepared by: Joel Burroughs (859) 550-2944 (jburroughs@quantumspatial.com)
Reporting period: September 1, 2019 – September 30, 2019
Report Date: October 10, 2019
Award Amount: \$1,389,602.16
Date of Order: April 23, 2018 NTP
Government POC: Leslie Lansbery, 573-308-3538, llansbery@usgs.gov

Project Summary:

This task is for spring LiDAR survey to be collected over an AOI in northeastern Utah. The AOI covers approximately 4693 square miles over the partial counties of Summit, Utah, Salt Lake, Wasatch, Dushesne, Uintah, Daggett and Moffat (Colorado).

Summary of work completed during reporting period:

- We awaited USGS Final Acceptance.

Outstanding issues and concerns:

- None

Schedule:

The overall project is **90.00% complete**

Tasks	Percent Complete	Due	Finish
Lot 1 - Kick Off Meeting [3%]	100%	4/30/2018	5/3/18
Lot 2 - Acquisition Updates [2%]	100%	7/30/2018	8/30/2018
Lot 3- LiDAR Acquisition [40%]	100%	7/30/2018	8/30/2018
Lot 4 - Control Surveys [8%]	100%	7/30/2018	9/19/2018
Lot 5 - Pilot Data [7%]	100%	9/30/2018	9/28/2018
Lot 6 - One (1) Delivery Block [12%]	100%	11/01/2018	10/31/2018
Lot 7 - One (1) Delivery Block [12%]	100%	12/31/2018	12/17/18
Lot 8- Two (2) Copies of Final data products & docs [6%]	100%	2/28/2019	7/22/19
USGS Final Acceptance [10%]	0%	3/30/2019	

Activities Planned Next Month:

- We will await USGS Final Acceptance.