

**Task Order:** 140G0218F00165 – UT FEMAHQ 2018  
**Submitted by:** Quantum Spatial  
**Prepared by:** Joel Burroughs (859) 550-2944 ([jburroughs@quantumspatial.com](mailto:jburroughs@quantumspatial.com))  
**Reporting period:** October 1, 2019 – October 31, 2019  
**Report Date:** November 8, 2019  
**Award Amount:** \$1,389,602.16  
**Date of Order:** April 23, 2018 NTP  
**Government POC:** Leslie Lansbery, 573-308-3538, [llansbery@usgs.gov](mailto:llansbery@usgs.gov)

### Project Summary:

This task is for spring leaf-off 2018 LiDAR surveys to be collected over approximately 3,996 square miles of west-central Idaho. This project will support the FEMA Risk Map program.

### Summary of work completed during reporting period:

- We received USGS Final Acceptance

### Outstanding issues and concerns:

- None

### Schedule:

The overall project is **100% complete**

Tasks	Percent Complete	Due	Finish
Lot 1 - Kick Off Meeting [3%]	100%	4/30/2018	5/3/18
Lot 2 - Acquisition Updates [2%]	100%	7/30/2018	8/30/18
Lot 3- LiDAR Acquisition [40%]	100%	7/30/2018	8/30/18
Lot 4 - Control Surveys [10%]	100%	7/30/2018	9/19/18
Lot 5 - Pilot Data [10%]	100%	9/30/2018	9/28/18
Lot 6 - AOI Delivery: One (1) Delivery Block [20%]	100%	12/31/2018	10/31/18
Lot 7- Two (2) Copies of Final data products & docs [5%]	100%	2/28/2019	7/22/19
USGS Final Acceptance	100%	3/30/2019	10/21/19

### Activities Planned Next Month:

- None