Contractor Change Order No. 7	OWNER CHANGE ORDER NO. 7
Construction Manager: First Latin Baptist Church 2004 Scotten, Detroit, Mi. 48209	Job Name: SAMPLE PROJECT
Contractor: United Consulting Services, LLC 3495 Pine Estates Drive, West Bloomfield, Mi. 48323	Date Issued: September 20, 2017

This Change Order is the Owner's authorization for the Contractor to make the following changes in the scope of work for this contract. The terms and conditions of the original Contract for the above work shall govern this change.

Furnish all labor, materials, equipment and all other items necessary to complete the following work:

foundation revisions - due to bad soil conditions around perimeter of bdg

Quote No.	Line Item No.	Company	Ref.	Description	Amount
16	2000.00	2000 - Sabas Construction, L		135 extra CY of dirt removed - due to bad soil conditions around perime	$15,000.00
17	2000.00	2000 - Sabas Construction, L		Install temporary footings due to bad soil conditions	$3,500.00
18	2000.00	2000 - Sabas Construction, L		Rebuild stairs and landing at back of basement	$3,500.00
19	2000.00	2000 - Sabas Construction, L		Pour new AC pad at back of bldg, pour new footing for collapsed footing	$2,700.00
20	100.00	100 - AGI Construction, LLC		Remaining Construction Contingency	-$9,529.28

Total This Change Order $15,170.72

Subcontract Status Report:

Base Contract Amount	$329,336.00
Total This Change Order	$15,170.72
Total Net Change Orders	$32,130.72
Revised Contract Amount	$361,466.72

In consideration of the above, your Contract will be increased or decreased in the amount of

and the contract time will be increased by - 0 - calendar days.

Please acknowledge your acceptance of this Contract Change Order by signing both copies, retaining one (1) copy for your files and returning one copy.

Accepted By:

First Latin Baptist Church

By:

Title:

Date:

Accepted By:

United Consulting Services, LLC

By:

Title:

Date: