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   Quantum Spatial, Inc. 

 
Task Order: 140G0218F00165 – UT FEMAHQ 2018 

 
Submitted by: Quantum Spatial 

 
Prepared by: Joel Burroughs (859) 550-2944 (jburroughs@quantumspatial.com) 

 

Reporting period: October 1, 2019 – October 31, 2019 
 

Report Date: November 8, 2019 
 

Award Amount: $1,389,602.16 
 

Date of Order: April 23, 2018 NTP 
 

Government POC: Leslie Lansbery, 573-308-3538, llansbery@usgs.gov 
 

 
Project Summary: 
This task is for spring leaf-off 2018 LiDAR surveys to be collected over approximately 3,996 square miles 
of west-central Idaho. This project will support the FEMA Risk Map program. 
 
Summary of work completed during reporting period: 

 We received USGS Final Acceptance 
 
Outstanding issues and concerns: 

 None 
 
Schedule: 
The overall project is 100% complete 
 

Tasks  
Percent 

Complete Due      Finish 

Lot 1 - Kick Off Meeting [3%] 100% 4/30/2018 5/3/18 

Lot 2 - Acquisition Updates [2%] 100% 7/30/2018 8/30/18 

Lot 3- LiDAR Acquisition [40%] 100% 7/30/2018 8/30/18 

Lot 4 - Control Surveys [10%] 100% 7/30/2018 9/19/18 

Lot 5 - Pilot Data [10%] 100% 9/30/2018 9/28/18 

Lot 6 - AOI Delivery: One (1) Delivery Block [20%] 100% 12/31/2018 10/31/18 

Lot 7- Two (2) Copies of Final data products & docs [5%] 100% 2/28/2019 7/22/19 

USGS Final Acceptance  100% 3/30/2019 10/21/19 

 
Activities Planned Next Month: 

 None 
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