18 September 2016
25 September 2016
2 October 2016
9 October 2016
16 October 2016
23 October 2016
30 October 2016
6 November 2016
13 November 2016
20 November 2016
27 November 2016
4 December 2016
11 December 2016
18 December 2016
25 December 2016
1 January 2017
8 January 2017
15 January 2017
22 January 2017
29 January 2017
5 February 2017
12 February 2017
19 February 2017
26 February 2017
5 March 2017
12 March 2017
19 March 2017
26 March 2017
2 April 2017
9 April 2017
16 April 2017
23 April 2017
30 April 2017
7 May 2017
14 May 2017
21 May 2017
28 May 2017
4 June 2017
11 June 2017
18 June 2017
25 June 2017
ICCAS Media Production
Consultation — Charles Pile — 100%
Project review — Michelle Viaiva — 20%, Charles Pile — 80%
Media delivery schedule — Michelle Viaiva — 50%, Charles Pile — 50%
Approve Storyboard (formal) — Michelle Viaiva — 40%, Charles Pile — 60%
On-Location shoot 1 — Location Asset — 25%, Contract resource — 25%, Michelle Viaiva — 25%, Charles Pile — 25%
Post production 1 — Location Asset — 10%, Contract resource — 10%, Michelle Viaiva — 30%, Charles Pile — 50%
Media approval 1 — Location Asset — 10%, Contract resource — 10%, Michelle Viaiva — 40%, Charles Pile — 40%
Media release 1 — Location Asset — 10%, Contract resource — 10%, Michelle Viaiva — 40%, Charles Pile — 40%
On-Location shoot 2 — Location Asset — 25%, Contract resource — 25%, Michelle Viaiva — 25%, Charles Pile — 25%
Post production 2 — Location Asset — 10%, Contract resource — 10%, Michelle Viaiva — 40%, Charles Pile — 40%
Media approval 2 — Location Asset — 10%, Contract resource — 10%, Michelle Viaiva — 30%, Charles Pile — 50%
Media release 2 — Location Asset — 10%, Contract resource — 10%, Michelle Viaiva — 20%, Charles Pile — 50%
On-Location shoot 3 — Location Asset — 25%, Contract resource — 25%, Michelle Viaiva — 25%, Charles Pile — 25%
Post production 3 — Location Asset — 10%, Contract resource — 10%, Michelle Viaiva — 70%, Charles Pile — 10%
Media approval 3 — Location Asset — 10%, Contract resource — 10%, Michelle Viaiva — 30%, Charles Pile — 50%
Media release 3 — Location Asset — 10%, Contract resource — 10%, Michelle Viaiva — 30%, Charles Pile — 50%
On-Location shoot 4 — Location Asset — 10%, Contract resource — 10%, Michelle Viaiva — 30%, Charles Pile — 50%
Post production 4 — Location Asset — 10%, Contract resource — 20%, Michelle Viaiva — 20%, Charles Pile — 40%
Media approval 4 — Location Asset — 10%, Contract resource — 10%, Michelle Viaiva — 40%, Charles Pile — 40%
Media release 4 — Location Asset — 10%, Contract resource — 10%, Michelle Viaiva — 40%, Charles Pile — 40%
Project end — Charles Pile — 100%